



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 03/12/2025
CONTRACT: B-42231
DES: 1900098
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Replace Superstructure
06.04 miles W of SR 37 @ Jacks Defeat Creek WBL
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 1900098
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7468
MANAGED BY: Seymour District
READY FOR CONTRACT: 12/12/2024

LETTING DATE: 03/12/2025
CONTRACT: B-42231
DES: 2000311
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Deck Overlay
EB bridge over Jacks Defeat Creek, 04.83 W SR 37
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2000311
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 12/12/2024

LETTING DATE: 03/12/2025
CONTRACT: B-42837
DES: 1902815
ROUTE: IR-6560
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Bridge Replacement
00.60 S CR 1300 S
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 1902815
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -773
MANAGED BY: Local
READY FOR CONTRACT: 09/18/2024

LETTING DATE: 03/12/2025
CONTRACT: B-43040
DES: 2000663
ROUTE: SR-10
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marshall
Bridge Thin Deck Overlay
SR 10 over MYERS DITCH, 01.09 W US 31
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO: 2000663
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7330
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/20/2024

LETTING DATE: 03/12/2025
CONTRACT: B-43040
DES: 2000670
ROUTE: SR-10
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marshall
Bridge Thin Deck Overlay
SR 10 over WOLF CREEK, 02.42 W US 31
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO: 2000670
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7331
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/20/2024

LETTING DATE: 03/12/2025
CONTRACT: B-43243
DES: 2002052
ROUTE: SR-62
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Posey
Bridge Maintenance And Repair
over WABASH RIV, HERMAN ISLAND, 00.00 AT STATE LINE
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2002052
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/20/2024



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 03/12/2025 DISTRICT: Vincennes
CONTRACT: B-43243 COUNTY: Posey PROJECT NO: 2002053
DES: 2002053 Bridge Maintenance And Repair PROGRAM CLASS:Normal Project
ROUTE: SR-62 over HERMAN IS & LTL CHAIN, 03.96 W SR 69 R/W CLEAR: C
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Hill, Luke READY FOR CONTRACT: 11/20/2024
ALTERNATE BID:

LETTING DATE: 03/12/2025 DISTRICT: LaPorte
CONTRACT: B-43364 COUNTY: Lake PROJECT NO: 2002346
DES: 2002346 Replace Superstructure PROGRAM CLASS:Normal Project
ROUTE: I-65 153RD AVE over I-65 NB/SB, 03.58 N SR 2 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Handzlik, Glenn READY FOR CONTRACT: 12/18/2024
ALTERNATE BID:

LETTING DATE: 03/12/2025 DISTRICT: Crawfordsville
CONTRACT: B-43423 COUNTY: Clay PROJECT NO: 2002030
DES: 2002030 Bridge Replacement PROGRAM CLASS:Normal Project
ROUTE: SR-42 4.07 mi W of SR 59; over I-70 WB R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Miller, Jess READY FOR CONTRACT: 12/17/2024
ALTERNATE BID:

LETTING DATE: 03/12/2025 DISTRICT: Crawfordsville
CONTRACT: B-43423 COUNTY: Clay PROJECT NO: 2002031
DES: 2002031 Bridge Replacement PROGRAM CLASS:Normal Project
ROUTE: SR-42 4.06 mi W of SR 59; over I-70 EB R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Miller, Jess READY FOR CONTRACT: 12/17/2024
ALTERNATE BID:

LETTING DATE: 03/12/2025 DISTRICT: Crawfordsville
CONTRACT: B-43429 COUNTY: Parke PROJECT NO: 2002047
DES: 2002047 Scour Protection (Erosion) PROGRAM CLASS:Normal Project
ROUTE: SR-59 6.12 mi S of US 36, over Big Raccoon Creek R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Gilyeat, Richard READY FOR CONTRACT: 12/18/2024
ALTERNATE BID:

LETTING DATE: 03/12/2025 DISTRICT: Crawfordsville
CONTRACT: B-43429 COUNTY: Vermillion PROJECT NO: 2002056
DES: 2002056 Scour Protection (Erosion) PROGRAM CLASS:Normal Project
ROUTE: SR-63 1.13 mi S of SR 234; NB over Dry Branch R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Gilyeat, Richard READY FOR CONTRACT: 12/18/2024
ALTERNATE BID:

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 03/12/2025
CONTRACT: B-43429
DES: 2002057
ROUTE: SR-63
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vermillion
Scour Protection (Erosion)
1.13 mi S of SR 234; SBL over Dry Branch
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 2002057
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 03/12/2025
CONTRACT: B-43429
DES: 2002058
ROUTE: SR-63
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vermillion
Scour Protection (Erosion)
1.53 mi S of SR 32, over Jordan Creek
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 2002058
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 03/12/2025
CONTRACT: B-43429
DES: 2002083
ROUTE: SR-341
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fountain
Scour Protection (Erosion)
0.41 mi S of SR 28; over Slush Run
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 2002083
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 03/12/2025
CONTRACT: B-43545
DES: 2002071
ROUTE: SR-140
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Rush
Bridge Replacement
over Big Blue River, 0.68 mi. S of US 40
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2002071
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE: 8048
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 03/12/2025
CONTRACT: B-43913
DES: 1800622
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Painting
@.- IHB RR, & 4 STS, 2.94mi N of I-80
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO: 1800622
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/13/2024

LETTING DATE: 03/12/2025
CONTRACT: B-43913
DES: 2100621
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Thin Deck Overlay
US 41 over CONRAIL RR, IHB RR, & 4 STS, 02.94 N I-80
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO: 2100621
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/13/2024



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 03/12/2025
CONTRACT: B-43976
DES: 2100746
ROUTE: SR-66
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Crawford
Bridge Deck Overlay
over I-64 EB/WB, 02.82 E SR 62
PRE QUAL CODES :
PROJECT MANAGER: Whitehead, Chad
DISTRICT: Vincennes
PROJECT NO: 2100746
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 03/12/2025
CONTRACT: B-44985
DES: 1900126
ROUTE: SR-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Spencer
Bridge Replacement
Over Waterman Branch, 0.24 mi W SR-66
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 1900126
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7655
MANAGED BY: Vincennes District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 03/12/2025
CONTRACT: B-44985
DES: 1900199
ROUTE: SR-237
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Perry
Bridge Replacement
Over Castleberry Creek, 0.05 S SR-66
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 1900199
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 03/12/2025
CONTRACT: B-44985
DES: 1900288
ROUTE: SR-162
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Spencer
Slide Correction
1.26 miles West of SR-245 JCT
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 1900288
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 03/12/2025
CONTRACT: B-44985
DES: 2000125
ROUTE: SR-245
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Spencer
Slide Correction
From 1.85 miles North of SR 162 Jct
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 2000125
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 03/12/2025
CONTRACT: B-44999
DES: 1701347
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bridge Replacement
Township Line Road over I-465, 1.35 mi. W of US 421
PRE QUAL CODES :
PROJECT MANAGER: Wallace, Jonathan
DISTRICT: Greenfield
PROJECT NO: 1701347
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8088
MANAGED BY: Central Office
READY FOR CONTRACT:

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 03/12/2025 DISTRICT: Greenfield
CONTRACT: B-45363 COUNTY: Marion PROJECT NO: 2301564
DES: 2301564 Bridge Rehab-Paved Invert PROGRAM CLASS:
ROUTE: I-465 EB/WB I-465 over Crooked Creek, .44 m E of US 421 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Riall, Jodi READY FOR CONTRACT: 01/15/2025
ALTERNATE BID:

LETTING DATE: 03/12/2025 DISTRICT: Greenfield
CONTRACT: B-45363 COUNTY: Marion PROJECT NO: 2301567
DES: 2301567 Bridge Rehab-Paved Invert PROGRAM CLASS:
ROUTE: I-465 EB/WB I-465 over Delaware Creek, .14 m W of Township Line Rd R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Riall, Jodi READY FOR CONTRACT: 01/15/2025
ALTERNATE BID:

LETTING DATE: 03/12/2025 DISTRICT: Fort Wayne
CONTRACT: B-45634 COUNTY: Allen PROJECT NO: 2100721
DES: 2100721 Bridge Deck Overlay PROGRAM CLASS:
ROUTE: I-69 LOWER HUNTINGTON RD Bridge over I-69 NB/SB, 02.97 Miles South of US 24. R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Quintanilla, Cecilia READY FOR CONTRACT: 10/24/2024
ALTERNATE BID:

LETTING DATE: 03/12/2025 DISTRICT: LaPorte
CONTRACT: M-45651 COUNTY: Various PROJECT NO:
DES: 2400668 Mowing PROGRAM CLASS:Normal Project
ROUTE: VA-VARI (Mowing Gary Sub District) Various locations throughout Lake and Porter County R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Handzlik, Glenn READY FOR CONTRACT: 12/11/2024
ALTERNATE BID:

LETTING DATE: 03/12/2025 DISTRICT: LaPorte
CONTRACT: M-45685 COUNTY: Various PROJECT NO:
DES: 2400766 Mowing PROGRAM CLASS:Normal Project
ROUTE: VA-1019 Mowing on various routes in the LaPorte Sub-District in LaPorte, Porter, St. Joseph, Starke Counties R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Handzlik, Glenn READY FOR CONTRACT: 12/17/2024
ALTERNATE BID:

LETTING DATE: 03/12/2025 DISTRICT: LaPorte
CONTRACT: M-45725 COUNTY: Various PROJECT NO:
DES: 2400847 Mowing PROGRAM CLASS:Normal Project
ROUTE: VA-1019 (Rural Interstate) Mowing on Interstate Routes in the LaPorte District R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Handzlik, Glenn READY FOR CONTRACT: 12/11/2024
ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 03/12/2025
CONTRACT: M-45738
DES: 2400866
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Mowing
Mowing on Various Routes in the Rensselear Sub-District
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 02/12/2025

LETTING DATE: 03/12/2025
CONTRACT: R-39270
DES: 1593230
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.: First Group Engineering, Inc.
CORRIDOR:
ALTERNATE BID:
COUNTY: Henry
Road Reconstruction (3R/4R Standards)
From 3.14 miles N of I-70 to SR 38
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO: 1593230
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7729
MANAGED BY: Greenfield District
READY FOR CONTRACT: 02/26/2025

LETTING DATE: 03/12/2025
CONTRACT: R-39270
DES: 2003091
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.: First Group Engineering, Inc.
CORRIDOR:
ALTERNATE BID:
COUNTY: Henry
Median Construction
Sherry Lane to SR 38 in New Castle
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO: 2003091
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 02/26/2025

LETTING DATE: 03/12/2025
CONTRACT: R-39270
DES: 2401704
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.: First Group Engineering, Inc.
CORRIDOR:
ALTERNATE BID:
COUNTY: Henry
Small Structure Replacement
SR - 3, 3.6 miles N of I-70
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO: 2401704
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 02/26/2025

LETTING DATE: 03/12/2025
CONTRACT: R-40551
DES: 1700170
ROUTE: SR-161
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Warrick
Small Structure Replacement
10.46 miles N Jct SR-66
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 1700170
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6859
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/23/2024

LETTING DATE: 03/12/2025
CONTRACT: R-40551
DES: 1701058
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Warrick
Small Structure Replacement
3.57 mile East, West Jct SR-161
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 1701058
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/23/2024



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 03/12/2025
CONTRACT: R-40551
DES: 1702071
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Warrick
Small Structure Replacement
04.79 mile E SR-61
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 1702071
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/23/2024

LETTING DATE: 03/12/2025
CONTRACT: R-40551
DES: 1702072
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Warrick
Small Structure Replacement
3.88 mile E, W Jct SR-161
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 1702072
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/23/2024

LETTING DATE: 03/12/2025
CONTRACT: R-40551
DES: 1900115
ROUTE: SR-161
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Warrick
Replace Superstructure
Over Coles Creek, 0.69 mi N SR-62
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 1900115
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/23/2024

LETTING DATE: 03/12/2025
CONTRACT: R-40551
DES: 2001938
ROUTE: SR-261
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Warrick
Small Structure Replacement with Bridge
over UNT, 3+70 N JCT SR 66
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 2001938
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8064
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/23/2024

LETTING DATE: 03/12/2025
CONTRACT: R-40551
DES: 2001942
ROUTE: SR-62
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Spencer
Small Structure Replacement
US231 1.19 mi N S JCT SR 62
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 2001942
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8063
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/23/2024

LETTING DATE: 03/12/2025
CONTRACT: R-41437
DES: 1702992
ROUTE: US-20
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Auxiliary Lanes, Two-way Left Turn Lanes
US20 from 4.8 miles east of SR39 (CR300E) to 7.2 miles east of SR39 (CR500E)
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO: 1702992
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE: 6692
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/10/2023

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 03/12/2025
CONTRACT: R-41437
DES: 1702993
ROUTE: US-20
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Auxiliary Lanes, Two-way Left Turn Lanes
US20 from 400' east of SR39 to 2.85 miles east of SR39 (Fail Rd)
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO: 1702993
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE: 6693
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/10/2023

LETTING DATE: 03/12/2025
CONTRACT: R-41437
DES: 1900049
ROUTE: US-20
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Auxiliary Lanes, Two-way Left Turn Lanes
US 20, 0.25mi E of US 35 to 1.25mi E of US 35
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO: 1900049
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE: 6944
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/10/2023

LETTING DATE: 03/12/2025
CONTRACT: R-41447
DES: 1800994
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jennings
Small Structure Replacement
0.93 miles S of South SR 7
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 1800994
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7447
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/23/2024

LETTING DATE: 03/12/2025
CONTRACT: R-41447
DES: 1800996
ROUTE: SR-7
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jefferson
Small Structure Replacement
0.74 N of SR 62
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 1800996
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7448
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/23/2024

LETTING DATE: 03/12/2025
CONTRACT: R-41447
DES: 1800997
ROUTE: SR-7
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jefferson
Small Structure Replacement
1.82 miles N of SR 62
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 1800997
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7449
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/23/2024

LETTING DATE: 03/12/2025
CONTRACT: R-41529
DES: 1600729
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Replace Superstructure
01.81 miles south of SR 160 over Caney Fork NBL
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO: 1600729
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 06/21/2023



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 03/12/2025
CONTRACT: R-41529
DES: 1600733
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Replace Superstructure
01.81 mile South of SR 160 over Caney Fork SBL
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO: 1600733
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 06/21/2023

LETTING DATE: 03/12/2025
CONTRACT: R-41529
DES: 1600744
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Replace Superstructure
2.68 miles S of SR 160 over Blue Lick Creek NBL
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO: 1600744
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 06/21/2023

LETTING DATE: 03/12/2025
CONTRACT: R-41529
DES: 1600750
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Replace Superstructure
2.68 miles S of SR 160 over Blue Lick Creek SB
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO: 1600750
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 06/21/2023

LETTING DATE: 03/12/2025
CONTRACT: R-41529
DES: 1700135
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Added Travel Lanes
2.78 miles S of SR 160 to SR 56 Interchange
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
Design Build Best Value
DISTRICT: Seymour
PROJECT NO: 1700135
PROGRAM CLASS:
R/W CLEAR:
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 06/21/2023

LETTING DATE: 03/12/2025
CONTRACT: R-41529
DES: 2001595
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Small Structure Replacement
3.54 miles N of SR 160
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO: 2001595
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 06/21/2023

LETTING DATE: 03/12/2025
CONTRACT: R-41529
DES: 2001597
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Small Structure Replacement
3.42 mile N of SR 160
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO: 2001597
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 06/21/2023

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 03/12/2025
CONTRACT: R-41529
DES: 2001598
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Small Structure Replacement
0.67 mile N of SR 160
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO: 2001598
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 06/21/2023

LETTING DATE: 03/12/2025
CONTRACT: R-41529
DES: 2001599
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Small Structure Replacement
9.21 miles N of SR 311
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO: 2001599
PROGRAM CLASS:
R/W CLEAR:
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 06/21/2023

LETTING DATE: 03/12/2025
CONTRACT: R-41529
DES: 2001600
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Widening
SB Bridge @ Brownstown Road, 02.03 miles N of SR 160
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO: 2001600
PROGRAM CLASS:
R/W CLEAR:
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 06/21/2023

LETTING DATE: 03/12/2025
CONTRACT: R-41529
DES: 2001601
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Widening
NB Bridge @ Brownstown Road, 02.03 miles N of SR 160
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO: 2001601
PROGRAM CLASS:
R/W CLEAR:
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 06/21/2023

LETTING DATE: 03/12/2025
CONTRACT: R-41529
DES: 2001603
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Scott
Bridge Rehabilitation Or Repair
County Line Rd over I-65, 0.25 miles W of US 31, NBI# 034930
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO: 2001603
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 06/21/2023

LETTING DATE: 03/12/2025
CONTRACT: R-41529
DES: 2001604
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Scott
Bridge Deck Overlay
NB bridge over Pigeon Roost, 0.41 miles W of US 31, NBI# 034940
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO: 2001604
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 06/21/2023

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 03/12/2025
CONTRACT: R-41529
DES: 2001605
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Scott
Bridge Deck Overlay
SB bridge over Pigeon Roost Creek, 0.43 miles W of US 31, NBI# 034950
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO: 2001605
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 06/21/2023

LETTING DATE: 03/12/2025
CONTRACT: R-41529
DES: 2400664
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Scott
HMA Overlay, Preventive Maintenance
at SR 56 interchange, 0.53 miles W of US 31 (W McClain Ave) all 6 ramps
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
Design Build Best Value
DISTRICT: Seymour
PROJECT NO: 2400664
PROGRAM CLASS:
R/W CLEAR:
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 06/21/2023

LETTING DATE: 03/12/2025
CONTRACT: R-42251
DES: 1700022
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Intersection Improvement, Roundabout
Intersection of US 231 & Cline Ave, 2.0mi E of US 41
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 1700022
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6602
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/25/2024

LETTING DATE: 03/12/2025
CONTRACT: R-42456
DES: 1900065
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Pulaski
HMA Overlay Minor Structural
US 421 from S JCT of SR 14 to N JCT of SR 14
PRE QUAL CODES :
PROJECT MANAGER: Solorzano, David
DISTRICT: LaPorte
PROJECT NO: 1900065
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7621
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/30/2024

LETTING DATE: 03/12/2025
CONTRACT: R-42999
DES: 2000876
ROUTE: US-150
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
HMA Overlay, Preventive Maintenance
From 2.13 mi W of US 41 to 0.6 mi W of US 41
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO: 2000876
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 03/12/2025
CONTRACT: R-42999
DES: 2000886
ROUTE: US-150
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
HMA Overlay, Preventive Maintenance
From Indiana/Illinois State Line to 2.13 mi W of US 41
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO: 2000886
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/18/2024



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

Table with 6 columns: Letting Date, Contract, County, District, Project No., and various project details like Route, Relinquishment, Design, Corridor, and Program Class. It lists 10 different construction projects across various counties including St. Joseph, White, and Henry.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 03/12/2025
CONTRACT: R-44695
DES: 2000737
ROUTE: SR-161
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dubois
Small Structure Pipe Lining
Over UNT, SR 161, 1.30 mi N of E Jct SR 68
PRE QUAL CODES :
PROJECT MANAGER: Whitehead, Chad
DISTRICT: Vincennes
PROJECT NO: 2000737
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7661
MANAGED BY: Vincennes District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 03/12/2025
CONTRACT: R-44695
DES: 2000742
ROUTE: SR-168
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Small Structure Pipe Lining
Over UNT, 1.06 mi E of Jct I-69
PRE QUAL CODES :
PROJECT MANAGER: Whitehead, Chad
DISTRICT: Vincennes
PROJECT NO: 2000742
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7662
MANAGED BY: Vincennes District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 03/12/2025
CONTRACT: R-44695
DES: 2001796
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Warrick
Small Structures & Drains Construction
5 Various locations on I-64 from 2 mi W of SR 165 to 1.27 mi E of SR 37, RP 9+85 to 79+96
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2001796
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 03/12/2025
CONTRACT: R-44695
DES: 2201132
ROUTE: SR-68
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Small Structures & Drains Construction
From 1.2 mi E. US 41 to 4.0 mi W. of SR 61 intersection on SR 68 (RPs 23.2, 31.59 and 31.79)
PRE QUAL CODES :
PROJECT MANAGER: Whitehead, Chad
DISTRICT: Vincennes
PROJECT NO: 2201132
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8170
MANAGED BY: Vincennes District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 03/12/2025
CONTRACT: R-44876
DES: 2300285
ROUTE: MS-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Institution & Park Road Maintenance
TMC
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2300285
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/25/2024

LETTING DATE: 03/12/2025
CONTRACT: R-45674
DES: 2400751
ROUTE: MS-MIS
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Pavement Replacement
Roadway Force Account IDIQ Various Greenfield District Locations
PRE QUAL CODES :
PROJECT MANAGER: Teague, Sacha
DISTRICT: Greenfield
PROJECT NO: 2400751
PROGRAM CLASS:IDIQ
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/06/2024



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 03/12/2025
CONTRACT: T-43135
DES: 2001733
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signals Modernization
Various Locations Within the Fort Wayne District.- 8 locations in Grant County
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2001733
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8066
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 03/12/2025
CONTRACT: T-43135
DES: 2400453
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
ADA Sidewalk Ramp Construction
Various Locations Within the Fort Wayne District.- 8 locations in Grant County
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2400453
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 03/12/2025
CONTRACT: T-43136
DES: 2001734
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Raised Pavement Markings, Refurbished
Various RPM Locations Within the Fort Wayne District.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO: 2001734
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 03/12/2025
CONTRACT: T-43931
DES: 2101159
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
Traffic Signals Modernization
at Main Street (Seelyville), 1.56 miles west of SR 340 (w jct)
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2101159
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7682
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/17/2024

LETTING DATE: 03/12/2025
CONTRACT: T-44111
DES: 2002582
ROUTE: ST-1033
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Traffic Signals, New Or Modernized
Hawk Signal at Erie Lackawanna Trail and Kennedy Ave
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 2002582
PROGRAM CLASS:Group I
R/W CLEAR:
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/15/2024

LETTING DATE: 03/12/2025
CONTRACT: T-44568
DES: 2201135
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
ITS Devices Maintenance Contracts
Greenfield District ITS & Signal Maintenance Contract - FY 25
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2201135
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/18/2024



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 03/12/2025 DISTRICT: Crawfordsville
CONTRACT: T-44568 COUNTY: Various PROJECT NO: 2201136
DES: 2201136 ITS Devices Maintenance Contracts PROGRAM CLASS:Normal Project
ROUTE: VA-VARI Crawfordsville District ITS & Signal Maintenance Contract - FY 25 R/W CLEAR: C
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Williams, Christine READY FOR CONTRACT: 11/18/2024
ALTERNATE BID:

LETTING DATE: 03/12/2025 DISTRICT: LaPorte
CONTRACT: T-44870 COUNTY: White PROJECT NO: 2201672
DES: 2201672 Traffic Signals PROGRAM CLASS:Group III
ROUTE: ST-2419 City of Monticello, Indiana (see attached Project Location Map for details) R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline READY FOR CONTRACT: 11/20/2024
ALTERNATE BID:

LETTING DATE: 03/12/2025 DISTRICT: Greenfield
CONTRACT: T-45255 COUNTY: Various PROJECT NO: 2301312
DES: 2301312 Raised Pavement Markings, Refurbished PROGRAM CLASS:Normal Project
ROUTE: VA-1040 Various Locations within the Greenfield District R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Riall, Jodi READY FOR CONTRACT: 12/18/2024
ALTERNATE BID:

LETTING DATE: 04/09/2025 DISTRICT: Vincennes
CONTRACT: B-42734 COUNTY: Orange PROJECT NO: 1900280
DES: 1900280 Small Structure Replacement PROGRAM CLASS:Normal Project
ROUTE: SR-56 1.05 mi W JCT SR-145 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 7420
DESIGNED ORG.: MANAGED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Thomas, Michael READY FOR CONTRACT: 12/18/2024
ALTERNATE BID:

LETTING DATE: 04/09/2025 DISTRICT: Vincennes
CONTRACT: B-42734 COUNTY: Dubois PROJECT NO: 2000730
DES: 2000730 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: US-231 Over Short Creek, 2.65 mi S of SR 64 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 7520
DESIGNED ORG.: MANAGED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Hill, Luke READY FOR CONTRACT: 12/18/2024
ALTERNATE BID:

LETTING DATE: 04/09/2025 DISTRICT: Vincennes
CONTRACT: B-42734 COUNTY: Dubois PROJECT NO: 2000744
DES: 2000744 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-56 Over Crooked Creek, 1.52 mi W of US 231 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 7518
DESIGNED ORG.: MANAGED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Hill, Luke READY FOR CONTRACT: 12/18/2024
ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 04/09/2025
CONTRACT: B-42734
DES: 2000748
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Martin
Bridge Deck Overlay
Over Branch Slate Creek, 2.64 mi N of SR 56
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2000748
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 04/09/2025
CONTRACT: B-43227
DES: 2001939
ROUTE: SR-67
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Knox
Small Structure Replacement
2.56 Miles S Jct. of SR 58
PRE QUAL CODES :
PROJECT MANAGER: Brazinsky, Gregory
DISTRICT: Vincennes
PROJECT NO: 2001939
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 01/15/2025

LETTING DATE: 04/09/2025
CONTRACT: B-43228
DES: 2002050
ROUTE: SR-61
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Pike
Bridge Deck Overlay
over WHITE RIVER, 01.38 N SR 56
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO: 2002050
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 01/16/2025

LETTING DATE: 04/09/2025
CONTRACT: B-43228
DES: 2002051
ROUTE: SR-61
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Knox
Bridge Deck Overlay
over WHITE RIVER OVERFLOW, 02.09 N SR 56
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO: 2002051
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 01/16/2025

LETTING DATE: 04/09/2025
CONTRACT: B-43431
DES: 1701589
ROUTE: SR-163
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vermillion
Bridge Rehabilitation Or Repair
Over Brouillets Creek
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 1701589
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6956
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/15/2025

LETTING DATE: 04/09/2025
CONTRACT: B-43431
DES: 2002077
ROUTE: SR-225
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Truss Reconstruction Or Repair
0.60 mi N of Old SR 25, over Wabash River
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 2002077
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7598
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/15/2025

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 04/09/2025
CONTRACT: B-43559
DES: 2002352
ROUTE: SR-44
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Union
Small Structure Replacement
1.91 mi. W of US 27
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO: 2002352
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8091
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/30/2024

LETTING DATE: 04/09/2025
CONTRACT: B-44074
DES: 2001862
ROUTE: SR-103
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Henry
Small Structures & Drains Construction
2.47 miles N of US 40
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO: 2001862
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7632
MANAGED BY: Greenfield District
READY FOR CONTRACT: 01/15/2025

LETTING DATE: 04/09/2025
CONTRACT: B-44219
DES: 2200149
ROUTE: MS-999
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
Bridge Deck Replacement
On Cold Friday Road at Potato Run Creek in Harrison Crawford Forrest
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2200149
PROGRAM CLASS:Local Bridge
R/W CLEAR: C
L/A CODE:
MANAGED BY: Other
READY FOR CONTRACT: 01/09/2025

LETTING DATE: 04/09/2025
CONTRACT: B-44329
DES: 2200434
ROUTE: MS-0
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Johnson
Scour Protection (Erosion)
Pisgah Road over Sugar Creek, CR E 650 S
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO: 2200434
PROGRAM CLASS:Local Bridge
R/W CLEAR: C
L/A CODE:
MANAGED BY: Other
READY FOR CONTRACT: 01/15/2025

LETTING DATE: 04/09/2025
CONTRACT: B-45023
DES: 2000763
ROUTE: SR-145
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Perry
Bridge Deck Overlay
Over Branch Kraus Creek, 3.88 mi N of SR 37
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO: 2000763
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 01/15/2025

LETTING DATE: 04/09/2025
CONTRACT: B-45023
DES: 2000764
ROUTE: SR-145
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Perry
Bridge Deck Overlay
Over Branch Maggity Branch, 4.10 mi S of SR 62
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO: 2000764
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 01/15/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 04/09/2025
CONTRACT: B-45023
DES: 2300248
ROUTE: SR-145
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Perry
Bridge Deck Overlay
SR 145 Bridge over THEIS CREEK, 05.24 MI N of SR 37
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO: 2300248
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 01/15/2025

LETTING DATE: 04/09/2025
CONTRACT: B-45691
DES: 2400790
ROUTE: US-150
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
Debris Removal From Channel
0.35 mi W of US 41, WB at Wabash River
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 2400790
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/15/2025

LETTING DATE: 04/09/2025
CONTRACT: B-45691
DES: 2400791
ROUTE: US-150
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
Debris Removal From Channel
0.35 mi W of US 41, EB at Wabash River
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 2400791
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/15/2025

LETTING DATE: 04/09/2025
CONTRACT: M-44201
DES: 2200145
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Noise Abatement
Noise Barrier Repair at various locations in the Greenfield District
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2200145
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 01/14/2025

LETTING DATE: 04/09/2025
CONTRACT: M-45665
DES: 2400723
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Pavement Markings
I-69 from SR 445 to SR 37
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/25/2024

LETTING DATE: 04/09/2025
CONTRACT: R-41613
DES: 1800193
ROUTE: US-150
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 1
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
Pavement Replacement
From 0.60 mi W of US 41 to US 41
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO: 1800193
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7395
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/15/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 04/09/2025
CONTRACT: R-41613
DES: 2101177
ROUTE: US-150
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 1
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
Traffic Signals Modernization
EB (Ohio St.) at 1st Street (Terre Haute), 14.71 mi E of Illinois/Indiana Stateline.
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO: 2101177
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/15/2025

LETTING DATE: 04/09/2025
CONTRACT: R-41613
DES: 2101178
ROUTE: US-150
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 1
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
Traffic Signals Modernization
WB (Cherry St.) at 1st Street (Terre Haute), 14.71 mi E of Illinois/Indiana Stateline
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO: 2101178
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/15/2025

LETTING DATE: 04/09/2025
CONTRACT: R-43204
DES: 2002343
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Drainage Ditch Correction
Various Locations (SR 62, SR 66, US 41) throughout the Vincennes District
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2002343
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/23/2024

LETTING DATE: 04/09/2025
CONTRACT: R-43393
DES: 2000428
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Shelby
Bridge Deck Overlay
over DEER CREEK, 03.99 E SR 244
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO: 2000428
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 04/09/2025
CONTRACT: R-43393
DES: 2000429
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Shelby
Bridge Deck Overlay
over DEER CREEK, 03.99 E SR 244 WB
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO: 2000429
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 04/09/2025
CONTRACT: R-43393
DES: 2001869
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Decatur
HMA Overlay, Preventive Maintenance
, 0.81 miles E of SR 9 to 5.15 miles E of SR 244
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Seymour
PROJECT NO: 2001869
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/18/2024



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 04/09/2025
CONTRACT: R-43393
DES: 2002130
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Shelby
Bridge Deck Overlay
EB over Conns Creek, 3.02 mi. E of SR 244
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO: 2002130
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 04/09/2025
CONTRACT: R-43393
DES: 2002131
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Shelby
Bridge Deck Overlay
WB over Conns Creek, 3.02 mi. E of SR 244
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO: 2002131
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 04/09/2025
CONTRACT: R-43393
DES: 2301235
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Shelby
Lighting
at Exit 123, CR 1000W, St. Paul
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO: 2301235
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 04/09/2025
CONTRACT: R-43452
DES: 2002189
ROUTE: SR-47
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Small Structure Replacement
1.90 mi S of SR 59
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2002189
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8040
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/15/2025

LETTING DATE: 04/09/2025
CONTRACT: R-43452
DES: 2002191
ROUTE: SR-47
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Small Structure Replacement
1.41 mi N of SR 234
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2002191
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8039
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/15/2025

LETTING DATE: 04/09/2025
CONTRACT: R-43452
DES: 2002192
ROUTE: SR-47
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Small Structure Replacement
0.79 mi S of SR 234
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2002192
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8038
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/15/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 04/09/2025
CONTRACT: R-43452
DES: 2002196
ROUTE: SR-234
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Small Structure Replacement
6.06 mi E of US 231
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2002196
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8037
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/15/2025

LETTING DATE: 04/09/2025
CONTRACT: R-43540
DES: 2001863
ROUTE: SR-13
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tipton
HMA Overlay, Preventive Maintenance
SR 37 S junct to SR 37 N Junct
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2001863
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 01/15/2025

LETTING DATE: 04/09/2025
CONTRACT: R-43540
DES: 2001878
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
HMA Overlay, Preventive Maintenance
SR 37 from SR 13 N junct to SR 28
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2001878
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 01/15/2025

LETTING DATE: 04/09/2025
CONTRACT: R-43540
DES: 2001929
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
HMA Overlay Minor Structural
SR 37 from SR 213 to SR 13 S junct
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2001929
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 01/15/2025

LETTING DATE: 04/09/2025
CONTRACT: R-43893
DES: 2100761
ROUTE: US-20
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
Small Structure Replacement
US20 Ramp 84C over UNT Laing Ditch, 0.12 mi E W Jct SR331
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 2100761
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 01/08/2025

LETTING DATE: 04/09/2025
CONTRACT: R-43893
DES: 2100832
ROUTE: US-20
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
Small Structure Pipe Lining
US20 Ramp 84A over UNT Laing Ditch, 0.11 mi W W Jct SR331
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 2100832
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 01/08/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor, Bid), Location (County, Description, Manager), and Administrative (District, Project No, Class, Clear, Code, Managed By, Ready For Contract). Rows include projects in St. Joseph, Pulaski, Cass, LaGrange, Elkhart, and Boone counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 04/09/2025
CONTRACT: T-43988
DES: 2101169
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
Traffic Signals Modernization
at Market Street (Cloverdale), 0.82 mi N of SR 42
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO: 2101169
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/07/2025

LETTING DATE: 04/09/2025
CONTRACT: T-44890
DES: 2300158
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Warrick
Lighting
LED luminaire conversion Vincennes District, at various routes and locations.
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 2300158
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 01/15/2025

LETTING DATE: 04/09/2025
CONTRACT: TM-45577
DES: 2400559
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Pavement Markings
Various Locations in the Fort Wayne District - Pavement Markings
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 01/22/2025

LETTING DATE: 05/07/2025
CONTRACT: B-41455
DES: 1592961
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Bridge Replacement
Over Patoka River, 2.95 miles N of SR-64
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO: 1592961
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 02/12/2025

LETTING DATE: 05/07/2025
CONTRACT: B-41844
DES: 1801912
ROUTE: ST-4600
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
New Bridge, Other
Tipton Street over Norfolk Southern Railroad
PRE QUAL CODES :
PROJECT MANAGER: Holder, Jason
DISTRICT: LaPorte
PROJECT NO: 1801912
PROGRAM CLASS:Local Trax
R/W CLEAR: C
L/A CODE: 6738
MANAGED BY: Local
READY FOR CONTRACT: 06/19/2024

LETTING DATE: 05/07/2025
CONTRACT: B-41844
DES: 1900835
ROUTE: ST-1035
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
New Bridge Construction
Tipton Street over Norfolk Southern Railroad
PRE QUAL CODES :
PROJECT MANAGER: Holder, Jason
DISTRICT: LaPorte
PROJECT NO: 1900835
PROGRAM CLASS:Local Trax
R/W CLEAR: C
L/A CODE:
MANAGED BY: Other
READY FOR CONTRACT: 06/19/2024



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor, Manager, Alternate Bid), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Managed By, Ready for Contract). Rows include projects in LaPorte and Lake counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 05/07/2025
CONTRACT: B-44147
DES: 1902739
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Substructure Repair And Rehabilitation over HARPER DITCH, 01.78 E US 41
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 1902739
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 02/12/2025

LETTING DATE: 05/07/2025
CONTRACT: B-44263
DES: 2200175
ROUTE: MS-0
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Bridge Rehabilitation Or Repair Wilson Road over Dunes Creek - Dunes State Park
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 2200175
PROGRAM CLASS:Local Bridge
R/W CLEAR: C
L/A CODE:
MANAGED BY: Other
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 05/07/2025
CONTRACT: B-44263
DES: 2400093
ROUTE: IR-1009
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
New Bridge Construction Wilson Road over Dunes Creek - Dunes State Park
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Local Bridge
R/W CLEAR: C
L/A CODE:
MANAGED BY: Other
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 05/07/2025
CONTRACT: B-44998
DES: 1900189
ROUTE: I-865
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Boone
Bridge Replacement at Ford Road, 03.77 E I-65 NBI# 051300
PRE QUAL CODES :
PROJECT MANAGER: Wallace, Jonathan
DISTRICT: Greenfield
PROJECT NO: 1900189
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8087
MANAGED BY: Central Office
READY FOR CONTRACT:

LETTING DATE: 05/07/2025
CONTRACT: R-34603
DES: 1173597
ROUTE: IR-1025
RELINQ REQ:
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bike/Pedestrian Facilities Bike/Ped Trail Connector:at Cady ditch and Marsh Ditch
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO: 1173597
PROGRAM CLASS:Group I
R/W CLEAR:
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 12/09/2024

LETTING DATE: 05/07/2025
CONTRACT: R-35981
DES: 1382603
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Added Travel Lanes Kennedy Ave added travel lanes from Junction St. to Oak Ave
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 1382603
PROGRAM CLASS:Group I
R/W CLEAR:
L/A CODE: -883
MANAGED BY: Local
READY FOR CONTRACT: 08/24/2024



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 05/07/2025
CONTRACT: R-40461
DES: 1600793
ROUTE: IR-1012
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jennings
Road Reconstruction (3R/4R Standards)
O&M Ave 400ft E of CR 250 W(Kipper Ln) to Brownstown Rd to the end Hayden Pi
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 1600793
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -726
MANAGED BY: Local
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 05/07/2025
CONTRACT: R-41079
DES: 1801311
ROUTE: US-30
RELINQ REQ: No
DESIGNED ORG.: Crawford, Murphy & Tilly, Inc.
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Intersection Improvement
0.78 Miles West of US 33, at Kroemer Road.
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 1801311
PROGRAM CLASS:Next Level
R/W CLEAR: C
L/A CODE: 7793
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 05/07/2025
CONTRACT: R-41079
DES: 1901890
ROUTE: US-30
RELINQ REQ: No
DESIGNED ORG.: Crawford, Murphy & Tilly, Inc.
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
New Interchange Construction
1.55 Miles West of US 33, at Flaugh Road.
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 1901890
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7533
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 05/07/2025
CONTRACT: R-41079
DES: 1901891
ROUTE: US-30
RELINQ REQ: No
DESIGNED ORG.: Crawford, Murphy & Tilly, Inc.
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
New Bridge Construction
2.56 Miles West of US 33, at O'Day Road.
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 1901891
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7534
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 05/07/2025
CONTRACT: R-41079
DES: 2000955
ROUTE: US-30
RELINQ REQ: No
DESIGNED ORG.: Crawford, Murphy & Tilly, Inc.
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Deck Overlay
EB Bridge over Seegar Ditch, 2.66 miles W of US 33.
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 2000955
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 05/07/2025
CONTRACT: R-41079
DES: 2000956
ROUTE: US-30
RELINQ REQ: No
DESIGNED ORG.: Crawford, Murphy & Tilly, Inc.
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Deck Overlay
WB Bridge over Seegar Ditch, 2.66 miles W of US 33.
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 2000956
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/18/2024



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 05/07/2025
CONTRACT: R-41079
DES: 2101193
ROUTE: US-30
RELINQ REQ: No
DESIGNED ORG.: Crawford, Murphy & Tilly, Inc.
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
New Bridge Construction
1.55 Miles West of US 33, at Flaugh Road.
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 2101193
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 05/07/2025
CONTRACT: R-41079
DES: 2201150
ROUTE: US-30
RELINQ REQ: No
DESIGNED ORG.: Crawford, Murphy & Tilly, Inc.
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Other Intersection Improvement
3.62 miles west of US 33, at Stahlhut Road
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 2201150
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7751
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 05/07/2025
CONTRACT: R-41079
DES: 2201163
ROUTE: IR-1061
RELINQ REQ: No
DESIGNED ORG.: Crawford, Murphy & Tilly, Inc.
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Intersection Improvement, Roundabout
0.53 miles S of US 30, Flaugh and California Road Intersection
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 2201163
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7792
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 05/07/2025
CONTRACT: R-41079
DES: 2201165
ROUTE: ST-1062
RELINQ REQ: No
DESIGNED ORG.: Crawford, Murphy & Tilly, Inc.
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Intersection Improvement, Roundabout
0.52 miles S of US 30 on Kroemer Road at California Road Intersection
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 2201165
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7794
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 05/07/2025
CONTRACT: R-41079
DES: 2201172
ROUTE: IR-1063
RELINQ REQ: No
DESIGNED ORG.: Crawford, Murphy & Tilly, Inc.
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
New Bridge Construction
O-Day Bridge #360 over Seegar Ditch, 0.1 miles South of US 30
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 2201172
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 05/07/2025
CONTRACT: R-41079
DES: 2400103
ROUTE: US-30
RELINQ REQ: No
DESIGNED ORG.: Crawford, Murphy & Tilly, Inc.
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
ADA Sidewalk Ramp Construction
1.55 miles W of US 33, on Flaugh, California, and Kroemer Road S of US 30
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 2400103
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/18/2024



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor, Bid), Location (County, Description, Manager), and Administrative (District, Project No, Class, Clear, Code, Managed By, Ready For Contract). Rows include projects in Dubois, Miami, Warren counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 05/07/2025
CONTRACT: R-43447
DES: 2002187
ROUTE: SR-63
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Warren
Small Structure Paved Invert
0.58 mi N of SR 28
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 2002187
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 02/12/2025

LETTING DATE: 05/07/2025
CONTRACT: R-43589
DES: 2002586
ROUTE: ST-1055
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Pavement Replacement
Reconstruct Hohman Avenue between Russell Street and Douglas Street Complete Streets
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 05/07/2025
CONTRACT: R-46048
DES: 2401740
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Pavement Patching
I65 from 0.45 mi. S. of US 30 (including interchange) to 0.62 mi. N. of I-80/94 (Central Ave.)
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 02/12/2025

LETTING DATE: 05/07/2025
CONTRACT: T-42653
DES: 1902845
ROUTE: VA-1028
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Install Lighting
Various locations along I-64 and I 69 Vanderburgh, Gibson, and Warrick, Gibson, Perry, Dubois, Piki
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 1902845
PROGRAM CLASS:Short-Term Shelf
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 02/12/2025

LETTING DATE: 05/07/2025
CONTRACT: T-42653
DES: 1902848
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Install Lighting
Various locations along I-69 Vanderburgh, Gibson, and Warrick, Perry, Dubois, Pike, Spencer
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Short-Term Shelf
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 02/12/2025

LETTING DATE: 05/07/2025
CONTRACT: T-43706
DES: 2101082
ROUTE: I-70
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Henry
ITS Communications Systems
Connect ITS field devices at each interchange to I-70 Permit Fiber from SR 109 to Wilbur Wright Rd
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2101082
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/15/2024



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 05/07/2025 DISTRICT: Greenfield
CONTRACT: T-46119 COUNTY: Marion PROJECT NO: 2101070
DES: 2101070 ITS Communications Systems PROGRAM CLASS:Normal Project
ROUTE: I-70 Fiber Replacement from 1.5 miles E of I-65 (Rural/Keystone) to 1.0 mile E of I-465 (CDP-N1 (TMC)) R/W CLEAR: C
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Williams, Christine READY FOR CONTRACT: 11/15/2024
ALTERNATE BID:

LETTING DATE: 05/07/2025 DISTRICT: Greenfield
CONTRACT: T-46120 COUNTY: Marion PROJECT NO: 2101071
DES: 2101071 ITS Communications Systems PROGRAM CLASS:Normal Project
ROUTE: I-465 Fiber Replacement from US 31 (North Leg) (CDP-N2) to I-69 (CDP-N3) R/W CLEAR: C
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Williams, Christine READY FOR CONTRACT: 11/15/2024
ALTERNATE BID:

LETTING DATE: 05/07/2025 DISTRICT: Greenfield
CONTRACT: T-46121 COUNTY: Marion PROJECT NO: 2101072
DES: 2101072 ITS Communications Systems PROGRAM CLASS:Normal Project
ROUTE: I-70 Fiber Replacement from 2.5 miles E of SR 267 (Reagan Pkwy / Ameriplex Pkwy) to I-465 (West Leg) R/W CLEAR: C
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Williams, Christine READY FOR CONTRACT: 11/15/2024
ALTERNATE BID:

LETTING DATE: 05/07/2025 DISTRICT: LaPorte
CONTRACT: TM-45647 COUNTY: Various PROJECT NO:
DES: 2400665 Pavement Markings PROGRAM CLASS:Normal Project
ROUTE: VA-1019 Various Locations in the LaPorte District - Pavement Markings R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: DeGraff, Shawna READY FOR CONTRACT: 02/12/2025
ALTERNATE BID:

LETTING DATE: 05/31/2025 DISTRICT: Seymour
CONTRACT: R-44765 COUNTY: Monroe PROJECT NO:
DES: 2200012 Safety Revisions PROGRAM CLASS:Group II
ROUTE: VA-1033 2nd St. from Walker St. to the B Line Trail R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -913
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Walker, Matthew READY FOR CONTRACT: 07/17/2024
ALTERNATE BID:

LETTING DATE: 07/09/2025 DISTRICT: Seymour
CONTRACT: B-40997 COUNTY: Clark PROJECT NO: 2000301
DES: 2000301 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: US-31 over Silver Creek, 00.87 S SR 60 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Summers, Terry READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/09/2025
CONTRACT: B-42265
DES: 1702918
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Henry
Small Structure Pipe Lining
9.73 miles E of MADISON/HENRY Line
PRE QUAL CODES :
PROJECT MANAGER: Pattison, Ashleigh
DISTRICT: Greenfield
PROJECT NO: 1702918
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE: 7463
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-42343
DES: 1900208
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Henry
Small Structure Pipe Lining
0.569 N RANDOLPH/HENRY -
PRE QUAL CODES :
PROJECT MANAGER: Teague, Sacha
DISTRICT: Greenfield
PROJECT NO: 1900208
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7173
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-42345
DES: 1900216
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Small Structure Pipe Lining
over , 0.202 N DEL/GRANT CO
PRE QUAL CODES :
PROJECT MANAGER: Teague, Sacha
DISTRICT: Greenfield
PROJECT NO: 1900216
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7608
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-42399
DES: 1900066
ROUTE: SR-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
Bridge Replacement
00.11 mile E of SR 337 @ Branch Blue River
PRE QUAL CODES :
PROJECT MANAGER: Prince, Greg
DISTRICT: Seymour
PROJECT NO: 1900066
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7599
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-42813
DES: 1902768
ROUTE: ST-3052
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Deck Overlay
Bridge 413, Along Brown Station Way as Brown Station Way crosses over abandoned railroad tracks
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 1902768
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 03/07/2025

LETTING DATE: 07/09/2025
CONTRACT: B-42823
DES: 1902807
ROUTE: IR-1705
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: White
Replace Superstructure
East Shafer Drive over Pike Creek
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1902807
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/16/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/09/2025
CONTRACT: B-42888
DES: 2000367
ROUTE: SR-156
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Switzerland
Bridge Deck Replacement
bridge over Bryant Creek, 05.11 mile E SR 101
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2000367
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43317
DES: 2000128
ROUTE: SR-156
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Switzerland
Bridge Thin Deck Overlay
Bridge over Grants Creek, 01.40 miles W of SR 56
PRE QUAL CODES :
PROJECT MANAGER: Fohey-Breting, Nicole
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43317
DES: 2001990
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jennings
Bridge Thin Deck Overlay
Over Graham Creek, 00.11 Mile N of SR 250
PRE QUAL CODES :
PROJECT MANAGER: Fohey-Breting, Nicole
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43733
DES: 2100733
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Bridge Deck Overlay
CR 600 S Bridge over I-65, 01.15 miles N of US 31
PRE QUAL CODES :
PROJECT MANAGER: Prince, Greg
DISTRICT: Seymour
PROJECT NO: 2100733
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43733
DES: 2100741
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Bridge Deck Overlay
over GUTHRIE CREEK, 02.80 W SR 235
PRE QUAL CODES :
PROJECT MANAGER: Prince, Greg
DISTRICT: Seymour
PROJECT NO: 2100741
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43733
DES: 2100742
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Bridge Deck Overlay
Over E.FK White River OVFL, 1.30 E of the west jct. SR 135
PRE QUAL CODES :
PROJECT MANAGER: Prince, Greg
DISTRICT: Seymour
PROJECT NO: 2100742
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/09/2025
CONTRACT: B-43733
DES: 2100827
ROUTE: SR-258
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Small Structure Replacement
Over Unnamed Ditch, 1.86 miles E of SR 58
PRE QUAL CODES :
PROJECT MANAGER: Prince, Greg
DISTRICT: Seymour
PROJECT NO: 2100827
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8054
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43733
DES: 2100839
ROUTE: SR-58
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Small Structure Replacement
Over UNT to S Fork Salt Creek, 0.41 miles W of SR 135
PRE QUAL CODES :
PROJECT MANAGER: Prince, Greg
DISTRICT: Seymour
PROJECT NO: 2100839
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8053
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43733
DES: 2101073
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Bridge Deck Overlay
over MUSCATATUCK RIVER, 03.76 S SR 235
PRE QUAL CODES :
PROJECT MANAGER: Prince, Greg
DISTRICT: Seymour
PROJECT NO: 2101073
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43740
DES: 2100585
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dearborn
Bridge Painting
over HOGAN CREEK, 00.09 E SR 56
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2100585
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43740
DES: 2100644
ROUTE: SR-101
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ripley
Bridge Painting
Bridge OVER I-74, 0.62 miles N of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43779
DES: 2100692
ROUTE: SR-3
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dekalb
Bridge Deck Overlay
NB Bridge over Black Creek, 1.53 Miles South of SR 205.
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2100692
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/16/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/09/2025
CONTRACT: B-43779
DES: 2100693
ROUTE: SR-3
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dekalb
Bridge Deck Overlay
SB Bridge over Black Creek, 1.53 Mile South of SR 205.
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43779
DES: 2100694
ROUTE: SR-3
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
Bridge Deck Overlay
NB Bridge over CSX RR, 0.65 mile South of SR 8.
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2100694
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43779
DES: 2100695
ROUTE: SR-3
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
Bridge Deck Overlay
SB Bridge over CSX RR, 0.65 mile South of SR 8.
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2100695
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43781
DES: 2100590
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
NBL over UNT Clear Creek, 2.12 S SR 37
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/07/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43781
DES: 2100591
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
SBL over UNT Clear Creek, 2.12 S SR 37
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/07/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43781
DES: 2100592
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
NBL over UNT Clear Creek, 1.20 S SR 37
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/07/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/09/2025
CONTRACT: B-43781
DES: 2100593
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
SBL over UNT Clear Creek, 1.20 S SR 37
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/07/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43781
DES: 2100594
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
NBL over Indian Creek, 1.70 N SR 445
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/07/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43781
DES: 2100595
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
SBL over Indian Creek, 1.70 N SR 445
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/07/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43781
DES: 2100596
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
NBL over Indian Creek, 2.68 N SR 445
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/07/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43781
DES: 2100597
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
SBL over Indian Creek, 02.68 N SR 445
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/07/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43781
DES: 2100598
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
NBL over Breeden Rd, 02.79 N SR 445
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/07/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/09/2025
CONTRACT: B-43781
DES: 2100599
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
SBL over S Breeden Rd, 02.79 N SR 445
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/07/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43781
DES: 2100628
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
NBL over Bolin Lane, 00.59 S SR 37
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/07/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43781
DES: 2100629
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
SBL over Bolin Lane, 00.59 S SR 37
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/07/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43781
DES: 2100659
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
SBL over S Lodge Rd, 3.03 S SR 37
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/07/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43781
DES: 2100660
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
NBL over W Tramway Rd, 01.79 S SR 37
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/07/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43781
DES: 2100661
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
SBL over W Tramway Rd, 01.79 S SR 37
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/07/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/09/2025
CONTRACT: B-43781
DES: 2100662
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
NBL over S Lodge Rd, 3.03 S SR 37
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/07/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43781
DES: 2100663
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
NBL over S Rockport Rd, 5.21 N SR 445
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/07/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43781
DES: 2100664
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
SBL over S Rockport Rd, 05.21 N SR 445
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/07/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43781
DES: 2100682
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
W Vernal Pike Bridge over I-69, 0.59 miles S of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/07/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43781
DES: 2100684
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
S Burch Rd bridge over I-69 NB/SB, 7.02 miles N of SR 54
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/07/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43781
DES: 2100726
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
S Harmony Rd Bridge over I-69 NB/SB, 8.95 miles N of SR 54
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/07/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/09/2025
CONTRACT: B-43926
DES: 2100738
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Bridge Deck Overlay
Over Howe Ditch, 1.71 Miles North of SR 16
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 2100738
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE: 8125
MANAGED BY: LaPorte District
READY FOR CONTRACT: 03/24/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43926
DES: 2101079
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Small Structure Replacement
US231 over UNT Carpenter Creek, 0.7 mi S I65
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 2101079
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE: 8126
MANAGED BY: LaPorte District
READY FOR CONTRACT: 03/24/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43963
DES: 2100840
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Small Structure Pipe Lining
2.382 MI E I-465
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 2100840
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43977
DES: 2100674
ROUTE: SR-54
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Sullivan
Bridge Thin Deck Overlay
over COULSON DRAIN, 01.48 E US 41
PRE QUAL CODES :
PROJECT MANAGER: Brazinsky, Gregory
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-43977
DES: 2100675
ROUTE: SR-54
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Sullivan
Bridge Thin Deck Overlay
over BUSSERON CREEK, 01.92 E US 41
PRE QUAL CODES :
PROJECT MANAGER: Brazinsky, Gregory
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-44160
DES: 2003056
ROUTE: IR-7922
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Randolph
Bridge Replacement
Bridge 32- CR100 West over White River 0.8 mi. south of CR250 North
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor
DISTRICT: Greenfield
PROJECT NO: 2003056
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -847
MANAGED BY: Local
READY FOR CONTRACT: 04/16/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/09/2025
CONTRACT: B-44246
DES: 2101717
ROUTE: IR-8724
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Bridge Replacement
Bridge 109 CR 400 W over Ramp Run, 0.05 miles S of CR 200 N
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -893
MANAGED BY: Local
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-44357
DES: 2000049
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: White
Bridge Thin Deck Overlay
US 421 over FRASER DITCH, 00.99 N US 24
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO: 2000049
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8166
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-44357
DES: 2000089
ROUTE: SR-14
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Pulaski
Bridge Thin Deck Overlay
SR 14 over ANTRIM DITCH, 01.65 E US 421
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO: 2000089
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-44357
DES: 2000104
ROUTE: SR-14
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Bridge Thin Deck Overlay
SR 14 over RYAN DITCH, 02.51 E SR 49
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO: 2000104
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-44418
DES: 2200873
ROUTE: SP-111x
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Scour Protection (Erosion)
over Slate Run Creek, 00.20 miles S of I-265
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO: 2200873
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8187
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: B-44749
DES: 1700202
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ripley
Bridge Replacement
00.34 mile N of SR 229 at Laughery Creek
PRE QUAL CODES :
PROJECT MANAGER: Carter, Nicole
DISTRICT: Seymour
PROJECT NO: 1700202
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6801
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2025

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Design, Corridor, Manager), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Managed By, Ready For Contract). Rows include projects in Franklin, Boone, Jasper, and Marion counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/09/2025
CONTRACT: M-45473
DES: 2400079
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Guardrail, Maintenance Or Repair
VA locations in the Greenfield District
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: M-45474
DES: 2400080
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Repair Or Replace Barrier Wall
Various locations in Greenfield District
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-41527
DES: 1800210
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Scott
Intersection Improvement, Roundabout
At Boatman Road (CR 200W) west of Scottsburg
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 1800210
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7378
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-41781
DES: 1800035
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.: INDOT - PROF SERVS CONTRACTS
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Added Travel Lanes
From 3 miles west of I-465 to 1.65 miles west of I-465.
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Greenfield
PROJECT NO: 1800035
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7322
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-41781
DES: 1800037
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.: INDOT - PROF SERVS CONTRACTS
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Added Travel Lanes
From 1.65 miles west of I-465 to I-465
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-41781
DES: 1900340
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.: INDOT - PROF SERVS CONTRACTS
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bridge Widening
over Little White Lick Creek, EBL,
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/16/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/09/2025
CONTRACT: R-41781
DES: 1900341
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.: INDOT - PROF SERVS CONTRACTS
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bridge Widening
over Little White Lick Creek, WBL,
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-41781
DES: 2002284
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.: INDOT - PROF SERVS CONTRACTS
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Small Structure Replacement
0.33 mi. E of Hendricks Co. Line
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-42008
DES: 1802899
ROUTE: IR-1932
RELINQ REQ:
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ
CORRIDOR:
ALTERNATE BID:
COUNTY: Pike
Bridge Rehabilitation Or Repair
Pike County Bridge 30 over Prides Creek along CR 300 N
PRE QUAL CODES :
PROJECT MANAGER: Whitehead, Chad
DISTRICT: Vincennes
PROJECT NO: 1802899
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-42008
DES: 1802900
ROUTE: IR-1932
RELINQ REQ:
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ
CORRIDOR:
ALTERNATE BID:
COUNTY: Pike
Road Reconstruction (3R/4R Standards)
CR 300N from SR 56/61 to Indiana Southern Railroad
PRE QUAL CODES :
PROJECT MANAGER: Whitehead, Chad
DISTRICT: Vincennes
PROJECT NO: 1802900
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -750
MANAGED BY: Local
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-42194
DES: 1900249
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lawrence
Intersection Improvement, Median U-Turn
At 1.68 mi S of S Jct of US-50 (Wesley Chapel Rd/CR500S)
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 1900249
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-42194
DES: 1900255
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lawrence
Intersection Improvement, Median U-Turn
At 3.12 mi N of N Jct of S-58 (Washboard Rd)
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/16/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/09/2025
CONTRACT: R-42194
DES: 2200944
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lawrence
Traffic Signals Modernization
SR 37 at intersection of Patton Hill Road
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 2200944
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-42268
DES: 1900201
ROUTE: SR-234
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Small Structure Replacement
SR 234, 5.191 Mi East SR 9
PRE QUAL CODES :
PROJECT MANAGER: Pattison, Ashleigh
DISTRICT: Greenfield
PROJECT NO: 1900201
PROGRAM CLASS:
R/W CLEAR:
L/A CODE: 7206
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-42763
DES: 1902752
ROUTE: ST-5081
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
New Road Construction
Extension of Schenck Road from Big 4 Arch Road to SR 32
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO: 1902752
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE: -780
MANAGED BY: Local
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-42797
DES: 1902776
ROUTE: ST-2910
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Rush
Bike/Pedestrian Facilities
Morgan St Trail along Morgan St from 3rd St to 13th St and 13th St from Morgan St to Park Ave
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO: 1902776
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-42801
DES: 1902774
ROUTE: ST-2867
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Franklin
Bike/Pedestrian Facilities
Along SR 229 from Franklin Street to Six Pine Ranch Road
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 1902774
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE: -743
MANAGED BY: Local
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-43185
DES: 2000980
ROUTE: SR-9
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
HMA Overlay, Preventive Maintenance
From 0.53 miles South of SR 8 to 1.07 miles North of SR 8 (Albion).
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 2000980
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/16/2025

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/09/2025
CONTRACT: R-43285
DES: 2000025
ROUTE: US-24
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wabash
Intersection Improvement, Median U-Turn
US 24 @ Wabash St, 1.15 Miles E of SR 15.
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 2000025
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-43285
DES: 2001847
ROUTE: US-24
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wabash
HMA Overlay, Preventive Maintenance
From SR 115 to SR 13.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO: 2001847
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8220
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-43285
DES: 2401838
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wabash
Small Structure Replacement
0.04 miles west of SR 13
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-43310
DES: 2001845
ROUTE: SR-9
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
HMA Overlay Minor Structural
From US 6 to 2.0 miles North of US 6 (CR900N).
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8033
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/09/2025

LETTING DATE: 07/09/2025
CONTRACT: R-43310
DES: 2001853
ROUTE: SR-9
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
HMA Overlay, Preventive Maintenance
From 3.18 Mi. N. of US 6 E. Jct. (West End Sylvan Lake Bridge) to 4.65 miles North of US6 (CR1150)
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/09/2025

LETTING DATE: 07/09/2025
CONTRACT: R-43310
DES: 2100555
ROUTE: SR-9
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
Bridge Deck Overlay
Bridge over west end of Sylvan Lake, 3.14 Miles North of US 6.
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2100555
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8151
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/09/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/09/2025
CONTRACT: R-43310
DES: 2400129
ROUTE: SR-9
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
ADA Sidewalk Ramp Construction
Bridge over west end of Sylvan Lake, 3.14 Miles North of US 6. ADA Ramps and Sidewalk.
PROGRAM CLASS:
PROJECT NO:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/09/2025
DISTRICT: Fort Wayne

LETTING DATE: 07/09/2025
CONTRACT: R-43470
DES: 2002538
ROUTE: ST-1014
RELINQ REQ:
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
HMA Overlay, Structural
Oak Hill Road from Lynch Road to St. George Road
PROGRAM CLASS: Group I
PROJECT NO:
R/W CLEAR: C
L/A CODE: -836
MANAGED BY: Local
READY FOR CONTRACT: 04/16/2025
DISTRICT: Vincennes

LETTING DATE: 07/09/2025
CONTRACT: R-43612
DES: 2002967
ROUTE: IR-7683
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
HMA Overlay, Structural
Old SR 3: from SR 205 to Baseline Road
PROGRAM CLASS: Group IV
PROJECT NO: 2002967
R/W CLEAR:
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/16/2025
DISTRICT: Fort Wayne

LETTING DATE: 07/09/2025
CONTRACT: R-43713
DES: 2000173
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Thin Deck Overlay
SB over 106TH STREET, 0.78 N I-465
PROGRAM CLASS:
PROJECT NO: 2000173
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT:
DISTRICT: Greenfield

LETTING DATE: 07/09/2025
CONTRACT: R-43713
DES: 2000174
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Thin Deck Overlay
SB over 116TH STREET, 1.79 N I-465
PROGRAM CLASS:
PROJECT NO:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT:
DISTRICT: Greenfield

LETTING DATE: 07/09/2025
CONTRACT: R-43713
DES: 2000175
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Thin Deck Overlay
NB over 106TH STREET, 0.78 N I-465
PROGRAM CLASS:
PROJECT NO:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT:
DISTRICT: Greenfield



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinq Req, Designed Org, Corridor, Alternate Bid), Project Location (County, Project Manager), and Project Classification (District, Project No, Program Class, R/W Clear, L/A Code, Managed By, Ready for Contract). Rows include projects like Bridge Thin Deck Overlay, Bridge Replacement, and Interchange Modification.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/09/2025
CONTRACT: R-43802
DES: 2100758
ROUTE: SR-14
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Small Structure Pipe Lining
Culvert over DURNELL DITCH, 0.10 Mile West of I-69.
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2100758
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8046
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-43802
DES: 2100822
ROUTE: SR-14
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Whitley
Small Structure Pipe Lining
Culvert over UNT SUGAR CREEK, 3.03 Miles East of SR 5.
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2100822
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8047
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-43878
DES: 2101074
ROUTE: SR-10
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Small Structure Replacement
over UNT Stover Ditch, 0.02 mi. W of Jct SR 110
PRE QUAL CODES :
PROJECT MANAGER: Handziik, Glenn
DISTRICT: LaPorte
PROJECT NO: 2101074
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7855
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-43891
DES: 2101077
ROUTE: SR-16
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: White
Small Structure Replacement
SR16 over UNT McKillip Ditch, 1.19 mi W US 421
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 2101077
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8253
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/09/2025
CONTRACT: R-43897
DES: 2100171
ROUTE: SR-43
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: White
HMA Overlay Minor Structural
Town of Reynolds, 0.2mi S of US 24 to US 24
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 2100171
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7612
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/30/2025

LETTING DATE: 07/09/2025
CONTRACT: R-43897
DES: 2100235
ROUTE: SR-43
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: White
HMA Overlay, Preventive Maintenance
N. Jct of SR 18 to 0.2 mi. S. of US 24/421 (Reynolds)
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 2100235
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7611
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/30/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/09/2025
CONTRACT: R-43904
DES: 2100806
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Small Structure Replacement
over Marquadt Ditch, at CR 1400 S
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 2100806
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8267
MANAGED BY: LaPorte District
READY FOR CONTRACT: 03/09/2025

LETTING DATE: 07/09/2025
CONTRACT: R-43904
DES: 2101078
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Small Structure Replacement
SR39 over UNT, 2.75 mi S SR2
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 2101078
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8266
MANAGED BY: LaPorte District
READY FOR CONTRACT: 03/09/2025

LETTING DATE: 07/09/2025
CONTRACT: R-43907
DES: 2003098
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Intersection Improvement, Median U-Turn
3.8 mi north of SR2 N JCT (151st Ave)
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO: 2003098
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7858
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-43911
DES: 2100238
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
HMA Overlay, Preventive Maintenance
1.42 miles South of I-80/I-94 (Ridge Rd) to I-80/I-94
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO: 2100238
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-43932
DES: 2100220
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 414
ALTERNATE BID:
COUNTY: Porter
Concrete Pavement Restoration (CPR)
0.43 mi. E. of SR 49 to 3.09 mi. W. of US 421
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2100220
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-43932
DES: 2100557
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 414
ALTERNATE BID:
COUNTY: LaPorte
HMA Overlay Minor Structural
3.09 mi. W. of US 421 to 0.40 mi. E. of US 421
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2100557
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/16/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/09/2025
CONTRACT: R-43932
DES: 2101045
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 414
ALTERNATE BID:
COUNTY: LaPorte
Bridge Painting
US 421@.-I-94 EB/WB, 01.51 S US 20
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2101045
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-43932
DES: 2101046
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 414
ALTERNATE BID:
COUNTY: Porter
Bridge Deck Replacement
00.63 E SR 49
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2101046
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-43932
DES: 2101047
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 414
ALTERNATE BID:
COUNTY: Porter
Bridge Deck Replacement
00.63 E SR 49
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2101047
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-43932
DES: 2101048
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 414
ALTERNATE BID:
COUNTY: Porter
Bridge Deck Overlay
I94 under Brummitt Rd, 2.11 mi E of SR49
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2101048
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-43932
DES: 2101103
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 414
ALTERNATE BID:
COUNTY: Porter
Bridge Painting
Brummitt Rd over I-94, 2.11 Miles East of SR 49
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-43932
DES: 2101104
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 414
ALTERNATE BID:
COUNTY: Porter
Bridge Painting
CR 500E over I-94,
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/16/2025

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, ALTERNATE BID), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, MANAGED BY, READY FOR CONTRACT). Rows include projects in Porter, Fayette, Franklin, Lake, and Madison counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/09/2025
CONTRACT: R-44250
DES: 2101720
ROUTE: ST-3039
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Boone
New Road Construction
Grant Street (phase 2) from Indianapolis Avenue (SR 32) to Washington Street
PRE QUAL CODES :
PROJECT MANAGER: Taylor, Kaitlyn
DISTRICT: Crawfordsville
PROJECT NO: 2101720
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-44877
DES: 2300286
ROUTE: MS-2
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Institution & Park Road Maintenance
Greenfield INDOT Admin Back Lots
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2300286
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-44877
DES: 2300287
ROUTE: MS-3
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Institution & Park Road Maintenance
National Guard Armory at Riley Park
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-45486
DES: 2400104
ROUTE: US-30
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Pavement Patching
From 6.11 Miles West of SR 13 to SR 13
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/09/2024

LETTING DATE: 07/09/2025
CONTRACT: R-45562
DES: 2400546
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Johnson
Demolition, Remove Buildings, Foundations
From 1.76 miles north of SR 144 to 4 miles north of SR 144
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-45562
DES: 2400547
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Johnson
Tree Removal/Trimming
From 1.76 miles north of SR 144 to 4 miles north of SR 144
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/09/2025
CONTRACT: R-45678
DES: 2400755
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Pavement Patching
From 1.01 miles W of SR 64 to US 150
PRE QUAL CODES :
PROJECT MANAGER: Fohey-Breting, Nicole
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-45744
DES: 2301215
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tipton
Interchange Modification
US 31 and SR 28
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-45756
DES: 2401433
ROUTE: SR-16
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wabash
Pavement Patching
From SR 19 to SR 13
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: R-46044
DES: 2401585
ROUTE: ST-1054
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Centerline & Edge Line Rumble Stripes Installation
Parrish Avenue (between W. 126th Place to W. 125th Avenue)
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 07/09/2025
CONTRACT: T-42907
DES: 2001162
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
Lighting
I-64 and Crandall Lanesville Rd Interchange
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2001162
PROGRAM CLASS:Short-Term Shelf
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/09/2025
CONTRACT: T-43790
DES: 2100180
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Safety Revisions
Various Locations Within the Fort Wayne District - Stop Control Visibility
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2100180
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/16/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class/Status. Includes projects in St. Joseph, Wabash, Allen, and Vigo counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 08/06/2025
CONTRACT: B-43731
DES: 2100647
ROUTE: SR-265
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Thin Deck Overlay
Old Salem Rd bridge over SR 265 EB/WB, 2.20 miles E of SR 62
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2100647
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: B-43731
DES: 2100683
ROUTE: SR-265
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Thin Deck Overlay
Utica-Sellersburg Rd Bridge over SR 265 EB/WB, 00.83 E SR 62
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2100683
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: B-43731
DES: 2101027
ROUTE: SR-356
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Scott
Bridge Thin Deck Overlay
over WOODS FORK CREEK, 03.13 E SR 203
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2101027
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: B-43734
DES: 2100570
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
Bridge Deck Overlay
over LICK RUN CREEK, 01.04 N of SR 11
PRE QUAL CODES :
PROJECT MANAGER: Fohey-Breting, Nicole
DISTRICT: Seymour
PROJECT NO: 2100570
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: B-43734
DES: 2100698
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
Bridge Deck Overlay
over Little Indian Creek, 05.20 W SR 11
PRE QUAL CODES :
PROJECT MANAGER: Fohey-Breting, Nicole
DISTRICT: Seymour
PROJECT NO: 2100698
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: B-43770
DES: 2100562
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ripley
Replace Superstructure
Over Branch Cedar Creek, 2.01 N US 50
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2100562
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/14/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 08/06/2025
CONTRACT: B-43778
DES: 2101095
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Washington
Bridge Painting
over MUSCATATUCK RIVER, 00.63 N SR 256
PRE QUAL CODES :
PROJECT MANAGER: Fohey-Breting, Nicole
DISTRICT: Seymour
PROJECT NO: 2101095
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: B-43794
DES: 2100605
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Thin Deck Overlay
NB Bridge over CEDAR CREEK, 03.62 Miles North of SR 1.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO: 2100605
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: B-43794
DES: 2100606
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Thin Deck Overlay
SB Bridge over CEDAR CREEK, 03.62 Miles North SR 1.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: B-43794
DES: 2100670
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dekalb
Bridge Thin Deck Overlay
NB Bridge over PECKHART DITCH, 00.78 Mile South of SR 8.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: B-43794
DES: 2100671
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dekalb
Bridge Thin Deck Overlay
SB Bridge over PECKHART DITCH, 00.78 Mile South of SR 8.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: B-43794
DES: 2100685
ROUTE: US-6
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dekalb
Bridge Thin Deck Overlay
Bridge over BIG RUN, 00.96 Miles East of SR 1.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/14/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 08/06/2025
CONTRACT: B-43794
DES: 2101101
ROUTE: SR-4
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Steuben
Bridge Deck Overlay
Bridge over I-69 NB/SB, 05.99 East of SR 327.
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2101101
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: B-43795
DES: 2100705
ROUTE: SR-19
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Bridge Deck Overlay
NB Bridge over I-90 EB/WB, 09.15 Miles North of US 20.
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 2100705
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: B-43795
DES: 2100706
ROUTE: SR-19
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Bridge Deck Overlay
SB Bridge over I-90 EB/WB, 09.15 Miles North of US 20.
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 2100706
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: B-43796
DES: 2100579
ROUTE: SR-3
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Bridge Painting
SR 3 Bridge over Rock Creek, 2.19 Miles S of SR 116.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: B-43796
DES: 2100630
ROUTE: SR-3
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Bridge Thin Deck Overlay
Bridge over WABASH RIVER (new chan.), 0.39 Miles South of SR 116.
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2100630
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: B-43796
DES: 2100728
ROUTE: SR-3
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Bridge Deck Overlay
Bridge over WABASH RIVER (old chan.), 00.07 Mile South of SR 116.
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2100728
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/14/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 08/06/2025
CONTRACT: B-43796
DES: 2300204
ROUTE: SR-3
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Bridge Painting
SR 3 Bridge over WABASH RIVER (new chan.), 00.39 MI S of SR 116
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: B-43797
DES: 2100676
ROUTE: SR-124
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wells
Bridge Deck Overlay
Bridge over WABASH RIVER, 00.34 Mile West of SR 116.
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2100676
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: B-43797
DES: 2100745
ROUTE: SR-124
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Bridge Deck Overlay
Bridge over I-69 NB/SB, 01.72 East of SR 5.
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2100745
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: B-43935
DES: 2100782
ROUTE: US-27
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Union
Small Structure Pipe Lining
US 27, 3.795 MI N of N JCT SR 44
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO: 2100782
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8236
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: B-43959
DES: 2100779
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Small Structure Replacement
I-465, 3.280 N I-74
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2100779
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: B-44241
DES: 2100175
ROUTE: SR-60
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lawrence
Small Structure Pipe Lining
over UNT, 2.59mi W OF N JCT SR 37
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2100175
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/14/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 08/06/2025
CONTRACT: B-44241
DES: 2100645
ROUTE: US-150
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Orange
Bridge Thin Deck Overlay
over LICK CREEK, 04.33 E SR 56
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2100645
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: B-44241
DES: 2100712
ROUTE: US-150
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Orange
Bridge Thin Deck Overlay
over LOST RIVER, 01.36 W SR 56
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2100712
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: B-44949
DES: 2000755
ROUTE: SR-57
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Deck Overlay
Over Dixon Ditch, 1.80 mi S of US 231
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO: 2000755
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7872
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: B-45707
DES: 2400792
ROUTE: US-136
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Debris Removal From Channel
1.47 mi W of US 231
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 2400792
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: R-40431
DES: 1700195
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Franklin
Slide Correction
0.1 mile S. of SR 252
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO: 1700195
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: R-42000
DES: 1900739
ROUTE: ST-1029
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Auxiliary Lanes, Two-way Left Turn Lanes
College Ave from US 33 to NS Railroad Line (East Entrance of parking lot)
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 1900739
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE: -809
MANAGED BY: Local
READY FOR CONTRACT: 05/14/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 08/06/2025
CONTRACT: R-42000
DES: 2101631
ROUTE: ST-1029
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Bike/Pedestrian Facilities
Pedestrian Bridge over Horn Ditch.
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: R-42257
DES: 1900357
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.: INDOT - PROF SERVS CONTRACTS
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Concrete Pavement Restoration (CPR)
from 0.95 mi E to 6.76 mi E of SR 39 E Jct
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO: 1900357
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: R-42257
DES: 2201107
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.: INDOT - PROF SERVS CONTRACTS
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Auxiliary Lanes, Accel & Decel or Turn Lanes
from 0.95 mi E to 6.76 mi E of SR 39 E Jct
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: R-42257
DES: 2201109
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.: INDOT - PROF SERVS CONTRACTS
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Traffic Signals Modernization
at CR 200 E in Danville, 2.18 mi E of SR 39 E Jct
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: R-42257
DES: 2201110
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.: INDOT - PROF SERVS CONTRACTS
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Traffic Signals Modernization
at CR 525 E, 5.0 mi E of SR 39 E Jct
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: R-43304
DES: 2001957
ROUTE: SR-211
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
Small Structure Replacement
0.30 mi N of SR 111
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2001957
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7852
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/14/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 08/06/2025
CONTRACT: R-43304
DES: 2001963
ROUTE: SR-111
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
Small Structure Replacement
1.91 mi N of SR 211
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2001963
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7853
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: R-43304
DES: 2001981
ROUTE: SR-11
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
Small Structure Replacement
2.48 mi N of SR 211
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2001981
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7854
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: R-43732
DES: 2100834
ROUTE: SR-60
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Small Structure Pipe Lining
4.5 miles E of SR 335
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2100834
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: R-43750
DES: 2100837
ROUTE: SR-7
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jennings
Small Structure Replacement
9.61 miles north of SR-250 along SR 7
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2100837
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8155
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: R-43751
DES: 2100556
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dearborn
Small Structures & Drains Construction
From 2.6 miles South of SR 46 To 2.5 miles South of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2100556
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8157
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: R-43767
DES: 2100254
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
Concrete Pavement Restoration (CPR)
0.35 miles W of W Jct of SR 337 (near Woodlawn Ave) to SR 337
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2100254
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/14/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 08/06/2025
CONTRACT: R-43792
DES: 2100273
ROUTE: SR-18
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Small Structures & Drains Construction
from 2.01 Miles East of SR 9 to I-69.
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2100273
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8269
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: R-43792
DES: 2100773
ROUTE: SR-18
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Small Structure Pipe Lining
Culvert over UNT LUGAR CREEK, 4.71 Miles East of SR 9.
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2100773
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: R-43902
DES: 2100783
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fulton
Small Structure Pipe Lining
over UNT Rain Creek, 5.30 mi S JCT SR 14/25
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: R-43902
DES: 2100819
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fulton
Small Structure Pipe Lining
over UNT Mill Creek, 3.70mi JCT SR14/25
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: R-43902
DES: 2100835
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fulton
Small Structure Pipe Lining
SR 25@.-McMahan Ditch
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2100835
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8186
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: R-43984
DES: 2100266
ROUTE: SR-159
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Sullivan
HMA Overlay, Preventive Maintenance
From 0.32 mi. S. SR 54 (S. Dugger Town Limits) to SR 54
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO: 2100266
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8176
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/14/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 08/06/2025
CONTRACT: R-43984
DES: 2400695
ROUTE: SR-159
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Sullivan
ADA Sidewalk Ramp Construction
From 0.32 mi S SR 54 (S Dugger Town limits) to SR 54
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: R-43985
DES: 2100261
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Spencer
Slide Correction
From 2.0 miles east of State Road 162 to 2.2 Miles East of State Road 162
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO: 2100261
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8171
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: R-44768
DES: 2201240
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Other Type Project (Miscellaneous)
Downtown Goshen (202 S 5th Street) and Downtown Nappanee (Public Library and Downtown Pavil
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 08/06/2025
CONTRACT: R-44776
DES: 2201237
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
Bike/Pedestrian Facilities
Safe Routes to School Kennedy Academy Sidewalk repair
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 2201237
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: T-43566
DES: 2002595
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Install New Cable Rail Barriers
from 0.69 mi E of SR-32 to 0.53 mi W of SR-267
PRE QUAL CODES :
PROJECT MANAGER: Taylor, Kaitlyn
DISTRICT: Crawfordsville
PROJECT NO: 2002595
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 08/06/2025
CONTRACT: T-43987
DES: 2101029
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Raised Pavement Markings, Refurbished
Various RPM locations within the Vincennes District
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/17/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 08/06/2025
CONTRACT: T-44143
DES: 2100157
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signals Modernization
Various locations; SR 60 and Payne Kohler Rd ? I-65 US 31 Lowell Rd
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/28/2025

LETTING DATE: 08/06/2025
CONTRACT: T-46039
DES: 2401540
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fulton
Pedestrian Flashing Beacons, Installed
1. Intersection of IN 14 and S Park Rd/Apache Dr and 2. Intersection of IN 14/25 and 15th St.
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 08/06/2025
CONTRACT: T-46047
DES: 2401544
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Pavement Markings
15 streets: St. Lawrence Ave, Lake Shore Drive, Oriole Trail, Indianapolis Ave, Foxdale Trail, etc
PRE QUAL CODES :
PROJECT MANAGER: Solorzano, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 09/10/2025
CONTRACT: B-40311
DES: 1700788
ROUTE: ST-1037
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Br Repl, Conc. Beam Construction
Bridge #51- Blackiston Mill Road over Silver Creek
PRE QUAL CODES :
PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO: 1700788
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -615
MANAGED BY: Local
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: B-41371
DES: 2000377
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
Bridge Thin Deck Overlay
2.21 mi N of S jct SR 63, NB over Indiana RR
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 2000377
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: B-41371
DES: 2000378
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
Bridge Thin Deck Overlay
2.21 mi N of S jct SR 63, SB over Indiana RR
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 2000378
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/18/2025

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 09/10/2025
CONTRACT: B-41435
DES: 1703010
ROUTE: SR-75
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Carroll
Bridge Rehabilitation Or Repair
Sr 75@.-M Fork Wildcat Creek, 01.64 N SR 26
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1703010
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6972
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/02/2025

LETTING DATE: 09/10/2025
CONTRACT: B-41435
DES: 1703044
ROUTE: SR-75
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Carroll
Bridge Replacement
Sr 75@.-Bachelor Run, 01.17mi N of SR 18
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1703044
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7837
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/02/2025

LETTING DATE: 09/10/2025
CONTRACT: B-41435
DES: 2101206
ROUTE: SR-75
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Carroll
New Bridge Construction
Sr 75@.-M Fork Wildcat Creek, 01.64 N SR 26
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7428
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/02/2025

LETTING DATE: 09/10/2025
CONTRACT: B-41843
DES: 1801932
ROUTE: ST-3038
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
New Bridge Construction
North 13th Street over CSX Railroad
PRE QUAL CODES :
PROJECT MANAGER: Holder, Jason
DISTRICT: Crawfordsville
PROJECT NO: 1801932
PROGRAM CLASS:Local Trax
R/W CLEAR: C
L/A CODE: 6743
MANAGED BY: Local
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: B-41843
DES: 1900842
ROUTE: ST-1042
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
New Bridge Construction
8th Avenue over CSX in Terre Haute
PRE QUAL CODES :
PROJECT MANAGER: Holder, Jason
DISTRICT: Crawfordsville
PROJECT NO: 1900842
PROGRAM CLASS:Local Trax
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: B-41845
DES: 1801933
ROUTE: ST-2350
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
New Bridge Construction
Hively Avenue, east of Main Street, crossing the Norfolk Southern Railway
PRE QUAL CODES :
PROJECT MANAGER: Holder, Jason
DISTRICT: Fort Wayne
PROJECT NO: 1801933
PROGRAM CLASS:Local Trax
R/W CLEAR: C
L/A CODE: 6744
MANAGED BY: Local
READY FOR CONTRACT: 01/17/2024



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 09/10/2025 DISTRICT: Fort Wayne
CONTRACT: B-41845 COUNTY: Elkhart PROJECT NO:
DES: 1900821 New Bridge, Other PROGRAM CLASS:Local Trax
ROUTE: ST-1050 Hively Avenue, east of Main Street, Crossing the Norfolk Southern Railway R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Holder, Jason READY FOR CONTRACT: 01/17/2024
ALTERNATE BID:

LETTING DATE: 09/10/2025 DISTRICT: Fort Wayne
CONTRACT: B-42783 COUNTY: Wells PROJECT NO:
DES: 1902846 Replace Superstructure PROGRAM CLASS:Group IV
ROUTE: IR-6360 Bridge 54: on CR 600W over Salamonie River R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -810
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Kerr, Ryan READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:

LETTING DATE: 09/10/2025 DISTRICT: Fort Wayne
CONTRACT: B-42838 COUNTY: Allen PROJECT NO:
DES: 1902826 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: IR-1921 Bridge #277 on Monroeville Rd over Hoffman Drain R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -823
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Quintanilla, Cecilia READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:

LETTING DATE: 09/10/2025 DISTRICT: Seymour
CONTRACT: B-42851 COUNTY: Floyd PROJECT NO: 2000357
DES: 2000357 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-111 bridge over Middle Creek, 01.25 mile S SR 62 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Cole, Brandon READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:

LETTING DATE: 09/10/2025 DISTRICT: Seymour
CONTRACT: B-42884 COUNTY: Brown PROJECT NO: 2000293
DES: 2000293 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-45 over Briar Creek, 04.49 S SR 135 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Cole, Brandon READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:

LETTING DATE: 09/10/2025 DISTRICT: Crawfordsville
CONTRACT: B-43001 COUNTY: Clay PROJECT NO: 2000381
DES: 2000381 Bridge Thin Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-46 0.92 mi W of SR 59, over Birch Creek R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Gilyeat, Richard READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 09/10/2025
CONTRACT: B-43727
DES: 2100677
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Johnson
Bridge Thin Deck Overlay
E Worthsville Road Bridge over I-65 NB/SB, 7.68 miles N of SR 44
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2100677
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: B-43730
DES: 2100560
ROUTE: I-265
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Bridge Deck Overlay
Klerner Lane Bridge over I-265 EB/WB, 0.40 miles E of SR 111
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2100560
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8146
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: B-43737
DES: 2101003
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jennings
Bridge Thin Deck Overlay
over CSX RR, 00.30 N US 50
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: B-43780
DES: 2100710
ROUTE: SR-67
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
Bridge Deck Overlay
NBL over WHITE LICK CREEK, 00.87 S SR 144
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2100710
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: B-43780
DES: 2100711
ROUTE: SR-67
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
Bridge Deck Overlay
SBL over WHITE LICK CREEK, 00.87 S SR 144
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: B-43780
DES: 2101004
ROUTE: SR-67
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
Bridge Thin Deck Overlay
NB over SYCAMORE CREEK, 00.89 N SR 39
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2101004
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/18/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 09/10/2025
CONTRACT: B-43780
DES: 2101005
ROUTE: SR-67
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
Bridge Thin Deck Overlay
SB over SYCAMORE CREEK, 00.89 N SR 39
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: B-43799
DES: 2100704
ROUTE: SR-13
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wabash
Bridge Thin Deck Overlay
2.49 Miles South of SR 114 over LAKETON REFINERY RR
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO: 2100704
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: B-43799
DES: 2100736
ROUTE: SR-19
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Bridge Deck Overlay
Bridge over EEL RIVER, 00.64 Mile South of SR 16.
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2100736
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: B-43801
DES: 2001848
ROUTE: US-27
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
HMA Overlay, Preventive Maintenance
From 1.00 Miles South of SR 124 to 0.11 Miles North of US 33 (Borum Run Bridge).
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: B-43801
DES: 2100686
ROUTE: US-224
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
Bridge Deck Overlay
Bridge over ST MARY'S RIVER, 00.85 East of US 27.
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2100686
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8018
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: B-43801
DES: 2100737
ROUTE: US-27
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
Bridge Deck Overlay
Bridge over BORUM RUN, 00.11 Mile North of US 33.
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2100737
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/18/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 09/10/2025
CONTRACT: B-43972
DES: 2100633
ROUTE: SR-61
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Warrick
Bridge Thin Deck Overlay
over CARTER-TRAYLOR DITCH, 00.08 E SR 261
PRE QUAL CODES :
PROJECT MANAGER: Whitehead, Chad
DISTRICT: Vincennes
PROJECT NO: 2100633
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: B-43972
DES: 2100634
ROUTE: SR-61
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Warrick
Bridge Thin Deck Overlay
over CYPRESS CREEK, 00.19 E SR 261
PRE QUAL CODES :
PROJECT MANAGER: Whitehead, Chad
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: B-43972
DES: 2100642
ROUTE: SR-66
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Spencer
Bridge Deck Overlay
EBL over RICHARDS DRAIN, 04.02 W SR 161
PRE QUAL CODES :
PROJECT MANAGER: Whitehead, Chad
DISTRICT: Vincennes
PROJECT NO: 2100642
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: B-43972
DES: 2100643
ROUTE: SR-66
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Spencer
Bridge Deck Overlay
WBL over RICHARDS DRAIN, 04.02 W SR 161
PRE QUAL CODES :
PROJECT MANAGER: Whitehead, Chad
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: B-43972
DES: 2300803
ROUTE: SR-57
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Bridge Deck Overlay
SR 57 Bridge over SMITH FORK, 01.39 mi S SR 168
PRE QUAL CODES :
PROJECT MANAGER: Whitehead, Chad
DISTRICT: Vincennes
PROJECT NO: 2300803
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: B-44217
DES: 2200147
ROUTE: MS-0
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jefferson
Bridge Deck Overlay
Clifty Falls State Park - High Bridge
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2200147
PROGRAM CLASS:Local Bridge
R/W CLEAR: C
L/A CODE:
MANAGED BY: Other
READY FOR CONTRACT: 06/18/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 09/10/2025 DISTRICT: Crawfordsville
CONTRACT: B-44248 COUNTY: Hendricks PROJECT NO:
DES: 2101719 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: IR-8722 Bridge 193 CR 1000 S over Brach of McCracken Creek, 0.8 miles E of SR 39 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -884
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Taylor, Kaitlyn READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:

LETTING DATE: 09/10/2025 DISTRICT: Fort Wayne
CONTRACT: B-44836 COUNTY: Wells PROJECT NO: 2300155
DES: 2300155 Other Type Project (Miscellaneous) PROGRAM CLASS:
ROUTE: SR-301 0.18 miles N of SR 116 (Northwest of NBI 031340) R/W CLEAR: C
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: McGhee, Spenser READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:

LETTING DATE: 09/10/2025 DISTRICT: Seymour
CONTRACT: B-45038 COUNTY: Franklin PROJECT NO: 2000310
DES: 2000310 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: US-52 bridge over E Fork Whitewater River, 00.47 E SR 252 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Cole, Brandon READY FOR CONTRACT: 04/19/2025
ALTERNATE BID:

LETTING DATE: 09/10/2025 DISTRICT: Vincennes
CONTRACT: B-46016 COUNTY: Vanderburgh PROJECT NO:
DES: 2401734 Bridge Maintenance And Repair PROGRAM CLASS:
ROUTE: I-69 I 69 NB and SB 0.41 miles S of SR 62 (Oak Grove Road) Evansville R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Thomas, Michael READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:

LETTING DATE: 09/10/2025 DISTRICT: Vincennes
CONTRACT: M-45730 COUNTY: Various PROJECT NO:
DES: 2400851 Guardrail, Maintenance Or Repair PROGRAM CLASS:Normal Project
ROUTE: VA-1019 Various locations throughout the Vincennes District R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Lyle, Rachel READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:

LETTING DATE: 09/10/2025 DISTRICT: Vincennes
CONTRACT: R-43151 COUNTY: Knox PROJECT NO: 1500082
DES: 1500082 HMA Overlay Minor Structural PROGRAM CLASS:Normal Project
ROUTE: US-50 From E. Jct of US-41 SBL to 4.75 east of E Jct of US-41 SBL R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Brazinsky, Gregory READY FOR CONTRACT: 10/23/2024
ALTERNATE BID:

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 09/10/2025 DISTRICT: Vincennes
CONTRACT: R-43151 COUNTY: Knox PROJECT NO: 1902863
DES: 1902863 Auxiliary Lanes, Accel & Decel or Turn Lanes PROGRAM CLASS:Short-Term Shelf
ROUTE: US-50 at CR 300E/Monty Road (WB), CR 400W/Mt Zion Road (WB), Old US 50/Palmyra Road & Bottom R R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Brazinsky, Gregory READY FOR CONTRACT: 10/23/2024
ALTERNATE BID:

LETTING DATE: 09/10/2025 DISTRICT: Greenfield
CONTRACT: R-43561 COUNTY: Madison PROJECT NO: 2001926
DES: 2001926 HMA Overlay Minor Structural PROGRAM CLASS:Normal Project
ROUTE: SR-28 SR 9 to I-69 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 7741
DESIGNED ORG.: MANAGED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Szewczak, Kimberly READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:

LETTING DATE: 09/10/2025 DISTRICT: Seymour
CONTRACT: R-43739 COUNTY: Decatur PROJECT NO: 2100777
DES: 2100777 Small Structure Replacement PROGRAM CLASS:Normal Project
ROUTE: SR-3 over Unnamed Ditch, 1.50 miles N of SR 46 E JCT R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Collins, Dakota READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:

LETTING DATE: 09/10/2025 DISTRICT: Seymour
CONTRACT: R-43739 COUNTY: Decatur PROJECT NO: 2100784
DES: 2100784 Small Structure Replacement PROGRAM CLASS:Normal Project
ROUTE: SR-3 over Unnamed Ditch, 1.73 miles N of SR 46 W JCT R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Collins, Dakota READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:

LETTING DATE: 09/10/2025 DISTRICT: Fort Wayne
CONTRACT: R-43798 COUNTY: Allen PROJECT NO: 2100174
DES: 2100174 Bridge Thin Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-930 W.B. Bridge over NS RR, 5.36 Miles East of US 27 R/W CLEAR: C
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Tucker, Miguel READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:

LETTING DATE: 09/10/2025 DISTRICT: Fort Wayne
CONTRACT: R-43798 COUNTY: Various PROJECT NO:
DES: 2100181 Safety Revisions PROGRAM CLASS:Normal Project
ROUTE: VA-VARI Various Locations Within the Fort Wayne District, Slotted Left Turn Lines R/W CLEAR: C
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Tucker, Miguel READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 09/10/2025
CONTRACT: R-43798
DES: 2100202
ROUTE: SR-930
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
HMA Overlay, Preventive Maintenance
From I-69 to 7.48 Miles East of I-69 (Cloverleaf).
PRE QUAL CODES :
PROJECT MANAGER: Tucker, Miguel
DISTRICT: Fort Wayne
PROJECT NO: 2100202
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7992
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: R-43798
DES: 2100604
ROUTE: SR-930
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Thin Deck Overlay
WB Bridge over NS RR, 04.38 Miles West of I-469.
PRE QUAL CODES :
PROJECT MANAGER: Tucker, Miguel
DISTRICT: Fort Wayne
PROJECT NO: 2100604
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: R-43798
DES: 2100632
ROUTE: SR-930
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Thin Deck Overlay
E.B.Bridge over NS RR, 5.36 Miles East of US 27
PRE QUAL CODES :
PROJECT MANAGER: Tucker, Miguel
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: R-43798
DES: 2100638
ROUTE: SR-930
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Deck Overlay
Bridge over MAUMEE RIVER, 05.05 East of US 27.
PRE QUAL CODES :
PROJECT MANAGER: Tucker, Miguel
DISTRICT: Fort Wayne
PROJECT NO: 2100638
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: R-43798
DES: 2101158
ROUTE: SP-930
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
HMA Overlay, Preventive Maintenance
From 0.10 Miles South of SR 930 (RP 00.00) to SR 930 (Cloverleaf, RP 00.22)
PRE QUAL CODES :
PROJECT MANAGER: Tucker, Miguel
DISTRICT: Fort Wayne
PROJECT NO: 2101158
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: R-43800
DES: 2100199
ROUTE: US-33
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
HMA Overlay Minor Structural
From 0.31 Miles West of SR 15 North Jct. (Elkhart Rr Br) to 4.57 Miles North of SR 15 N. Jct.(CR15)
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO: 2100199
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/18/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 09/10/2025
CONTRACT: R-43888
DES: 2100795
ROUTE: SR-250
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Switzerland
Small Structure Replacement
over Unnamed Ditch, 6.46 miles E of SR 129
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2100795
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8152
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: R-43888
DES: 2100847
ROUTE: SR-250
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Switzerland
Small Structure Replacement
over Unnamed Ditch, 4.71 miles E of SR 129
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2100847
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8156
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: R-43940
DES: 2100216
ROUTE: SR-109
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Pavement Replacement
1.84 mi S of SR 234 (SCL Wilkinson) to 1.06 mi S of SR 234 (NCL Wilkinson)
PRE QUAL CODES :
PROJECT MANAGER: Pattison, Ashleigh
DISTRICT: Greenfield
PROJECT NO: 2100216
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 8013
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 09/10/2025
CONTRACT: R-43940
DES: 2100281
ROUTE: SR-38
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Small Structures & Drains Construction
1.38 MI E of SR 109
PRE QUAL CODES :
PROJECT MANAGER: Pattison, Ashleigh
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8014
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 09/10/2025
CONTRACT: R-43967
DES: 2100167
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Perry
Small Structures & Drains Construction
3 Culvert Locations on I64; 0.17 mi E. SR 145, 4.51 mi E. SR 145 and 4.54 mi. E. SR 145
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 2100167
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: R-43967
DES: 2100257
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dubois
HMA Overlay, Preventive Maintenance
From 3.21 miles E of SR 162 to 0.26 mi W of SR145
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 2100257
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/18/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 09/10/2025
CONTRACT: R-44888
DES: 2000848
ROUTE: SR-341
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fountain
HMA Overlay, Preventive Maintenance
From SR 234 to 1.88 mi N of SR 234
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 2000848
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: R-44976
DES: 2101658
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
Small Structure Pipe Lining
1.45 mi E of Darwin Road
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO: 2101658
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: R-45654
DES: 2301230
ROUTE: SR-149
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Small Structures & Drains Construction
From SR 130 to US 20
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO: 2301230
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: T-41751
DES: 1800656
ROUTE: I-70
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
ITS Traffic Management Systems
CCTV/DMS from 5.9 miles west of SR 59 to CR 1100W, 9.5 miles east of US 231
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO: 1800656
PROGRAM CLASS: Intelligent Transportation System
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/11/2024

LETTING DATE: 09/10/2025
CONTRACT: T-44142
DES: 2100189
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Raised Pavement Markings, Refurbished
Various locations through the Seymour District
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025
CONTRACT: T-44858
DES: 2201615
ROUTE: IR-1098
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Boone
Pavement Markings
Collectors and arterials throughout Boone County
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO: 2201615
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 06/18/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 09/10/2025 DISTRICT: Greenfield
CONTRACT: T-45757 COUNTY: Various PROJECT NO:
DES: 2401458 Raised Pavement Markings, Refurbished PROGRAM CLASS:Normal Project
ROUTE: VA-1019 Various locations & routes in the Greenfield District within all MPAs R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Sorrell, Stacey READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:

LETTING DATE: 10/08/2025 DISTRICT: LaPorte
CONTRACT: B-41851 COUNTY: Lake PROJECT NO: 1801907
DES: 1801907 New Bridge Construction PROGRAM CLASS:Local Trax
ROUTE: ST-4440 Bridge over Norfolk Southern 800 feet E of Parrish, 600 feet N of 173rd in Hammond, Indiana R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 6736
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Holder, Jason READY FOR CONTRACT: 07/17/2024
ALTERNATE BID:

LETTING DATE: 10/08/2025 DISTRICT: LaPorte
CONTRACT: B-41851 COUNTY: Lake PROJECT NO: 1900833
DES: 1900833 New Bridge Construction PROGRAM CLASS:Local Trax
ROUTE: ST-1055 Bridge over Norfolk Southern 800 feet E of Parrish, 600 feet N of 173rd in Hammond, Indiana R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Holder, Jason READY FOR CONTRACT: 07/17/2024
ALTERNATE BID:

LETTING DATE: 10/08/2025 DISTRICT: Seymour
CONTRACT: B-41930 COUNTY: Jennings PROJECT NO: 1802878
DES: 1802878 Bridge Deck Replacement PROGRAM CLASS:Group IV
ROUTE: IR-5140 Bridge #44 CR 450 E, 0.19 Mi. North of CR 485 N, near Butlerville, In Section 9, Twp. 7 N, Range 9 E R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Summers, Terry READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:

LETTING DATE: 10/08/2025 DISTRICT: Greenfield
CONTRACT: B-42072 COUNTY: Wayne PROJECT NO: 1802934
DES: 1802934 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: ST-3154 Bridge #720 carrying Bridge Avenue over W Fork of Whitewater River R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -574
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Riggs, Nathan READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:

LETTING DATE: 10/08/2025 DISTRICT: Greenfield
CONTRACT: B-42794 COUNTY: Wayne PROJECT NO: 1902799
DES: 1902799 Bridge Rehabilitation Or Repair PROGRAM CLASS:Group IV
ROUTE: ST-6720 Wayne County Bridge #705 carrying Richmond Avenue over E Fork Whitewater River and 2 Roads R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Riggs, Nathan READY FOR CONTRACT: 09/18/2024
ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 10/08/2025
CONTRACT: B-42794
DES: 2001586
ROUTE: IR-1061
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wayne
Bridge Rehabilitation Or Repair
Wayne County Bridge #712 carrying Richmond Avenue over Sheridan Street
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 09/18/2024

LETTING DATE: 10/08/2025
CONTRACT: B-43233
DES: 2001936
ROUTE: US-231
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Martin
Small Structure Replacement
over UNT, 2+43 N N JCT SR 56
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2001936
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8073
MANAGED BY: Vincennes District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: B-43237
DES: 2002369
ROUTE: SR-62
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Crawford
Small Structure Replacement with Bridge
over UNT Potts Cr., 02.14 E SR 37
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2002369
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8065
MANAGED BY: Vincennes District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: B-43355
DES: 2002344
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Bridge Deck Overlay
WAVERLY ROAD over I-94 EB/WB, 01.12 W SR 49
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 2002344
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: B-43600
DES: 2002999
ROUTE: IR-1414
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clinton
Bridge Replacement
CR 750 North over Cripe Run
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 2002999
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -869
MANAGED BY: Local
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: B-43610
DES: 2003065
ROUTE: IR-1403
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wabash
Bridge Replacement
Bridge #143 on CR E 1050 S, over Grant Creek
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2003065
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -845
MANAGED BY: Local
READY FOR CONTRACT: 07/11/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 10/08/2025 DISTRICT: Greenfield
CONTRACT: B-43711 COUNTY: Delaware PROJECT NO: 2003023
DES: 2003023 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: IR-8002 CR 600 SOUTH OVER WILLIAMS CREEK BETWEEN HONEYCREEK RD AND CR 300 WEST IN S R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -916
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Darrah, Taylor READY FOR CONTRACT: 07/30/2025
ALTERNATE BID:

LETTING DATE: 10/08/2025 DISTRICT: Seymour
CONTRACT: B-43744 COUNTY: Bartholomew PROJECT NO:
DES: 2100601 Bridge Thin Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-7 over LITTLE SAND CREEK, 01.81 S US 31 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Collins, Dakota READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:

LETTING DATE: 10/08/2025 DISTRICT: LaPorte
CONTRACT: B-43876 COUNTY: Porter PROJECT NO: 2100749
DES: 2100749 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: US-6 US6 over Salt Creek, 0.15 mi E of SR149 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Przybylinski, Ashley READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:

LETTING DATE: 10/08/2025 DISTRICT: Greenfield
CONTRACT: B-43883 COUNTY: Marion PROJECT NO: 2100576
DES: 2100576 Scour Protection (Erosion) PROGRAM CLASS:Normal Project
ROUTE: I-465 US 31 SB RAMP, I-465 WB, LICK CREEK, 0.10 MI W US31 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Sorrell, Stacey READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:

LETTING DATE: 10/08/2025 DISTRICT: Greenfield
CONTRACT: B-43883 COUNTY: Marion PROJECT NO:
DES: 2100582 Scour Protection (Erosion) PROGRAM CLASS:Normal Project
ROUTE: I-465 US 31 NB RAMP, I-465 EB, LICK CREEK, 0.10 MI E US 31 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Sorrell, Stacey READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:

LETTING DATE: 10/08/2025 DISTRICT: Greenfield
CONTRACT: B-43885 COUNTY: Randolph PROJECT NO: 2100282
DES: 2100282 Small Structures & Drains Construction PROGRAM CLASS:Normal Project
ROUTE: US-36 US 36, 4.16 MI E of SR 1 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 8093
DESIGNED ORG.: MANAGED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Darrah, Taylor READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 10/08/2025
CONTRACT: B-43885
DES: 2100833
ROUTE: US-27
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Randolph
Small Structure Pipe Lining
US 27, 4.640 MI N US 36
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor
DISTRICT: Greenfield
PROJECT NO: 2100833
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8092
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: B-43899
DES: 2100619
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Cass
Bridge Thin Deck Overlay
03.47 S SR 29
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2100619
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/02/2025

LETTING DATE: 10/08/2025
CONTRACT: B-43899
DES: 2100620
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Cass
Bridge Thin Deck Overlay
03.47 S SR 29
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/02/2025

LETTING DATE: 10/08/2025
CONTRACT: B-43899
DES: 2100639
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Cass
Bridge Deck Overlay
SR 25 under Monticello Rd, 00.49 N US 24/35
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/02/2025

LETTING DATE: 10/08/2025
CONTRACT: B-43899
DES: 2100640
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Cass
Bridge Deck Overlay
SR 25 under Monticello Rd, 00.49 N US 24/35
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/02/2025

LETTING DATE: 10/08/2025
CONTRACT: B-43899
DES: 2100672
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Cass
Bridge Thin Deck Overlay
SR25/NS RR under CR 325W, 3.24 mi S of SR29
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2100672
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/02/2025

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 10/08/2025
CONTRACT: B-43899
DES: 2400788
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Cass
Superstructure Repair and Rehabilitation
SR 25 under Monticello Rd, 00.49 N US 24/35
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/02/2025

LETTING DATE: 10/08/2025
CONTRACT: B-43900
DES: 2100696
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marshall
Bridge Deck Overlay
US 30 EB@.-WESTERN AVENUE
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2100696
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: B-43900
DES: 2100697
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marshall
Bridge Deck Overlay
US 30 WB@.-WESTERN AVENUE
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: B-43900
DES: 2400789
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marshall
Superstructure Repair and Rehabilitation
US30 WB over Western Ave, 00.23 W of SR 17
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2400789
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: B-43916
DES: 2100552
ROUTE: SR-53
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Replace Superstructure
SR 53 over BEAVER DAM DITCH, 01.93 N of US 231
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7859
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: B-43921
DES: 2100561
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Deck Replacement
I65 under 113th St, 1.36 mi N of US231, City of Crown Point
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/16/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 10/08/2025
CONTRACT: B-43948
DES: 2100567
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wayne
Bridge Deck Replacement
US 35, WHITEWATER RIVER 0.11 MI S SR 1
PRE QUAL CODES :
PROJECT MANAGER: Pattison, Ashleigh
DISTRICT: Greenfield
PROJECT NO: 2100567
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: B-43957
DES: 2100764
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Small Structure Replacement
I-70, 1.370 miles E of I-465
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2100764
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8324
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/31/2025

LETTING DATE: 10/08/2025
CONTRACT: B-43958
DES: 2100778
ROUTE: I-70
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Small Structure Replacement
I-70, 4.47 miles East of EB I-65 SPLIT
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2100778
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8118
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: B-43960
DES: 2100801
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Rush
Small Structure Replacement
SR 3, 3.712 MI N SR 244
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO: 2100801
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8133
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: B-43993
DES: 2100571
ROUTE: SR-43
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Replacement
over RICHLAND CREEK, 06.72 N SR 54
PRE QUAL CODES :
PROJECT MANAGER: Brazinsky, Gregory
DISTRICT: Vincennes
PROJECT NO: 2100571
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8168
MANAGED BY: Vincennes District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: B-44125
DES: 2003062
ROUTE: IR-7961
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Union
Bridge Rehabilitation Or Repair
Dunlapville Road over Brookville Lake
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO: 2003062
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 07/16/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor, Manager), County, and District/Program Class/Ready for Contract. Includes projects in Hendricks, Dearborn, Randolph, Bartholomew, and Tippecanoe counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 10/08/2025
CONTRACT: B-45328
DES: 2002111
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Bridge Thin Deck Overlay
3.04 mi S of SR 25; SB over SR 26 EB/WB
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: B-45328
DES: 2002112
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Bridge Thin Deck Overlay
1.04 mi S of SR 25; NB over Wildcat Creek
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO: 2002112
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: B-45328
DES: 2002113
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Bridge Thin Deck Overlay
1.04 mi S of SR 25, SB over Wildcat Creek
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: B-45899
DES: 1700080
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fulton
Bridge Replacement
Over Herrel Creek, 4.95 mi N of SR 14
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 1700080
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7106
MANAGED BY: LaPorte District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 10/08/2025
CONTRACT: B-45899
DES: 1700081
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fulton
Bridge Replacement
Over Willow Creek, 3.09mi S of SR 110
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 1700081
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7107
MANAGED BY: LaPorte District
READY FOR CONTRACT: 06/18/2025

LETTING DATE: 10/08/2025
CONTRACT: M-46087
DES: 2500038
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Guardrail, Maintenance Or Repair
Various locations in the Crawfordsville District
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/16/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquishment, Design, Corridor, Alternate Bid), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Managed By, Ready for Contract). Rows include projects in Kosciusko, Monroe, and Hendricks counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 10/08/2025
CONTRACT: R-43696
DES: 2100267
ROUTE: SR-75
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Small Structures & Drains Construction
From 0.27 mi S of SR 236 to 0.35 mi N of SR 236 (North Salem)
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO: 2100267
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8284
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43700
DES: 2100269
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
Small Structures & Drains Construction
From US 231 to 3.76 mi E of US 231
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2100269
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8127
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43700
DES: 2100270
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
Small Structures & Drains Construction
From 3.76 mi E of US 231 to 4.36 mi E of US 231 (Bainbridge)
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2100270
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8128
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43700
DES: 2100271
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
Small Structures & Drains Construction
From 4.36 mi E of US 231 to SR 75
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2100271
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8129
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43700
DES: 2100272
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Small Structures & Drains Construction
From SR 75 to .60 mi W of SR 39 W Jct WCL Danville
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2100272
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8130
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43736
DES: 2100766
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Small Structure Pipe Lining
over UNT Clear Creek, 1.45 miles S of I-69
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2100766
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/16/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 10/08/2025
CONTRACT: R-43736
DES: 2100808
ROUTE: SR-48
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Small Structure Replacement
over Unnamed Ditch, 2.34 miles E of SR 43
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2100808
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8042
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43747
DES: 2100810
ROUTE: SR-129
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ripley
Small Structure Replacement
over UNT to Ripley Creek, 1.26 miles S of SR 48
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2100810
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43747
DES: 2100845
ROUTE: SR-129
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ripley
Small Structure Pipe Lining
over UNT Ripley Creek, 2.8 miles N of SR 350
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2100845
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43749
DES: 2100807
ROUTE: SR-11
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
Small Structure Replacement
01.8 N SR 337
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2100807
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43749
DES: 2100809
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
Small Structure Replacement
over Unnamed Ditch, 6.68 miles E of SR 337
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2100809
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8153
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43749
DES: 2100824
ROUTE: SR-111
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
Small Structure Paved Invert
over UNT to Ohio River, 1.12 miles N of SR 211
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2100824
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8154
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/14/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 10/08/2025
CONTRACT: R-43749
DES: 2100825
ROUTE: SR-337
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
Small Structure Replacement
over Unnamed Ditch, 2.62 miles N of SR 135
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2100825
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8057
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43774
DES: 2101058
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Franklin
Small Structure Replacement
over Unnamed Ditch, 13.78 miles E of US 421
PRE QUAL CODES :
PROJECT MANAGER: Fohey-Breting, Nicole
DISTRICT: Seymour
PROJECT NO: 2101058
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8191
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43777
DES: 1801008
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 415
ALTERNATE BID:
COUNTY: Decatur
Small Structure Replacement
10.91 mi N of SR 229
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO: 1801008
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7252
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/02/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43777
DES: 1802985
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 415
ALTERNATE BID:
COUNTY: Decatur
Small Structure Replacement
03.45 mile N of SR 229
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO: 1802985
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7721
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/02/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43777
DES: 1802988
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 415
ALTERNATE BID:
COUNTY: Decatur
Small Structure Replacement
10.08 mile N of SR 229
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO: 1802988
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7720
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/02/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43777
DES: 2001946
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 415
ALTERNATE BID:
COUNTY: Decatur
Small Structure Replacement
03.42 mi N of SR 229
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/02/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 10/08/2025
CONTRACT: R-43777
DES: 2001947
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 415
ALTERNATE BID:
COUNTY: Decatur
Small Structure Replacement
07.96 mi N of SR 229
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO: 2001947
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8131
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/02/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43777
DES: 2100716
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 415
ALTERNATE BID:
COUNTY: Decatur
Bridge Deck Overlay
over GAS CREEK, 00.21 S SR 46
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO: 2100716
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8134
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/02/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43777
DES: 2100970
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 415
ALTERNATE BID:
COUNTY: Decatur
Bridge Thin Deck Overlay
over SAND CREEK, 00.65 S SR 46
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/02/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43777
DES: 2200545
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 415
ALTERNATE BID:
COUNTY: Decatur
Small Structure Replacement
over UNT Lost Fork, 2.87 miles S of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO: 2200545
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8132
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/02/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43803
DES: 2100790
ROUTE: SR-16
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Small Structure Replacement
Culvert over WILSON RHODES DITCH, 1.45 Miles East of SR 19 (N.JCT).
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2100790
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7683
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43803
DES: 2100792
ROUTE: SR-105
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Small Structure Replacement
Culvert over UNT WABASH RIVER, 7.25 Miles North of SR 124.
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2100792
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7684
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/16/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 10/08/2025
CONTRACT: R-43803
DES: 2200920
ROUTE: SR-19
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Small Structure Maint and Repair
SR 19 Carries UNT LITTLE PIPE CREEK, 2.28 Miles N SR 218
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2200920
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43803
DES: 2300264
ROUTE: SR-19
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Small Structure Maint and Repair
SR 19 over WALNUT CREEK, 3.93 MI N of SR 18
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2300264
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43804
DES: 2100201
ROUTE: SR-109
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Whitley
HMA Overlay Minor Structural
From US 30 to US 33.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO: 2100201
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8150
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43804
DES: 2100789
ROUTE: SR-109
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
Small Structure Pipe Lining
Culvert over UNT CARROLL CREEK, 10.27 Miles North of US30.
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2100789
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8094
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43805
DES: 2100781
ROUTE: US-20
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Steuben
Small Structure Replacement
Culvert over Pigeon Creek, 0.32 Mile East SR 327.
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2100781
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8113
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43808
DES: 2100197
ROUTE: SR-14
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
HMA Overlay Minor Structural
From 0.26 Miles West of SR 15 to 0.59 Miles East of SR 15 (Silver Lake).
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO: 2100197
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/20/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 10/08/2025
CONTRACT: R-43810
DES: 2100794
ROUTE: SR-19
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Small Structure Replacement
Culvert over LITTLE YELLOW CREEK, 5.23 Miles North of SR 14.
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2100794
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8105
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43857
DES: 2100940
ROUTE: US-6
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Small Structure Maint and Repair
1.51 E JCT SR 149
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 2100940
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/15/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43877
DES: 2100241
ROUTE: SR-8
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
HMA Overlay, Preventive Maintenance
0.74 mi. W. of SR 49 to 0.49 mi. E. of SR 49 (Kouts)
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO: 2100241
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43884
DES: 2100205
ROUTE: US-27
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wayne
HMA Overlay, Preventive Maintenance
5.72 mi N of I-70 (SCL Fountain City) to 6.43 mi N of I-70 (NCL Fountain City)
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO: 2100205
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43884
DES: 2100818
ROUTE: US-27
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wayne
Small Structure Pipe Lining
US 27, 6.480 MI N I-70
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43889
DES: 2100221
ROUTE: US-12
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
HMA Overlay, Preventive Maintenance
US 12 connector ramp at SR 912 W. Jct to E. Jct of SR 912
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO: 2100221
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/16/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 10/08/2025
CONTRACT: R-43889
DES: 2100236
ROUTE: SR-912
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
HMA Overlay, Preventive Maintenance
US 20 to 0.98 mi. N of I-80/94
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO: 2100236
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43889
DES: 2100586
ROUTE: SR-912
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Deck Overlay
SR 912WB to I-80WB (Ramp 5K) over Little Calumet River
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO: 2100586
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43889
DES: 2100587
ROUTE: I-80
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Deck Overlay
SR 912WB to I-80EB over I-80, 00.22 E I-80
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO: 2100587
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43889
DES: 2100646
ROUTE: I-80
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Deck Overlay
00.03 W I-80
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO: 2100646
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43889
DES: 2100665
ROUTE: SR-912
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Deck Overlay
00.22 E I-80
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO: 2100665
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025
CONTRACT: R-43889
DES: 2100666
ROUTE: I-80
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Deck Overlay
I-80 Ramp 5A over Little Calumet River, 0.22 mi S of I-80
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO: 2100666
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/16/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor, Bid), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Managed By, Ready for Contract). Rows include projects in Lake, Marshall, Starke, Madison, Hamilton, and Fort Wayne counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 10/08/2025
CONTRACT: T-41765
DES: 1800949
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
ITS Traffic Management Systems
Vincennes District Signal Controller/Communications Upgrade in FY 26
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 1800949
PROGRAM CLASS: Intelligent Transportation System
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 01/17/2024

LETTING DATE: 10/08/2025
CONTRACT: T-41765
DES: 1900414
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
ITS Traffic Management Systems
Crawfordsville District Signal Controller/Communications Upgrade in FY 26
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Crawfordsville
PROJECT NO: 1900414
PROGRAM CLASS: Intelligent Transportation System
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 01/17/2024

LETTING DATE: 10/08/2025
CONTRACT: T-44144
DES: 2100195
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Install New Cable Rail Barriers
From SR 445 to SR 37
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 11/13/2025
CONTRACT: B-43235
DES: 2002063
ROUTE: SR-68
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Warrick
Bridge Replacement
over MILL CREEK, 00.26 E SR 61
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO: 2002063
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE: 7666
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-43605
DES: 2002973
ROUTE: ST-8101
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lawrence
Bridge Replacement
Bridge 172 over Leatherwood Creek on Cement Plant Road in Bedford .33 E of C Street
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2002973
PROGRAM CLASS: Group IV
R/W CLEAR: C
L/A CODE: -899
MANAGED BY: Local
READY FOR CONTRACT: 09/03/2025

LETTING DATE: 11/13/2025
CONTRACT: B-43624
DES: 2003072
ROUTE: IR-7921
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wells
Bridge Replacement
Bridge 71 on CR 200W over Rock Creek
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2003072
PROGRAM CLASS: Group IV
R/W CLEAR:
L/A CODE: -793
MANAGED BY: Local
READY FOR CONTRACT: 11/19/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 11/13/2025
CONTRACT: B-43735
DES: 2100754
ROUTE: SR-101
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Franklin
Bridge Deck Overlay
over E FORK WHITEWATER RIVER, 00.56 N SR 1
PRE QUAL CODES :
PROJECT MANAGER: Carter, Nicole
DISTRICT: Seymour
PROJECT NO: 2100754
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-43735
DES: 2100826
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Franklin
Small Structure Replacement
over UNT to Whitewater River, 6.48 miles E SR 229
PRE QUAL CODES :
PROJECT MANAGER: Carter, Nicole
DISTRICT: Seymour
PROJECT NO: 2100826
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8143
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-43735
DES: 2100846
ROUTE: SR-229
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Franklin
Small Structure Pipe Lining
over Unnamed Ditch, 5.65 miles N of I-74
PRE QUAL CODES :
PROJECT MANAGER: Carter, Nicole
DISTRICT: Seymour
PROJECT NO: 2100846
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8144
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-43735
DES: 2100848
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Franklin
Small Structure Maint and Repair
over UNT to Whitewater River, 3.54 miles E of SR 229
PRE QUAL CODES :
PROJECT MANAGER: Carter, Nicole
DISTRICT: Seymour
PROJECT NO: 2100848
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8145
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-43742
DES: 2100747
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Deck Overlay
Bridge over HARBER DITCH,00.13 Mile West of SR 1.
PRE QUAL CODES :
PROJECT MANAGER: Quintanilla, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2100747
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-43742
DES: 2100748
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Deck Overlay
Bridge over HARBER DITCH, 00.11 Mile West of SR 1.
PRE QUAL CODES :
PROJECT MANAGER: Quintanilla, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2100748
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/20/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 11/13/2025
CONTRACT: B-43742
DES: 2200500
ROUTE: I-469
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Deck Overlay
EB Bridge over Harber Ditch, 0.12 miles W SR 1
PRE QUAL CODES :
PROJECT MANAGER: Quintanilla, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2200500
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-43742
DES: 2200543
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Deck Overlay
Bridge over I-469 EB/WB, 8.54 miles N US 224
PRE QUAL CODES :
PROJECT MANAGER: Quintanilla, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2200543
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-43742
DES: 2200735
ROUTE: I-469
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Deck Overlay
WB Bridge over HARBER DITCH, 0.12 miles W SR 1
PRE QUAL CODES :
PROJECT MANAGER: Quintanilla, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-43873
DES: 2100635
ROUTE: SR-2
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Bridge Deck Overlay
01.19 W US 6
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-43873
DES: 2100703
ROUTE: SR-2
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Bridge Deck Overlay
SR2 over CSX RR. 2.8 mi W of US6
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO: 2100703
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-43873
DES: 2101106
ROUTE: SR-2
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Small Structure Replacement
over UNT Crooked Creek, 4.63 mi E SR49
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/20/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 11/13/2025
CONTRACT: B-43906
DES: 2100751
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Starke
Bridge Deck Overlay
00.73 S SR 8
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 2100751
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-43906
DES: 2400458
ROUTE: SR-8
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Bridge Thin Deck Overlay
SR 8 bridge over HANNA ARM, 02.01 mi W SR 39
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-43941
DES: 2100159
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Shelby
Bridge Replacement
BRIDGE OVER PLEASANTVIEW ROAD, 7.52 MI E I-465
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-44004
DES: 2100285
ROUTE: SR-164
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dubois
Small Structures & Drains Construction
2 Culvert Locations on SR 164; 4.92 mi. E of US 231 and 0.56 mi E. SR 545
PRE QUAL CODES :
PROJECT MANAGER: Whitehead, Chad
DISTRICT: Vincennes
PROJECT NO: 2100285
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8142
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-44004
DES: 2100828
ROUTE: SR-145
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dubois
Small Structure Replacement
over UNT Anderson River, SR 145 3.01mi N JCT I-64
PRE QUAL CODES :
PROJECT MANAGER: Whitehead, Chad
DISTRICT: Vincennes
PROJECT NO: 2100828
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8140
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-44004
DES: 2100829
ROUTE: SR-145
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dubois
Small Structure Replacement
over UNT Anderson River, SR 145 3.33mi N JCT I-64
PRE QUAL CODES :
PROJECT MANAGER: Whitehead, Chad
DISTRICT: Vincennes
PROJECT NO: 2100829
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8141
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/20/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 11/13/2025
CONTRACT: B-44004
DES: 2300268
ROUTE: SR-145
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dubois
Small Structure Maint and Repair
SR 145 over UNT Anderson River, SR 145 3.88 MI N of JCT I-64
PRE QUAL CODES :
PROJECT MANAGER: Whitehead, Chad
DISTRICT: Vincennes
PROJECT NO: 2300268
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8304
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-44140
DES: 1900343
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Replacement
00.20 mile N of SR 160 @ Wolf Run
PRE QUAL CODES :
PROJECT MANAGER: Prince, Greg
DISTRICT: Seymour
PROJECT NO: 1900343
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8052
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-44218
DES: 2200148
ROUTE: MS-0
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jennings
Bridge Deck Replacement
Crosley Truss Bridge over Muscatatuck River
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2200148
PROGRAM CLASS:Local Bridge
R/W CLEAR: C
L/A CODE:
MANAGED BY: Other
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-44271
DES: 2101738
ROUTE: ST-3235
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Replacement
Bridge carrying Cyntheanne Road over Dyers Creek
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2101738
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -880
MANAGED BY: Local
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-44933
DES: 2300208
ROUTE: SR-8
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
Bridge Painting
SR 8 Bridge over RIMMEL BRANCH, 02.85 MI E of SR 9
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2300208
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2025

LETTING DATE: 11/13/2025
CONTRACT: B-44933
DES: 2300243
ROUTE: SR-120
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaGrange
Bridge Painting
SR 120 Bridge over PIGEON RIVER, 02.64 MI W of SR 9
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2300243
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 11/13/2025
CONTRACT: B-44939
DES: 2300259
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Scour Protection (Erosion)
EBL over LITTLE SUGAR CREEK, 0.36 mi W of SR 32
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-44939
DES: 2300260
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Scour Protection (Erosion)
WBL over LITTLE SUGAR CREEK, 0.36 mi W of SR 32
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-44940
DES: 2300241
ROUTE: SR-71
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vermillion
Scour Protection (Erosion)
over JONATHAN CREEK, 4.48 mi S of SR 63
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-44941
DES: 2300235
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Boone
Scour Protection (Erosion)
over PRAIRIE CREEK, 0.73 mi W of I-65
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-44942
DES: 2300232
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Owen
Scour Protection (Erosion)
over BRANCH MILL CREEK, 2.16 mi N of SR 67
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-44943
DES: 2300229
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Scour Protection (Erosion)
over Cartersburg Branch, 1.87 mi E of SR 39
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/20/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 11/13/2025
CONTRACT: B-44943
DES: 2300230
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Scour Protection (Erosion)
over West FK White Lick Creek, 2.32 mi E of SR 39
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-44944
DES: 2300228
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
Scour Protection (Erosion)
over WALNUT CREEK, 6.61 mi W of SR 243
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO: 2300228
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-44945
DES: 2300222
ROUTE: SR-28
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Warren
Scour Protection (Erosion)
over FALL BRANCH, 1.73 mi W of US 41
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: B-45593
DES: 2400459
ROUTE: SR-10
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Newton
Bridge Thin Deck Overlay
SR 10 bridge over BEAVER LAKE DITCH, 00.48 mi W US 41
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO: 2400459
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/22/2025

LETTING DATE: 11/13/2025
CONTRACT: B-45593
DES: 2400480
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Newton
Bridge Thin Deck Overlay
US 41 NB bridge over MONTGOMERY DITCH, 02.66 mi N US 24
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO: 2400480
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/22/2025

LETTING DATE: 11/13/2025
CONTRACT: B-45593
DES: 2400481
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Newton
Bridge Thin Deck Overlay
US 41 SB bridge over MONTGOMERY DITCH, 02.66 mi N US 24
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/22/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 11/13/2025
CONTRACT: R-40420
DES: 1700193
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jefferson
Slide Correction
4.7 miles E of the E Jct of US 421
PRE QUAL CODES :
PROJECT MANAGER: Carter, Nicole
DISTRICT: Seymour
PROJECT NO: 1700193
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: R-42183
DES: 1802973
ROUTE: ST-1012
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Road Reconstruction (3R/4R Standards)
15th Avenue Gateway Project, I-65 to MLK Drive
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO: 1802973
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -831
MANAGED BY: Local
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: R-42857
DES: 2001154
ROUTE: SR-11
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
New Road Construction
From SR 135/Watson Road to SR 11/SR 337/Melview Road Intersection
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO: 2001154
PROGRAM CLASS:Route Transfers/Relinquishments
R/W CLEAR: C
L/A CODE: 7861
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/06/2025

LETTING DATE: 11/13/2025
CONTRACT: R-42857
DES: 2201171
ROUTE: SR-11
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
New Bridge Construction
3.15 miles East of SR 135, over Buck Creek
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Route Transfers/Relinquishments
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/06/2025

LETTING DATE: 11/13/2025
CONTRACT: R-43031
DES: 2000614
ROUTE: SR-49
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
HMA Overlay, Preventive Maintenance
0.1 mi. N. of US 12 (NICTD Bridge) to Dunes State Park Entrance
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO: 2000614
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: R-43253
DES: 1900271
ROUTE: SR-165
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
HMA Overlay, Preventive Maintenance
From 0.47 mi W SR-65 (W City Limits) to SR-65 (Owensville)
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO: 1900271
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 7574
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/20/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 11/13/2025
CONTRACT: R-43253
DES: 2001920
ROUTE: SR-168
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
HMA Overlay, Preventive Maintenance
From SR 65 to 0.73 mi E. SR 65 (Owensville E. City Limits)
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO: 2001920
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 7575
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: R-43253
DES: 2001922
ROUTE: SR-65
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Pavement Replacement
From 0.26 mi S. SR 168 (S. Limits Owensville) to SR 165
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO: 2001922
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 7576
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: R-43253
DES: 2400688
ROUTE: SR-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
ADA Sidewalk Ramp Construction
Various locations on SR 165, SR 168, and SR 65.
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: R-43511
DES: 2002563
ROUTE: IR-1035
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Howard
HMA Overlay, Structural
Smith Road (CR300N) - from CR 50E to Touby Pike
PRE QUAL CODES :
PROJECT MANAGER: Teague, Sacha
DISTRICT: Greenfield
PROJECT NO: 2002563
PROGRAM CLASS:Route Transfers/Relinquishments
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 07/01/2025

LETTING DATE: 11/13/2025
CONTRACT: R-43608
DES: 2002971
ROUTE: VA-8143
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Perry
Bike/Pedestrian Facilities
East Side of State Route 66 from Washington Street to William Tell Boulevard in Tell City, IN
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO: 2002971
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE: -879
MANAGED BY: Local
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 11/13/2025
CONTRACT: R-43760
DES: 2100242
ROUTE: SR-101
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Franklin
Slide Correction
SR 101 1.62 mi north of SR 1
PRE QUAL CODES :
PROJECT MANAGER: Carter, Nicole
DISTRICT: Seymour
PROJECT NO: 2100242
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/20/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 11/13/2025
CONTRACT: R-43811
DES: 2100793
ROUTE: SR-67
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jay
Small Structure Replacement
Culvert over UNT METZNER DITCH, 1.33 Miles East of US 27.
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
PROGRAM CLASS:
DISTRICT: Fort Wayne
PROJECT NO: 2100793
R/W CLEAR: C
L/A CODE: 7690
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: R-43811
DES: 2300240
ROUTE: SR-67
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jay
Scour Protection (Erosion)
SR 67 Bridge over LIMBERLOST CREEK, 02.37 MI N of US 27
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
PROGRAM CLASS:Normal Project
DISTRICT: Fort Wayne
PROJECT NO: 2300240
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: R-43812
DES: 2100760
ROUTE: US-30
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Small Structure Pipe Lining
Small Structure for UNT MARTIN DITCH, 0.82 Mile East of I-469.
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
PROGRAM CLASS:
DISTRICT: Fort Wayne
PROJECT NO: 2100760
R/W CLEAR: C
L/A CODE: 8095
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: R-43812
DES: 2100774
ROUTE: US-27
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Small Structure Pipe Lining
Culvert over UNT SPY RUN CREEK, 0.54 Mile North of SR 930.
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
PROGRAM CLASS:
DISTRICT: Fort Wayne
PROJECT NO: 2100774
R/W CLEAR: C
L/A CODE: 8096
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: R-43812
DES: 2100798
ROUTE: US-27
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Small Structure Pipe Lining
Culvert over UNT ST MARY'S RIVER, 3.91 Miles North of I-469.
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
PROGRAM CLASS:
DISTRICT: Fort Wayne
PROJECT NO: 2100798
R/W CLEAR: C
L/A CODE: 8097
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: R-43812
DES: 2100805
ROUTE: SR-101
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Small Structure Replacement
Culvert over UNT FLATROCK CREEK, 04.00 Miles South of US 30. (02.75 N. of Adams Co)
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
PROGRAM CLASS:
DISTRICT: Fort Wayne
PROJECT NO: 2100805
R/W CLEAR: C
L/A CODE: 8098
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/20/2025

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 11/13/2025
CONTRACT: R-43813
DES: 2100012
ROUTE: SR-8
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dekalb
Median Construction
From 0.10 Miles East of I-69 to 0.60 Miles East of I-69.
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2100012
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8034
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: R-43813
DES: 2400130
ROUTE: SR-8
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dekalb
ADA Sidewalk Ramp Construction
From 0.10 Miles East of I-69 to 0.60 Miles East of I-69.
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: R-43956
DES: 2100280
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Small Structures & Drains Construction
SR 9, 1.03 mi. S of I-70
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2100280
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8308
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/03/2025

LETTING DATE: 11/13/2025
CONTRACT: R-43982
DES: 2100260
ROUTE: SR-57
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
HMA Overlay, Preventive Maintenance
From 1.32 N. US 41(End of Concrete) to S. Jct. of I 69 (end of Asphalt)
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: R-43982
DES: 2100812
ROUTE: SR-66
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Small Structure Pipe Lining
over UNT, 1.45mi E JCT SR 65
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: R-43996
DES: 2101161
ROUTE: SP-66
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Posey
HMA Overlay, Preventive Maintenance
From ILL/IN State line to 0.10 mi W SR 69 (New Harmony)
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2101161
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/20/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 11/13/2025
CONTRACT: R-43996
DES: 2400716
ROUTE: SP-66
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Posey
ADA Sidewalk Ramp Construction
From ILL/IN State line 0.10 mi W SR (New Harmony).
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: R-44233
DES: 2200181
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Franklin
HMA Overlay Minor Structural
0.19 miles W of W Jct of SR 1 (Butler's Run Bridge) to the pavement break 150 ft W of W Jct of SR 1
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2200181
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8303
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: R-44696
DES: 2201133
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Small Structures & Drains Construction
3.69 mi E of I-69
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO: 2201133
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8328
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: R-44771
DES: 2201292
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
ADA Sidewalk Ramp Construction
At Various Locations within the Leesburg, Pierceton, Cromwell and Ligonier (FY26 ADA)
PRE QUAL CODES :
PROJECT MANAGER: Quintanilla, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2201292
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025
CONTRACT: R-45009
DES: 2301117
ROUTE: ST-1018
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Pavement Replacement
133rd Ave Road Raise/Flood Reduction
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 11/13/2025
CONTRACT: R-45408
DES: 1900050
ROUTE: US-20
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Auxiliary Lanes, Two-way Left Turn Lanes
US 20, 3.1mi E of SR 39 to 4.85mi E of SR 39
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO: 1900050
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE: 6945
MANAGED BY: LaPorte District
READY FOR CONTRACT:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 11/13/2025
CONTRACT: R-45614
DES: 2400625
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Tree Removal/Trimming
various Tree Locations in the Greenfield District.
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 11/13/2025
CONTRACT: T-42591
DES: 1901643
ROUTE: I-80
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 8094
ALTERNATE BID:
COUNTY: Lake
ITS Traffic Management Systems
From the IL 394/I-80 & I-94 Interchange in Illinois to the I-65 Interchange in Indiana
PRE QUAL CODES :
PROJECT MANAGER: Shattuck, Brian
DISTRICT: LaPorte
PROJECT NO: 1901643
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8297
MANAGED BY: Central Office
READY FOR CONTRACT: 08/16/2025

LETTING DATE: 11/13/2025
CONTRACT: T-42591
DES: 2300271
ROUTE: I-80
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 8094
ALTERNATE BID:
COUNTY: Lake
ITS Traffic Management Systems
From the IL 394/I-80 & I-94 Interchange in Illinois to the I-65 Interchange in Indiana
PRE QUAL CODES :
PROJECT MANAGER: Shattuck, Brian
DISTRICT: LaPorte
PROJECT NO: 2300271
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 08/16/2025

LETTING DATE: 11/13/2025
CONTRACT: T-42591
DES: 2301132
ROUTE: I-80
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 8094
ALTERNATE BID:
COUNTY: Lake
Concrete Pavement Restoration (CPR)
From IL State Line to SR 912 (Cline Ave. including interchange)
PRE QUAL CODES :
PROJECT MANAGER: Shattuck, Brian
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 08/16/2025

LETTING DATE: 11/13/2025
CONTRACT: T-43756
DES: 2100029
ROUTE: SR-60
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
New Signal Installation
Intersection of St. Joe Road East
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2100029
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8086
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/19/2025

LETTING DATE: 11/13/2025
CONTRACT: T-44085
DES: 2101289
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signals Modernization
Traffic Signal Modernizations in Hancock, Wayne, Rush, Randolph, & Marion Counties
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO: 2101289
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8165
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/21/2024

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 11/19/2025
CONTRACT: R-42570
DES: 1700207
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Bridge Replacement
00.73 mile E of US 150 at Quarry Road
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO: 1700207
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 05/22/2024

LETTING DATE: 11/19/2025
CONTRACT: R-42570
DES: 1702614
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Bridge Deck Overlay
00.85 mile W of SR 111 over Cherry Street
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 05/22/2024

LETTING DATE: 11/19/2025
CONTRACT: R-42570
DES: 1702617
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Bridge Replacement
2.11 mile E of US 150, I-64 WB @ I-64 EB ramp to I-265 EB
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 05/22/2024

LETTING DATE: 11/19/2025
CONTRACT: R-42570
DES: 1800721
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Bridge Replacement
2.20 mile E of US 150 @ I-265 WB ramp to I-64 EB
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 05/22/2024

LETTING DATE: 11/19/2025
CONTRACT: R-42570
DES: 1900162
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Added Travel Lanes
From US 150 to I-64 and Spring Street interchange
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO: 1900162
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7873
MANAGED BY: Central Office
READY FOR CONTRACT: 05/22/2024

LETTING DATE: 11/19/2025
CONTRACT: R-42570
DES: 2000323
ROUTE: I-265
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Bridge Deck Replacement
bridge over State Street NB/SB, 00.84 mile E I-64 (Ramp C, EB)
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 05/22/2024

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 11/19/2025
CONTRACT: R-42570
DES: 2000324
ROUTE: I-265
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Bridge Deck Overlay
WB Bridge over State Street NB/SB
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO: 2000324
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 05/22/2024

LETTING DATE: 11/19/2025
CONTRACT: R-42570
DES: 2000326
ROUTE: I-265
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Bridge Deck Replacement
EB bridge over State Street NB/SB
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 05/22/2024

LETTING DATE: 11/19/2025
CONTRACT: R-42570
DES: 2100019
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Lighting
US 150 to the I-64/I-265 Interchange
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 05/22/2024

LETTING DATE: 11/19/2025
CONTRACT: R-42570
DES: 2100817
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Small Structure Pipe Lining
over Unnamed Ditch, 0.40 miles E of I-265
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO: 2100817
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 05/22/2024

LETTING DATE: 11/19/2025
CONTRACT: R-42570
DES: 2200015
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Bridge Replacement
I64 WBL over Quarry Road
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 05/22/2024

LETTING DATE: 11/19/2025
CONTRACT: R-42570
DES: 2200016
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
New Bridge Construction
New EB Alignment over I-64 EB to I-265 EB Ramp
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 05/22/2024



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 11/19/2025
CONTRACT: R-42570
DES: 2200017
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Bridge Replacement
EB I-64 over Captain Frank Road
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 05/22/2024

LETTING DATE: 11/19/2025
CONTRACT: R-42570
DES: 2200018
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Bridge Replacement
WB I-64 over Captain Frank Road
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 05/22/2024

LETTING DATE: 11/19/2025
CONTRACT: R-42570
DES: 2200019
ROUTE: I-265
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Bridge Replacement
WB I-265 Ramp to EB I-64 over EB I-64 to EB I-265 Ramp
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 05/22/2024

LETTING DATE: 11/19/2025
CONTRACT: R-42570
DES: 2200718
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Bridge Deck Overlay
Over I 64 Ramp 123D to I 64 WB, 0.28 miles W of SR 111
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 05/22/2024

LETTING DATE: 11/19/2025
CONTRACT: R-42570
DES: 2200719
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Bridge Deck Overlay
Over SR 62X/Spring Street, 0.18 W SR 111
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 05/22/2024

LETTING DATE: 11/19/2025
CONTRACT: R-42570
DES: 2300057
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Small Structure Pipe Lining
I-64 Small Structure - Valley View Creek - I64-022-122.60
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 05/22/2024

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 11/19/2025
CONTRACT: R-42570
DES: 2300058
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Small Structures & Drains Construction
I-64 Small Structure - Valley View Creek - I64-022-121.71 EB
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 05/22/2024

LETTING DATE: 11/19/2025
CONTRACT: R-42570
DES: 2300059
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Small Structure Pipe Lining
I64 Small Structure - Valley View Creek - 121.95 EB
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 05/22/2024

LETTING DATE: 11/19/2025
CONTRACT: R-42570
DES: 2300060
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Small Structure Pipe Lining
I64 Small Structure - UNT to Little Indian Creek - 119.83
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 05/22/2024

LETTING DATE: 11/19/2025
CONTRACT: R-42570
DES: 2301566
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Small Structure Replacement
1.96 Miles East of US-150
PRE QUAL CODES :
PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 05/22/2024

LETTING DATE: 12/10/2025
CONTRACT: B-40891
DES: 1703018
ROUTE: IR-1009
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Bridge Replacement
Bridge #197-CR 100S over McHargue Ditch, .01 mile East of CR 500W
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 1703018
PROGRAM CLASS: Group IV
R/W CLEAR: C
L/A CODE: -652
MANAGED BY: Local
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: B-42319
DES: 1900440
ROUTE: SP-421X
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Replace Superstructure
Hunter Road Bridge over US 421X NB/SB, 00.26 N I-465
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 1900440
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/17/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 12/10/2025
CONTRACT: B-42319
DES: 2400536
ROUTE: SP-421X
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
ADA Sidewalk Ramp Construction
Hunter Road Bridge Over US 421X NB/SB 00.26 N I-465
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: B-42436
DES: 1800104
ROUTE: SP-22
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Carroll
Bridge Replacement
Old Sr 25@.-Deer Creek, 00.67mi S of US 421
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1800104
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7058
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: B-43738
DES: 2100687
ROUTE: SR-252
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
Bridge Thin Deck Overlay
over LONG RUN CREEK, 00.20 W SR 135
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: B-43738
DES: 2100730
ROUTE: SR-45
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Brown
Bridge Thin Deck Overlay
over LICK CREEK, 02.87 S SR 135
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: B-43816
DES: 2100649
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Thin Deck Overlay
EB Bridge over NS RR (NEW CASTLE), 00.56 Mile West of SR 1.
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2100649
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: B-43816
DES: 2100652
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Thin Deck Overlay
WB Bridge over NS RR (NEW CASTLE), 00.56 Mile West of SR 1.
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/17/2025

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 12/10/2025
CONTRACT: B-43817
DES: 2100654
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Thin Deck Overlay
NB Bridge over EIGHT MILE CREEK, 06.68 Miles North of US 224.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: B-43817
DES: 2100655
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Thin Deck Overlay
SB Bridge over EIGHT MILE CREEK, 06.68 Miles North of US 224.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: B-43817
DES: 2100679
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Thin Deck Overlay
YODER ROAD Bridge over I-69 NB/SB, 07.75 Miles North of US 224.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: B-43817
DES: 2100699
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Bridge Thin Deck Overlay
NB Bridge over FLAT CREEK, 05.43 Miles North of US 224.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO: 2100699
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: B-43817
DES: 2100700
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Bridge Thin Deck Overlay
SB Bridge over FLAT CREEK, 05.43 Miles North of US 224.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: B-43818
DES: 2100673
ROUTE: SR-13
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Bridge Thin Deck Overlay
Bridge over KOKOMO GRAIN RR, 00.14 Mile North of SR 18 (S. Jct.).
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO: 2100673
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/17/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 12/10/2025
CONTRACT: B-43819
DES: 2100729
ROUTE: SR-13
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Bridge Deck Overlay
Bridge over GRASSY FORK, 01.23 miles North of SR 26.
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2100729
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: B-43917
DES: 1701288
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Replace Superstructure
Over Martindale Ditch, 0.59 mi S of SR 114
PRE QUAL CODES :
PROJECT MANAGER: Solorzano, David
DISTRICT: LaPorte
PROJECT NO: 1701288
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/31/2025

LETTING DATE: 12/10/2025
CONTRACT: B-43917
DES: 1701289
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Replace Superstructure
Over Martindale Ditch, 0.59 mi S of SR 114
PRE QUAL CODES :
PROJECT MANAGER: Solorzano, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/31/2025

LETTING DATE: 12/10/2025
CONTRACT: B-43917
DES: 1800860
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Bridge Deck Overlay
CR 1000W@.-I-65 NB/SB, 1.89mi N of SR 114
PRE QUAL CODES :
PROJECT MANAGER: Solorzano, David
DISTRICT: LaPorte
PROJECT NO: 1800860
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/31/2025

LETTING DATE: 12/10/2025
CONTRACT: B-43917
DES: 2100158
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Bridge Deck Overlay
I65 under Bunkum Rd, 1.0 mi S of SR114
PRE QUAL CODES :
PROJECT MANAGER: Solorzano, David
DISTRICT: LaPorte
PROJECT NO: 2100158
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/31/2025

LETTING DATE: 12/10/2025
CONTRACT: B-43917
DES: 2100162
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Small Structure Pipe Lining
I-65 Ramp 215D over Unknown Tributary (UNT), 0.13 mi S of SR 114
PRE QUAL CODES :
PROJECT MANAGER: Solorzano, David
DISTRICT: LaPorte
PROJECT NO: 2100162
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/31/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 12/10/2025
CONTRACT: B-43968
DES: 2100565
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Posey
Replace Superstructure
WBL over FLAT RUN DITCH, 00.59 W SR 165
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 2100565
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: B-43968
DES: 2100566
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Posey
Replace Superstructure
EBL over FLAT RUN DITCH, 00.59 W SR 165
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: B-43969
DES: 2100668
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Warrick
Bridge Deck Overlay
EBL over CR 100 W, 01.92 E SR 61
PRE QUAL CODES :
PROJECT MANAGER: Whitehead, Chad
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: B-43969
DES: 2100669
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Warrick
Bridge Deck Overlay
WBL over CR 100 W, 01.92 E SR 61
PRE QUAL CODES :
PROJECT MANAGER: Whitehead, Chad
DISTRICT: Vincennes
PROJECT NO: 2100669
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: B-43969
DES: 2100717
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Warrick
Bridge Deck Overlay
EBL over TRIB. OF COLES CREEK, 06.74 E SR 61
PRE QUAL CODES :
PROJECT MANAGER: Whitehead, Chad
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: B-43969
DES: 2100718
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Warrick
Bridge Deck Overlay
WBL over TRIB. OF COLES CREEK, 06.74 E SR 61
PRE QUAL CODES :
PROJECT MANAGER: Whitehead, Chad
DISTRICT: Vincennes
PROJECT NO: 2100718
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/17/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 12/10/2025
CONTRACT: B-43969
DES: 2100753
ROUTE: SR-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Bridge Deck Overlay
over EAST FORK KEG CREEK, 00.17 E SR 57
PRE QUAL CODES :
PROJECT MANAGER: Whitehead, Chad
DISTRICT: Vincennes
PROJECT NO: 2100753
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8189
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: B-44247
DES: 2101718
ROUTE: IR-8723
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Bridge Replacement
Bridge 136 CR 550 W over East Fork of Mill Creek, 0.4 miles N of US 40
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -910
MANAGED BY: Local
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: B-44276
DES: 2101745
ROUTE: IR-8623
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Bridge Replacement
BR 67 - CR 700W over Buck Creek
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2101745
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -943
MANAGED BY: Local
READY FOR CONTRACT: 07/29/2025

LETTING DATE: 12/10/2025
CONTRACT: B-44788
DES: 1900195
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
Bridge Replacement
over removed CSX RR, 0.57 mi E of US 41 (EB)
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 1900195
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6845
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: B-44788
DES: 1900198
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
Bridge Replacement
over removed CSX RR, 0.57 mi E of US 41 (WB)
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: B-44962
DES: 2300247
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Washington
Scour Protection (Erosion)
SR 135 Bridge over HOGGATT BRANCH, 01.76 MI S of SR 60
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2300247
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/17/2025

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 12/10/2025 DISTRICT: Crawfordsville
CONTRACT: B-45490 COUNTY: Boone PROJECT NO:
DES: 2301599 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: IR-287 CR 500 S (also known as Acton Road) 1650' east of 50 E over Bett Ditch R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Taylor, Kaitlyn READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:

LETTING DATE: 12/10/2025 DISTRICT: LaPorte
CONTRACT: R-37669 COUNTY: Porter PROJECT NO: 1401029
DES: 1401029 Other Intersection Improvement PROGRAM CLASS: Demonstration Project
ROUTE: IR-1001 CR 100S - 2000' W of CR 725W to 1000' E of CR 500W Sight Distance Improvement R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -521
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Krueckeberg, John READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:

LETTING DATE: 12/10/2025 DISTRICT: LaPorte
CONTRACT: R-39624 COUNTY: Lake PROJECT NO: 1601146
DES: 1601146 Bike/Pedestrian Facilities PROGRAM CLASS: Group I
ROUTE: ST-1033 Marquette Greenway Trail, Indianapolis Blvd (US20) to Kennedy Ave R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE: -945
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Borden, Andrew READY FOR CONTRACT: 04/22/2022
ALTERNATE BID:

LETTING DATE: 12/10/2025 DISTRICT: Seymour
CONTRACT: R-39911 COUNTY: Scott PROJECT NO: 1601017
DES: 1601017 Pavement Replacement PROGRAM CLASS: Small Towns
ROUTE: US-31 From SR 256 to 0.70 miles N of SR 256 (Wilbur Avenue) R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 6525
DESIGNED ORG.: MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Cole, Brandon READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:

LETTING DATE: 12/10/2025 DISTRICT: LaPorte
CONTRACT: R-41176 COUNTY: St. Joseph PROJECT NO: 1702832
DES: 1702832 Road Reconstruction (3R/4R Standards) PROGRAM CLASS: Group IV
ROUTE: IR-1034 Pierce Road from US 31 to Miami Hwy R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -676
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Krueckeberg, John READY FOR CONTRACT: 05/01/2024
ALTERNATE BID:

LETTING DATE: 12/10/2025 DISTRICT: Seymour
CONTRACT: R-42298 COUNTY: Brown PROJECT NO:
DES: 2001973 Small Structure Replacement with Bridge PROGRAM CLASS: Normal Project
ROUTE: SR-46 06.90 mi E of SR 446 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Williamson, Brad READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 12/10/2025		DISTRICT: Seymour
CONTRACT: R-42298	COUNTY: Brown	PROJECT NO: 2001974
DES: 2001974	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-46	010.86 mi E of SR 446	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8147
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
<hr/>		
LETTING DATE: 12/10/2025		DISTRICT: Seymour
CONTRACT: R-42298	COUNTY: Brown	PROJECT NO:
DES: 2001975	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-46	11.59 mi E of SR 446	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
<hr/>		
LETTING DATE: 12/10/2025		DISTRICT: Seymour
CONTRACT: R-42298	COUNTY: Monroe	PROJECT NO: 2001983
DES: 2001983	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-46	05.65 mi E of SR 446	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8148
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
<hr/>		
LETTING DATE: 12/10/2025		DISTRICT: Seymour
CONTRACT: R-42298	COUNTY: Monroe	PROJECT NO: 2100688
DES: 2100688	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-46	over STEPHENS CREEK, 03.00 E SR 446	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
<hr/>		
LETTING DATE: 12/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-42379	COUNTY: Elkhart	PROJECT NO: 1900095
DES: 1900095	Added Travel Lanes	PROGRAM CLASS:Normal Project
ROUTE: US-20	US 20 from 2.13 miles W of SR 13 (CR 35) to SR 13	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7205
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Perry, Damien	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
<hr/>		
LETTING DATE: 12/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-42379	COUNTY: Elkhart	PROJECT NO:
DES: 2000038	Small Structure Maint and Repair	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: US-20	0.43 Miles West of SR 13. (Pumpkinvine Trail structure)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Perry, Damien	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 12/10/2025
CONTRACT: R-42379
DES: 2400128
ROUTE: US-20
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
ADA Sidewalk Ramp Construction
US 20 from 2.13 miles W of SR 13 (CR 35) to SR 13
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-42455
DES: 1900063
ROUTE: SR-23
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
HMA Overlay Minor Structural
SR 23 from 0.46mi N of SR 4 (Potato Creek Bridge) to 0.94mi N of US 20 (Olive St)
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 1900063
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7595
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-42455
DES: 2100938
ROUTE: SR-23
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
Small Structure Maint and Repair
0.10 S JCT US 31/20
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2100938
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7438
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-42455
DES: 2101267
ROUTE: IR-1038
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
HMA Overlay Minor Structural
Old SR 123 (Mayflower Rd) from 0.31m S of US 20 to 0.34m N of US 20 (Dogwood Drive)
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2101267
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-42755
DES: 1902783
ROUTE: IR-4741
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
New Road Construction
Bypass of US52 on Stinemyer Road
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 1902783
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -804
MANAGED BY: Local
READY FOR CONTRACT: 06/19/2024

LETTING DATE: 12/10/2025
CONTRACT: R-42770
DES: 1902757
ROUTE: IR-6960
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Sight Distance Improvement
CR 300W at Division Road
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 1902757
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -796
MANAGED BY: Local
READY FOR CONTRACT: 09/07/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 12/10/2025
CONTRACT: R-42784
DES: 1902762
ROUTE: ST-2887
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Road Reconstruction (3R/4R Standards)
Phase 3-Obrien Street from U.S. 50 to 4th Street
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 1902762
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE: -826
MANAGED BY: Local
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 12/10/2025
CONTRACT: R-42784
DES: 1902764
ROUTE: ST-2887
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Road Reconstruction (3R/4R Standards)
Phase 2-Obrien Street from Village Circle Avenue to U.S. 50
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 1902764
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE: -825
MANAGED BY: Local
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 12/10/2025
CONTRACT: R-42808
DES: 1902787
ROUTE: ST-2441
RELINQ REQ:
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ
CORRIDOR:
ALTERNATE BID:
COUNTY: Posey
Road Reconstruction (3R/4R Standards)
Mount Vernon, Posey County, Tile Factory Road begins at SR 62 and ends at Mockingbird Lane
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO: 1902787
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE: -852
MANAGED BY: Local
READY FOR CONTRACT: 09/18/2024

LETTING DATE: 12/10/2025
CONTRACT: R-42808
DES: 2002583
ROUTE: ST-1002
RELINQ REQ:
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ
CORRIDOR:
ALTERNATE BID:
COUNTY: Posey
Bridge Replacement
Bridge #132 Tile Factory Rd over Branch of McFadden Creek
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 09/18/2024

LETTING DATE: 12/10/2025
CONTRACT: R-43027
DES: 2000607
ROUTE: US-12
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
HMA Overlay, Preventive Maintenance
From 0.2mi E of the Porter/LaPorte Co. Line to MI State Line
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2000607
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7660
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43027
DES: 2100844
ROUTE: US-12
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Small Structure Replacement
0.60 E SR 212 over White Ditch
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2100844
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7856
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/17/2025

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 12/10/2025
CONTRACT: R-43027
DES: 2101096
ROUTE: US-12
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Small Structure Replacement
over UNT Kintzele Ditch, 1.93 mi W Jct US421
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2101096
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43027
DES: 2500075
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signals Modernization
US12 - At the intersections of US12 at Liberty St and US12 at Karwick Rd
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43176
DES: 1900831
ROUTE: IR-1023
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Bike/Pedestrian Facilities
Chessie Trail, Tyler St. at Norfolk Southern RR Tracks
PRE QUAL CODES :
PROJECT MANAGER: Solorzano, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 12/10/2025
CONTRACT: R-43250
DES: 2001916
ROUTE: SR-56
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Orange
HMA Overlay, Preventive Maintenance
From 0.80 mi W. SR 145 to W. Jct US 150 (French Lick_West Baden)
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2001916
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7709
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43250
DES: 2100653
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Orange
Bridge Deck Overlay
over FRENCH LICK CREEK, 00.12 E SR 145
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2100653
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43250
DES: 2301282
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Orange
Traffic Signals Modernization
From SR 145 to 0.80 E. SR 145 (French Lick / West Baden)
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/17/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 12/10/2025
CONTRACT: R-43250
DES: 2400682
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Orange
ADA Sidewalk Ramp Construction
From 0.80 mi W SR 145 to W Jct US 150 (French Lick and West Baden).
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43370
DES: 2001905
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ripley
HMA Overlay, Preventive Maintenance
0.29 miles W of SR 229 to 1.07 miles E of SR 129
PRE QUAL CODES :
PROJECT MANAGER: Carter, Nicole
DISTRICT: Seymour
PROJECT NO: 2001905
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43381
DES: 1702997
ROUTE: US-6
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marshall
Shoulder Rehabilitation
US 6 from SR106 Dogwood to Shawnee Drive
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 1702997
PROGRAM CLASS:Short-Term Shelf
R/W CLEAR: C
L/A CODE: 8135
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43381
DES: 2001886
ROUTE: US-6
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marshall
HMA Overlay Minor Structural
From the East Junction of SR 106 to 2.03 miles West of SR 19 (Shawnee Dr.).
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2001886
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43424
DES: 2001830
ROUTE: SR-71
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Newton
HMA Overlay, Preventive Maintenance
From SR 18 to US 24
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO: 2001830
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43451
DES: 2002201
ROUTE: US-136
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Small Structure Replacement
1.09 mi W of SR 267, over ditch
PRE QUAL CODES :
PROJECT MANAGER: Taylor, Kaitlyn
DISTRICT: Crawfordsville
PROJECT NO: 2002201
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7618
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/17/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 12/10/2025
CONTRACT: R-43451
DES: 2002363
ROUTE: SR-75
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Small Structure Replacement
2.03 mi N of US 36
PRE QUAL CODES :
PROJECT MANAGER: Taylor, Kaitlyn
DISTRICT: Crawfordsville
PROJECT NO: 2002363
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7641
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43476
DES: 2000161
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Intersection Improvement, Roundabout
At County Road 925 West
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2000161
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7573
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43621
DES: 2003034
ROUTE: IR-1850
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Added Travel Lanes
CR300N between CR600W and CR700W (SEG F)
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2003034
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -838
MANAGED BY: Local
READY FOR CONTRACT: 04/11/2027

LETTING DATE: 12/10/2025
CONTRACT: R-43693
DES: 2100185
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clay
HMA Overlay, Preventive Maintenance
From 0.48 mi W of SR 59 to 6.4 mi E of SR 59
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43741
DES: 2100256
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 416
ALTERNATE BID:
COUNTY: Decatur
HMA Overlay Minor Structural
5.15 miles E of SR 244 to 0.22 miles W of SR 3
PRE QUAL CODES :
PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO: 2100256
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43741
DES: 2100734
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 416
ALTERNATE BID:
COUNTY: Decatur
Bridge Deck Overlay
CR 80 NE Bridge over I-74, 2.08 miles E of SR 3
PRE QUAL CODES :
PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/17/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 12/10/2025
CONTRACT: R-43741
DES: 2100989
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 416
ALTERNATE BID:
COUNTY: Decatur
Bridge Deck Overlay
EBL over MILL CREEK, 05.78 E SR 244
PRE QUAL CODES :
PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43741
DES: 2100990
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 416
ALTERNATE BID:
COUNTY: Decatur
Bridge Deck Overlay
WBL over MILL CREEK, 05.78 E SR 244
PRE QUAL CODES :
PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43741
DES: 2100991
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 416
ALTERNATE BID:
COUNTY: Decatur
Bridge Deck Overlay
EBL over FLATROCK RIVER, 05.05 W US 421
PRE QUAL CODES :
PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43741
DES: 2100992
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 416
ALTERNATE BID:
COUNTY: Decatur
Bridge Deck Overlay
WBL over FLATROCK RIVER, 05.05 W US 421
PRE QUAL CODES :
PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43741
DES: 2100994
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 416
ALTERNATE BID:
COUNTY: Decatur
Bridge Deck Overlay
EBL over CLIFTY CREEK, 02.52 W US 421
PRE QUAL CODES :
PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43741
DES: 2100995
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 416
ALTERNATE BID:
COUNTY: Decatur
Bridge Deck Overlay
WBL over CLIFTY CREEK, 02.52 W US 421
PRE QUAL CODES :
PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/17/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 12/10/2025
CONTRACT: R-43741
DES: 2100996
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 416
ALTERNATE BID:
COUNTY: Decatur
Bridge Replacement
EBL over MUDDY FORK SAND CREEK, 00.44 E US 421
PRE QUAL CODES :
PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43741
DES: 2100997
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 416
ALTERNATE BID:
COUNTY: Decatur
Bridge Replacement
WBL over MUDDY FORK SAND CREEK, 00.44 E US 421
PRE QUAL CODES :
PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43741
DES: 2101093
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 416
ALTERNATE BID:
COUNTY: Decatur
Bridge Thin Deck Overlay
over I-74 EB/WB, 01.42 N SR 3
PRE QUAL CODES :
PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43741
DES: 2101094
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 416
ALTERNATE BID:
COUNTY: Decatur
Bridge Thin Deck Overlay
over I-74 MICHIGAN & FRONTAGE, 01.20 W US 421
PRE QUAL CODES :
PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43741
DES: 2101124
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 416
ALTERNATE BID:
COUNTY: Decatur
Bridge Thin Deck Overlay
SBL over I-74 EB/WB, 1.42 N SR 3
PRE QUAL CODES :
PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43746
DES: 2100170
ROUTE: SR-60
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Washington
HMA Overlay, Preventive Maintenance
2.86 miles W of SR 335 to SR 335
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2100170
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/17/2025

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 12/10/2025
CONTRACT: R-43788
DES: 2100823
ROUTE: SR-48
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ripley
Small Structure Replacement
over UNT to N Branch Ripley Creek, 2.67 miles E of SR 229
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2100823
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8044
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43788
DES: 2100838
ROUTE: SR-48
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ripley
Small Structure Replacement
over UNT to Ripley Creek, 2.59 miles E SR 129
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2100838
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8043
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43820
DES: 2000024
ROUTE: SR-15
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Intersect. Improv. W/ Added Turn Lanes
3.06 miles North of US 6: (SR 15 at CR 146).
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2000024
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7565
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43820
DES: 2001164
ROUTE: US-6
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
HMA Overlay, Preventive Maintenance
From SR 15 to US 33 West Jct.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43820
DES: 2001165
ROUTE: US-6
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
HMA Overlay, Preventive Maintenance
From US 33 West Jct. to SR 5.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43820
DES: 2002262
ROUTE: US-6
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Small Structure Replacement
0.14 Miles West of SR 15, Large Culvert for PRESTON MILES DITCH.
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2002262
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8078
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/17/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 12/10/2025
CONTRACT: R-43820
DES: 2002263
ROUTE: US-6
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Small Structure Replacement
1.30 Miles East of SR 15, Large Culvert for BUZZARD HILL DRAIN.
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2002263
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8079
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43820
DES: 2002356
ROUTE: US-6
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Small Structure Replacement
1.30 Miles West of SR 15, at CR-19/INDOT UNIT over UNT TURKEY CREEK.
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2002356
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8050
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43820
DES: 2100648
ROUTE: US-33
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Bridge Thin Deck Overlay
Bridge over ELKHART RIVER, 04.44 Miles North of SR 13.
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2100648
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43820
DES: 2100681
ROUTE: US-6
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Bridge Thin Deck Overlay
CR 29 Bridge over US 6, 01.00 Mile West of SR 13 {W JCT}.
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2100681
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43820
DES: 2100735
ROUTE: US-6
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Bridge Deck Overlay
Bridge over SOLOMON CREEK, 00.78 Mile West of US 33.
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2100735
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-43825
DES: 2100768
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Small Structure Pipe Lining
Culvert over McKee Ditch, 7.32 Miles North of SR 18.
PRE QUAL CODES :
PROJECT MANAGER: Tucker, Miguel
DISTRICT: Fort Wayne
PROJECT NO: 2100768
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7813
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/17/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 12/10/2025 DISTRICT: Fort Wayne
CONTRACT: R-43825 COUNTY: Grant PROJECT NO: 2100769
DES: 2100769 Small Structure Pipe Lining PROGRAM CLASS:
ROUTE: I-69 Culvert over Lee Butler Ditch, 5.84 Miles North of SR 18. R/W CLEAR: C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 7814
DESIGNED ORG.: MANAGED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Tucker, Miguel READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:

LETTING DATE: 12/10/2025 DISTRICT: LaPorte
CONTRACT: R-44001 COUNTY: Lake PROJECT NO:
DES: 2101118 Pavement Replacement PROGRAM CLASS:Group I
ROUTE: ST-1024 Michigan Avenue road reconstruction from Broadway to Block Ave. Road Diet/Complete Streets R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Borden, Andrew READY FOR CONTRACT: 10/03/2025
ALTERNATE BID:

LETTING DATE: 12/10/2025 DISTRICT: Seymour
CONTRACT: R-44051 COUNTY: Owen PROJECT NO: 1801016
DES: 1801016 Small Structure Replacement PROGRAM CLASS:
ROUTE: US-231 3.20 mi S of SR 46 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 7410
DESIGNED ORG.: MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Williamson, Brad READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:

LETTING DATE: 12/10/2025 DISTRICT: Seymour
CONTRACT: R-44051 COUNTY: Owen PROJECT NO: 1801017
DES: 1801017 Small Structure Replacement PROGRAM CLASS:
ROUTE: US-231 3.68 mi S of SR 46 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Williamson, Brad READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:

LETTING DATE: 12/10/2025 DISTRICT: LaPorte
CONTRACT: R-44103 COUNTY: Cass PROJECT NO: 2003025
DES: 2003025 ADA Sidewalk Ramp Construction PROGRAM CLASS:Group IV
ROUTE: VA-3828 Sidewalks around 3 elementary schools and the new junior high school. R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -892
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:

LETTING DATE: 12/10/2025 DISTRICT: Fort Wayne
CONTRACT: R-44126 COUNTY: Allen PROJECT NO: 2101634
DES: 2101634 Intersection Improvement, Roundabout PROGRAM CLASS:Group I
ROUTE: ST-1039 Intersection of Carroll Rd at Shearwater Run & Coral Springs Run R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -827
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Quintanilla, Cecilia READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 12/10/2025
CONTRACT: R-44328
DES: 1800213
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clay
Intersect. Improv. W/ Added Turn Lanes
at the Staunton Rd. intersection, 2.85 mi E of Vigo/Clay County Line
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO: 1800213
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-44328
DES: 2000877
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clay
Small Structure Maint and Repair
0.63 mi W of SR 340 E jct
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO: 2000877
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE: 8045
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-44328
DES: 2100192
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clay
HMA Overlay Minor Structural
0.23 mi E of SR 340 W Jct to SR 340 E Jct
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO: 2100192
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025
CONTRACT: R-45152
DES: 1900263
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 249C
ALTERNATE BID:
COUNTY: Vanderburgh
Intersection Improvement
At 3.09 mi W of US-41 (St. Joseph Ave.)
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 12/10/2025
CONTRACT: R-45152
DES: 2000187
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 249C
ALTERNATE BID:
COUNTY: Vanderburgh
Intersection Improvement
2.72 mi W of US 41 (Wabash Ave)
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS: HSIP
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 12/10/2025
CONTRACT: R-45152
DES: 2301254
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 249C
ALTERNATE BID:
COUNTY: Vanderburgh
Pavement Replacement
SR 62 from 3.92 mi W of S Jct US 41 (Ingle Ave) to 2.72 mi W of Jct US 41 (Wabash Ave)
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO: 2301254
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/16/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 12/10/2025 DISTRICT: Vincennes
CONTRACT: R-45152 COUNTY: Vanderburgh PROJECT NO:
DES: 2400672 ADA Sidewalk Ramp Construction PROGRAM CLASS:
ROUTE: SR-62 SR 62 from 3.92 mi W of S Jct US 41 Ingle Ave to 2.72 mi W of JCT US 41 (Wabash Ave). R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Vincennes District
CORRIDOR: 249C PROJECT MANAGER: Sprinkle, Emily READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:

LETTING DATE: 12/10/2025 DISTRICT: Greenfield
CONTRACT: R-45957 COUNTY: Hancock PROJECT NO:
DES: 2401527 Pavement Markings PROGRAM CLASS:Group IV
ROUTE: IR-1001 Micro surface treatment and pavement markings to approx. 1.079 mi. of Morristown Pike and CR 57 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Mcghghy, Donald READY FOR CONTRACT: 11/29/2026
ALTERNATE BID:

LETTING DATE: 12/10/2025 DISTRICT: LaPorte
CONTRACT: T-44000 COUNTY: Porter PROJECT NO: 2101117
DES: 2101117 Safety Revisions PROGRAM CLASS:Group I
ROUTE: ST-1001 Emergency Communications Equipment/Signal Preemption at 57 intersections across Porter County R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Krueckeberg, John READY FOR CONTRACT: 10/23/2024
ALTERNATE BID:

LETTING DATE: 12/10/2025 DISTRICT: Crawfordsville
CONTRACT: T-44353 COUNTY: Tippecanoe PROJECT NO: 2002394
DES: 2002394 Auxiliary Lanes, Accel & Decel or Turn Lanes PROGRAM CLASS:Normal Project
ROUTE: US-52 CR 400 S in Tippecanoe County to CR 700 S in Clinton County R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Gilyeat, Richard READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:

LETTING DATE: 12/10/2025 DISTRICT: Fort Wayne
CONTRACT: T-45269 COUNTY: Elkhart PROJECT NO: 2301322
DES: 2301322 New Signal Installation PROGRAM CLASS:Normal Project
ROUTE: SR-19 SR 19 at CR 38 (Elkhart County), 3.0 miles N of SR 119 R/W CLEAR: C
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Glim, Micah READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:

LETTING DATE: 12/10/2025 DISTRICT: Greenfield
CONTRACT: T-46006 COUNTY: Hancock PROJECT NO:
DES: 2401525 Install Lighting PROGRAM CLASS:Group IV
ROUTE: IR-1001 Lighting and Signs at Various Intersections in Hancock County R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Mcghghy, Donald READY FOR CONTRACT: 05/03/2027
ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 12/10/2025
CONTRACT: T-46017
DES: 2401534
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Signs, Lighting, Signals And Markings
Added pavement markings to CR400W and CR500W
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 06/12/2026

LETTING DATE: 12/10/2025
CONTRACT: T-46034
DES: 2401578
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Signing
Various County Roads w/in unincorporated Porter County
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 01/14/2026
CONTRACT: B-40892
DES: 1703013
ROUTE: IR-1024
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Franklin
Bridge Replacement
Replacement of Bridge #31 North Hamburg Road over Bull Fork Salt Creek
PRE QUAL CODES :
PROJECT MANAGER: Prince, Greg
DISTRICT: Seymour
PROJECT NO: 1703013
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -727
MANAGED BY: Local
READY FOR CONTRACT: 04/17/2024

LETTING DATE: 01/14/2026
CONTRACT: B-42792
DES: 1902803
ROUTE: IR-2240
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Deck Replacement
Bridge on Range Line Road/200E between SR 232/Mounds Road and 10th Street over the White Riv
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -850
MANAGED BY: Local
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 01/14/2026
CONTRACT: B-43420
DES: 2002128
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clay
Bridge Replacement
4.86 mi W of SR 59; EB over Honey Creek, Priv. Rd
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 2002128
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8327
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: B-43420
DES: 2002129
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clay
Bridge Removal
4.86 mi W of SR 59; WB over Honey Creek, Priv Rd
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 10/22/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Design, Corridor, Alternate Bid), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Managed By, Ready for Contract). Rows include projects in Elkhart, Scott, and Whitley counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 01/14/2026
CONTRACT: B-43822
DES: 2100603
ROUTE: US-30
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Whitley
Bridge Thin Deck Overlay
WB Bridge over BLUE RIVER, PARK ROAD, 00.56 Mile West of SR 205.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/22/2025

LETTING DATE: 01/14/2026
CONTRACT: B-43822
DES: 2100631
ROUTE: SR-5
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Whitley
Bridge Thin Deck Overlay
Bridge over EEL RIVER, 00.04 Mile South of SR 14.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8217
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/22/2025

LETTING DATE: 01/14/2026
CONTRACT: B-43846
DES: 2100551
ROUTE: SR-105
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Bridge Thin Deck Overlay
Bridge over WABASH RIVER, 0.30 Miles South of US 24.
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2100551
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: B-43846
DES: 2100636
ROUTE: SR-9
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Bridge Thin Deck Overlay
NB Bridge over NS RR (HUNTINGTON), 00.78 Mile South of US 24.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO: 2100636
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: B-43846
DES: 2100637
ROUTE: SR-9
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Bridge Thin Deck Overlay
SB Bridge over NS RR (HUNTINGTON),00.78 Mile South of US 24.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: B-43975
DES: 2100709
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Pike
Bridge Thin Deck Overlay
over N&S RR, 01.67 E SR 61
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO: 2100709
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/22/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 01/14/2026
CONTRACT: B-43975
COUNTY: Daviess
DISTRICT: Vincennes
PROJECT NO: 2100715
DES: 2100715 Bridge Thin Deck Overlay
PROGRAM CLASS:
ROUTE: SR-257 over VEALE CREEK, 01.03 S US 50
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
MANAGED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Sturgeon, Clancy
READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:

LETTING DATE: 01/14/2026
CONTRACT: B-43998
COUNTY: Lawrence
DISTRICT: Vincennes
PROJECT NO: 2100286
DES: 2100286 Small Structures & Drains Construction
PROGRAM CLASS:Normal Project
ROUTE: SR-450 2 Culvert Locations on SR 450; 2.52 mi and 1.44 mi S. SR 158
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
MANAGED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Brazinsky, Gregory
READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:

LETTING DATE: 01/14/2026
CONTRACT: B-43998
COUNTY: Lawrence
DISTRICT: Vincennes
PROJECT NO: 2100713
DES: 2100713 Bridge Thin Deck Overlay
PROGRAM CLASS:
ROUTE: SR-158 over SALT CREEK, 00.41 W SR 450
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
MANAGED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Brazinsky, Gregory
READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:

LETTING DATE: 01/14/2026
CONTRACT: B-43998
COUNTY: Lawrence
DISTRICT: Vincennes
PROJECT NO: 2100732
DES: 2100732 Bridge Deck Overlay
PROGRAM CLASS:
ROUTE: SR-450 over SALT CREEK, 02.12 W SR 158
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
MANAGED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Brazinsky, Gregory
READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:

LETTING DATE: 01/14/2026
CONTRACT: B-44098
COUNTY: LaPorte
DISTRICT: LaPorte
PROJECT NO: 2003036
DES: 2003036 Replace Superstructure
PROGRAM CLASS:Group IV
ROUTE: IR-8001 Bridge #104, on CR 1000 South between 500 East and 550 East, over Kankakee River
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE: -843
DESIGNED ORG.:
MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Krueckeberg, John
READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:

LETTING DATE: 01/14/2026
CONTRACT: B-44198
COUNTY: Lake
DISTRICT: LaPorte
PROJECT NO: 1500674
DES: 1500674 Bridge Deck Overlay
PROGRAM CLASS:Normal Project
ROUTE: I-80 I-80 WB Ramp NS RR and EJ&E RR, 0.50mi E of SR 912
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE: 6754
DESIGNED ORG.:
MANAGED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Mason, David (Scott)
READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 01/14/2026
CONTRACT: B-44198
DES: 1601031
ROUTE: I-80
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Deck Overlay
I-80 EB Ramp SE & NE at NS RR and EJ&E RR, 0.50 mi E of SR 912
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: B-44216
DES: 2200146
ROUTE: MS-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Replacement
Eagleson Avenue over Indiana RR Co.
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2200146
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -915
MANAGED BY: Local
READY FOR CONTRACT: 10/26/2025

LETTING DATE: 01/14/2026
CONTRACT: B-45541
DES: 2300234
ROUTE: SR-48
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Deck Overlay
SR 48 Bridge over HOWESVILLE DITCH, 04.47 MI E of SR 59
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO: 2300234
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8288
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: B-45586
DES: 2400501
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Scott
Bridge Deck Patching
I-65 SB bridge over STUCKER DITCH, 01.14 mi S SR 256
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: B-45586
DES: 2400502
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Bridge Deck Patching
I-65 SB bridge over US 31, 04.56 mi S SR 250
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: B-45586
DES: 2400503
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Substructure Repair And Rehabilitation
I-65 SB bridge over Louisville and Indiana RR, 00.41 mi N SR 11
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/22/2025

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquishment, Design, Corridor, Alternate Bid), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Managed By, Ready for Contract). Rows include projects in Decatur, Various, Miami, and Allen counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 01/14/2026
CONTRACT: B-45637
DES: 2400507
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Repair Or Replace Joints
I-69 SB bridge over NS RR, MCCULLOCH DITCH, 00.80 mi S US 24
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2400507
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/05/2025

LETTING DATE: 01/14/2026
CONTRACT: B-45637
DES: 2400508
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Repair Or Replace Joints
I-69 NB bridge over US 24 EB/WB, 03.21 mi S SR 14
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2400508
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/05/2025

LETTING DATE: 01/14/2026
CONTRACT: B-45637
DES: 2400509
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Repair Or Replace Joints
I-69 SB bridge over US 24 EB/WB, 03.21 mi S SR 14
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/05/2025

LETTING DATE: 01/14/2026
CONTRACT: M-45479
DES: 2400084
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Mowing
All non-Interstate, State Roads, and US Hwys throughout the Elkhart Sub.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: M-45480
DES: 2400085
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Mowing
All non-Interstate, State Roads, and US Hwys throughout the Fort Wayne Sub.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: M-45483
DES: 2400089
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Mowing
Fort Wayne District Urban Interstate Mowing
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/22/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 01/14/2026
CONTRACT: M-45536
DES: 2400131
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Mowing
Fort Wayne Rural (for rural interstate mowing & litter)
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-40648
DES: 1702150
ROUTE: ST-1001
RELINQ REQ: Yes
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Intersection Improvement
US 30 from 1,000' W of Sturdy Rd to 1,000' E of Silhavy Rd
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Route Transfers/Relinquishments
R/W CLEAR: C
L/A CODE: -541
MANAGED BY: Local
READY FOR CONTRACT: 01/03/2024

LETTING DATE: 01/14/2026
CONTRACT: R-41916
DES: 1900482
ROUTE: ST-1060
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Road Reconstruction (3R/4R Standards)
9th Street, from Brick 'N Wood to Veteran's Memorial Parkway
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 1900482
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE: -890
MANAGED BY: Local
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 01/14/2026
CONTRACT: R-41916
DES: 2400763
ROUTE: ST-1045
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Sewer / Curb / Gutter Construction
South 9th street North of Ortman Lane to Veterans Memorial
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 01/14/2026
CONTRACT: R-41916
DES: 2400764
ROUTE: ST-1045
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Bridge Replacement
South 9th street bridge over Elliot Ditch
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 01/14/2026
CONTRACT: R-42227
DES: 1901880
ROUTE: SR-38
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Intersection Improvement, Roundabout
at Logan Street
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 1901880
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8022
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/17/2025

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, ALTERNATE BID), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, MANAGED BY, READY FOR CONTRACT). Rows include projects in Vigo, Hamilton, Lake, Rush, and Morgan counties.

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 01/14/2026
CONTRACT: R-43685
DES: 2100971
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 411
ALTERNATE BID:
COUNTY: Putnam
Replace Superstructure
EB over Vermillion Creek, 4.57 mi E of US 231
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 2100971
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-43685
DES: 2100972
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 411
ALTERNATE BID:
COUNTY: Putnam
Replace Superstructure
WB over Vermillion Creek, 4.57 mi E of US 231
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-43687
DES: 2100194
ROUTE: SR-234
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Parke
HMA Overlay Minor Structural
From SR 63 to 2.5 mi W of US 41
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 2100194
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8276
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-43697
DES: 2100268
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Parke
Small Structures & Drains Construction
From SR 47 to US 136 S Jct
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO: 2100268
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8103
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-43843
DES: 2100176
ROUTE: SR-3
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
Small Structure Pipe Lining
Culvert over SYCAMORE CREEK, 0.50 South SR 8 West JCT.
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 2100176
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-43843
DES: 2100780
ROUTE: SR-3
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dekalb
Small Structure Pipe Lining
Bridge over UNT LITTLE CEDAR CR, 00.05 Mile South of SR 205.
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 2100780
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8177
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/22/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 01/14/2026
CONTRACT: R-43843
DES: 2100787
ROUTE: SR-8
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
Small Structure Pipe Lining
Culvert over UNT SYCAMORE CREEK, 8.04 Miles East of SR 9.
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 2100787
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8178
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-43843
DES: 2100788
ROUTE: SR-9
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
Small Structure Pipe Lining
Culvert over STEFFY DITCH, 5.53 Miles North of US 33.
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 2100788
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8179
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-43843
DES: 2100796
ROUTE: SR-8
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
Small Structure Pipe Lining
Culvert over YARDE DITCH, 0.30 Miles East of SR 3.
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 2100796
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8180
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-43844
DES: 2100172
ROUTE: SR-19
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
HMA Overlay, Preventive Maintenance
From 0.49 mi N. of US 6 (Berlin Court Ditch) to SR 119 (End of Gore N. of Roundabout).
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8240
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/19/2025

LETTING DATE: 01/14/2026
CONTRACT: R-43844
DES: 2300265
ROUTE: SR-19
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Small Structure Pipe Lining
SR 19 over DITCH, 0.01 MI N of US 20
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2300265
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/19/2025

LETTING DATE: 01/14/2026
CONTRACT: R-43895
DES: 2100223
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Newton
HMA Overlay, Preventive Maintenance
US 41 to the East Junction of SR 55
PRE QUAL CODES :
PROJECT MANAGER: Solorzano, David
DISTRICT: LaPorte
PROJECT NO: 2100223
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE: 8272
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/02/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 01/14/2026
CONTRACT: R-43908
DES: 2100210
ROUTE: SR-26
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Howard
HMA Overlay, Preventive Maintenance
7.79 mi W of SR 931 (WCL Russiaville) to 7.10 mi W of SR 931 (ECL Russiaville)
PRE QUAL CODES :
PROJECT MANAGER: Teague, Sacha
DISTRICT: Greenfield
PROJECT NO: 2100210
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 8090
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-43910
DES: 2100279
ROUTE: SR-121
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wayne
Small Structures & Drains Construction
SR 121, 2.47 MI W of I-70
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO: 2100279
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8296
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-43915
DES: 2100762
ROUTE: SR-49
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Small Structure Pipe Lining
SR49 over UNT to Damon Run, 0.70 mi S of I90
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO: 2100762
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-43920
DES: 2100239
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
HMA Overlay, Preventive Maintenance
2.10 mi. S. of SR 2 to 0.95 mi. S. of SR 2
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO: 2100239
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-43922
DES: 2101157
ROUTE: I-80
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Concrete Pavement Restoration (CPR)
1.3 mi. W. of I65 (Georgia St.) to 1.8 mi. W. of SR 51 (Clay St.)
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO: 2101157
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-43925
DES: 2003097
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Intersection Improvement, Roundabout
US 231 at Iowa Street
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO: 2003097
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7860
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/16/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 01/14/2026
CONTRACT: R-43944
DES: 2000434
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Shelby
Bridge Deck Overlay
over SNAIL CREEK, 06.18 W SR 9
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2000434
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2024

LETTING DATE: 01/14/2026
CONTRACT: R-43944
DES: 2000436
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Shelby
Bridge Deck Overlay
over SNAIL CREEK, 06.18 W SR 9
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2000436
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2024

LETTING DATE: 01/14/2026
CONTRACT: R-43944
DES: 2100208
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Shelby
HMA Overlay, Preventive Maintenance
9.36 mi W of SR 9 to 6.29 mi W of SR 9
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2100208
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2024

LETTING DATE: 01/14/2026
CONTRACT: R-43945
DES: 2201151
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signals Modernization
Various locations in Delaware County
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor
DISTRICT: Greenfield
PROJECT NO: 2201151
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-43981
DES: 2100258
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Knox
HMA Overlay, Preventive Maintenance
From 0.50 miles S of SR-241 to 0.58 mi S of E intersection with US 50 (Kelso Creek bridge)
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO: 2100258
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-43981
DES: 2300269
ROUTE: SR-241
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Knox
Small Structure Maint and Repair
SR 241 over UNT, 4.91 MI N of JCT US 41
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO: 2300269
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8214
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/22/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 01/14/2026
CONTRACT: R-43981
DES: 2400774
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Knox
Traffic Signals Modernization
1.64 mi S of US 50 interchange
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-43981
DES: 2400775
ROUTE: VA-1030
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Intersect. Improv. W/ Added Turn Lanes
Various locations in the Vincennes District
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-43981
DES: 2400776
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Knox
Lighting
3.25 mi S of US 50 interchange to 1.43 MI s OF US 50 interchange
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-43981
DES: 2400828
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Knox
ADA Sidewalk Ramp Construction
From 1.8 miles S to 1.5 mi S of E intersection with US 50 (Hart St.).
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-43981
DES: 2401727
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Knox
Institution & Park Road Maintenance
Sugar Loaf Mound Park Parking Lot and Drive Vincennes, IN
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:County <50,000
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-43994
DES: 2100034
ROUTE: SR-45
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Intersection Improvement, Roundabout
Intersection of SR 45 and SR 445
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO: 2100034
PROGRAM CLASS:Short-Term Shelf
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/22/2025

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 01/14/2026
CONTRACT: R-44039
DES: 2101218
ROUTE: US-136
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
ADA Sidewalk Ramp Construction
From 0.4 mi W of SR 25 W Jct to 0.02 mi W of SR 25 E Jct (Waynetown)
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 01/14/2026
CONTRACT: R-44374
DES: 2201070
ROUTE: ST-1049
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Howard
HMA Overlay, Structural
Goyer road - from Markland to Boulevard
PRE QUAL CODES :
PROJECT MANAGER: Teague, Sacha
DISTRICT: Greenfield
PROJECT NO: 2201070
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE: -933
MANAGED BY: Local
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-45208
DES: 2300110
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
HMA Overlay, Preventive Maintenance
Columbus NGA Parking Lot
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2300110
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-45209
DES: 2300030
ROUTE: ST-1069
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Traffic, Other
Market Street from Capitol Ave. to Illinois St
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-45468
DES: 2400074
ROUTE: MS-2
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Institution & Park Road Maintenance
Indiana State Police Post
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2400074
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: R-45966
DES: 2401499
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Pavement Patching
From 0.23 mi E of SR 39 to 4.05 mi E of SR 267 (Hendricks/Marion Co Ln)
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 10/22/2025

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 01/14/2026
CONTRACT: R-46022
DES: 2401504
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Pavement Patching
From 0.26 mi N of SR 28 to 0.54 mi S of SR 38
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: T-45493
DES: 2301589
ROUTE: ST-2396
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
Signing
All streets within the town of Cloverdale.
PRE QUAL CODES :
PROJECT MANAGER: Taylor, Kaitlyn
DISTRICT: Crawfordsville
PROJECT NO: 2301589
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: T-45735
DES: 2101062
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Sign Modernization (Series Of Units)
FY26 Sign Modernization Throughout St Joseph County on US20, US20/US31 & US31
PRE QUAL CODES :
PROJECT MANAGER: Solorzano, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/29/2027

LETTING DATE: 01/14/2026
CONTRACT: T-45736
DES: 2101060
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signals Modernization
FY26 Traffic Signal Modernization for the Lake, Porter & LaPorte Counties
PRE QUAL CODES :
PROJECT MANAGER: Solorzano, David
DISTRICT: LaPorte
PROJECT NO: 2101060
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT:

LETTING DATE: 01/14/2026
CONTRACT: T-45737
DES: 2101061
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Raised Pavement Markings, Refurbished
Various RPM Locations Throughout the LaPorte District.
PRE QUAL CODES :
PROJECT MANAGER: Solorzano, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT:

LETTING DATE: 01/14/2026
CONTRACT: T-45900
DES: 2401524
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wells
Pavement Markings
Countywide,various roads
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/22/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 01/14/2026
CONTRACT: T-45902
DES: 2401520
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Whitley
Line, Paint
County Wide
PRE QUAL CODES :
PROJECT MANAGER: Tucker, Miguel
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: T-45968
DES: 2401521
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Un-Signalized Intersection Sign & Marking Visibility Imp
Various County Wide
PRE QUAL CODES :
PROJECT MANAGER: Quintanilla, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 01/14/2026
CONTRACT: T-45969
DES: 2401569
ROUTE: ST-1072
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Pavement Markings
Lower Huntinton Rd from Airport Expressway to Winchester Road
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: T-45970
DES: 2401587
ROUTE: ST-1027
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Pavement Markings
Intersections at Stoney Creek Dr., Northwood Middle School, & Parker Dr.
PRE QUAL CODES :
PROJECT MANAGER: Quintanilla, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 01/14/2026
CONTRACT: T-45971
DES: 2401523
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Signs, Lighting, Signals And Markings
Countywide Striping
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 01/14/2026
CONTRACT: T-45973
DES: 2401592
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Traffic Signals Modernization
Various intersections within the City
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/22/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 01/14/2026
CONTRACT: T-46037
DES: 2401541
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: White
Traffic Signals
City of Monticello, Indiana (see attached Project Location Map for details).
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: T-46038
DES: 2401542
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: White
Install Lighting
South Street, Gordon Road, and Sixth Street (see attached Project Location Map for details).
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: T-46046
DES: 2401548
ROUTE: MS-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
New Sign Installation
US 41 & 101st Place and US 41 & 85th Avenue in addition to Emergency Vehicle Preemption Equipn
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026
CONTRACT: T-46090
DES: 2400793
ROUTE: VA-1070
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Traffic Signals
All signalized intersections within West Lafayette West of the Wabash River. Phase 2
PRE QUAL CODES :
PROJECT MANAGER: Taylor, Kaitlyn
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 02/11/2026
CONTRACT: B-42775
DES: 1902840
ROUTE: IR-6320
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
Bridge Replacement
Bridge 69: Rochester Road over the Elkhart River
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 1902840
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -807
MANAGED BY: Local
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-42777
DES: 1902842
ROUTE: IR-2037
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
Bridge Replacement
Bridge 134 - CR 225E over CSX RR
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 1902842
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -785
MANAGED BY: Local
READY FOR CONTRACT: 11/19/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: B-42786
DES: 1902772
ROUTE: IR-1690
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Replacement
Rockport Road, Bridge # 308, .04 miles south of Bolin Lane
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 1902772
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -837
MANAGED BY: Local
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002153
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
NB over S FORK PRAIRIE CREEK, 04.96 N US 50
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002154
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
SB over S FORK PRAIRIE CREEK, 04.96 N US 50
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002155
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
NB over N FORK PRAIRIE CREEK, 06.67 N US 50
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002156
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
SB over N FORK PRAIRIE CREEK, 06.67 N US 50
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002157
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
NB over BETHAL DITCH, 06.14 S SR 58
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002158
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
SB over BETHAL DITCH, 06.14 S SR 58
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002159
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
NB over EPSOM LATERAL, 02.34 S SR 58
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002160
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
SB over EPSOM LATERAL, 02.34 S SR 58
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002161
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
NB over SMOTHERS CREEK, 01.36 S SR 58
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002162
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
SB over SMOTHERS CREEK, 01.36 S SR 58
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002163
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
NB over FIRST CREEK OVERFLOW, 03.76 S US 231
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002164
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
SB over FIRST CREEK OVERFLOW, 03.76 S US 231
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002165
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
NB over INDIANA RR CO, 01.60 N SR 58
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO: 2002165
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002166
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
SB over INDIANA RR CO, 01.60 N SR 58
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002167
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
NB over VERTREES DITCH, 03.09 N SR 58
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002168
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
SB over VERTREES DITCH, 03.09 N SR 58
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002169
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
NB over WEAVER DITCH, 03.55 N SR 58
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002170
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
SB over WEAVER DITCH, 03.55 N SR 58
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002171
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
NB over CR 900 E, 04.28 S US 231
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO: 2002171
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002172
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
SB over CR 900 E, 04.28 S US 231
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002173
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
NB over FIRST CREEK, 04.00 S US 231
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002174
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
SB over FIRST CREEK, 04.00 S US 231
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO: 2002174
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002175
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
NB over BRANCH FIRST CREEK, 03.47 S US 231
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002176
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
SB over BRANCH FIRST CREEK, 03.47 S US 231
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002177
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
NB over CR 75 E, 00.28 S US 231
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002178
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
NB over DOANS CREEK, 00.15 N US 231
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002179
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
SB over DOANS CREEK, 00.15 N US 231
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002180
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
SB over CR 75 E, 00.28 S US 231
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002181
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
NB over US 231, 11.23 N SR 58
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002182
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
SB over US 231, 11.23 N SR 58
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002183
ROUTE: SR-58
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
over I-69 SB/NB, 00.94 E SR 358
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002184
ROUTE: US-231
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
over DOANS CREEK, 00.10 N I-69
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002366
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
NB RAMP over DOANS CREEK, 00.15 N US 231
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2002367
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
SB RAMP over DOANS CREEK, 00.15 N US 231
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2100588
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
NB over CR 600 E, BLACK ANKLE CR, 05.30 S SR 45
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO: 2100588
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2100589
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
SB over CR 600 E, BLACK ANKLE CR, 5.30 S SR 45
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2100611
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
NB over CR 750 E, DRY BR PLUMR CR, 06.90 E US 231
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2100612
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
SB over CR 750 E, DRY BR PLUMR CR, 06.90 E US 231
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2100656
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
NB over CR 215 E, 00.40 E US 231
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2100657
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
SB over CR 215 E, 00.40 E US 231
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2301228
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
6.86 miles south SR 58
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: B-43242
DES: 2301229
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Thin Deck Overlay
6.86 miles south SR 58
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43850
DES: 2100627
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Rehab-Pipe Lining
Bridge/Pipe over DRAINAGE DITCH, 00.16 Mile East of US 27.
PRE QUAL CODES :
PROJECT MANAGER: Quintanilla, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2100627
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/17/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43850
DES: 2100759
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Small Structure Pipe Lining
Culvert over DITCH, LAFAYETTE CENTER I/C, 5.54 Miles South of US 24 (S.JCT).
PRE QUAL CODES :
PROJECT MANAGER: Quintanilla, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2100759
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8195
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/17/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43850
DES: 2100763
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Small Structure Pipe Lining
Culvert - ramp drainage pipe, LAFAYETTE CENTER I/C, 5.54 Miles South of US 24 (S.JCT).
PRE QUAL CODES :
PROJECT MANAGER: Quintanilla, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2100763
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/17/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43850
DES: 2100767
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Small Structure Pipe Lining
Culvert for UNT MAUMEE RIVER, 0.43 Mile North of US 30.
PRE QUAL CODES :
PROJECT MANAGER: Quintanilla, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2100767
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8199
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/17/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43850
DES: 2100813
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Small Structure Pipe Lining
Culvert for Northwest loop, LAFAYETTE CENTER/I-469 I/C, 5.54 Miles South of US 24 (S.JCT).
PRE QUAL CODES :
PROJECT MANAGER: Quintanilla, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2100813
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/17/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: B-43850
DES: 2100814
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Small Structure Pipe Lining
Culvert over SWIFT DITCH, 00.16 Mile South of I-469.
PRE QUAL CODES :
PROJECT MANAGER: Quintanilla, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2100814
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8196
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/17/2025

LETTING DATE: 02/11/2026
CONTRACT: B-43850
DES: 2100820
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Small Structure Pipe Lining
Culvert over LANGLEY DITCH, 0.39 Mile West of SR 37.
PRE QUAL CODES :
PROJECT MANAGER: Quintanilla, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2100820
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/17/2025

LETTING DATE: 02/11/2026
CONTRACT: B-44005
DES: 2101129
ROUTE: IR-1004
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Replacement
Replacement Lake County Bridge #97 on Colorado St
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO: 2101129
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -858
MANAGED BY: Local
READY FOR CONTRACT: 07/16/2025

LETTING DATE: 02/11/2026
CONTRACT: B-44165
DES: 2003063
ROUTE: ST-7801
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wayne
Bridge Replacement
Wayne County Bridge #716 carrying Waterfall Road over West Fork Whitewater River
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO: 2003063
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -914
MANAGED BY: Local
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 02/11/2026
CONTRACT: B-44425
DES: 2200863
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fountain
Scour Protection (Erosion)
over Branch Prairie Creek, 3.21 mi W of US 41
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO: 2200863
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8059
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-44425
DES: 2200866
ROUTE: SR-43
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: White
Scour Protection (Erosion)
over Drainage Ditch, 0.78 mi S of SR 18
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO: 2200866
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/19/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: B-44425
DES: 2200868
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
Scour Protection (Erosion)
over Thompson Ditch, 1.06 mi E of SR 42
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-44425
DES: 2200869
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Owen
Scour Protection (Erosion)
over Six Mile Creek, 3.61 mi W of SR 246
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-44425
DES: 2200875
ROUTE: US-136
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Scour Protection (Erosion)
over Sugar Creek, 1.47 mi W of US 231
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO: 2200875
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8060
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-44426
DES: 2200878
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clinton
Bridge Maintenance And Repair
over Cripe Run, 1.76 mi S of SR 26
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 2200878
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8101
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-44594
DES: 2200913
ROUTE: SR-15
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Debris Removal From Channel
Bridge over DEER CREEK, 1.84 miles N US 35
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2200913
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-44594
DES: 2200914
ROUTE: SR-16
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Debris Removal From Channel
Bridge over WASHONIS CREEK, 0.83 miles W SR 19
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2200914
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/19/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: B-44594
DES: 2200915
ROUTE: SR-930
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Debris Removal From Channel
Bridge over ST JOSEPH RIVER, 1.74 miles E US 27
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2200915
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-44594
DES: 2200916
ROUTE: SR-218
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
Debris Removal From Channel
Bridge over WABASH RIVER, 0.85 miles E US 27
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2200916
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-44594
DES: 2200917
ROUTE: US-224
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
Debris Removal From Channel
Bridge over ST MARY'S RIVER, 0.85 miles E US 27
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2200917
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-44594
DES: 2200919
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Debris Removal From Channel
Bridge over SALAMONIE RIVER, ROAD, 1.31 miles S SR 5
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2200919
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-44594
DES: 2200989
ROUTE: SR-18
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Blackford
Debris Removal From Channel
Bridge over Salamonie River, 5.38 E SR 3
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2200989
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-44594
DES: 2300245
ROUTE: SR-124
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Debris Removal From Channel
SR 124 Bridge over SALAMONIE RIVER, 03.37 MI W of SR 5
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2300245
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/19/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: B-44594
DES: 2400471
ROUTE: SR-18
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jay
Repair Or Replace Joints
SR 18 bridge over WOLF CREEK, 02.97 mi W US 27
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2400471
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-44594
DES: 2400489
ROUTE: SR-124
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Repair Or Replace Joints
SR 124 bridge over SALAMONIE RIVER, 03.37 mi W SR 5
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2400489
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-44815
DES: 2300072
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
District Wide Bridge Maintenance
FY 26 IDIQ Various Locations Throughout the Fort Wayne District
PRE QUAL CODES :
PROJECT MANAGER: Quintanilla, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:IDIQ
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-44886
DES: 2100584
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Painting
SR 32/38, WHITE RIVER & WALKWAY 0.06 MI E SR 19
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2100584
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: B-44930
DES: 2300214
ROUTE: SR-14
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Whitley
Scour Protection (Erosion)
SR 14 Bridge over MISHLER DITCH, 02.75 MI W of SR 5
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2300214
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 02/11/2026
CONTRACT: B-45595
DES: 2400474
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Cass
Bridge Thin Deck Overlay
US 24 bridge over CROOKED CREEK, 05.34 mi W US 35 W JCT
PRE QUAL CODES :
PROJECT MANAGER: Solorzano, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/15/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: B-45595
DES: 2400479
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Pulaski
Bridge Thin Deck Overlay
SR 39 bridge over EMMET DITCH, 04.19 mi N SR 14
PRE QUAL CODES :
PROJECT MANAGER: Solorzano, David
DISTRICT: LaPorte
PROJECT NO: 2400479
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/15/2027

LETTING DATE: 02/11/2026
CONTRACT: B-45609
DES: 2400603
ROUTE: SR-335
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Washington
Substructure Repair And Rehabilitation
SR 335 bridge over BEAR CREEK, 03.28 mi N US 150
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 1592551
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Painting
4.10 mi E of I-465 over Tibbs Avenue
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 1592552
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Painting
EB over Morris Street 3.21 miles E of I-465
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 1592553
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Painting
WB over Morris Street 3.21 mi E of I-465
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 1592554
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Painting
Over Big Eagle Creek, 3.67 miles W of I-65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 1592555
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Painting
EB over Warman Avenue, 4.63 mi E of I-465
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 1592556
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Painting
WB over Warman Avenue 4.63 mi E of I-465
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 1592557
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Painting
EB over CSX RR Spur 2.84 mi E of I-465
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 1592557
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 1592558
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Painting
WB over CSX RR Spur 2.84 mi E of I-465
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 1592559
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Painting
Over CSX Wye Tracks, 3.88 miles E of I-465
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 1592559
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 1800489
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Boone
Bridge Painting
NB over Lafayette Road, 0.48 miles S of I-865
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 1800490
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Boone
Bridge Painting
SB over Lafayette Road, 0.48 miles S of I-865
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2002365
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Thin Deck Overlay
East St. over I 70, 0.38 mi. W of I 65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2002365
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2100214
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Concrete Pavement Restoration (CPR)
0.22 mi E of I-465 W junct to 5.16 mi E of I-465 W junct (Belmont Ave)
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2100214
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2100215
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Concrete Pavement Restoration (CPR)
5.16 mi E of I-465 W junct (Belmont Ave) to 0.63 mi W of I-65 S junct
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2100974
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Painting
HOLT ROAD, I-70 EB/WB, 3.63 MI E I-465
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2100975
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Deck Overlay
I-70, BELMONT AVENUE 2.87 MI W I-65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2100976
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Thin Deck Overlay
I-70, HARDING STREET, CSX RR, 2.36 MI W I-65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2100976
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2100977
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Deck Overlay
BRIDGE OVER DIVISION STREET, 2.13 MI W I-65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2100978
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Deck Overlay
01.72 W I-65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2100979
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Deck Overlay
I-70, WEST, MISSOURI STS, 1.31 MI W I-65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2100979
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2100980
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Deck Overlay
00.97 W I-65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2100981
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Deck Overlay
01.16 W I-65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2100982
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Deck Overlay
I-70 WB ON RAMP, I-70 WB EXIT RAMP 1.25 MI W I-65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2100983
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Deck Overlay
01.24 W I-65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2100984
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Deck Overlay
00.93 W I-65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2100985
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Deck Overlay
00.88 W I-65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2100986
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Deck Overlay
I-70 EXIT RAMP, MERIDIAN STREET 0.83 MI W I-65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2100987
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Deck Overlay
I-70, OFF/ON RAMPS, 0.77 MI W I-65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2100988
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Deck Overlay
00.65 W I-65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2100988
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2300197
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Thin Deck Overlay
Bridge OVER Tibbs Avenue, 03.90 miles W of I-65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2300254
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Substructure Repair And Rehabilitation
Bridge OVER CSX WYE Tracks, 3.88 MI E of I-465
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2300255
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Deck Overlay
EB Bridge OVER Warman Avenue, 03.37 miles W of I-65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2300256
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Deck Overlay
WB Bridge OVER Warman Avenue, 03.37 miles W of I-65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2300257
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Thin Deck Overlay
Bridge OVER I-65 SB, 00.15 miles W of I-65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: R-41159
DES: 2300258
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 413
ALTERNATE BID:
COUNTY: Marion
Bridge Thin Deck Overlay
Bridge OVER I-70 EB I-65 TRI-LEVEL, 00.00 JCT I-70
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41837
DES: 1702936
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Added Travel Lanes
from .28 mi. S. of SR 38 to SR9/SR67 N. Jct.
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 1702936
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7337
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41837
DES: 1802854
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Added Travel Lanes
From N Junction US 36 North to Huntsville Rd
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7338
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41837
DES: 2001127
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bike/Pedestrian Facilities
US 36 (SR9/SR67), .28 mi S SR38 to N Jct SR 9 / SR 67- access management & pedestrian connec
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2001127
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-41954
DES: 1802918
ROUTE: IR-4680
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Steuben
Intersection Improvement, Roundabout
CR 100 N at CR 200 W
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 1802918
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -849
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/11/2026
CONTRACT: R-42006
DES: 2100027
ROUTE: IR-1012
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
New Road Construction
CR 17 from CR 42 to CR 38
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: R-42543
DES: 1902135
ROUTE: SR-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Crawford
Small Structures & Drains Construction
0.13 miles E of SR 237/SR 64 Jct
PRE QUAL CODES :
PROJECT MANAGER: Whitehead, Chad
DISTRICT: Vincennes
PROJECT NO: 1902135
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7513
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43094
DES: 2000595
ROUTE: SR-213
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tipton
HMA Overlay, Preventive Maintenance
From Dewitt St to Race St
PRE QUAL CODES :
PROJECT MANAGER: Teague, Sacha
DISTRICT: Greenfield
PROJECT NO: 2000595
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43094
DES: 2400694
ROUTE: SR-213
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tipton
ADA Sidewalk Ramp Construction
From Dewitt St to Race St
PRE QUAL CODES :
PROJECT MANAGER: Teague, Sacha
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8278
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43599
DES: 2003020
ROUTE: IR-1812
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Boone
Intersection Improvement, Roundabout
Intersection of CR 400 E and CR 100 S
PRE QUAL CODES :
PROJECT MANAGER: Taylor, Kaitlyn
DISTRICT: Crawfordsville
PROJECT NO: 2003020
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -878
MANAGED BY: Local
READY FOR CONTRACT: 12/02/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43683
DES: 2100803
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Small Structure Replacement
0.27 mi W of SR 25
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO: 2100803
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8111
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43683
DES: 2100804
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Small Structure Replacement
0.26 mi W of SR 25
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8112
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/19/2025

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: R-43686
DES: 2001776
ROUTE: SR-63
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 412
ALTERNATE BID:
COUNTY: Vermillion
Small Structures & Drains Construction
Various Small Culverts (54) in Vermillion County
PRE QUAL CODES :
PROJECT MANAGER: Taylor, Kaitlyn
DISTRICT: Crawfordsville
PROJECT NO: 2001776
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43686
DES: 2100188
ROUTE: SR-63
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 412
ALTERNATE BID:
COUNTY: Vermillion
HMA Overlay Minor Structural
From 0.1 mi S of US 36 to 0.07 mi S of SR 71
PRE QUAL CODES :
PROJECT MANAGER: Taylor, Kaitlyn
DISTRICT: Crawfordsville
PROJECT NO: 2100188
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43686
DES: 2100966
ROUTE: SR-63
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 412
ALTERNATE BID:
COUNTY: Vermillion
Bridge Deck Replacement
NB over Little Vermillion River, 1.10 mi S of SR 71
PRE QUAL CODES :
PROJECT MANAGER: Taylor, Kaitlyn
DISTRICT: Crawfordsville
PROJECT NO: 2100966
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43686
DES: 2100967
ROUTE: SR-63
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 412
ALTERNATE BID:
COUNTY: Vermillion
Bridge Deck Replacement
SB over Little Vermillion River, 1.10 mi S of SR 71
PRE QUAL CODES :
PROJECT MANAGER: Taylor, Kaitlyn
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43686
DES: 2100968
ROUTE: SR-63
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 412
ALTERNATE BID:
COUNTY: Vermillion
Bridge Removal
NB over Abandoned RR, 0.24 mi S of SR 234
PRE QUAL CODES :
PROJECT MANAGER: Taylor, Kaitlyn
DISTRICT: Crawfordsville
PROJECT NO: 2100968
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8184
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43686
DES: 2100969
ROUTE: SR-63
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 412
ALTERNATE BID:
COUNTY: Vermillion
Bridge Removal
SB over abandoned RR, 0.24 mi S of SR 234
PRE QUAL CODES :
PROJECT MANAGER: Taylor, Kaitlyn
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/19/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: R-43745
DES: 2201075
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Owen
ADA Sidewalk Ramp Construction
From Freedom Arney Rd to Big Four Rd
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2201075
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE: 8239
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/17/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43775
DES: 1802997
ROUTE: SR-11
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 417
ALTERNATE BID:
COUNTY: Bartholomew
Replace Superstructure
03.17 miles S of SR 46 @ Denios Creek
PRE QUAL CODES :
PROJECT MANAGER: Prince, Greg
DISTRICT: Seymour
PROJECT NO: 1802997
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6774
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/08/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43775
DES: 2100243
ROUTE: SR-11
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 417
ALTERNATE BID:
COUNTY: Bartholomew
HMA Overlay, Preventive Maintenance
4.84 miles S of SR 46 (Southern Crossing) to SR 46
PRE QUAL CODES :
PROJECT MANAGER: Prince, Greg
DISTRICT: Seymour
PROJECT NO: 2100243
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8216
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/08/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43775
DES: 2100998
ROUTE: SR-11
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 417
ALTERNATE BID:
COUNTY: Bartholomew
Small Structure Replacement
Over UNT, 3.1 miles S of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Prince, Greg
DISTRICT: Seymour
PROJECT NO: 2100998
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8264
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/08/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43775
DES: 2100999
ROUTE: SR-11
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 417
ALTERNATE BID:
COUNTY: Bartholomew
Small Structure Replacement
Over UNT, 4.7 miles S of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Prince, Greg
DISTRICT: Seymour
PROJECT NO: 2100999
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8263
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/08/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43847
DES: 2100775
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Small Structure Pipe Lining
Small Structure for UNT RIFE CREEK,* 3.05 Miles North of SR 218 WB.
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2100775
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/19/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: R-43847
DES: 2100797
ROUTE: US-31
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Small Structure Pipe Lining
Small Structure for UNT PIPE CREEK, 00.20 Mile South of SR 218 WB
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2100797
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8104
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43847
DES: 2100799
ROUTE: US-31
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Small Structure Pipe Lining
Small Structure for UNT WABASH RIVER, 4.48 Miles North of SR 218 WB
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2100799
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8106
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43848
DES: 2100785
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Steuben
Small Structure Pipe Lining
Culvert over UNT PIGEON CREEK, 0.20 Mile North of US 20.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8218
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43848
DES: 2100821
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Steuben
Small Structure Pipe Lining
Culvert over UNT CROOKED CREEK, 0.71 Mile North of US 20.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO: 2100821
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8219
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43979
DES: 2100169
ROUTE: SR-66
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Spencer
HMA Overlay, Preventive Maintenance
From 2.52 mi W. US 231 (W. City Limits Rockport) to 1.19 W. of US 231
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 2100169
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8173
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43979
DES: 2100830
ROUTE: SR-66
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Spencer
Small Structure Replacement
over UNT Willow Pond Ditch, 1.00mi E W JCT SR 161
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 2100830
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8174
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: R-43979
DES: 2100831
ROUTE: SR-66
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Spencer
Small Structure Replacement
over UNT Willow Pond Ditch, 1.01mi E W JCT SR 161
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 2100831
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8175
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43979
DES: 2400693
ROUTE: SR-66
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Spencer
ADA Sidewalk Ramp Construction
From 2.52 mi W US 231 (W City limits Rockport) to 1.19 W of US 231
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43979
DES: 2400773
ROUTE: SR-66
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Spencer
Traffic Signals Modernization
1.54 mi W of US 231 interchange (Lincoln Ave.).
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43995
DES: 2100168
ROUTE: SR-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Pavement Replacement
From 1.01 mi E. of US 41 (Brown St) to 2.88 mi E of US 41 (Lake Road)
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO: 2100168
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8081
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43995
DES: 2100263
ROUTE: SR-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Slide Correction
From 2.3 miles west of I-69 to 2.4 miles west of I-69
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO: 2100263
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8083
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-43995
DES: 2301285
ROUTE: SR-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Traffic Signals Modernization
SR 64 From 1.01 mi e of US 41 (Brown Street) to 2.88 mi E US 41 (Lake Rd) Gibson County
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: R-43995
DES: 2400692
ROUTE: SR-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
ADA Sidewalk Ramp Construction
SR 64 From 1.01 mi E of US 41 (Brown St) to 2.88 mi E of US 41 (Lake Road)
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-44130
DES: 2000146
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Shelby
Auxiliary Lane Construction
At State Route 44 - Turn Lanes
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2000146
PROGRAM CLASS: Short-Term Shelf
R/W CLEAR: C
L/A CODE: 8360
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/13/2025

LETTING DATE: 02/11/2026
CONTRACT: R-44131
DES: 2000154
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Intersection Improvement, Roundabout
At State Road 234
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2000154
PROGRAM CLASS: Short-Term Shelf
R/W CLEAR: C
L/A CODE: 8325
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/26/2023

LETTING DATE: 02/11/2026
CONTRACT: R-44814
DES: 2300071
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Pavement Patching
FY26 IDIQ Various Locations throughout the Fort Wayne District
PRE QUAL CODES :
PROJECT MANAGER: Quintanilla, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS: IDIQ
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-44897
DES: 2100284
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Owen
Small Structures & Drains Construction
5.22 miles south of W Jct SR 46 to 4.87 miles south of W Jct SR 46? (4 culverts)
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2100284
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE: 8237
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/10/2026

LETTING DATE: 02/11/2026
CONTRACT: R-44966
DES: 2300647
ROUTE: SP-PARK
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
Institution & Park Road Maintenance
Limerlost State Historic Site - 200 6th Street Geneva
PRE QUAL CODES :
PROJECT MANAGER: Tucker, Miguel
DISTRICT: Fort Wayne
PROJECT NO: 2300647
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/19/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: R-45581
DES: 2400567
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Pavement Patching
From 0.77 Mi S of US 224 (Wabash River Bridge North Approach) to 0.64 Mi S of I-469 S Jct.
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2400567
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/08/2025

LETTING DATE: 02/11/2026
CONTRACT: R-45629
DES: 2400593
ROUTE: VA-1041
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
ADA Sidewalk Ramp Construction
Various locations in Marion County
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2400593
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/17/2025

LETTING DATE: 02/11/2026
CONTRACT: R-45636
DES: 2400659
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
Institution & Park Road Maintenance
Parking Lots at Martinsville National Guard Armory Property, 1900 Hospital Drive
PRE QUAL CODES :
PROJECT MANAGER: Carter, Nicole
DISTRICT: Seymour
PROJECT NO: 2400659
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: R-46042
DES: 2401556
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Pavement Markings
Various intersections along SR10
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 02/11/2026
CONTRACT: T-44798
DES: 2201706
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
ITS Traffic Management Systems
Fort Wayne/Allen County Signal Controller/Camera/Communications Upgrade - FY 26
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 2201706
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: T-44799
DES: 2201707
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
ITS Devices Maintenance Contracts
Greenfield District ITS & Signal Maintenance Contract - FY 26
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: T-44799
DES: 2201708
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
ITS Devices Maintenance Contracts
Crawfordsville District ITS & Signal Maintenance Contract - FY 26
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: T-44800
DES: 2201709
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
ITS Devices Maintenance Contracts
Fort Wayne District ITS & Signal Maintenance Contract - FY 26
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: T-44800
DES: 2201710
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
ITS Devices Maintenance Contracts
LaPorte District ITS & Signal Maintenance Contract - FY 26
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: T-44801
DES: 2201711
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
ITS Devices Maintenance Contracts
Seymour District ITS & Signal Maintenance Contract - FY 26
PRE QUAL CODES :
PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: T-44801
DES: 2201712
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
ITS Devices Maintenance Contracts
Vincennes District ITS & Signal Maintenance Contract - FY 26
PRE QUAL CODES :
PROJECT MANAGER: Summers, Terry
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: T-45891
DES: 2401456
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Steuben
Signing Installation / Repair
Various within city limits
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/29/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 02/11/2026
CONTRACT: T-45895
DES: 2401537
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaGrange
Pavement Markings
Countywide
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026
CONTRACT: T-46043
DES: 2401593
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Sign Modernization (Series Of Units)
All City Owned Arterials
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 03/11/2026
CONTRACT: B-43949
DES: 2100572
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Replacement
SR 9, MUD CREEK 2.83 MI N SR 28
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2100572
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8025
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/17/2025

LETTING DATE: 03/11/2026
CONTRACT: M-45395
DES: 2301576
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Guardrail, Maintenance Or Repair
Guardrail Repair at various locations within the Fort Wayne District
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/18/2024

LETTING DATE: 03/11/2026
CONTRACT: R-37795
DES: 1400253
ROUTE: SR-63
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Warren
Drainage Ditch Correction
0.3 mi N of S Jct SR 263 and 3.41 mi N of S Jct SR 263
PRE QUAL CODES :
PROJECT MANAGER: Taylor, Kaitlyn
DISTRICT: Crawfordsville
PROJECT NO: 1400253
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/17/2025

LETTING DATE: 03/11/2026
CONTRACT: R-43251
DES: 2001918
ROUTE: SR-157
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
HMA Overlay, Preventive Maintenance
From N. Jct. US231/SR 67 to 0.61 mi N. US 231 (Worthington N. Limits)
PRE QUAL CODES :
PROJECT MANAGER: Brazinsky, Gregory
DISTRICT: Vincennes
PROJECT NO: 2001918
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7577
MANAGED BY: Vincennes District
READY FOR CONTRACT: 12/17/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 03/11/2026
CONTRACT: R-43251
DES: 2001921
ROUTE: SR-157
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
HMA Overlay Minor Structural
From North End of White River Bridge to S. Jct US 231 (Worthington S. Limits)
PRE QUAL CODES :
PROJECT MANAGER: Brazinsky, Gregory
DISTRICT: Vincennes
PROJECT NO: 2001921
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 7578
MANAGED BY: Vincennes District
READY FOR CONTRACT: 12/17/2025

LETTING DATE: 03/11/2026
CONTRACT: R-43251
DES: 2400680
ROUTE: SR-157
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
ADA Sidewalk Ramp Construction
0.50 mi E of US 231 to 0.44 mi W of Jct 231 (Worthington).
PRE QUAL CODES :
PROJECT MANAGER: Brazinsky, Gregory
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 12/17/2025

LETTING DATE: 03/11/2026
CONTRACT: R-43927
DES: 2101076
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Small Structure Replacement
US231 over UNT Hobbs Ditch, 0.06 mi S US231
PRE QUAL CODES :
PROJECT MANAGER: Solorzano, David
DISTRICT: LaPorte
PROJECT NO: 2101076
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/23/2025

LETTING DATE: 03/11/2026
CONTRACT: R-43930
DES: 2100237
ROUTE: SR-933
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
HMA Overlay, Preventive Maintenance
1.47 mi. E. of SR 331 (Bittersweet Rd) to SR 331
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2100237
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8055
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/17/2025

LETTING DATE: 03/11/2026
CONTRACT: R-43930
DES: 2100558
ROUTE: SR-933
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
HMA Overlay, Preventive Maintenance
Elkhart Co. line (Ash Rd) to 1.47 mi. E. of SR 331 (Bittersweet Rd)
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2100558
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8056
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/17/2025

LETTING DATE: 03/11/2026
CONTRACT: R-43930
DES: 2301585
ROUTE: SR-933
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
New Signal Installation
3.5 mi E of SR331 (Apple Rd)
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2301585
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/17/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Design, Corridor, Alternate Bid), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Managed By, Ready for Contract). Rows include projects in St. Joseph, Marshall, Vigo, and Scott counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 03/11/2026
CONTRACT: R-45673
DES: 2400745
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dearborn
Pavement Patching
I-74 from SR-101 to SR-1
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 12/17/2025

LETTING DATE: 03/11/2026
CONTRACT: R-45673
DES: 2400746
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dearborn
Pavement Patching
I-74 from SR-1 to US-52
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 12/17/2025

LETTING DATE: 03/11/2026
CONTRACT: R-46033
DES: 2401573
ROUTE: ST-1050
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Railroad Crossing
Silhavy Rd. and the CN Railroad
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 03/11/2026
CONTRACT: T-43851
DES: 2100163
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Raised Pavement Markings, Refurbished
Various RPM Locations Within the Fort Wayne District.
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/17/2025

LETTING DATE: 03/11/2026
CONTRACT: T-45469
DES: 2400075
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Raised Pavement Markings, Refurbished
Various routes in the Crawfordsville District
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/17/2025

LETTING DATE: 03/11/2026
CONTRACT: T-46031
DES: 2401586
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
New Sign Installation
City of Hammond, Indiana (see attached Project Location Map for details)
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 03/11/2026
CONTRACT: T-46036
DES: 2401595
ROUTE: MS-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Pedestrian Flashing Beacons, Installed
City of LaPorte Pine Lake Avenue Pedestrian Crossings
PRE QUAL CODES :
PROJECT MANAGER: Solorzano, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 03/11/2026
CONTRACT: T-46041
DES: 2401543
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marshall
Line, Preformed Plastic
Marshall County - Countywide Striping Initiative
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 04/08/2026
CONTRACT: B-43919
DES: 2100690
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Bridge Deck Overlay
I-65 NB over Iroquois River, 2.88 mi N of SR 16, NB
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2025

LETTING DATE: 04/08/2026
CONTRACT: B-43919
DES: 2100691
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Bridge Deck Overlay
I-65 SB over Iroquois River, 2.88 mi N of SR 16, SB
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 2100691
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2025

LETTING DATE: 04/08/2026
CONTRACT: M-45484
DES: 2400090
ROUTE: VA-1019
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Herbicide Treatment
Fort Wayne District (for herbicide-broadcast)
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 01/14/2026

LETTING DATE: 04/08/2026
CONTRACT: M-45485
DES: 2400091
ROUTE: VA-1019
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Herbicide Treatment
Fort Wayne District (for herbicide - spot)
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 01/14/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 04/08/2026
CONTRACT: R-41842
DES: 1900830
ROUTE: ST-1017
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Railroad Crossing Removal
Buffington Harbor Dr & N Clark Rd - Gary, IN
PRE QUAL CODES :
PROJECT MANAGER: Holder, Jason
DISTRICT: LaPorte
PROJECT NO: 1900830
PROGRAM CLASS:Local Trax
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 05/14/2025

LETTING DATE: 04/08/2026
CONTRACT: R-42311
DES: 1901900
ROUTE: IR-1025
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bike/Pedestrian Facilities
Marquette Greenway Trail from Kennedy Ave to Cline Ave
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -867
MANAGED BY: Local
READY FOR CONTRACT: 11/20/2024

LETTING DATE: 04/08/2026
CONTRACT: R-43754
DES: 1900370
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Owen
Intersect. Improv. W/ Added Turn Lanes
Intersection of SR 46 and County Rd 350 E, 1 mile East of the Junction with SR 43
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 1900370
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8158
MANAGED BY: Seymour District
READY FOR CONTRACT: 01/14/2026

LETTING DATE: 04/08/2026
CONTRACT: R-43755
DES: 2100026
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ripley
Sight Distance Improvement
Intersection of Old Michigan Road
PRE QUAL CODES :
PROJECT MANAGER: Fohey-Breting, Nicole
DISTRICT: Seymour
PROJECT NO: 2100026
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8279
MANAGED BY: Seymour District
READY FOR CONTRACT: 01/14/2026

LETTING DATE: 04/08/2026
CONTRACT: R-44820
DES: 2001941
ROUTE: SR-54
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Small Structure Replacement
over UNT, 01.02 E SR 59
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO: 2001941
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8251
MANAGED BY: Vincennes District
READY FOR CONTRACT: 01/14/2026

LETTING DATE: 04/08/2026
CONTRACT: R-44820
DES: 2300270
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Small Structure Maint and Repair
US 231 over UNT, 4.50 MI N of SR 157 N JCT
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO: 2300270
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 01/14/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 04/08/2026
CONTRACT: R-44820
DES: 2400127
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Small Structures & Drains Construction
Various locations From SR 45 to 1.16 mi S of E Jct SR 54/SR 157 (Richland Creek).
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO: 2400127
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 01/14/2026

LETTING DATE: 04/08/2026
CONTRACT: T-43854
DES: 2100160
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signals Modernization
Various Signal Locations Within the Fort Wayne District.
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2100160
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8337
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/14/2026

LETTING DATE: 04/08/2026
CONTRACT: T-43854
DES: 2100182
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Safety Revisions
Various Locations Within the Fort Wayne District. Speed Management.
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2100182
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/14/2026

LETTING DATE: 04/08/2026
CONTRACT: T-43855
DES: 2100183
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Safety Revisions
Various Locations Within the Fort Wayne District. Grooved Pavement Markings
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO: 2100183
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 01/14/2026

LETTING DATE: 04/08/2026
CONTRACT: TM-45396
DES: 2301577
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Lighting Maintenance
Various Lighting Locations Throughout the Fort Wayne District
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 01/14/2026

LETTING DATE: 07/08/2026
CONTRACT: B-42320
DES: 1900226
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Scour Protection (Erosion)
I-65 NB over Big Eagle Creek
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 1900226
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026
CONTRACT: B-42320
DES: 1900227
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Scour Protection (Erosion)
I-65 SB over Big Eagle Creek
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 1900227
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-42338
DES: 1900112
ROUTE: SR-26
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Bridge Deck Overlay
over LITTLE CREEK, 00.75 W SR 9
PRE QUAL CODES :
PROJECT MANAGER: Teague, Sacha
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-42442
DES: 1900012
ROUTE: US-6
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Replacement
US 6 at Muck Pocket, 0.84mi E of SR 51/I-80/94
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 1900012
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7232
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-43297
DES: 2002045
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jefferson
Bridge Replacement
Over Eagle Hollow Creek, 01.89 mi E of US 421
PRE QUAL CODES :
PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO: 2002045
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7667
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/16/2026

LETTING DATE: 07/08/2026
CONTRACT: B-43499
DES: 2002126
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Removal
I 69 SB over Abandoned RR, 0.58 mi. N of SR 236
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2002126
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7628
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-43499
DES: 2002127
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Replacement
SB over Abandoned RR, 0.58 mi. N of SR 236
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2002127
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8172
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026
CONTRACT: B-43499
DES: 2201184
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Removal
NB over Abandoned RR, 0.58 mi. N of SR 236
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-43555
DES: 2002271
ROUTE: I-865
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Boone
Small Structure Pipe Lining
2.73 mi. E of I 65
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 2002271
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-43934
DES: 2100574
ROUTE: SR-38
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wayne
Bridge Painting
SR 38, MARTINDALE CREEK 2.59 MI E SR 1
PRE QUAL CODES :
PROJECT MANAGER: Pattison, Ashleigh
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-43934
DES: 2100575
ROUTE: SR-38
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wayne
Bridge Painting
SR 38, GREENS FORK 5.55 MI E SR 1
PRE QUAL CODES :
PROJECT MANAGER: Pattison, Ashleigh
DISTRICT: Greenfield
PROJECT NO: 2100575
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-43938
DES: 2100580
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Shelby
Bridge Painting
EB, BRANDYWINE CREEK 4.15 MI W SR 9
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/07/2026

LETTING DATE: 07/08/2026
CONTRACT: B-43938
DES: 2100581
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Shelby
Bridge Painting
WB, BRANDYWINE CREEK 4.15 MI W SR 9
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/07/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026 DISTRICT: Greenfield
CONTRACT: B-44161 COUNTY: Randolph PROJECT NO: 2003057
DES: 2003057 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: ST-7981 Bridge 85- N. Main Street over White River 0.2 mi. north of Martin St. R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Darrah, Taylor READY FOR CONTRACT: 04/29/2026
ALTERNATE BID:

LETTING DATE: 07/08/2026 DISTRICT: Crawfordsville
CONTRACT: B-44244 COUNTY: Boone PROJECT NO: 2101727
DES: 2101727 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: IR-8663 Bridge 61 On CR N 1000 E in Boone County approximately .5 miles north of SR 32 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -934
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Jordan, Chaila READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:

LETTING DATE: 07/08/2026 DISTRICT: Crawfordsville
CONTRACT: B-44245 COUNTY: Fountain PROJECT NO: 2101730
DES: 2101730 Bridge Rehabilitation Or Repair PROGRAM CLASS:Group IV
ROUTE: IR-1528 Fountain County Bridge No. 202 E. Stone Bluff Road (CR30E) Over Coal Creek R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -929
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Massing, Jessica READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:

LETTING DATE: 07/08/2026 DISTRICT: Crawfordsville
CONTRACT: B-44257 COUNTY: Vermillion PROJECT NO: 2101716
DES: 2101716 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: IR-1896 Bridge 37 Vermillion County , CR 200E over Norton Creek R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -937
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Massing, Jessica READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:

LETTING DATE: 07/08/2026 DISTRICT: Crawfordsville
CONTRACT: B-44258 COUNTY: Warren PROJECT NO: 2101731
DES: 2101731 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: IR-1619 Bridge 39 over Jordan Creek on Warren County Road 300 North R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Massing, Jessica READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:

LETTING DATE: 07/08/2026 DISTRICT: Crawfordsville
CONTRACT: B-44260 COUNTY: Montgomery PROJECT NO: 2101713
DES: 2101713 Bridge Deck Overlay PROGRAM CLASS:Group IV
ROUTE: IR-8822 Bridge 175 CR 550 E - 165 feet north of the intersection of CR 550 E and CR 900 S R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Massing, Jessica READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026
CONTRACT: B-44260
DES: 2101715
ROUTE: IR-8821
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Bridge Rehabilitation Or Repair
Bridge 66 CR 300 S - 390 feet east of the intersection of US 136 and CR 300 S
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 2101715
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -903
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44260
DES: 2101723
ROUTE: IR-8681
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Bridge Deck Overlay
Bridge 63 CR 625 E - 430 feet north of the intersection of SR 32 and CR 625 E
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 2101723
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44265
DES: 2101728
ROUTE: IR-2119
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jay
Bridge Replacement
CR 1100 W, Bridge #110, 0.4 miles south of SR 26
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor
DISTRICT: Greenfield
PROJECT NO: 2101728
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -918
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44266
DES: 2101729
ROUTE: IR-2144
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jay
Bridge Replacement
CR 350 West, Bridge #93, 0.9 Miles north of SR 26
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor
DISTRICT: Greenfield
PROJECT NO: 2101729
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -919
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44272
DES: 2101740
ROUTE: ST-8630
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wayne
Bridge Replacement
Wayne County Bridge #511 carrying Mulberry Street over Creitz Creek
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO: 2101740
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -912
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44336
DES: 2101757
ROUTE: IR-8742
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Bridge Replacement
Bridge #165 on CR 300W over Rife Creek
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2101757
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -854
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026
CONTRACT: B-44339
DES: 2101759
ROUTE: IR-8621
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
Bridge Replacement
Bridge 59 on CR 1100 W over the Elkhart River
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 2101759
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -901
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44448
DES: 2200574
ROUTE: SR-356
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Scott
Small Structure Replacement
over Unnamed Ditch, 2.1 miles E of US 31
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO: 2200574
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/31/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44470
DES: 2200490
ROUTE: SR-7
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jefferson
Replace Superstructure
over Hensley Creek, 0.45 mile S of SR 250
PRE QUAL CODES :
PROJECT MANAGER: Prince, Greg
DISTRICT: Seymour
PROJECT NO: 2200490
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44472
DES: 2200552
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Bridge Thin Deck Overlay
over Clifty Creek Overflow, 0.39 mile N of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Fohey-Breting, Nicole
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44472
DES: 2200701
ROUTE: SR-250
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Bridge Thin Deck Overlay
over East Arm Grassy Creek, 0.92 mile W of US 31
PRE QUAL CODES :
PROJECT MANAGER: Fohey-Breting, Nicole
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44472
DES: 2200731
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jennings
Bridge Thin Deck Overlay
over CSX RR, 2.61 miles E of SR 3
PRE QUAL CODES :
PROJECT MANAGER: Fohey-Breting, Nicole
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026
CONTRACT: B-44472
DES: 2200742
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jennings
Bridge Thin Deck Overlay
over Muscatatuck River, 2.27 miles E of SR 3
PRE QUAL CODES :
PROJECT MANAGER: Fohey-Breting, Nicole
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44515
DES: 2200950
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Whitley
Bridge Replacement
EB Bridge over Schuman Ditch, 1.70 miles E SR 5
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 2200950
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44515
DES: 2200951
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Whitley
Bridge Deck Overlay
WB Bridge over Schuman Ditch, 1.70 miles E SR 5
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 2200951
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44591
DES: 2200626
ROUTE: SR-44
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fayette
Small Structure Replacement
1.503 mi E of RUSH/FAYETTE LN
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO: 2200626
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8326
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44592
DES: 2200627
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Small Structure Replacement
4.408 miles East of East JCT. SR 38
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2200627
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8192
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44595
DES: 2200628
ROUTE: SR-22
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Carroll
Small Structure Replacement
0.418 miles East of SR 29
PRE QUAL CODES :
PROJECT MANAGER: Teague, Sacha
DISTRICT: Greenfield
PROJECT NO: 2200628
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8345
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026
CONTRACT: B-44672
DES: 2200709
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Pulaski
Bridge Deck Overlay
US 421 over MOSLEY Ditch, 01.23 S SR 14
PRE QUAL CODES :
PROJECT MANAGER: Solorzano, David
DISTRICT: LaPorte
PROJECT NO: 2200709
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/06/2025

LETTING DATE: 07/08/2026
CONTRACT: B-44680
DES: 2200510
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Carroll
Small Structures & Drains Construction
US 421 over UNT Middle Fork Wildcat Creek, 0.02 miles S of Carroll/Clinton Co Line
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 2200510
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44774
DES: 2201236
ROUTE: IR-1012
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
Bridge Rehabilitation Or Repair
Rehabilitation of Bridge 214 Auten Road over the St. Joseph River
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 07/08/2026
CONTRACT: B-44951
DES: 2002015
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Scott
Bridge Deck Overlay
Over Flat Creek, 01.87 mi S of SR 256
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2002015
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44964
DES: 2300261
ROUTE: SR-129
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Switzerland
Scour Protection (Erosion)
SR 129 Bridge over LONG RUN, 02.28 MI N of SR 56
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2300261
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-45347
DES: 2300737
ROUTE: SR-13
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Scour Protection (Erosion)
SR 13 Bridge over FALL CREEK, 01.92 mi S I-69
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2300737
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026
CONTRACT: B-45349
DES: 2300730
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jay
Bridge Deck Overlay
SR 1 Bridge over HAINES CREEK, 02.60 Mi S SR 18
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor
DISTRICT: Greenfield
PROJECT NO: 2300730
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-45351
DES: 2002275
ROUTE: SR-28
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Randolph
Small Structure Replacement
0.81 mi. W of US 27
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/16/2026

LETTING DATE: 07/08/2026
CONTRACT: B-45351
DES: 2002276
ROUTE: SR-28
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Randolph
Small Structure Replacement
5.042 mi. E of US 27
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/16/2026

LETTING DATE: 07/08/2026
CONTRACT: B-45531
DES: 2400096
ROUTE: IR-1004
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
Bridge Replacement
Adams County Bridge 27 - Piqua Rd over Gerke Ditch
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 07/08/2026
CONTRACT: B-45555
DES: 2400454
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jay
Scour Protection (Erosion)
SR 1 bridge over HARTMAN DITCH, 02.58 mi S SR 26
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor
DISTRICT: Greenfield
PROJECT NO: 2400454
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-45555
DES: 2400495
ROUTE: SR-227
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Randolph
Scour Protection (Erosion)
SR 227 bridge over GREENVILLE CREEK, 05.02 mi N US 36
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor
DISTRICT: Greenfield
PROJECT NO: 2400495
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8356
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026
CONTRACT: B-45599
DES: 2400522
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Scour Protection (Erosion)
US 40 bridge over LITTLE BRANDYWINE CREEK, 01.27 mi E SR 9
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 2400522
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-45610
DES: 2400602
ROUTE: ST-1045
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bike/Pedestrian Facilities
Nickel Plate Trail over Keystone Ave (Pedestrian Bridge)
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-45612
DES: 2400484
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Scour Protection (Erosion)
US 52 bridge over LITTLE SUGAR CREEK, 03.22 mi W SR 9
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO: 2400484
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-45612
DES: 2400488
ROUTE: SR-103
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Henry
Scour Protection (Erosion)
SR 103 bridge over LITTLE BLUE RIVER, 01.99 mi N SR 38
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO: 2400488
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-45612
DES: 2400523
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Rush
Scour Protection (Erosion)
US 52 bridge over LITTLE BLUE RIVER, 06.89 mi W SR 44
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO: 2400523
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-39073
DES: 1592448
ROUTE: MS-TRAI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Bike/Pedestrian Facilities
Mt Vernon Trail; N CR200W from Maple St/Fortville Pike to .18 mi N of SR234 Ph2
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 1592448
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE: -543
MANAGED BY: Local
READY FOR CONTRACT: 01/12/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026
CONTRACT: R-41258
DES: 1298633
ROUTE: SR-258
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Sight Distance Improvement
From Base Road to County Rd 100 E
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO: 1298633
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6162
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-41463
DES: 1800255
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Decatur
Pavement Replacement
E Jct of SR 3 to W Jct of US 421
PRE QUAL CODES :
PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO: 1800255
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 7652
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-41463
DES: 1800256
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Decatur
Pavement Replacement
E Jct US 421 to 0.83 miles E of E Jct US 421 (Base Rd)
PRE QUAL CODES :
PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO: 1800256
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 7653
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-41463
DES: 2500459
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Decatur
Traffic Signals Modernization
E Jct of SR 3 to W Jct of US 421
PRE QUAL CODES :
PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-41463
DES: 2500460
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Decatur
Traffic Signals Modernization
E Jct US 421 to 0.83 miles E of E Jct US 421 (Base Rd)
PRE QUAL CODES :
PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-42316
DES: 1901951
ROUTE: ST-1024
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bike/Pedestrian Facilities
Sidewalk on Catherine St from 70th Ave to 71 St Ave
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026
CONTRACT: R-42394
DES: 1900364
ROUTE: SR-144
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
Intersect. Improv. W/ Added Turn Lanes
Intersection of SR 144 and Pennington Rd, 1.6 miles S of the junction with SR 67
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 1900364
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7714
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-42413
DES: 1902001
ROUTE: IR-1027
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
New Road Construction
Willowcreek Road, SR 130 to CR 700N
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/19/2025

LETTING DATE: 07/08/2026
CONTRACT: R-42612
DES: 1902689
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Road Rehabilitation (3R/4R Standards)
Barker Ave from Kentucky St to Woodland Ave
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-42758
DES: 1902800
ROUTE: IR-2237
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Road Rehabilitation (3R/4R Standards)
236th St from SR 38 to Hamilton County bridge 201 (.25 miles east of Six Points Rd)
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -876
MANAGED BY: Local
READY FOR CONTRACT: 10/23/2024

LETTING DATE: 07/08/2026
CONTRACT: R-42758
DES: 2101737
ROUTE: IR-8041
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
New Road Construction
Lamong Road from SR 38 to 246th Street
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/23/2024

LETTING DATE: 07/08/2026
CONTRACT: R-42904
DES: 2000410
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ripley
HMA Overlay, Preventive Maintenance
N Jct. of SR 129 to 1.53 miles W of SR 262
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026
CONTRACT: R-43365
COUNTY: Franklin
DISTRICT: Seymour
PROJECT NO: 2000087
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8117
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-43366
COUNTY: Franklin
DISTRICT: Seymour
PROJECT NO: 2000092
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8169
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-43594
COUNTY: Marion
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -716
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-43594
COUNTY: Marion
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-43623
COUNTY: Allen
DISTRICT: Fort Wayne
PROJECT NO: 2003073
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/22/2025

LETTING DATE: 07/08/2026
CONTRACT: R-43761
COUNTY: Floyd
DISTRICT: Seymour
PROJECT NO: 2100244
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026
CONTRACT: R-43763
DES: 2100248
ROUTE: SR-67
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Owen
HMA Overlay Minor Structural
US 231 to 1.06 miles S of S Jct of SR 39
PRE QUAL CODES :
PROJECT MANAGER: Prince, Greg
DISTRICT: Seymour
PROJECT NO: 2100248
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8347
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-43763
DES: 2500087
ROUTE: SR-67
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
Small Structures & Drains Construction
US 230 to 1.06 miles S of S Jct of SR 39
PRE QUAL CODES :
PROJECT MANAGER: Prince, Greg
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-43918
DES: 2000020
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Interchange Modification
0.5mi S of SR10 to 0.5mi N of SR10
PRE QUAL CODES :
PROJECT MANAGER: Solorzano, David
DISTRICT: LaPorte
PROJECT NO: 2000020
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-43950
DES: 2000159
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Interchange Modification
I-465 at Keystone Avenue (Exit 33)
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 2000159
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44162
DES: 2003045
ROUTE: ST-2901
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
HMA Overlay, Preventive Maintenance
Tillotson Avenue from W. Kilgore Avenue to SR 332
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor
DISTRICT: Greenfield
PROJECT NO: 2003045
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44234
DES: 2101691
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Washington
Pavement Replacement
SR 56 to 0.43 miles N of SR 56 (approx. Reid Ave.)
PRE QUAL CODES :
PROJECT MANAGER: Prince, Greg
DISTRICT: Seymour
PROJECT NO: 2101691
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026
CONTRACT: R-44251
DES: 2101721
ROUTE: ST-8824
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Boone
New Road Construction
Witt Road from Lafayette Avenue to 150 feet north of Austin Drive
PRE QUAL CODES :
PROJECT MANAGER: Taylor, Kaitlyn
DISTRICT: Crawfordsville
PROJECT NO: 2101721
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44267
DES: 2101733
ROUTE: IR-1249
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Added Travel Lanes
Olio Road from 146th to 156th Street
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: 8235
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44279
DES: 2200197
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Intersect. Improv. W/ Added Turn Lanes
The intersection of US 31 and Co Rd. 800 N, approximately 1 mile north of I-65
PRE QUAL CODES :
PROJECT MANAGER: Carter, Nicole
DISTRICT: Seymour
PROJECT NO: 2200197
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8017
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/08/2026
CONTRACT: R-44411
DES: 2200074
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bike/Pedestrian Facilities
From County Line Rd. to Shelby St.
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2200074
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8107
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44411
DES: 2200075
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bike/Pedestrian Facilities
From Shelby St. to Banta Rd.
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8108
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44411
DES: 2200076
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bike/Pedestrian Facilities
From Banta Rd. to Gilbert Ave
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8109
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026
CONTRACT: R-44411
DES: 2200077
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bike/Pedestrian Facilities
From Gilbert Ave to Thompson Rd
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8110
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44411
DES: 2301252
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Traffic Signals, New Or Modernized
at Shelby St
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44461
DES: 2200572
ROUTE: SR-446
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Small Structure Replacement
Over Unnamed Ditch, 5.1 miles N of SR 58
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2200572
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44461
DES: 2200573
ROUTE: SR-446
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lawrence
Small Structure Pipe Lining
Over Unnamed Ditch, 1.30 miles N of SR 58
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2200573
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44461
DES: 2200578
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Brown
Small Structure Replacement
Over Unnamed Ditch, 8.54 miles S of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2200578
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8260
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44461
DES: 2200593
ROUTE: SR-58
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Small Structure Replacement with Bridge
Over UNT South Fork White Creek, 6.84 miles E of SR 258
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2200593
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8259
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026
CONTRACT: R-44484
DES: 2200491
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 506
ALTERNATE BID:
COUNTY: Wayne
Bridge Deck Replacement
Bridge OVER Cardinal Greenway, 0.56 mi N of US 35
PRE QUAL CODES :
PROJECT MANAGER: Pattison, Ashleigh
DISTRICT: Greenfield
PROJECT NO: 2200491
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44484
DES: 2200629
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 506
ALTERNATE BID:
COUNTY: Wayne
Small Structure Pipe Lining
SR 1, 1.40 miles N of US 35
PRE QUAL CODES :
PROJECT MANAGER: Pattison, Ashleigh
DISTRICT: Greenfield
PROJECT NO: 2200629
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8159
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44522
DES: 2200539
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Bridge Deck Overlay
EB Bridge over US 31, 3.79 miles W SR 19
PRE QUAL CODES :
PROJECT MANAGER: Tucker, Miguel
DISTRICT: Fort Wayne
PROJECT NO: 2200539
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44522
DES: 2200568
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Bridge Deck Overlay
WB Bridge over US 31, 3.79 miles W SR 19
PRE QUAL CODES :
PROJECT MANAGER: Tucker, Miguel
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44522
DES: 2200639
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Small Structure Pipe Lining
Carries UNT Shrock Creek, 2.06 miles E SR 19
PRE QUAL CODES :
PROJECT MANAGER: Tucker, Miguel
DISTRICT: Fort Wayne
PROJECT NO: 2200639
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8341
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44522
DES: 2200641
ROUTE: SR-19
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Small Structure Pipe Lining
Carries Little Pipe Creek, 2.06 miles N SR 218
PRE QUAL CODES :
PROJECT MANAGER: Tucker, Miguel
DISTRICT: Fort Wayne
PROJECT NO: 2200641
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8342
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026
CONTRACT: R-44522
DES: 2200801
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wabash
HMA Overlay Minor Structural
From 3.94 Miles W of SR 115 (Miami/Wabash CL) to SR 115
PRE QUAL CODES :
PROJECT MANAGER: Tucker, Miguel
DISTRICT: Fort Wayne
PROJECT NO: 2200801
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44522
DES: 2500482
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wabash
Small Structures & Drains Construction
From 3.94 Miles W of SR 115 (Miami/Wabash CL) to SR 115
PRE QUAL CODES :
PROJECT MANAGER: Tucker, Miguel
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44564
DES: 2200501
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Small Structures & Drains Construction
I69 S ON RAMP, 0.11 miles S of SR 38
PRE QUAL CODES :
PROJECT MANAGER: Pattison, Ashleigh
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44564
DES: 2200502
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Small Structures & Drains Construction
5 pipes From 0.14 miles N of SR 38 to 0.22 miles N of SR 9
PRE QUAL CODES :
PROJECT MANAGER: Pattison, Ashleigh
DISTRICT: Greenfield
PROJECT NO: 2200502
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44564
DES: 2200553
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Thin Deck Overlay
Bridge OVER Lick Creek, 2.01 miles South of US 36
PRE QUAL CODES :
PROJECT MANAGER: Pattison, Ashleigh
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44564
DES: 2200761
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Thin Deck Overlay
Bridge OVER I-69, 1.33 miles South of SR 9
PRE QUAL CODES :
PROJECT MANAGER: Pattison, Ashleigh
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026
CONTRACT: R-44589
DES: 2200507
ROUTE: SR-227
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wayne
Small Structures & Drains Construction
4.60 mi N of SR 121 (NCL Middleboro) to 7.86 mi N of SR 121 (SCL Whitewater)
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO: 2200507
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8362
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44663
DES: 2200965
ROUTE: US-12
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
HMA Overlay, Preventive Maintenance
US 12 from IL State Line to US 41
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 2200965
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8314
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/10/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44688
DES: 2201144
ROUTE: IR-1049
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
HMA Overlay, Structural
CR 1000 N from SR 267 1.5 miles to the E to 0.14 mi E of the proposed Ronald Reagan Parkway ext
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Route Transfers/Relinquishments
R/W CLEAR: C
L/A CODE: -926
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44688
DES: 2201147
ROUTE: IR-1049
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Bridge Rehabilitation Or Repair
Bridge No. 29 (32-00029) over White Lick Creek, 0.4 mi W of CR 800 E
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Route Transfers/Relinquishments
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44713
DES: 2201202
ROUTE: SR-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
ADA Sidewalk Ramp Construction
Merry Way near Georgetown Elementary
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2201202
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44802
DES: 2201594
ROUTE: MS-Inst
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Institution & Park Road Maintenance
CIF Perimeter Road Resurface/Pendleton SP
PRE QUAL CODES :
PROJECT MANAGER: Blake, Mark
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026
CONTRACT: R-44802
DES: 2300288
ROUTE: MS-4
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Institution & Park Road Maintenance
Pendleton SP/CIF Perimeter Road Resurface
PRE QUAL CODES :
PROJECT MANAGER: Blake, Mark
DISTRICT: Greenfield
PROJECT NO: 2300288
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-44864
DES: 2100204
ROUTE: US-27
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Union
Slide Correction
FROM 0.3 miles N of SR44 to 0.5 miles N of SR44
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2100204
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 01/19/2025

LETTING DATE: 07/08/2026
CONTRACT: R-44970
DES: 2200660
ROUTE: SR-5
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Small Structure Pipe Lining
Carries UNT of Clear Creek, 2.59 miles N SR 16
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8241
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-45308
DES: 1900331
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Brown
HMA Overlay, Preventive Maintenance
SR 446 to W Jct of SR 135
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 1900331
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7531
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-45308
DES: 2500088
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Brown
Small Structures & Drains Construction
SR 446 to W Jct of SR 135
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-45311
DES: 1801027
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lawrence
Small Structure Replacement
3.05 miles E of SR 446 over drainage ditch.
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 1801027
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7254
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026
CONTRACT: R-45423
DES: 2301604
ROUTE: IR-4960
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Intersect. Improv. W/ Added Turn Lanes
Intersection of Nucor Road at US 136 and Nucor Road
PRE QUAL CODES :
PROJECT MANAGER: Taylor, Kaitlyn
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -865
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-45423
DES: 2301680
ROUTE: IR-1031
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Bridge Replacement
Nucor Road Bridge No. 75 over Walnut Creek
PRE QUAL CODES :
PROJECT MANAGER: Taylor, Kaitlyn
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-45423
DES: 2301681
ROUTE: IR-1031
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
New Bridge Construction
US 136 overpass at Nucor road
PRE QUAL CODES :
PROJECT MANAGER: Taylor, Kaitlyn
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-45569
DES: 2400553
ROUTE: SR-9
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaGrange
HMA Overlay, Preventive Maintenance
From 0.33 Mi S of I-80/90 (Fawn River) to 0.40 Mi N of I-80/90 (Michigan State Line)
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-45594
DES: 2400065
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
ADA Sidewalk Ramp Construction
from 0.16 mi. S. of SR 114 (Iroquois River Bridge) to 1.44 mi. N. of SR 114 (CR 400 S./Wood Rd.)
PRE QUAL CODES :
PROJECT MANAGER: Solorzano, David
DISTRICT: LaPorte
PROJECT NO: 2400065
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/15/2027

LETTING DATE: 07/08/2026
CONTRACT: R-45603
DES: 2400598
ROUTE: ST-1060
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bike/Pedestrian Facilities
Carmel along 116th Street between Towne Rd. and Spring Mill Rd. (Pedestrian Bridge)
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026
CONTRACT: R-45603
DES: 2400599
ROUTE: ST-1060
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bike/Pedestrian Facilities
Carmel along 116th Street between Towne Rd. and Spring Mill Rd. (Bike/ Ped. Path)
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-45687
DES: 2101032
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Small Structures & Drains Construction
from 0.43 mi E of SR49 to 0.40 mi E of US421
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-45687
DES: 2101034
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Small Structures & Drains Construction
from 0.43 mi E of SR49 to 0.40 mi E of US421
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2101034
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-45761
DES: 2400725
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Pavement Patching
0.11 mi S of SR 332 to 0.08 mi S of US 35/SR 28
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/18/2027

LETTING DATE: 07/08/2026
CONTRACT: R-45794
DES: 2400726
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Pavement Patching
5.77 mi S of I-465 S leg (Marion/Jonson Co Ln S)
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: T-41617
DES: 1800215
ROUTE: SR-26
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Traffic Signals Modernization
at CR-900 E intersection, 4.71 mi E of I-65
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO: 1800215
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7416
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 03/19/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026
CONTRACT: T-41617
DES: 2400859
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Traffic Signals Modernization
at Ross Road, 10.9 mi W of SR 28 W Jct
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 03/19/2026

LETTING DATE: 07/08/2026
CONTRACT: T-41617
DES: 2400863
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Traffic Signals Modernization
at Teal Road, 12.4 mi W of SR 28 W Jct
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 03/19/2026

LETTING DATE: 07/08/2026
CONTRACT: T-41617
DES: 2400865
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Traffic Signals Modernization
at Dale Drive/CR 450 E, 9.3 mi W of SR 28 W Jct
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 03/19/2026

LETTING DATE: 07/08/2026
CONTRACT: T-43690
DES: 2100058
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Benton
Intersect. Improv. W/ Added Turn Lanes
US 41 & SR 352, RCI
PRE QUAL CODES :
PROJECT MANAGER: Taylor, Kaitlyn
DISTRICT: Crawfordsville
PROJECT NO: 2100058
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/14/2026

LETTING DATE: 07/08/2026
CONTRACT: T-44477
DES: 2200937
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signals Modernization
Seymour District Traffic Signal Modernizations for 2027
PRE QUAL CODES :
PROJECT MANAGER: Fohey-Breting, Nicole
DISTRICT: Seymour
PROJECT NO: 2200937
PROGRAM CLASS: National Forest
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: T-44690
DES: 2201149
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signals Modernization
Traffic Signal Modernizations at various locations in Seymour District
PRE QUAL CODES :
PROJECT MANAGER: Fohey-Breting, Nicole
DISTRICT: Seymour
PROJECT NO: 2201149
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026 DISTRICT: Multiple Districts
CONTRACT: T-44741 COUNTY: Various PROJECT NO: 2201247
DES: 2201247 Repair Or Replace Lighting PROGRAM CLASS:Normal Project
ROUTE: VA-1019 High Mast Tower Lighting Replacement at various interchanges R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Pham, Hung Thai READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:

LETTING DATE: 07/08/2026 DISTRICT: Greenfield
CONTRACT: T-45200 COUNTY: Various PROJECT NO: 2301266
DES: 2301266 Traffic Signals, New Or Modernized PROGRAM CLASS:Normal Project
ROUTE: VA-1036 Traffic Signal Mods in Richmond R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Mcghghy, Donald READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:

LETTING DATE: 07/08/2026 DISTRICT: Greenfield
CONTRACT: T-45200 COUNTY: Rush PROJECT NO:
DES: 2301593 Traffic Signals, New Or Modernized PROGRAM CLASS:Normal Project
ROUTE: VA-VARI Traffic signal mods in Rushville R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Mcghghy, Donald READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:

LETTING DATE: 07/08/2026 DISTRICT: LaPorte
CONTRACT: T-46032 COUNTY: Lake PROJECT NO:
DES: 2401576 Pedestrian Flashing Beacons, Installed PROGRAM CLASS:Group I
ROUTE: ST-1001 1) Randolph Street south of 106th Avenue ; 2) 117th Avenue west of Park Street R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Przybylinski, Ashley READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:

LETTING DATE: 07/08/2026 DISTRICT: LaPorte
CONTRACT: T-46035 COUNTY: LaPorte PROJECT NO:
DES: 2401594 Signing PROGRAM CLASS:Group II
ROUTE: ST-1001 City of La Porte Sign Replacement R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Solorzano, David READY FOR CONTRACT:
ALTERNATE BID:

LETTING DATE: 07/08/2026 DISTRICT: Greenfield
CONTRACT: T-46067 COUNTY: Marion PROJECT NO:
DES: 2401721 Install Lighting PROGRAM CLASS:
ROUTE: I-465 I-465 & US 36/SR 67 (Pendleton Pike);I-70/West Street; I-70/SR 3 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Riall, Jodi READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 07/08/2026
CONTRACT: TM-46080
DES: 2500026
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signal Maintenance
Various Locations in the Greenfield District
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44405
DES: 2200487
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dearborn
Small Structures & Drains Construction
2 locations on I-74 (PK 50023) at RP 164.20 and 160.10
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2200487
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44405
DES: 2200757
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dearborn
Bridge Deck Overlay
under US 52/ IN & OH RR, 5.44 miles E of SR 1
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2200757
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44405
DES: 2200758
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dearborn
Bridge Deck Overlay
under US 52/IN & OH RR, 5.44 miles E of SR 1
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44406
DES: 2200619
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Deck Overlay
West Arlington Road, 0.07 mile N of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Fohey-Breting, Nicole
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44406
DES: 2200634
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
Walnut Street SB Ramp over I-69 NB/SB, 2.92 miles N of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Fohey-Breting, Nicole
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/13/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 08/05/2026
CONTRACT: B-44406
DES: 2200734
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
Kinser Pike, 2.47 miles N of SR46
PRE QUAL CODES :
PROJECT MANAGER: Fohey-Breting, Nicole
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44406
DES: 2200744
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
Sample Road, 6.30 miles N of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Fohey-Breting, Nicole
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44407
DES: 2200617
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Bridge Deck Overlay
over East Fork White River, 00.12 mile E of SR 11
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2200617
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44436
DES: 2200604
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jennings
Small Structure Replacement with Bridge
over UNT Graham Creek, 6.61 miles S of SR 7
PRE QUAL CODES :
PROJECT MANAGER: Carter, Nicole
DISTRICT: Seymour
PROJECT NO: 2200604
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8185
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44466
DES: 2200670
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Bridge Deck Overlay
over Von Fange Ditch, 0.82 mile W of SR 11
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2200670
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44526
DES: 2200557
ROUTE: SR-15
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Bridge Deck Overlay
Bridge over CSX RR, 1.45 miles S US 6
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2200557
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/23/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 08/05/2026
CONTRACT: B-44526
DES: 2200558
ROUTE: SR-15
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Bridge Replacement
Bridge over Whitehead Ditch, 2.80 miles N US 6
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2200558
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8167
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/23/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44527
DES: 2200512
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Small Structures & Drains Construction
From SR 9 to I-69
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 2200512
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8283
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44636
DES: 2200737
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Bridge Painting
I-94 EB/WB under CR W800N, 02.05 E US 20
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2200737
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44637
DES: 2200738
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Bridge Painting
I-94 EB/WB under Waverly Rd, 01.12 W SR 49
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44638
DES: 2200739
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Bridge Painting
I-94 WB over Jensen Dr., 00.53 E SR 249
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO: 2200739
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/15/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44638
DES: 2200740
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Bridge Painting
I-94 EB over Jensen Dr., 00.53 E SR 249
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 08/05/2026
CONTRACT: B-44653
DES: 2200537
ROUTE: I-80
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Painting
I-80 Ramp 3L over I80 Ramp 3F, Kennedy Ave, 0.97mi E US 41
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO: 2200537
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44931
DES: 2300213
ROUTE: SR-14
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Bridge Painting
SR 14 Bridge over PLUNGE CREEK, 00.69 MI W of SR 13
PRE QUAL CODES :
PROJECT MANAGER: Quintanilla, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2300213
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44931
DES: 2300649
ROUTE: SR-15
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Bridge Painting
SR 15 over Turkey Creek, 3.39 miles S of US 6
PRE QUAL CODES :
PROJECT MANAGER: Quintanilla, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2300649
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44932
DES: 2300211
ROUTE: SR-14
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Scour Protection (Erosion)
SR 14 Bridge over SILVER CREEK, 00.71 MI W of SR 15
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2300211
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44932
DES: 2300215
ROUTE: SR-14
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Scour Protection (Erosion)
SR 14 Bridge over BEAL-TAYLOR DITCH, 04.17 MI W of I-69
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2300215
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44932
DES: 2400460
ROUTE: SR-13
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wabash
Scour Protection (Erosion)
SR 13 bridge over PAW PAW CREEK, 01.73 mi S SR 16
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2400460
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/13/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 08/05/2026
CONTRACT: B-44932
DES: 2400462
ROUTE: SR-14
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Whitley
Scour Protection (Erosion)
SR 14 bridge over SUGAR CREEK, 00.36 mi E SR 5
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2400462
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44932
DES: 2400473
ROUTE: SR-19
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Scour Protection (Erosion)
SR 19 bridge over TIPPECANOE RIVER, 00.28 mi S SR 10
PRE QUAL CODES :
PROJECT MANAGER: McGhee, Spenser
DISTRICT: Fort Wayne
PROJECT NO: 2400473
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44934
DES: 2300217
ROUTE: US-27
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
Scour Protection (Erosion)
US 27 NB Bridge over ST MARY'S RIVER OVERFLOW, 01.45 MI N of US 224
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO: 2300217
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8221
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/21/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44934
DES: 2300218
ROUTE: US-27
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
Scour Protection (Erosion)
US 27 SB Bridge over ST MARY'S RIVER OVERFLOW, 01.45 MI N of US 224
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8222
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/21/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44934
DES: 2300219
ROUTE: US-27
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
Scour Protection (Erosion)
US 27 NB Bridge over SEVENTEEN MILE CREEK, 02.26 MI N of US 224
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO: 2300219
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8223
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/21/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44934
DES: 2300220
ROUTE: US-27
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
Scour Protection (Erosion)
US 27 SB Bridge over SEVENTEEN MILE CREEK, 02.26 MI N of US 224
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8224
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/21/2026

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 08/05/2026
CONTRACT: B-44934
DES: 2400470
ROUTE: SR-18
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jay
Scour Protection (Erosion)
SR 18 bridge over LOUIS DITCH, 03.44 mi W US 27
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah
DISTRICT: Fort Wayne
PROJECT NO: 2400470
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/21/2026

LETTING DATE: 08/05/2026
CONTRACT: B-45306
DES: 2200551
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Bridge Thin Deck Overlay
over Fishers Fork, 02.01 miles W of SR 9
PRE QUAL CODES :
PROJECT MANAGER: Carter, Nicole
DISTRICT: Seymour
PROJECT NO: 2200551
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/18/2026

LETTING DATE: 08/05/2026
CONTRACT: B-45410
DES: 2300825
ROUTE: SR-203
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Scott
Bridge Thin Deck Overlay
SR 203 Bridge over WOODS FORK CREEK, 01.52 mi S SR 3
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/05/2026
CONTRACT: R-42382
DES: 1800148
ROUTE: SR-16
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wabash
HMA Overlay, Structural
From SR 13 to SR 5
PRE QUAL CODES :
PROJECT MANAGER: Tucker, Miguel
DISTRICT: Fort Wayne
PROJECT NO: 1800148
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8049
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: R-43267
DES: 2001900
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Brown
HMA Overlay, Preventive Maintenance
6.08 miles N of N Jct of SR 58 (near Jackson/Brown Co Line) to E Jct of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: R-43326
DES: 2200631
ROUTE: US-27
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
Small Structure Pipe Lining
Carries Johnson Ditch, 0.01 miles N SR 124
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2200631
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/13/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 08/05/2026
CONTRACT: R-43356
DES: 2002291
ROUTE: SR-17
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fulton
Small Structure Replacement
SR 17, 0.90 N JCT SR 114
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2002291
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7352
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: R-43371
DES: 2000090
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dearborn
Slide Correction
1.4 miles West of the junction with SR 46
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2000090
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8116
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: R-43371
DES: 2001948
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dearborn
Small Structure Replacement
6.75 mi E of SR 1 E Jct.
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: R-43547
DES: 2000158
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Added Travel Lanes
Hazel Dell Road to Mensa Drive.
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 2000158
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8190
MANAGED BY: Greenfield District
READY FOR CONTRACT: 02/28/2026

LETTING DATE: 08/05/2026
CONTRACT: R-43547
DES: 2003090
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Added Travel Lanes
East St. to Hazel Dell Rd. along SR 32, between Westfield and Noblesville
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 02/28/2026

LETTING DATE: 08/05/2026
CONTRACT: R-43547
DES: 2100577
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Painting
CICERO CREEK 0.51 MI W SR 38
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 02/28/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 08/05/2026
CONTRACT: R-43547
DES: 2201081
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Widening
1.113 mi. East of US 31
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 02/28/2026

LETTING DATE: 08/05/2026
CONTRACT: R-43547
DES: 2201124
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Replacement
1.42 mi. West of SR 38
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 02/28/2026

LETTING DATE: 08/05/2026
CONTRACT: R-43547
DES: 2201125
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Replacement
1.19 mi. West of SR 38
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 02/28/2026

LETTING DATE: 08/05/2026
CONTRACT: R-43547
DES: 2201126
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Widening
0.51 mi. West of SR 38
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 02/28/2026

LETTING DATE: 08/05/2026
CONTRACT: R-43626
DES: 2003064
ROUTE: IR-1184
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Whitley
ADA Sidewalk Ramp Construction
Subdivisions of Lincoln Pointe, Donatello's Village and Bel Sogno; E. Cobblestone Cove Trailhead
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2003064
PROGRAM CLASS: Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: R-43991
DES: 2101166
ROUTE: SR-127
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Steuben
HMA Overlay Minor Structural
From US 20 to 2.55 Miles North of US 20 (CR 200 N).
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2101166
PROGRAM CLASS: Group III
R/W CLEAR: C
L/A CODE: 8188
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/13/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

Table with 6 columns: Letting Date, Contract, DES, Route, Relinquish, Designated Org., Corridor, Alternate Bid, County, Project Description, Pre Qual Codes, Project Manager, District, Project No., Program Class, R/W Clear, L/A Code, Managed By, Ready For Contract.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 08/05/2026
CONTRACT: R-44380
DES: 2200677
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
Small Structure Pipe Lining
0.41 mi W of CR 1100
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/11/2026

LETTING DATE: 08/05/2026
CONTRACT: R-44380
DES: 2200679
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
Small Structure Pipe Lining
3.20 mi W of SR 39
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/11/2026

LETTING DATE: 08/05/2026
CONTRACT: R-44380
DES: 2400511
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
Small Structure Pipe Lining
I-70 large culvert over , 0.68 mi W CR 1100
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 2400511
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/11/2026

LETTING DATE: 08/05/2026
CONTRACT: R-44443
DES: 2200514
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Crawford
Small Structures & Drains Construction
2 locations on I-64 (PK 50003) at RP 92.50 and 92.80
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2200514
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/05/2026

LETTING DATE: 08/05/2026
CONTRACT: R-44456
DES: 2200517
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jefferson
Small Structures & Drains Construction
Various locations on SR 62
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO: 2200517
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/27/2026

LETTING DATE: 08/05/2026
CONTRACT: R-44456
DES: 2200576
ROUTE: SR-250
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Switzerland
Small Structure Replacement
over Unnamed Ditch, 4.71 miles W of SR 56
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO: 2200576
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8322
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/27/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 08/05/2026
CONTRACT: R-44456
DES: 2200577
ROUTE: SR-250
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Switzerland
Small Structure Replacement
Over Unnamed Ditch, 4.85 miles W of SR 56
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO: 2200577
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8321
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/27/2026

LETTING DATE: 08/05/2026
CONTRACT: R-44456
DES: 2200579
ROUTE: SR-250
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Switzerland
Small Structure Replacement
Over Unnamed Ditch, 3.06 miles W of SR 56
PRE QUAL CODES :
PROJECT MANAGER: Rhoads, Matthew
DISTRICT: Seymour
PROJECT NO: 2200579
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8323
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/27/2026

LETTING DATE: 08/05/2026
CONTRACT: R-44460
DES: 2200546
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Owen
Small Structure Replacement
over UNT Goose Creek, 6.34 miles S of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8238
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: R-44469
DES: 2200611
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Small Structure Pipe Lining
over Unnamed Ditch, 1.09 miles N of US 31
PRE QUAL CODES :
PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO: 2200611
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: R-44572
DES: 2200638
ROUTE: US-33
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 502
ALTERNATE BID:
COUNTY: Noble
Small Structure Pipe Lining
Carries Gandy Ditch, 0.53 miles W SR 9
PRE QUAL CODES :
PROJECT MANAGER: Tucker, Miguel
DISTRICT: Fort Wayne
PROJECT NO: 2200638
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7895
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: R-44635
DES: 2200750
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 509
ALTERNATE BID:
COUNTY: Lake
Bridge Thin Deck Overlay
I-94 WB over I80/90 (Toll Rd), 0.46 E I80
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO: 2200750
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/13/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 08/05/2026
CONTRACT: R-44635
DES: 2200751
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 509
ALTERNATE BID:
COUNTY: Lake
Bridge Thin Deck Overlay
I-94 EB over I80/I90 (Toll Road), 0.46mi E I-80
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: R-44635
DES: 2200821
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 509
ALTERNATE BID:
COUNTY: Lake
HMA Overlay Minor Structural
I-80/90 Interchange (Toll Road) to 0.52 mi. E. of SR 249 (Jensen Dr.)
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO: 2200821
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: R-44635
DES: 2500428
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 509
ALTERNATE BID:
COUNTY: Porter
Small Structures & Drains Construction
I-80/90 Interchange (Toll Road) to 0.52 mi. E. of SR 249 (Jensen Dr.)
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: R-44640
DES: 2200759
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 508
ALTERNATE BID:
COUNTY: Jasper
Bridge Deck Replacement
I-65 NB/SB, CR850 over I65 NB/SB, 1.62 mi N of SR16
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2200759
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: R-44640
DES: 2200760
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 508
ALTERNATE BID:
COUNTY: Jasper
Bridge Deck Overlay
I-65 NB/SB, CR700S over I65, 2.04 mi S of SR114
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2200760
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: R-44640
DES: 2200964
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 508
ALTERNATE BID:
COUNTY: Jasper
HMA Overlay Minor Structural
I-65 from 2.2 mi. N. of US 231 to 2.44 mi. N. of SR 114
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2200964
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8311
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/13/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 08/05/2026
CONTRACT: R-44640
DES: 2500438
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 508
ALTERNATE BID:
COUNTY: Jasper
Small Structures & Drains Construction
I-65 from 2.2 mi. N. of US 231 to 2.44 mi. N. of SR 114
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: R-44649
DES: 2200486
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 512
ALTERNATE BID:
COUNTY: LaPorte
HMA Overlay, Preventive Maintenance
SR 39 from US 6 to S. Jct of SR 2
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2200486
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8300
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: R-44649
DES: 2200506
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 512
ALTERNATE BID:
COUNTY: LaPorte
Small Structures & Drains Construction
SR 39 over UNT Porter Ditch, 0.95 miles N of US 6. US 6 to S Jct of SR 2.
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2200506
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8301
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: R-44649
DES: 2500394
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 512
ALTERNATE BID:
COUNTY: LaPorte
Small Structures & Drains Construction
SR 39 from US 6 to S. Jct of SR 2
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: R-44651
DES: 2200623
ROUTE: SR-8
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 513
ALTERNATE BID:
COUNTY: Porter
Small Structure Replacement with Bridge
SR 8 over Phillips Ditch, 5.65 mi E US 231
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 2200623
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: R-44652
DES: 2200625
ROUTE: I-80
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Small Structure Pipe Lining
I-80 Ramp 2B over UNT, 0.03 E JCT SR 152
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 2200625
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 02/16/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor, Bid), Project Description (County, HMA Overlay, SR, Pre Qual Codes, Project Manager), and Administrative Info (District, Project No, Program Class, R/W Clear, L/A Code, Managed By, Ready For Contract). Rows include projects in Lake, Cass, and Vigo counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2025

LETTING DATE: 08/05/2026
CONTRACT: T-44720
DES: 2201210
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Signs, Lighting, Signals And Markings
Locations throughout Greenfield District
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: T-44982
DES: 2300665
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Raised Pavement Markings, Refurbished
Various RPM locations within the Vincennes District
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: T-46101
DES: 2500072
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signals Modernization
Various Locations throughout the LaPorte District in Starke, Marshall, and St. Joseph Counties
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT:

LETTING DATE: 08/05/2026
CONTRACT: T-46103
DES: 2500073
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Raised Pavement Markings, Refurbished
Various Locations throughout the LaPorte District
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: