



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 10/07/2020 DISTRICT: Greenfield
CONTRACT: B-35450 COUNTY: Rush PROJECT NO: 1006266
DES: 1006266 Bridge Replacement, Other Construction PROGRAM CLASS:Normal Project
ROUTE: US-52 5.46 W SR 44 over Mud Creek. (ABC Precast Components) R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: HNTB Indiana, Inc. DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Riggs, Nathan READY FOR CONTRACT: 07/01/2020

LETTING DATE: 10/07/2020 DISTRICT: Greenfield
CONTRACT: B-38540 COUNTY: Tipton PROJECT NO: 1500012
DES: 1500012 Small Structure Replacement PROGRAM CLASS:Normal Project
ROUTE: US-31 4.117 mile N of SR 28 R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 3 DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Beck, Jennifer READY FOR CONTRACT: 07/29/2020

LETTING DATE: 10/07/2020 DISTRICT: Greenfield
CONTRACT: B-38540 COUNTY: Tipton PROJECT NO: 1592560
DES: 1592560 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: US-31 SB over Cicero Creek 1.51 mi. S of SR 28 R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 3 DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Beck, Jennifer READY FOR CONTRACT: 07/29/2020

LETTING DATE: 10/07/2020 DISTRICT: Greenfield
CONTRACT: B-38540 COUNTY: Tipton PROJECT NO: 1592561
DES: 1592561 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: US-31 NB over Cicero Creek 1.51 mi. S of SR 28 R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 3 DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Beck, Jennifer READY FOR CONTRACT: 07/29/2020

LETTING DATE: 10/07/2020 DISTRICT: Greenfield
CONTRACT: B-38540 COUNTY: Tipton PROJECT NO: 1592562
DES: 1592562 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: US-31 NB over Dixon Creek 0.31 mi. S of SR 28 R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 3 DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Beck, Jennifer READY FOR CONTRACT: 07/29/2020

LETTING DATE: 10/07/2020 DISTRICT: Greenfield
CONTRACT: B-38540 COUNTY: Tipton PROJECT NO: 1592563
DES: 1592563 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: US-31 SB over Dixon Creek 0.31 mi. S of SR 28 R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 3 DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Beck, Jennifer READY FOR CONTRACT: 07/29/2020

LETTING DATE: 10/07/2020 DISTRICT: Greenfield
CONTRACT: B-38540 COUNTY: Tipton PROJECT NO: 1592564
DES: 1592564 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: US-31 SB over Prairie Creek R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 3 DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Beck, Jennifer READY FOR CONTRACT: 07/29/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Contract/Project Info, Description, Agency/Manager, and District/Status. Rows include projects like Bridge Deck Overlay, Small Structure Replacement, Bridge Rehabilitation, and Small Structure Pipe Lining.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Contains 10 project entries.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 10/07/2020
CONTRACT: B-40112 COUNTY: Porter
DES: 1800630 Bridge Painting
ROUTE: SR-49 SB@.-GTW RR, 0.45mi N of SR 2
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1800630
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/22/2020

LETTING DATE: 10/07/2020
CONTRACT: B-40112 COUNTY: Porter
DES: 1800682 Bridge Painting
ROUTE: SR-49 NB@.-N&S RR, 0.50mi S of US 30
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1800682
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/22/2020

LETTING DATE: 10/07/2020
CONTRACT: B-40112 COUNTY: Porter
DES: 1800683 Bridge Painting
ROUTE: SR-49 SB@.-N&S RR, 0.50mi S of US 30
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1800683
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/22/2020

LETTING DATE: 10/07/2020
CONTRACT: B-40112 COUNTY: Porter
DES: 1800684 Bridge Painting
ROUTE: SR-49 NB@.-COMFORD ROAD, CFE RR, 0.21mi S of US 30
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1800684
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/22/2020

LETTING DATE: 10/07/2020
CONTRACT: B-40112 COUNTY: Porter
DES: 1800686 Bridge Painting
ROUTE: SR-49 SB@.-COMFORD ROAD, CFE RR, 0.21mi S of US 30
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1800686
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/22/2020

LETTING DATE: 10/07/2020
CONTRACT: B-40114 COUNTY: White
DES: 1383716 Bridge Deck Overlay
ROUTE: US-421 Bridge over Honey Creek, 2.53 mi N of US 24
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1383716
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/22/2020

LETTING DATE: 10/07/2020
CONTRACT: B-40114 COUNTY: White
DES: 1701147 Arch Reconstruction Or Repair
ROUTE: SR-39 @.-CARNAHAN DITCH NO 2, 2.46mi S of SR 16
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1701147
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/22/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Jasper, Marion, Lake, Allen, Vermillion, and Fountain counties.

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 10/07/2020
CONTRACT: B-40956 COUNTY: Fountain
DES: 1800516 Bridge Thin Deck Overlay
ROUTE: SR-32 over Fork Prairie Creek; 0.25 mi E of US 41
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 1
CORRIDOR: PROJECT MANAGER: Heck, Sara
DISTRICT: Crawfordsville
PROJECT NO: 1800516
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville District
READY FOR CONTRACT: 07/27/2020

LETTING DATE: 10/07/2020
CONTRACT: B-40956 COUNTY: Vermillion
DES: 1800523 Bridge Thin Deck Overlay
ROUTE: SR-71 over Dry Branch Creek; 0.34 mi S of SR 63
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 1
CORRIDOR: PROJECT MANAGER: Heck, Sara
DISTRICT: Crawfordsville
PROJECT NO: 1800523
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville District
READY FOR CONTRACT: 07/27/2020

LETTING DATE: 10/07/2020
CONTRACT: B-40956 COUNTY: Vermillion
DES: 1900759 Bridge Maintenance And Repair
ROUTE: SR-32 over Wabash River, 01.19 mi E of SR 63
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 1
CORRIDOR: PROJECT MANAGER: Heck, Sara
DISTRICT: Crawfordsville
PROJECT NO: 1900759
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville District
READY FOR CONTRACT: 07/27/2020

LETTING DATE: 10/07/2020
CONTRACT: B-40956 COUNTY: Vigo
DES: 1900760 Bridge Maintenance And Repair
ROUTE: US-41 over Tippecanoe St, CSX RR, 00.64 mi N of US 40
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 1
CORRIDOR: PROJECT MANAGER: Heck, Sara
DISTRICT: Crawfordsville
PROJECT NO: 1900760
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville District
READY FOR CONTRACT: 07/27/2020

LETTING DATE: 10/07/2020
CONTRACT: B-41001 COUNTY: Tippecanoe
DES: 1800418 Bridge Thin Deck Overlay
ROUTE: SR-25 SB over N&S RR; 11.10 mi N of I-65
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 1
CORRIDOR: PROJECT MANAGER: Montgomery, Tamara
DISTRICT: Crawfordsville
PROJECT NO: 1800418
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville District
READY FOR CONTRACT: 07/29/2020

LETTING DATE: 10/07/2020
CONTRACT: B-41001 COUNTY: Tippecanoe
DES: 1800421 Bridge Thin Deck Overlay
ROUTE: SR-25 NB over N&S RR; 11.10 mi N of I-65 (NB)
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 1
CORRIDOR: PROJECT MANAGER: Montgomery, Tamara
DISTRICT: Crawfordsville
PROJECT NO: 1800421
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville District
READY FOR CONTRACT: 07/29/2020

LETTING DATE: 10/07/2020
CONTRACT: B-41001 COUNTY: Tippecanoe
DES: 1800438 Bridge Thin Deck Overlay
ROUTE: SR-25 NB @ County Line Rd; 11.30 mi N of I-65
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 1
CORRIDOR: PROJECT MANAGER: Montgomery, Tamara
DISTRICT: Crawfordsville
PROJECT NO: 1800438
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville District
READY FOR CONTRACT: 07/29/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 10/07/2020
CONTRACT: B-41001
DES: 1800439
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 1
CORRIDOR:
COUNTY: Tippecanoe
Bridge Thin Deck Overlay
11.30 mi N of I-65 (SB)
PRE QUAL CODES :
PROJECT MANAGER: Montgomery, Tamara
DISTRICT: Crawfordsville
PROJECT NO: 1800439
PROGRAM CLASS:Normal Project
RW CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville District
READY FOR CONTRACT: 07/29/2020

LETTING DATE: 10/07/2020
CONTRACT: B-41001
DES: 1800440
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 1
CORRIDOR:
COUNTY: Tippecanoe
Bridge Thin Deck Overlay
NB @ CR 900N; 10.80 mi N of I-65
PRE QUAL CODES :
PROJECT MANAGER: Montgomery, Tamara
DISTRICT: Crawfordsville
PROJECT NO: 1800440
PROGRAM CLASS:Normal Project
RW CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville District
READY FOR CONTRACT: 07/29/2020

LETTING DATE: 10/07/2020
CONTRACT: B-41001
DES: 1800442
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 1
CORRIDOR:
COUNTY: Tippecanoe
Bridge Thin Deck Overlay
SB @ CR 900N; 10.80 mi N of I-65
PRE QUAL CODES :
PROJECT MANAGER: Montgomery, Tamara
DISTRICT: Crawfordsville
PROJECT NO: 1800442
PROGRAM CLASS:Normal Project
RW CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville District
READY FOR CONTRACT: 07/29/2020

LETTING DATE: 10/07/2020
CONTRACT: B-41001
DES: 1800443
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 1
CORRIDOR:
COUNTY: Tippecanoe
Bridge Thin Deck Overlay
SB @ Bridge Creek;10.50 mi N of I-65
PRE QUAL CODES :
PROJECT MANAGER: Montgomery, Tamara
DISTRICT: Crawfordsville
PROJECT NO: 1800443
PROGRAM CLASS:Normal Project
RW CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville District
READY FOR CONTRACT: 07/29/2020

LETTING DATE: 10/07/2020
CONTRACT: B-41001
DES: 1800455
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 1
CORRIDOR:
COUNTY: Tippecanoe
Bridge Thin Deck Overlay
NB over Bridge Creek; 10.50 mi N of I-65
PRE QUAL CODES :
PROJECT MANAGER: Montgomery, Tamara
DISTRICT: Crawfordsville
PROJECT NO: 1800455
PROGRAM CLASS:Normal Project
RW CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville District
READY FOR CONTRACT: 07/29/2020

LETTING DATE: 10/07/2020
CONTRACT: B-41074
DES: 1800608
ROUTE: US-33
RELINQ REQ: No
DESIGNED ORG.: Engineering Resources, Inc.
CORRIDOR:
COUNTY: Elkhart
Bridge Thin Deck Overlay
Bridge Over Dry Run, 1.18 Miles North of SR 13.
PRE QUAL CODES :
PROJECT MANAGER: Yarian, Matthew
DISTRICT: Fort Wayne
PROJECT NO: 1800608
PROGRAM CLASS:Toll Lease Amendment Proceeds
RW CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 07/08/2020

LETTING DATE: 10/07/2020
CONTRACT: B-41074
DES: 1800616
ROUTE: US-6
RELINQ REQ: No
DESIGNED ORG.: Engineering Resources, Inc.
CORRIDOR:
COUNTY: Elkhart
Bridge Deck Overlay
Bridge Over Turkey Creek, 1.01 Miles West of SR 15.
PRE QUAL CODES :
PROJECT MANAGER: Yarian, Matthew
DISTRICT: Fort Wayne
PROJECT NO: 1800616
PROGRAM CLASS:Toll Lease Amendment Proceeds
RW CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 07/08/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 10/07/2020
CONTRACT: B-41204
DES: 1900816
ROUTE: SR-49
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: Porter
Bridge Deck Sealing
Over I-94 EB/WB, 1.02mi S of US 20
PRE QUAL CODES :
PROJECT MANAGER: Spiess, Jessica
DISTRICT: LaPorte
PROJECT NO: 1900816
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/29/2020

LETTING DATE: 10/07/2020
CONTRACT: B-41205
DES: 1800635
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: LaPorte
Bridge Painting
EB@.-US 20/35 EB/WB, 5.37mi E of US 421
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO: 1800635
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/27/2020

LETTING DATE: 10/07/2020
CONTRACT: B-41205
DES: 1800636
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: LaPorte
Bridge Painting
WB@.-US 20/35 EB/WB, 5.37mi E of US 421
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO: 1800636
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/27/2020

LETTING DATE: 10/07/2020
CONTRACT: B-41205
DES: 1800835
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: LaPorte
Repair Or Replace Joints
CR 400N@.-I-94 EB/WB, NORRIS DITCH, 1.76mi E of US 421
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO: 1800835
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/27/2020

LETTING DATE: 10/07/2020
CONTRACT: B-41205
DES: 1800836
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: LaPorte
Bridge Deck Overlay
EB@.-CSS & SB RR, 0.45mi W of US 20
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO: 1800836
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/27/2020

LETTING DATE: 10/07/2020
CONTRACT: B-41205
DES: 1800837
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: LaPorte
Bridge Deck Overlay
WB@.-CSS & SB RR, 0.45mi W of US 20/35
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO: 1800837
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/27/2020

LETTING DATE: 10/07/2020
CONTRACT: B-41205
DES: 1800855
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: LaPorte
Bridge Deck Overlay
CR 800N@.-I-94 EB/WB, 2.05mi E of US 20
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO: 1800855
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/27/2020

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects like Bridge Deck Sealing, Bridge Deck Overlay, and Substructure Repair.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Delaware, Marion, Various, LaPorte, Crawfordsville, and Seymour counties.

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County), Project Description (Project Manager, Program Class, R/W Clear, L/A Code), and District/Status (District, Project No, Ready for Contract).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Johnson, Hancock, Fountain, Marion, and Huntington counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), Description (Project Name), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Putnam, Delaware, and Boone counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Boone, Bartholomew, and Crawford counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, Program Class, and District/Status (Project No, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Huntington, Whitley, Madison, Randolph, Franklin, and Henry counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.





# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 10/07/2020		DISTRICT: Greenfield
CONTRACT: RS-41098	COUNTY: Howard	PROJECT NO: 1800765
DES: 1800765	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-35	from 1.27 mi W of SR 213 (WCL Greentown) to SR 19	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Greene, Jeremy	READY FOR CONTRACT: 07/07/2020
LETTING DATE: 10/07/2020		DISTRICT: Fort Wayne
CONTRACT: RS-41111	COUNTY: Elkhart	PROJECT NO: 1383621
DES: 1383621	Small Structure Replacement	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: SR-13	McAllister Ditch, 7.38 miles N of US 33	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Bass, Jenny	READY FOR CONTRACT: 07/09/2020
LETTING DATE: 10/07/2020		DISTRICT: Fort Wayne
CONTRACT: RS-41111	COUNTY: Elkhart	PROJECT NO: 1600978
DES: 1600978	HMA Overlay Minor Structural	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: SR-13	From US 33 to SR 4	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Bass, Jenny	READY FOR CONTRACT: 07/09/2020
LETTING DATE: 10/07/2020		DISTRICT: Vincennes
CONTRACT: RS-41157	COUNTY: Crawford	PROJECT NO: 1800961
DES: 1800961	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-64	From W Jct SR-145 (Birdseye) to W Jct SR-37	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Thomas, Michael	READY FOR CONTRACT: 07/29/2020
LETTING DATE: 10/07/2020		DISTRICT: Greenfield
CONTRACT: T-40341	COUNTY: Marion	PROJECT NO: 1700901
DES: 1700901	Safety Revisions	PROGRAM CLASS:Group I
ROUTE: VA-1073	Pedestrian Crash Focus Area 9	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: WSP USA Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Pham, Hung	READY FOR CONTRACT: 07/15/2020
LETTING DATE: 10/07/2020		DISTRICT: Greenfield
CONTRACT: T-40357	COUNTY: Marion	PROJECT NO: 1700902
DES: 1700902	Safety Revisions	PROGRAM CLASS:Group I
ROUTE: VA-1073	Pedestrian Crash Focus Area 5	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -568
DESIGNED ORG.: Crawford, Murphy & Tilly, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Pham, Hung	READY FOR CONTRACT: 07/08/2020
LETTING DATE: 10/07/2020		DISTRICT: Seymour
CONTRACT: T-41038	COUNTY: Johnson	PROJECT NO: 1801318
DES: 1801318	Traffic Signal Visibility Improvements	PROGRAM CLASS:HSIP
ROUTE: VA-VARI	Various locations in Johnson County on US 31 and I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 5		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 07/29/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Various, Vanderburgh, Shelby, Morgan, Delaware, and Porter counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Crawford, Boone, Hendricks, Howard, Marion, and Tippecanoe counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 11/10/2020 DISTRICT: Crawfordsville
CONTRACT: B-39761 COUNTY: Montgomery PROJECT NO: 1900756
DES: 1900756 Bridge Deck Overlay PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: SR-25 over Br N Fork Coal Creek, 01.64 mi N of SR 55 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Ahmed, Arshad READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020 DISTRICT: Seymour
CONTRACT: B-39895 COUNTY: Ripley PROJECT NO: 1600506
DES: 1600506 Bridge Replacement PROGRAM CLASS: Normal Project
ROUTE: US-421 0.8 mile S of SR 129 over Graham Creek R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Fortson, William READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020 DISTRICT: Crawfordsville
CONTRACT: B-40942 COUNTY: Tippecanoe PROJECT NO: 1800399
DES: 1800399 Bridge Painting PROGRAM CLASS: Normal Project
ROUTE: I-65 NBL over Wildcat Creek; 01.04 mi S of SR 25 R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Bridge Design DESIGNED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Heck, Sara READY FOR CONTRACT: 09/01/2020

LETTING DATE: 11/10/2020 DISTRICT: Crawfordsville
CONTRACT: B-40942 COUNTY: Tippecanoe PROJECT NO: 1800400
DES: 1800400 Bridge Painting PROGRAM CLASS: Normal Project
ROUTE: I-65 SBL over Wildcat Creek; 01.04 mi S of SR 25 R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Bridge Design DESIGNED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Heck, Sara READY FOR CONTRACT: 09/01/2020

LETTING DATE: 11/10/2020 DISTRICT: Crawfordsville
CONTRACT: B-40942 COUNTY: Tippecanoe PROJECT NO: 1800401
DES: 1800401 Bridge Painting PROGRAM CLASS: Normal Project
ROUTE: I-65 NB over SR 26 EB/WB; 03.04 mi S of SR 25 R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Bridge Design DESIGNED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Heck, Sara READY FOR CONTRACT: 09/01/2020

LETTING DATE: 11/10/2020 DISTRICT: Crawfordsville
CONTRACT: B-40942 COUNTY: Tippecanoe PROJECT NO: 1800402
DES: 1800402 Bridge Painting PROGRAM CLASS: Normal Project
ROUTE: I-65 SB over SR 26 EB/WB; 03.04 mi S of SR 25 R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Bridge Design DESIGNED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Heck, Sara READY FOR CONTRACT: 09/01/2020

LETTING DATE: 11/10/2020 DISTRICT: Crawfordsville
CONTRACT: B-40942 COUNTY: Vermillion PROJECT NO: 1800417
DES: 1800417 Bridge Painting PROGRAM CLASS: Normal Project
ROUTE: US-36 @ Wabash River; 01.79 mi E of SR 63 R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Bridge Design DESIGNED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Heck, Sara READY FOR CONTRACT: 09/01/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 11/10/2020 DISTRICT: Crawfordsville
CONTRACT: B-40942 COUNTY: Tippecanoe PROJECT NO: 1800431
DES: 1800431 Bridge Painting PROGRAM CLASS:Normal Project
ROUTE: I-65 Swisher Road @ I-65 NBL/SBL; 00.92 mi S of SR 43 R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Bridge Design DESIGNED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Heck, Sara READY FOR CONTRACT: 09/01/2020

LETTING DATE: 11/10/2020 DISTRICT: Crawfordsville
CONTRACT: B-40955 COUNTY: Owen PROJECT NO: 1800459
DES: 1800459 Bridge Thin Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-42 @ Unt N Fork Jordan Cr; 05.27 mi W of SR 243 R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 1 DESIGNED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Bishop, Ann READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020 DISTRICT: Crawfordsville
CONTRACT: B-40955 COUNTY: Owen PROJECT NO: 1800460
DES: 1800460 Bridge Thin Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-42 over N Fork Jordan Creek; 05.50 mi W of SR 243 R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 1 DESIGNED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Bishop, Ann READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020 DISTRICT: Crawfordsville
CONTRACT: B-40955 COUNTY: Clay PROJECT NO: 1800462
DES: 1800462 Bridge Thin Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-42 over McIntyre Creek; 04.71 mi E of SR 59 R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 1 DESIGNED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Bishop, Ann READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020 DISTRICT: Vincennes
CONTRACT: B-41059 COUNTY: Posey PROJECT NO: 1800311
DES: 1800311 Bridge Thin Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-65 Over Big Creek, 00.99 mi S SR-68 R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Bullock, Matthew READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020 DISTRICT: Vincennes
CONTRACT: B-41059 COUNTY: Spencer PROJECT NO: 1800396
DES: 1800396 Bridge Thin Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-68 Over North Fork Little Pigeon Creek, 01.15 mi E SR-161 R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Bullock, Matthew READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020 DISTRICT: Vincennes
CONTRACT: B-41059 COUNTY: Warrick PROJECT NO: 1800728
DES: 1800728 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: I-64 Over Coles Creek, 05.81 mi W SR-161 R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Bullock, Matthew READY FOR CONTRACT: 09/02/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Contract/Project Info, Description, Agency/Manager, and District/Status. It lists 12 projects across various counties including Gibson, Warrick, Posey, and Delaware.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 11/10/2020
CONTRACT: B-41201 COUNTY: LaPorte
DES: 1600906 Bridge Deck Overlay
ROUTE: SR-4 SR 4 at GTW RR, 2.79 mi E of SR 104
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 1600906
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41201 COUNTY: LaPorte
DES: 1800824 Bridge Thin Deck Overlay
ROUTE: US-20 @.-N&S RR, 1.44mi W of SR 2
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 1800824
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41206 COUNTY: Porter
DES: 1800625 Bridge Painting
ROUTE: I-94 EB@.-NS RR, 1.36mi E of US 20
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO: 1800625
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/01/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41206 COUNTY: Porter
DES: 1800626 Bridge Painting
ROUTE: I-94 WB@.-NS RR, 1.36mi E of US 20
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO: 1800626
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/01/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41206 COUNTY: Porter
DES: 1800666 Bridge Thin Deck Overlay
ROUTE: I-94 EB@.-US 20 EB/WB, 0.88mi E of SR 149
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO: 1800666
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/01/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41206 COUNTY: Porter
DES: 1800668 Bridge Thin Deck Overlay
ROUTE: I-94 WB@.-US 20 EB/WB, 0.88mi E of SR 149
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO: 1800668
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/01/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41206 COUNTY: Porter
DES: 1800692 Bridge Thin Deck Overlay
ROUTE: I-94 EB@.-AMERIPLEX - S ENTRANCE, 0.53mi E of SR 249
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO: 1800692
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/01/2020

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 11/10/2020
CONTRACT: B-41206 COUNTY: Porter
DES: 1800693 Bridge Thin Deck Overlay
ROUTE: I-94 WB@.-AMERIPLEX - S ENTRANCE, 0.53mi E of SR 249
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO: 1800693
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/01/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41206 COUNTY: Porter
DES: 1800694 Bridge Thin Deck Overlay
ROUTE: I-94 EB@.-SALT CREEK, 1.25mi W of SR 149
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO: 1800694
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/01/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41206 COUNTY: Porter
DES: 1800695 Bridge Thin Deck Overlay
ROUTE: I-94 WB@.-SALT CREEK, 1.25mi W of SR 149
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO: 1800695
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/01/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41207 COUNTY: Porter
DES: 1702611 Bridge Deck Overlay
ROUTE: US-20 1.05mi E of SR 51, US 20@.-BURNS DITCH/DEEP RIVER
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1702611
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41207 COUNTY: Lake
DES: 1800781 Bridge Thin Deck Overlay
ROUTE: US-6 @.-BRANCH OF DEEP RIVER, 0.52mi E of the E JCT of SR 51
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1800781
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41207 COUNTY: Lake
DES: 1800803 Bridge Thin Deck Overlay
ROUTE: US-12 @.-CSX RR, 1.18mi E of US 20
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1800803
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41207 COUNTY: Porter
DES: 1800842 Bridge Deck Overlay
ROUTE: US-12 EB@.-BURNS DITCH (DEEP RIVER), 0.94mi W of SR 249
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1800842
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/02/2020





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 11/10/2020
CONTRACT: B-41207 COUNTY: Porter
DES: 1800843 Bridge Deck Overlay
ROUTE: US-12 WB@.-BURNS DITCH (DEEP RIVER), 0.94mi W of SR 249
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1800843
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41207 COUNTY: Porter
DES: 1800850 Bridge Deck Overlay
ROUTE: US-20 @.-WILLOW CREEK, 1.60mi E of SR 51
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1800850
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41207 COUNTY: Lake
DES: 1800871 Bridge Thin Deck Overlay
ROUTE: US-12 US 12@.-HOBART ROAD, 1.26mi E of US 20
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1800871
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41208 COUNTY: Lake
DES: 1701140 Bridge Deck Overlay
ROUTE: US-12 Over Grand Calumet River, 2 Rds, 0.19mi W or I-90
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 1701140
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/21/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41208 COUNTY: Lake
DES: 1701165 Bridge Deck Overlay
ROUTE: US-12 US 12/SR 912 at CXS RR, 0.09 mi W of SR 312
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 1701165
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/21/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41208 COUNTY: Lake
DES: 1702610 Bridge Deck Overlay
ROUTE: US-12 1.27mi W of I-90, US 12/SR 912@.-SR 312, 2 RAMPS
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 1702610
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/21/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41208 COUNTY: Lake
DES: 1800696 Bridge Thin Deck Overlay
ROUTE: US-12 US 12/SR 912@.-I-90 EB/WB, NICTD RR, 1.27mi E of SR 312
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 1800696
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/21/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 11/10/2020
CONTRACT: B-41208 COUNTY: Lake
DES: 1800806 Bridge Thin Deck Overlay
ROUTE: US-12 @-INDIANA HARBOR CANAL, 0.52mi E of US 20
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 1800806
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/21/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41212 COUNTY: St. Joseph
DES: 1800853 Bridge Deck Sealing
ROUTE: SR-23 @-JUDAY CREEK, 0.90mi S of I-90
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 1800853
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE: 6678
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/17/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41212 COUNTY: St. Joseph
DES: 1800854 Replace Superstructure
ROUTE: SR-933 @-JUDAY CREEK, 0.03mi S of I-90
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 1800854
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE: 6679
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/17/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41213 COUNTY: Porter
DES: 1701100 Bridge Deck Overlay
ROUTE: SR-149 @-I-94 EB/WB, 0.39mi N of US 20
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman and Seufert, Inc.
CORRIDOR: PROJECT MANAGER: Spiess, Jessica
DISTRICT: LaPorte
PROJECT NO: 1701100
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41213 COUNTY: Porter
DES: 1702603 Bridge Deck Overlay
ROUTE: SR-249 0.24mi N of US 20, SR 249 NB@-I-94 EB/WB
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman and Seufert, Inc.
CORRIDOR: PROJECT MANAGER: Spiess, Jessica
DISTRICT: LaPorte
PROJECT NO: 1702603
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41213 COUNTY: Porter
DES: 1702616 Bridge Deck Overlay
ROUTE: SR-249 0.24mi N of US 20, SR 249 SB@-I-94 EB/WB
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman and Seufert, Inc.
CORRIDOR: PROJECT MANAGER: Spiess, Jessica
DISTRICT: LaPorte
PROJECT NO: 1702616
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: B-41213 COUNTY: Porter
DES: 1800627 Bridge Painting
ROUTE: US-6 @-SALT CREEK, 0.15mi E of SR 149
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman and Seufert, Inc.
CORRIDOR: PROJECT MANAGER: Spiess, Jessica
DISTRICT: LaPorte
PROJECT NO: 1800627
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/02/2020

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Oct-2020

LETTING DATE: 11/10/2020		DISTRICT: LaPorte
CONTRACT: B-41213	COUNTY: Porter	PROJECT NO: 1800631
DES: 1800631	Bridge Painting	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: SR-149	@-SALT CREEK, 0.93mi N of US 6	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Butler, Fairman and Seufert, Inc.		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Spiess, Jessica	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/10/2020		DISTRICT: LaPorte
CONTRACT: B-41213	COUNTY: Porter	PROJECT NO: 1901516
DES: 1901516	Repair Or Replace Joints	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-6	Over Salt Creek, 0.15mi E of SR 149	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Butler, Fairman and Seufert, Inc.		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Spiess, Jessica	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/10/2020		DISTRICT: Seymour
CONTRACT: B-42115	COUNTY: Franklin	PROJECT NO: 1900627
DES: 1900627	Debris Removal From Channel	PROGRAM CLASS: Normal Project
ROUTE: US-52	Over Whitewater River, 00.13 miles E of SR 229	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Mankin, Travis	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/10/2020		DISTRICT: LaPorte
CONTRACT: B-42217	COUNTY: Lake	PROJECT NO: 1900824
DES: 1900824	Bridge Maintenance And Repair	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: I-65	NB over I-65 NB to I-80/I-94 WB, 6.45mi N of US 30	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/10/2020		DISTRICT: LaPorte
CONTRACT: B-42217	COUNTY: Lake	PROJECT NO: 1900825
DES: 1900825	Bridge Maintenance And Repair	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: I-65	SB over I-65 NB to I-80/I-94 WB, 6.45mi N of US 30	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/10/2020		DISTRICT: Greenfield
CONTRACT: B-42680	COUNTY: Various	PROJECT NO: 2000019
DES: 2000019	District Wide Bridge Maintenance	PROGRAM CLASS: IDIQ
ROUTE: VA-1019	IDIQ Bridge work various locations in the Greenfield District	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 08/31/2020
LETTING DATE: 11/10/2020		DISTRICT: LaPorte
CONTRACT: R-36230	COUNTY: Lake	PROJECT NO: 1006787
DES: 1006787	Added Travel Lanes	PROGRAM CLASS: Group I
ROUTE: ST-1001	Mississippi Street from 93rd Avenue to 101st Avenue	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Hollandsworth, Timothy	READY FOR CONTRACT: 09/02/2020



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 11/10/2020		DISTRICT: Crawfordsville
CONTRACT: R-39587	COUNTY: Hendricks	PROJECT NO: 1601056
DES: 1601056	Intersection Improvement, Roundabout	PROGRAM CLASS:Group I
ROUTE: ST-1034	Intersection of Hornaday Rd and Airport Road	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -532
DESIGNED ORG.: DLZ Indiana, LLC		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Bishop, Ann	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/10/2020		DISTRICT: Greenfield
CONTRACT: R-39733	COUNTY: Marion	PROJECT NO: 1600627
DES: 1600627	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: US-36	0.11 miles W of I-465 EB at High School Road	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6822
DESIGNED ORG.: INDOT - Capital Program Mgmt 3		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Pham, Hung	READY FOR CONTRACT: 08/11/2020
LETTING DATE: 11/10/2020		DISTRICT: Greenfield
CONTRACT: R-39734	COUNTY: Jay	PROJECT NO: 1600624
DES: 1600624	Vertical Sight Correction	PROGRAM CLASS:Normal Project
ROUTE: US-27	4 miles N of SR26/SR67 (Votaw St) at CR 400N	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6661
DESIGNED ORG.: INDOT - Capital Program Mgmt 3		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/10/2020		DISTRICT: Greenfield
CONTRACT: R-39734	COUNTY: Jay	PROJECT NO: 1600935
DES: 1600935	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-27	3.9 mi. N. of SR 26	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 3		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/10/2020		DISTRICT: Greenfield
CONTRACT: R-39739	COUNTY: Marion	PROJECT NO: 1601001
DES: 1601001	Bike/Pedestrian Facilities	PROGRAM CLASS:Group I
ROUTE: ST-1001	Pedestrian improvement, RRFB & accessibility for Transit N Red Line Rapid Transit Station Location:	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Wallace, Jonathan	READY FOR CONTRACT: 08/07/2019
LETTING DATE: 11/10/2020		DISTRICT: LaPorte
CONTRACT: R-39780	COUNTY: Lake	PROJECT NO: 1601716
DES: 1601716	New Road Construction	PROGRAM CLASS:Economic Development
ROUTE: US-12	Reconnection of US 12 E of Miller Station Project (0.25 mi E of Lake St)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6384
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Krueckeberg, Jonathan	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/10/2020		DISTRICT: Vincennes
CONTRACT: R-39920	COUNTY: Greene	PROJECT NO: 1601044
DES: 1601044	Slide Correction	PROGRAM CLASS:Normal Project
ROUTE: US-231	Approximately 2.72 miles S of SR-54	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Davis, Alan	READY FOR CONTRACT: 09/02/2020



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 11/10/2020		DISTRICT: LaPorte
CONTRACT: R-40646	COUNTY: Lake	PROJECT NO: 1702158
DES: 1702158	Bike/Pedestrian Facilities	PROGRAM CLASS:Group I
ROUTE: IR-1025	Gary Green Links Trail Phase 3	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Hollandsworth, Timothy	READY FOR CONTRACT: 08/20/2020
LETTING DATE: 11/10/2020		DISTRICT: Fort Wayne
CONTRACT: R-41080	COUNTY: Whitley	PROJECT NO: 1600410
DES: 1600410	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-9	2.40 miles N of US 30, over Rittenhouse Ditch	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Engineering Resources, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Perry, Damien	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/10/2020		DISTRICT: Fort Wayne
CONTRACT: R-41080	COUNTY: Whitley	PROJECT NO: 1702489
DES: 1702489	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-9	Over UNT of Blue River, 1.50 Miles North of US 30.	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Engineering Resources, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Perry, Damien	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/10/2020		DISTRICT: Fort Wayne
CONTRACT: R-41129	COUNTY: Allen	PROJECT NO: 1401850
DES: 1401850	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: SR-930	1.68 miles W of US 27 (Goshen Rd), Added left turn lane on W approach.	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Bass, Jenny	READY FOR CONTRACT: 08/20/2020
LETTING DATE: 11/10/2020		DISTRICT: Greenfield
CONTRACT: R-41306	COUNTY: Wayne	PROJECT NO: 1702760
DES: 1702760	Bike/Pedestrian Facilities	PROGRAM CLASS:Group III
ROUTE: IR-1006	North end of Whitewater Gorge Trail to South end of the Cardinal Greenway Trail	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 09/01/2020
LETTING DATE: 11/10/2020		DISTRICT: Crawfordsville
CONTRACT: R-41685	COUNTY: Vigo	PROJECT NO: 1800554
DES: 1800554	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-40	From 0.02 mi W of Wabash Ave. to 0.3 mi E of SR 340 W Jct	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6777
DESIGNED ORG.:		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Montgomery, Tamara	READY FOR CONTRACT: 09/01/2020
LETTING DATE: 11/10/2020		DISTRICT: Fort Wayne
CONTRACT: R-42210	COUNTY: Allen	PROJECT NO:
DES: 1901812	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Group I
ROUTE: ST-1012	Broadway- Landin Road from Powers St. to North of NS RR tracks	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Perry, Damien	READY FOR CONTRACT: 09/02/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designated By, Ready For Contract). Rows include projects like Concrete Pavement Restoration (CPR) in Boone County, Pavement Patching in Various Counties, Tree Removal/Trimming in Greenfield, and HMA Overlay in Orange and Harrison counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Oct-2020

LETTING DATE: 11/10/2020		DISTRICT: Fort Wayne
CONTRACT: RS-39809	COUNTY: Grant	PROJECT NO: 1383647
DES: 1383647	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-22	1.59 miles E of I-69 (over Branch Creek)	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 6675
DESIGNED ORG.: INDOT - Capital Program Mgmt 2		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Bass, Jenny	READY FOR CONTRACT: 09/02/2020
-----		
LETTING DATE: 11/10/2020		DISTRICT: Fort Wayne
CONTRACT: RS-39809	COUNTY: Grant	PROJECT NO: 1800535
DES: 1800535	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-22	From I-69 to 2.96 Miles East of I-69.	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 2		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Boley, Jesse	READY FOR CONTRACT: 09/02/2020
-----		
LETTING DATE: 11/10/2020		DISTRICT: Vincennes
CONTRACT: RS-40563	COUNTY: Spencer	PROJECT NO: 1700180
DES: 1700180	Intersection Improvement, Median U-Turn	PROGRAM CLASS: Normal Project
ROUTE: US-231	0.25 miles S SR-70 to 0.25 miles N SR-70	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Malone, Brian	READY FOR CONTRACT: 08/21/2020
-----		
LETTING DATE: 11/10/2020		DISTRICT: Greenfield
CONTRACT: RS-40597	COUNTY: Wayne	PROJECT NO: 1600796
DES: 1600796	HMA Overlay Minor Structural	PROGRAM CLASS: Small Towns
ROUTE: US-40	From SR 1 to 1.19 mi E of SR 1 (ECL of Germantown)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6691
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/27/2020
-----		
LETTING DATE: 11/10/2020		DISTRICT: Greenfield
CONTRACT: RS-40597	COUNTY: Wayne	PROJECT NO: 1700814
DES: 1700814	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: US-40	from 3.22 mi. W of SR 1 (WCL Dublin) to SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/27/2020
-----		
LETTING DATE: 11/10/2020		DISTRICT: Greenfield
CONTRACT: RS-40597	COUNTY: Henry	PROJECT NO: 1800768
DES: 1800768	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: US-40	from SR 3 W Jct. to SR 3 E Jct.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/27/2020
-----		
LETTING DATE: 11/10/2020		DISTRICT: Greenfield
CONTRACT: RS-40597	COUNTY: Henry	PROJECT NO: 1800769
DES: 1800769	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: US-40	from 0.39 mi E of SR 103 (Cherry St) to 2.98 mi E of SR 103 (WCL Straughn)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/27/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Wayne, Morgan, Johnson, Grant, and LaPorte counties.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 11/18/2020
CONTRACT: R-41542 COUNTY: Morgan
DES: 1901598 New Bridge, Other
ROUTE: PR-69 Teeters Rd over PR-69
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 294F PROJECT MANAGER: Flum, Sandra
DISTRICT: Seymour
PROJECT NO: 1901598
PROGRAM CLASS:Major Moves - Major Pave
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Other
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: R-41542 COUNTY: Morgan
DES: 1901600 New Bridge, Other
ROUTE: PR-69 Myra Lane over PR-69
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 294F PROJECT MANAGER: Flum, Sandra
DISTRICT: Seymour
PROJECT NO: 1901600
PROGRAM CLASS:Major Moves - Major Pave
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Other
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: R-41542 COUNTY: Morgan
DES: 1901601 Bridge Replacement
ROUTE: PR-69 SR 37 NB over Clear Creek (PR-69)
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 294F PROJECT MANAGER: Flum, Sandra
DISTRICT: Seymour
PROJECT NO: 1901601
PROGRAM CLASS:Major Moves - Major Pave
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Other
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: R-41542 COUNTY: Morgan
DES: 1901602 Bridge Replacement
ROUTE: PR-69 SR 37 SB over Clear Creek (PR-69)
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 294F PROJECT MANAGER: Flum, Sandra
DISTRICT: Seymour
PROJECT NO: 1901602
PROGRAM CLASS:Major Moves - Major Pave
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Other
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: R-41542 COUNTY: Morgan
DES: 1901605 Bridge Replacement
ROUTE: PR-69 SR 37 NB over Stotts Creek (PR-69)
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 294F PROJECT MANAGER: Flum, Sandra
DISTRICT: Seymour
PROJECT NO: 1901605
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Other
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: R-41542 COUNTY: Morgan
DES: 1901606 Bridge Replacement
ROUTE: PR-69 SR 37 SB over Stotts Creek (PR-69)
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 294F PROJECT MANAGER: Flum, Sandra
DISTRICT: Seymour
PROJECT NO: 1901606
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Other
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: R-41542 COUNTY: Morgan
DES: 1901607 Bridge Rehabilitation Or Repair
ROUTE: PR-69 SR 37 NB over Crooked Creek (PR-69)
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 294F PROJECT MANAGER: Flum, Sandra
DISTRICT: Seymour
PROJECT NO: 1901607
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Other
READY FOR CONTRACT: 09/02/2020



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 11/18/2020		DISTRICT: Seymour
CONTRACT: R-41542	COUNTY: Morgan	PROJECT NO: 1901608
DES: 1901608	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69	SR 37 SB over Crooked Creek (PR-69)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Other
CORRIDOR: 294F	PROJECT MANAGER: Flum, Sandra	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/18/2020		DISTRICT: Seymour
CONTRACT: R-41542	COUNTY: Morgan	PROJECT NO: 1901609
DES: 1901609	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69	SR 37 NB/SB over Drainage Ditch (PR-69)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Other
CORRIDOR: 294F	PROJECT MANAGER: Flum, Sandra	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/18/2020		DISTRICT: Seymour
CONTRACT: R-41542	COUNTY: Johnson	PROJECT NO: 1901613
DES: 1901613	Bridge Replacement	PROGRAM CLASS:Major Moves - Major Pave
ROUTE: PR-69	SR 37 NB over Honey Creek (PR 69)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Other
CORRIDOR: 294F	PROJECT MANAGER: Heustis, Ronald	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/18/2020		DISTRICT: Seymour
CONTRACT: R-41542	COUNTY: Johnson	PROJECT NO: 1901614
DES: 1901614	Bridge Replacement	PROGRAM CLASS:Major Moves - Major Pave
ROUTE: PR-69	SR 37 SB over Honey Creek (PR 69)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Other
CORRIDOR: 294F	PROJECT MANAGER: Schoenherr, Catherine	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/18/2020		DISTRICT: Seymour
CONTRACT: R-41542	COUNTY: Johnson	PROJECT NO: 1901615
DES: 1901615	New Bridge, Other	PROGRAM CLASS:Major Moves - Major Pave
ROUTE: PR-69	Smith Valley Rd over PR-69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Other
CORRIDOR: 294F	PROJECT MANAGER: Schoenherr, Catherine	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/18/2020		DISTRICT: Seymour
CONTRACT: R-41542	COUNTY: Johnson	PROJECT NO: 1901616
DES: 1901616	Bridge Replacement	PROGRAM CLASS:Major Moves - Major Pave
ROUTE: PR-69	SR 37 NB over Bluff Creek (PR 69)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Other
CORRIDOR: 294F	PROJECT MANAGER: Flum, Sandra	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/18/2020		DISTRICT: Seymour
CONTRACT: R-41542	COUNTY: Johnson	PROJECT NO: 1901617
DES: 1901617	Bridge Replacement	PROGRAM CLASS:Major Moves - Major Pave
ROUTE: PR-69	SR 37 SB over Bluff Creek (PR 69)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Other
CORRIDOR: 294F	PROJECT MANAGER: Schoenherr, Catherine	READY FOR CONTRACT: 09/02/2020



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 11/18/2020		DISTRICT: Seymour
CONTRACT: R-41542	COUNTY: Johnson	PROJECT NO: 1901618
DES: 1901618	New Bridge, Other	PROGRAM CLASS:Major Moves - Major Pave
ROUTE: PR-69	SR 144 over PR-69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Other
CORRIDOR: 294F	PROJECT MANAGER: Flum, Sandra	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/18/2020		DISTRICT: Seymour
CONTRACT: R-41542	COUNTY: Johnson	PROJECT NO: 1901619
DES: 1901619	New Bridge, Other	PROGRAM CLASS:Major Moves - Major Pave
ROUTE: PR-69	Ramp: PR-69 NB to SR 144 over Bluff Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Other
CORRIDOR: 294F	PROJECT MANAGER: Schoenherr, Catherine	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/18/2020		DISTRICT: Seymour
CONTRACT: R-41542	COUNTY: Johnson	PROJECT NO: 1901620
DES: 1901620	New Bridge, Other	PROGRAM CLASS:Major Moves - Major Pave
ROUTE: PR-69	Ramp: SR 144 to PR-69 SB	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Other
CORRIDOR: 294F	PROJECT MANAGER: Schoenherr, Catherine	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/18/2020		DISTRICT: Seymour
CONTRACT: R-41542	COUNTY: Morgan	PROJECT NO: 1901624
DES: 1901624	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Major Moves - Major Pave
ROUTE: PR-69	Teeters Rd over W Fork Clear Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Other
CORRIDOR: 294F	PROJECT MANAGER: Flum, Sandra	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/18/2020		DISTRICT: Seymour
CONTRACT: R-41542	COUNTY: Johnson	PROJECT NO: 1901654
DES: 1901654	New Bridge, Other	PROGRAM CLASS:Major Moves - Major Pave
ROUTE: PR-69	West Access Rd over Honey Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Other
CORRIDOR: 294F	PROJECT MANAGER: Schoenherr, Catherine	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/18/2020		DISTRICT: Seymour
CONTRACT: R-41542	COUNTY: Morgan	PROJECT NO: 1902088
DES: 1902088	New Bridge, Other	PROGRAM CLASS:Major Moves - Major Pave
ROUTE: PR-69	PR-69 NB over Dry Swale	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Other
CORRIDOR: 294F	PROJECT MANAGER: Schoenherr, Catherine	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/18/2020		DISTRICT: Seymour
CONTRACT: R-41542	COUNTY: Morgan	PROJECT NO: 1902089
DES: 1902089	New Bridge, Other	PROGRAM CLASS:Major Moves - Major Pave
ROUTE: PR-69	PR-69 SB over Dry Swale	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Other
CORRIDOR: 294F	PROJECT MANAGER: Schoenherr, Catherine	READY FOR CONTRACT: 09/02/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Oct-2020

LETTING DATE: 12/09/2020		DISTRICT: Greenfield
CONTRACT: B-38533	COUNTY: Marion	PROJECT NO: 1400046
DES: 1400046	Br Repl, Comp. Cont. Conc. Construction	PROGRAM CLASS: Normal Project
ROUTE: I-70	3.35 miles E I-465, German Church Road over I-70	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Pham, Hung	READY FOR CONTRACT: 09/16/2020
LETTING DATE: 12/09/2020		DISTRICT: Seymour
CONTRACT: B-38554	COUNTY: Dearborn	PROJECT NO: 1500550
DES: 1500550	Bridge Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-46	1.14 mile E of SR 1 at Logan Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 09/30/2020
LETTING DATE: 12/09/2020		DISTRICT: Seymour
CONTRACT: B-38554	COUNTY: Dearborn	PROJECT NO: 1500551
DES: 1500551	Bridge Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-46	1.28 mile S of SR 1 at Logan Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 09/30/2020
LETTING DATE: 12/09/2020		DISTRICT: Seymour
CONTRACT: B-38554	COUNTY: Dearborn	PROJECT NO: 1500552
DES: 1500552	Bridge Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-46	2.35 miles E of SR 1 at Logan Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6643
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 09/30/2020
LETTING DATE: 12/09/2020		DISTRICT: Crawfordsville
CONTRACT: B-39762	COUNTY: Vigo	PROJECT NO: 1298432
DES: 1298432	Replace Superstructure	PROGRAM CLASS: Normal Project
ROUTE: SR-63	Bridge over US 41 0.17 miles N of US 41 Middle Jct	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Bishop, Ann	READY FOR CONTRACT: 09/30/2020
LETTING DATE: 12/09/2020		DISTRICT: Crawfordsville
CONTRACT: B-39762	COUNTY: Clay	PROJECT NO: 1800504
DES: 1800504	Bridge Deck Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-59	over Connelley Ditch; 02.11 mi N of SR 246	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Bishop, Ann	READY FOR CONTRACT: 09/30/2020
LETTING DATE: 12/09/2020		DISTRICT: Seymour
CONTRACT: B-39771	COUNTY: Ripley	PROJECT NO: 1593145
DES: 1593145	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-62	4.93 miles E of SR 129 over Caesar Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:	INDOT - Capital Program Mgmt 5	DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 09/30/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), Project Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE), and Status (DESIGNED BY, READY FOR CONTRACT). Rows include projects in Ripley, Jefferson, and Tippecanoe counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), Description (Project Name), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location/Description (COUNTY, Bridge Deck Overlay, 2.43 miles E of SR 135 at Brush Heap Creek EBL, etc.), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designer, Ready for Contract).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Wabash and Miami counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 12/09/2020		DISTRICT: Greenfield
CONTRACT: B-41191	COUNTY: Rush	PROJECT NO: 1800335
DES: 1800335	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-3	over Little Flatrock River, 1.46 miles S. of SR 244	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 08/18/2020
LETTING DATE: 12/09/2020		DISTRICT: Greenfield
CONTRACT: B-41193	COUNTY: Tipton	PROJECT NO: 1800333
DES: 1800333	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-28	over Dixon Creek, 3.75 miles W of US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: HNTB Indiana, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 09/14/2020
LETTING DATE: 12/09/2020		DISTRICT: LaPorte
CONTRACT: B-41209	COUNTY: St. Joseph	PROJECT NO: 1700302
DES: 1700302	Bridge Painting	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: US-20	US 20/31 over SR 2, 2.35mi E of US 31	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 09/11/2020
LETTING DATE: 12/09/2020		DISTRICT: LaPorte
CONTRACT: B-41209	COUNTY: St. Joseph	PROJECT NO:
DES: 1702600	Bridge Deck Overlay	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: US-20	6.12mi E of US 31, US 20 EB/SR 331 NB@.-SR 331 (ELM/CAPITAL) NB/SB	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 09/11/2020
LETTING DATE: 12/09/2020		DISTRICT: LaPorte
CONTRACT: B-41209	COUNTY: St. Joseph	PROJECT NO:
DES: 1702601	Bridge Deck Overlay	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: US-20	6.12mi E of US 31, US 20 WB@.-SR 331 (ELM/CAPITAL) NB/SB	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 09/11/2020
LETTING DATE: 12/09/2020		DISTRICT: LaPorte
CONTRACT: B-41209	COUNTY: St. Joseph	PROJECT NO:
DES: 1702602	Bridge Deck Overlay	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: US-20	6.12mi E of US 31, US 20 WB ON-RAMP@.-SR 331 (ELM/CAPITAL) NB/SB	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 09/11/2020
LETTING DATE: 12/09/2020		DISTRICT: LaPorte
CONTRACT: B-41209	COUNTY: St. Joseph	PROJECT NO: 1702612
DES: 1702612	Bridge Deck Overlay	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: US-20	2.35mi E of US 31, US 20/31 EB/WB@.-SR 2 EB/WB	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 09/11/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Painting, Bridge Thin Deck Overlay, and various road projects.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 12/09/2020
CONTRACT: B-41209
DES: 1800798
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: St. Joseph
Bridge Thin Deck Overlay
NB NE RAMP@.-MAIN STREET, 1.00mi S of US 20
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 1800798
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/11/2020

LETTING DATE: 12/09/2020
CONTRACT: B-41209
DES: 1800799
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: St. Joseph
Bridge Thin Deck Overlay
SB NW RAMP@.-MAIN STREET, 1.00mi S of US 20
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 1800799
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/11/2020

LETTING DATE: 12/09/2020
CONTRACT: B-41209
DES: 1800800
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: St. Joseph
Bridge Thin Deck Overlay
NB/SB@.-KERN ROAD, 1.10mi S of US 20
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 1800800
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/11/2020

LETTING DATE: 12/09/2020
CONTRACT: B-41215
DES: 1800698
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Marshall
Bridge Thin Deck Overlay
NB@.-CSX RAILROAD, 0.63mi N of US 6
PRE QUAL CODES :
PROJECT MANAGER: Erdmann, Jami
DISTRICT: LaPorte
PROJECT NO: 1800698
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020
CONTRACT: B-41215
DES: 1800699
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Marshall
Bridge Thin Deck Overlay
SB@.-CSX RAILROAD, 0.63mi N of US 6
PRE QUAL CODES :
PROJECT MANAGER: Erdmann, Jami
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020
CONTRACT: B-41215
DES: 1800700
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Marshall
Bridge Thin Deck Overlay
NB@.-US 6, 6.76mi N of US 30
PRE QUAL CODES :
PROJECT MANAGER: Erdmann, Jami
DISTRICT: LaPorte
PROJECT NO: 1800700
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020
CONTRACT: B-41215
DES: 1800701
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Marshall
Bridge Thin Deck Overlay
SB@.-US 6, 6.76mi N of US 30
PRE QUAL CODES :
PROJECT MANAGER: Erdmann, Jami
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/30/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows 1-8 list projects in Marshall County, Indiana, including Bridge Thin Deck Overlay projects.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Marshall and LaPorte counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 12/09/2020 DISTRICT: LaPorte
CONTRACT: B-42014 COUNTY: LaPorte PROJECT NO: 1800858
DES: 1800858 Bridge Deck Overlay PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: US-30 @-SLOCUM DITCH, 0.50mi W of US 421 R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Spiess, Jessica READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020 DISTRICT: Fort Wayne
CONTRACT: B-42033 COUNTY: Huntington PROJECT NO:
DES: 1900827 Repair Or Replace Joints PROGRAM CLASS:Normal Project
ROUTE: SR-3 Bridge over WABASH RIVER (old chan.), 00.07 South of SR 116. R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: AECOM Technical Services, Inc. DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Yarian, Matthew READY FOR CONTRACT: 09/08/2020

LETTING DATE: 12/09/2020 DISTRICT: Fort Wayne
CONTRACT: B-42033 COUNTY: Huntington PROJECT NO:
DES: 1901326 Scour Protection (Erosion) PROGRAM CLASS:Normal Project
ROUTE: SR-124 Bridge over BROOK CREEK, 01.65 West of SR 5. R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: AECOM Technical Services, Inc. DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Yarian, Matthew READY FOR CONTRACT: 09/08/2020

LETTING DATE: 12/09/2020 DISTRICT: Fort Wayne
CONTRACT: B-42033 COUNTY: Wells PROJECT NO:
DES: 1901329 Bridge Cleaning PROGRAM CLASS:Normal Project
ROUTE: SR-124 Bridge over HALLS CREEK, 01.85 West of SR 116. R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: AECOM Technical Services, Inc. DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Yarian, Matthew READY FOR CONTRACT: 09/08/2020

LETTING DATE: 12/09/2020 DISTRICT: Fort Wayne
CONTRACT: B-42033 COUNTY: Wells PROJECT NO:
DES: 1901330 Bridge Cleaning PROGRAM CLASS:Normal Project
ROUTE: SR-124 Bridge over HALLS CREEK, 00.61 West of SR 116. R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: AECOM Technical Services, Inc. DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Yarian, Matthew READY FOR CONTRACT: 09/08/2020

LETTING DATE: 12/09/2020 DISTRICT: Fort Wayne
CONTRACT: B-42033 COUNTY: Wells PROJECT NO:
DES: 1901331 Bridge Cleaning PROGRAM CLASS:Normal Project
ROUTE: SR-124 Bridge over WABASH RIVER, 00.34 West of SR 116. R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: AECOM Technical Services, Inc. DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Yarian, Matthew READY FOR CONTRACT: 09/08/2020

LETTING DATE: 12/09/2020 DISTRICT: Fort Wayne
CONTRACT: B-42033 COUNTY: Wells PROJECT NO:
DES: 1901339 Scour Protection (Erosion) PROGRAM CLASS:Normal Project
ROUTE: SR-124 Bridge over JOHNS DITCH, 00.78 East of SR 1. R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: AECOM Technical Services, Inc. DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Yarian, Matthew READY FOR CONTRACT: 09/08/2020



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 12/09/2020		DISTRICT: Fort Wayne
CONTRACT: B-42033	COUNTY: Wells	PROJECT NO: 1901340
DES: 1901340	Bridge Maintenance And Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-218	Bridge over ELM CREEK, 04.15 West of SR 1.	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: AECOM Technical Services, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Yarian, Matthew	READY FOR CONTRACT: 09/08/2020
-----		
LETTING DATE: 12/09/2020		DISTRICT: Fort Wayne
CONTRACT: B-42033	COUNTY: Wells	PROJECT NO:
DES: 1901341	Bridge Cleaning	PROGRAM CLASS:Normal Project
ROUTE: SR-218	Bridge over SIX MILE CREEK, 01.69 East of SR 1.	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: AECOM Technical Services, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Yarian, Matthew	READY FOR CONTRACT: 09/08/2020
-----		
LETTING DATE: 12/09/2020		DISTRICT: Fort Wayne
CONTRACT: B-42033	COUNTY: Adams	PROJECT NO:
DES: 1901343	Channel Clearing And Protection	PROGRAM CLASS:Normal Project
ROUTE: US-224	Bridge over ST MARY'S RIVER, 00.85 East of US 27.	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: AECOM Technical Services, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Yarian, Matthew	READY FOR CONTRACT: 09/08/2020
-----		
LETTING DATE: 12/09/2020		DISTRICT: Fort Wayne
CONTRACT: B-42033	COUNTY: Huntington	PROJECT NO:
DES: 1901350	Channel Clearing And Protection	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB Bridge over SALAMONIE RIVER, ROAD, 01.31 South of SR 5.	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: AECOM Technical Services, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Yarian, Matthew	READY FOR CONTRACT: 09/08/2020
-----		
LETTING DATE: 12/09/2020		DISTRICT: Fort Wayne
CONTRACT: B-42033	COUNTY: Huntington	PROJECT NO:
DES: 1901351	Channel Clearing And Protection	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB Bridge over SALAMONIE RIVER, ROAD, 01.31 South of SR 5.	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: AECOM Technical Services, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Yarian, Matthew	READY FOR CONTRACT: 09/08/2020
-----		
LETTING DATE: 12/09/2020		DISTRICT: Fort Wayne
CONTRACT: B-42036	COUNTY: Dekalb	PROJECT NO:
DES: 1900828	Repairs To Approach Slab	PROGRAM CLASS:Normal Project
ROUTE: SR-3	NB Bridge over BLACK CREEK, 01.53 S SR 205	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 2		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: James, Karen	READY FOR CONTRACT: 09/03/2020
-----		
LETTING DATE: 12/09/2020		DISTRICT: Fort Wayne
CONTRACT: B-42036	COUNTY: Dekalb	PROJECT NO:
DES: 1900829	Repairs To Approach Slab	PROGRAM CLASS:Normal Project
ROUTE: SR-3	SB Bridge over BLACK CREEK, 01.53 S SR 205	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 2		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: James, Karen	READY FOR CONTRACT: 09/03/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects in St. Joseph, Lake, Morgan, and Porter counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Oct-2020

LETTING DATE: 12/09/2020		DISTRICT: Greenfield
CONTRACT: R-39679	COUNTY: Hancock	PROJECT NO: 1600633
DES: 1600633	Added Travel Lanes, Construct Turn Lanes	PROGRAM CLASS: Group IV
ROUTE: IR-1026	CR 600 W between CR 300 N and 400 N (Segment A)	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -368
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Blake, Mark	READY FOR CONTRACT: 09/30/2020
LETTING DATE: 12/09/2020		DISTRICT: Greenfield
CONTRACT: R-39736	COUNTY: Wayne	PROJECT NO: 1600626
DES: 1600626	Auxiliary Lanes, Accel & Decel or Turn Lanes	PROGRAM CLASS: Normal Project
ROUTE: I-70	At SR 227 and US 40 Interchanges	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: HNTB Indiana, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 09/24/2020
LETTING DATE: 12/09/2020		DISTRICT: Greenfield
CONTRACT: R-39736	COUNTY: Wayne	PROJECT NO: 1700891
DES: 1700891	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: I-70	0.586 mi E of US 27	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6769
DESIGNED ORG.: HNTB Indiana, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 09/24/2020
LETTING DATE: 12/09/2020		DISTRICT: Greenfield
CONTRACT: R-39736	COUNTY: Wayne	PROJECT NO: 1700904
DES: 1700904	Pavement Replacement, HMA	PROGRAM CLASS: Normal Project
ROUTE: US-40	from 0.15 mi W of I-70 to 0.18 mi E of I-70 (Indiana/Ohio Ln)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: HNTB Indiana, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 09/24/2020
LETTING DATE: 12/09/2020		DISTRICT: Greenfield
CONTRACT: R-39826	COUNTY: Madison	PROJECT NO: 1600785
DES: 1600785	HMA Overlay Minor Structural	PROGRAM CLASS: Normal Project
ROUTE: SR-13	From 0.9 mile S of SR 32 to SR 32	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6651
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Loveall, Michelle	READY FOR CONTRACT: 09/30/2020
LETTING DATE: 12/09/2020		DISTRICT: Greenfield
CONTRACT: R-39829	COUNTY: Delaware	PROJECT NO: 1600792
DES: 1600792	HMA Overlay Minor Structural	PROGRAM CLASS: Normal Project
ROUTE: SR-28	From SR 3 to SR 67	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 3		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Loveall, Michelle	READY FOR CONTRACT: 09/30/2020
LETTING DATE: 12/09/2020		DISTRICT: LaPorte
CONTRACT: R-39884	COUNTY: Fulton	PROJECT NO: 1601070
DES: 1601070	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: US-31	From 0.95 mi S of SR 25 to (Old US 31) to SR 110	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 07/10/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Bartholomew, Hancock, Henry, Lake, and Marshall counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 12/09/2020
CONTRACT: R-41216
DES: 1800830
ROUTE: US-6
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: Marshall
Bridge Deck Overlay
@-SR 331, 1.74mi W of SR 106 (E Jct)
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/20/2020

LETTING DATE: 12/09/2020
CONTRACT: R-41216
DES: 1800928
ROUTE: SR-331
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: Marshall
HMA Overlay, Preventive Maintenance
From US 30 to SR 106 (S JCT)
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 1800928
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/20/2020

LETTING DATE: 12/09/2020
CONTRACT: R-41331
DES: 1700018
ROUTE: SR-931
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: St. Joseph
HMA Overlay Minor Structural
From 4.4mi S of SR4 (St Joe Co Line) to 4.4mi N of SR4 (South Bend Corp Limit)
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 1700018
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE: 6786
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/29/2020

LETTING DATE: 12/09/2020
CONTRACT: R-41331
DES: 1703031
ROUTE: SR-931
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: St. Joseph
Small Structure Replacement
1.84mi N of SR 4
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 1703031
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE: 6683
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/29/2020

LETTING DATE: 12/09/2020
CONTRACT: R-41340
DES: 1800221
ROUTE: SR-144
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Johnson
Intersection Improvement, Roundabout
At the intersection of Centerline Rd, West of Franklin
PRE QUAL CODES :
PROJECT MANAGER: Mankin, Travis
DISTRICT: Seymour
PROJECT NO: 1800221
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6806
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020
CONTRACT: R-41689
DES: 1006767
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: Lake
Small Structure Replacement
2.94 mi N of N jct SR 2
PRE QUAL CODES :
PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1006767
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE: 6540
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020
CONTRACT: R-41809
DES: 1401828
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.: Strand Associates, Inc.
CORRIDOR:
COUNTY: Allen
Interchange Modification
At SR 14 interchange. (SW Loop)
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 1401828
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/30/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Allen, Hamilton, and Greenfield counties.

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects in Hamilton, Elkhart, Hendricks, and Fayette counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Wayne, Fayette, Dubois, St. Joseph, and Washington counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Oct-2020

LETTING DATE: 12/09/2020		DISTRICT: Greenfield
CONTRACT: R-43221	COUNTY: Hamilton	PROJECT NO:
DES: 2002311	Demolition, Remove Buildings, Foundations	PROGRAM CLASS: Normal Project
ROUTE: US-31	US 31 Clearing Contract in Hamilton and Tipton Counties	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT:
LETTING DATE: 12/09/2020		DISTRICT: Greenfield
CONTRACT: RS-39827	COUNTY: Madison	PROJECT NO:
DES: 1600786	HMA Overlay Minor Structural	PROGRAM CLASS: Normal Project
ROUTE: SR-109	From 0.44 mi S of I-69 to 0.04 mi N of I-69	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Lochmueller Group, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 10/30/2020
LETTING DATE: 12/09/2020		DISTRICT: Greenfield
CONTRACT: RS-39827	COUNTY: Henry	PROJECT NO: 1700917
DES: 1700917	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-236	SR 9 to 6.66 mi E of SR 9 (Mill St)	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Lochmueller Group, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 10/30/2020
LETTING DATE: 12/09/2020		DISTRICT: Greenfield
CONTRACT: RS-39827	COUNTY: Madison	PROJECT NO:
DES: 1902167	Access Control	PROGRAM CLASS: Normal Project
ROUTE: SR-236	WB at SR 9	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Lochmueller Group, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 10/30/2020
LETTING DATE: 12/09/2020		DISTRICT: Fort Wayne
CONTRACT: RS-39890	COUNTY: Wabash	PROJECT NO: 1800541
DES: 1800541	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-114	From SR 14 to SR 15	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Boley, Jesse	READY FOR CONTRACT: 09/21/2020
LETTING DATE: 12/09/2020		DISTRICT: Fort Wayne
CONTRACT: RS-39908	COUNTY: Kosciusko	PROJECT NO: 1600414
DES: 1600414	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: SR-15	Over Lones Ditch, 0.05 miles N of US 30, RP 58+72	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: HNTB Indiana, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Yarian, Matthew	READY FOR CONTRACT: 09/14/2020
LETTING DATE: 12/09/2020		DISTRICT: Fort Wayne
CONTRACT: RS-39908	COUNTY: Kosciusko	PROJECT NO: 1601007
DES: 1601007	HMA Overlay Minor Structural	PROGRAM CLASS: Normal Project
ROUTE: SR-19	From 0.43 mi N of SR 25 (N Lmt Mentone) to 0.77 mi S of US 30 (S Lmt Etna Green)	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: HNTB Indiana, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Yarian, Matthew	READY FOR CONTRACT: 09/14/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, Route, Relinq Req, Designed Org, Corridor), Location (County), Description (Project Name), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (PROGRAM CLASS, PROJECT NO, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Kosciusko, Crawford, Greenfield, Vermillion, and Madison counties.

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Vincennes, Crawford, Clinton, and Greenfield districts.

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Benton and Boone counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County), Program/Class, and Status (Project No, R/W Clear, L/A Code, District, Designated By, Ready For Contract). Contains 12 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Project Description (COUNTY, Bridge Thin Deck Overlay, Bridge Deck Overlay, etc.), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), Project Info (PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE), and Status (DESIGNED BY, READY FOR CONTRACT). Rows include projects in Madison, Hancock, Marion, and Shelby counties.

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Shelby, Hancock, and Union counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Brown, Jackson, and Pulaski counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Tippecanoe, Monroe, and Crawford counties.

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Tippecanoe, Warrick, St. Joseph, Delaware, and Howard counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class/Ready for Contract. Includes 10 project entries.

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.





# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Oct-2020

LETTING DATE: 01/13/2021		DISTRICT: Greenfield
CONTRACT: R-39831	COUNTY: Wayne	PROJECT NO: 1600787
DES: 1600787	HMA Overlay Minor Structural	PROGRAM CLASS: Small Towns
ROUTE: US-40	8 mi E of SR 1 (WCL of Centerville) to 9.21 mi E of SR 1 (ECL of Centerville)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6690
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 10/06/2020
-----		
LETTING DATE: 01/13/2021		DISTRICT: Greenfield
CONTRACT: R-39831	COUNTY: Wayne	PROJECT NO: 1700805
DES: 1700805	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: US-40	From E City Limits Centerville to 17th St. in Richmond	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 10/06/2020
-----		
LETTING DATE: 01/13/2021		DISTRICT: LaPorte
CONTRACT: R-39882	COUNTY: Porter	PROJECT NO: 1006608
DES: 1006608	Other Intersection Improvement	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: SR-130	SR 130 & CR 600N, 0.65 miles E of Lake/Porter Co Line00	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6118
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hollandsworth, Timothy	READY FOR CONTRACT: 11/04/2020
-----		
LETTING DATE: 01/13/2021		DISTRICT: LaPorte
CONTRACT: R-39882	COUNTY: Lake	PROJECT NO: 1600504
DES: 1600504	Added Travel Lanes, Construct Turn Lanes	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: SR-51	Intersection with 10th St and Lincoln St	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6310
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hollandsworth, Timothy	READY FOR CONTRACT: 11/04/2020
-----		
LETTING DATE: 01/13/2021		DISTRICT: LaPorte
CONTRACT: R-39882	COUNTY: Porter	PROJECT NO: 1600694
DES: 1600694	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: SR-130	SR 130 at CR 450 W	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6312
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hollandsworth, Timothy	READY FOR CONTRACT: 11/04/2020
-----		
LETTING DATE: 01/13/2021		DISTRICT: LaPorte
CONTRACT: R-39882	COUNTY: Porter	PROJECT NO: 1600700
DES: 1600700	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: SR-130	SR 149 at SR 130	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6314
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hollandsworth, Timothy	READY FOR CONTRACT: 11/04/2020
-----		
LETTING DATE: 01/13/2021		DISTRICT: LaPorte
CONTRACT: R-39882	COUNTY: Porter	PROJECT NO: 1701149
DES: 1701149	Arch Reconstruction Or Repair	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: SR-130	At Salt Creek, 1.00 mi W of SR 149	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hollandsworth, Timothy	READY FOR CONTRACT: 11/04/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County/Project Manager, and District/Project Info (District, Project No, Program Class, R/W CLEAR, L/A CODE, DESIGNED BY, Ready for Contract).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Oct-2020

LETTING DATE: 01/13/2021		DISTRICT: Seymour
CONTRACT: R-39910	COUNTY: Johnson	PROJECT NO: 1701364
DES: 1701364	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-44	0.15 mile E of I-65 to 3.56 miles E of I-65 (Johnson/Shelby CL)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: CDM Smith, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake, Mark	READY FOR CONTRACT: 11/04/2020
-----		
LETTING DATE: 01/13/2021		DISTRICT: Seymour
CONTRACT: R-39910	COUNTY: Johnson	PROJECT NO:
DES: 1901392	New Signal Installation	PROGRAM CLASS: Normal Project
ROUTE: SR-44	Intersection of SR 44 and the ramp junctions for northbound and southbound I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: CDM Smith, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake, Mark	READY FOR CONTRACT: 11/04/2020
-----		
LETTING DATE: 01/13/2021		DISTRICT: Fort Wayne
CONTRACT: R-39912	COUNTY: Elkhart	PROJECT NO: 1601008
DES: 1601008	HMA Overlay Minor Structural	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: SR-19	From 5.53 mi S of US 6 (CR 900N) to 0.49 mi N of US 6 (Berlin Court Ditch)	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Yarian, Matthew	READY FOR CONTRACT: 11/04/2020
-----		
LETTING DATE: 01/13/2021		DISTRICT: Fort Wayne
CONTRACT: R-39912	COUNTY: Elkhart	PROJECT NO: 1701372
DES: 1701372	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-6	From 1.64 miles W of SR 19 to 0.12 miles East of SR 15	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Yarian, Matthew	READY FOR CONTRACT: 11/04/2020
-----		
LETTING DATE: 01/13/2021		DISTRICT: Fort Wayne
CONTRACT: R-39913	COUNTY: LaGrange	PROJECT NO: 1600498
DES: 1600498	Small Structure Replacement	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-20	Structure carries East Buck Creek, 6.6 miles E of SR 5.	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 6699
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Perry, Damien	READY FOR CONTRACT: 11/04/2020
-----		
LETTING DATE: 01/13/2021		DISTRICT: Vincennes
CONTRACT: R-39933	COUNTY: Pike	PROJECT NO: 1601082
DES: 1601082	Pavement Replacement	PROGRAM CLASS: Small Towns
ROUTE: SR-61	From Jct SR56/SR57 to 1.10 miles N of Jct with SR56/SR57 (RP 44.87+45.98)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6482
DESIGNED ORG.: WSP USA Inc.		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Davis, Alan	READY FOR CONTRACT: 11/04/2020
-----		
LETTING DATE: 01/13/2021		DISTRICT: Vincennes
CONTRACT: R-39933	COUNTY: Pike	PROJECT NO: 1701239
DES: 1701239	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-56	From S Jct with SR-61 to SR-257	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: WSP USA Inc.		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Davis, Alan	READY FOR CONTRACT: 11/04/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), Description (Small Structures & Drains Construction, HMA Overlay, Bridge Deck Overlay, Signing Installation, ADA Sidewalk Ramp Construction, New Road Construction, Road Reconstruction), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Oct-2020

LETTING DATE: 01/13/2021		DISTRICT: Seymour
CONTRACT: R-40893	COUNTY: Jackson	PROJECT NO: 1703014
DES: 1703014	New Road Construction	PROGRAM CLASS: Group III
ROUTE: ST-1008	Bypass from US 50 and Airport Rd. to US 50 and Burkart (PHASE II)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -583
DESIGNED ORG.:		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Metcalf, Karlei	READY FOR CONTRACT: 11/04/2020
LETTING DATE: 01/13/2021		DISTRICT: Seymour
CONTRACT: R-40894	COUNTY: Monroe	PROJECT NO: 1702958
DES: 1702958	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS: Group IV
ROUTE: IR-1020	Hunters Creek Road - Phase II & III - from SR446 to 2.85 miles East of SR446	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Metcalf, Karlei	READY FOR CONTRACT: 11/04/2020
LETTING DATE: 01/13/2021		DISTRICT: Crawfordsville
CONTRACT: R-40964	COUNTY: Tippecanoe	PROJECT NO:
DES: 1800569	Concrete Pavement Preservation (CPP)	PROGRAM CLASS: Normal Project
ROUTE: SR-26	From I-65 SB Ramps to 1.49 mi E of I-65	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:	INDOT - Capital Program Mgmt 1	DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Mace, Adam	READY FOR CONTRACT: 11/04/2020
LETTING DATE: 01/13/2021		DISTRICT: Greenfield
CONTRACT: R-41043	COUNTY: Tipton	PROJECT NO: 1800752
DES: 1800752	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-19	from 1.05 mi. S. of SR 28(SCL Tipton) to .41 mi. S. of SR 28 (Cicero Ck.)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6907
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 12/19/2020
LETTING DATE: 01/13/2021		DISTRICT: Greenfield
CONTRACT: R-41043	COUNTY: Tipton	PROJECT NO:
DES: 1800755	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-19	from SR 28 E. Jct. to 0.55 N. of SR 28 E. Jct. (CR 100S)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6908
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 12/19/2020
LETTING DATE: 01/13/2021		DISTRICT: Greenfield
CONTRACT: R-41043	COUNTY: Tipton	PROJECT NO: 1900004
DES: 1900004	Added Travel Lanes, Construct Turn Lanes	PROGRAM CLASS:
ROUTE: SR-19	From Nansue Dr to CR 200S	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6909
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 12/19/2020
LETTING DATE: 01/13/2021		DISTRICT: Greenfield
CONTRACT: R-41102	COUNTY: Randolph	PROJECT NO: 1800743
DES: 1800743	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-1	SR 1 from SR 32 N. Jct. To SR 28	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Greene, Jeremy	READY FOR CONTRACT: 10/13/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), Description (Small Structure Replacement, HMA Overlay, etc.), and Administrative Info (PROGRAM CLASS, PROJECT NO, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT, DISTRICT).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Posey, Dubois, Marshall, and Spencer counties.

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 6 columns: Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., COUNTY, PROJECT MANAGER, DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 01/13/2021
CONTRACT: R-43062
DES: 1800932
ROUTE: I-80
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Lake
Profiling, PCCP
Ill St Line to 1.0mi W of I-65 (Martin Luther King Dr.)
PRE QUAL CODES :
PROJECT MANAGER: Spiess, Jessica
DISTRICT: LaPorte
PROJECT NO: 1800932
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/04/2020

LETTING DATE: 01/13/2021
CONTRACT: RS-40616
DES: 1602245
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Hancock
Bridge Deck Overlay
EB over Nameless Creek, 05.41 E SR 9
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO: 1602245
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/04/2020

LETTING DATE: 01/13/2021
CONTRACT: RS-40616
DES: 1602246
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Hancock
Bridge Deck Overlay
WB over Nameless Creek, 05.41 E SR 9
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO: 1602246
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/04/2020

LETTING DATE: 01/13/2021
CONTRACT: RS-40616
DES: 1700897
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Henry
HMA Overlay, Preventive Maintenance
From 5.03 miles E of SR 9 to 0.24 mi E of SR 109 (Montgomery Creek)
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO: 1700897
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/04/2020

LETTING DATE: 01/13/2021
CONTRACT: RS-40616
DES: 1902662
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Hancock
Bridge Deck Overlay
Wb@.-Anthony Creek 03.79 Mi. W SR 109
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO: 1902662
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/04/2020

LETTING DATE: 01/13/2021
CONTRACT: RS-40616
DES: 1902663
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Hancock
Bridge Deck Overlay
Eb@.-Anthony Creek 03.79 Mi W SR 109
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO: 1902663
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/04/2020

LETTING DATE: 01/13/2021
CONTRACT: RS-40616
DES: 2000477
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Hancock
Bridge Thin Deck Overlay
over SIX MILE CREEK, 02.64 W SR 109
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO: 2000477
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/04/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. Rows include projects in Hancock, Various, and Vanderburgh counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like ITS Program Equipment, Bridge Replacement, and Bridge Deck Overlay.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Lake, Grant, and Huntington counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 02/10/2021
CONTRACT: B-39898 COUNTY: Grant
DES: 1701373 Replace Superstructure
ROUTE: I-69 Northbound bridge over CR 700 S, 2.01 miles S of US 35
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Engineering Resources, Inc.
CORRIDOR: PROJECT MANAGER: Langmaid, John
DISTRICT: Fort Wayne
PROJECT NO: 1701373
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/25/2020

LETTING DATE: 02/10/2021
CONTRACT: B-39898 COUNTY: Grant
DES: 1701374 Replace Superstructure
ROUTE: I-69 Southbound Bridge Over CR 700 S, 2.01 Miles South of US 35.
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Engineering Resources, Inc.
CORRIDOR: PROJECT MANAGER: Langmaid, John
DISTRICT: Fort Wayne
PROJECT NO: 1701374
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/25/2020

LETTING DATE: 02/10/2021
CONTRACT: B-39924 COUNTY: Orange
DES: 1600740 Bridge Replacement
ROUTE: US-150 Over Kanie Creek, 1.62 mi W SR-56
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 6
CORRIDOR: PROJECT MANAGER: Wheeler, Kyanna
DISTRICT: Vincennes
PROJECT NO: 1600740
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6787
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 11/25/2020

LETTING DATE: 02/10/2021
CONTRACT: B-40592 COUNTY: Jay
DES: 1700921 Bridge Deck Overlay
ROUTE: US-27 OVER LITTLE SALAMONIE RIVER, 01.33 S SR 26
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Greene, Jeremy
DISTRICT: Greenfield
PROJECT NO: 1700921
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/02/2020

LETTING DATE: 02/10/2021
CONTRACT: B-40592 COUNTY: Jay
DES: 1702940 Bridge Thin Deck Overlay
ROUTE: US-27 OVER SALAMONIE RIVER, 00.11 miles S of SR 26-
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Greene, Jeremy
DISTRICT: Greenfield
PROJECT NO: 1702940
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/02/2020

LETTING DATE: 02/10/2021
CONTRACT: B-40966 COUNTY: Dearborn
DES: 1500566 Bridge Deck Overlay
ROUTE: US-50 0.09 mile E of SR 56 at Hogan Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Michael Baker International, Inc.
CORRIDOR: PROJECT MANAGER: Schneider, Chase
DISTRICT: Seymour
PROJECT NO: 1500566
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 12/02/2020

LETTING DATE: 02/10/2021
CONTRACT: B-40967 COUNTY: Jackson
DES: 1593131 Bridge Deck Overlay
ROUTE: SR-58 2.80 miles W of SR 135 over Bee Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 1593131
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 12/02/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designated By, Ready For Contract). Rows include projects in Ohio and Tippecanoe counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 02/10/2021
CONTRACT: B-41002
DES: 1800445
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 1
CORRIDOR:
COUNTY: Tippecanoe
Bridge Thin Deck Overlay
CR 300N @ SR 25 SB/NB, N&S RR, 01.30 mi N of I-65
PRE QUAL CODES :
PROJECT MANAGER: Mace, Adam
DISTRICT: Crawfordsville
PROJECT NO: 1800445
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville District
READY FOR CONTRACT: 12/02/2020

LETTING DATE: 02/10/2021
CONTRACT: B-41042
DES: 1700871
ROUTE: SR-38
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Hamilton
Bridge Thin Deck Overlay
Over Sly Run, 02.49 W SR 32
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 1700871
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/02/2020

LETTING DATE: 02/10/2021
CONTRACT: B-41042
DES: 1800345
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Hamilton
Bridge Thin Deck Overlay
NB over 151st Street, 2.48 miles S. of SR 32
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/02/2020

LETTING DATE: 02/10/2021
CONTRACT: B-41042
DES: 1800346
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Hamilton
Bridge Thin Deck Overlay
SB over 151st. Street, 2.48 miles S of SR 32
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/02/2020

LETTING DATE: 02/10/2021
CONTRACT: B-41042
DES: 1800354
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Hamilton
Bridge Thin Deck Overlay
NB over Unit Cool Creek, Trail 2.08 miles S of SR 32
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/02/2020

LETTING DATE: 02/10/2021
CONTRACT: B-41042
DES: 1800356
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Hamilton
Bridge Thin Deck Overlay
SB over Unit Cool Creek, Trail2.08 miles S of SR 32
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/02/2020

LETTING DATE: 02/10/2021
CONTRACT: B-41042
DES: 1800357
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Hamilton
Bridge Thin Deck Overlay
SB over Rangeline Road, 5.19 miles N of I-465
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/02/2020





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 10 columns: LETTING DATE, CONTRACT, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER, DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT. Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquishment, Design, Corridor, County, Project Manager), Program Class, and District/Status (District, Project No, R/W Clear, L/A Code, Design By, Ready For Contract).

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 02/10/2021
CONTRACT: B-41042
DES: 1902173
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Hamilton
Bridge Thin Deck Overlay
SB@.-181ST STREET & TRAIL
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/02/2020

LETTING DATE: 02/10/2021
CONTRACT: B-41058
DES: 1800310
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6
CORRIDOR:
COUNTY: Martin
Bridge Thin Deck Overlay
Over East Fork White River, 00.30 mi W US-150
PRE QUAL CODES :
PROJECT MANAGER: Howder, Aubrey
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 02/10/2021
CONTRACT: B-41075
DES: 1800583
ROUTE: SR-9
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
COUNTY: Grant
Bridge Thin Deck Overlay
Bridge Over Deer Creek, 0.51 Miles North of US 35.
PRE QUAL CODES :
PROJECT MANAGER: Seculoff, Steven
DISTRICT: Fort Wayne
PROJECT NO: 1800583
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/13/2020

LETTING DATE: 02/10/2021
CONTRACT: B-41075
DES: 1800601
ROUTE: SR-26
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
COUNTY: Blackford
Bridge Thin Deck Overlay
Bridge Over Little Lick Creek, 0.82 Miles East of SR 3.
PRE QUAL CODES :
PROJECT MANAGER: Seculoff, Steven
DISTRICT: Fort Wayne
PROJECT NO: 1800601
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/13/2020

LETTING DATE: 02/10/2021
CONTRACT: B-41075
DES: 1800609
ROUTE: SR-218
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
COUNTY: Adams
Bridge Thin Deck Overlay
Bridge Over Smith-Shoemaker Ditch, 2.10 Miles East of US 27.
PRE QUAL CODES :
PROJECT MANAGER: Seculoff, Steven
DISTRICT: Fort Wayne
PROJECT NO: 1800609
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/13/2020

LETTING DATE: 02/10/2021
CONTRACT: B-41075
DES: 1800614
ROUTE: SR-116
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
COUNTY: Wells
Bridge Thin Deck Overlay
Bridge Over Six Mile Creek, 1.92 Miles East of SR 1.
PRE QUAL CODES :
PROJECT MANAGER: Seculoff, Steven
DISTRICT: Fort Wayne
PROJECT NO: 1800614
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/13/2020

LETTING DATE: 02/10/2021
CONTRACT: B-41077
DES: 1800387
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Hamilton
Bridge Thin Deck Overlay
SR 37 NB over I-69
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/02/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Hamilton and Marion counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquishment, Org, Corridor), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designated By, Ready For Contract). Rows include projects in Grant, Howard, and Marion counties.

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class/Project No. etc. Rows include projects in Marion, White, and Lake counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, Bridge Thin Deck Overlay, I-80/94 WB, PRE QUAL CODES, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 8 columns: Letting Date, Contract, DES, Route, Relinq Req, Designed Org, Corridor, County, District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract. Contains 8 project entries.

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Contract/Project Info, Description, Location, and Administrative/Status Info. It lists 10 projects with details like contract numbers, project names, routes, and letting dates.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, Route, Relinquishment, Design, Corridor), Location (County, Description), Program Class, and Administrative (District, Project No, R/W Clear, L/A Code, Design By, Ready For Contract). Rows include projects in Johnson, Carroll, and Steuben counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designer, Ready for Contract).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County, District, Program Class), and Status (Project No, R/W Clear, L/A Code, Designer, Ready for Contract). Rows include projects like Mowing in Various counties, New Road Construction in Rush, and Bike/Pedestrian Facilities in Monroe and Porter.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Johnson, Hancock, Gibson, and Hendricks counties.

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Hendricks, Wayne, Spencer, Ripley, Floyd, Bartholomew, and Martin counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Vermillion and Monroe counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Thin Deck Overlay, Bridge Deck Overlay, Demolition, and HMA Overlay.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Floyd, LaPorte, Clinton, Putnam, and Montgomery counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), Project Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE), and Status (DESIGNED BY, READY FOR CONTRACT). Rows include projects in Parke, Jay, Marion, Bartholomew, and Fayette counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 02/10/2021		DISTRICT: Greenfield
CONTRACT: R-41305	COUNTY: Fayette	PROJECT NO: 1802937
DES: 1802937	Bike/Pedestrian Facilities	PROGRAM CLASS:Transportation Alternatives
ROUTE: IR-1419	On Central Avenue between 5th Street and 9th Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 12/02/2020
LETTING DATE: 02/10/2021		DISTRICT: Greenfield
CONTRACT: R-41346	COUNTY: Hamilton	PROJECT NO: 1702149
DES: 1702149	New Interchange Construction	PROGRAM CLASS:Next Level
ROUTE: US-31	at 236th Street/Jackson St. 2.50 miles N of SR 38	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6628
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 12/02/2020
LETTING DATE: 02/10/2021		DISTRICT: Greenfield
CONTRACT: R-41346	COUNTY: Hamilton	PROJECT NO:
DES: 1902017	New Bridge, Concrete Construction	PROGRAM CLASS:
ROUTE: US-31	236th Street over US 31, 2.55 miles N of SR 38	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 12/02/2020
LETTING DATE: 02/10/2021		DISTRICT: Greenfield
CONTRACT: R-41346	COUNTY: Hamilton	PROJECT NO:
DES: 1902731	New Br, Precast 3 Sided Culvert	PROGRAM CLASS:
ROUTE: US-31	236th EB to US 31 SB Ramp over Hinkle Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 12/02/2020
LETTING DATE: 02/10/2021		DISTRICT: LaPorte
CONTRACT: R-42105	COUNTY: LaPorte	PROJECT NO: 1383631
DES: 1383631	Intersection Improvement, Roundabout	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: US-6	Intersection of US 6 and SR 2	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6524
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 12/02/2020
LETTING DATE: 02/10/2021		DISTRICT: LaPorte
CONTRACT: R-42105	COUNTY: LaPorte	PROJECT NO: 1700028
DES: 1700028	Small Structure Replacement	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: SR-2	0.17 mi W of US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6666
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 12/02/2020
LETTING DATE: 02/10/2021		DISTRICT: LaPorte
CONTRACT: R-42416	COUNTY: LaPorte	PROJECT NO:
DES: 1902003	ADA Sidewalk Ramp Construction	PROGRAM CLASS:Group II
ROUTE: ST-1001	ADA improvements to various sidewalks in LaPorte	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Erdmann, Jami	READY FOR CONTRACT: 12/02/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 02/10/2021 DISTRICT: LaPorte
CONTRACT: R-42417 COUNTY: LaPorte PROJECT NO:
DES: 1902004 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Group II
ROUTE: ST-1001 Pavement Rehabilitation various locations in the City of LaPorte R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Local
CORRIDOR: PROJECT MANAGER: Erdmann, Jami READY FOR CONTRACT: 12/02/2020

LETTING DATE: 02/10/2021 DISTRICT: LaPorte
CONTRACT: R-42681 COUNTY: Lake PROJECT NO:
DES: 2000023 Intersection Improvement PROGRAM CLASS:Group I
ROUTE: ST-1055 133rd & King Dr. Intersection Improvement R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Town of Cedar Lake DESIGNED BY: Local
CORRIDOR: PROJECT MANAGER: Spiess, Jessica READY FOR CONTRACT: 12/02/2020

LETTING DATE: 02/10/2021 DISTRICT: LaPorte
CONTRACT: R-42971 COUNTY: St. Joseph PROJECT NO: 1800925
DES: 1800925 HMA Overlay Minor Structural PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: SR-4 0.48mi W of SR 23 (N. Liberty WCL) to 0.34mi E of SR 23 (N. Liberty ECL) CIR Pavement Replacem R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 6688
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Grylewicz, Michael READY FOR CONTRACT: 11/25/2020

LETTING DATE: 02/10/2021 DISTRICT: LaPorte
CONTRACT: R-42971 COUNTY: St. Joseph PROJECT NO: 1800926
DES: 1800926 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: SR-23 SR 933 to 2.31mi N of SR 933 (Edison Rd) R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 6689
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Grylewicz, Michael READY FOR CONTRACT: 11/25/2020

LETTING DATE: 02/10/2021 DISTRICT: Fort Wayne
CONTRACT: R-43034 COUNTY: Huntington PROJECT NO:
DES: 2001589 Pavement Patching PROGRAM CLASS:Normal Project
ROUTE: I-69 From 0.69 miles south of US 224 to 0.59 miles south of I-469. R/W CLEAR: C
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Boley, Jesse READY FOR CONTRACT: 11/12/2020

LETTING DATE: 02/10/2021 DISTRICT: Greenfield
CONTRACT: T-40481 COUNTY: Marion PROJECT NO: 1702087
DES: 1702087 Traffic Signals Modernization PROGRAM CLASS:Normal Project
ROUTE: I-65 (NB Ramp) at Southport Road R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 6686
DESIGNED ORG.: DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Williams, Christine READY FOR CONTRACT: 11/25/2020

LETTING DATE: 02/10/2021 DISTRICT: Greenfield
CONTRACT: T-40481 COUNTY: Marion PROJECT NO:
DES: 1702088 Traffic Signals Modernization PROGRAM CLASS:Normal Project
ROUTE: I-70 (WB Ramp) at Emerson Ave R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Williams, Christine READY FOR CONTRACT: 11/25/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 10 columns: LETTING DATE, CONTRACT, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER, DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT. Contains 10 rows of project data.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Marion, Various, and Fort Wayne districts.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 02/10/2021		DISTRICT: Vincennes
CONTRACT: T-41270	COUNTY: Various	PROJECT NO:
DES: 1801412	Raised Pavement Markings, Refurbished	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various Locations Within the Vincennes District - FY2021 RPM's	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Thomas, Michael	READY FOR CONTRACT: 11/25/2020
LETTING DATE: 02/10/2021		DISTRICT: Crawfordsville
CONTRACT: T-41273	COUNTY: Vigo	PROJECT NO: 1800640
DES: 1800640	ITS Traffic Management Systems	PROGRAM CLASS:Intelligent Transportation System
ROUTE: I-70	CCTV/DMS from Illinois State Line to Vigo/Clay County Line, 5.2 miles E of SR 46	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Miller, Jessica	READY FOR CONTRACT: 12/02/2020
LETTING DATE: 02/10/2021		DISTRICT: Greenfield
CONTRACT: T-41274	COUNTY: Wayne	PROJECT NO: 1800641
DES: 1800641	ITS Traffic Management Systems	PROGRAM CLASS:Intelligent Transportation System
ROUTE: I-70	CCTV/DMS from 3.0 miles west of SR 109 to the Indiana/Ohio State Line	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 12/02/2020
LETTING DATE: 02/10/2021		DISTRICT: Fort Wayne
CONTRACT: T-41275	COUNTY: Various	PROJECT NO: 1800946
DES: 1800946	ITS Traffic Management Systems	PROGRAM CLASS:Intelligent Transportation System
ROUTE: VA-VARI	Fort Wayne District Signal Controller/Communications Upgrade in FY 21	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Witt, Matthew	READY FOR CONTRACT: 12/02/2020
LETTING DATE: 02/10/2021		DISTRICT: LaPorte
CONTRACT: T-41275	COUNTY: Various	PROJECT NO: 1900411
DES: 1900411	ITS Traffic Management Systems	PROGRAM CLASS:Intelligent Transportation System
ROUTE: VA-VARI	LaPorte District Signal Controller/Communications Upgrade in FY 21	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hollandsworth, Timothy	READY FOR CONTRACT: 12/02/2020
LETTING DATE: 02/10/2021		DISTRICT: Multiple Districts
CONTRACT: T-41283	COUNTY: Various	PROJECT NO:
DES: 1800907	ITS Devices Maintenance Contracts	PROGRAM CLASS:Intelligent Transportation System
ROUTE: VA-VARI	Greenfield District ITS & Signal Maintenance Contract - FY 21	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 12/02/2020
LETTING DATE: 02/10/2021		DISTRICT: Crawfordsville
CONTRACT: T-41283	COUNTY: Various	PROJECT NO:
DES: 1900425	ITS Devices Maintenance Contracts	PROGRAM CLASS:Intelligent Transportation System
ROUTE: VA-VARI	Crawfordsville District ITS & Signal Maintenance Contract - FY 21	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Miller, Jessica	READY FOR CONTRACT: 12/02/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County/Project Manager, and District/Program Class/Ready for Contract. Includes projects T-41284, T-41285, and T-42666.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Lake, Miami, Grant, and Crawfordville counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designated By, Ready For Contract). Rows include projects in Marion, Putnam, and LaPorte counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 03/10/2021
CONTRACT: M-43408
DES: 2002524
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Various
PROJECT MANAGER: Hollandsworth, Timothy
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT:

LETTING DATE: 03/10/2021
CONTRACT: R-37669
DES: 1401029
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ
CORRIDOR:
COUNTY: Porter
PROJECT MANAGER: Krueckeberg, Jonathan
DISTRICT: LaPorte
PROJECT NO: 1401029
PROGRAM CLASS:Demonstration Project
R/W CLEAR: C
L/A CODE: -521
DESIGNED BY: Local
READY FOR CONTRACT: 12/23/2020

LETTING DATE: 03/10/2021
CONTRACT: R-37845
DES: 1400005
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.: First Group Engineering, Inc.
CORRIDOR:
COUNTY: Vanderburgh
PROJECT MANAGER: Bullock, Matthew
DISTRICT: Vincennes
PROJECT NO: 1400005
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7013
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 03/10/2021
CONTRACT: R-38064
DES: 1401810
ROUTE: SP-BIKE
RELINQ REQ: Yes
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: St. Joseph
PROJECT MANAGER: Krueckeberg, Jonathan
DISTRICT: LaPorte
PROJECT NO: 1401810
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -512
DESIGNED BY: Local
READY FOR CONTRACT: 11/08/2020

LETTING DATE: 03/10/2021
CONTRACT: R-39628
DES: 1601158
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: Lake
PROJECT MANAGER: Krueckeberg, Jonathan
DISTRICT: LaPorte
PROJECT NO: 1601158
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -579
DESIGNED BY: Local
READY FOR CONTRACT: 12/30/2020

LETTING DATE: 03/10/2021
CONTRACT: R-39747
DES: 1601003
ROUTE: ST-1114
RELINQ REQ:
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ
CORRIDOR:
COUNTY: Marion
PROJECT MANAGER: Wallace, Jonathan
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/12/2019

LETTING DATE: 03/10/2021
CONTRACT: R-39747
DES: 1801713
ROUTE: ST-1114
RELINQ REQ:
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ
CORRIDOR:
COUNTY: Marion
PROJECT MANAGER: Wallace, Jonathan
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/12/2019



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Small Structure Pipe Lining in Marion County and Added Travel Lanes in Dubois County.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), Description (HMA Overlay, Traffic Signals, etc.), and Administrative (PROGRAM CLASS, PROJECT NO, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, Project Manager, and District/Project Info (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Cass, Daviess, Sullivan, Steuben, and Lake counties.

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Warren, Tippecanoe, Johnson, and Hendricks counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Project Location (COUNTY, PROJECT MANAGER), and Project Classification (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Lake, Allen, Spencer, and Whitley counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Pulaski, Johnson, Various, Marion, and Boone counties.

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 03/10/2021
CONTRACT: T-42638
DES: 1902165
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Madison
Access Control
At SR109
PRE QUAL CODES :
PROJECT MANAGER: McGhghy, Donald
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/13/2020

LETTING DATE: 03/10/2021
CONTRACT: T-42682
DES: 1902727
ROUTE: SR-13
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Madison
New Signal Installation
@ Carefree Drive
PRE QUAL CODES :
PROJECT MANAGER: Loveall, Michelle
DISTRICT: Greenfield
PROJECT NO: 1902727
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6958
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/30/2020

LETTING DATE: 04/07/2021
CONTRACT: B-39052
DES: 1592421
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.: INDOT - RESEARCH & DEVELOPMENT
CORRIDOR:
COUNTY: Tipton
New Bridge, Other
.97 miles N of SR 28 over the N/S Railroad NB Bridge
PRE QUAL CODES :
PROJECT MANAGER: Loveall, Michelle
DISTRICT: Greenfield
PROJECT NO: 1592421
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6265
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/27/2021

LETTING DATE: 04/07/2021
CONTRACT: B-39052
DES: 1901368
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.: INDOT - RESEARCH & DEVELOPMENT
CORRIDOR:
COUNTY: Tipton
New Bridge, Other
SB Bridge over the NS Railroad
PRE QUAL CODES :
PROJECT MANAGER: Loveall, Michelle
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/27/2021

LETTING DATE: 04/07/2021
CONTRACT: B-39400
DES: 1593049
ROUTE: SR-252
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Franklin
Bridge Deck Replacement
6.03 miles E of US 52, over Big Cedar Creek
PRE QUAL CODES :
PROJECT MANAGER: Carter, Nicole
DISTRICT: Seymour
PROJECT NO: 1593049
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 06/24/2020

LETTING DATE: 04/07/2021
CONTRACT: B-39400
DES: 1600492
ROUTE: SR-252
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Franklin
Replace Superstructure
6.19 miles E US 52, over Branch Big Cedar Creek
PRE QUAL CODES :
PROJECT MANAGER: Carter, Nicole
DISTRICT: Seymour
PROJECT NO: 1600492
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7068
DESIGNED BY: Seymour District
READY FOR CONTRACT: 06/24/2020

LETTING DATE: 04/07/2021
CONTRACT: B-40655
DES: 1600502
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Decatur
Bridge Replacement
5.33 miles N of SR 229 over Vernon Fk Muscatatuck River
PRE QUAL CODES :
PROJECT MANAGER: Schneider, Chase
DISTRICT: Seymour
PROJECT NO: 1600502
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6564
DESIGNED BY: Seymour District
READY FOR CONTRACT: 12/02/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, Route, Relinquishment, Design, Corridor), Location (County, Project Manager), Description (Project Name, Mileage, Location), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Design By, Ready For Contract).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinq Req, Designed Org, Corridor), Location (County, Description), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects in Vermillion, Parke, Hendricks, Various, Allen, and Monroe counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.





# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Oct-2020

LETTING DATE: 04/07/2021		DISTRICT: Seymour
CONTRACT: R-37105	COUNTY: Brown	PROJECT NO: 1382874
DES: 1382874	Bike/Pedestrian Facilities	PROGRAM CLASS: Transportation Alternatives
ROUTE: VA-VARI	Salt Creek Trail - Phases 2 & 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 5		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 01/27/2021
LETTING DATE: 04/07/2021		DISTRICT: Crawfordsville
CONTRACT: R-39959	COUNTY: Tippecanoe	PROJECT NO: 1601073
DES: 1601073	HMA Overlay, Structural	PROGRAM CLASS: Small Towns
ROUTE: SR-38	From 0.95 mi to 1.16 mi E of I-65 within the Town Limits of Dayton	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6336
DESIGNED ORG.: Shrewsbury & Associates, LLC		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Ahmed, Arshad	READY FOR CONTRACT: 01/27/2021
LETTING DATE: 04/07/2021		DISTRICT: Crawfordsville
CONTRACT: R-39963	COUNTY: Vigo	PROJECT NO: 1601110
DES: 1601110	HMA Overlay Minor Structural	PROGRAM CLASS: Normal Project
ROUTE: US-40	From I-70 to 3.32 mi E of I-70 (Wabash Ave)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Clark Dietz, Inc.		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat, Richard	READY FOR CONTRACT: 01/27/2021
LETTING DATE: 04/07/2021		DISTRICT: Crawfordsville
CONTRACT: R-39963	COUNTY: Vigo	PROJECT NO: 1702080
DES: 1702080	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: US-40	Bridge over South Fork Lost Creek, 0.27 Miles E of SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Clark Dietz, Inc.		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat, Richard	READY FOR CONTRACT: 01/27/2021
LETTING DATE: 04/07/2021		DISTRICT: Crawfordsville
CONTRACT: R-39965	COUNTY: Owen	PROJECT NO: 1601019
DES: 1601019	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-42	5.82 mi W of SR 243	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6642
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Bishop, Ann	READY FOR CONTRACT: 01/27/2021
LETTING DATE: 04/07/2021		DISTRICT: LaPorte
CONTRACT: R-40272	COUNTY: LaPorte	PROJECT NO: 1601869
DES: 1601869	Bike/Pedestrian Facilities	PROGRAM CLASS: Group II
ROUTE: IR-1023	Singing Sands Trail Phase 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -438
DESIGNED ORG.:		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Erdmann, Jami	READY FOR CONTRACT: 01/27/2021
LETTING DATE: 04/07/2021		DISTRICT: Greenfield
CONTRACT: R-40506	COUNTY: Shelby	PROJECT NO: 1601973
DES: 1601973	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS: Normal Project
ROUTE: I-74	From 0.11 mi W of SR 244 to 0.11 mi E of SR 244	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Burgess & Niple, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mc Ghghy, Donald	READY FOR CONTRACT: 03/20/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 04/07/2021
CONTRACT: R-40506
DES: 1601974
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.: Burgess & Niple, Inc.
CORRIDOR:
COUNTY: Shelby
Road Reconstruction (3R/4R Standards)
From 0.13 mi W of N Michigan Rd to 0.15 mi E of N Michigan Rd
PRE QUAL CODES :
PROJECT MANAGER: McGhghy, Donald
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 03/20/2021

LETTING DATE: 04/07/2021
CONTRACT: R-40506
DES: 1601978
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.: Burgess & Niple, Inc.
CORRIDOR:
COUNTY: Shelby
Road Reconstruction (3R/4R Standards)
From 0.44 mi W of N CR 400 W to 0.15 mi E of N CR 400 W
PRE QUAL CODES :
PROJECT MANAGER: McGhghy, Donald
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 03/20/2021

LETTING DATE: 04/07/2021
CONTRACT: R-40506
DES: 1601980
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.: Burgess & Niple, Inc.
CORRIDOR:
COUNTY: Shelby
Road Reconstruction (3R/4R Standards)
From 0.4 mi W of Brandywine Creek to 0.09 mi E of Brandywine Creek
PRE QUAL CODES :
PROJECT MANAGER: McGhghy, Donald
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 03/20/2021

LETTING DATE: 04/07/2021
CONTRACT: R-40827
DES: 1593256
ROUTE: SR-14
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Fulton
HMA Overlay, Preventive Maintenance
From US 31 to Barrett Rd
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1593256
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6498
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/27/2021

LETTING DATE: 04/07/2021
CONTRACT: R-40827
DES: 1593262
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Fulton
HMA Overlay, Preventive Maintenance
From 0.15 mi N of US 31 to S Jct SR 14
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1593262
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6480
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/27/2021

LETTING DATE: 04/07/2021
CONTRACT: R-40965
DES: 1800397
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Fountain
Small Structure Pipe Lining
2.91 mi E of SR 63
PRE QUAL CODES :
PROJECT MANAGER: Patton, Melissa
DISTRICT: Crawfordsville
PROJECT NO: 1800397
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Crawfordsville District
READY FOR CONTRACT: 01/27/2021

LETTING DATE: 04/07/2021
CONTRACT: R-40965
DES: 1800398
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Vermillion
Small Structure Pipe Lining
2.82 mi W of SR 63 @ Rest Park
PRE QUAL CODES :
PROJECT MANAGER: Patton, Melissa
DISTRICT: Crawfordsville
PROJECT NO: 1800398
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Crawfordsville District
READY FOR CONTRACT: 01/27/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 10 columns: LETTING DATE, CONTRACT, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER, DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT. Contains 10 project entries.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like ADA Sidewalk Ramp Construction, HMA Overlay, Road Reconstruction, etc.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects in Marion, Various, and Jasper counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 05/05/2021		DISTRICT: LaPorte
CONTRACT: R-40821	COUNTY: Pulaski	PROJECT NO: 1702986
DES: 1702986	Storm Sewer Repair Or Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-421	0.08mi S of CR W 500 S to 0.51mi N of CR W 500 S	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6549
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 02/24/2021
LETTING DATE: 05/05/2021		DISTRICT: Seymour
CONTRACT: R-40853	COUNTY: Morgan	PROJECT NO: 1801024
DES: 1801024	Environmental Mitigation	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69	Sinking Ditch on W Fork White River along E old SR144 & S of E SR144	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6491
DESIGNED ORG.:		DESIGNED BY: Other
CORRIDOR: 294F	PROJECT MANAGER: Flum, Sandra	READY FOR CONTRACT: 03/06/2021
LETTING DATE: 05/05/2021		DISTRICT: Seymour
CONTRACT: R-40853	COUNTY: Morgan	PROJECT NO: 1801389
DES: 1801389	Environmental Mitigation	PROGRAM CLASS:Normal Project
ROUTE: PR-69	Indian Creek Landlocked S of SR37 & SR39 interchange	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6519
DESIGNED ORG.:		DESIGNED BY: Other
CORRIDOR: 294F	PROJECT MANAGER: Flum, Sandra	READY FOR CONTRACT: 03/06/2021
LETTING DATE: 05/05/2021		DISTRICT: Greenfield
CONTRACT: R-40869	COUNTY: Marion	PROJECT NO: 1700182
DES: 1700182	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Short-Term Shelf
ROUTE: US-31	0.1 miles south of SR 135/Thompson Rd to 0.4 miles north of SR 135/Thompson Rd	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6717
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 02/24/2021
LETTING DATE: 05/05/2021		DISTRICT: Greenfield
CONTRACT: R-40869	COUNTY: Marion	PROJECT NO: 1800540
DES: 1800540	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-465	.10 miles W of US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 02/24/2021
LETTING DATE: 05/05/2021		DISTRICT: Greenfield
CONTRACT: R-40869	COUNTY: Marion	PROJECT NO: 1800542
DES: 1800542	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-465	NB RAMP@-I-465 EB, LICK CREEK	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 02/24/2021
LETTING DATE: 07/14/2021		DISTRICT: Greenfield
CONTRACT: B-38038	COUNTY: Marion	PROJECT NO: 1401718
DES: 1401718	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group I
ROUTE: ST-1034	Westfield Boulevard Bridge (#1101F) over the I.W.C. Canal	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -518
DESIGNED ORG.:	INDOT - LPA/MPO Grant Administ	DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Wallace, Jonathan	READY FOR CONTRACT: 09/04/2019



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 07/14/2021
CONTRACT: B-40598 COUNTY: LaPorte
DES: 1701310 Small Structure Pipe Lining
ROUTE: I-94 0.70 mi E of US 421
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 1701310
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 04/20/2021

LETTING DATE: 07/14/2021
CONTRACT: B-41320 COUNTY: Johnson
DES: 1801455 Br Repl, Comp.Cont.Pres.Conc.Box Beam
ROUTE: IR-1002 Bridge #602 on Smith Valley Road over Conrail R/R 0.45 mile East of US31 in Greenwood
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Schneider, Chase
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/30/2021

LETTING DATE: 07/14/2021
CONTRACT: B-42059 COUNTY: Howard
DES: 1901366 Bridge Maintenance And Repair
ROUTE: US-31 NB @ Wildcat Creek -
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Greene, Jeremy
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/05/2021

LETTING DATE: 07/14/2021
CONTRACT: B-42059 COUNTY: Howard
DES: 1901367 Bridge Maintenance And Repair
ROUTE: US-31 -SB @ Wildcat Creek -
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Greene, Jeremy
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/05/2021

LETTING DATE: 07/14/2021
CONTRACT: B-42134 COUNTY: Sullivan
DES: 1900783 Bridge Deck Overlay
ROUTE: SR-54 Over Buck Creek, 00.18 mi E US-41
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 6
CORRIDOR: PROJECT MANAGER: Howder, Aubrey
DISTRICT: Vincennes
PROJECT NO: 1900783
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 05/05/2021

LETTING DATE: 07/14/2021
CONTRACT: B-42391 COUNTY: Marion
DES: 1901524 Bridge Thin Deck Overlay
ROUTE: I-465 over I-465 EB/WB, 02.54 E SR 431
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Pham, Hung
DISTRICT: Greenfield
PROJECT NO: 1901524
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/05/2021

LETTING DATE: 07/14/2021
CONTRACT: B-42391 COUNTY: Marion
DES: 1901525 Bridge Thin Deck Overlay
ROUTE: I-465 over I-465 EB/WB, 02.54 E SR 431
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Pham, Hung
DISTRICT: Greenfield
PROJECT NO: 1901525
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/05/2021





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Dekalb and St. Joseph counties, managed by Matthew Yarian and Michael Grylewicz.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Fort Wayne, Seymour, and Vincennes districts.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 07/14/2021
CONTRACT: B-42699
DES: 2000511
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6
CORRIDOR:
COUNTY: Spencer
Bridge Thin Deck Overlay
over I-64 EB/WB- NBL, .2mi N SR 68
PRE QUAL CODES :
PROJECT MANAGER: Bullock, Matthew
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 05/05/2021

LETTING DATE: 07/14/2021
CONTRACT: B-42699
DES: 2000515
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6
CORRIDOR:
COUNTY: Spencer
Bridge Thin Deck Overlay
over I-64 EB/WB-SBL, 2.01mi N SR 68
PRE QUAL CODES :
PROJECT MANAGER: Bullock, Matthew
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 05/05/2021

LETTING DATE: 07/14/2021
CONTRACT: B-43113
DES: 2000190
ROUTE: SR-3
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
COUNTY: LaGrange
Bridge Painting
SR 3 over Pigeon River, 3.02 miles N of US 20
PRE QUAL CODES :
PROJECT MANAGER: Tucker, Miguel
DISTRICT: Fort Wayne
PROJECT NO: 2000190
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/05/2021

LETTING DATE: 07/14/2021
CONTRACT: B-43113
DES: 2000198
ROUTE: SR-5
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
COUNTY: Whitley
Bridge Painting
SR 5 over Clear creek, 0.24 mile N of SR 205
PRE QUAL CODES :
PROJECT MANAGER: Tucker, Miguel
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/05/2021

LETTING DATE: 07/14/2021
CONTRACT: B-43113
DES: 2000199
ROUTE: US-6
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
COUNTY: Elkhart
Bridge Painting
US 6 over Solomon Creek, 0.78 mile W of US 33
PRE QUAL CODES :
PROJECT MANAGER: Tucker, Miguel
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/05/2021

LETTING DATE: 07/14/2021
CONTRACT: B-43121
DES: 2001644
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Various
District Wide Bridge Maintenance
IDIQ, various locations throughout the Crawfordsville District
PRE QUAL CODES :
PROJECT MANAGER: Patton, Melissa
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:IDIQ
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Crawfordsville District
READY FOR CONTRACT:

LETTING DATE: 07/14/2021
CONTRACT: R-32571
DES: 0901321
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.: INDOT - COMMISSIONER'S OFFICE
CORRIDOR:
COUNTY: Lake
Other Intersection Improvement
Intersection Improvement on 129th St. at Dickey Road & Broad St.
PRE QUAL CODES :
PROJECT MANAGER: Hollandsworth, Timothy
DISTRICT: LaPorte
PROJECT NO: 0901321
PROGRAM CLASS:Economic Development
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 08/22/2022



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Lake, Hamilton, Marion, and Ripley counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 8 columns: Letting Date, Contract, DES, Route, Relinquish Req, Designed Org, Corridor, County, Project Manager, District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract. Contains 8 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, Des, Route, Relinq Req, Designed Org, Corridor), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects in Hancock, Henry, Crawford, Jackson, and Knox counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Knox, Hamilton, Hancock, Jefferson, Wayne, Randolph, and Various counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.





# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Oct-2020

LETTING DATE: 07/14/2021		DISTRICT: Vincennes
CONTRACT: R-42144	COUNTY: Crawford	PROJECT NO:
DES: 1900561	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-66	From E Jct SR-64 to US 150	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Wheeler, Kyanna	READY FOR CONTRACT: 05/05/2021
LETTING DATE: 07/14/2021		DISTRICT: Fort Wayne
CONTRACT: R-42149	COUNTY: Steuben	PROJECT NO: 1601102
DES: 1601102	HMA Overlay Minor Structural	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: SR-827	From 1.06 miles S of SR 120 to SR 120 (Fremont)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7007
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Bass, Jenny	READY FOR CONTRACT: 05/05/2021
LETTING DATE: 07/14/2021		DISTRICT: Fort Wayne
CONTRACT: R-42152	COUNTY: Dekalb	PROJECT NO: 1701387
DES: 1701387	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-8	Carrying Wingard Ditch, 4.90 miles E of I 69	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7109
DESIGNED ORG.: AECOM Technical Services, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 05/05/2021
LETTING DATE: 07/14/2021		DISTRICT: Fort Wayne
CONTRACT: R-42152	COUNTY: Dekalb	PROJECT NO: 1900623
DES: 1900623	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-8	From I-69 to 3.12 Miles East of I-69 (CR 35) (Auburn).	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: AECOM Technical Services, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 05/05/2021
LETTING DATE: 07/14/2021		DISTRICT: Fort Wayne
CONTRACT: R-42153	COUNTY: Kosciusko	PROJECT NO: 1601012
DES: 1601012	HMA Overlay Minor Structural	PROGRAM CLASS: Next Level
ROUTE: US-30	From SR 19 to 3.00 miles E of SR 15 (Center St)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Strand Associates, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: James, Karen	READY FOR CONTRACT: 04/14/2021
LETTING DATE: 07/14/2021		DISTRICT: Fort Wayne
CONTRACT: R-42153	COUNTY: Kosciusko	PROJECT NO: 1701385
DES: 1701385	Replace Superstructure	PROGRAM CLASS: Next Level
ROUTE: US-30	Bridge over Robinson Ditch EBL, 2.60 miles E of SR 19	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Strand Associates, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: James, Karen	READY FOR CONTRACT: 04/14/2021
LETTING DATE: 07/14/2021		DISTRICT: Fort Wayne
CONTRACT: R-42153	COUNTY: Kosciusko	PROJECT NO: 1701386
DES: 1701386	Replace Superstructure	PROGRAM CLASS: Next Level
ROUTE: US-30	Bridge over Robinson Ditch WBL, 2.60 miles E of SR 19	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Strand Associates, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: James, Karen	READY FOR CONTRACT: 04/14/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 07/14/2021
CONTRACT: R-42153
DES: 1701389
ROUTE: US-30
RELINQ REQ: No
DESIGNED ORG.: Strand Associates, Inc.
CORRIDOR:
COUNTY: Kosciusko
Replace Superstructure
Bridge over Pole Run Ditch EBL, 4.74 miles E of SR 19
PRE QUAL CODES :
PROJECT MANAGER: James, Karen
DISTRICT: Fort Wayne
PROJECT NO: 1701389
PROGRAM CLASS:Next Level
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/14/2021

LETTING DATE: 07/14/2021
CONTRACT: R-42153
DES: 1701390
ROUTE: US-30
RELINQ REQ: No
DESIGNED ORG.: Strand Associates, Inc.
CORRIDOR:
COUNTY: Kosciusko
Replace Superstructure
Bridge over Pole Run Ditch WBL, 4.74 miles E of SR 19
PRE QUAL CODES :
PROJECT MANAGER: James, Karen
DISTRICT: Fort Wayne
PROJECT NO: 1701390
PROGRAM CLASS:Next Level
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/14/2021

LETTING DATE: 07/14/2021
CONTRACT: R-42153
DES: 1701396
ROUTE: US-30
RELINQ REQ: No
DESIGNED ORG.: Strand Associates, Inc.
CORRIDOR:
COUNTY: Kosciusko
Replace Superstructure
Bridge over Danner Ditch, 1.59 miles E of SR 19, Eastbound
PRE QUAL CODES :
PROJECT MANAGER: James, Karen
DISTRICT: Fort Wayne
PROJECT NO: 1701396
PROGRAM CLASS:Next Level
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/14/2021

LETTING DATE: 07/14/2021
CONTRACT: R-42153
DES: 1701397
ROUTE: US-30
RELINQ REQ: No
DESIGNED ORG.: Strand Associates, Inc.
CORRIDOR:
COUNTY: Kosciusko
Replace Superstructure
Bridge over Danner Ditch, 1.59 miles E of SR 19, WB
PRE QUAL CODES :
PROJECT MANAGER: James, Karen
DISTRICT: Fort Wayne
PROJECT NO: 1701397
PROGRAM CLASS:Next Level
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/14/2021

LETTING DATE: 07/14/2021
CONTRACT: R-42283
DES: 1901777
ROUTE: ST-1073
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Hamilton
Median Construction
Midland Trace Trail Crossing on Carey Road (approximately 900' south of SR 32)
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 05/05/2021

LETTING DATE: 07/14/2021
CONTRACT: R-42393
DES: 1901500
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Marion
Concrete Pavement Restoration (CPR)
6.74 mi E of SR 267 (Hendricks/Marion Co Ln) to I-465 W leg
PRE QUAL CODES :
PROJECT MANAGER: Wallace, Jonathan
DISTRICT: Greenfield
PROJECT NO: 1901500
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/14/2020

LETTING DATE: 07/14/2021
CONTRACT: R-42997
DES: 1801070
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Ripley
HMA Overlay, Structural
4.93 miles S of SR 229 (Jac-Cen-Del School Dr) to 0.16 miles N of SR 229
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 1801070
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT:



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Oct-2020

LETTING DATE: 07/14/2021		DISTRICT: Fort Wayne
CONTRACT: R-43244	COUNTY: Huntington	PROJECT NO:
DES: 2002416	Concrete Pavement Preservation (CPP)	PROGRAM CLASS: Normal Project
ROUTE: SR-5	From 1.31 Miles South of US 224 to 1.43 Miles South of US 224.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Boley, Jesse	READY FOR CONTRACT:
LETTING DATE: 07/14/2021		DISTRICT: LaPorte
CONTRACT: T-40403	COUNTY: Various	PROJECT NO: 1701598
DES: 1701598	Traffic Signals Modernization	PROGRAM CLASS: Normal Project
ROUTE: VA-VARI	Signals on Various Routes Within the Counties of Marshall, Pulaski and Cass	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6552
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hollandsworth, Timothy	READY FOR CONTRACT: 05/05/2021
LETTING DATE: 07/14/2021		DISTRICT: Vincennes
CONTRACT: T-40745	COUNTY: Dubois	PROJECT NO: 1601027
DES: 1601027	New Signal Installation	PROGRAM CLASS: Normal Project
ROUTE: SR-164	At 3rd and Newton Streets	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6855
DESIGNED ORG.: INDOT - Technical Services 6		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Thomas, Michael	READY FOR CONTRACT: 05/05/2021
LETTING DATE: 07/14/2021		DISTRICT: Fort Wayne
CONTRACT: T-41149	COUNTY: Blackford	PROJECT NO: 1702855
DES: 1702855	Sign Modernization (Series Of Units)	PROGRAM CLASS: Group IV
ROUTE: ST-1001	Sign replacement in the City of Montpelier	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fleis & VandenBrink Engineering, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Seculoff, Steven	READY FOR CONTRACT: 04/14/2021
LETTING DATE: 07/14/2021		DISTRICT: Seymour
CONTRACT: T-41376	COUNTY: Johnson	PROJECT NO:
DES: 1801592	Pedestrian Flashing Beacons, Installed	PROGRAM CLASS: Group I
ROUTE: MS-1	Sixteen separate school zone locations throughout the City of Greenwood.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Mankin, Travis	READY FOR CONTRACT: 05/04/2022
LETTING DATE: 07/14/2021		DISTRICT: Greenfield
CONTRACT: T-41388	COUNTY: Marion	PROJECT NO:
DES: 1801443	Safety Revisions	PROGRAM CLASS: Group I
ROUTE: VA-1073	Pedestrian Crash Focus Area 5B	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Pham, Hung	READY FOR CONTRACT: 05/05/2021
LETTING DATE: 07/14/2021		DISTRICT: Greenfield
CONTRACT: T-41801	COUNTY: Wayne	PROJECT NO:
DES: 1802056	Signing Installation / Repair	PROGRAM CLASS: HSIP
ROUTE: US-35	Curve Warning Signs	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 05/05/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Traffic Signals Modernization, Bike/Pedestrian Facilities, New Sign Installation, and Traffic Signal Visibility Improvements.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Hamilton, Marion, and Lawrence counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects in Harrison, Jefferson, Switzerland, and Washington counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER), Program Class, and District/Project Info (District, Project No, R/W Clear, L/A Code, Designed By, Ready For Contract).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), County, and District/Program Class/Project No/Ready For Contract. Contains 10 project entries.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Class/Project No/Ready for Contract. Includes 12 project entries.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 8 columns: Letting Date, Contract, DES, Route, Relinquish Req, Designed Org, Corridor, County, District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract. Contains 8 project entries.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 10 columns: LETTING DATE, CONTRACT, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER, DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT. Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County, Description, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designated By, Ready For Contract). Rows include projects in Jay, Kosciusko, Elkhart, and LaPorte counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 08/11/2021
CONTRACT: B-42501
DES: 2000999
ROUTE: SR-16
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Cass
Arch Reconstruction Or Repair
SR 16 over W BRANCH TWELVE MILE CR, 01.02 E SR 25
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 2000999
PROGRAM CLASS:Bridge/Culvert Preservation
RW CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/02/2021

LETTING DATE: 08/11/2021
CONTRACT: B-42501
DES: 2001000
ROUTE: SR-16
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Cass
Bridge Thin Deck Overlay
SR 16 over SMALL BR TWELVE MILE CR, 02.80 E SR 25
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 2001000
PROGRAM CLASS:Bridge/Culvert Preservation
RW CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/02/2021

LETTING DATE: 08/11/2021
CONTRACT: B-42501
DES: 2001014
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Cass
Arch Reconstruction Or Repair
SR 25 over KEREN NEFF DITCH, 02.38 N SR 16
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 2001014
PROGRAM CLASS:Bridge/Culvert Preservation
RW CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/02/2021

LETTING DATE: 08/11/2021
CONTRACT: B-42501
DES: 2001035
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Cass
Bridge Rehabilitation Or Repair
US 24 over US 24 WB/W MARKET ST., 01.35 W SR 25
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 2001035
PROGRAM CLASS:Bridge/Culvert Preservation
RW CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/02/2021

LETTING DATE: 08/11/2021
CONTRACT: B-42501
DES: 2001043
ROUTE: SR-119
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Pulaski
Bridge Thin Deck Overlay
SR 119 over DICKEY CREEK, 04.80 N SR 16
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 2001043
PROGRAM CLASS:Bridge/Culvert Preservation
RW CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/02/2021

LETTING DATE: 08/11/2021
CONTRACT: B-42505
DES: 1901421
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Starke
Bridge Thin Deck Overlay
Over the Yellow River, 0.99mi S of SR 8
PRE QUAL CODES :
PROJECT MANAGER: Erdmann, Jami
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
RW CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/02/2021

LETTING DATE: 08/11/2021
CONTRACT: B-42505
DES: 1901474
ROUTE: SR-8
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: LaPorte
Bridge Thin Deck Overlay
Over the Kankakee River, 0.45mi W of SR 39
PRE QUAL CODES :
PROJECT MANAGER: Erdmann, Jami
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Toll Lease Amendment Proceeds
RW CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/02/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), Description (Project Name, Address/Location), and Administrative (PROGRAM CLASS, PROJECT NO, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (PROGRAM CLASS, PROJECT NO, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Tipton, Delaware, Washington, and Decatur counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Whitley, Kosciusko, Greene, and Rush counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 08/11/2021 DISTRICT: Seymour
CONTRACT: R-42114 COUNTY: Franklin PROJECT NO:
DES: 1900706 Small Structure Pipe Lining PROGRAM CLASS:Normal Project
ROUTE: I-74 0.10 mile W of SR 229, I-74 WB on ramp R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Mankin, Travis READY FOR CONTRACT: 06/02/2021

LETTING DATE: 08/11/2021 DISTRICT: Vincennes
CONTRACT: R-42124 COUNTY: Warrick PROJECT NO: 1900563
DES: 1900563 PCCP Cleaning and Sealing Joints PROGRAM CLASS:Normal Project
ROUTE: SR-62 From 0.25 mi E of I-69 to W Jct SR-61 & From E. Jct. SR 61 to 0.20 mi E. Of E. Jct SR 61 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Crawford, Murphy & Tilly, Inc. DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Bullock, Matthew READY FOR CONTRACT: 06/02/2021

LETTING DATE: 08/11/2021 DISTRICT: Vincennes
CONTRACT: R-42124 COUNTY: Warrick PROJECT NO:
DES: 1901751 PCCP Cleaning and Sealing Joints PROGRAM CLASS:Normal Project
ROUTE: SR-61 From W. Jct. SR-62 to E. Jct. SR-62 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Crawford, Murphy & Tilly, Inc. DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Bullock, Matthew READY FOR CONTRACT: 06/02/2021

LETTING DATE: 08/11/2021 DISTRICT: Vincennes
CONTRACT: R-42137 COUNTY: Warrick PROJECT NO:
DES: 1900562 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Normal Project
ROUTE: I-64 0.13 mi E of SR-61 to 1.91 mi W of SR-161 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Howder, Aubrey READY FOR CONTRACT: 06/02/2021

LETTING DATE: 08/11/2021 DISTRICT: Vincennes
CONTRACT: R-42138 COUNTY: Spencer PROJECT NO:
DES: 1900565 PCCP Cleaning and Sealing Joints PROGRAM CLASS:Normal Project
ROUTE: US-231 From KY/IN State line to 1.1 mi N SR-66 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6 DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Carrie, Clay READY FOR CONTRACT: 06/02/2021

LETTING DATE: 08/11/2021 DISTRICT: LaPorte
CONTRACT: R-42493 COUNTY: St. Joseph PROJECT NO: 1901359
DES: 1901359 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: SR-23 1.58mi S of SR 331 (Main St/Gumwood) to 1.58mi S of the MI State Line (Bittersweet Rd) R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Grylewicz, Michael READY FOR CONTRACT: 06/02/2021

LETTING DATE: 08/11/2021 DISTRICT: Crawfordsville
CONTRACT: R-43127 COUNTY: Vigo PROJECT NO:
DES: 2001718 Median Construction PROGRAM CLASS:Normal Project
ROUTE: US-41 From 0.54 mi S of I-70 to SR 63 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Miller, Jessica READY FOR CONTRACT: 06/02/2021

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Hamilton, Union, Marion, and Jackson counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 09/15/2021		DISTRICT: Seymour
CONTRACT: B-40428	COUNTY: Decatur	PROJECT NO: 1602278
DES: 1602278	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-46	At 9.29 miles E of E Jct of US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 5		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Mankin, Travis	READY FOR CONTRACT: 07/07/2021
-----		
LETTING DATE: 09/15/2021		DISTRICT: Seymour
CONTRACT: B-40428	COUNTY: Ripley	PROJECT NO: 1602279
DES: 1602279	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-46	At 2.59 miles E of SR 229	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6994
DESIGNED ORG.: INDOT - Capital Program Mgmt 5		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Mankin, Travis	READY FOR CONTRACT: 07/07/2021
-----		
LETTING DATE: 09/15/2021		DISTRICT: Seymour
CONTRACT: B-40439	COUNTY: Dearborn	PROJECT NO:
DES: 1701459	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-74	0.71 mile W of US 52, White Water River, CR & RD EBL	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Mankin, Travis	READY FOR CONTRACT: 07/07/2021
-----		
LETTING DATE: 09/15/2021		DISTRICT: Seymour
CONTRACT: B-40439	COUNTY: Dearborn	PROJECT NO: 1701465
DES: 1701465	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-74	0.71 mile W of US 52, White Water River, CR & RD WBL	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Mankin, Travis	READY FOR CONTRACT: 07/07/2021
-----		
LETTING DATE: 09/15/2021		DISTRICT: Vincennes
CONTRACT: B-40558	COUNTY: Greene	PROJECT NO: 1700141
DES: 1700141	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-157	Over Branch Lemon Creek, 02.35 miles North SR-67	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6946
DESIGNED ORG.: GAI Consultants, Inc.		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Davis, Alan	READY FOR CONTRACT: 07/07/2021
-----		
LETTING DATE: 09/15/2021		DISTRICT: Vincennes
CONTRACT: B-40558	COUNTY: Greene	PROJECT NO: 1700174
DES: 1700174	Small Structure Replacement with Bridge	PROGRAM CLASS:Normal Project
ROUTE: SR-48	1.16 miles E Jct SR-59	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6947
DESIGNED ORG.: GAI Consultants, Inc.		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Davis, Alan	READY FOR CONTRACT: 07/07/2021
-----		
LETTING DATE: 09/15/2021		DISTRICT: Vincennes
CONTRACT: B-40558	COUNTY: Greene	PROJECT NO: 1700175
DES: 1700175	Small Structure Replacement with Bridge	PROGRAM CLASS:Normal Project
ROUTE: SR-48	2.66 miles E Jct SR-59	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6948
DESIGNED ORG.: GAI Consultants, Inc.		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Davis, Alan	READY FOR CONTRACT: 07/07/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), Project Info (PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE), and Agency (DISTRICT, DESIGNED BY, READY FOR CONTRACT). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), County, Project Description, and Administrative Info (District, Project No, Program Class, R/W Clear, L/A Code, Designer, Ready for Contract).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Monroe, Allen, and LaPorte counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), Project Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE), and Status (DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, County, etc.), Program Class, and District/Project Info (District, Project No, R/W Clear, etc.). Rows are separated by dashed lines.

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor, County, Project Manager), Program Class, and District/Project Info (District, Project No, R/W Clear, L/A Code, Designed By, Ready For Contract).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Oct-2020

LETTING DATE: 09/15/2021		DISTRICT: LaPorte
CONTRACT: B-42498	COUNTY: Lake	PROJECT NO: 1901388
DES: 1901388	Bridge Deck Overlay	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: SR-912	169th St/15th Ave at SR 912 EB/WB, 1.06mi E of US 20	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hollandsworth, Timothy	READY FOR CONTRACT: 07/07/2021
-----		
LETTING DATE: 09/15/2021		DISTRICT: LaPorte
CONTRACT: B-42498	COUNTY: Lake	PROJECT NO: 1901391
DES: 1901391	Bridge Deck Overlay	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: SR-912	Over Abandoned Roadways, 0.36mi E of US 20	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hollandsworth, Timothy	READY FOR CONTRACT: 07/07/2021
-----		
LETTING DATE: 09/15/2021		DISTRICT: LaPorte
CONTRACT: B-42498	COUNTY: Lake	PROJECT NO: 1901400
DES: 1901400	Bridge Painting	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-12	Over E&E RR, IHB RR, Carey St, 1.19mi E of US 20	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hollandsworth, Timothy	READY FOR CONTRACT: 07/07/2021
-----		
LETTING DATE: 09/15/2021		DISTRICT: LaPorte
CONTRACT: B-42498	COUNTY: Lake	PROJECT NO: 1901410
DES: 1901410	Bridge Deck Overlay	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-12	Over Kennedy Ave, 1.01mi E of US 20	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hollandsworth, Timothy	READY FOR CONTRACT: 07/07/2021
-----		
LETTING DATE: 09/15/2021		DISTRICT: LaPorte
CONTRACT: B-42498	COUNTY: Lake	PROJECT NO: 1901479
DES: 1901479	Bridge Thin Deck Overlay	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: SR-912	Over US 12 EB/SR 912 at US 12 EB/US 20	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hollandsworth, Timothy	READY FOR CONTRACT: 07/07/2021
-----		
LETTING DATE: 09/15/2021		DISTRICT: LaPorte
CONTRACT: B-42499	COUNTY: LaPorte	PROJECT NO: 1701424
DES: 1701424	Small Structure Replacement	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: SR-212	0.6 mi N of US 35	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6668
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Spiess, Jessica	READY FOR CONTRACT: 07/07/2021
-----		
LETTING DATE: 09/15/2021		DISTRICT: LaPorte
CONTRACT: B-42499	COUNTY: LaPorte	PROJECT NO: 1701441
DES: 1701441	Small Structure Replacement	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: SR-212	0.82 mi S of Jct of US 12	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6669
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Spiess, Jessica	READY FOR CONTRACT: 07/07/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquishment, Designated Org., Corridor, Project Manager), County, and District/Project Info (District, Project No., Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Jasper, Various, Crawford, Johnson, Hamilton, and Fort Wayne counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Hamilton, Marion, and Wayne counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 09/15/2021		DISTRICT: Greenfield
CONTRACT: R-40493	COUNTY: Randolph	PROJECT NO: 1601951
DES: 1601951	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-1	2.796 miles N of the Wayne/Randolph County Line	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6780
DESIGNED ORG.: INDOT - Capital Program Mgmt 3		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mc Ghghy, Donald	READY FOR CONTRACT: 07/07/2021
LETTING DATE: 09/15/2021		DISTRICT: Vincennes
CONTRACT: R-40562	COUNTY: Spencer	PROJECT NO: 1700177
DES: 1700177	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-545	5.55 miles S Jct SR-62	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6810
DESIGNED ORG.:		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Thomas, Michael	READY FOR CONTRACT: 07/07/2021
LETTING DATE: 09/15/2021		DISTRICT: Vincennes
CONTRACT: R-40562	COUNTY: Perry	PROJECT NO: 1701055
DES: 1701055	Small Structure Replacement with Bridge	PROGRAM CLASS:Normal Project
ROUTE: SR-62	0.30 mile E Jct SR-145	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6809
DESIGNED ORG.:		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Thomas, Michael	READY FOR CONTRACT: 07/07/2021
LETTING DATE: 09/15/2021		DISTRICT: Vincennes
CONTRACT: R-40562	COUNTY: Dubois	PROJECT NO: 1702067
DES: 1702067	Small Structure Replacement with Bridge	PROGRAM CLASS:Normal Project
ROUTE: SR-56	4.63 mile E Jct SR-545	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6811
DESIGNED ORG.:		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Thomas, Michael	READY FOR CONTRACT: 07/07/2021
LETTING DATE: 09/15/2021		DISTRICT: Greenfield
CONTRACT: R-40842	COUNTY: Marion	PROJECT NO:
DES: 1702976	Added Travel Lanes	PROGRAM CLASS:Group I
ROUTE: ST-1028	Emerson Avenue Widening from Stop 11 to Southport Crossing	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -626
DESIGNED ORG.:		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Wallace, Jonathan	READY FOR CONTRACT: 07/07/2021
LETTING DATE: 09/15/2021		DISTRICT: Greenfield
CONTRACT: R-40842	COUNTY: Marion	PROJECT NO:
DES: 1802108	Bridge Replacement	PROGRAM CLASS:Group I
ROUTE: ST-1028	Emerson Ave Widening from Stop 11 to Southport Crossing -- Bridge Over I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Wallace, Jonathan	READY FOR CONTRACT: 07/07/2021
LETTING DATE: 09/15/2021		DISTRICT: Fort Wayne
CONTRACT: R-42158	COUNTY: Miami	PROJECT NO: 1383470
DES: 1383470	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-16	0.40 miles N. of SR 16 South Jct., (Over Branch of Washonis Creek).	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7001
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Yarian, Matthew	READY FOR CONTRACT: 07/07/2021





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Wabash and Miami counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Miami, Lake, Henry, and Marion counties.

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 09/15/2021		DISTRICT: Seymour
CONTRACT: T-42514	COUNTY: Dearborn	PROJECT NO:
DES: 1901969	Traffic Signal Visibility Improvements	PROGRAM CLASS:HSIP
ROUTE: VA-VARI	Traffic Signal Visibility Improvements in Dearborn County.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Metcalf, Karlei	READY FOR CONTRACT: 07/07/2021
LETTING DATE: 09/15/2021		DISTRICT: Seymour
CONTRACT: T-42518	COUNTY: Various	PROJECT NO:
DES: 1902018	Raised Pavement Markings, Refurbished	PROGRAM CLASS:HSIP
ROUTE: VA-VARI	Various interstate locations in the Seymour District.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 07/07/2021
LETTING DATE: 10/14/2021		DISTRICT: Crawfordsville
CONTRACT: B-40166	COUNTY: Vigo	PROJECT NO: 1700438
DES: 1700438	Bridge Replacement, Other Construction	PROGRAM CLASS:Group II
ROUTE: ST-1035	Bridge #322 on N 13th st 0.25 miles S of Ft Harrison Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 1		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: McDaniel, Kaitlyn	READY FOR CONTRACT: 08/04/2021
LETTING DATE: 10/14/2021		DISTRICT: Seymour
CONTRACT: B-40425	COUNTY: Ripley	PROJECT NO: 1600494
DES: 1600494	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-421	0.32 mile S SR-229, over Laughery Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6800
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Schneider, Chase	READY FOR CONTRACT: 08/04/2021
LETTING DATE: 10/14/2021		DISTRICT: Seymour
CONTRACT: B-40425	COUNTY: Dearborn	PROJECT NO: 1602281
DES: 1602281	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-48	At 2.99 miles E of SR 101	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6802
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Schneider, Chase	READY FOR CONTRACT: 08/04/2021
LETTING DATE: 10/14/2021		DISTRICT: Seymour
CONTRACT: B-40425	COUNTY: Ripley	PROJECT NO: 1602282
DES: 1602282	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-48	At 3.01 miles E of SR 129	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6803
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Schneider, Chase	READY FOR CONTRACT: 08/04/2021
LETTING DATE: 10/14/2021		DISTRICT: Seymour
CONTRACT: B-40425	COUNTY: Ripley	PROJECT NO: 1700202
DES: 1700202	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-421	00.34 mile N of SR 229 at Laughery Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6801
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Schneider, Chase	READY FOR CONTRACT: 08/04/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects in Ripley, Scott, Bartholomew, and Henry counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Marion, Posey, and Shelby counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquishment, Design Org, Corridor), Project Location (County, Description, Pre Qual Codes, Project Manager), and Project Classification (District, Project No, Program Class, R/W Clear, L/A Code, Design By, Ready For Contract).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Elkhart, Grant, and Blackford counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 10/14/2021		DISTRICT: Fort Wayne
CONTRACT: R-37552	COUNTY: Allen	PROJECT NO:
DES: 1601931	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group I
ROUTE: ST-1012	Landin Rd, Brg 198 over Maumee River	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Perry, Damien	READY FOR CONTRACT: 07/12/2021
LETTING DATE: 10/14/2021		DISTRICT: Fort Wayne
CONTRACT: R-37552	COUNTY: Allen	PROJECT NO:
DES: 1901819	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Group I
ROUTE: ST-1012	Broadway-Landin Rd from N of the NS Railroad to N. River Rd	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Perry, Damien	READY FOR CONTRACT: 07/12/2021
LETTING DATE: 10/14/2021		DISTRICT: Greenfield
CONTRACT: R-39288	COUNTY: Hamilton	PROJECT NO:
DES: 1592544	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: SR-38	From 2.45 mi. W of SR 47 (Boone/Hamilton County Line) to SR 47	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 08/03/2021
LETTING DATE: 10/14/2021		DISTRICT: Greenfield
CONTRACT: R-39288	COUNTY: Hamilton	PROJECT NO: 1601982
DES: 1601982	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Small Towns
ROUTE: SR-47	From the Boone/Hamilton Co Line to SR 38	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 08/03/2021
LETTING DATE: 10/14/2021		DISTRICT: Greenfield
CONTRACT: R-39735	COUNTY: Howard	PROJECT NO: 1600623
DES: 1600623	Intersection Improvement	PROGRAM CLASS:Normal Project
ROUTE: SR-26	0.98 miles W of SR 931 at south Park Road(100W)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6838
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Greene, Jeremy	READY FOR CONTRACT: 08/04/2021
LETTING DATE: 10/14/2021		DISTRICT: Crawfordsville
CONTRACT: R-40401	COUNTY: Hendricks	PROJECT NO:
DES: 1701586	Intersection Improvement, Roundabout	PROGRAM CLASS:Group I
ROUTE: ST-1028	South Green St and Co Rd 400 N in Brownsburg	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -562
DESIGNED ORG.: CrossRoad Engineers, PC		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Bishop, Ann	READY FOR CONTRACT: 08/04/2021
LETTING DATE: 10/14/2021		DISTRICT: Seymour
CONTRACT: R-40452	COUNTY: Washington	PROJECT NO: 1602276
DES: 1602276	Small Structure Replacement	PROGRAM CLASS:
ROUTE: SR-39	0.15 miles N of SR 56	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6730
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Prince, Gregory	READY FOR CONTRACT: 08/04/2021





# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Oct-2020

LETTING DATE: 10/14/2021		DISTRICT: Seymour
CONTRACT: R-40452	COUNTY: Scott	PROJECT NO: 1700004
DES: 1700004	Small Structure Replacement with Bridge	PROGRAM CLASS: Normal Project
ROUTE: SR-56	At 1.75 miles E of SR 39	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6731
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Prince, Gregory	READY FOR CONTRACT: 08/04/2021
LETTING DATE: 10/14/2021		DISTRICT: Seymour
CONTRACT: R-40463	COUNTY: Bartholomew	PROJECT NO: 1701061
DES: 1701061	Enhancement	PROGRAM CLASS: Group II
ROUTE: ST-1011	People Trail Phase 1- Along 17th Street between Noblitt Park and Donner Park	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 5		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 11/04/2020
LETTING DATE: 10/14/2021		DISTRICT: Fort Wayne
CONTRACT: R-40477	COUNTY: LaGrange	PROJECT NO: 1383492
DES: 1383492	HMA Overlay Minor Structural	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: SR-5	From 2.57 miles S of SR 120 to SR 120.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Strand Associates, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Witt, Matthew	READY FOR CONTRACT: 07/21/2021
LETTING DATE: 10/14/2021		DISTRICT: Fort Wayne
CONTRACT: R-40477	COUNTY: LaGrange	PROJECT NO: 1383672
DES: 1383672	Small Structure Replacement	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: SR-5	2.96 miles N of US 20, over Page Ditch.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Strand Associates, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Witt, Matthew	READY FOR CONTRACT: 07/21/2021
LETTING DATE: 10/14/2021		DISTRICT: Fort Wayne
CONTRACT: R-40477	COUNTY: LaGrange	PROJECT NO: 1700092
DES: 1700092	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-20	US 20 at CR 600 W, 2.30 miles East of SR 5	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 6986
DESIGNED ORG.: Strand Associates, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Seculoff, Steven	READY FOR CONTRACT: 07/21/2021
LETTING DATE: 10/14/2021		DISTRICT: Fort Wayne
CONTRACT: R-40477	COUNTY: LaGrange	PROJECT NO: 1700179
DES: 1700179	Auxiliary Lanes, Two-way Left Turn Lanes	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: SR-5	From US 20 to School Street, 1.43 miles N of US 20(Shipshewana)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7039
DESIGNED ORG.: Strand Associates, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Witt, Matthew	READY FOR CONTRACT: 07/21/2021
LETTING DATE: 10/14/2021		DISTRICT: Fort Wayne
CONTRACT: R-40484	COUNTY: Grant	PROJECT NO: 1601013
DES: 1601013	HMA Overlay Minor Structural	PROGRAM CLASS: Normal Project
ROUTE: US-35	From I-69 to 2.91 miles W of I-69 (Tenth St)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Witt, Matthew	READY FOR CONTRACT: 07/17/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects in Huntington, Martin, Vincennes, and LaPorte counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), County, Program Class, and District/Project Info (Project No, R/W Clear, L/A Code, Designer, Ready For Contract).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 10/14/2021		DISTRICT: LaPorte
CONTRACT: R-40604	COUNTY: Starke	PROJECT NO: 1701481
DES: 1701481	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-39	1.0 m S of SR 8	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6833
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Erdmann, Jami	READY FOR CONTRACT: 08/03/2021
-----		
LETTING DATE: 10/14/2021		DISTRICT: LaPorte
CONTRACT: R-40604	COUNTY: Pulaski	PROJECT NO: 1701494
DES: 1701494	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-35	3.71 mi N of SR 16	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6867
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Erdmann, Jami	READY FOR CONTRACT: 08/03/2021
-----		
LETTING DATE: 10/14/2021		DISTRICT: LaPorte
CONTRACT: R-40604	COUNTY: Pulaski	PROJECT NO: 1701495
DES: 1701495	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-35	6.58 mi S of SR 119	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6834
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Erdmann, Jami	READY FOR CONTRACT: 08/03/2021
-----		
LETTING DATE: 10/14/2021		DISTRICT: LaPorte
CONTRACT: R-40604	COUNTY: Pulaski	PROJECT NO: 1701496
DES: 1701496	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-35	3.11 mi N of SR 14	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6835
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Erdmann, Jami	READY FOR CONTRACT: 08/03/2021
-----		
LETTING DATE: 10/14/2021		DISTRICT: LaPorte
CONTRACT: R-40604	COUNTY: Pulaski	PROJECT NO: 1701497
DES: 1701497	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-143	0.23 mi W of US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6836
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Erdmann, Jami	READY FOR CONTRACT: 08/03/2021
-----		
LETTING DATE: 10/14/2021		DISTRICT: LaPorte
CONTRACT: R-40604	COUNTY: Pulaski	PROJECT NO: 1702103
DES: 1702103	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-14	4.37 mi W of US 35	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6837
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Erdmann, Jami	READY FOR CONTRACT: 08/03/2021
-----		
LETTING DATE: 10/14/2021		DISTRICT: LaPorte
CONTRACT: R-40604	COUNTY: Cass	PROJECT NO: 2001046
DES: 2001046	Small Structure Maint and Repair	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: US-35	US 35 over , 0.50 N JCT SR 218	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Erdmann, Jami	READY FOR CONTRACT: 08/03/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Contract/Project Info, Description, Location, and Agency/Status. Rows include projects like 'Small Structure Maint and Repair' in Cass County and 'HMA Overlay, Preventive Maintenance' in Lawrence County.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Cass, Jennings, Vanderburgh, Monroe, and Union counties.

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Oct-2020

LETTING DATE: 10/14/2021		DISTRICT: Greenfield
CONTRACT: R-42261	COUNTY: Union	PROJECT NO: 1901509
DES: 1901509	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: US-27	0.31 mi S of SR 44 S junct (SE City Limits of Liberty) to 0.33 mi N of SR 44 N junct (NCL of Liberty)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/29/2021
LETTING DATE: 10/14/2021		DISTRICT: Greenfield
CONTRACT: R-42302	COUNTY: Jay	PROJECT NO: 1901505
DES: 1901505	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-26	SR 67 to US 27	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Greene, Jeremy	READY FOR CONTRACT: 08/04/2021
LETTING DATE: 10/14/2021		DISTRICT: Fort Wayne
CONTRACT: R-42463	COUNTY: Allen	PROJECT NO: 1701406
DES: 1701406	Bridge Deck Replacement	PROGRAM CLASS: Normal Project
ROUTE: I-69	Bridge, Northbound over Robinson Creek, 1.69 miles S of US 24	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Langmaid, John	READY FOR CONTRACT: 08/04/2021
LETTING DATE: 10/14/2021		DISTRICT: Fort Wayne
CONTRACT: R-42463	COUNTY: Allen	PROJECT NO:
DES: 1701408	Bridge Deck Replacement	PROGRAM CLASS: Normal Project
ROUTE: I-69	Bridge, Southbound, over Robinson Creek, 1.69 miles S of US 24	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Langmaid, John	READY FOR CONTRACT: 08/04/2021
LETTING DATE: 10/14/2021		DISTRICT: Fort Wayne
CONTRACT: R-42463	COUNTY: Allen	PROJECT NO: 1900619
DES: 1900619	Concrete Pavement Restoration (CPR)	PROGRAM CLASS: Normal Project
ROUTE: I-69	From 1.25 Miles South of US 24 to 2.13 Miles South of US 30.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Langmaid, John	READY FOR CONTRACT: 08/04/2021
LETTING DATE: 10/14/2021		DISTRICT: Fort Wayne
CONTRACT: R-42463	COUNTY: Allen	PROJECT NO: 1900620
DES: 1900620	Concrete Pavement Restoration (CPR)	PROGRAM CLASS: Normal Project
ROUTE: I-69	From 2.13 Miles South of US 30 to 3.98 Miles South of SR 1.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Langmaid, John	READY FOR CONTRACT: 08/04/2021
LETTING DATE: 10/14/2021		DISTRICT: Fort Wayne
CONTRACT: R-42465	COUNTY: Blackford	PROJECT NO: 1383533
DES: 1383533	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-26	4.00 miles E of SR 22, Carries Branch of Moore - Prong Ditch	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 6768
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Bass, Jenny	READY FOR CONTRACT: 07/12/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor, Manager), County, and District/Project Info (District, Project No, Program Class, R/W Clear, L/A Code, Designer, Ready For Contract).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.





# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Oct-2020

LETTING DATE: 10/14/2021		DISTRICT: Fort Wayne
CONTRACT: R-42466	COUNTY: Huntington	PROJECT NO: 1900618
DES: 1900618	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: I-69	From 5.64 Miles North of SR 18 to 0.37 Miles South of SR 5.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Boley, Jesse	READY FOR CONTRACT: 08/04/2021
<hr/>		
LETTING DATE: 10/14/2021		DISTRICT: Fort Wayne
CONTRACT: R-42466	COUNTY: Grant	PROJECT NO: 1901490
DES: 1901490	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: I-69	NB Bridge over MISSISSINEWA RIVER, 01.78 South of US 35.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Bass, Jenny	READY FOR CONTRACT: 08/04/2021
<hr/>		
LETTING DATE: 10/14/2021		DISTRICT: Fort Wayne
CONTRACT: R-42466	COUNTY: Grant	PROJECT NO: 1901491
DES: 1901491	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: I-69	SB Bridge over MISSISSINEWA RIVER, 01.78 South of US 35.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Bass, Jenny	READY FOR CONTRACT: 08/04/2021
<hr/>		
LETTING DATE: 10/14/2021		DISTRICT: LaPorte
CONTRACT: R-42494	COUNTY: Lake	PROJECT NO: 1901361
DES: 1901361	Concrete Pavement Restoration (CPR)	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-30	IL State Line to US 41	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 07/05/2021
<hr/>		
LETTING DATE: 10/14/2021		DISTRICT: LaPorte
CONTRACT: R-42494	COUNTY: Lake	PROJECT NO: 1901362
DES: 1901362	Concrete Pavement Restoration (CPR)	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-30	0.394mi W of I-65 to 0.379mi E of I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 07/05/2021
<hr/>		
LETTING DATE: 10/14/2021		DISTRICT: LaPorte
CONTRACT: R-42494	COUNTY: Lake	PROJECT NO: 1901411
DES: 1901411	Bridge Thin Deck Overlay	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-30	Over Hart Ditch, 2.54mi W of US 41	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 07/05/2021
<hr/>		
LETTING DATE: 10/14/2021		DISTRICT: Seymour
CONTRACT: T-40728	COUNTY: Dearborn	PROJECT NO:
DES: 1700136	New Signal Installation	PROGRAM CLASS: Normal Project
ROUTE: SR-1	At intersection of SR 1 and Oberting Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:	INDOT - Capital Program Mgmt 5	DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 08/04/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. Rows include projects like Safety Revisions, Pedestrian Crash Zone 11B, Traffic Signal Visibility Improvements, etc.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Henry and Wayne counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Jefferson, Johnson, Morgan, Orange, Rush, and Kosciusko counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County, Project Manager), and Administrative (District, Project No, Program Class, Clear, L/A Code, Design, Ready for Contract). Rows include projects like 'Replace Superstructure' and 'Bridge Deck Replacement'.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 11/17/2021
CONTRACT: B-42497
DES: 1901378
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: LaPorte
Bridge Deck Overlay
SB at GT&W RR, Railroad Str., 0.42mi N of US 6
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/08/2021

LETTING DATE: 11/17/2021
CONTRACT: B-42500
DES: 1901389
ROUTE: I-80
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Lake
Bridge Deck Overlay
Burr St at I-80 EB/WB Ramp, 1.51mi E of SR 912
PRE QUAL CODES :
PROJECT MANAGER: Hollandsworth, Timothy
DISTRICT: LaPorte
PROJECT NO: 1901389
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/08/2021

LETTING DATE: 11/17/2021
CONTRACT: B-42500
DES: 1901398
ROUTE: I-80
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Lake
Bridge Deck Overlay
Grant Street at Little Calumet River, 0.99mi W of SR 53
PRE QUAL CODES :
PROJECT MANAGER: Hollandsworth, Timothy
DISTRICT: LaPorte
PROJECT NO: 1901398
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/08/2021

LETTING DATE: 11/17/2021
CONTRACT: B-42508
DES: 1901425
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Starke
Bridge Thin Deck Overlay
EB over Jain Ditch, 1.94mi W of SR 23
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 1901425
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/08/2021

LETTING DATE: 11/17/2021
CONTRACT: B-42508
DES: 1901426
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Starke
Bridge Thin Deck Overlay
WB over Jain Ditch, 1.94mi W of SR 23
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/08/2021

LETTING DATE: 11/17/2021
CONTRACT: B-42508
DES: 1901428
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Starke
Bridge Thin Deck Overlay
EB over US 35, 6.11mi E of SR 39
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 1901428
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/08/2021

LETTING DATE: 11/17/2021
CONTRACT: B-42508
DES: 1901429
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Starke
Bridge Thin Deck Overlay
WB over US 35, 6.11mi E of SR 39
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/08/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), Description (Project Name, Address), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, Description, PRE QUAL CODES, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Huntington, Grant, Kosciusko, Miami, and Blackford counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 11/17/2021		DISTRICT: Fort Wayne
CONTRACT: B-43115	COUNTY: Allen	PROJECT NO:
DES: 2000259	Debris Removal From Channel	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: SR-930	SR 930 WB over St Joseph River, 1.74 miles E of US 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Boley, Jesse	READY FOR CONTRACT: 09/08/2021
LETTING DATE: 11/17/2021		DISTRICT: Fort Wayne
CONTRACT: B-43115	COUNTY: Adams	PROJECT NO:
DES: 2000262	Debris Removal From Channel	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: SR-218	SR 218 over Wabash River, 0.73 miles E of SR 116	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Boley, Jesse	READY FOR CONTRACT: 09/08/2021
LETTING DATE: 11/17/2021		DISTRICT: Fort Wayne
CONTRACT: B-43115	COUNTY: Adams	PROJECT NO:
DES: 2000264	Debris Removal From Channel	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: US-224	US 224 over St Mary's River, 0.85 miles E of US 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Boley, Jesse	READY FOR CONTRACT: 09/08/2021
LETTING DATE: 11/17/2021		DISTRICT: Fort Wayne
CONTRACT: B-43115	COUNTY: Allen	PROJECT NO:
DES: 2000328	Debris Removal From Channel	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: I-469	I 469 over UNT Tiernan Ditch, 3.30 miles W of SR 37	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: James, Karen	READY FOR CONTRACT: 09/08/2021
LETTING DATE: 11/17/2021		DISTRICT: Crawfordsville
CONTRACT: R-37915	COUNTY: Tippecanoe	PROJECT NO: 1401287
DES: 1401287	Bike/Pedestrian Facilities	PROGRAM CLASS:Group II
ROUTE: ST-1050	Sagamore Pkwy (trail) from Happy Hollow to the bridge over the Wabash	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: VS Engineering, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Bishop, Ann	READY FOR CONTRACT: 09/08/2021
LETTING DATE: 11/17/2021		DISTRICT: Seymour
CONTRACT: R-39897	COUNTY: Jefferson	PROJECT NO: 1600669
DES: 1600669	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-56	0.30 mile E of US 421 at Ferry Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6979
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Metcalf, Karlei	READY FOR CONTRACT: 09/08/2021
LETTING DATE: 11/17/2021		DISTRICT: Greenfield
CONTRACT: R-40282	COUNTY: Hamilton	PROJECT NO: 1700722
DES: 1700722	Intersection Improvement, Roundabout	PROGRAM CLASS:Group I
ROUTE: ST-1103	Intersection Improvement roundabout at Southeastern Pkwy & Cyntheanne Rd	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -597
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 09/08/2021

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Monroe, Jay, Floyd, and Allen counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Contract/Project Info, Description, Program Class, and District/Status. It lists 10 projects with details like contract numbers, routes, and managers.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Oct-2020

LETTING DATE: 11/17/2021		DISTRICT: Fort Wayne
CONTRACT: R-40485	COUNTY: Allen	PROJECT NO:
DES: 1901461	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: US-24	Bull Rapids Road Bridge over US 24 EB/WB, 00.29 West of SR 101.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Boley, Jesse	READY FOR CONTRACT: 08/08/2021
-----		
LETTING DATE: 11/17/2021		DISTRICT: Fort Wayne
CONTRACT: R-40485	COUNTY: Allen	PROJECT NO: 1902822
DES: 1902822	Install New Cable Rail Barriers	PROGRAM CLASS: Normal Project
ROUTE: US-24	From I-469 East Junction to 2.11 Miles East of SR 101 at the Ohio State Line.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Yarian, Matthew	READY FOR CONTRACT: 08/08/2021
-----		
LETTING DATE: 11/17/2021		DISTRICT: Fort Wayne
CONTRACT: R-40485	COUNTY: Allen	PROJECT NO:
DES: 2000286	Repair Or Replace Joints	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: US-24	US 24, Webster Road over US 24 EB/WB, 4.53 miles W of SR 101	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Boley, Jesse	READY FOR CONTRACT: 08/08/2021
-----		
LETTING DATE: 11/17/2021		DISTRICT: Vincennes
CONTRACT: R-40539	COUNTY: Crawford	PROJECT NO: 1700172
DES: 1700172	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: SR-237	2.33 miles N Jct I-64	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6721
DESIGNED ORG.: INDOT - Technical Services 6		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Thomas, Michael	READY FOR CONTRACT: 09/08/2021
-----		
LETTING DATE: 11/17/2021		DISTRICT: Vincennes
CONTRACT: R-40556	COUNTY: Greene	PROJECT NO: 1601053
DES: 1601053	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-157	From US-231 to 1.1 miles N of US-231 in Bloomfield	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6876
DESIGNED ORG.: GAI Consultants, Inc.		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Davis, Alan	READY FOR CONTRACT: 09/08/2021
-----		
LETTING DATE: 11/17/2021		DISTRICT: LaPorte
CONTRACT: R-40605	COUNTY: LaPorte	PROJECT NO: 1601089
DES: 1601089	Shoulder Rehabilitation	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: SR-39	From US 20 to Michigan State Line	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6610
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Thomas, Amber	READY FOR CONTRACT: 09/08/2021
-----		
LETTING DATE: 11/17/2021		DISTRICT: LaPorte
CONTRACT: R-40606	COUNTY: Porter	PROJECT NO: 1701331
DES: 1701331	Small Structure Pipe Lining	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-20	0.80 mi E of SR 149	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David	READY FOR CONTRACT: 09/08/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Contract/Project Info, Description, Agency/Manager, and District/Status. Rows include projects like Small Structure Pipe Lining in Lake and Porter counties, with details on routes, dates, and managers.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Contract/Project Info, Description, District/Program Class, and Ready for Contract. Rows include projects in Lake, Porter, and Franklin counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Morgan, Kosciusko, Jay, and Allen counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.





# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 11/17/2021		DISTRICT: Fort Wayne
CONTRACT: R-41544	COUNTY: Allen	PROJECT NO: 1901493
DES: 1901493	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	Coldwater Road Bridge NB over I-69 NB/SB, 1.36 North of SR 3.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Bass, Jenny	READY FOR CONTRACT: 09/08/2021
LETTING DATE: 11/17/2021		DISTRICT: Seymour
CONTRACT: R-41868	COUNTY: Franklin	PROJECT NO: 1900003
DES: 1900003	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: US-52	Intersection of US 52 and Holland Rd, 3.1 miles E of SR 252	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Metcalf, Karlei	READY FOR CONTRACT: 09/08/2021
LETTING DATE: 11/17/2021		DISTRICT: Seymour
CONTRACT: R-41868	COUNTY: Franklin	PROJECT NO: 1900690
DES: 1900690	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-52	0.7 miles E of SR 252 (Blue Creek Rd) to E Jct of SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Metcalf, Karlei	READY FOR CONTRACT: 09/08/2021
LETTING DATE: 11/17/2021		DISTRICT: Greenfield
CONTRACT: R-42016	COUNTY: Howard	PROJECT NO: 1901304
DES: 1901304	Bike/Pedestrian Facilities	PROGRAM CLASS:Group II
ROUTE: ST-1046	Trail on southside of Center Road in Kokomo - from SR 931 to Dixon Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 08/19/2021
LETTING DATE: 11/17/2021		DISTRICT: Vincennes
CONTRACT: R-42135	COUNTY: Knox	PROJECT NO:
DES: 1900801	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: US-41	Over 3+14 N JCT SR-550	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Thomas, Michael	READY FOR CONTRACT: 09/08/2021
LETTING DATE: 11/17/2021		DISTRICT: Seymour
CONTRACT: R-42147	COUNTY: Bartholomew	PROJECT NO:
DES: 1900686	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-46	SR 7 to 0.21 miles E of SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Schneider, Chase	READY FOR CONTRACT: 09/08/2021
LETTING DATE: 11/17/2021		DISTRICT: Seymour
CONTRACT: R-42515	COUNTY: Scott	PROJECT NO: 1901970
DES: 1901970	Partial 3-R	PROGRAM CLASS:HSIP
ROUTE: US-31	Two way left turn lanes at US 31 N of SR 56 to Moonglo Rd in Scott County.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 5		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 09/08/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designated By, Ready For Contract). Rows include projects in Hamilton, Various, Decatur, Clark, and Scott counties.

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 12/08/2021
CONTRACT: B-39491 COUNTY: Porter
DES: 1600500 Replace Superstructure
ROUTE: SR-249 US 12, 2 RR, 2 Roads, 2.0 mi N of I-94
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO: 1600500
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/29/2021

LETTING DATE: 12/08/2021
CONTRACT: B-39491 COUNTY: Porter
DES: 1802046 New Bridge, Other
ROUTE: SR-249 US 12, 2 RR, 2 Roads, 2.0mi N of I-94
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/29/2021

LETTING DATE: 12/08/2021
CONTRACT: B-39781 COUNTY: Switzerland
DES: 1400024 Bridge Deck Replacement
ROUTE: SR-156 0.35 miles E of SR 250 over Wade Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 5
CORRIDOR: PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO: 1400024
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6413
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/29/2021

LETTING DATE: 12/08/2021
CONTRACT: B-39781 COUNTY: Switzerland
DES: 1593206 Bridge Deck Replacement
ROUTE: SR-156 0.65 miles E of SR 250 over Goose Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 5
CORRIDOR: PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO: 1593206
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6414
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/29/2021

LETTING DATE: 12/08/2021
CONTRACT: B-39834 COUNTY: Hancock
DES: 1600949 Br Repl, Cont. Rc Slab
ROUTE: IR-1018 Bridge 18, located on 600 E N of 900 N over Sugar Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ
CORRIDOR: PROJECT MANAGER: Blake, Mark
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR:
L/A CODE: -498
DESIGNED BY: Local
READY FOR CONTRACT: 09/29/2021

LETTING DATE: 12/08/2021
CONTRACT: B-39837 COUNTY: Warrick
DES: 1600739 Bridge Replacement, Other Construction
ROUTE: IR-1010 Shilo Road Bridge # 113
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ
CORRIDOR: PROJECT MANAGER: Malone, Brian
DISTRICT: Vincennes
PROJECT NO: 1600739
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -588
DESIGNED BY: Local
READY FOR CONTRACT: 08/16/2020

LETTING DATE: 12/08/2021
CONTRACT: B-39856 COUNTY: Clinton
DES: 1600769 Bridge Replacement, Other Construction
ROUTE: IR-1026 Bridge # 36 carrying CR 950 W over South Fork Wildcat Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman and Seufert, Inc.
CORRIDOR: PROJECT MANAGER: Bishop, Ann
DISTRICT: Crawfordsville
PROJECT NO: 1600769
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -603
DESIGNED BY: Local
READY FOR CONTRACT: 09/29/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Morgan, Rush, Bartholomew, and Jackson counties.

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), Project Manager (PROJECT MANAGER), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Sullivan, White, Carroll, and Miami counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Replacement, Bridge Deck Overlay, and Small Structure Pipe Lining.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), Project Info (PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE), and Status (DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects in Newton, Jasper, Marshall, Johnson, Vanderburgh, and Vincennes counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Oct-2020

LETTING DATE: 12/08/2021		DISTRICT: Vincennes
CONTRACT: B-42109	COUNTY: Vanderburgh	PROJECT NO:
DES: 1900776	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: I-69	Lynch Road EB over I-69 NB/SB, 01.14 mi N SR-62	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Bridge Design		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Bullock, Matthew	READY FOR CONTRACT: 09/29/2021
LETTING DATE: 12/08/2021		DISTRICT: Vincennes
CONTRACT: B-42109	COUNTY: Vanderburgh	PROJECT NO:
DES: 1900782	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: US-41	Over SR-66/Diamond Ave, 00.46 mi N SR-62	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Bridge Design		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Bullock, Matthew	READY FOR CONTRACT: 09/29/2021
LETTING DATE: 12/08/2021		DISTRICT: Vincennes
CONTRACT: B-42109	COUNTY: Warrick	PROJECT NO:
DES: 1900786	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-61	Over McCool Ditch, 03.92 mi N SR-66	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Bridge Design		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Bullock, Matthew	READY FOR CONTRACT: 09/29/2021
LETTING DATE: 12/08/2021		DISTRICT: Greenfield
CONTRACT: B-42205	COUNTY: Hamilton	PROJECT NO:
DES: 1901539	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: I-69	126TH ST. & PATH@.-I-69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 09/30/2021
LETTING DATE: 12/08/2021		DISTRICT: Greenfield
CONTRACT: B-42205	COUNTY: Hamilton	PROJECT NO:
DES: 1901541	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-38	over STONEY CREEK, 00.96 E SR 32	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 09/30/2021
LETTING DATE: 12/08/2021		DISTRICT: LaPorte
CONTRACT: B-42244	COUNTY: Lake	PROJECT NO: 1700087
DES: 1700087	Replace Superstructure	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-41	NB over Brown Ditch, 3.54mi S of SR 2	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hollandsworth, Timothy	READY FOR CONTRACT: 09/29/2021
LETTING DATE: 12/08/2021		DISTRICT: LaPorte
CONTRACT: B-42244	COUNTY: Lake	PROJECT NO:
DES: 1700088	Replace Superstructure	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-41	SB over Brown Ditch, 3.54mi S of SR 2	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hollandsworth, Timothy	READY FOR CONTRACT: 09/29/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Lake, Jasper, and White counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location/Manager (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Small Structure Replacement, Bridge Painting, and Bridge Replacement.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 12/08/2021
CONTRACT: B-42861
DES: 2000241
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Owen
Substructure Repair And Rehabilitation over Rattlesnake Creek, 02.37 W US 231
PRE QUAL CODES :
PROJECT MANAGER: Metcalf, Karlei
DISTRICT: Seymour
PROJECT NO: 2000241
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/29/2021

LETTING DATE: 12/08/2021
CONTRACT: B-43108
DES: 2000260
ROUTE: SR-930
RELINQ REQ: No
DESIGNED ORG.: AECOM Technical Services, Inc.
CORRIDOR:
COUNTY: Allen
Repair Or Replace Joints
SR 930 EB over NS RR, 5.36 miles E of US 27
PRE QUAL CODES :
PROJECT MANAGER: Seculoff, Steven
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/15/2021

LETTING DATE: 12/08/2021
CONTRACT: B-43108
DES: 2000267
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.: AECOM Technical Services, Inc.
CORRIDOR:
COUNTY: Allen
Bridge Deck Patching
I 469 EB over St Mary's River, 0.45 miles W of US 27
PRE QUAL CODES :
PROJECT MANAGER: Seculoff, Steven
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/15/2021

LETTING DATE: 12/08/2021
CONTRACT: B-43108
DES: 2000272
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.: AECOM Technical Services, Inc.
CORRIDOR:
COUNTY: Allen
Repairs To Approach Slab
I 469 NB over US 30/SR 930, 7.76 miles E of US 27
PRE QUAL CODES :
PROJECT MANAGER: Seculoff, Steven
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/15/2021

LETTING DATE: 12/08/2021
CONTRACT: B-43108
DES: 2000279
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.: AECOM Technical Services, Inc.
CORRIDOR:
COUNTY: Allen
Repair Or Replace Joints
I 469 SB over US 30/SR 930, 7.76 miles E of US 27
PRE QUAL CODES :
PROJECT MANAGER: Seculoff, Steven
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/15/2021

LETTING DATE: 12/08/2021
CONTRACT: B-43108
DES: 2000280
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.: AECOM Technical Services, Inc.
CORRIDOR:
COUNTY: Allen
Repair Or Replace Joints
I 469 EB over Maplecrest Road NB/SB, 3.99 miles E of SR 37
PRE QUAL CODES :
PROJECT MANAGER: Seculoff, Steven
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/15/2021

LETTING DATE: 12/08/2021
CONTRACT: B-43108
DES: 2000283
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.: AECOM Technical Services, Inc.
CORRIDOR:
COUNTY: Allen
Repair Or Replace Joints
I 469 WB over Maplecrest Road NB/SB, 3.99 miles E of SR 37
PRE QUAL CODES :
PROJECT MANAGER: Seculoff, Steven
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/15/2021

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinq Req, Designated Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designated By, Ready For Contract). Rows include projects in Allen, Wabash, Miami, and Huntington counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor, Manager), County, and District/Program Class/Ready for Contract. Contains 10 project entries.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County, Description, Pre Qual Codes, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquishment, Design Org, Corridor), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Design By, Ready For Contract). Rows include projects in Elkhart, Crawford, and Perry counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), Project Info (PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE), and Agency (DISTRICT, DESIGNED BY, READY FOR CONTRACT). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Contract/Project Info, Description, Location/Route, and Dates. It lists 10 projects with details like 'LETTING DATE', 'CONTRACT', 'DES', 'ROUTE', 'RELINQ REQ', 'DESIGNED ORG.', 'CORRIDOR', 'COUNTY', 'PROJECT MANAGER', 'PROGRAM CLASS', 'PROJECT NO.', 'R/W CLEAR', 'L/A CODE', 'DESIGNED BY', and 'READY FOR CONTRACT'.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Lake, Porter, Clinton, Hancock, and Blackford counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 12/08/2021
CONTRACT: R-41309
DES: 1702769
ROUTE: ST-1009
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Wayne
Bike/Pedestrian Facilities
E. Main from 7th to 10th, Ft. Wayne Ave from 7th to N. E, N. "E" from 7th to 10th
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO: 1702769
PROGRAM CLASS: Group III
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/29/2021

LETTING DATE: 12/08/2021
CONTRACT: R-41874
DES: 1383558
ROUTE: SR-124
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
COUNTY: Adams
Small Structure Replacement
Carries Smith Ditch, 6.09 miles E of SR 301
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 1383558
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE: 6766
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/29/2021

LETTING DATE: 12/08/2021
CONTRACT: R-41874
DES: 1383560
ROUTE: SR-124
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
COUNTY: Wells
Small Structure Pipe Lining
0.21 miles E of SR 201, Carries Farm Pond Drain (UNT of Wabash River)
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 1383560
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE: 6759
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/29/2021

LETTING DATE: 12/08/2021
CONTRACT: R-41874
DES: 1383561
ROUTE: SR-124
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
COUNTY: Wells
Small Structure Pipe Lining
0.71 miles E. of SR 201, Carries Section 36 Drain, \*(UNT of Wabash River).
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 1383561
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE: 6760
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/29/2021

LETTING DATE: 12/08/2021
CONTRACT: R-41874
DES: 1383564
ROUTE: SR-218
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
COUNTY: Wells
Small Structure Replacement
4.94 miles E. of SR 3, Carries Brown-Wolf Ditch.
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 1383564
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE: 6761
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/29/2021

LETTING DATE: 12/08/2021
CONTRACT: R-41874
DES: 1383678
ROUTE: SR-201
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
COUNTY: Wells
Small Structure Pipe Lining
1.50 Miles S. of SR 124, Carries (Unnamed tributary of Wabash River).
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 1383678
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/29/2021

LETTING DATE: 12/08/2021
CONTRACT: R-41874
DES: 1600501
ROUTE: SR-124
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
COUNTY: Wells
Small Structure Replacement
6.62 miles E of SR 3, Carries Hall Creek
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 1600501
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE: 6767
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/29/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, Des, Route, Relinq Req, Designed Org, Corridor), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects in Wells, Tippecanoe, and Hancock counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Replacement, HMA Overlay, and Bike/Pedestrian Facilities.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (Project No, Program Class, etc.). Rows are separated by dashed lines.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), Project Description (Bridge Replacement, Thin Deck Overlay, etc.), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 01/12/2022
CONTRACT: B-42143
DES: 2000426
ROUTE: SR-58
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Lawrence
Bridge Thin Deck Overlay
over Leatherwood Creek, 3.10mi W SR 446
PRE QUAL CODES :
PROJECT MANAGER: Carrie, Clay
DISTRICT: Vincennes
PROJECT NO: 2000426
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 11/03/2021

LETTING DATE: 01/12/2022
CONTRACT: B-42209
DES: 1800488
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Marion
Bridge Deck Overlay
Pedestrian Walkway under I-65, 4.59 miles N of I-70
PRE QUAL CODES :
PROJECT MANAGER: Wallace, Jonathan
DISTRICT: Greenfield
PROJECT NO: 1800488
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/22/2021

LETTING DATE: 01/12/2022
CONTRACT: B-42209
DES: 1901522
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Marion
Bridge Thin Deck Overlay
over I-65 LITTLE EAGLE CREEK, 02.56 S I-65
PRE QUAL CODES :
PROJECT MANAGER: Wallace, Jonathan
DISTRICT: Greenfield
PROJECT NO: 1901522
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/22/2021

LETTING DATE: 01/12/2022
CONTRACT: B-42209
DES: 1901533
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Marion
Bridge Thin Deck Overlay
over I-465, 07.16 S SR 334
PRE QUAL CODES :
PROJECT MANAGER: Wallace, Jonathan
DISTRICT: Greenfield
PROJECT NO: 1901533
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/22/2021

LETTING DATE: 01/12/2022
CONTRACT: B-42209
DES: 1901535
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Marion
Bridge Thin Deck Overlay
over I-465, 07.16 S SR 334
PRE QUAL CODES :
PROJECT MANAGER: Wallace, Jonathan
DISTRICT: Greenfield
PROJECT NO: 1901535
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/22/2021

LETTING DATE: 01/12/2022
CONTRACT: B-42209
DES: 1901547
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Marion
Bridge Deck Overlay
over CLIFTON STREET, 06.00 N I-70
PRE QUAL CODES :
PROJECT MANAGER: Wallace, Jonathan
DISTRICT: Greenfield
PROJECT NO: 1901547
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/22/2021

LETTING DATE: 01/12/2022
CONTRACT: B-42209
DES: 1901548
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Marion
Bridge Deck Overlay
over LITTLE EAGLE CREEK, 03.49 S I-465
PRE QUAL CODES :
PROJECT MANAGER: Wallace, Jonathan
DISTRICT: Greenfield
PROJECT NO: 1901548
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/22/2021



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Oct-2020

LETTING DATE: 01/12/2022		DISTRICT: Greenfield
CONTRACT: B-42209	COUNTY: Marion	PROJECT NO: 1901549
DES: 1901549	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: I-65	over LITTLE EAGLE CREEK, 03.49 S I-465	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wallace, Jonathan	READY FOR CONTRACT: 09/22/2021
LETTING DATE: 01/12/2022		DISTRICT: Fort Wayne
CONTRACT: B-42476	COUNTY: Elkhart	PROJECT NO: 1602099
DES: 1602099	Bridge Replacement, Other Construction	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: SR-119	Over Elkhart River, 0.36 miles W of SR 15	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7055
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: James, Karen	READY FOR CONTRACT: 10/08/2021
LETTING DATE: 01/12/2022		DISTRICT: Seymour
CONTRACT: B-42893	COUNTY: Dearborn	PROJECT NO: 2000245
DES: 2000245	Scour Protection (Erosion)	PROGRAM CLASS: Normal Project
ROUTE: SR-46	over Logan Creek, 02.93 E SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT:
LETTING DATE: 01/12/2022		DISTRICT: Vincennes
CONTRACT: B-43044	COUNTY: Gibson	PROJECT NO: 1700165
DES: 1700165	Bridge Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-65	Over Black River, 02.09 miles South SR-168	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7092
DESIGNED ORG.:		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Arnold, Troy	READY FOR CONTRACT: 11/03/2021
LETTING DATE: 01/12/2022		DISTRICT: Vincennes
CONTRACT: R-39840	COUNTY: Warrick	PROJECT NO: 1600891
DES: 1600891	Road Rehabilitation (3R/4R Standards)	PROGRAM CLASS: Group III
ROUTE: ST-1025	3rd Street (formerly SR 61)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -609
DESIGNED ORG.:	INDOT - LPA/MPO Grant Administ	DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Bullock, Matthew	READY FOR CONTRACT: 11/03/2021
LETTING DATE: 01/12/2022		DISTRICT: Fort Wayne
CONTRACT: R-39851	COUNTY: Elkhart	PROJECT NO: 1600517
DES: 1600517	Added Travel Lanes	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-20	US 20 from SR 15 to 4.14 miles E of SR 15 (CR 35)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 6281
DESIGNED ORG.:	HNTB Indiana, Inc.	DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Seculoff, Steven	READY FOR CONTRACT: 10/04/2021
LETTING DATE: 01/12/2022		DISTRICT: Fort Wayne
CONTRACT: R-39851	COUNTY: Elkhart	PROJECT NO:
DES: 1802025	Small Structure Replacement	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-20	Over Hilltop Pond, 4.28 Miles East of SR 15.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:	HNTB Indiana, Inc.	DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Seculoff, Steven	READY FOR CONTRACT: 10/04/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Letting Date, Contract/County, Description/Project Manager, and District/Project No./Program Class/Ready for Contract. It lists 12 projects with details such as route, pre-qual codes, and designed organizations.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designated By, Ready For Contract). Rows include projects in Hancock and Warrick counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Lake, Huntington, and Jennings counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), Description (Project Name, Address), and Administrative (PROGRAM CLASS, PROJECT NO, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Oct-2020

LETTING DATE: 01/12/2022		DISTRICT: LaPorte
CONTRACT: R-42251	COUNTY: Lake	PROJECT NO: 1700022
DES: 1700022	Intersection Improvement, Roundabout	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-231	Intersection of US 231 & Cline Ave, 2.0mi E of US 41	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6602
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 11/03/2021
LETTING DATE: 01/12/2022		DISTRICT: Fort Wayne
CONTRACT: R-42477	COUNTY: Elkhart	PROJECT NO:
DES: 1600219	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-20	From SR 13 to 2.48 Miles East of SR 13 (at the Elkhart/Lagrange County Line).	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Boley, Jesse	READY FOR CONTRACT: 10/09/2021
LETTING DATE: 01/12/2022		DISTRICT: Fort Wayne
CONTRACT: R-42477	COUNTY: Elkhart	PROJECT NO: 1600420
DES: 1600420	Bridge Replacement, Other Construction	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-20	Over Rowe-Eden Ditch, 1.25 miles E of SR 13	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 6984
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: James, Karen	READY FOR CONTRACT: 10/09/2021
LETTING DATE: 01/12/2022		DISTRICT: Fort Wayne
CONTRACT: R-42477	COUNTY: Elkhart	PROJECT NO: 1600421
DES: 1600421	Bridge Replacement, Other Construction	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-20	Over Little Elkhart River, 1.80 miles E of SR 13	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 6985
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: James, Karen	READY FOR CONTRACT: 10/09/2021
LETTING DATE: 01/12/2022		DISTRICT: LaPorte
CONTRACT: R-42492	COUNTY: Lake	PROJECT NO: 1901358
DES: 1901358	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: SR-2	IL. State Line to the S Jct of US 41	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7166
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David	READY FOR CONTRACT: 11/03/2021
LETTING DATE: 01/12/2022		DISTRICT: LaPorte
CONTRACT: R-42495	COUNTY: Porter	PROJECT NO:
DES: 1901364	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-6	2.44mi W of SR 149 (Scottsdale Rd) to SR 149	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Spiess, Jessica	READY FOR CONTRACT: 11/03/2021
LETTING DATE: 01/12/2022		DISTRICT: Vincennes
CONTRACT: R-42540	COUNTY: Perry	PROJECT NO: 1601064
DES: 1601064	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-66	From N Jct with SR-37 to 2.05 mi E of N Jct with SR-37	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Thomas, Michael	READY FOR CONTRACT: 11/03/2021





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Perry, Lake, and Harrison counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location/Manager (COUNTY, PROJECT MANAGER), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Harrison and Noble counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 02/09/2022
CONTRACT: B-40473
DES: 2000041
ROUTE: SR-9
RELINQ REQ: No
DESIGNED ORG.: Lawson-Fisher Associates P.C.
CORRIDOR:
COUNTY: Noble
Intersection Improvement
3.74 miles N of U.S. 6 at Northport Road.
PRE QUAL CODES :
PROJECT MANAGER: Yarian, Matthew
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7112
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/24/2021

LETTING DATE: 02/09/2022
CONTRACT: B-41171
DES: 1702827
ROUTE: IR-1032
RELINQ REQ:
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ
CORRIDOR:
COUNTY: Porter
Bridge Replacement, Other Construction
Replace Bridge on Smoke Road over Jones Ditch
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, Jonathan
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -566
DESIGNED BY: Local
READY FOR CONTRACT: 08/03/2022

LETTING DATE: 02/09/2022
CONTRACT: B-42119
DES: 1900700
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Scott
Bridge Painting
Over I-65, Honey Run
PRE QUAL CODES :
PROJECT MANAGER: Prince, Gregory
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 11/24/2021

LETTING DATE: 02/09/2022
CONTRACT: B-42503
DES: 1901403
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Marshall
Bridge Painting
NB at CFE RR, 2 CO Roads, 1.19mi S of US 30
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/24/2021

LETTING DATE: 02/09/2022
CONTRACT: B-42503
DES: 1901404
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Marshall
Bridge Painting
SB at CFE RR, 2 CO Roads, 1.19mi S of US 30
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/24/2021

LETTING DATE: 02/09/2022
CONTRACT: B-42503
DES: 1901412
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Marshall
Bridge Thin Deck Overlay
WB over SR 17, 2.19mi W of US 31
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/24/2021

LETTING DATE: 02/09/2022
CONTRACT: B-42503
DES: 1901413
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Marshall
Bridge Thin Deck Overlay
EB over SR 17, 2.19mi W of US 31
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/24/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinq Req, Designed Org, Corridor), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects in Fulton, Marshall, Newton, and Marion counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Marion, Bartholomew, and Ripley counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquishment, Design Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Design By, Ready For Contract). Rows include projects in Clark, Franklin, and Dubois counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 4 columns: Contract/DES, County, Project Description, and District/Program Class/Project No. It lists 12 projects with details on routes, dates, and managers.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Small Structure Pipe Lining, HMA Overlay, Intersection Improvement, and Concrete Pavement Restoration.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 02/09/2022
CONTRACT: R-42491 COUNTY: Lake
DES: 1901376 Bridge Deck Overlay
ROUTE: I-65 SB at 53rd Ave, 3.53mi N of US 30
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/01/2021

LETTING DATE: 02/09/2022
CONTRACT: R-42491 COUNTY: Lake
DES: 1901385 Bridge Deck Overlay
ROUTE: I-65 NB over 37th Ave/Old US 6 E&W, 5.61mi N of US 30
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1901385
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/01/2021

LETTING DATE: 02/09/2022
CONTRACT: R-42491 COUNTY: Lake
DES: 1901386 Bridge Deck Overlay
ROUTE: I-65 SB at 37th Ave/Old US 6 E&W, 5.61mi N of US 30
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/01/2021

LETTING DATE: 02/09/2022
CONTRACT: R-43119 COUNTY: Allen
DES: 2001665 Bike/Pedestrian Facilities
ROUTE: ST-1001 Woodburn Var. Locations: Center St, Maple Ln, SR 101, Becker, Carl, Park.
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Langmaid, John
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Transportation Alternatives
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/24/2021

LETTING DATE: 02/09/2022
CONTRACT: T-41282 COUNTY: Jackson
DES: 1800642 ITS Traffic Management Systems
ROUTE: I-65 CCTV/DMS from 2.6 miles south of SR 56 to US 31 (Exit 76)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 5
CORRIDOR: PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO: 1800642
PROGRAM CLASS:Intelligent Transportation System
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 12/01/2021

LETTING DATE: 02/09/2022
CONTRACT: T-41282 COUNTY: Clark
DES: 1800646 ITS Traffic Management Systems
ROUTE: I-65 CCTV/DMS from 2.1 miles S of SR 160 to Clark/Scott County Line, 4.5 miles N of SR 160
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 5
CORRIDOR: PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO: 1800646
PROGRAM CLASS:Intelligent Transportation System
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 12/01/2021

LETTING DATE: 02/09/2022
CONTRACT: T-41282 COUNTY: Johnson
DES: 1800649 ITS Traffic Management Systems
ROUTE: I-65 CCTV/DMS from 1.0 mile south of SR 252 to 3.0 miles north of SR 44
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 5
CORRIDOR: PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO: 1800649
PROGRAM CLASS:Intelligent Transportation System
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 12/01/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 02/09/2022
CONTRACT: T-41288
DES: 1800947
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.: INDOT - Capital Program Mgmt 2
CORRIDOR:
COUNTY: Various
ITS Traffic Management Systems
Fort Wayne District Signal Controller/Communications Upgrade in FY 22
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 1800947
PROGRAM CLASS: Intelligent Transportation System
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/01/2021

LETTING DATE: 02/09/2022
CONTRACT: T-41288
DES: 1900412
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.: INDOT - Capital Program Mgmt 2
CORRIDOR:
COUNTY: Various
ITS Traffic Management Systems
LaPorte District Signal Controller/Communications Upgrade in FY 22
PRE QUAL CODES :
PROJECT MANAGER: Hollandsworth, Timothy
DISTRICT: LaPorte
PROJECT NO: 1900412
PROGRAM CLASS: Intelligent Transportation System
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/01/2021

LETTING DATE: 02/09/2022
CONTRACT: T-41755
DES: 1800861
ROUTE: I-65
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
COUNTY: Lake
ITS Devices Maintenance Contracts
Fiber from SR 2 (Mile 239) to US 30 (Mile 253)
PRE QUAL CODES :
PROJECT MANAGER: Hollandsworth, Timothy
DISTRICT: LaPorte
PROJECT NO: 1800861
PROGRAM CLASS: Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/08/2021

LETTING DATE: 02/09/2022
CONTRACT: T-41756
DES: 1800908
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
COUNTY: Various
ITS Devices Maintenance Contracts
Greenfield District ITS & Signal Maintenance Contract - FY 22
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Multiple Districts
PROJECT NO:
PROGRAM CLASS: Intelligent Transportation System
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/01/2021

LETTING DATE: 02/09/2022
CONTRACT: T-41756
DES: 1900429
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
COUNTY: Various
ITS Devices Maintenance Contracts
Crawfordsville District ITS & Signal Maintenance Contract - FY 22
PRE QUAL CODES :
PROJECT MANAGER: Miller, Jessica
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS: Intelligent Transportation System
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Crawfordsville District
READY FOR CONTRACT: 12/01/2021

LETTING DATE: 02/09/2022
CONTRACT: T-41757
DES: 1801347
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.: INDOT - Technical Services 3
CORRIDOR:
COUNTY: Various
ITS Devices Maintenance Contracts
Fort Wayne District ITS & Signal Maintenance Contract - FY 22
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Multiple Districts
PROJECT NO:
PROGRAM CLASS: Intelligent Transportation System
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/01/2021

LETTING DATE: 02/09/2022
CONTRACT: T-41757
DES: 1900430
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.: INDOT - Technical Services 3
CORRIDOR:
COUNTY: Various
ITS Devices Maintenance Contracts
LaPorte District ITS & Signal Maintenance Contract - FY 22
PRE QUAL CODES :
PROJECT MANAGER: Hollandsworth, Timothy
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS: Intelligent Transportation System
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/01/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), County/Project Manager, and District/Program Class/Ready For Contract. Includes projects T-41758, T-42464, T-42488, T-42489, T-42490, and T-42658.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Floyd, Clark, Lawrence, Ohio, and Starke counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Carroll, White, and Lawrence counties.

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, Des, Route, Relinq Req, Designed Org, Corridor), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects in Scott, Lake, Porter, and St. Joseph counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Jackson, Jefferson, Posey, and Porter counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

LETTING DATE: 03/09/2022 DISTRICT: Seymour
CONTRACT: R-42113 COUNTY: Johnson PROJECT NO:
DES: 1900689 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Normal Project
ROUTE: US-31 0.12 mile N of N Junction of SR 252 to 0.16 miles S of SR 44 (Youngs Creek Bridge) R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Williamson, Brad READY FOR CONTRACT: 12/22/2021

LETTING DATE: 03/09/2022 DISTRICT: Vincennes
CONTRACT: R-42120 COUNTY: Sullivan PROJECT NO:
DES: 1900564 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Normal Project
ROUTE: SR-48 From SR-63 to US-41 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Davis, Alan READY FOR CONTRACT: 12/29/2021

LETTING DATE: 03/09/2022 DISTRICT: Vincennes
CONTRACT: R-42120 COUNTY: Sullivan PROJECT NO:
DES: 1900566 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Normal Project
ROUTE: US-41 From 5.94 mi S of SR-58 to 0.44 mi S of SR-58 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Davis, Alan READY FOR CONTRACT: 12/29/2021

LETTING DATE: 03/09/2022 DISTRICT: Vincennes
CONTRACT: R-42121 COUNTY: Gibson PROJECT NO: 1700178
DES: 1700178 Small Structure Paved Invert PROGRAM CLASS:Normal Project
ROUTE: SR-64 3.76 miles W Jct SR-57 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 6903
DESIGNED ORG.: DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Howder, Aubrey READY FOR CONTRACT: 12/22/2021

LETTING DATE: 03/09/2022 DISTRICT: Vincennes
CONTRACT: R-42121 COUNTY: Gibson PROJECT NO: 1900560
DES: 1900560 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Normal Project
ROUTE: SR-64 2.45 mi W I-69 (ECL of Francisco) to SR-57 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Davis, Alan READY FOR CONTRACT: 12/22/2021

LETTING DATE: 03/09/2022 DISTRICT: Seymour
CONTRACT: R-42151 COUNTY: Harrison PROJECT NO: 1900669
DES: 1900669 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Normal Project
ROUTE: SR-135 Ohio River Bridge to 1.32 miles S of SR 62 (Indian Creek Bridge) R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Fortson, William READY FOR CONTRACT: 12/29/2021

LETTING DATE: 03/09/2022 DISTRICT: Seymour
CONTRACT: R-42151 COUNTY: Harrison PROJECT NO: 1900683
DES: 1900683 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Normal Project
ROUTE: SR-135 0.15 miles N of SR 64 to 0.40 miles S of US 150 (Voyles St) R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Fortson, William READY FOR CONTRACT: 12/29/2021





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2020

Table with 5 columns: Letting Date, Contract, Description, County, District, Project No., Program Class, Route, Relinquishment Req., Pre Qual Codes, Designated Org., Project Manager, R/W Clear, L/A Code, and Ready for Contract. It lists five projects across counties: Shelby, Hancock, and Monroe.