INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2026

LETTING DATE: 10/07/2026
CONTRACT: B-42320 — COUNTY: Marion — DISTRICT: Greenfield — PROJECT NO: 1900226
DES: 1900226 — Scour Protection — PROGRAM CLASS:
ROUTE: I-65 — I-65 NB over Big Eagle Creek — R/W CLEAR: C
RELINQ REQ: — PRE QUAL CODES : — L/A CODE:
DESIGNED ORG.: — MANAGED BY: Greenfield District
CORRIDOR: — PROJECT MANAGER: Williams, Christine — READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:

LETTING DATE: 10/07/2026
CONTRACT: B-42320 — COUNTY: Marion — DISTRICT: Greenfield — PROJECT NO: 1900227
DES: 1900227 — Scour Protection — PROGRAM CLASS:
ROUTE: I-65 — I-65 SB over Big Eagle Creek — R/W CLEAR: C
RELINQ REQ: — PRE QUAL CODES : — L/A CODE:
DESIGNED ORG.: — MANAGED BY: Greenfield District
CORRIDOR: — PROJECT MANAGER: Williams, Christine — READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:

LETTING DATE: 10/07/2026
CONTRACT: B-43353 — COUNTY: Starke — DISTRICT: LaPorte — PROJECT NO: 2001996
DES: 2001996 — Bridge Deck Overlay — PROGRAM CLASS:Normal Project
ROUTE: SR-8 — SR 8 over YELLOW RIVER, 01.32 W SR 23 — R/W CLEAR: C
RELINQ REQ: — PRE QUAL CODES : — L/A CODE:
DESIGNED ORG.: — MANAGED BY: LaPorte District
CORRIDOR: — PROJECT MANAGER: Alanis, Jessica — READY FOR CONTRACT: 06/15/2026
ALTERNATE BID:

LETTING DATE: 10/07/2026
CONTRACT: B-43499 — COUNTY: Madison — DISTRICT: Greenfield — PROJECT NO: 2002127
DES: 2002127 — Bridge Replacement — PROGRAM CLASS:Normal Project
ROUTE: I-69 — SB over Abandoned RR, 0.58 mi. N of SR 236 — R/W CLEAR: C
RELINQ REQ: — PRE QUAL CODES : — L/A CODE: 8172
DESIGNED ORG.: — MANAGED BY: Greenfield District
CORRIDOR: — PROJECT MANAGER: Szewczak, Kimberly — READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:

LETTING DATE: 10/07/2026
CONTRACT: B-43499 — COUNTY: Madison — DISTRICT: Greenfield — PROJECT NO: 2201184
DES: 2201184 — Bridge Removal — PROGRAM CLASS:
ROUTE: I-69 — NB over Abandoned RR, 0.58 mi. N of SR 236 — R/W CLEAR: C
RELINQ REQ: — PRE QUAL CODES : — L/A CODE:
DESIGNED ORG.: — MANAGED BY: Greenfield District
CORRIDOR: — PROJECT MANAGER: Szewczak, Kimberly — READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:

LETTING DATE: 10/07/2026
CONTRACT: B-43637 — COUNTY: Monroe — DISTRICT: Seymour — PROJECT NO: 2002978
DES: 2002978 — Bridge Replacement — PROGRAM CLASS:Group IV
ROUTE: IR-7741 — Baby Creek Road, Bridge #629, 200' east of Brummetts Creek Road — R/W CLEAR: C
RELINQ REQ: — PRE QUAL CODES : — L/A CODE: -936
DESIGNED ORG.: — MANAGED BY: Local
CORRIDOR: — PROJECT MANAGER: Walker, Matthew — READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 10/07/2026
CONTRACT: B-44245 COUNTY: Fountain
DES: 2101730 Bridge Rehabilitation or Repair
ROUTE: IR-1528 Fountain County Bridge No. 202 E. Stone Bluff Road (CR30E) Over Coal Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Massing, Jessica
ALTERNATE BID:
DISTRICT: Crawfordsville
PROJECT NO: 2101730
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -929
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44289 COUNTY: Wabash
DES: 2101741 Replace Superstructure
ROUTE: IR-1403 Bridge #96; On East Hanging Rock Road over the Salamonie River
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Durand, Babette
ALTERNATE BID:
DISTRICT: Fort Wayne
PROJECT NO: 2101741
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 07/01/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44450 COUNTY: Dearborn
DES: 2200671 Bridge Thin Deck Overlay
ROUTE: US-50 over Tanners Creek & Service Road, 0.08 mile E of SR 48
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Gasper, Trisha
ALTERNATE BID:
DISTRICT: Seymour
PROJECT NO: 2200671
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/01/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44483 COUNTY: Shelby
DES: 2200652 Bridge Replacement
ROUTE: SR-44 Bridge OVER BR LITTLE BLUE RIVER, 5.75 miles E of I-74
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 505 PROJECT MANAGER: Mcghghy, Donald
ALTERNATE BID:
DISTRICT: Greenfield
PROJECT NO: 2200652
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8400
MANAGED BY: Greenfield District
READY FOR CONTRACT: 06/23/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44483 COUNTY: Rush
DES: 2200653 Bridge Thin Deck Overlay
ROUTE: SR-44 Bridge OVER Mud Creek, 7.46 miles W of US 52
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 505 PROJECT MANAGER: Mcghghy, Donald
ALTERNATE BID:
DISTRICT: Greenfield
PROJECT NO: 2200653
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 06/23/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44486 COUNTY: Howard
DES: 2200560 Small Structure Replacement
ROUTE: SR-213 0.987 miles North of SR 26
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Pham, Hung Thai
ALTERNATE BID:
DISTRICT: Greenfield
PROJECT NO: 2200560
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8257
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/14/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 10/07/2026
CONTRACT: B-44486 COUNTY: Howard DISTRICT: Greenfield
DES: 2200582 Bridge Deck Overlay PROJECT NO: 2200582
ROUTE: SR-26 Bridge OVER E Fork LTL Wildcat CR, 0.15 miles E of SR 931 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Pham, Hung Thai MANAGED BY: Greenfield District
ALTERNATE BID: READY FOR CONTRACT: 07/14/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44486 COUNTY: Howard DISTRICT: Greenfield
DES: 2200583 Bridge Replacement PROJECT NO: 2200583
ROUTE: SR-26 Bridge OVER M FORK WILDCAT CREEK PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE: 8258
CORRIDOR: PROJECT MANAGER: Pham, Hung Thai MANAGED BY: Greenfield District
ALTERNATE BID: READY FOR CONTRACT: 07/14/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44486 COUNTY: Grant DISTRICT: Greenfield
DES: 2200584 Bridge Deck Overlay PROJECT NO: 2200584
ROUTE: SR-26 Bridge OVER Grassy Fork, 1.73 mi W of SR 13 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Pham, Hung Thai MANAGED BY: Greenfield District
ALTERNATE BID: READY FOR CONTRACT: 07/14/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44486 COUNTY: Grant DISTRICT: Greenfield
DES: 2200585 Bridge Deck Overlay PROJECT NO: 2200585
ROUTE: SR-26 Bridge OVER Grassy Fork, 0.91 mi W of SR 13 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Pham, Hung Thai MANAGED BY: Greenfield District
ALTERNATE BID: READY FOR CONTRACT: 07/14/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44530 COUNTY: Allen DISTRICT: Fort Wayne
DES: 2200544 Bridge Deck Overlay PROJECT NO: 2200544
ROUTE: SR-1 Bridge over Cedar Creek, 4.56 miles N I-69 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Kerr, Ryan MANAGED BY: Ft. Wayne District
ALTERNATE BID: READY FOR CONTRACT: 06/25/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44532 COUNTY: Wells DISTRICT: Fort Wayne
DES: 2200542 Bridge Thin Deck Overlay PROJECT NO: 2200542
ROUTE: SR-1 Bridge over Six Mile Creek, 2.19 miles S SR 218 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Paniagua, Cecilia MANAGED BY: Ft. Wayne District
ALTERNATE BID: READY FOR CONTRACT: 06/29/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 10/07/2026
CONTRACT: B-44532
DES: 2200946
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wells
Bridge Deck Overlay
Bridge over Wabash River, 0.05 miles S SR 124
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2200946
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/29/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44532
DES: 2200957
ROUTE: US-224
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wells
Bridge Deck Overlay
Bridge over Eight Mile Creek, 0.51 miles E SR 301
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2200957
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8247
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/29/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44576
DES: 2200722
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bridge Deck Replacement
Virginia Ave over I-65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2200722
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44576
DES: 2200723
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bridge Deck Replacement
Fletcher Ave. over I-65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2200723
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44578
DES: 2200554
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Deck Overlay
Bridge OVER Pipe Creek, 1.29 miles south of SR 28
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2200554
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44578
DES: 2300203
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Substructure Repair and Rehabilitation
Bridge OVER ALEXANDRIA CREEK, 02.09 miles N of SR 128
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2300203
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 10/07/2026
CONTRACT: B-44619 COUNTY: Jay
DES: 2200586 Bridge Replacement
ROUTE: SR-26 Bridge OVER Bolden Ditch, 1.84 miles East of US 27
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Smith, Heather
ALTERNATE BID:
DISTRICT: Greenfield
PROJECT NO: 2200586
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8270
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44620 COUNTY: Wayne
DES: 2200636 Bridge Replacement
ROUTE: SR-38 Bridge OVER Morgan Creek, 3.17 miles E of SR 1
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Darrah, Taylor
ALTERNATE BID:
DISTRICT: Greenfield
PROJECT NO: 2200636
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8245
MANAGED BY: Greenfield District
READY FOR CONTRACT: 06/29/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44959 COUNTY: Brown
DES: 2300233 Scour Protection
ROUTE: SR-46 SR 46 Bridge over NORTH FORK SALT CREEK, 00.25 MI W of east junction of SR 135
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Collins, Dakota
ALTERNATE BID:
DISTRICT: Seymour
PROJECT NO: 2300233
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/29/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44972 COUNTY: Harrison
DES: 2300246 Scour Protection
ROUTE: SR-135 SR 135 Bridge over INDIAN CREEK, 01.30 MI S of SR 62
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Carlin, Ethan
ALTERNATE BID:
DISTRICT: Seymour
PROJECT NO: 2300246
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/10/2026

LETTING DATE: 10/07/2026
CONTRACT: B-45067 COUNTY: Grant
DES: 2000962 Bridge Deck Overlay
ROUTE: SR-18 EB Bridge over Mississinewa River, 1.53 miles E of SR 9.
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Kerr, Ryan
ALTERNATE BID:
DISTRICT: Fort Wayne
PROJECT NO: 2000962
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/29/2026

LETTING DATE: 10/07/2026
CONTRACT: B-45600 COUNTY: Marion
DES: 2400524 Substructure Repair and Rehabilitation
ROUTE: I-65 KESSLER BOULEVARD bridge over I-65 NB/SB 38TH STR E/W, 04.70 mi S I-465
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Sorrell, Stacey
ALTERNATE BID:
DISTRICT: Greenfield
PROJECT NO: 2400524
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/10/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 10/07/2026
CONTRACT: R-43027
DES: 2000607
ROUTE: US-12
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: LaPorte
HMA Overlay, Preventive Maintenance
From 0.2mi E of the Porter/LaPorte Co. Line to MI State Line
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)

DISTRICT: LaPorte
PROJECT NO: 2000607
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7660
MANAGED BY: LaPorte District
READY FOR CONTRACT: 01/13/2026

LETTING DATE: 10/07/2026
CONTRACT: R-43027
DES: 2100844
ROUTE: US-12
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: LaPorte
Small Structure Replacement
0.60 E SR 212 over White Ditch
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)

DISTRICT: LaPorte
PROJECT NO: 2100844
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7856
MANAGED BY: LaPorte District
READY FOR CONTRACT: 01/13/2026

LETTING DATE: 10/07/2026
CONTRACT: R-43027
DES: 2101096
ROUTE: US-12
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Porter
Small Structure Replacement
over UNT Kintzele Ditch, 1.93 mi W Jct US421
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)

DISTRICT: LaPorte
PROJECT NO: 2101096
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 01/13/2026

LETTING DATE: 10/07/2026
CONTRACT: R-43027
DES: 2500075
ROUTE: US-12
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: LaPorte
Traffic Signals Modernization
US12 - At the intersections of US12 at Liberty Trail and US12 at Karwick Rd
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)

DISTRICT: LaPorte
PROJECT NO: 2500075
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 01/13/2026

LETTING DATE: 10/07/2026
CONTRACT: R-43748
DES: 2100771
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Harrison
Small Structure Replacement
over Unnamed Ditch, 3.38 Miles W of SR 135
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William

DISTRICT: Seymour
PROJECT NO: 2100771
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-43755
DES: 2100026
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Ripley
Sight Distance Improvement
Intersection of Old Michigan Road
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew

DISTRICT: Seymour
PROJECT NO: 2100026
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8279
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/15/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 10/07/2026
CONTRACT: R-43918
DES: 2000020
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Interchange Modification
0.5mi S of SR10 to 0.5mi N of SR10
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO: 2000020
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-43918
DES: 2600080
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Bridge Rehabilitation or Repair
@SR10
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO: 2600080
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44109
DES: 2101130
ROUTE: ST-1024
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Intersection Improvement, Roundabout
Mississippi St. and 69th Intersection Improvements
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 2101130
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -882
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44279
DES: 2200197
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Intersection Improvement with Added Turn Lanes
The intersection of US 31 and Co Rd. 800 N, approximately 1 mile north of I-65
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2200197
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8017
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 10/07/2026
CONTRACT: R-44384
DES: 2200962
ROUTE: US-136
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fountain
Slide Correction
0.26 mi W to 0.14 mi W of SR 341 W Jct
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 2200962
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8377
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44395
DES: 2200523
ROUTE: SR-63
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vermillion
Small Structures and Drains Construction
from 1.08 mi N of SR 234 to 0.26 mi S of SR 32
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO: 2200523
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/15/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 10/07/2026
CONTRACT: R-44440
DES: 2200515
ROUTE: SR-60
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Washington
Small Structures and Drains Construction
Various locations on SR 60 in Washington County
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William

DISTRICT: Seymour
PROJECT NO: 2200515
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44440
DES: 2200516
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Washington
Small Structures and Drains Construction
Various locations on SR 135 and SR 56 in Washington County
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William

DISTRICT: Seymour
PROJECT NO: 2200516
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44462
DES: 2200496
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Ripley
Small Structures and Drains Construction
At West approach at the junction of US 50 and SR 129
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad

DISTRICT: Seymour
PROJECT NO: 2200496
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44462
DES: 2200595
ROUTE: SR-129
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Ripley
Small Structure Pipe Lining
over UNT Ripley Creek, 1.29 miles N of SR 48
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad

DISTRICT: Seymour
PROJECT NO: 2200595
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44462
DES: 2200599
ROUTE: SR-129
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Ripley
Small Structure Replacement
over Unnamed Ditch, 0.02 miles S of SR 350
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad

DISTRICT: Seymour
PROJECT NO: 2200599
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44462
DES: 2200600
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Ripley
Small Structure Replacement
over UNT Pipe Creek, 0.31 miles E of SR 101
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad

DISTRICT: Seymour
PROJECT NO: 2200600
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8248
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/12/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 10/07/2026
CONTRACT: R-44469
DES: 2200611
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Small Structure Pipe Lining
over Unnamed Ditch, 1.09 miles N of US 31
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2200611
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44523
DES: 2200562
ROUTE: SR-168
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Small Structure Replacement
0.09 miles W of JCT with SR 57
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2200562
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44523
DES: 2200563
ROUTE: SR-257
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Pike
Small Structure Replacement
7.20 miles N of JCT with SR 64
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2200563
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8290
MANAGED BY: Vincennes District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44564
DES: 2200501
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Small Structures and Drains Construction
I69 S ON RAMP, 0.11 miles S of SR 38
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO: 2200501
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 06/29/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44564
DES: 2200502
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Small Structures and Drains Construction
5 pipes From 0.14 miles N of SR 38 to 0.22 miles N of SR 9
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO: 2200502
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 06/29/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44564
DES: 2200553
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Thin Deck Overlay
Bridge OVER Lick Creek, 2.01 miles South of US 36
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO: 2200553
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 06/29/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 10/07/2026
CONTRACT: R-44564 COUNTY: Madison
DES: 2200761 Bridge Thin Deck Overlay
ROUTE: I-69 Bridge OVER I-69, 1.33 miles South of SR 9
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Elsbury, Margaret
ALTERNATE BID:
DISTRICT: Greenfield
PROJECT NO: 2200761
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 06/29/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44572 COUNTY: Noble
DES: 2200638 Small Structure Pipe Lining
ROUTE: US-33 Carries Gandy Ditch, 0.53 miles W SR 9
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 502 PROJECT MANAGER: Clough, David
ALTERNATE BID:
DISTRICT: Fort Wayne
PROJECT NO: 2200638
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7895
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/14/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44607 COUNTY: Clinton
DES: 2200932 Small Structures and Drains Construction
ROUTE: SR-28 6.11 mi W of US 31 (Clinton/Tipton Co Line) to 0.25 mi W of US 31 (W of RAB at Commercial Dr)
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Pham, Hung Thai
ALTERNATE BID:
DISTRICT: Greenfield
PROJECT NO: 2200932
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/18/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44652 COUNTY: Lake
DES: 2200828 HMA Overlay, Preventive Maintenance
ROUTE: SR-152 SR 152 from I-80/94 to US 20 (Michigan Ave./Carroll St.)
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Borden, Andrew
ALTERNATE BID:
DISTRICT: LaPorte
PROJECT NO: 2200828
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8346
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44658 COUNTY: Marshall
DES: 2200614 Small Structure Replacement
ROUTE: SR-117 SR 117 over John Kline Ditch, 0.21 N JCT SR 110
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Cleek, Nicole
ALTERNATE BID:
DISTRICT: LaPorte
PROJECT NO: 2200614
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8254
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/14/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44658 COUNTY: Fulton
DES: 2200620 Small Structure Replacement
ROUTE: SR-110 SR 110 over W. Batz Ditch, 0.04mi W of SR117
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Cleek, Nicole
ALTERNATE BID:
DISTRICT: LaPorte
PROJECT NO: 2200620
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8255
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/14/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 10/07/2026
CONTRACT: R-44721
DES: 2200020
ROUTE: ST-1072
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Monroe
Safety Revisions
High Street from Arden Drive to Hunter Avenue
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew

DISTRICT: Seymour
PROJECT NO: 2200020
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE: -904
MANAGED BY: Local
READY FOR CONTRACT: 06/10/2026

LETTING DATE: 10/07/2026
CONTRACT: R-46042
DES: 2401556
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jasper
Pavement Markings
Various intersections along SR10
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole

DISTRICT: LaPorte
PROJECT NO: 2401556
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 07/10/2026

LETTING DATE: 10/07/2026
CONTRACT: R-46652
DES: 2300288
ROUTE: MS-4
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Madison
HMA Overlay, Preventive Maintenance
Pendleton ISP Drive and Parking lot resurface
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald

DISTRICT: Greenfield
PROJECT NO: 2300288
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: T-45199
DES: 2301262
ROUTE: VA-1035
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Traffic Signals, New or Modernized
2 Signal attachments SR 67 & Cowan & SR 67 & SR 28 both in Delaware County
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield
PROJECT NO: 2301262
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8399
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: T-45532
DES: 2301654
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Kosciusko
Signs, Lighting, Signals and Markings
Kosciusko County - Countywide Striping Initiative
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan

DISTRICT: Fort Wayne
PROJECT NO: 2301654
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 06/29/2026

LETTING DATE: 10/07/2026
CONTRACT: T-45540
DES: 2301575
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Tippecanoe
Traffic Signals
All signalized intersections within Lafayette and West Lafayette East of the Wabash River. Phase 1
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie

DISTRICT: Crawfordsville
PROJECT NO: 2301575
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 06/30/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 10/07/2026
CONTRACT: T-45913
DES: 2401582
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Signing
Various Signs in the Town of Roanoke including Seminary St, Main St, Commercial St.
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2401582
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 06/29/2026

LETTING DATE: 10/07/2026
CONTRACT: T-45939
DES: 2401686
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jennings
Sign Modernization
All streets within the city of North Vernon.
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2401686
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: T-46015
DES: 2401634
ROUTE: IR-1062
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Sign Modernization
Located within Pre-1995 Noblesville, primarily central
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 2401634
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 11/05/2026
CONTRACT: B-43912
DES: 2400455
ROUTE: SR-2
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Thin Deck Overlay
SR 2 bridge over MJ BROWN DITCH, 02.70 mi E I-65
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 2400455
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/04/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44260
DES: 2101713
ROUTE: IR-8822
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Bridge Deck Overlay
Bridge 175 CR 550 E - 165 feet north of the intersection of CR 550 E and CR 900 S
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO: 2101713
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44260
DES: 2101715
ROUTE: IR-8821
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Bridge Rehabilitation or Repair
Bridge 66 CR 300 S - 390 feet east of the intersection of US 136 and CR 300 S
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO: 2101715
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -903
MANAGED BY: Local
READY FOR CONTRACT: 08/12/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/05/2026
CONTRACT: B-44260 COUNTY: Montgomery
DISTRICT: Crawfordsville
PROJECT NO: 2101723
DES: 2101723 Bridge Deck Overlay
PROGRAM CLASS:Group IV
ROUTE: IR-8681 Bridge 63 CR 625 E - 430 feet north of the intersection of SR 32 and CR 625 E
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Bishop, Kelcie
READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:

LETTING DATE: 11/05/2026
CONTRACT: B-44266 COUNTY: Jay
DISTRICT: Greenfield
PROJECT NO: 2101729
DES: 2101729 Bridge Replacement
PROGRAM CLASS:Group IV
ROUTE: IR-2144 CR 350 West, Bridge #93, 0.9 Miles north of SR 26
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE: -919
DESIGNED ORG.:
MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Smith, Heather
READY FOR CONTRACT: 08/03/2026
ALTERNATE BID:

LETTING DATE: 11/05/2026
CONTRACT: B-44268 COUNTY: Delaware
DISTRICT: Greenfield
PROJECT NO: 2101735
DES: 2101735 Bridge Rehabilitation or Repair
PROGRAM CLASS:Group IV
ROUTE: IR-8744 Bridge 30 - Eaton-Albany Pike over Rees Ditch between Pine St and CR 350 E - Union Township
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE: -968
DESIGNED ORG.:
MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Smith, Heather
READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:

LETTING DATE: 11/05/2026
CONTRACT: B-44466 COUNTY: Jackson
DISTRICT: Seymour
PROJECT NO: 2200670
DES: 2200670 Bridge Deck Overlay
PROGRAM CLASS:Normal Project
ROUTE: US-50 over Von Fange Ditch, 0.82 mile W of SR 11
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Walker, Matthew
READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:

LETTING DATE: 11/05/2026
CONTRACT: B-44533 COUNTY: Allen
DISTRICT: Fort Wayne
PROJECT NO: 2200710
DES: 2200710 Replace Superstructure
PROGRAM CLASS:Normal Project
ROUTE: I-469 Minnich Road NB Bridge over I-469 NB/SB, 1.73 Miles W of US 30
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
MANAGED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Durand, Babette
READY FOR CONTRACT: 08/06/2026
ALTERNATE BID:

LETTING DATE: 11/05/2026
CONTRACT: B-44533 COUNTY: Allen
DISTRICT: Fort Wayne
PROJECT NO: 2200711
DES: 2200711 Replace Superstructure
PROGRAM CLASS:Normal Project
ROUTE: I-469 Minnich Road SB Bridge over I-469 NB/SB, 1.73 Miles W of US 30
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
MANAGED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Durand, Babette
READY FOR CONTRACT: 08/06/2026
ALTERNATE BID:

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/05/2026
CONTRACT: B-44534
DES: 2200786
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Deck Overlay
SB Bridge over Washington Center Road, 0.62 miles N SR 3
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2200786
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/28/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44534
DES: 2200787
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Deck Overlay
NB Bridge over Washington Center Road, 0.62 miles N SR 3
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2200787
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/28/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44534
DES: 2200788
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Deck Overlay
SB Bridge over Spy Run Creek, 0.42 miles S SR 3
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2200788
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/28/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44534
DES: 2200789
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Deck Overlay
NB Bridge over Spy Run Creek, 0.42 miles S SR 3
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2200789
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/28/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44535
DES: 2200984
ROUTE: I-469
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Thin Deck Overlay
EB (S Jct) Bridge over I-69 NB/SB, 5.51 miles S US 24
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2200984
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/06/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44535
DES: 2200985
ROUTE: I-469
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Thin Deck Overlay
WB (S Jct) Bridge over I-69 NB/SB, 5.51 miles S US 24
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2200985
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/06/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/05/2026
CONTRACT: B-44535 COUNTY: Allen DISTRICT: Fort Wayne
DES: 2400753 New Signal Installation PROJECT NO: 2400753
ROUTE: SR-1 SR 1 and I-469 Ramps PROGRAM CLASS:
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Paniagua, Cecilia MANAGED BY: Ft. Wayne District
ALTERNATE BID: READY FOR CONTRACT: 08/06/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44536 COUNTY: LaGrange DISTRICT: Fort Wayne
DES: 2200548 Bridge Deck Overlay PROJECT NO: 2200548
ROUTE: SR-3 Bridge over Mill Race, 2.98 miles N US 20 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Jacquay, Janette MANAGED BY: Ft. Wayne District
ALTERNATE BID: READY FOR CONTRACT: 08/03/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44548 COUNTY: Huntington DISTRICT: Fort Wayne
DES: 2200564 Bridge Replacement PROJECT NO: 2200564
ROUTE: SR-16 Bridge over Silver Creek Branch, 1.47 miles E SR 105 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Clough, David MANAGED BY: Ft. Wayne District
ALTERNATE BID: READY FOR CONTRACT: 07/20/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44548 COUNTY: Huntington DISTRICT: Fort Wayne
DES: 2200955 Bridge Deck Overlay PROJECT NO: 2200955
ROUTE: SR-105 Bridge over Silver Creek, 1.57 miles S SR 16 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Clough, David MANAGED BY: Ft. Wayne District
ALTERNATE BID: READY FOR CONTRACT: 07/20/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44588 COUNTY: Delaware DISTRICT: Greenfield
DES: 2200497 Small Structures and Drains Construction PROJECT NO: 2200497
ROUTE: SR-32 0.95 miles E of US 35 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE: 8391
CORRIDOR: PROJECT MANAGER: Sorrell, Stacey MANAGED BY: Greenfield District
ALTERNATE BID: READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44653 COUNTY: Lake DISTRICT: LaPorte
DES: 2200537 Bridge Coating PROJECT NO: 2200537
ROUTE: I-80 I-80 Ramp 3L over I80 Ramp 3F, Kennedy Ave, 0.97mi E US 41 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Sholar, Ashley MANAGED BY: LaPorte District
ALTERNATE BID: READY FOR CONTRACT: 07/29/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/05/2026
CONTRACT: B-45063
DES: 1900048
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Bridge Replacement, Other Construction
0.25 Miles North of SR 9, Over Deer Creek
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 1900048
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7143
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: B-45410
DES: 2300825
ROUTE: SR-203
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Scott
Bridge Thin Deck Overlay
SR 203 Bridge over WOODS FORK CREEK, 01.52 mi S SR 3
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark
DISTRICT: Seymour
PROJECT NO: 2300825
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: B-45648
DES: 2300840
ROUTE: SR-912
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Thin Deck Overlay
SR 912 over GUTHRIE STREET, 00.32 mi W US 12
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO: 2300840
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/21/2026

LETTING DATE: 11/05/2026
CONTRACT: B-46218
DES: 2200547
ROUTE: SR-262
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ohio
Small Structure Replacement
over Unnamed Ditch, 8.80 miles S of US 50
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2200547
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8484
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: B-46893
DES: 2600795
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Tree Removal and Trimming
Various Tree Clearing locations on projects in Greenfield District
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu
DISTRICT: Greenfield
PROJECT NO: 2600795
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: M-46855
DES: 2500498
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Tree Removal and Trimming
Tree Removal/Trimming - Various Routes in the LaPorte District
PRE QUAL CODES :
PROJECT MANAGER: Alanis, Jessica
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/13/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/05/2026
CONTRACT: R-39073
DES: 1592448
ROUTE: MS-TRAI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Bike and Pedestrian Facilities
Mt Vernon Trail; N CR200W from Maple St/Fortville Pike to .18 mi N of SR234 Ph2
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 1592448
PROGRAM CLASS:Group II
R/W CLEAR:
L/A CODE: -543
MANAGED BY: Local
READY FOR CONTRACT: 01/15/2026

LETTING DATE: 11/05/2026
CONTRACT: R-42227
DES: 1901880
ROUTE: SR-38
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Intersection Improvement, Roundabout
at Logan Street
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 1901880
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8022
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-42227
DES: 2500934
ROUTE: SR-38
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bike and Pedestrian Facilities
at Logan Street
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 2500934
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-42446
DES: 1900028
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Small Structure Replacement
US 421, 3.22mi S of I-94 SB
PRE QUAL CODES :
PROJECT MANAGER: Alanis, Jessica
DISTRICT: LaPorte
PROJECT NO: 1900028
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7050
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/29/2026

LETTING DATE: 11/05/2026
CONTRACT: R-42446
DES: 1900029
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Small Structure Replacement
US 421, 1.20mi S of I-94 SB
PRE QUAL CODES :
PROJECT MANAGER: Alanis, Jessica
DISTRICT: LaPorte
PROJECT NO: 1900029
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7052
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/29/2026

LETTING DATE: 11/05/2026
CONTRACT: R-43210
DES: 2001612
ROUTE: SR-10
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Small Structures and Drains Construction
7 Locations on SR 10 from 2.12 miles east of IL state line to 0.77 mile west of SR 49
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO: 2001612
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8312
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/28/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/05/2026
CONTRACT: R-43210
DES: 2001615
ROUTE: SR-110
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jasper
Small Structures and Drains Construction
2 Locations on SR 110 from 0.26 miles east of SR 10 to 1.94 miles east of SR 10
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick

DISTRICT: LaPorte
PROJECT NO: 2001615
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8313
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/28/2026

LETTING DATE: 11/05/2026
CONTRACT: R-43366
DES: 2000092
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Franklin
Slide Correction
2.32 miles South of SR 252
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor

DISTRICT: Seymour
PROJECT NO: 2000092
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8169
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/09/2026

LETTING DATE: 11/05/2026
CONTRACT: R-43655
DES: 2002991
ROUTE: IR-2207
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Johnson
New Road Construction
Clark School Road between CR 750E east to the Shelby/Johnson County line in Clark Township
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad

DISTRICT: Seymour
PROJECT NO: 2002991
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -907
MANAGED BY: Local
READY FOR CONTRACT: 07/14/2026

LETTING DATE: 11/05/2026
CONTRACT: R-43655
DES: 2002993
ROUTE: IR-2207
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Johnson
Bridge Replacement
Bridge 103 located on Clark School Road approximately 1,650 feet east of Harvey Road (600E)
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad

DISTRICT: Seymour
PROJECT NO: 2002993
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -906
MANAGED BY: Local
READY FOR CONTRACT: 07/14/2026

LETTING DATE: 11/05/2026
CONTRACT: R-43655
DES: 2100550
ROUTE: IR-1045
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Johnson
Bridge Replacement
Bridge 206 on Clark School Road
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad

DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -908
MANAGED BY: Local
READY FOR CONTRACT: 07/14/2026

LETTING DATE: 11/05/2026
CONTRACT: R-43746
DES: 2100170
ROUTE: SR-60
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Washington
HMA Overlay, Preventive Maintenance
2.86 miles W of SR 335 to SR 335
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor

DISTRICT: Seymour
PROJECT NO: 2100170
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/28/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/05/2026
CONTRACT: R-43809
DES: 1701334
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Porter
Small Structure Replacement
4.73 mi E of SR 51
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)

DISTRICT: LaPorte
PROJECT NO: 1701334
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6746
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-43809
DES: 1701335
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Porter
Small Structure Replacement
4.74 mi W of SR 2
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)

DISTRICT: LaPorte
PROJECT NO: 1701335
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6747
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-43915
DES: 2100762
ROUTE: SR-49
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Porter
Small Structure Pipe Lining
SR49 over UNT to Damon Run, 0.70 mi S of I90
PRE QUAL CODES :
PROJECT MANAGER: Sholar, Ashley

DISTRICT: LaPorte
PROJECT NO: 2100762
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8496
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/31/2026

LETTING DATE: 11/05/2026
CONTRACT: R-43950
DES: 2000159
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Marion
Interchange Modification
I-465 at Keystone Avenue (Exit 33)
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield
PROJECT NO: 2000159
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/17/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44008
DES: 2101141
ROUTE: ST-1033
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lake
Bike and Pedestrian Facilities
Multi-use trail within a TOD (Napoleon and Indiana St)
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John

DISTRICT: LaPorte
PROJECT NO: 2101141
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE: -862
MANAGED BY: Local
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44293
DES: 2101688
ROUTE: ST-8823
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Harrison
Bike and Pedestrian Facilities
Mulberry St. from E Poplar St. to Chestnut St. and Chestnut St. from Mulberry to College Ave.
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William

DISTRICT: Seymour
PROJECT NO: 2101688
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/12/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/05/2026
CONTRACT: R-44392
DES: 2200503
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
Small Structures and Drains Construction
over UNT Snake Creek, 7.40 mi E of I-70
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer
DISTRICT: Crawfordsville
PROJECT NO: 2200503
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/23/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44432
DES: 2200495
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Decatur
Small Structures and Drains Construction
SR 46 over Unnamed Ditch, 5.3 miles E of East Junction of US 421
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2200495
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8232
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44432
DES: 2200601
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Decatur
Small Structure Pipe Lining
Over Unnamed Ditch, 1.43 miles N of US 421
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2200601
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44432
DES: 2200603
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Decatur
Small Structure Pipe Lining
over UNT Fall Fork, 0.69 miles E of W Junction of SR 3/SR 46
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2200603
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44432
DES: 2200605
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Decatur
Small Structure Replacement
over Unnamed Ditch, 5.05 miles S of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2200605
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8231
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44492
DES: 2200571
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Orange
Small Structure Replacement
4.66 miles W of JCT with SR 145
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2200571
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8281
MANAGED BY: Vincennes District
READY FOR CONTRACT: 07/20/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/05/2026
CONTRACT: R-44492
DES: 2500553
ROUTE: SR-145
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Orange
Small Structure Pipe Lining
over UNT Patoka Lake, 3.60 miles N SR 164
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael

DISTRICT: Vincennes
PROJECT NO: 2500553
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 07/20/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44635
DES: 2200750
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 509
ALTERNATE BID:

COUNTY: Lake
Bridge Thin Deck Overlay
I-94 WB over I80/90 (Toll Rd), 0.46 E I80
PRE QUAL CODES :
PROJECT MANAGER: Sholar, Ashley

DISTRICT: LaPorte
PROJECT NO: 2200750
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44635
DES: 2200751
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 509
ALTERNATE BID:

COUNTY: Lake
Bridge Thin Deck Overlay
I-94 EB over I80/I90 (Toll Road), 0.46mi E I-80
PRE QUAL CODES :
PROJECT MANAGER: Sholar, Ashley

DISTRICT: LaPorte
PROJECT NO: 2200751
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44635
DES: 2200821
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 509
ALTERNATE BID:

COUNTY: Lake
HMA Overlay, Minor Structural
I-80/90 Interchange (Toll Road) to 0.52 mi. E. of SR 249 (Jensen Dr.)
PRE QUAL CODES :
PROJECT MANAGER: Sholar, Ashley

DISTRICT: LaPorte
PROJECT NO: 2200821
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44946
DES: 2001919
ROUTE: SR-64
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Dubois
HMA Overlay, Preventive Maintenance
From 1.52 mi W. of US 231 (WCL Huntingburg) to 1.02 mi E US 231 (ECL Huntingburg)
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy

DISTRICT: Vincennes
PROJECT NO: 2001919
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7698
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44946
DES: 2400689
ROUTE: SR-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Dubois
ADA Sidewalk Ramp Construction
From 1.52 mi W of US 231 (WCL Huntingburg) to 1.02 mi E US 231 (ECL Huntingburg).
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy

DISTRICT: Vincennes
PROJECT NO: 2400689
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/12/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/05/2026
CONTRACT: R-45582
DES: 2400568
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Pavement Patching
From 0.55 Mi E of I-69 S. Jct. (Lafayette Ctr Rd. Br E Approach) to 2.03 Mi E of SR 1 (Conc/Asph Jt)
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2400568
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-45664
DES: 2300980
ROUTE: SR-16
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Small Structure Replacement
SR 16 Bridge over SPURGEON DITCH, 5.74 mi. E of US 231
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2300980
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8343
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-45794
DES: 2400726
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Pavement Patching
5.77 mi S of I-465 S leg (Marion/Jonson Co Ln S
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2400726
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/29/2026

LETTING DATE: 11/05/2026
CONTRACT: R-45886
DES: 2401657
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fountain
Pavement Markings
Fountain County - Countywide Striping Initiative
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO: 2401657
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-45886
DES: 2401658
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fountain
Signing
Fountain County - Countywide Sign Replacement
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO: 2401658
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-46136
DES: 2000022
ROUTE: US-20
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Intersection Improvement with Added Turn Lanes
At SR152
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 2000022
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7635
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/16/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/05/2026
CONTRACT: R-46147
DES: 2200834
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
HMA Overlay, Preventive Maintenance
0.44 miles N of US 31 to 0.54 miles N of SR 252
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2200834
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/31/2026

LETTING DATE: 11/05/2026
CONTRACT: R-46447
DES: 2501048
ROUTE: ST-1008
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Other Type Project
Catherine St Phase 1 (New Sidewalks)
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 2501048
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 11/05/2026
CONTRACT: R-46935
DES: 2600938
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Tree Removal and Trimming
East Street to River Road, from 0.67 mi E of US 31 to 0.18 mi W of SR 38
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 2600938
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: T-44553
DES: 2201087
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Raised Pavement Markings, Refurbished
Various RPM Locations Within the Fort Wayne District
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2201087
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/29/2026

LETTING DATE: 11/05/2026
CONTRACT: T-46088
DES: 2500040
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Raised Pavement Markings, Refurbished
Various routes in the Crawfordsville District
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2500040
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/10/2026

LETTING DATE: 11/05/2026
CONTRACT: T-46195
DES: 1800215
ROUTE: SR-26
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Traffic Signals Modernization
at CR-900 E intersection, 4.71 mi E of I-65
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO: 1800215
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7416
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/07/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/09/2026
CONTRACT: B-41843
DES: 1801932
ROUTE: ST-3038
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
New Bridge Construction
North 13th Street over CSX Railroad
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 1801932
PROGRAM CLASS:Local Trax
R/W CLEAR: C
L/A CODE: 6743
MANAGED BY: Local
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 12/09/2026
CONTRACT: B-41843
DES: 1900842
ROUTE: ST-1042
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
New Bridge Construction
8th Avenue over CSX in Terre Haute
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 1900842
PROGRAM CLASS:Local Trax
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 12/09/2026
CONTRACT: B-43352
DES: 2002289
ROUTE: SR-4
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
Small Structure Replacement with Bridge
On SR 4, 1.20 W SR-931; 2.32 W US 31
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2002289
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7466
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/10/2026

LETTING DATE: 12/09/2026
CONTRACT: B-43352
DES: 2600793
ROUTE: SR-4
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
Slide Correction
Heston Ditch 1.20 miles West SR-931 and 2.32 West of US 31
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/10/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44257
DES: 2101716
ROUTE: IR-1896
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vermillion
Bridge Replacement
Bridge 37 Vermillion County , CR 200E over Norton Creek
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO: 2101716
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -937
MANAGED BY: Local
READY FOR CONTRACT: 09/04/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44434
DES: 2200703
ROUTE: SR-256
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Scott
Bridge Replacement
over Beaver Pond Creek, 0.97 mile W of I-65
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2200703
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/16/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/09/2026
CONTRACT: B-44472 COUNTY: Bartholomew DISTRICT: Seymour
DES: 2200551 Bridge Thin Deck Overlay PROJECT NO: 2200551
ROUTE: SR-46 over Fishers Fork, 02.01 miles W of SR 9 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Underwood, Lendon MANAGED BY: Seymour District
ALTERNATE BID: READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44472 COUNTY: Bartholomew DISTRICT: Seymour
DES: 2200552 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: SR-9 over Clifty Creek Overflow, 0.39 mile N of SR 46 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Underwood, Lendon MANAGED BY: Seymour District
ALTERNATE BID: READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44472 COUNTY: Jennings DISTRICT: Seymour
DES: 2200731 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: US-50 over CSX RR, 2.61 miles E of SR 3 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Underwood, Lendon MANAGED BY: Seymour District
ALTERNATE BID: READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44472 COUNTY: Jennings DISTRICT: Seymour
DES: 2200742 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: US-50 over Muscatatuck River, 2.27 miles E of SR 3 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Underwood, Lendon MANAGED BY: Seymour District
ALTERNATE BID: READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44504 COUNTY: Dubois DISTRICT: Vincennes
DES: 2200511 Small Structures and Drains Construction PROJECT NO: 2200511
ROUTE: SR-162 From 1.87 miles N of Jct with SR 245 to 0.41 miles S of I-64 interchange PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE: 8305
CORRIDOR: PROJECT MANAGER: Sturgeon, Clancy MANAGED BY: Vincennes District
ALTERNATE BID: READY FOR CONTRACT: 09/26/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44504 COUNTY: Spencer DISTRICT: Vincennes
DES: 2200699 Bridge Replacement PROJECT NO: 2200699
ROUTE: SR-162 01.30 miles E of SR 245 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE: 8306
CORRIDOR: PROJECT MANAGER: Sturgeon, Clancy MANAGED BY: Vincennes District
ALTERNATE BID: READY FOR CONTRACT: 09/26/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/09/2026
CONTRACT: B-44510
DES: 2200654
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Knox
Bridge Coating
EB over White River Overflow 02.77 miles E of SR 241
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO: 2200654
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/08/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44510
DES: 2200655
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Coating
EB over White River 03.47 miles E of SR 241
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO: 2200655
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/08/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44510
DES: 2200656
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Coating
WB over White River 03.47 miles E of SR 241
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO: 2200656
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/08/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44510
DES: 2200657
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Coating
EB over Indiana Southern RR & Service Road 02.86 miles W of SR 57
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO: 2200657
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/08/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44510
DES: 2200669
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Coating
WB over Indiana Southern RR & Service Road 02.86 miles W of SR 57
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO: 2200669
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/08/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44510
DES: 2200961
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Knox
Bridge Coating
WB over White River Overflow 02.77 miles E of SR 241
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO: 2200961
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/08/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/09/2026
CONTRACT: B-44541
DES: 2200550
ROUTE: US-6
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Bridge Thin Deck Overlay
Bridge over Berlin Court Ditch, 1.73 miles E SR 19
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/24/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44541
DES: 2200556
ROUTE: SR-15
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Bridge Thin Deck Overlay
Bridge over TIPPECANOE RIVER, 1.61 miles N US 30
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/24/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44541
DES: 2200589
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Bridge Deck Overlay
EB Bridge over SR 15, 9.12 miles W SR 13
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2200589
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/24/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44541
DES: 2200590
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Bridge Deck Overlay
WB Bridge over SR 15, 9.12 miles W SR 13
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/24/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44575
DES: 2200587
ROUTE: US-27
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Union
Bridge Deck Overlay
Bridge OVER CSX RR, 0.80 miles south of SR 44
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu
DISTRICT: Greenfield
PROJECT NO: 2200587
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44575
DES: 2200588
ROUTE: US-27
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Union
Bridge Coating
Bridge OVER CSX RR, 0.80 miles South of SR 44
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/09/2026
CONTRACT: B-44964
DES: 2300261
ROUTE: SR-129
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Switzerland
Scour Protection
SR 129 Bridge over LONG RUN, 02.28 MI N of SR 56
PRE QUAL CODES :
PROJECT MANAGER: Carlin, Ethan

DISTRICT: Seymour
PROJECT NO: 2300261
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: B-45080
DES: 2300732
ROUTE: SR-8
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Dekalb
Bridge Deck Overlay
SR 8 Bridge over SOL SHANK DITCH, 00.27 mi W SR 1
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan

DISTRICT: Fort Wayne
PROJECT NO: 2300732
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/03/2026

LETTING DATE: 12/09/2026
CONTRACT: B-45080
DES: 2301055
ROUTE: SR-1
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Dekalb
Bridge Deck Overlay
SR 1 Bridge over SOL SHANK DITCH, 00.10 Mi S SR 8
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan

DISTRICT: Fort Wayne
PROJECT NO: 2301055
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/03/2026

LETTING DATE: 12/09/2026
CONTRACT: B-45608
DES: 2400487
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Madison
Scour Protection
SR 9/SR 67 bridge over FALL CREEK, 02.22 mi S I-69
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret

DISTRICT: Greenfield
PROJECT NO: 2400487
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: B-45610
DES: 2400602
ROUTE: ST-1045
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Marion
Bike and Pedestrian Facilities
Nickel Plate Trail over Keystone Ave (Pedestrian Bridge)
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -963
MANAGED BY: Local
READY FOR CONTRACT: 09/03/2026

LETTING DATE: 12/09/2026
CONTRACT: R-38243
DES: 1401704
ROUTE: ST-1050
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hamilton
Road Rehabilitation (3R/4R Standards)
Cumberland Road between 106th Street and 116th Street
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer

DISTRICT: Greenfield
PROJECT NO: 1401704
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -604
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/09/2026
CONTRACT: R-38243
DES: 1592387
ROUTE: ST-1092
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hamilton
Bridge Rehabilitation or Repair
Cumberland Road over Sand Creek; Hamilton County Bridge #162
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-42784
DES: 1902762
ROUTE: ST-2887
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jackson
Road Reconstruction (3R/4R Standards)
Phase 3-Obrien Street from U.S. 50 to 4th Street
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad

DISTRICT: Seymour
PROJECT NO: 1902762
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE: -826
MANAGED BY: Local
READY FOR CONTRACT: 09/02/2026

LETTING DATE: 12/09/2026
CONTRACT: R-42784
DES: 1902764
ROUTE: ST-2887
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jackson
Road Reconstruction (3R/4R Standards)
Phase 2-Obrien Street from Village Circle Avenue to U.S. 50
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad

DISTRICT: Seymour
PROJECT NO: 1902764
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE: -825
MANAGED BY: Local
READY FOR CONTRACT: 09/02/2026

LETTING DATE: 12/09/2026
CONTRACT: R-42857
DES: 2001154
ROUTE: SR-11
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Harrison
New Road Construction
From SR 135/Watson Road to SR 11/SR 337/Melview Road Intersection
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor

DISTRICT: Seymour
PROJECT NO: 2001154
PROGRAM CLASS:Route Transfers/Relinquishments
R/W CLEAR: C
L/A CODE: 7861
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/14/2026

LETTING DATE: 12/09/2026
CONTRACT: R-42857
DES: 2201171
ROUTE: SR-11
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Harrison
New Bridge Construction
3.15 miles East of SR 135, over Buck Creek
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor

DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Route Transfers/Relinquishments
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/14/2026

LETTING DATE: 12/09/2026
CONTRACT: R-43388
DES: 1702994
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lake
Intersection Improvement, Roundabout
US 231 @ Parish, 0.85mi S (east) of US41 to 1.20mi S (east) of US41
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael

DISTRICT: LaPorte
PROJECT NO: 1702994
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7387
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/16/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/09/2026
CONTRACT: R-43639
DES: 2002981
ROUTE: ST-2369
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jefferson
HMA Overlay, Preventive Maintenance
Main Street (Former SR56) from SR 62 to McIntire Street Phase 1
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-43661
DES: 2002977
ROUTE: ST-6940
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Washington
Sewer, Curb or Gutter Construction or Reconstruction
South Main Street from Beck's Mill Road to bridge over West Fork of Blue River, Phase 3
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2002977
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE: -834
MANAGED BY: Local
READY FOR CONTRACT: 09/14/2026

LETTING DATE: 12/09/2026
CONTRACT: R-43925
DES: 2003097
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Intersection Improvement, Roundabout
US 231 at Iowa Street
PRE QUAL CODES :
PROJECT MANAGER: Alanis, Jessica
DISTRICT: LaPorte
PROJECT NO: 2003097
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7860
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/13/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44062
DES: 2003029
ROUTE: VA-3894
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Starke
ADA Sidewalk Ramp Construction
New sidewalks along Campbell Ave, Weninger St, and George St connecting SR 10 to the Town Parl
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO: 2003029
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -887
MANAGED BY: Local
READY FOR CONTRACT: 12/17/2025

LETTING DATE: 12/09/2026
CONTRACT: R-44090
DES: 2101300
ROUTE: ST-1040
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marshall
Bike and Pedestrian Facilities
Sidewalks in various locations in Town of Bourbon
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO: 2101300
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -891
MANAGED BY: Local
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 12/09/2026
CONTRACT: R-44251
DES: 2101721
ROUTE: ST-8824
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Boone
New Road Construction
Witt Road from Lafayette Avenue to 150 feet north of Austin Drive
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO: 2101721
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE: -951
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/09/2026
CONTRACT: R-44267
DES: 2101733
ROUTE: IR-1249
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hamilton
Added Travel Lanes
Olio Road from 146th to 156th Street
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly

DISTRICT: Greenfield
PROJECT NO: 2101733
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE: 8235
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44267
DES: 2401637
ROUTE: IR-1003
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hamilton
Intersection Improvement, Roundabout
Intersection improvement of Olio Rd & 156th St; Roundabout
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44267
DES: 2501039
ROUTE: ST-1135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hamilton
Bridge Deck Replacement
Olio Road over Sand Creek, Wayne Township, Hamilton County Indiana
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44437
DES: 2200513
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Johnson
Small Structures and Drains Construction
located 1.6 miles N of CR 500 N in Johnson County.
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota

DISTRICT: Seymour
PROJECT NO: 2200513
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8355
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44448
DES: 2200574
ROUTE: SR-356
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Scott
Small Structure Replacement
over Unnamed Ditch, 2.1 miles E of US 31
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark

DISTRICT: Seymour
PROJECT NO: 2200574
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/26/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44505
DES: 2200518
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Vanderburgh
Small Structures and Drains Construction
From 3.32 miles E of SR 65 interchange to 1.69 miles W of SR 37 interchange
PRE QUAL CODES :
PROJECT MANAGER: Robbins, Stephen

DISTRICT: Vincennes
PROJECT NO: 2200518
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/12/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/09/2026
CONTRACT: R-44505
DES: 2501018
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Crawford
Small Structures and Drains Construction
I 64 From 1.47 miles W of SR 237 to 0.61 W of SR 237
PRE QUAL CODES :
PROJECT MANAGER: Robbins, Stephen

DISTRICT: Vincennes
PROJECT NO: 2501018
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44506
DES: 2200972
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Vanderburgh
Slide Correction
From 0.82 miles E of SR 65 to 0.96 miles E of SR 65
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke

DISTRICT: Vincennes
PROJECT NO: 2200972
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44506
DES: 2400720
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Vanderburgh
Small Structure Pipe Lining
Over UNT, 8.70 mi N of SR 62
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke

DISTRICT: Vincennes
PROJECT NO: 2400720
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44649
DES: 1902137
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 512
ALTERNATE BID:

COUNTY: LaPorte
Small Structures and Drains Construction
17 Various Locations on SR 39 in LaPorte, Starke & Pulaski Counties from north of SR 14 to US6
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob

DISTRICT: LaPorte
PROJECT NO: 1902137
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 6895
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44649
DES: 2100806
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 512
ALTERNATE BID:

COUNTY: LaPorte
Small Structure Replacement
over Marquadt Ditch, at CR 1400 S
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob

DISTRICT: LaPorte
PROJECT NO: 2100806
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8267
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44649
DES: 2101078
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 512
ALTERNATE BID:

COUNTY: LaPorte
Small Structures and Drains Construction
SR39 over UNT, 2.75 mi S SR2
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob

DISTRICT: LaPorte
PROJECT NO: 2101078
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8266
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/16/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/09/2026
CONTRACT: R-44649
DES: 2200486
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 512
ALTERNATE BID:
COUNTY: LaPorte
HMA Overlay, Preventive Maintenance
SR 39 from US 6 to S. Jct of SR 2
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob
DISTRICT: LaPorte
PROJECT NO: 2200486
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8300
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44649
DES: 2200506
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 512
ALTERNATE BID:
COUNTY: LaPorte
Small Structures and Drains Construction
SR 39 over UNT Porter Ditch, 0.95 miles N of US 6. US 6 to S Jct of SR 2.
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob
DISTRICT: LaPorte
PROJECT NO: 2200506
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8301
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44649
DES: 2500394
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 512
ALTERNATE BID:
COUNTY: LaPorte
Small Structures and Drains Construction
SR 39 from US 6 to S. Jct of SR 2
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44688
DES: 2201144
ROUTE: IR-1049
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
HMA Overlay, Structural
CR 1000 N from SR 267 1.5 miles to the E to 0.14 mi E of the proposed Ronald Reagan Parkway ex
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Route Transfers/Relinquishments
R/W CLEAR: C
L/A CODE: -926
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44688
DES: 2201147
ROUTE: IR-1049
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Bridge Rehabilitation or Repair
Bridge No. 29 (32-00029) over White Lick Creek, 0.4 mi W of CR 800 E
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Route Transfers/Relinquishments
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44957
DES: 2300267
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Small Structure Maintenance and Repair
US 31 over UNT, 4 MI N of US 50
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/16/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/09/2026
CONTRACT: R-45009
DES: 2301117
ROUTE: ST-1018
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Pavement Replacement
133rd Ave Road Raise/Flood Reduction
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 12/09/2026
CONTRACT: R-45572
DES: 2400544
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Sight Distance Improvement
1.86 mi E of US 41 to 1.90 mi E of US 41 (Hazelton ST . Curve).
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO: 2400544
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/18/2026

LETTING DATE: 12/09/2026
CONTRACT: R-45677
DES: 2400731
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Pavement Patching
1.07 mi S of I-65 N junct to 0.60 mi S of I-65 N junct
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2400731
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-45677
DES: 2400732
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Pavement Patching
0.60 mi S of I-65 N junct to 0.80 mi N of I-65 N junct
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2400732
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-45677
DES: 2400733
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Pavement Patching
0.80 mi N of I-65 N junct to 0.40 mi E of US 31 N junct
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2400733
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-45722
DES: 2400663
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Perry
Small Structures and Drains Construction
From 0.15 mi S of SR 237 to 5.62 miles N of SR 70
PRE QUAL CODES :
PROJECT MANAGER: Robbins, Stephen
DISTRICT: Vincennes
PROJECT NO: 2400663
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/12/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/09/2026
CONTRACT: R-45940
DES: 2401660
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
ADA Sidewalk Ramp Construction
Multiple City maintained streets in Downtown Bloomington
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 12/09/2026
CONTRACT: R-45959
DES: 2401641
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Rush
Signs, Lighting, Signals and Markings
Pavement Marking upgrades through the City of Rushville
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2401641
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/21/2026

LETTING DATE: 12/09/2026
CONTRACT: R-46021
DES: 2401498
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Pavement Patching
From 0.18 mi W of SR 75 to 0.23 mi E of SR 39
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-46520
DES: 2600003
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Tree Removal and Trimming
Various Tree Locations(Individual Trees & Acreage) Throughout the LaPorte District
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/15/2026

LETTING DATE: 12/09/2026
CONTRACT: R-46650
DES: 2501132
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Demolition, Remove Buildings and Foundations
3.3 miles N of SR 218 to US 31 0.7 miles N of SR 218 (Miami County)
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2501132
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/02/2026

LETTING DATE: 12/09/2026
CONTRACT: R-46685
DES: 2600666
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Pavement Patching
FY27-28 IDIQ, Various Roadway locations in Greenfield District
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:IDIQ
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/16/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/09/2026
CONTRACT: T-44465
DES: 2200935
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Raised Pavement Markings, Refurbished
Seymour District Placeholder for RPM Refurbishments for 2027
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: T-44555
DES: 2201084
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Safety Revisions
Various Locations Within the Fort Wayne District
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2201084
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/15/2026

LETTING DATE: 12/09/2026
CONTRACT: T-44741
DES: 2201247
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Repair or Replace Lighting
High Mast Tower Lighting Replacement at various interchanges in Greenfield & Crawfordsville Distric
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Multiple Districts
PROJECT NO: 2201247
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 12/09/2026
CONTRACT: T-44750
DES: 2201265
ROUTE: SR-67
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Install New Cable Rail Barriers
@ SR 3 to US 35 @SR32
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2201265
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: T-44750
DES: 2201266
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Install New Cable Rail Barriers
@ SR 32 Interchange to the end of the bypass.
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: T-46043
DES: 2401593
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Sign Modernization
All City Owned Arterials
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 2401593
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/13/2027
CONTRACT: B-43524
DES: 1700204
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Scott
Bridge Replacement
1.65 miles W of SR 203 at Kimberlin Creek
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark
DISTRICT: Seymour
PROJECT NO: 1700204
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-44151
DES: 1701382
ROUTE: SR-5
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
Small Structure Replacement
Carrying UNT of Cromwell Ditch, 2.08 miles S of US 33
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 1701382
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7111
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/22/2027

LETTING DATE: 01/13/2027
CONTRACT: B-44161
DES: 2003057
ROUTE: ST-7981
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Randolph
Bridge Replacement
Bridge 85- N. Main Street over White River 0.2 mi. north of Martin St.
PRE QUAL CODES :
PROJECT MANAGER: Smith, Heather
DISTRICT: Greenfield
PROJECT NO: 2003057
PROGRAM CLASS:Group IV
R/W CLEAR:
L/A CODE: -984
MANAGED BY: Local
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-44164
DES: 2003024
ROUTE: IR-1300
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fayette
Bridge Replacement
12th St (Co Rd 50 N) Fayette Co Bridge #32 over Little Williams Creek
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu
DISTRICT: Greenfield
PROJECT NO: 2003024
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -935
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 01/13/2027
CONTRACT: B-44258
DES: 2101731
ROUTE: IR-1619
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Warren
Bridge Replacement
Bridge 39 over Jordan Creek on Warren County Road 300 North
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer
DISTRICT: Crawfordsville
PROJECT NO: 2101731
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 09/22/2026

LETTING DATE: 01/13/2027
CONTRACT: B-44336
DES: 2101757
ROUTE: IR-8742
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Bridge Replacement
Bridge #165 on CR 300W over Rife Creek
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2101757
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -854
MANAGED BY: Local
READY FOR CONTRACT: 09/22/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/13/2027
CONTRACT: B-44470 COUNTY: Jefferson
DES: 2200490 Replace Superstructure
ROUTE: SR-7 over Hensley Creek, 0.45 mile S of SR 250
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Gasper, Trisha
ALTERNATE BID:
DISTRICT: Seymour
PROJECT NO: 2200490
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-44491 COUNTY: Knox
DES: 2200499 Bridge Deck Replacement
ROUTE: US-41 Old SR 61 (Wabash Ave) Over US 41 2.07 miles S US 50
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Mccormick, Katie
ALTERNATE BID:
DISTRICT: Vincennes
PROJECT NO: 2200499
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-44516 COUNTY: Posey
DES: 2200689 Bridge Replacement
ROUTE: SR-66 over Clear Creek 03.28 miles E of SR 165
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Robbins, Stephen
ALTERNATE BID:
DISTRICT: Vincennes
PROJECT NO: 2200689
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8368
MANAGED BY: Vincennes District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 01/13/2027
CONTRACT: B-44516 COUNTY: Posey
DES: 2200691 Bridge Deck Overlay
ROUTE: SR-69 00.78 miles S of SR 269
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Robbins, Stephen
ALTERNATE BID:
DISTRICT: Vincennes
PROJECT NO: 2200691
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 01/13/2027
CONTRACT: B-44591 COUNTY: Fayette
DES: 2200626 Small Structure Replacement
ROUTE: SR-44 1.503 mi E of RUSH/FAYETTE LN
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Balde, Kadijatu
ALTERNATE BID:
DISTRICT: Greenfield
PROJECT NO: 2200626
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8326
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 01/13/2027
CONTRACT: B-44592 COUNTY: Hamilton
DES: 2200627 Small Structure Replacement
ROUTE: SR-32 4.408 miles East of East JCT. SR 38
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Szewczak, Kimberly
ALTERNATE BID:
DISTRICT: Greenfield
PROJECT NO: 2200627
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8192
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/13/2027
CONTRACT: B-45555
DES: 2400495
ROUTE: SR-227
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Randolph
Scour Protection
SR 227 bridge over GREENVILLE CREEK, 05.02 mi N US 36
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor

DISTRICT: Greenfield
PROJECT NO: 2400495
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8356
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/02/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45589
DES: 2400478
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Bartholomew
Scour Protection
US 31 bridge over LITTLE SAND CREEK, 01.87 mi S SR 7
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota

DISTRICT: Seymour
PROJECT NO: 2400478
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45589
DES: 2400483
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jackson
Substructure Repair and Rehabilitation
US 50/SR 135 bridge over WAYMAN DITCH, 00.05 mi E of W Jct. SR 135
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota

DISTRICT: Seymour
PROJECT NO: 2400483
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45589
DES: 2400518
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jackson
Scour Protection
US 31 large culvert over UNT Mutton Creek, 0.52-mile N of US-50 @ 50+95
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota

DISTRICT: Seymour
PROJECT NO: 2400518
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45639
DES: 2400466
ROUTE: SR-18
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Miami
Scour Protection
SR 18 bridge over LITTLE PIPE CREEK, 02.78 mi E SR 19
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette

DISTRICT: Fort Wayne
PROJECT NO: 2400466
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/20/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45639
DES: 2400467
ROUTE: SR-18
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Grant
Scour Protection
SR 18 bridge over PIPE CREEK, 01.09 mi E SR 13
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette

DISTRICT: Fort Wayne
PROJECT NO: 2400467
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/20/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/13/2027
CONTRACT: B-45639
DES: 2400472
ROUTE: SR-19
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Miami
Scour Protection
SR 19 bridge over BRANCH OF EEL RIVER, 01.53 mi S SR 16
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette

DISTRICT: Fort Wayne
PROJECT NO: 2400472
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/20/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45639
DES: 2400504
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Grant
Scour Protection
I-69 NB bridge over LITTLE BLACK CREEK, 01.72 mi S SR 5
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan

DISTRICT: Fort Wayne
PROJECT NO: 2400504
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/20/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45639
DES: 2400505
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Grant
Scour Protection
I-69 SB bridge over LITTLE BLACK CREEK, 01.72 mi S SR 5
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan

DISTRICT: Fort Wayne
PROJECT NO: 2400505
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/20/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45640
DES: 2400469
ROUTE: SR-18
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Blackford
Debris Removal from Channel
SR 18 bridge over SALAMONIE RIVER, 05.83 mi E SR 3
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette

DISTRICT: Fort Wayne
PROJECT NO: 2400469
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/20/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45640
DES: 2400477
ROUTE: SR-930
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Allen
Debris Removal from Channel
SR 930 WB bridge over ST JOSEPH RIVER, 01.74 mi E US 27
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette

DISTRICT: Fort Wayne
PROJECT NO: 2400477
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/20/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45640
DES: 2400491
ROUTE: SR-218
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Adams
Debris Removal from Channel
SR 218 bridge over WABASH RIVER, 00.73 mi E SR 116
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette

DISTRICT: Fort Wayne
PROJECT NO: 2400491
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/20/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/13/2027
CONTRACT: B-45640
DES: 2400494
ROUTE: US-224
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
Debris Removal from Channel
US 224 bridge over ST MARY'S RIVER, 00.85 mi E US 27
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2400494
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/20/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45640
DES: 2400497
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Debris Removal from Channel
I-469 EB bridge over ST MARY'S RIVER, 00.45 mi W US 27
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2400497
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/20/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45693
DES: 2000347
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Bridge Deck Overlay
bridge over I 65, 01.18 mile N US 31
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45693
DES: 2200958
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Bridge Deck Overlay
01.00 S SR 252
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2200958
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-46187
DES: 2500537
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Repair or Replace Joints
I-69 NB over CENTRAL RR CO OF IN, 00.45 S US 35
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2500537
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/30/2026

LETTING DATE: 01/13/2027
CONTRACT: B-46187
DES: 2500538
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Repair or Replace Joints
I-69 SB over CENTRAL RR CO OF IN, 00.45 S US 35
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2500538
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/30/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/13/2027
CONTRACT: B-46187
DES: 2500539
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Steuben
Repair or Replace Joints
I-69 NB over GREEN LAKE, 00.14 S SR 120
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO: 2500539
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/30/2026

LETTING DATE: 01/13/2027
CONTRACT: B-46187
DES: 2500541
ROUTE: I-469
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Allen
Repair or Replace Joints
I-469 WB over TILLMAN ROAD, 03.62 W US 30
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO: 2500541
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/30/2026

LETTING DATE: 01/13/2027
CONTRACT: M-45479
DES: 2400084
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Mowing
All non-Interstate, State Roads, and US Hwys throughout the Elkhart Sub.
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/16/2026

LETTING DATE: 01/13/2027
CONTRACT: M-45480
DES: 2400085
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Mowing
All non-Interstate, State Roads, and US Hwys throughout the Fort Wayne Sub.
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: M-45536
DES: 2400131
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Mowing
VA VARI Fort Wayne District Interstate Mowing
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: M-46421
DES: 2401378
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Mowing
Monticello Sub (Mowing) for FY 2027
PRE QUAL CODES :
PROJECT MANAGER: Alanis, Jessica

DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/02/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/13/2027 DISTRICT: LaPorte
CONTRACT: M-46422 COUNTY: Various PROJECT NO:
DES: 2401379 Mowing PROGRAM CLASS:Normal Project
ROUTE: VA-1019 Plymouth Sub (Mowing) for FY 2027 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Alanis, Jessica READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:

LETTING DATE: 01/13/2027 DISTRICT: LaPorte
CONTRACT: M-46529 COUNTY: Various PROJECT NO:
DES: 2401380 Mowing PROGRAM CLASS:Normal Project
ROUTE: VA-1019 Rensselaer Sub (Mowing) for FY 2027 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Alanis, Jessica READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:

LETTING DATE: 01/13/2027 DISTRICT: LaPorte
CONTRACT: M-46530 COUNTY: Various PROJECT NO:
DES: 2401381 Mowing PROGRAM CLASS:Normal Project
ROUTE: VA-1019 Urban Interstate (Mowing) for FY 2027 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Alanis, Jessica READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:

LETTING DATE: 01/13/2027 DISTRICT: LaPorte
CONTRACT: M-46532 COUNTY: Various PROJECT NO:
DES: 2500570 Mowing PROGRAM CLASS:Normal Project
ROUTE: VA-1019 FY 27 (Mowing Gary Sub District) Various locations throughout Lake and Porter County R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Alanis, Jessica READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:

LETTING DATE: 01/13/2027 DISTRICT: LaPorte
CONTRACT: M-46533 COUNTY: Various PROJECT NO:
DES: 2500571 Mowing PROGRAM CLASS:Normal Project
ROUTE: VA-1019 FY27 Mowing Var. Routes in the LaPorte Sub- in LaPorte, Porter, St. Joseph, Starke Count R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Alanis, Jessica READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:

LETTING DATE: 01/13/2027 DISTRICT: Crawfordsville
CONTRACT: M-46549 COUNTY: Various PROJECT NO:
DES: 2600087 Tree Removal and Trimming PROGRAM CLASS:Normal Project
ROUTE: VA-1019 Various Locations in the Crawfordsville District R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Massing, Jessica READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/13/2027 | DISTRICT: Greenfield
CONTRACT: M-46721 | COUNTY: Various | PROJECT NO:
DES: 2600791 | Mowing | PROGRAM CLASS:Normal Project
ROUTE: VA-1019 | Indianapolis Region Interstate Mowing I-65, I-69, I-70, I-74, I-465, I-865 | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE:
DESIGNED ORG.: | MANAGED BY: Greenfield District
CORRIDOR: | PROJECT MANAGER: Wooldridge, Joann | READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:

LETTING DATE: 01/13/2027 | DISTRICT: Greenfield
CONTRACT: M-46722 | COUNTY: Various | PROJECT NO:
DES: 2600792 | Mowing | PROGRAM CLASS:Normal Project
ROUTE: VA-1019 | Eastside Interstate Mowing I-70, I-74, I-275 | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE:
DESIGNED ORG.: | MANAGED BY: Greenfield District
CORRIDOR: | PROJECT MANAGER: Wooldridge, Joann | READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:

LETTING DATE: 01/13/2027 | DISTRICT: Vincennes
CONTRACT: M-46901 | COUNTY: Daviess | PROJECT NO:
DES: 2600897 | Mowing | PROGRAM CLASS:
ROUTE: I-69 | Mowing/litter removal from I 69 overhead sign for US 41 Ramp to Southport Rd./ Evansville Sub Urba | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE:
DESIGNED ORG.: | MANAGED BY: Vincennes District
CORRIDOR: | PROJECT MANAGER: Robbins, Stephen | READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:

LETTING DATE: 01/13/2027 | DISTRICT: Vincennes
CONTRACT: M-46902 | COUNTY: Warrick | PROJECT NO:
DES: 2600898 | Mowing | PROGRAM CLASS:
ROUTE: I-64 | Mowing and litter removal I 64 from IL / IN state line to SR 64 | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE:
DESIGNED ORG.: | MANAGED BY: Vincennes District
CORRIDOR: | PROJECT MANAGER: Robbins, Stephen | READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:

LETTING DATE: 01/13/2027 | DISTRICT: Seymour
CONTRACT: M-46905 | COUNTY: Various | PROJECT NO:
DES: 2600909 | Mowing | PROGRAM CLASS:Normal Project
ROUTE: VA-1019 | Seymour District (Rural Interstate) | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE:
DESIGNED ORG.: | MANAGED BY: Seymour District
CORRIDOR: | PROJECT MANAGER: Gasper, Trisha | READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:

LETTING DATE: 01/13/2027 | DISTRICT: Seymour
CONTRACT: M-46906 | COUNTY: Various | PROJECT NO:
DES: 2600910 | Mowing | PROGRAM CLASS:Normal Project
ROUTE: VA-1019 | Aurora Sub District (Non-Interstate) | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE:
DESIGNED ORG.: | MANAGED BY: Seymour District
CORRIDOR: | PROJECT MANAGER: Carlin, Ethan | READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/13/2027
CONTRACT: M-46907
DES: 2600911
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Mowing
Madison Sub District (Non-Interstate)
PRE QUAL CODES :
PROJECT MANAGER: Gasper, Trisha

DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: M-46908
DES: 2600912
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Mowing
Bloomington Sub District (Non-Interstate)
PRE QUAL CODES :
PROJECT MANAGER: Nunley, Cindy

DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-41463
DES: 1800255
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Decatur
Pavement Replacement
E Jct of SR 3 to W Jct of US 421
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew

DISTRICT: Seymour
PROJECT NO: 1800255
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 7652
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/16/2026

LETTING DATE: 01/13/2027
CONTRACT: R-41463
DES: 1800256
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Decatur
Pavement Replacement
E Jct US 421 to 0.83 miles E of E Jct US 421 (Base Rd)
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew

DISTRICT: Seymour
PROJECT NO: 1800256
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 7653
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/16/2026

LETTING DATE: 01/13/2027
CONTRACT: R-41463
DES: 2500459
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Decatur
Traffic Signals Modernization
E Jct of SR 3 to W Jct of US 421
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew

DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/16/2026

LETTING DATE: 01/13/2027
CONTRACT: R-41463
DES: 2500460
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Decatur
Traffic Signals Modernization
E Jct US 421 to 0.83 miles E of E Jct US 421 (Base Rd)
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew

DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/16/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/13/2027 | DISTRICT: Seymour
CONTRACT: R-41463 | COUNTY: Decatur | PROJECT NO:
DES: 2501022 | Lighting | PROGRAM CLASS:Small Towns
ROUTE: SR-46 | Sidewalk lighting along SR 46, N West Street to East Washington Street | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE:
DESIGNED ORG.: | MANAGED BY: Seymour District
CORRIDOR: | PROJECT MANAGER: Walker, Matthew | READY FOR CONTRACT: 03/16/2026
ALTERNATE BID:

LETTING DATE: 01/13/2027 | DISTRICT: Vincennes
CONTRACT: R-43468 | COUNTY: Warrick | PROJECT NO: 2002539
DES: 2002539 | HMA Overlay, Structural | PROGRAM CLASS:Group I
ROUTE: IR-1037 | Epworth Road from Tecumseh Drive to SR66 - Phase I | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE: -956
DESIGNED ORG.: | MANAGED BY: Local
CORRIDOR: | PROJECT MANAGER: Hill, Luke | READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:

LETTING DATE: 01/13/2027 | DISTRICT: Crawfordsville
CONTRACT: R-43690 | COUNTY: Benton | PROJECT NO: 2100058
DES: 2100058 | Intersection Improvement with Added Turn Lanes | PROGRAM CLASS:
ROUTE: US-41 | US 41 & SR 352, RCI | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE:
DESIGNED ORG.: | MANAGED BY: Crawfordsville District
CORRIDOR: | PROJECT MANAGER: Massing, Jessica | READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:

LETTING DATE: 01/13/2027 | DISTRICT: Crawfordsville
CONTRACT: R-43690 | COUNTY: Benton | PROJECT NO: 2100059
DES: 2100059 | Intersection Improvement with Added Turn Lanes | PROGRAM CLASS:Normal Project
ROUTE: US-41 | US 41 & SR 18, RCI | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE:
DESIGNED ORG.: | MANAGED BY: Crawfordsville District
CORRIDOR: | PROJECT MANAGER: Massing, Jessica | READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:

LETTING DATE: 01/13/2027 | DISTRICT: Greenfield
CONTRACT: R-43944 | COUNTY: Shelby | PROJECT NO: 2000434
DES: 2000434 | Bridge Deck Overlay | PROGRAM CLASS:
ROUTE: I-74 | over SNAIL CREEK, 06.18 W SR 9 | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE:
DESIGNED ORG.: | MANAGED BY: Greenfield District
CORRIDOR: | PROJECT MANAGER: Mcghghy, Donald | READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:

LETTING DATE: 01/13/2027 | DISTRICT: Greenfield
CONTRACT: R-43944 | COUNTY: Shelby | PROJECT NO: 2000436
DES: 2000436 | Bridge Deck Overlay | PROGRAM CLASS:
ROUTE: I-74 | over SNAIL CREEK, 06.18 W SR 9 | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE:
DESIGNED ORG.: | MANAGED BY: Greenfield District
CORRIDOR: | PROJECT MANAGER: Mcghghy, Donald | READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/13/2027
CONTRACT: R-43944
DES: 2100208
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Shelby
HMA Overlay, Preventive Maintenance
9.36 mi W of SR 9 to 6.29 mi W of SR 9
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald

DISTRICT: Greenfield
PROJECT NO: 2100208
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44340
DES: 2101778
ROUTE: ST-2373
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Kosciusko
Bike and Pedestrian Facilities
Milford Trail: 1st St to Waubee Lake Park
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette

DISTRICT: Fort Wayne
PROJECT NO: 2101778
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -928
MANAGED BY: Local
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44443
DES: 2200514
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Crawford
Small Structures and Drains Construction
2 locations on I-64 (PK 50003) at RP 92.50 and 92.80
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William

DISTRICT: Seymour
PROJECT NO: 2200514
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44456
DES: 2200517
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jefferson
Small Structures and Drains Construction
Various locations on SR 62
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William

DISTRICT: Seymour
PROJECT NO: 2200517
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44456
DES: 2200576
ROUTE: SR-250
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Switzerland
Small Structure Replacement
over Unnamed Ditch, 4.71 miles W of SR 56
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William

DISTRICT: Seymour
PROJECT NO: 2200576
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8322
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44456
DES: 2200577
ROUTE: SR-250
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Switzerland
Small Structure Replacement
Over Unnamed Ditch, 4.85 miles W of SR 56
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William

DISTRICT: Seymour
PROJECT NO: 2200577
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8321
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/13/2027
CONTRACT: R-44456 COUNTY: Switzerland
DES: 2200579 Small Structure Replacement
ROUTE: SR-250 Over Unnamed Ditch, 3.06 miles W of SR 56
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Fortson, William
ALTERNATE BID:
DISTRICT: Seymour
PROJECT NO: 2200579
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8323
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44467 COUNTY: Jackson
DES: 2200575 Small Structure Replacement
ROUTE: SR-235 Over UNT to East Fork White River, 3.05 miles N of SR 135
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Walker, Matthew
ALTERNATE BID:
DISTRICT: Seymour
PROJECT NO: 2200575
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8384
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44467 COUNTY: Jackson
DES: 2200580 Small Structure Replacement
ROUTE: SR-235 Over UNT East Fork White River, 3.30 miles N of SR 135
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Walker, Matthew
ALTERNATE BID:
DISTRICT: Seymour
PROJECT NO: 2200580
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8385
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44495 COUNTY: Gibson
DES: 2200973 HMA Overlay, Preventive Maintenance
ROUTE: US-41 From 0.85 mi S of SR 168 (0.20 mi N of Coal Mine Rd) to 0.53 mi N of SR 64 (Southern RR Bridge)
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Mccormick, Katie
ALTERNATE BID:
DISTRICT: Vincennes
PROJECT NO: 2200973
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8336
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44495 COUNTY: Gibson
DES: 2500386 Small Structures and Drains Construction
ROUTE: US-41 US 41 From 0.85 miles S of SR 168 (0.20 M N of Coal Mine Rd) to 0.53 M N of SR 64 (Southern RI
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Mccormick, Katie
ALTERNATE BID:
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44495 COUNTY: Gibson
DES: 2500464 Traffic Signals Modernization
ROUTE: US-41 3.58 miles N of SR 168 (CR 350 S).
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Mccormick, Katie
ALTERNATE BID:
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/21/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/13/2027
CONTRACT: R-44495
DES: 2500465
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Gibson
Install Lighting
at SR 64
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie

DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44501
DES: 2200134
ROUTE: SR-61
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Pike
Bike and Pedestrian Facilities
From 6.00 miles N of SR 68 (3rd St.) to 6.65 miles N of SR 68 (Park St) (Spurgeon)
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke

DISTRICT: Vincennes
PROJECT NO: 2200134
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8383
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44522
DES: 2200539
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Miami
Bridge Deck Overlay
EB Bridge over US 31, 3.79 miles W SR 19
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin

DISTRICT: Fort Wayne
PROJECT NO: 2200539
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/22/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44522
DES: 2200568
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Miami
Bridge Deck Overlay
WB Bridge over US 31, 3.79 miles W SR 19
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/22/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44522
DES: 2200639
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Miami
Small Structure Pipe Lining
Carries UNT Shrock Creek, 2.06 miles E SR 19
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin

DISTRICT: Fort Wayne
PROJECT NO: 2200639
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8341
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/22/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44522
DES: 2200641
ROUTE: SR-19
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Miami
Small Structure Pipe Lining
Carries Little Pipe Creek, 2.06 miles N SR 218
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin

DISTRICT: Fort Wayne
PROJECT NO: 2200641
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8342
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/22/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/13/2027
CONTRACT: R-44589
DES: 2200507
ROUTE: SR-227
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Wayne
Small Structures and Drains Construction
4.60 mi N of SR 121 (NCL Middleboro) to 7.86 mi N of SR 121 (SCL Whitewater)
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor

DISTRICT: Greenfield
PROJECT NO: 2200507
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8362
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/02/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44589
DES: 2601012
ROUTE: SR-227
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Wayne
Small Structures and Drains Construction
5.4 mi North of I-70
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/02/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44590
DES: 2200520
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jay
Small Structures and Drains Construction
0.19 mi N of SR 67 to 2.66 mi N of SR 26 N junct (Br over Salamonie River)
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield
PROJECT NO: 2200520
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8344
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44616
DES: 2200068
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hancock
Added Travel Lanes, Construct Turn Lanes
At CR 400 W
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly

DISTRICT: Greenfield
PROJECT NO: 2200068
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44651
DES: 2200623
ROUTE: SR-8
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 513
ALTERNATE BID:

COUNTY: Porter
Small Structure Replacement with Bridge
SR 8 over Phillips Ditch, 5.65 mi E US 231
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John

DISTRICT: LaPorte
PROJECT NO: 2200623
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8369
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/08/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44713
DES: 2201202
ROUTE: SR-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Floyd
ADA Sidewalk Ramp Construction
Merry Way near Georgetown Elementary
PRE QUAL CODES :
PROJECT MANAGER: Nunley, Cindy

DISTRICT: Seymour
PROJECT NO: 2201202
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE: 8387
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/13/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/13/2027
CONTRACT: R-44864
DES: 2100204
ROUTE: US-27
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Union
Slide Correction
FROM 0.3 miles N of SR44 to 0.5 miles N of SR44
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu

DISTRICT: Greenfield
PROJECT NO: 2100204
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8407
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/14/2026

LETTING DATE: 01/13/2027
CONTRACT: R-45585
DES: 2400570
ROUTE: MS-Arc1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Marion
HMA Overlay, Preventive Maintenance
30th St. Logistics State Archives
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald

DISTRICT: Greenfield
PROJECT NO: 2400570
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-45594
DES: 2400065
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jasper
ADA Sidewalk Ramp Construction
from 0.16 mi. S. of SR 114 (Iroquois River Bridge) to 1.44 mi. N. of SR 114 (CR 400 S./Wood Rd.)
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John

DISTRICT: LaPorte
PROJECT NO: 2400065
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-46700
DES: 2200521
ROUTE: SR-26
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Grant
Small Structures and Drains Construction
1.58 mi E of SR 9 (Barclay St in Fairmount) to I-69
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly

DISTRICT: Greenfield
PROJECT NO: 2200521
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8265
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-44557
DES: 2201089
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Traffic Signals Modernization
Various Signal Locations Within the Fort Wayne District
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan

DISTRICT: Fort Wayne
PROJECT NO: 2201089
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-44557
DES: 2600731
ROUTE: SR-18
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Grant
Traffic Signals Modernization
.86 miles E to 1.06 miles East of SR 18 (Grant County).
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan

DISTRICT: Fort Wayne
PROJECT NO: 2600731
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8576
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/21/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/13/2027
CONTRACT: T-44781
DES: 2200001
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Signing Installation or Repair
Various locations in the Crawfordsville District
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-44781
DES: 2200003
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Signing Installation or Repair
Various locations in the Greenfield District.
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield
PROJECT NO: 2200003
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-45709
DES: 2400812
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
ITS Devices Maintenance Contracts
Greenfield District ITS & Signal Maintenance Contract - FY 27
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-45709
DES: 2400813
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
ITS Devices Maintenance Contracts
Crawfordsville District ITS & Signal Maintenance Contract - FY 27
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-45710
DES: 2400816
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
ITS Devices Maintenance Contracts
Seymour District ITS & Signal Maintenance Contract - FY 27
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon

DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-45710
DES: 2400817
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
ITS Devices Maintenance Contracts
Vincennes District ITS & Signal Maintenance Contract - FY 27
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon

DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/13/2027
CONTRACT: T-45719
DES: 2400814
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
ITS Devices Maintenance Contracts
Fort Wayne District ITS & Signal Maintenance Contract - FY 27
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/06/2027

LETTING DATE: 01/13/2027
CONTRACT: T-45719
DES: 2400815
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
ITS Devices Maintenance Contracts
LaPorte District ITS & Signal Maintenance Contract - FY 27
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew

DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/06/2027

LETTING DATE: 01/13/2027
CONTRACT: T-45898
DES: 2401589
ROUTE: ST-1011
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Grant
Bike and Pedestrian Facilities
Main Street (CR 500 W) at Sweetser Switch Trail
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette

DISTRICT: Fort Wayne
PROJECT NO: 2401589
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-46007
DES: 2401630
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Marion
Safety Revisions
Various intersections in the Irvington and Christian Park neighborhoods
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield
PROJECT NO: 2401630
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 12/28/2026

LETTING DATE: 01/13/2027
CONTRACT: T-46031
DES: 2401586
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lake
New Sign Installation
City of Hammond, Indiana (see attached Project Location Map for details)
PRE QUAL CODES :
PROJECT MANAGER: Sholar, Ashley

DISTRICT: LaPorte
PROJECT NO: 2401586
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-46038
DES: 2401542
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: White
Install Lighting
South Street, Gordon Road, and Sixth Street (see attached Project Location Map for details).
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline

DISTRICT: LaPorte
PROJECT NO: 2401542
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 09/30/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/13/2027
CONTRACT: T-46046
DES: 2401548
ROUTE: MS-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lake
New Sign Installation
US 41 & 101st Place and US 41 & 85th Avenue in addition to Emergency Vehicle Preemption Equipn
PRE QUAL CODES :
PROJECT MANAGER: Sholar, Ashley

DISTRICT: LaPorte
PROJECT NO: 2401548
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-46067
DES: 2401721
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Marion
Install Lighting
I-465 & US 36/SR 67 (Pendleton Pike);I-70/West Street; I-70/SR 3
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Greenfield
PROJECT NO: 2401721
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/08/2026

LETTING DATE: 02/10/2027
CONTRACT: B-43591
DES: 1701589
ROUTE: SR-163
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Vermillion
Bridge Rehabilitation or Repair
1.17 mi E of SR 71, over Brouiletts Creek
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard

DISTRICT: Crawfordsville
PROJECT NO: 1701589
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6956
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: B-44770
DES: 2201281
ROUTE: ST-1046
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Allen
Bridge Replacement
Bridge 550: on Tillman Rd over Highland Drain Replacement
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah

DISTRICT: Fort Wayne
PROJECT NO: 2201281
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -969
MANAGED BY: Local
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 02/10/2027
CONTRACT: B-44815
DES: 2300072
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
District Wide Bridge Maintenance
FY 27 IDIQ Various Locations Throughout the Fort Wayne District
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO: 2300072
PROGRAM CLASS:IDIQ
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/05/2025

LETTING DATE: 02/10/2027
CONTRACT: B-44980
DES: 1700105
ROUTE: SR-912
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lake
Bridge Removal
Ramp H over Ramp b, 1.33mi W of US 12
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael

DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/10/2027
CONTRACT: B-44980
DES: 1700359
ROUTE: SR-912
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lake
Bridge Rehabilitation or Repair
Elevation Change-up Ramp, 1.17mi W of US 12
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael

DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: B-44980
DES: 1700370
ROUTE: SR-912
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lake
Bridge Removal
Ramp over RR Yard, 1.40 mi W of US 12
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael

DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: B-44980
DES: 1703000
ROUTE: SR-912
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lake
Bridge Removal
Pedestrian Walk@.-Rr Yard, Service Rd, 01.40 W US 12
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael

DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: B-44980
DES: 1703011
ROUTE: SR-912
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lake
Bridge Replacement
Michigan Avenue@.-Sr 912 01.34 W US 12
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael

DISTRICT: LaPorte
PROJECT NO: 1703011
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE: 7340
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: B-44980
DES: 1703012
ROUTE: SR-912
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lake
Bridge Removal
Ramp B@.-Ramp B, 01.33 W US-12
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael

DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: B-45218
DES: 2301255
ROUTE: IR-1017
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: LaPorte
Bridge Replacement
Bridge #7 replacement on North CR 525 West
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John

DISTRICT: LaPorte
PROJECT NO: 2301255
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE: -982
MANAGED BY: Local
READY FOR CONTRACT: 08/12/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/10/2027
CONTRACT: B-45328 COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 2002110 Bridge Thin Deck Overlay PROJECT NO: 2002110
ROUTE: I-65 3.04 mi S of SR 25; NB over SR 26 EB/WB PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Abekah, Padmore MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: B-45328 COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 2002111 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-65 3.04 mi S of SR 25; SB over SR 26 EB/WB PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Abekah, Padmore MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: B-45328 COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 2002112 Bridge Thin Deck Overlay PROJECT NO: 2002112
ROUTE: I-65 1.04 mi S of SR 25; NB over Wildcat Creek PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Abekah, Padmore MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: B-45328 COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 2002113 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-65 1.04 mi S of SR 25, SB over Wildcat Creek PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Abekah, Padmore MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: B-46177 COUNTY: Monroe DISTRICT: Seymour
DES: 2500524 Repair or Replace Joints PROJECT NO: 2500524
ROUTE: SR-48 SR 48 over I-69 NB/SB, 5.96 Miles E of SR 43 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Collins, Dakota MANAGED BY: Seymour District
ALTERNATE BID: READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: M-46625 COUNTY: Various DISTRICT: Crawfordsville
DES: 2600157 Mowing PROJECT NO:
ROUTE: VA-1019 Various locations in Crawfordsville District PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Massing, Jessica MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 11/18/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/10/2027
CONTRACT: M-46626
DES: 2600158
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Mowing
Cloverdale Sub District (Non-Interstate)
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: M-46962
DES: 2601037
ROUTE: VA-1032
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Mowing
Greenfield Sub-District Mowing
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT:

LETTING DATE: 02/10/2027
CONTRACT: R-42065
DES: 1802920
ROUTE: ST-3035
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bike and Pedestrian Facilities
Freedom Park located on Nichols St.and ends at Liberty Park on St.
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 1802920
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE: -971
MANAGED BY: Local
READY FOR CONTRACT: 06/10/2026

LETTING DATE: 02/10/2027
CONTRACT: R-42079
DES: 1383615
ROUTE: SR-55
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Intersection Improvement, Roundabout
Intersection of SR 55 and 73rd Ave., 1.0 mi N of US 30
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 1383615
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE: 6598
MANAGED BY: LaPorte District
READY FOR CONTRACT: 06/10/2026

LETTING DATE: 02/10/2027
CONTRACT: R-42183
DES: 1802973
ROUTE: ST-1012
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Road Reconstruction (3R/4R Standards)
15th Avenue Gateway Project, I-65 to MLK BLVD
PRE QUAL CODES :
PROJECT MANAGER: Sholar, Ashley
DISTRICT: LaPorte
PROJECT NO: 1802973
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -831
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-42650
DES: 1902830
ROUTE: ST-1055
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Intersection Improvement
5th Ave and Bigger St Pedestrian Improvements
PRE QUAL CODES :
PROJECT MANAGER: Sholar, Ashley
DISTRICT: LaPorte
PROJECT NO: 1902830
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/10/2027
CONTRACT: R-43253
DES: 1900271
ROUTE: SR-165
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Gibson
HMA Overlay, Preventive Maintenance
From 0.47 mi W SR-65 (W City Limits) to SR-65 (Owensville)
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel

DISTRICT: Vincennes
PROJECT NO: 1900271
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 7574
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-43253
DES: 2001920
ROUTE: SR-168
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Gibson
HMA Overlay, Preventive Maintenance
From SR 65 to 0.73 mi E. SR 65 (Owensville E. City Limits)
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel

DISTRICT: Vincennes
PROJECT NO: 2001920
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 7575
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-43253
DES: 2001922
ROUTE: SR-65
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Gibson
Pavement Replacement
From 0.26 mi S. SR 168 (S. Limits Owensville) to SR 165
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel

DISTRICT: Vincennes
PROJECT NO: 2001922
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 7576
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-43253
DES: 2400688
ROUTE: SR-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Gibson
ADA Sidewalk Ramp Construction
Various locations on SR 165, SR 168, and SR 65.
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel

DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-43384
DES: 2001884
ROUTE: US-12
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lake
HMA Overlay, Preventive Maintenance
3.17 mi. E. of SR 912 (Bridge St) to 0.38 mi. E. of I-65 (Beginning of PCCP)
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole

DISTRICT: LaPorte
PROJECT NO: 2001884
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8213
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 02/10/2027
CONTRACT: R-43384
DES: 2601045
ROUTE: US-12
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lake
Relinquishments or Road Transfer
3.17 mi. E of SR 912 (Bridge St) to 0.38 mi. E of I-65 (Beginning of PCCP)
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole

DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/21/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/10/2027
CONTRACT: R-43577
DES: 1902822
ROUTE: US-24
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Install New Cable Rail Barriers
From I-469 East Junction to 2.11 Miles East of SR 101 at the Ohio State Line.
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 1902822
PROGRAM CLASS:Short-Term Shelf
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-43775
DES: 2100243
ROUTE: SR-11
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 417
ALTERNATE BID:
COUNTY: Bartholomew
HMA Overlay, Preventive Maintenance
4.84 miles S of SR 46 (Southern Crossing) to SR 46
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO: 2100243
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8216
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-43775
DES: 2100998
ROUTE: SR-11
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 417
ALTERNATE BID:
COUNTY: Bartholomew
Small Structure Replacement
Over UNT, 3.1 miles S of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO: 2100998
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8264
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-43775
DES: 2100999
ROUTE: SR-11
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 417
ALTERNATE BID:
COUNTY: Bartholomew
Small Structure Replacement
Over UNT, 4.7 miles S of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO: 2100999
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8263
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-43991
DES: 2101166
ROUTE: SR-127
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Steuben
HMA Overlay, Minor Structural
From US 20 to 2.55 Miles North of US 20 (CR 200 N).
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2101166
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8188
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/15/2026

LETTING DATE: 02/10/2027
CONTRACT: R-43991
DES: 2400535
ROUTE: SR-127
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Steuben
ADA Sidewalk Ramp Construction
From US 20 to 2.55 Miles North of US 20 (CR 200 N)
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/15/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/10/2027
CONTRACT: R-43991
DES: 2500472
ROUTE: SR-127
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Steuben
Small Structures and Drains Construction
From US 20 to 2.55 Miles North of US 20 (CR 200 N).
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/15/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44013
DES: 2100044
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Vanderburgh
Intersection Improvement with Added Turn Lanes
(Morgan Ave.) At Boeke Road, 1.01 mi E of US 41
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke

DISTRICT: Vincennes
PROJECT NO: 2100044
PROGRAM CLASS:Short-Term Shelf
R/W CLEAR: C
L/A CODE: 8202
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44013
DES: 2100051
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Vanderburgh
Intersection Improvement with Added Turn Lanes
At Stockwell Road, 2.01 mi E of US 41
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke

DISTRICT: Vincennes
PROJECT NO: 2100051
PROGRAM CLASS:Short-Term Shelf
R/W CLEAR: C
L/A CODE: 8203
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44013
DES: 2300807
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Vanderburgh
Bridge Deck Overlay
Over HARPER DITCH, 01.78 mi E US 41
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke

DISTRICT: Vincennes
PROJECT NO: 2300807
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44131
DES: 2000154
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hancock
Intersection Improvement, Roundabout
At State Road 234
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald

DISTRICT: Greenfield
PROJECT NO: 2000154
PROGRAM CLASS:Short-Term Shelf
R/W CLEAR: C
L/A CODE: 8325
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44145
DES: 2003048
ROUTE: ST-2884
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Delaware
HMA Overlay, Preventive Maintenance
McGalliard Road from North Granville Avenue to Muncie Bypass
PRE QUAL CODES :
PROJECT MANAGER: Smith, Heather

DISTRICT: Greenfield
PROJECT NO: 2003048
PROGRAM CLASS:Group III
R/W CLEAR:
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/10/2027
CONTRACT: R-44378
DES: 2200504
ROUTE: SR-42
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Morgan
Small Structures and Drains Construction
0.06 mi N SR 142
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer

DISTRICT: Crawfordsville
PROJECT NO: 2200504
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8244
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44378
DES: 2200673
ROUTE: SR-42
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Putnam
Small Structure Replacement
1.60 mi E of US 231
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer

DISTRICT: Crawfordsville
PROJECT NO: 2200673
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8194
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44394
DES: 2200505
ROUTE: SR-38
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Clinton
Small Structures and Drains Construction
5.57 mi W of US 421
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore

DISTRICT: Crawfordsville
PROJECT NO: 2200505
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44409
DES: 2200838
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Dearborn
Concrete Pavement Restoration
0.25 miles W of SR 101 (near S 675 E) to 1.85 miles E of SR 262
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon

DISTRICT: Seymour
PROJECT NO: 2200838
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44409
DES: 2200839
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Dearborn
Concrete Pavement Restoration
1.85 miles E of SR 262 to 2.46 miles W of SR 350 (near Dutch Hollow Rd)
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon

DISTRICT: Seymour
PROJECT NO: 2200839
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44411
DES: 2200074
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Marion
Bike and Pedestrian Facilities
From County Line Rd. to Shelby St.
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Greenfield
PROJECT NO: 2200074
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8107
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/10/2027
CONTRACT: R-44449
DES: 2200581
ROUTE: SR-67
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Morgan
Small Structure Pipe Lining
over UNT White River, 1.93 miles N of N Junction SR 67/SR 39
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor

DISTRICT: Seymour
PROJECT NO: 2200581
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44449
DES: 2200592
ROUTE: SR-67
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Morgan
Small Structure Pipe Lining
Over UNT White River, 0.80 miles N of North Intersection of SR 67/SR 39
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor

DISTRICT: Seymour
PROJECT NO: 2200592
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8357
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44449
DES: 2200596
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Morgan
Small Structure Pipe Lining
over UNT White River, 0.82 miles N of South Intersection SR 39/SR67
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor

DISTRICT: Seymour
PROJECT NO: 2200596
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8358
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44449
DES: 2200602
ROUTE: SR-44
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Morgan
Small Structure Pipe Lining
Over Unnamed Ditch, 7.95 miles E of SR 37(I-69)
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor

DISTRICT: Seymour
PROJECT NO: 2200602
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44449
DES: 2200690
ROUTE: SR-67
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Owen
Scour Protection
Over Limestone Creek, 2.70 miles N of US 231
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor

DISTRICT: Seymour
PROJECT NO: 2200690
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2200030
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:

COUNTY: Allen
Shoulder Rehabilitation
From 0.2 miles N of I-469 to 5.8 miles N of I-469
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin

DISTRICT: Fort Wayne
PROJECT NO: 2200030
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8204
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2200640
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:

COUNTY: Allen
Small Structure Maintenance and Repair
Carries Amstutz Ditch, 4.86 miles N I-469
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8205
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2200642
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:

COUNTY: Allen
Small Structure Pipe Lining
Carries UNT Wilbur Ditch, 4.13 miles N I 469
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin

DISTRICT: Fort Wayne
PROJECT NO: 2200642
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8208
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2200644
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:

COUNTY: Allen
Small Structure Maintenance and Repair
Carries UNT Grice Ditch, 1.76 miles N I-469
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8209
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2200645
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:

COUNTY: Allen
Small Structure Maintenance and Repair
Carries UNT Grice Ditch, 1.03 miles N I 469
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8210
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2200646
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:

COUNTY: Allen
Small Structure Pipe Lining
Carries UNT Interceptor Ditch, 2.61 miles NE SR 101
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin

DISTRICT: Fort Wayne
PROJECT NO: 2200646
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8206
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2200647
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:

COUNTY: Allen
Small Structure Maintenance and Repair
Carries UNT Roth Ditch, 2.76 miles N I-469
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8211
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2200648
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:

COUNTY: Allen
Small Structure Maintenance and Repair
Carries UNT Spindler Ditch, 2.13 miles N I 469
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8212
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2200927
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:

COUNTY: Allen
HMA Overlay, Minor Structural
From 0.27 mi W of I-469 to 2.44 mi S of SR 101 (750 ft N of Bull Rapids Rd) (Harlan)
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8207
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2400067
ROUTE: SR-37
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:

COUNTY: Allen
Intersection Improvement with Added Turn Lanes
SR 37 @ Cuba Rd, 5.00 miles E of I-469
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin

DISTRICT: Fort Wayne
PROJECT NO: 2400067
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8460
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2401323
ROUTE: SR-37
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:

COUNTY: Allen
Small Structure Replacement
Large culvert over BRANCH 2 WILBUR DITCH, 4.35 mi N I469
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8456
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2500481
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:

COUNTY: Allen
Small Structures and Drains Construction
From 0.27 mi W of I-469 to 2.44 mi S of SR 101 (750 ft N of Bull Rapids Rd) (Harlan)
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44543
DES: 2200643
ROUTE: SR-101
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Allen
Small Structure Pipe Lining
Carries Hetrick Drain, 7.34 miles N US 30
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah

DISTRICT: Fort Wayne
PROJECT NO: 2200643
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8227
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/21/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/10/2027
CONTRACT: R-44543
DES: 2200658
ROUTE: SR-101
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Allen
Small Structure Pipe Lining
Carries Old SR 14 Drain, 4.11 miles N US 30
PRE QUAL CODES :
PROJECT MANAGER: Glim, Micah

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8228
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44613
DES: 2200060
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hamilton
Intersection Improvement with Added Turn Lanes
At 106th Street
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield
PROJECT NO: 2200060
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44613
DES: 2501101
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hamilton
Traffic Signals, New or Modernized
at 106th Street
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44665
DES: 2200969
ROUTE: SR-312
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lake
HMA Overlay, Preventive Maintenance
SR 312 from 0.95 mi. E. of US 41 (White Oak Ave.) to SR 912 (Cline Ave.)
PRE QUAL CODES :
PROJECT MANAGER: Sholar, Ashley

DISTRICT: LaPorte
PROJECT NO: 2200969
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44665
DES: 2500076
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lake
Traffic Signals Modernization
SR 312, from 0.95mi E. of US 41 (White Oak Ave) to SR 912 (Cline Ave.)
PRE QUAL CODES :
PROJECT MANAGER: Sholar, Ashley

DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44679
DES: 1700040
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Cass
Small Structure Replacement
1.53mi N of SR 17
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline

DISTRICT: LaPorte
PROJECT NO: 1700040
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6851
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/10/2027
CONTRACT: R-44679
DES: 2002314
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Cass
Retaining Wall Repair or Replacement
From 0.52 mi. N. of SR 17 (Eel River) to 0.65 mi. N. of SR 17 (River Bluff Trail Trailhead)
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline

DISTRICT: LaPorte
PROJECT NO: 2002314
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7433
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44679
DES: 2200831
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Cass
HMA Overlay, Structural
SR 25 from 0.52 mi. N. of SR 17 (Eel River) to 1.62 mi. N. of SR 17 (Chase St.)
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline

DISTRICT: LaPorte
PROJECT NO: 2200831
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 8370
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44679
DES: 2500074
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Cass
Traffic Signals Modernization
At Linden Ave (City of Logansport)
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline

DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44679
DES: 2500476
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Cass
Small Structures and Drains Construction
SR 25 from 0.52 mi. N. of SR 17 (Eel River) to 1.62 mi. N. of SR 17 (Chase St.)
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline

DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44775
DES: 2201235
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: St. Joseph
Bike and Pedestrian Facilities
Coal Line Trail Phase III - Lincolnway West to Linden Ave
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John

DISTRICT: LaPorte
PROJECT NO: 2201235
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44814
DES: 2300071
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Pavement Patching
FY27 IDIQ Various Locations throughout the Fort Wayne District
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO: 2300071
PROGRAM CLASS:IDIQ
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/05/2025

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/10/2027
CONTRACT: R-45012
DES: 2300656
ROUTE: ST-1033
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Other Type Project
Marquette Greenway Trail 150th St to 100 Ft east of East Chicago City Limits
PRE QUAL CODES :
PROJECT MANAGER: Sholar, Ashley
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -1010
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 02/10/2027
CONTRACT: R-45147
DES: 2301097
ROUTE: SR-49
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Intersection Improvement
SR49 at CR950N/Calumet Ave, 1.5 miles north of US6
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 2301097
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 02/10/2027
CONTRACT: R-45554
DES: 2300608
ROUTE: ST-1069
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Intersection Improvement, Roundabout
Rose Avenue at Linden St
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2300608
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -995
MANAGED BY: Local
READY FOR CONTRACT: 08/05/2027

LETTING DATE: 02/10/2027
CONTRACT: R-45575
DES: 2300582
ROUTE: MS-00
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Other Sewer, Curb or Gutter Construction
Progress Way from Broadway St to Koetter
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2300582
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -964
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-45603
DES: 2400598
ROUTE: ST-1060
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bike and Pedestrian Facilities
Carmel along 116th Street between Hoover Rd. and Spring Mill Rd. (Pedestrian Bridge)
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -976
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-45603
DES: 2400599
ROUTE: ST-1060
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bike and Pedestrian Facilities
Carmel along 116th Street between Hoover Rd. and Spring Mill Rd. (Bike/ Ped. Path)
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -977
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/10/2027
CONTRACT: R-45676
DES: 1800318
ROUTE: SR-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Floyd
Intersection Improvement with Added Turn Lanes
At intersection of Copperfield Dr. in Georgetown
PRE QUAL CODES :
PROJECT MANAGER: Carlin, Ethan

DISTRICT: Seymour
PROJECT NO: 1800318
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7511
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-45682
DES: 2400762
ROUTE: ST-1045
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Tippecanoe
HMA Overlay, Minor Structural
South 9th street from Brick and Wood to just north of Ortman Lane
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-45885
DES: 2401656
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Vermillion
Pavement Markings
Various locations in Vermillion County
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/06/2026

LETTING DATE: 02/10/2027
CONTRACT: R-45905
DES: 2401519
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Wells
Bike and Pedestrian Facilities
Spring St , Mulberry St, and Washington St.
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan

DISTRICT: Fort Wayne
PROJECT NO: 2401519
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-45908
DES: 2401644
ROUTE: IR-1048
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hendricks
Install New Guardrail
Various areas in Hendricks County.
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-45910
DES: 2401647
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hendricks
Line, Thermoplastic
Various county roads in Hendricks County.
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/10/2027
CONTRACT: R-45911 COUNTY: Morgan DISTRICT: Crawfordsville
DES: 2401650 PROJECT NO: 2401650
ROUTE: IR-1029 Install New Guardrail PROGRAM CLASS: Group IV
RELINQ REQ: Sharp curve on Robb Hill Road, 1.9 miles east of SR 39/SR 142 Junction R/W CLEAR: C
DESIGNED ORG.: PRE QUAL CODES : L/A CODE:
CORRIDOR: MANAGED BY: Local
ALTERNATE BID: PROJECT MANAGER: Massing, Jessica READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-45911 COUNTY: Morgan DISTRICT: Crawfordsville
DES: 2401651 PROJECT NO: 2401651
ROUTE: IR-1009 Traffic, Other PROGRAM CLASS: Group IV
RELINQ REQ: Robb Hill Road, Mann Rd and Landersdale Rd intersection, Baltimore Rd and Tutterow Rd Intersecti R/W CLEAR: C
DESIGNED ORG.: PRE QUAL CODES : L/A CODE:
CORRIDOR: MANAGED BY: Local
ALTERNATE BID: PROJECT MANAGER: Massing, Jessica READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-45911 COUNTY: Morgan DISTRICT: Crawfordsville
DES: 2401652 PROJECT NO: 2401652
ROUTE: IR-1009 Curve Sign and Marking Visibility Improvements PROGRAM CLASS: Group IV
RELINQ REQ: Rob Hill Rd, Mann Rd and Landersdale Rd Intersection, Baltimore Rd and Tutterow Rd Intersection R/W CLEAR: C
DESIGNED ORG.: PRE QUAL CODES : L/A CODE:
CORRIDOR: MANAGED BY: Local
ALTERNATE BID: PROJECT MANAGER: Massing, Jessica READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-45911 COUNTY: Morgan DISTRICT: Crawfordsville
DES: 2401653 PROJECT NO: 2401653
ROUTE: IR-1009 Centerline and Edge Line Rumble Stripes Installation PROGRAM CLASS: Group IV
RELINQ REQ: Rob Hill Road, Mann Rd and Landersdale Rd intersection, Baltimore Rd and Tutterow Rd intersectior R/W CLEAR: C
DESIGNED ORG.: PRE QUAL CODES : L/A CODE:
CORRIDOR: MANAGED BY: Local
ALTERNATE BID: PROJECT MANAGER: Massing, Jessica READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-45911 COUNTY: Morgan DISTRICT: Crawfordsville
DES: 2401655 PROJECT NO: 2401655
ROUTE: IR-1042 New Flasher Installation PROGRAM CLASS: Group IV
RELINQ REQ: Intersection of Greencastle Road and Gasburg Road R/W CLEAR: C
DESIGNED ORG.: PRE QUAL CODES : L/A CODE:
CORRIDOR: MANAGED BY: Local
ALTERNATE BID: PROJECT MANAGER: Massing, Jessica READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-45951 COUNTY: Shelby DISTRICT: Greenfield
DES: 2401642 PROJECT NO: 2401642
ROUTE: ST-1001 Safety Revisions PROGRAM CLASS: Group III
RELINQ REQ: Various Intersections- EVP System & Pedestrian/ Signal Upgrade /Installation R/W CLEAR: C
DESIGNED ORG.: PRE QUAL CODES : L/A CODE:
CORRIDOR: MANAGED BY: Local
ALTERNATE BID: PROJECT MANAGER: Mcghghy, Donald READY FOR CONTRACT: 10/07/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/10/2027
CONTRACT: R-46003 COUNTY: Hamilton DISTRICT: Greenfield
DES: 2401603 Bike and Pedestrian Facilities PROJECT NO: 2401603
ROUTE: ST-1060 Bike/ Pedestrian facilities at the Range Line and 116th Street roundabout PROGRAM CLASS:Group IV
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Beck, Jennifer MANAGED BY: Local
ALTERNATE BID: READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-46004 COUNTY: Hamilton DISTRICT: Greenfield
DES: 2401611 Bike and Pedestrian Facilities PROJECT NO: 2401611
ROUTE: ST-1056 Bike/ Pedestrian crosswalks at Hazel Dell Parkway and Main Street Roundabout PROGRAM CLASS:Group IV
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Beck, Jennifer MANAGED BY: Local
ALTERNATE BID: READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-46033 COUNTY: Porter DISTRICT: LaPorte
DES: 2401573 Railroad Crossing PROJECT NO:
ROUTE: ST-1050 Silhavy Rd. and the CN Railroad PROGRAM CLASS:Group II
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Krueckeberg, John MANAGED BY: Local
ALTERNATE BID: READY FOR CONTRACT: 04/15/2026

LETTING DATE: 02/10/2027
CONTRACT: R-46210 COUNTY: Clay DISTRICT: Crawfordsville
DES: 1800213 Intersection Improvement with Added Turn Lanes PROJECT NO: 1800213
ROUTE: US-40 at the Staunton Rd. intersection, 2.85 mi E of Vigo/Clay County Line PROGRAM CLASS:
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Moore, Stephanie MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-46210 COUNTY: Clay DISTRICT: Crawfordsville
DES: 2100192 Unbonded Concrete Overlay PROJECT NO: 2100192
ROUTE: US-40 0.23 mi E of SR 340 W Jct to SR 340 E Jct PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Moore, Stephanie MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-46274 COUNTY: Marion DISTRICT: Greenfield
DES: 2500998 Noise Abatement PROJECT NO: 2500998
ROUTE: VA-1073 Noise Barrier wall repairs at various locations in Marion County PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Sorrell, Stacey MANAGED BY: Greenfield District
ALTERNATE BID: READY FOR CONTRACT: 10/21/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/10/2027
CONTRACT: R-46468 COUNTY: Owen
DISTRICT: Seymour
PROJECT NO: 2501076
DES: 2501076 Slide Correction
PROGRAM CLASS:
ROUTE: US-231 US 231, RP 126.48 to 126.50
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Nunley, Cindy
READY FOR CONTRACT: 12/18/2026
ALTERNATE BID:

LETTING DATE: 02/10/2027
CONTRACT: R-46487 COUNTY: Putnam
DISTRICT: Crawfordsville
PROJECT NO: 2501072
DES: 2501072 Slide Correction
PROGRAM CLASS:
ROUTE: US-40 1.03 mi W of SR 243
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
MANAGED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Massing, Jessica
READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:

LETTING DATE: 02/10/2027
CONTRACT: R-46695 COUNTY: Various
DISTRICT: LaPorte
PROJECT NO:
DES: 2600733 Pavement Patching
PROGRAM CLASS:IDIQ
ROUTE: VA-1019 FY27-28 IDIQ, Various Roadway locations in LaPorte District
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
MANAGED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Mason, David (Scott)
READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:

LETTING DATE: 02/10/2027
CONTRACT: R-46973 COUNTY: Hendricks
DISTRICT: Crawfordsville
PROJECT NO: 2300933
DES: 2300933 Small Structure Pipe Lining
PROGRAM CLASS:Normal Project
ROUTE: US-36 Large Culvert, 1.07 mi E SR 39 E JCT
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE: 8375
DESIGNED ORG.:
MANAGED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Massing, Jessica
READY FOR CONTRACT:
ALTERNATE BID:

LETTING DATE: 02/10/2027
CONTRACT: T-40840 COUNTY: Marion
DISTRICT: Greenfield
PROJECT NO:
DES: 2601008 Intersection Improvement
PROGRAM CLASS:Normal Project
ROUTE: ST-1001 Rural St and Massachusetts Ave in Indianapolis at CSX Crossing DOT # 539242N
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE: -1023
DESIGNED ORG.:
MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Williams, Christine
READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:

LETTING DATE: 02/10/2027
CONTRACT: T-44451 COUNTY: Various
DISTRICT: Seymour
PROJECT NO: 2200940
DES: 2200940 Other Type Project
PROGRAM CLASS:National Forest
ROUTE: VA-VARI Seymour District Systemic Safety - New or Slotted Left Turn (No ROW)
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Colglazier, Maricor
READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/10/2027 | DISTRICT: Seymour
CONTRACT: T-44451 | COUNTY: Various | PROJECT NO:
DES: 2301584 | Other Type Project | PROGRAM CLASS: Normal Project
ROUTE: VA-1019 | Seymour District Systemic Safety - New or Slotted Left Turn (No ROW) ; (1) US 31 in Johnson Count | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE:
DESIGNED ORG.: | MANAGED BY: Seymour District
CORRIDOR: | PROJECT MANAGER: Colglazier, Maricor | READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:

LETTING DATE: 02/10/2027 | DISTRICT: Greenfield
CONTRACT: T-45200 | COUNTY: Various | PROJECT NO: 2301266
DES: 2301266 | Traffic Signals, New or Modernized | PROGRAM CLASS: Normal Project
ROUTE: VA-1036 | Traffic Signal Mod in Richmond and US 40/SR 1 | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE:
DESIGNED ORG.: | MANAGED BY: Greenfield District
CORRIDOR: | PROJECT MANAGER: Mcghghy, Donald | READY FOR CONTRACT: 08/16/2026
ALTERNATE BID:

LETTING DATE: 02/10/2027 | DISTRICT: Greenfield
CONTRACT: T-45200 | COUNTY: Rush | PROJECT NO:
DES: 2301593 | Traffic Signals, New or Modernized | PROGRAM CLASS: Normal Project
ROUTE: VA-VARI | Traffic signal mods in Rushville | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE: 8661
DESIGNED ORG.: | MANAGED BY: Greenfield District
CORRIDOR: | PROJECT MANAGER: Mcghghy, Donald | READY FOR CONTRACT: 08/16/2026
ALTERNATE BID:

LETTING DATE: 02/10/2027 | DISTRICT: Greenfield
CONTRACT: T-45464 | COUNTY: Marion | PROJECT NO: 2400069
DES: 2400069 | Traffic Management Facility Modernization | PROGRAM CLASS: Normal Project
ROUTE: VA-VARI | ITS-EXP INDOT Indianapolis Traffic Management Center Modernization - FY 27 | R/W CLEAR: C
RELINQ REQ: No | PRE QUAL CODES : | L/A CODE:
DESIGNED ORG.: | MANAGED BY: Other
CORRIDOR: | PROJECT MANAGER: Cox, Ed | READY FOR CONTRACT:
ALTERNATE BID:

LETTING DATE: 02/10/2027 | DISTRICT: Greenfield
CONTRACT: T-45466 | COUNTY: Marion | PROJECT NO:
DES: 2400071 | Traffic Management Facility Modernization | PROGRAM CLASS: Normal Project
ROUTE: VA-VARI | INDOT Indianapolis Traffic Management Center Equipment Deployment - FY 27 | R/W CLEAR: C
RELINQ REQ: No | PRE QUAL CODES : | L/A CODE:
DESIGNED ORG.: | MANAGED BY: Other
CORRIDOR: | PROJECT MANAGER: Cox, Ed | READY FOR CONTRACT:
ALTERNATE BID:

LETTING DATE: 02/10/2027 | DISTRICT: Greenfield
CONTRACT: T-45708 | COUNTY: Marion | PROJECT NO: 2400811
DES: 2400811 | ITS Communications Systems | PROGRAM CLASS: Normal Project
ROUTE: I-65 | Fiber Replacement from 1.2 miles south of the I-70 North Split to I-465 (West Leg) | R/W CLEAR: C
RELINQ REQ: No | PRE QUAL CODES : | L/A CODE:
DESIGNED ORG.: | MANAGED BY: Greenfield District
CORRIDOR: | PROJECT MANAGER: Williams, Christine | READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/10/2027
DISTRICT: Crawfordsville
CONTRACT: T-45740
COUNTY: Montgomery
PROJECT NO:
DES: 2400860
Traffic Signals Modernization
PROGRAM CLASS:
ROUTE: US-231
at Lafayette Ave, 0.8 miles N of US 136
R/W CLEAR: C
RELINQ REQ:
PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
MANAGED BY: Crawfordsville District
CORRIDOR:
PROJECT MANAGER: Bishop, Kelcie
READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:

LETTING DATE: 02/10/2027
DISTRICT: Fort Wayne
CONTRACT: T-45890
COUNTY: Adams
PROJECT NO: 2401497
DES: 2401497
Guardrail Attenuators, New or Modernize
PROGRAM CLASS:Group IV
ROUTE: IR-1004
Various bridge locations within the County
R/W CLEAR: C
RELINQ REQ:
PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
MANAGED BY: Local
CORRIDOR:
PROJECT MANAGER: Clough, David
READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:

LETTING DATE: 02/10/2027
DISTRICT: Fort Wayne
CONTRACT: T-45892
COUNTY: Adams
PROJECT NO: 2401555
DES: 2401555
Signs, Lighting, Signals and Markings
PROGRAM CLASS:Group III
ROUTE: ST-1001
Various locations Along Monroe Street and Piqua Street
R/W CLEAR: C
RELINQ REQ:
PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
MANAGED BY: Local
CORRIDOR:
PROJECT MANAGER: Clough, David
READY FOR CONTRACT: 11/09/2026
ALTERNATE BID:

LETTING DATE: 02/10/2027
DISTRICT: Fort Wayne
CONTRACT: T-45894
COUNTY: Huntington
PROJECT NO: 2401583
DES: 2401583
Signing
PROGRAM CLASS:Group IV
ROUTE: IR-1001
Countywide, inventory
R/W CLEAR: C
RELINQ REQ:
PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
MANAGED BY: Local
CORRIDOR:
PROJECT MANAGER: Jacquay, Janette
READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:

LETTING DATE: 02/10/2027
DISTRICT: Vincennes
CONTRACT: T-45901
COUNTY: Vanderburgh
PROJECT NO:
DES: 2401666
Traffic Signal Visibility Improvements
PROGRAM CLASS:Group IV
ROUTE: ST-1001
Various intersections throughout the City of Evansville
R/W CLEAR: C
RELINQ REQ:
PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
MANAGED BY: Local
CORRIDOR:
PROJECT MANAGER: Robbins, Stephen
READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:

LETTING DATE: 02/10/2027
DISTRICT: Greenfield
CONTRACT: T-45907
COUNTY: Madison
PROJECT NO:
DES: 2401601
Traffic, Other
PROGRAM CLASS:Group II
ROUTE: ST-1001
Various Intersections in the downtown/ south downtown and MLK Corridor in Anderson
R/W CLEAR: C
RELINQ REQ:
PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
MANAGED BY: Local
CORRIDOR:
PROJECT MANAGER: Elsbury, Margaret
READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/10/2027
CONTRACT: T-45909
DES: 2401645
ROUTE: IR-1048
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Sign Modernization
Various locations though out Hendricks County.
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-45918
DES: 2401581
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Signs, Lighting, Signals and Markings
Main St and Vine St & Main St and Second St
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2401581
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-45921
DES: 2401671
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Line, Thermoplastic
Various Evansville streets with 35 MPH posted speed limit or higher
PRE QUAL CODES :
PROJECT MANAGER: Robbins, Stephen
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-45934
DES: 2401681
ROUTE: ST-1012
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Decatur
Traffic Signals Modernization
Full length of Lincoln Street, Main Street from Lincoln Street to Ireland Street
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2401681
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-45936
DES: 2401679
ROUTE: IR-1038
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Johnson
Signing
Various County Roads outside Indianapolis MPO's MPA
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO: 2401679
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-45938
DES: 2401685
ROUTE: ST-1015
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jefferson
Traffic Signals, New or Modernized
Intersections at Main/West and Main/Mulberry
PRE QUAL CODES :
PROJECT MANAGER: Nunley, Cindy
DISTRICT: Seymour
PROJECT NO: 2401685
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/10/2027
CONTRACT: T-45945
DES: 2401661
ROUTE: IR-1067
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Johnson
Un-Signalized Intersection Sign and Marking Visibility Impro
Intersection of Old US31 and CR250S
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2401661
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-45945
DES: 2401665
ROUTE: IR-1066
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Johnson
Un-Signalized Intersection Sign and Marking Visibility Impro
Intersection of CR300W and CR625S
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2401665
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-45946
DES: 2401515
ROUTE: IR-1083
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Safety Revisions
Fairfax Road, at various high crash locations
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2401515
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-45950
DES: 2401688
ROUTE: ST-1062
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Install Lighting
Camp Run Parkway
PRE QUAL CODES :
PROJECT MANAGER: Carlin, Ethan
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-46008
DES: 2401623
ROUTE: VA-1073
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Traffic, Other
EVP Locations Washington St from West to College; Castleton area; Keystone Ave 38th St to 62nd S
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-46019
DES: 2401646
ROUTE: ST-1023
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clinton
Other Intersection Improvement
SR-26/Main St, Gaddis St, Delphi Rd, N. East St, E. South St
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2401646
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/10/2027
CONTRACT: T-46932
DES: 2200005
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Signing Installation or Repair
Various locations in the Seymour District
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/13/2027

LETTING DATE: 02/10/2027
CONTRACT: T-46932
DES: 2200006
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Signing Installation or Repair
Various locations in the Vincennes District
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/13/2027

LETTING DATE: 02/10/2027
CONTRACT: TM-46917
DES: 2600934
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Lighting Maintenance
Lighting maintenance at various locations throughout the Seymour District
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 03/10/2027
CONTRACT: B-43971
DES: 2100564
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lawrence
Bridge Deck Replacement
EB over EAST FORK WHITE RIVER, 01.08 E SR 37
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2100564
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: B-43971
DES: 2100569
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lawrence
Bridge Deck Replacement
over OLD US 50 EB/WB, 01.70 E SR 37
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2100569
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: B-43971
DES: 2100707
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lawrence
Bridge Deck Overlay
WB over EAST FORK WHITE RIVER, 01.08 E SR 37
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 12/16/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 03/10/2027
CONTRACT: B-43971
DES: 2101162
ROUTE: SP-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lawrence
HMA Overlay, Preventive Maintenance
From US 50 to 0.55 miles E of US 50 (Sand Pit Road) Bedford
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael

DISTRICT: Vincennes
PROJECT NO: 2101162
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: B-43971
DES: 2600773
ROUTE: SP-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lawrence
Small Structures and Drains Construction
From US 50 to 0.55 miles E of US 50 (Sand Pit Road) Bedford
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael

DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: B-44273
DES: 2101742
ROUTE: IR-8625
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hancock
Bridge Replacement
BR 86 - CR 450W over Sugar Creek
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald

DISTRICT: Greenfield
PROJECT NO: 2101742
PROGRAM CLASS:Group IV
R/W CLEAR:
L/A CODE: -873
MANAGED BY: Local
READY FOR CONTRACT: 09/02/2024

LETTING DATE: 03/10/2027
CONTRACT: B-44299
DES: 2101686
ROUTE: IR-8828
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Johnson
Bridge Replacement
Bridge 56 located on N CR 750 W approximately 600 feet south of W CR 100 N
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark

DISTRICT: Seymour
PROJECT NO: 2101686
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -1009
MANAGED BY: Local
READY FOR CONTRACT: 12/17/2026

LETTING DATE: 03/10/2027
CONTRACT: B-44408
DES: 2200498
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Decatur
Replace Superstructure
WBL over Sand Creek, 2.04 miles E of SR 3
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark

DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: B-44408
DES: 2200536
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Decatur
Replace Superstructure
EBL over Sand Creek, 2.04 miles E of SR 3
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark

DISTRICT: Seymour
PROJECT NO: 2200536
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 12/16/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 03/10/2027
CONTRACT: B-44527
DES: 2200512
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Small Structures and Drains Construction
From SR 9 to I-69
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2200512
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8283
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: B-44774
DES: 2201236
ROUTE: IR-1012
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
Bridge Rehabilitation or Repair
Rehabilitation of Bridge 214 Auten Road over the St. Joseph River
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 03/10/2027
CONTRACT: B-46213
DES: 1703010
ROUTE: SR-75
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Carroll
Bridge Rehabilitation or Repair
Sr 75@.-M Fork Wildcat Creek, 01.64 N SR 26
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1703010
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6972
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: B-46448
DES: 2500530
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Bridge Thin Deck Overlay
US 231 over IROQUOIS RIVER, 00.19 S SR 114
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO: 2500530
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: B-46448
DES: 2500531
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Bridge Thin Deck Overlay
US 231 over IROQUOIS RIVER, 01.33 S SR 14
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO: 2500531
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: B-46525
DES: 2301572
ROUTE: SR-237
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Perry
Bridge Maintenance and Repair
SR 237 .Cannelton Bridge Hawesville Bridge over Ohio River
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2301572
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 12/16/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 03/10/2027
CONTRACT: B-46934
DES: 2600959
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Rehabilitation or Repair
I-69 Bass Road over I-69, 1.08 mi N of SR 14
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 03/10/2027

LETTING DATE: 03/10/2027
CONTRACT: B-46934
DES: 2600960
ROUTE: I-469
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Rehabilitation or Repair
I-469 Stellhorn road over I-469
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 03/10/2027

LETTING DATE: 03/10/2027
CONTRACT: R-40375
DES: 1701323
ROUTE: ST-1026
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Road Reconstruction (3R/4R Standards)
Talley Road between 25th Street and Rocky Ford Road
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 1701323
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE: -954
MANAGED BY: Local
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 03/10/2027
CONTRACT: R-40375
DES: 1800008
ROUTE: ST-1026
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Bridge Replacement
Bridge #103 on Talley Road between 25th Street and Rocky Ford Road
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 1800008
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 03/10/2027
CONTRACT: R-41660
DES: 1801831
ROUTE: IR-1023
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Bike and Pedestrian Facilities
Lincoln Trail Extension 421/2 to south entrance to Purdue NW
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 1801831
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 03/10/2027
CONTRACT: R-43177
DES: 1901948
ROUTE: ST-1008
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Intersection Improvement, Roundabout
Roundabout at the intersection of US 231 and 113th.
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 1901948
PROGRAM CLASS:Group I
R/W CLEAR:
L/A CODE: -988
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 03/10/2027
CONTRACT: R-43451
DES: 2002201
ROUTE: US-136
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hendricks
Small Structure Replacement
1.09 mi W of SR 267, over ditch
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer

DISTRICT: Crawfordsville
PROJECT NO: 2002201
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7618
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-43451
DES: 2002363
ROUTE: SR-75
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hendricks
Small Structure Replacement
2.03 mi N of US 36
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer

DISTRICT: Crawfordsville
PROJECT NO: 2002363
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7641
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-43547
DES: 2000158
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hamilton
Added Travel Lanes
East Street to River Road, from 0.67 mi E of US 31 to 0.18 mi W of SR 38
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer

DISTRICT: Greenfield
PROJECT NO: 2000158
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8190
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-43547
DES: 2003090
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hamilton
Bike and Pedestrian Facilities
East Street to River Road
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-43547
DES: 2201081
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hamilton
Bridge Widening
1.113 mi. East of US 31
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-43547
DES: 2201124
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hamilton
Bridge Replacement
1.42 mi. West of SR 38
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer

DISTRICT: Greenfield
PROJECT NO: 2201124
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/16/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 03/10/2027
CONTRACT: R-43547
DES: 2201125
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Replacement
1.19 mi. West of SR 38
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-43547
DES: 2201126
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Widening
0.51 mi. West of SR 38
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-43547
DES: 2501472
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
HMA Overlay, Preventive Maintenance
SR 32, 0.18 mi west of US 31 to .25 mi east of US 31
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-43689
DES: 2100061
ROUTE: SR-267
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Intersection Improvement with Added Turn Lanes
At CR 1000 N, 1.01 mi S of the Hendricks/Boone County Line
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO: 2100061
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-43700
DES: 2100269
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
Small Structures and Drains Construction
From US 231 to 3.76 mi E of US 231
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2100269
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8127
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-43700
DES: 2100272
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Small Structures and Drains Construction
From SR 75 to .60 mi W of SR 39 W Jct WCL Danville
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2100272
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8130
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/16/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 03/10/2027
CONTRACT: R-43754
DES: 1900370
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Owen
Intersection Improvement with Added Turn Lanes
Intersection of SR 46 and County Rd 350 E, 1 mile East of the Junction with SR 43
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad

DISTRICT: Seymour
PROJECT NO: 1900370
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8158
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 03/10/2027
CONTRACT: R-43891
DES: 2101077
ROUTE: SR-16
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: White
Small Structure Replacement
SR16 over UNT McKillip Ditch, 1.19 mi W US 421
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline

DISTRICT: LaPorte
PROJECT NO: 2101077
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8253
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-43910
DES: 2100279
ROUTE: SR-121
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Wayne
Small Structures and Drains Construction
SR 121, 2.47 MI W of I-70
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor

DISTRICT: Greenfield
PROJECT NO: 2100279
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8296
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44011
DES: 2101148
ROUTE: IR-1023
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: LaPorte
Bike and Pedestrian Facilities
Singing Sands Trail Phase III, Segments D
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John

DISTRICT: LaPorte
PROJECT NO: 2101148
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE: -803
MANAGED BY: Local
READY FOR CONTRACT: 06/10/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44011
DES: 2400750
ROUTE: MS-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: LaPorte
Bike and Pedestrian Facilities
Marquette Greenway-Berrien County
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John

DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Other
READY FOR CONTRACT: 06/10/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44115
DES: 2100022
ROUTE: ST-1043
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: St. Joseph
Other Type Project
Bendix Dr. from Voorde Dr. to Lathrop St
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John

DISTRICT: LaPorte
PROJECT NO: 2100022
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE: -925
MANAGED BY: Local
READY FOR CONTRACT: 12/30/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 03/10/2027
CONTRACT: R-44298
DES: 2101694
ROUTE: ST-2887
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
HMA Overlay, Minor Structural
Obrien Street between the New Burkart Bypass Southern Roundabout and Village Circle Avenue Pha
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2101694
PROGRAM CLASS: Group III
R/W CLEAR: C
L/A CODE: -955
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44380
DES: 2200488
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
HMA Overlay, Preventive Maintenance
From 0.43 mi W of Little Point IC to 0.76 mi W of SR 39
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 2200488
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44380
DES: 2200677
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
Small Structure Pipe Lining
0.41 mi W of CR 1100
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44380
DES: 2200679
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
Small Structure Pipe Lining
3.20 mi W of SR 39
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44389
DES: 2200084
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Intersection Improvement, Roundabout
at Keller Hill Road, 1.51 miles N of SR 42
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 2200084
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8424
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44539
DES: 2200028
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Blackford
Intersection Improvement with Added Turn Lanes
From 1.6 miles N of SR 26 to 2.2 miles N of SR 26 (CR 200 N)
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2200028
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8119
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/16/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 03/10/2027
CONTRACT: R-44539
DES: 2200805
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Blackford
Pavement Replacement
From 0.12 miles N of SR 26 (W Franklin St) to 1.34 miles N of SR 26 (Huggins Dr)
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin

DISTRICT: Fort Wayne
PROJECT NO: 2200805
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 8120
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44558
DES: 2200986
ROUTE: SR-205
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Whitley
Small Structure Pipe Lining
Carries Branch #2 of Eel River, 2.14 Miles E SR 5
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO: 2200986
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8243
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44640
DES: 2200759
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 508
ALTERNATE BID:

COUNTY: Jasper
Bridge Deck Replacement
I-65 NB/SB, CR850 over I65 NB/SB, 1.62 mi N of SR16
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)

DISTRICT: LaPorte
PROJECT NO: 2200759
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44640
DES: 2200760
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 508
ALTERNATE BID:

COUNTY: Jasper
Bridge Deck Overlay
I-65 NB/SB, CR700S over I65, 2.04 mi S of SR114
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)

DISTRICT: LaPorte
PROJECT NO: 2200760
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44640
DES: 2200964
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 508
ALTERNATE BID:

COUNTY: Jasper
HMA Overlay, Minor Structural
I-65 from 2.2 mi. N. of US 231 to 2.44 mi. N. of SR 114
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)

DISTRICT: LaPorte
PROJECT NO: 2200964
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8311
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44640
DES: 2500438
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 508
ALTERNATE BID:

COUNTY: Jasper
Small Structures and Drains Construction
I-65 from 2.2 mi. N. of US 231 to 2.44 mi. N. of SR 114
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)

DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/16/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 03/10/2027
CONTRACT: R-44681
DES: 2200830
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Carroll
HMA Overlay, Preventive Maintenance
Old SR 25 from Carroll County Line to US421
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 2200830
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8457
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44681
DES: 2600801
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Carroll
Small Structures and Drains Construction
Old SR 25 from Carroll County Line to US421
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44696
DES: 2201133
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Small Structures and Drains Construction
3.69 mi E of I-69
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO: 2201133
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8328
MANAGED BY: Vincennes District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44772
DES: 2201293
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
ADA Sidewalk Ramp Construction
Var. locations within Columbia City, Churubusco, Larwill, Bluffton, Petroleum and Markle (FY27 ADA)
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2201293
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE: 8338
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44829
DES: 2300128
ROUTE: SR-55
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fountain
ADA Sidewalk Ramp Construction
From 0.53 mi S of SR 341 to 0.42 N of SR 341 (Newtown)
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44968
DES: 2002422
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 0517
ALTERNATE BID:
COUNTY: Wayne
Rubblize PCCP and HMA Overlay
7.50 mi E of SR 1 to 0.80 mi W of US 35
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 10/01/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 03/10/2027
CONTRACT: R-44968
DES: 2200764
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 0517
ALTERNATE BID:
COUNTY: Wayne
Bridge Replacement
Bridge OVER Symonds Creek, 3.00 mi W of SR 1
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO: 2200764
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 10/01/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44968
DES: 2200765
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 0517
ALTERNATE BID:
COUNTY: Wayne
Bridge Replacement
Bridge OVER Symonds Creek, 3.00 mi W of SR 1
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 10/01/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44968
DES: 2200766
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 0517
ALTERNATE BID:
COUNTY: Wayne
Bridge Replacement
Bridge OVER SYMONDS CREEK ROAD, 3.06 miles W of SR 1
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 10/01/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44968
DES: 2200767
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 0517
ALTERNATE BID:
COUNTY: Wayne
Bridge Replacement
Bridge OVER SYMONDS CREEK ROAD, 3.06 miles W of SR 1
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 10/01/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44968
DES: 2200772
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 0517
ALTERNATE BID:
COUNTY: Henry
Bridge Thin Deck Overlay
Wilbur Wright Road Bridge OVER I-70, 4.81 miles E of SR 103
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 10/01/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44968
DES: 2501006
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 0517
ALTERNATE BID:
COUNTY: Henry
Pavement Patching
I - 70, 0.49 mi W of SR 3 to 0.47 mi W of SR 1
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 10/01/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 03/10/2027
CONTRACT: R-44968
DES: 2601021
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 0517
ALTERNATE BID:

COUNTY: Wayne
Small Structure Replacement
0.31 miles E of Centerville Rd, Permanent Repairs - ER Event IN26-1
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Emergency Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 10/01/2026

LETTING DATE: 03/10/2027
CONTRACT: R-45065
DES: 1900073
ROUTE: SR-13
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Elkhart
Small Structure Replacement
0.90 Miles South of US 6, Carries UNT of Turkey Creek.
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO: 1900073
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7144
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-45065
DES: 2001854
ROUTE: SR-13
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Elkhart
HMA Overlay, Preventive Maintenance
From 1.00 Miles South of US 6 West Jct. to US 6 West Jct.
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-45065
DES: 2100203
ROUTE: SR-13
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Kosciusko
HMA Overlay, Minor Structural
From 3.43 Miles S. of US 6 West Jct.(Harkless) to 1.00 Miles South of US 6 West Jct. (CR1400N).
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO: 2100203
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-45065
DES: 2500049
ROUTE: SR-13
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Kosciusko
ADA Sidewalk Ramp Construction
From 3.43 Miles S of US 6 West Jct. (Harkless) to 1.00 Miles South of US 6 West Jct. (CR 1400N)
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-45591
DES: 2200823
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Newton
HMA Overlay, Preventive Maintenance
US 41 from SR 114 to SR 14
PRE QUAL CODES :
PROJECT MANAGER: Alanis, Jessica

DISTRICT: LaPorte
PROJECT NO: 2200823
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8124
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/08/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 03/10/2027
CONTRACT: R-45591
DES: 2301590
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Newton
Intersection Improvement, Median U-Turn
US 41 at SR114 - Median U-Turn Modification
PRE QUAL CODES :
PROJECT MANAGER: Alanis, Jessica
DISTRICT: LaPorte
PROJECT NO: 2301590
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8275
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/08/2026

LETTING DATE: 03/10/2027
CONTRACT: R-45591
DES: 2500429
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Newton
Small Structures and Drains Construction
US 41 from SR 114 to SR 14
PRE QUAL CODES :
PROJECT MANAGER: Alanis, Jessica
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/08/2026

LETTING DATE: 03/10/2027
CONTRACT: R-45687
DES: 2101032
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Small Structures and Drains Construction
from 0.43 mi E of SR49 to 0.40 mi E of US421
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 03/10/2027
CONTRACT: R-45687
DES: 2101034
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Small Structures and Drains Construction
from 0.43 mi E of SR49 to 0.40 mi E of US421
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2101034
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 03/10/2027
CONTRACT: R-45964
DES: 2401502
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Boone
Pavement Patching
From 1.66 mi S of SR 39 to 1.07 mi S of US 52
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 03/10/2027
CONTRACT: R-46030
DES: 2401435
ROUTE: US-31
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
HMA Overlay, Minor Structural
From 0.50 Mi S of US 24 to 0.61 Mi N of US 24 (CR 100 N)
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/16/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 03/10/2027
CONTRACT: R-46477
DES: 2501120
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Pavement Patching
Non-Interstate Patching throughout the LaPorte District
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob
DISTRICT: LaPorte
PROJECT NO: 2501120
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 03/10/2027
CONTRACT: R-46508
DES: 2501467
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Pavement Patching
FY27 Non-I Patching #2 throughout the LaPorte District - specific locations coming
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-46526
DES: 2501053
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Posey
Pavement Patching
1.60 Mi W of E Jct. of SR 69 to 8.78 Mi E of E of SR 69
PRE QUAL CODES :
PROJECT MANAGER: Robbins, Stephen
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-46928
DES: 2600787
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Pavement Patching
Various Locations in Greenfield District
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-46929
DES: 2600949
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Railroad Work
CSX Railroad under I-465 bridge, 0.17 MI N of US 52
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2600949
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT:

LETTING DATE: 03/10/2027
CONTRACT: T-44559
DES: 2201085
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Other Type Project
Various Locations Within the Fort Wayne District-High Friction Surface Treatment
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/16/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 03/10/2027
CONTRACT: T-44560
DES: 2201086
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Other Intersection Improvement
Various Locations Within the Fort Wayne District-Slotted Lefts
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/30/2026

LETTING DATE: 03/10/2027
CONTRACT: T-45201
DES: 2301265
ROUTE: VA-1037
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Traffic Signals, New or Modernized
3 Signal Mods in Marion County
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield
PROJECT NO: 2301265
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: T-45201
DES: 2400594
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Marion
ADA Sidewalk Ramp Construction
I-465 @ US 40, 10th & 73rd Streets
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: T-45407
DES: 2301582
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Safety Revisions
Various Locations Within the Fort Wayne District - Grooved Markings
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: T-45826
DES: 2401701
ROUTE: SR-15
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Elkhart
New Signal Installation
At CR 142, 4.65 miles north of US 6
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: T-46036
DES: 2401595
ROUTE: MS-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: LaPorte
Pedestrian Flashing Beacons, Installed
City of LaPorte Pine Lake Avenue Pedestrian Crossings
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael

DISTRICT: LaPorte
PROJECT NO: 2401595
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 03/10/2027
CONTRACT: T-46102
DES: 2500068
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signals Modernization
Various-District Wide
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 04/07/2027
CONTRACT: B-44621
DES: 2200672
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Bridge Replacement
Bridge OVER Sugar Creek, 6.12 miles W of SR 9
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2200672
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8349
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/24/2026

LETTING DATE: 04/07/2027
CONTRACT: B-45743
DES: 2400500
ROUTE: SR-545
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dubois
Scour Protection
SR 545 bridge over BAILEY CREEK, 04.41 mi N SR 164
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO: 2400500
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 04/07/2027
CONTRACT: B-46142
DES: 2002519
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Bridge Maintenance and Repair
Analysis and Design of bearings, Pigeon Creek Bridge 2.45mi W US 41
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO: 2002519
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: B-46154
DES: 2500527
ROUTE: SR-58
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lawrence
Bridge Deck Overlay
SR 58 over SPRING CREEK, 01.48 W SR 54
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2500527
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 04/07/2027
CONTRACT: B-46975
DES: 2201000
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Shelby
Replace Superstructure
CR 1000 S over I-65, 0.99 mile N of SR 252
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT:

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 04/07/2027 — DISTRICT: Seymour
CONTRACT: B-46975 — COUNTY: Johnson — PROJECT NO:
DES: 2201022 — Replace Superstructure — PROGRAM CLASS:Normal Project
ROUTE: I-65 — CR 400 S over I-65, 4.43 miles N of SR 252 — R/W CLEAR: C
RELINQ REQ: — PRE QUAL CODES : — L/A CODE:
DESIGNED ORG.: — MANAGED BY: Seymour District
CORRIDOR: — PROJECT MANAGER: Fortson, William — READY FOR CONTRACT:
ALTERNATE BID:

LETTING DATE: 04/07/2027 — DISTRICT: Seymour
CONTRACT: R-43759 — COUNTY: Jennings — PROJECT NO: 2100052
DES: 2100052 — Intersection Improvement with Added Turn Lanes — PROGRAM CLASS:
ROUTE: US-50 — Intersection of County Rd 900W in Jennings County — R/W CLEAR: C
RELINQ REQ: — PRE QUAL CODES : — L/A CODE:
DESIGNED ORG.: — MANAGED BY: Seymour District
CORRIDOR: — PROJECT MANAGER: Walker, Matthew — READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:

LETTING DATE: 04/07/2027 — DISTRICT: LaPorte
CONTRACT: R-44058 — COUNTY: Lake — PROJECT NO:
DES: 1901947 — Bike and Pedestrian Facilities — PROGRAM CLASS:Group I
ROUTE: IR-1025 — Sidewalk along Randolph St from 120th Ave to Jerry Ross School and 117th Ave GroveSub to Randc — R/W CLEAR: C
RELINQ REQ: — PRE QUAL CODES : — L/A CODE:
DESIGNED ORG.: — MANAGED BY: Local
CORRIDOR: — PROJECT MANAGER: Sholar, Ashley — READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:

LETTING DATE: 04/07/2027 — DISTRICT: LaPorte
CONTRACT: R-44058 — COUNTY: Lake — PROJECT NO: 2101168
DES: 2101168 — Intersection Improvement, Roundabout — PROGRAM CLASS:Group I
ROUTE: IR-1027 — Installation of a Roundabout at the intersection of Randolph St and 117th Ave — R/W CLEAR: C
RELINQ REQ: — PRE QUAL CODES : — L/A CODE: -866
DESIGNED ORG.: — MANAGED BY: Local
CORRIDOR: — PROJECT MANAGER: Sholar, Ashley — READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:

LETTING DATE: 04/07/2027 — DISTRICT: Seymour
CONTRACT: R-44301 — COUNTY: Bartholomew — PROJECT NO: 2101683
DES: 2101683 — Intersection Improvement, Roundabout — PROGRAM CLASS:Group IV
ROUTE: IR-2026 — Project is located at intersection of CR 325 West and Lowell Road. — R/W CLEAR: C
RELINQ REQ: — PRE QUAL CODES : — L/A CODE: -973
DESIGNED ORG.: — MANAGED BY: Local
CORRIDOR: — PROJECT MANAGER: Williamson, Brad — READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:

LETTING DATE: 04/07/2027 — DISTRICT: Seymour
CONTRACT: R-44301 — COUNTY: Bartholomew — PROJECT NO: 2101702
DES: 2101702 — Bridge Replacement — PROGRAM CLASS:Group IV
ROUTE: IR-2026 — Bridge #170 on Lowell Road Over Driftwood River, 465' East of CR 325 West, — R/W CLEAR: C
RELINQ REQ: — PRE QUAL CODES : — L/A CODE: -974
DESIGNED ORG.: — MANAGED BY: Local
CORRIDOR: — PROJECT MANAGER: Williamson, Brad — READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 04/07/2027
CONTRACT: R-44372
DES: 2200535
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 500
ALTERNATE BID:
COUNTY: Putnam
Replace Superstructure
Bridge (EB) over Croys Creek, 7.10 mi W of SR 243
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 2200535
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: R-44372
DES: 2200678
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 500
ALTERNATE BID:
COUNTY: Putnam
Small Structure Pipe Lining
0.26 mi E of SR 243 EBL
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: R-44372
DES: 2200779
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 500
ALTERNATE BID:
COUNTY: Putnam
Bridge Replacement
Bridge over Big Walnut Creek (WB), 4.51 mi W of SR 243
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: R-44372
DES: 2200780
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 500
ALTERNATE BID:
COUNTY: Putnam
Bridge Replacement
Bridge over Big Walnut Creek (EB), 4.51 mi W of SR 243
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 2200780
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: R-44372
DES: 2200781
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 500
ALTERNATE BID:
COUNTY: Putnam
Bridge Replacement
Bridge over Knights Road (WB), 4.69 mi W of SR 243
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: R-44372
DES: 2200782
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 500
ALTERNATE BID:
COUNTY: Putnam
Bridge Replacement
Bridge over Knights Road (EB), 4.69 mi W of SR 243
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 2200782
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/13/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 04/07/2027
CONTRACT: R-44372
DES: 2200783
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 500
ALTERNATE BID:

COUNTY: Putnam
Replace Superstructure
Bridge over Croys Creek (WB), 7.10 mi W of SR 243
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: R-44372
DES: 2200923
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 500
ALTERNATE BID:

COUNTY: Putnam
HMA Overlay, Preventive Maintenance
From 6.4 mi E of SR 59 to 0.66 mi W of US 231
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard

DISTRICT: Crawfordsville
PROJECT NO: 2200923
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: R-44372
DES: 2200931
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 500
ALTERNATE BID:

COUNTY: Putnam
Small Structures and Drains Construction
From 6.4 mi E of SR 59 to 0.66 mi W of US 231
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: R-44519
DES: 2200100
ROUTE: SR-48
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Sullivan
Bike and Pedestrian Facilities
From 4.1 miles W of SR 159 to 3.08 miles W of SR 159 (From Hymera W limits to E limits)
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel

DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8452
MANAGED BY: Vincennes District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: R-44519
DES: 2200845
ROUTE: SR-48
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Sullivan
HMA Overlay, Minor Structural
From 4.1 miles W of SR 159 to 3.08 miles W of SR 159 (From Hymera W limits to E limits)
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel

DISTRICT: Vincennes
PROJECT NO: 2200845
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: R-44608
DES: 2200995
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Safety Revisions
District Wide Pedestrian Crossings
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Greenfield
PROJECT NO: 2200995
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8412
MANAGED BY: Greenfield District
READY FOR CONTRACT: 01/13/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 04/07/2027
CONTRACT: R-45308
DES: 1900331
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Brown
HMA Overlay, Preventive Maintenance
SR 446 to W Jct of SR 135
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad

DISTRICT: Seymour
PROJECT NO: 1900331
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7531
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 04/07/2027
CONTRACT: R-45308
DES: 2500088
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Brown
Small Structures and Drains Construction
SR 446 to W Jct of SR 135
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad

DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 04/07/2027
CONTRACT: R-45753
DES: 2200037
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Vanderburgh
Intersection Improvement
0.66 miles S. of SR 57 at St. Petersburg Rd
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke

DISTRICT: Vincennes
PROJECT NO: 2200037
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8441
MANAGED BY: Vincennes District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: R-46013
DES: 2401638
ROUTE: ST-1129
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hamilton
ADA Sidewalk Ramp Construction
10th Street from Wayne Street to Grant Street
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: R-46486
DES: 2501071
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Parke
Slide Correction
1.14 mi N of 47
PRE QUAL CODES :
PROJECT MANAGER: Moore, Stephanie

DISTRICT: Crawfordsville
PROJECT NO: 2501071
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8560
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: R-46927
DES: 2600891
ROUTE: SR-63
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Vermillion
Pavement Patching
From 0.07 mi S of SR 163 to 0.1 mi S of US 36
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/13/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 04/07/2027
CONTRACT: T-45681
DES: 2400758
ROUTE: SR-54
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Traffic Signals Modernization
SR 54 1.84 Miles East of SR 59
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO: 2400758
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8548
MANAGED BY: Vincennes District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: T-46101
DES: 2500072
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signals Modernization
Various Locations throughout the LaPorte District in Starke, Marshall, and St. Joseph Counties
PRE QUAL CODES :
PROJECT MANAGER: Alanis, Jessica
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: T-46921
DES: 2600930
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Repair or Replace Lighting
High Mast Tower Lighting Replacement at various interchanges in LaPorte & Ft Wayne Districts
PRE QUAL CODES :
PROJECT MANAGER: Alanis, Jessica
DISTRICT: Multiple Districts
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: T-46931
DES: 2200002
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Signing Installation or Repair
Various locations in Ft Wayne District
PRE QUAL CODES :
PROJECT MANAGER: Alanis, Jessica
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: T-46931
DES: 2200004
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Signing Installation or Repair
Various locations in the LaPorte
PRE QUAL CODES :
PROJECT MANAGER: Alanis, Jessica
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: TM-46923
DES: 2600942
ROUTE: VA-1022
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Lighting Installation or Maintenance
Various locations throughout the Vincennes district
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 01/13/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 05/06/2027
CONTRACT: B-46185 COUNTY: Porter
DES: 2101046 Bridge Deck Replacement
ROUTE: I-94 00.63 E SR 49
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Mason, David (Scott)
ALTERNATE BID:
DISTRICT: LaPorte
PROJECT NO: 2101046
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 05/06/2027
CONTRACT: B-46185 COUNTY: Porter
DES: 2101047 Bridge Deck Replacement
ROUTE: I-94 00.63 E SR 49
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Mason, David (Scott)
ALTERNATE BID:
DISTRICT: LaPorte
PROJECT NO: 2101047
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 05/06/2027
CONTRACT: B-46894 COUNTY: Knox
DES: 2400670 Debris Removal from Channel
ROUTE: US-50 Debris removal over Wabash River and ILL 33 WBL, 01.85 mile W of US 41
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Hill, Luke
ALTERNATE BID:
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 02/10/2027

LETTING DATE: 05/06/2027
CONTRACT: R-37795 COUNTY: Warren
DES: 1400253 Drainage Ditch Correction
ROUTE: SR-63 0.3 mi N of S Jct SR 263
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Golladay, Destiny
ALTERNATE BID:
DISTRICT: Crawfordsville
PROJECT NO: 1400253
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 02/10/2027

LETTING DATE: 05/06/2027
CONTRACT: T-44684 COUNTY: St. Joseph
DES: 2201077 Lighting
ROUTE: US-20 LaPorte District Safety Systemic - Lighting on various locations on US 20 and US 31
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Wolford, Derrick
ALTERNATE BID:
DISTRICT: LaPorte
PROJECT NO: 2201077
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 02/10/2027

LETTING DATE: 05/06/2027
CONTRACT: T-46094 COUNTY: Various
DES: 2301220 Lighting
ROUTE: VA-1019 HSIP Systemic Projects - Various Locations on US 20 and 31 in both Marshall and St. Joseph Counti
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Alanis, Jessica
ALTERNATE BID:
DISTRICT: LaPorte
PROJECT NO: 2301220
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 07/14/2027
CONTRACT: B-41940 COUNTY: Tippecanoe
DES: 1802905 Bridge Replacement
ROUTE: IR-1805 Bridge 65 on Lily Road over Wea Creek, 560' NE of CR 250W
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.
CORRIDOR: PROJECT MANAGER: Jordan, Chaila
ALTERNATE BID:
DISTRICT: Crawfordsville
PROJECT NO: 1802905
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -832
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-41940 COUNTY: Tippecanoe
DES: 1802907 Bridge Replacement
ROUTE: IR-1805 Bridge 64 over a Bracnh of Wea Creek, 2,000' NE of CR 250W
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.
CORRIDOR: PROJECT MANAGER: Jordan, Chaila
ALTERNATE BID:
DISTRICT: Crawfordsville
PROJECT NO: 1802907
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -833
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-42307 COUNTY: Madison
DES: 2000510 Bridge Deck Overlay
ROUTE: SR-28 Bridge over Duck Creek, 00.12 miles W SR 13
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Szewczak, Kimberly
ALTERNATE BID:
DISTRICT: Greenfield
PROJECT NO: 2000510
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-42307 COUNTY: Madison
DES: 2000512 Bridge Deck Overlay
ROUTE: SR-28 Bridge over Little Duck Creek, 00.44 miles W SR 37
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Szewczak, Kimberly
ALTERNATE BID:
DISTRICT: Greenfield
PROJECT NO: 2000512
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-42814 COUNTY: Johnson
DES: 1902771 Bridge Rehabilitation or Repair
ROUTE: IR-6641 Bridge 66 on CR 575W over N. Prong Stotts Creek - 0.20 mi N of CR 100 N
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Underwood, Lendon
ALTERNATE BID:
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -791
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-43351 COUNTY: Starke
DES: 2002294 Small Structure Replacement
ROUTE: SR-39 SR 39, 1.32 S JCT SR 8
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Wolford, Derrick
ALTERNATE BID:
DISTRICT: LaPorte
PROJECT NO: 2002294
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8080
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 07/14/2027
CONTRACT: B-43351
DES: 2002295
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: LaPorte
Small Structure Pipe Lining
SR 39, 2.12 N JCT SR 8
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick

DISTRICT: LaPorte
PROJECT NO: 2002295
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-43351
DES: 2300993
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Starke
Small Structure Pipe Lining
US 421 Bridge over UNT ELKHEIM Ditch, 1.51 mi N SR 10
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick

DISTRICT: LaPorte
PROJECT NO: 2300993
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8319
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-43402
DES: 2002124
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Madison
Bridge Coating
NB over SR 13, 4.25 mi. S of SR 38
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly

DISTRICT: Greenfield
PROJECT NO: 2002124
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-43402
DES: 2002125
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Madison
Bridge Coating
SB over SR 13, 4.25 mi. S of SR 38
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-43592
DES: 1900089
ROUTE: SR-129
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Ripley
Bridge Replacement
01.86 mile N of SR 62 @ Raccoon Creek
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota

DISTRICT: Seymour
PROJECT NO: 1900089
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-44314
DES: 2101762
ROUTE: IR-8631
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Allen
Bridge Replacement
Bridge #51; On Woodburn Rd over Grover Drain #2
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia

DISTRICT: Fort Wayne
PROJECT NO: 2101762
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -938
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 07/14/2027
CONTRACT: B-44315 COUNTY: Allen
DES: 2101756 Bridge Replacement
ROUTE: IR-8627 Bridge #24: on Cuba Rd over the Oberhaltzer Ditch
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Paniagua, Cecilia
ALTERNATE BID:
DISTRICT: Fort Wayne
PROJECT NO: 2101756
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -922
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-44335 COUNTY: Kosciusko
DES: 2101760 Bridge Replacement
ROUTE: IR-1828 Bridge #123 on Packerton Road over Wyland Ditch
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Durand, Babette
ALTERNATE BID:
DISTRICT: Fort Wayne
PROJECT NO: 2101760
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -932
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-44474 COUNTY: Morgan
DES: 2200695 Bridge Coating
ROUTE: SR-144 Bridge over White River, 0.48 mile W of SR 37
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Nunley, Cindy
ALTERNATE BID:
DISTRICT: Seymour
PROJECT NO: 2200695
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-44565 COUNTY: Randolph
DES: 2200540 Bridge Coating
ROUTE: SR-1 Bridge OVER Mississinewa River, 00.82 miles S of SR 28
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Pham, Hung Thai
ALTERNATE BID:
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 07/14/2027
CONTRACT: B-44565 COUNTY: Randolph
DES: 2200541 Bridge Thin Deck Overlay
ROUTE: SR-1 Bridge OVER Mississinewa River, 00.82 miles S of SR 28
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Pham, Hung Thai
ALTERNATE BID:
DISTRICT: Greenfield
PROJECT NO: 2200541
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8353
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 07/14/2027
CONTRACT: B-44680 COUNTY: Carroll
DES: 2200510 Small Structures and Drains Construction
ROUTE: US-421 US 421 over UNT Middle Fork Wildcat Creek, 0.02 miles S of Carroll/Clinton Co Line
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline
ALTERNATE BID:
DISTRICT: LaPorte
PROJECT NO: 2200510
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8379
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/16/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 07/14/2027
CONTRACT: B-44852 COUNTY: Blackford DISTRICT: Greenfield
DES: 2201607 PROJECT NO: 2201607
ROUTE: IR-9681 Bridge Replacement PROGRAM CLASS: Group IV
RELINQ REQ: Bridge #23, 0.10 miles North of 200 South R/W CLEAR: C
DESIGNED ORG.: PRE QUAL CODES : L/A CODE: -999
CORRIDOR: MANAGED BY: Local
ALTERNATE BID: PROJECT MANAGER: Beck, Jennifer READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-44893 COUNTY: Jefferson DISTRICT: Seymour
DES: 2201626 PROJECT NO: 2201626
ROUTE: ST-9806 Bridge Rehabilitation or Repair PROGRAM CLASS: Group IV
RELINQ REQ: Bridge #171 SR 56/Clifty Hollow Road over Clifty Creek 1.31 East of S.R.256 at RP 139+30 R/W CLEAR: C
DESIGNED ORG.: PRE QUAL CODES : L/A CODE:
CORRIDOR: MANAGED BY: Local
ALTERNATE BID: PROJECT MANAGER: Hauer, Clark READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-44895 COUNTY: Jefferson DISTRICT: Seymour
DES: 2201625 PROJECT NO: 2201625
ROUTE: ST-9806 Bridge Rehabilitation or Repair PROGRAM CLASS: Group IV
RELINQ REQ: Bridge #172 SR 56/Clifty Hollow Road over Crooked Creek .80 mi. East of West S.R.7 R/W CLEAR: C
DESIGNED ORG.: PRE QUAL CODES : L/A CODE:
CORRIDOR: MANAGED BY: Local
ALTERNATE BID: PROJECT MANAGER: Fortson, William READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-44896 COUNTY: Jefferson DISTRICT: Seymour
DES: 2201624 PROJECT NO: 2201624
ROUTE: ST-9806 Bridge Rehabilitation or Repair PROGRAM CLASS: Group IV
RELINQ REQ: Bridge #173 SR 56/Clifty Hollow Road over Abandoned Railroad .18 miles west of SR 7 at RP140+8 R/W CLEAR: C
DESIGNED ORG.: PRE QUAL CODES : L/A CODE:
CORRIDOR: MANAGED BY: Local
ALTERNATE BID: PROJECT MANAGER: Hauer, Clark READY FOR CONTRACT: 06/21/2028

LETTING DATE: 07/14/2027
CONTRACT: B-45073 COUNTY: Allen DISTRICT: Fort Wayne
DES: 2300876 PROJECT NO: 2300876
ROUTE: I-69 Bridge Replacement PROGRAM CLASS: Normal Project
RELINQ REQ: No Hursh Road Bridge over I-69 NB/SB, 02.95 mi N SR 1 R/W CLEAR: C
DESIGNED ORG.: PRE QUAL CODES : L/A CODE: 8445
CORRIDOR: MANAGED BY: Ft. Wayne District
ALTERNATE BID: PROJECT MANAGER: Jacquay, Janette READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45077 COUNTY: Wells DISTRICT: Fort Wayne
DES: 2300826 PROJECT NO: 2300826
ROUTE: SR-218 Bridge Thin Deck Overlay PROGRAM CLASS: Normal Project
RELINQ REQ: No Bridge over Six Mile Creek, 01.69 miles E SR 1 R/W CLEAR: C
DESIGNED ORG.: PRE QUAL CODES : L/A CODE:
CORRIDOR: MANAGED BY: Ft. Wayne District
ALTERNATE BID: PROJECT MANAGER: Clough, David READY FOR CONTRACT: 04/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 07/14/2027
CONTRACT: B-45077
DES: 2301059
ROUTE: SR-116
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
Bridge Deck Overlay
Bridge over Three Mile Creek, 01.51 mi E SR 218
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2301059
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8320
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45078
DES: 2300749
ROUTE: US-30
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Thin Deck Overlay
HILLEGAS ROAD Bridge over US 30 & US 33, 00.23 mi E US 33
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2300749
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45078
DES: 2300915
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Deck Overlay
NB Bridge over NS RR (Huntington), 0.50 mi S SR 37
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2300915
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45078
DES: 2300916
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Deck Overlay
SB Bridge over NS RR (Huntington), 0.50 mi S SR 37
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45164
DES: 2300752
ROUTE: SR-931
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Howard
Bridge Replacement
SR 931 NB Bridge over Kokomo Creek, 02.55 miles N SR 26
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2300752
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45164
DES: 2300753
ROUTE: SR-931
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Howard
Bridge Replacement
SR 931 SB Bridge over Kokomo Creek, 02.55 milesi N SR 26
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 07/14/2027
CONTRACT: B-45174 COUNTY: Rush
DES: 2300784 Bridge Replacement
ROUTE: SR-44 SR 44 Bridge over Flatrock River, 00.57 miles E SR 3
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Mcghghy, Donald
ALTERNATE BID:
DISTRICT: Greenfield
PROJECT NO: 2300784
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8606
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45180 COUNTY: Rush
DES: 2300966 Small Structure Replacement
ROUTE: SR-244 Large Culvert over 3.769 mi E SHELBY/RUSH LINE
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Mcghghy, Donald
ALTERNATE BID:
DISTRICT: Greenfield
PROJECT NO: 2300966
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8503
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45193 COUNTY: Delaware
DES: 2300971 Small Structure Replacement
ROUTE: US-35 Large Culvert 0.118 mi N SR 32
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Pham, Hung Thai
ALTERNATE BID:
DISTRICT: Greenfield
PROJECT NO: 2300971
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45193 COUNTY: Delaware
DES: 2301154 Small Structures and Drains Construction
ROUTE: US-35 Various Locations,
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Pham, Hung Thai
ALTERNATE BID:
DISTRICT: Greenfield
PROJECT NO: 2301154
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8414
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45193 COUNTY: Cass
DES: 2301177 Small Structures and Drains Construction
ROUTE: US-35 Various Locations on US 35
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Pham, Hung Thai
ALTERNATE BID:
DISTRICT: Greenfield
PROJECT NO: 2301177
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8415
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45196 COUNTY: Jay
DES: 2300745 Bridge Thin Deck Overlay
ROUTE: SR-26 Bridge over Brooks Creek, 00.26 mi E SR 1
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Smith, Heather
ALTERNATE BID:
DISTRICT: Greenfield
PROJECT NO: 2300745
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 07/14/2027
CONTRACT: B-45196 COUNTY: Randolph DISTRICT: Greenfield
DES: 2300748 Bridge Deck Overlay PROJECT NO: 2300748
ROUTE: SR-28 SR 28 Bridge over Little Mississnewa River, 9.30 miles E US 27 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Smith, Heather MANAGED BY: Greenfield District
ALTERNATE BID: READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45403 COUNTY: Greene DISTRICT: Vincennes
DES: 2100609 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-69 NB Bridge over Carmichael Road, Indian Creek, 00.87 miles W CR 35 N PROGRAM CLASS:
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Sturgeon, Clancy MANAGED BY: Vincennes District
ALTERNATE BID: READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45403 COUNTY: Greene DISTRICT: Vincennes
DES: 2100610 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-69 SB over CARMICHAEL RD, INDIAN CR, 00.87 W CR 35 N PROGRAM CLASS:
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Sturgeon, Clancy MANAGED BY: Vincennes District
ALTERNATE BID: READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45403 COUNTY: Greene DISTRICT: Vincennes
DES: 2100613 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-69 NB Bridge over CR 360 S, Plummer Creek, 03.40 miles NW SR 45 PROGRAM CLASS:
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Sturgeon, Clancy MANAGED BY: Vincennes District
ALTERNATE BID: READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45403 COUNTY: Greene DISTRICT: Vincennes
DES: 2100614 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-69 SB Bridge over CR 360 S, Plummer Creek, 03.40 miles NW SR 45 PROGRAM CLASS:
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Sturgeon, Clancy MANAGED BY: Vincennes District
ALTERNATE BID: READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45403 COUNTY: Greene DISTRICT: Vincennes
DES: 2100615 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-69 SB Bridge over Mitchell Branch, 00.50 miles S SR 54 PROGRAM CLASS:
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Sturgeon, Clancy MANAGED BY: Vincennes District
ALTERNATE BID: READY FOR CONTRACT: 04/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 07/14/2027
CONTRACT: B-45403
DES: 2100616
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
NB Bridge over Mitchell Branch, 00.50 miles S SR 54
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45403
DES: 2100617
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
SB Bridge over SR 54, UNT Mitchell Branch, 1.70 miles N SR 45
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45403
DES: 2100618
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
NB Bridge over SR 54, UNT Mitchell Branch, 1.70 miles N SR 45
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45403
DES: 2100701
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
NB Bridge over SR 445, 3.72 miles N SR 54
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45403
DES: 2100702
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
SB Bridge over SR 445, 00.82 miles NE CR 35 N
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45403
DES: 2100727
ROUTE: SR-45
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
Bridge over I-69 NB/SB, 03.25 miles S SR 54
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 07/14/2027
CONTRACT: B-45596
DES: 2400457
ROUTE: SR-8
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Porter
Scour Protection
SR 8 bridge over SANDY HOOK DITCH, 02.73 mi W SR 49
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob

DISTRICT: LaPorte
PROJECT NO: 2400457
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-46077
DES: 1593192
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Clark
Bridge Deck Overlay
1.94 miles S of SR 160 over Caney Fork
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark

DISTRICT: Seymour
PROJECT NO: 1593192
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-46116
DES: 2300921
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Monroe
Bridge Thin Deck Overlay
Chambers Pike Bridge over I-69 NB/SB & Burma Road, 08.54 mi N SR 46
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon

DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-46116
DES: 2300922
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Morgan
Bridge Thin Deck Overlay
Liberty Church Road Bridge over I-69 NB/SB, 02.46 mi S SR 39
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon

DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-46178
DES: 2500506
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Scott
Scour Protection
Bridge over Kimberlin Creek, 0.85 Miles S of SR 356
PRE QUAL CODES :
PROJECT MANAGER: Gasper, Trisha

DISTRICT: Seymour
PROJECT NO: 2500506
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-46654
DES: 2600167
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Fayette
Scour Protection
Bridge over Whitewater River,0.05 miles N SR 44
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu

DISTRICT: Greenfield
PROJECT NO: 2600167
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 07/14/2027
CONTRACT: B-46655
DES: 2600168
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Scour Protection
NB Bridge over Muncie Creek, 00.71 miles S SR 67
PRE QUAL CODES :
PROJECT MANAGER: Smith, Heather
DISTRICT: Greenfield
PROJECT NO: 2600168
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-46655
DES: 2600169
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Scour Protection
SB Bridge over Muncie Creek, 00.71 miles S SR 67
PRE QUAL CODES :
PROJECT MANAGER: Smith, Heather
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-46656
DES: 2600177
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Henry
Bridge Thin Deck Overlay
US 36 over LITTLE CREEK, 03.26 E SR 109
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-46657
DES: 2600185
ROUTE: SR-67
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jay
Scour Protection
Bridge over Brooks Creek, 04.53 miles N SR 1
PRE QUAL CODES :
PROJECT MANAGER: Smith, Heather
DISTRICT: Greenfield
PROJECT NO: 2600185
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 02/26/2029

LETTING DATE: 07/14/2027
CONTRACT: B-46660
DES: 2600204
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Thin Deck Overlay
RAMP US31S - I465E over I-465 and RAMPS, 0.12 W MERIDIAN ST
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2600204
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/23/2027

LETTING DATE: 07/14/2027
CONTRACT: B-46843
DES: 2600805
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
District Wide Bridge Maintenance
FY28-29 IDIQ, various bridge locations throughout the Crawfordsville District
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:IDIQ
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 04/18/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 07/14/2027
CONTRACT: B-46895
DES: 2600893
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
District Wide Bridge Maintenance
FY28-29 IDIQ Bridge work various locations in the Greenfield District
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:IDIQ
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 03/10/2027

LETTING DATE: 07/14/2027
CONTRACT: M-46484
DES: 2500496
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Herbicide Treatment
Placeholder for 2027 LaPorte District (for herbicide) Broadcast Treatment Various Locations
PRE QUAL CODES :
PROJECT MANAGER: Alanis, Jessica
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: M-46485
DES: 2500497
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Herbicide Treatment
LaPorte District (for herbicide) Spot Treatment various locations placeholder for 2027
PRE QUAL CODES :
PROJECT MANAGER: Alanis, Jessica
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: M-46637
DES: 2600215
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Lighting Maintenance
Various locations Greenfield District
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-42412
DES: 1902000
ROUTE: ST-1053
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Added Travel Lanes
Kennedy Ave Corridor Improvements Phase 3 Oak St to Main St
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 1902000
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -917
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-43286
DES: 2100246
ROUTE: SR-45
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Brown
Slide Correction
1.15 miles south of SR 135
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2100246
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8601
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 07/14/2027
CONTRACT: R-43620
DES: 2003053
ROUTE: ST-3202
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Intersection Improvement, Roundabout
Boden Road at E 166th Street roundabout
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-43625
DES: 2003077
ROUTE: IR-7902
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wells
Pavement Replacement
CR 200 South from Adams St to CR 200E
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2003077
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -994
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-43625
DES: 2101776
ROUTE: IR-7902
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wells
New Bridge Construction
CR 200S Approx 1.32 mi W of SR 1 ovr NS RR
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2101776
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-43787
DES: 2100247
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Pavement Replacement
0.31 miles E of SR 11 to 1.63 miles E of SR 11 (near Hege Ave)
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2100247
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 8489
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-43787
DES: 2101135
ROUTE: SP-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
HMA Overlay, Preventive Maintenance
WB SR 46 to EB SR 46 - Old SR 46 aka Lindsey Street & 2nd Street
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-43909
DES: 2100739
ROUTE: SR-28
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tipton
Bridge Deck Overlay
Bridge 0.88 miles E SR 19
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2100739
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 07/14/2027
CONTRACT: R-43909
DES: 2100740
ROUTE: SR-28
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Tipton
Bridge Deck Overlay
Bridge, 2.45 miles W SR 13
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-44010
DES: 2101147
ROUTE: IR-1023
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: LaPorte
Bike and Pedestrian Facilities
Singing Sands Trail Phase III, Segments A and C Liberty Trail to Hwy 12 & Karwick Rd
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John

DISTRICT: LaPorte
PROJECT NO: 2101147
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -802
MANAGED BY: Local
READY FOR CONTRACT: 06/10/2026

LETTING DATE: 07/14/2027
CONTRACT: R-44614
DES: 2200064
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Madison
Intersection Improvement with New Signals
and Pendleton Ave.
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret

DISTRICT: Greenfield
PROJECT NO: 2200064
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/17/2027

LETTING DATE: 07/14/2027
CONTRACT: R-44617
DES: 2200073
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Madison
Bike and Pedestrian Facilities
From SR 32 to Cross St.
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret

DISTRICT: Greenfield
PROJECT NO: 2200073
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8425
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/22/2027

LETTING DATE: 07/14/2027
CONTRACT: R-44648
DES: 1902136
ROUTE: SR-2
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 511
ALTERNATE BID:

COUNTY: LaPorte
Small Structures and Drains Construction
12 Various locations on SR 2 in LaPorte & Porter Counties from?0.65?miles?east?of?SR?49?to?SR
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael

DISTRICT: LaPorte
PROJECT NO: 1902136
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 6896
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-44648
DES: 2200043
ROUTE: SR-2
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 511
ALTERNATE BID:

COUNTY: LaPorte
Intersection Improvement
SR 2 at CR 500W, 3.27mi West of SR 39.
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael

DISTRICT: LaPorte
PROJECT NO: 2200043
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7638
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 07/14/2027
CONTRACT: R-44648
DES: 2500433
ROUTE: SR-2
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 511
ALTERNATE BID:
COUNTY: LaPorte
Small Structures and Drains Construction
SR 2 From the East Junction of US 421 to the West Junction of SR 39
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-44669
DES: 2200508
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marshall
Small Structures and Drains Construction
US 30 over UNT to Blad Ditch, 5.46 miles E of SR 23.
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2200508
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 02/11/2027

LETTING DATE: 07/14/2027
CONTRACT: R-44838
DES: 2201638
ROUTE: ST-3202
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Added Travel Lanes
Boden Road from Beauty Berry Lane to E 156th Street
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-44843
DES: 2201649
ROUTE: ST-9621
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Perry
Bike and Pedestrian Facilities
Sidewalk and ADA Improvements along Tell Street from 12th (SR66) to Main Street in Tell City
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2201649
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/19/2028

LETTING DATE: 07/14/2027
CONTRACT: R-44917
DES: 2300272
ROUTE: MS-100
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bike and Pedestrian Facilities
US 36 (SR 9/SR 67), .02 miles S of Madison Ave/Angle Rd (Lick Creek Pike) to SR 38/State St. Phas
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2300272
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE: -960
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-44918
DES: 2300273
ROUTE: MS-100
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bike and Pedestrian Facilities
US 36 (SR 9/SR 67), .01 miles S of N. Junction of US 36 to .17 mls W of SR 9/SR 67 @Water St. Ph
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2300273
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE: -961
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 07/14/2027
CONTRACT: R-45076
DES: 2300697
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Dekalb
Access Control
On US 6 from 1280 ft east of CR 27 to Industrial Parkway
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin

DISTRICT: Fort Wayne
PROJECT NO: 2300697
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8333
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45076
DES: 2300740
ROUTE: US-20
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Steuben
Bridge Thin Deck Overlay
Bridge over Pigeon Creek, 03.26 mi W I-69
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin

DISTRICT: Fort Wayne
PROJECT NO: 2300740
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45076
DES: 2300877
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Steuben
Bridge Replacement
CR 200N Bridge over I-69 NB/SB, 02.52 mi S SR 127
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin

DISTRICT: Fort Wayne
PROJECT NO: 2300877
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45076
DES: 2301187
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Steuben
Small Structures and Drains Construction
(South boundary will be determined by budget.) North boundary 2.06 miles North of SR 120 (Michig
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin

DISTRICT: Fort Wayne
PROJECT NO: 2301187
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8339
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45117
DES: 2300981
ROUTE: SR-114
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jasper
Small Structure Replacement
Large Culvert UNT Ringeisen Ditch, 06.29 mi W JCT US 421
PRE QUAL CODES :
PROJECT MANAGER: Alanis, Jessica

DISTRICT: LaPorte
PROJECT NO: 2300981
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8416
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45117
DES: 2300982
ROUTE: SR-114
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jasper
Small Structure Pipe Lining
Large Culvert Jorden Ditch, 3.79 mi W JCT US 421
PRE QUAL CODES :
PROJECT MANAGER: Alanis, Jessica

DISTRICT: LaPorte
PROJECT NO: 2300982
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8417
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 07/14/2027
CONTRACT: R-45150
DES: 2300943
ROUTE: SR-1
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Dekalb
Small Structure Pipe Lining
Large Culvert SR 1 Carries UNT Fish Creek 04.15 mi N US 6
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO: 2300943
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8286
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45150
DES: 2301062
ROUTE: SR-120
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Steuben
Small Structure Pipe Lining
Large Culvert Carries UNT of Follette Creek, 0.19 mi W SR 127
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO: 2301062
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8330
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45154
DES: 2300867
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Delaware
Bridge Deck Overlay
I-69 NB Bridge over US 35/SR 28, 03.96 mi N SR 332
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai

DISTRICT: Greenfield
PROJECT NO: 2300867
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45154
DES: 2300868
ROUTE: SR-28
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Delaware
Bridge Deck Overlay
I-69 SB Bridge over US 35/SR 28, 03.96 mi N SR 332
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45154
DES: 2300869
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Delaware
Bridge Thin Deck Overlay
I-69 NB Bridge over Pipe Creek 03.95 miles N SR 28
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai

DISTRICT: Greenfield
PROJECT NO: 2300869
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45154
DES: 2300870
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Delaware
Bridge Thin Deck Overlay
I-69 SB Bridge over Pipe Creek, 03.95 miles N SR 28
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 07/14/2027
CONTRACT: R-45154
DES: 2300871
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Delaware
Bridge Replacement
I-69 NB Bridge over Abandoned RR, 03.16 miles S SR 26
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai

DISTRICT: Greenfield
PROJECT NO: 2300871
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45154
DES: 2300872
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Delaware
Bridge Replacement
I-69 SB Bridge over Abandoned RR, 03.16 mi S SR 26
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45154
DES: 2301137
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Delaware
HMA Overlay, Minor Structural
From 0.08 mi S of US 35/SR 28 to 0.41 mi S of SR 26
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai

DISTRICT: Greenfield
PROJECT NO: 2301137
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45154
DES: 2500422
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Delaware
Small Structures and Drains Construction
I-69 from 0.08 mi S of US 35/SR 28 to 0.41 mi S of SR 26
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45154
DES: 2500565
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Grant
Install Lighting
I-69 @ SR28; I-69 @ SR18; I-69 @ SR26
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45184
DES: 2301178
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hamilton
Small Structures and Drains Construction
From 3.55 Mi N of SR 32 to 3.93 Mi N of SR 32
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly

DISTRICT: Greenfield
PROJECT NO: 2301178
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 07/14/2027
CONTRACT: R-45197
DES: 2301080
ROUTE: SR-19
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Tipton
Intersection Improvement, Roundabout
SR 19 at Division Rd.
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai

DISTRICT: Greenfield
PROJECT NO: 2301080
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8530
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45226
DES: 2301000
ROUTE: SR-129
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Switzerland
Small Structure Replacement
Large Culvert over 00.60 mi N SR 56
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota

DISTRICT: Seymour
PROJECT NO: 2301000
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45226
DES: 2301012
ROUTE: SR-129
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Ripley
Small Structure Replacement
Large Culvert, 5.22 mi N US 50
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota

DISTRICT: Seymour
PROJECT NO: 2301012
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45226
DES: 2301049
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Ohio
Small Structure Replacement
SR 56 Bridge, 6.12 Miles W of SR 156
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota

DISTRICT: Seymour
PROJECT NO: 2301049
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8454
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45234
DES: 2301126
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jackson
HMA Overlay, Preventive Maintenance
From 0.56 miles E of SR 250 (near North St) to 0.82 miles W of W Jct of SR 11 (Von Fange Ditch bri
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor

DISTRICT: Seymour
PROJECT NO: 2301126
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8564
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45234
DES: 2401858
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jackson
Small Structures and Drains Construction
From 0.44 miles W of E Jct of SR 135 to 0.56 miles E of SR 250 (Near North St)
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor

DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 07/14/2027
CONTRACT: R-45234
DES: 2500080
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Small Structures and Drains Construction
From .56 miles E of SR 250 (near North St) to 0.82 miles W of W Jct of SR 11 (Von Fange Ditch brid
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45248
DES: 2300990
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dearborn
Small Structure Replacement
Large Culvert over SR 1 8.74 mi N US 50
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45248
DES: 2300991
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dearborn
Small Structure Replacement
Large Culvert over SR 1 6.99 mi N US 50
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2300991
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45286
DES: 2301044
ROUTE: SR-165
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Posey
Small Structure Replacement
1.82 miles N of SR 66 Junction
PRE QUAL CODES :
PROJECT MANAGER: Robbins, Stephen
DISTRICT: Vincennes
PROJECT NO: 2301044
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8594
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45505
DES: 2301650
ROUTE: IR-1037
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Spencer
HMA Overlay, Preventive Maintenance
CR100E (OLD US 231) FROM 500N to 1000N EXCLUDING CHRISNEY TOWN LIMITS - Phase II
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2301650
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -962
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45545
DES: 2400519
ROUTE: SR-234
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Small Structures and Drains Construction
6.05 mi W of SR 75
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO: 2400519
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8285
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 04/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 07/14/2027
CONTRACT: R-45598
DES: 2400514
ROUTE: SR-130
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Porter
Small Structure Maintenance and Repair
Large Culvert over Duck Creek , 2.4 mi E JCT SR51
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole

DISTRICT: LaPorte
PROJECT NO: 2400514
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8426
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45598
DES: 2400583
ROUTE: SR-2
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Porter
Small Structure Maintenance and Repair
Large Culvert UNT, 2.97 mi W. JCT US 30
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole

DISTRICT: LaPorte
PROJECT NO: 2400583
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8427
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45601
DES: 2400066
ROUTE: SR-14
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Fulton
ADA Sidewalk Ramp Construction
SR 14 from US 31 to 1.33 Mi E of SR 25
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob

DISTRICT: LaPorte
PROJECT NO: 2400066
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE: 8537
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/20/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45683
DES: 2001909
ROUTE: SR-337
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Harrison
Pavement Replacement
SR 62 (Walnut Street) to the south approach of the Indian Creek bridge
PRE QUAL CODES :
PROJECT MANAGER: Carlin, Ethan

DISTRICT: Seymour
PROJECT NO: 2001909
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8058
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45683
DES: 2501042
ROUTE: SR-337
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Harrison
Small Structures and Drains Construction
SR 337 small structure replacement
PRE QUAL CODES :
PROJECT MANAGER: Carlin, Ethan

DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45758
DES: 2400734
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hamilton
Pavement Patching
SR 37 to 4.65 mi E of SR 37 (OSR 238)
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer

DISTRICT: Greenfield
PROJECT NO: 2400734
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 07/14/2027
CONTRACT: R-46056 COUNTY: Floyd DISTRICT: Seymour PROJECT NO: 2401836
DES: 2401836 Intersection Improvement with New Signals PROGRAM CLASS: Group III
ROUTE: ST-1047 Establish intersection on Hwy 150 between Old Vincennes Rd and West Luther Rd R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Colglazier, Maricor READY FOR CONTRACT: 04/21/2027
ALTERNATE BID:

LETTING DATE: 07/14/2027
CONTRACT: R-46405 COUNTY: Greene DISTRICT: Vincennes PROJECT NO: 2400127
DES: 2400127 Small Structures and Drains Construction PROGRAM CLASS:
ROUTE: US-231 Various locations From SR 45 to 1.16 mi S of E Jct SR 54/SR 157 (Richland Creek). R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Lyle, Rachel READY FOR CONTRACT: 04/21/2027
ALTERNATE BID:

LETTING DATE: 07/14/2027
CONTRACT: R-46462 COUNTY: Hancock DISTRICT: Greenfield PROJECT NO: 2501005
DES: 2501005 Pavement Patching PROGRAM CLASS: Normal Project
ROUTE: I-70 I-70 1.85 mi E of I-465 E leg (.49 mi E Post Road) to 7.84 mi E of I-465 E leg (.35 mi E Mt Comfort) R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Elsbury, Margaret READY FOR CONTRACT: 04/21/2027
ALTERNATE BID:

LETTING DATE: 07/14/2027
CONTRACT: R-46476 COUNTY: St. Joseph DISTRICT: LaPorte PROJECT NO: 2500924
DES: 2500924 Intersection Improvement PROGRAM CLASS:
ROUTE: US-20 US20 at Tulip Rd, 5.06mi W of US31 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 8553
DESIGNED ORG.: MANAGED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Wolford, Derrick READY FOR CONTRACT: 04/21/2027
ALTERNATE BID:

LETTING DATE: 07/14/2027
CONTRACT: R-46476 COUNTY: St. Joseph DISTRICT: LaPorte PROJECT NO: 2500925
DES: 2500925 Intersection Improvement PROGRAM CLASS:
ROUTE: US-20 US20 at Smilax Rd, 5.8mi W US31 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 8554
DESIGNED ORG.: MANAGED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Wolford, Derrick READY FOR CONTRACT: 04/21/2027
ALTERNATE BID:

LETTING DATE: 07/14/2027
CONTRACT: R-46681 COUNTY: Various DISTRICT: Seymour PROJECT NO:
DES: 2600648 Pavement Patching PROGRAM CLASS: IDIQ
ROUTE: VA-1019 IDIQ, Various Locations throughout the Seymour District R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Collins, Dakota READY FOR CONTRACT: 04/21/2027
ALTERNATE BID:

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 07/14/2027
DISTRICT: Crawfordsville
CONTRACT: R-46683
COUNTY: Various
PROJECT NO:
DES: 2600657
Pavement Patching
PROGRAM CLASS:IDIQ
ROUTE: VA-1019
FY28-29 IDIQ, Various Roadway locations throughout the Crawfordsville District.
R/W CLEAR: C
RELINQ REQ:
PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
MANAGED BY: Crawfordsville District
CORRIDOR:
PROJECT MANAGER: Abekah, Padmore
READY FOR CONTRACT: 04/21/2027
ALTERNATE BID:

LETTING DATE: 07/14/2027
DISTRICT: Greenfield
CONTRACT: T-45430
COUNTY: Various
PROJECT NO:
DES: 2301232
Raised Pavement Markings, Refurbished
PROGRAM CLASS:Normal Project
ROUTE: VA-1019
Various RPM Locations Within the Greenfield District
R/W CLEAR: C
RELINQ REQ:
PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
MANAGED BY: Greenfield District
CORRIDOR:
PROJECT MANAGER: Sorrell, Stacey
READY FOR CONTRACT: 04/21/2027
ALTERNATE BID:

LETTING DATE: 07/14/2027
DISTRICT: Greenfield
CONTRACT: T-45732
COUNTY: Fayette
PROJECT NO:
DES: 2400855
Signs, Lighting, Signals and Markings
PROGRAM CLASS:Normal Project
ROUTE: SR-1
SR 1, approx. 475 feet N of CSX RR Bridge
R/W CLEAR: C
RELINQ REQ:
PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
MANAGED BY: Greenfield District
CORRIDOR:
PROJECT MANAGER: Sorrell, Stacey
READY FOR CONTRACT: 04/21/2027
ALTERNATE BID:

LETTING DATE: 07/14/2027
DISTRICT: Seymour
CONTRACT: T-45739
COUNTY: Monroe
PROJECT NO: 2400041
DES: 2400041
Safety Revisions
PROGRAM CLASS:Group II
ROUTE: ST-1001
Crosswalk improvements at various locations within the City of Bloomington
R/W CLEAR: C
RELINQ REQ:
PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
MANAGED BY: Local
CORRIDOR:
PROJECT MANAGER: Nunley, Cindy
READY FOR CONTRACT: 04/21/2027
ALTERNATE BID:

LETTING DATE: 07/14/2027
DISTRICT: Greenfield
CONTRACT: T-46068
COUNTY: Delaware
PROJECT NO: 2401722
DES: 2401722
Install Lighting
PROGRAM CLASS:
ROUTE: I-69
Various Locations Statewide
R/W CLEAR: C
RELINQ REQ:
PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
MANAGED BY: Central Office
CORRIDOR:
PROJECT MANAGER: Williams, Christine
READY FOR CONTRACT: 04/21/2027
ALTERNATE BID:

LETTING DATE: 07/14/2027
DISTRICT: LaPorte
CONTRACT: T-46104
COUNTY: Various
PROJECT NO: 2301218
DES: 2301218
Traffic Signals Modernization
PROGRAM CLASS:Normal Project
ROUTE: VA-1019
Various Signal Locations Within the LaPorte District - Fulton and St. Joseph Counties
R/W CLEAR: C
RELINQ REQ:
PRE QUAL CODES :
L/A CODE: 8544
DESIGNED ORG.:
MANAGED BY: LaPorte District
CORRIDOR:
PROJECT MANAGER: Alanis, Jessica
READY FOR CONTRACT: 04/21/2027
ALTERNATE BID:

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 08/11/2027
CONTRACT: B-43347 COUNTY: Carroll DISTRICT: LaPorte PROJECT NO: 2002010
DES: 2002010 Bridge Deck Overlay PROGRAM CLASS:
ROUTE: SR-29 Bridge over Wildcat Creek, 0.48 N SR 22 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline READY FOR CONTRACT: 08/18/2027
ALTERNATE BID:

LETTING DATE: 08/11/2027
CONTRACT: B-44262 COUNTY: LaGrange DISTRICT: Fort Wayne PROJECT NO: 2101766
DES: 2101766 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: IR-8803 Bridge #49: On CR 700 over Westler/Witmer Channel R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -905
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Clough, David READY FOR CONTRACT: 05/19/2027
ALTERNATE BID:

LETTING DATE: 08/11/2027
CONTRACT: B-44286 COUNTY: Warrick DISTRICT: Vincennes PROJECT NO: 2101750
DES: 2101750 Bridge Deck Replacement PROGRAM CLASS:Group IV
ROUTE: IR-2125 Warrick County Bridge #140 carries New Harmony Road over Tributary of Pigeon Creek R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -998
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Lyle, Rachel READY FOR CONTRACT: 12/16/2026
ALTERNATE BID:

LETTING DATE: 08/11/2027
CONTRACT: B-44302 COUNTY: LaPorte DISTRICT: LaPorte PROJECT NO: 2101711
DES: 2101711 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: IR-8601 Bridge #166 just east of intersection of CR 400 West and CR 1650 South in Prairie Township R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -920
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Krueckeberg, John READY FOR CONTRACT: 11/17/2026
ALTERNATE BID:

LETTING DATE: 08/11/2027
CONTRACT: B-44303 COUNTY: LaPorte DISTRICT: LaPorte PROJECT NO: 2101709
DES: 2101709 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: IR-8602 Bridge #94 is located on CR East 1200 South just west of the road intersection of 1200S and 200E R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -911
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Krueckeberg, John READY FOR CONTRACT: 12/02/2026
ALTERNATE BID:

LETTING DATE: 08/11/2027
CONTRACT: B-44304 COUNTY: Starke DISTRICT: LaPorte PROJECT NO: 2101700
DES: 2101700 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: IR-7721 CR 700S over Bogus Run R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -900
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Cleek, Nicole READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 08/11/2027
CONTRACT: B-44307
DES: 2101692
ROUTE: IR-8703
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Porter
Bridge Replacement
CR 300 South over Ludington Ditch in Porter Township; Porter County.
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John

DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -898
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 08/11/2027
CONTRACT: B-44334
DES: 2101763
ROUTE: ST-8702
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Huntington
Bridge Deck Replacement
Bridge #501 on LaFontaine Street over Little Wabash River
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette

DISTRICT: Fort Wayne
PROJECT NO: 2101763
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -895
MANAGED BY: Local
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-44337
DES: 2101764
ROUTE: IR-8741
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Miami
Bridge Replacement
Bridge #144 on CR 1050 E, over Big Pipe Creek
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia

DISTRICT: Fort Wayne
PROJECT NO: 2101764
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -853
MANAGED BY: Local
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-44397
DES: 2100731
ROUTE: SR-75
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Clinton
Bridge Thin Deck Overlay
over S Fork Wildcat Creek, 1.73 mi N of US 421
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-44397
DES: 2200569
ROUTE: SR-26
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Tippecanoe
Bridge Thin Deck Overlay
over S Fork Wildcat Creek, 2.81 mi E of I-65
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-44397
DES: 2300837
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Clinton
Bridge Thin Deck Overlay
over Kilmore Creek, 0.31 mi S of SR 38
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 05/19/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 08/11/2027
CONTRACT: B-44746
DES: 2201250
ROUTE: MS-7
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Bridge Replacement
Wimberg Road Bridge #2430 over Locust Creek, 450ft east of St Joseph Ave.
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -949
MANAGED BY: Local
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-44951
DES: 2002015
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Scott
Bridge Deck Overlay
Over Flat Creek, 01.87 mi S of SR 256
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark
DISTRICT: Seymour
PROJECT NO: 2002015
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-45112
DES: 2300924
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
Bridge Deck Overlay
US 31 NB Bridge over DIXIE HWY, 02.64 mi S US 20
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 2300924
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-45112
DES: 2300925
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
Bridge Deck Overlay
US 31 SB Bridge over DIXIE HWY, 02.64 mi S US 20
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-45112
DES: 2600176
ROUTE: SR-933
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
Bridge Thin Deck Overlay
SR 933 over BAUGO CREEK, 03.86 S SR 331
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 2600176
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-45170
DES: 2300746
ROUTE: US-27
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Union
Scour Protection
US 27 Bridge over RICHLAND CREEK, 04.26 mi N SR 44
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu
DISTRICT: Greenfield
PROJECT NO: 2300746
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8498
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/19/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 08/11/2027
CONTRACT: B-45170
DES: 2300819
ROUTE: SR-121
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fayette
Scour Protection
SR 121 Bridge over Williams Creek, 03.09 mi S SR 44
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu
DISTRICT: Greenfield
PROJECT NO: 2300819
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8497
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-45249
DES: 2300731
ROUTE: SR-7
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jennings
Scour Protection
SR 7 Bridge over Sand Creek, 06.86 mi N SR 3
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2300731
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-45249
DES: 2300756
ROUTE: SR-11
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Scour Protection
SR 11 Bridge over EAST FORK WHITE RIVER, 01.95 mi S I-65
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2300756
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8413
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-45282
DES: 2300799
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Pike
Bridge Deck Overlay
SR 56 Bridge over FLAT CREEK, 03.07 mi E SR 61
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-45282
DES: 2300800
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Pike
Bridge Deck Overlay
SR 56 Bridge over BRANCH FLAT CREEK, 03.42 mi E SR 61
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-45297
DES: 2300810
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Deck Overlay
SR 62 Bridge over FOURTEEN MILE CREEK, 02.86 mi E SR 3
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark
DISTRICT: Seymour
PROJECT NO: 2300810
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/19/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 08/11/2027
CONTRACT: B-45297 | COUNTY: Jefferson | DISTRICT: Seymour | PROJECT NO: 2300811
DES: 2300811 | Bridge Deck Overlay | PROGRAM CLASS:Normal Project
ROUTE: SR-62 | SR 62 Bridge over BIG CLIFTY CREEK, 01.40 mi W SR 7 | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE:
DESIGNED ORG.: | MANAGED BY: Seymour District
CORRIDOR: | PROJECT MANAGER: Hauer, Clark | READY FOR CONTRACT: 05/19/2027
ALTERNATE BID:

LETTING DATE: 08/11/2027
CONTRACT: B-45443 | COUNTY: Franklin | DISTRICT: Seymour | PROJECT NO: 2300832
DES: 2300832 | Bridge Coating | PROGRAM CLASS:Normal Project
ROUTE: SR-252 | SR 252 Bridge over BIG CEDAR CREEK, 06.03 mi E US 52 | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE:
DESIGNED ORG.: | MANAGED BY: Seymour District
CORRIDOR: | PROJECT MANAGER: Carlin, Ethan | READY FOR CONTRACT: 05/19/2027
ALTERNATE BID:

LETTING DATE: 08/11/2027
CONTRACT: B-45507 | COUNTY: Harrison | DISTRICT: Seymour | PROJECT NO:
DES: 2301601 | Bridge Thin Deck Overlay | PROGRAM CLASS:Group IV
ROUTE: IR-1018 | Harrison County Bridge #6671 On SR 337 | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE:
DESIGNED ORG.: | MANAGED BY: Local
CORRIDOR: | PROJECT MANAGER: Gasper, Trisha | READY FOR CONTRACT: 05/19/2027
ALTERNATE BID:

LETTING DATE: 08/11/2027
CONTRACT: M-46924 | COUNTY: Various | DISTRICT: Vincennes | PROJECT NO:
DES: 2600946 | Tree Removal and Trimming | PROGRAM CLASS:Normal Project
ROUTE: VA-1019 | Various locations throughout the Vincennes district | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE:
DESIGNED ORG.: | MANAGED BY: Vincennes District
CORRIDOR: | PROJECT MANAGER: Robbins, Stephen | READY FOR CONTRACT: 05/19/2027
ALTERNATE BID:

LETTING DATE: 08/11/2027
CONTRACT: R-43257 | COUNTY: Allen | DISTRICT: Fort Wayne | PROJECT NO: 2000026
DES: 2000026 | Interchange Modification | PROGRAM CLASS:Short-Term Shelf
ROUTE: I-469 | I-469 NB On-Ramp (US 30) | R/W CLEAR: C
RELINQ REQ: No | PRE QUAL CODES : | L/A CODE:
DESIGNED ORG.: | MANAGED BY: Ft. Wayne District
CORRIDOR: | PROJECT MANAGER: Kerr, Ryan | READY FOR CONTRACT: 05/22/2030
ALTERNATE BID:

LETTING DATE: 08/11/2027
CONTRACT: R-43390 | COUNTY: Jasper | DISTRICT: LaPorte | PROJECT NO: 2002398
DES: 2002398 | Small Structures and Drains Construction | PROGRAM CLASS:
ROUTE: SR-49 | 12 Locations on SR 49 in Jasper County | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE: 7385
DESIGNED ORG.: | MANAGED BY: LaPorte District
CORRIDOR: | PROJECT MANAGER: Borden, Andrew | READY FOR CONTRACT: 05/19/2027
ALTERNATE BID:

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 08/11/2027
CONTRACT: R-44311
DES: 2101681
ROUTE: VA-3828
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Cass
ADA Sidewalk Ramp Construction
Sidewalks around 2 elementary schools, the new Junior High School, and Ivy Tech Community Colle
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 2101681
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45079
DES: 2002237
ROUTE: SR-19
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Small Structure Replacement
5.67 Miles North SR 218, Large Culvert for UNT Wabash River
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2002237
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7537
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45079
DES: 2300944
ROUTE: SR-14
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Whitley
Small Structure Replacement
Large Culvert carries UNT Eel River, 0.01 mi E SR 13
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2300944
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8421
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45079
DES: 2300947
ROUTE: SR-16
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Small Structure Replacement
Large Culvert carries UNT Eel River, 2.85 mi E SR 19 (N JCT)
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2300947
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8420
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45079
DES: 2301063
ROUTE: SR-124
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Small Structure Replacement
Large Culvert carries UNT Wabash River, 06.58 mi E SR 19
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2301063
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8419
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45079
DES: 2400465
ROUTE: SR-18
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Scour Protection
SR 18 bridge over WISE DITCH, 02.17 mi E US 31
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2400465
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 08/11/2027
CONTRACT: R-45136
DES: 2301099
ROUTE: SR-149
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Porter
Intersection Improvement with Added Turn Lanes
SR149 at CR600N, 2.0 miles N of SR130
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick

DISTRICT: LaPorte
PROJECT NO: 2301099
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8575
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45221
DES: 2301142
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Brown
Slide Correction
From 6.08 miles N of N Jct of SR 58 (near Jackson/Brown Co Line) to E Jct of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark

DISTRICT: Seymour
PROJECT NO: 2301142
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45221
DES: 2500078
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Brown
Small Structures and Drains Construction
From 6.08 miles N of N Jct St Rd 58
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark

DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45233
DES: 2301144
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Ripley
Slide Correction
5.0 miles east of N Jct SR 129 to 5.16 miles east of N Jct SR 129
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota

DISTRICT: Seymour
PROJECT NO: 2301144
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8639
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2200033
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Gibson
Intersection Improvement
0.64 miles N. of SR 68 at CR E 1025 S
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie

DISTRICT: Vincennes
PROJECT NO: 2200033
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2200649
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Vanderburgh
Bridge Replacement
NB over Pond Flat Ditch 02.01 miles S of I-64
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie

DISTRICT: Vincennes
PROJECT NO: 2200649
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2200650
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Bridge Replacement
SB over Pond Flat Ditch 02.01 miles S of I-64
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2301093
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Other Intersection Improvement
2.63 mi N of SR 57 (Old State Road)
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO: 2301093
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2301147
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Pavement Replacement
From 3.30 mi N SR-57 (0.20 mi N Boonville/New Harmony Road) to 0.85 mi S. SR 168 (0.20 mi N. C
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO: 2301147
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8519
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2500077
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Small Structures and Drains Construction
From 3.30 Miles N SR 57 (0.20 Miles N Booneville/ New Harmony Road) to 0.85 miles S SR 168
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2500089
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Small Structures and Drains Construction
SB over Pond Flat Ditch 2.01 miles S of I 64
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2500826
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Traffic, Other
US 41 at SR 68
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2500827
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Traffic, Other
US 41 at Volkman Road
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2500828
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Traffic, Other
US 41 at Baseline Road
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2501079
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Intersection Improvement, Median U-Turn
US 41 From 4.22 mi S of I-64 to 3.92 mi S of I-64 (Inglefield Rd.)
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2501080
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Traffic, Other
US 41 From 2.56 miles S of I 64 to 1.01 miles S of SR 168
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2501081
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Intersection Improvement
US 41 From 0.35 miles N of I 64 to 0.65 miles N of I 64 (Warrenton Road).
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2501082
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Intersection Improvement, Median U-Turn
US 41 From 0.80 miles S of I 64 to 0.45 miles S of I 64 (Rusher Creek Road) .
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 08/11/2027
CONTRACT: R-45288
DES: 2301186
ROUTE: SR-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Posey
Small Structures and Drains Construction
3.55 mi N of SR 62 junction to 3.60 mi N of SR 62 junction
PRE QUAL CODES :
PROJECT MANAGER: Robbins, Stephen

DISTRICT: Vincennes
PROJECT NO: 2301186
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45289
DES: 2301129
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Daviess
HMA Overlay, Preventive Maintenance
From 6.62 mi N. US 50 to 3.12 mi S. SR 58 (Asphalt)
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie

DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45296
DES: 2300992
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Decatur
Small Structure Pipe Lining
1.03 mi N US 421
PRE QUAL CODES :
PROJECT MANAGER: Nunley, Cindy

DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45364
DES: 2000028
ROUTE: US-33
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Allen
Auxiliary Lanes, Passing
From 3.8 miles N of US 30 to 0.8 miles S of SR 205
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan

DISTRICT: Fort Wayne
PROJECT NO: 2000028
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7892
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45364
DES: 2000029
ROUTE: US-33
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Whitley
Auxiliary Lanes, Passing
From SR 205 to SR 9
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan

DISTRICT: Fort Wayne
PROJECT NO: 2000029
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7893
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45364
DES: 2000031
ROUTE: US-33
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Noble
Auxiliary Lanes, Passing
US 33 @ SR 109 to US 33 @ SR 5
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan

DISTRICT: Fort Wayne
PROJECT NO: 2000031
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8085
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 08/11/2027
CONTRACT: R-45364
DES: 2002022
ROUTE: US-33
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
Bridge Deck Overlay
Bridge over CSX RR, MAPLE STREET, 02.94 South of SR 5.
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2002022
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8084
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45364
DES: 2200803
ROUTE: US-33
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
Unbonded Concrete Overlay
From SR 109 to US 6 East Jct
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2200803
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7896
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45364
DES: 2500487
ROUTE: US-33
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
Small Structures and Drains Construction
From SR 109 to US 6 East Jct
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45597
DES: 2400582
ROUTE: SR-2
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
Small Structure Maintenance and Repair
Large Culvert, UNT to Rogers Clark Ditch, 07.77 mi. W JCT 2/20
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-46463
DES: 2501004
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Pavement Patching
I-74, 4.05 mi E of SR 267 (Hendricks/Marion Co Ln)
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2501004
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-46519
DES: 2600002
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Tree Removal and Trimming
Various Locations in the Crawfordsville District
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 05/19/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 08/11/2027
CONTRACT: T-45607
DES: 2400601
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Lighting Installation or Maintenance
Partial Interchange Lighting Replacement at various Interchanges in Greenfield District
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2400601
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: T-46071
DES: 2401842
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Signing Installation or Repair
Various locations in the Greenfield District.
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2401842
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 08/11/2027
CONTRACT: T-46071
DES: 2401843
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Signing Installation or Repair
Various locations in the LaPorte District
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 08/11/2027
CONTRACT: T-46071
DES: 2401844
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Signing Installation or Repair
Various locations in Ft Wayne District
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 09/15/2027
CONTRACT: B-42818
DES: 1800465
ROUTE: SR-26
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clinton
Bridge Deck Overlay
over M Fork Wildcat Creek; 1.29 mi E of SR 29
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO: 1800465
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-42946
DES: 2000407
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 1
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Bridge Deck Overlay
0.64 mi E of SR 39, over West Fk White Lick Creek
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2000407
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 09/15/2027
CONTRACT: B-42946 COUNTY: Hendricks DISTRICT: Crawfordsville
DES: 2000684 Bridge Deck Overlay PROJECT NO: 2000684
ROUTE: US-136 0.67 mi E of SR 75, over West Fk Big Walnut Creek PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: INDOT - Capital Program Mgmt 1 L/A CODE:
CORRIDOR: PROJECT MANAGER: Golladay, Destiny MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-43229 COUNTY: Sullivan DISTRICT: Vincennes
DES: 2002074 Bridge Replacement PROJECT NO: 2002074
ROUTE: SR-154 over TURMAN CREEK, 02.17 W SR 63 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE: 8351
CORRIDOR: PROJECT MANAGER: Sturgeon, Clancy MANAGED BY: Vincennes District
ALTERNATE BID: READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-43272 COUNTY: Allen DISTRICT: Fort Wayne
DES: 2002087 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-469 EB Bridge over CFE RR, 2.71 West of US 30. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Gorman, Bret MANAGED BY: Ft. Wayne District
ALTERNATE BID: READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-43272 COUNTY: Allen DISTRICT: Fort Wayne
DES: 2002088 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-469 NB Bridge at US 30/SR 930. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Gorman, Bret MANAGED BY: Ft. Wayne District
ALTERNATE BID: READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-43272 COUNTY: Allen DISTRICT: Fort Wayne
DES: 2002139 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-469 WB Bridge over CFE RR, 2.71 W US 30. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Gorman, Bret MANAGED BY: Ft. Wayne District
ALTERNATE BID: READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-43272 COUNTY: Allen DISTRICT: Fort Wayne
DES: 2002140 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-469 I-469 SB@.-US 30/SR 930 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Gorman, Bret MANAGED BY: Ft. Wayne District
ALTERNATE BID: READY FOR CONTRACT: 06/23/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 09/15/2027
CONTRACT: B-43961
DES: 2100815
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Small Structure Pipe Lining
Large Culvert 4.13 miles west of SR 37 (at SR 67 and I-465 northbound ramp)
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2100815
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-44468
DES: 2200704
ROUTE: SR-262
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ohio
Bridge Deck Overlay
over Dry Branch, 0.38 mile W of SR 56
PRE QUAL CODES :
PROJECT MANAGER: Nunley, Cindy
DISTRICT: Seymour
PROJECT NO: 2200704
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-45070
DES: 2000537
ROUTE: SR-59
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Parke
Bridge Deck Overlay
0.65 mi N of S JCT SR 236, over BR Little Raccoon Creek
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO: 2000537
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-45085
DES: 2300739
ROUTE: SR-19
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Bridge Deck Overlay
SR 19 Bridge over DANNER DITCH, 03.42 mi N US 30
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2300739
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-45106
DES: 2300940
ROUTE: SR-1
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wells
Small Structure Replacement with Bridge
SR 1 Carries UNT EIGHTMILE CREEK, 2.45 mi N US224
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2300940
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8439
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/21/2027

LETTING DATE: 09/15/2027
CONTRACT: B-45245
DES: 2300805
ROUTE: SR-58
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Scour Protection
SR 58 Bridge over TIPTON CREEK, 05.39 mi W SR 135
PRE QUAL CODES :
PROJECT MANAGER: Carlin, Ethan
DISTRICT: Seymour
PROJECT NO: 2300805
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 09/15/2027
CONTRACT: B-45245
DES: 2300806
ROUTE: SR-58
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Bridge Deck Overlay
SR 58 Bridge over BR S FORK SALT CREEK, 00.81 mi W SR 135
PRE QUAL CODES :
PROJECT MANAGER: Carlin, Ethan
DISTRICT: Seymour
PROJECT NO: 2300806
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-45245
DES: 2300821
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Bridge Deck Overlay
SR 135 Bridge over LITTLE SALT CREEK, 00.02 mi S SR 58
PRE QUAL CODES :
PROJECT MANAGER: Carlin, Ethan
DISTRICT: Seymour
PROJECT NO: 2300821
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-45250
DES: 2300787
ROUTE: SR-45
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Brown
Replace Superstructure
Bridge over N Fork Beanblossom Creek, 01.77 mi S SR 135
PRE QUAL CODES :
PROJECT MANAGER: Nunley, Cindy
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-45250
DES: 2300788
ROUTE: SR-45
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Brown
Replace Superstructure
SR 45 Bridge over BEANBLOSSOM CREEK, 01.71 mi S SR 135
PRE QUAL CODES :
PROJECT MANAGER: Nunley, Cindy
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-45250
DES: 2300998
ROUTE: SR-45
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Small Structure Replacement
SR-45 Small Structure on UNT to Griffy Creek, 2.60 mi E of E JCT SR 45/46
PRE QUAL CODES :
PROJECT MANAGER: Nunley, Cindy
DISTRICT: Seymour
PROJECT NO: 2300998
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8524
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-45252
DES: 2300790
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ripley
Scour Protection
SR 46 Bridge over WESTERN CREEK, 02.18 mi W SR 101
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2300790
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 09/15/2027
CONTRACT: B-45252
DES: 2300798
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Franklin
Scour Protection
US 52 Bridge over BIG CEDAR CREEK, 00.90 mi E SR 1
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2300798
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-45280
DES: 2301040
ROUTE: SR-59
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Small Structure Replacement with Bridge
SR 59 Bridge over UNT, 1+51 MI N OF W JCT SR54
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO: 2301040
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-45280
DES: 2301071
ROUTE: SR-54
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Sullivan
Small Structures and Drains Construction
2.51 mi W of SR 159
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO: 2301071
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8593
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-45283
DES: 2301045
ROUTE: SR-364
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Pike
Small Structure Replacement
SR 364 at 3.78 miles E of SR 61 Junction
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO: 2301045
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8588
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/02/2027

LETTING DATE: 09/15/2027
CONTRACT: B-45283
DES: 2301046
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dubois
Small Structure Replacement with Bridge
US 231 Bridge over stream 2.26 miles N JCT I-64
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO: 2301046
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8478
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/02/2027

LETTING DATE: 09/15/2027
CONTRACT: B-45299
DES: 2300834
ROUTE: SR-258
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Bridge Coating
SR 258 Bridge over INDIAN CREEK, 03.67 mi W SR 11
PRE QUAL CODES :
PROJECT MANAGER: Gasper, Trisha
DISTRICT: Seymour
PROJECT NO: 2300834
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 09/15/2027
CONTRACT: B-45441
DES: 2400033
ROUTE: SR-13
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Replace Superstructure
Bridge over Pipe Creek
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2400033
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8529
MANAGED BY: Greenfield District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-45441
DES: 2400034
ROUTE: SR-13
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Deck Overlay
SR 13/SR 37 over Lambertson Ditch, 01.69 N SR 37
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2400034
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-46180
DES: 2500526
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Scott
Repairs to Approach Slab
SR 56 over I-65 NB/SB, 00.53 W US 31
PRE QUAL CODES :
PROJECT MANAGER: Gasper, Trisha
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/19/2027

LETTING DATE: 09/15/2027
CONTRACT: B-46659
DES: 2600203
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bridge Maintenance and Repair
I-465 over LICK CREEK, 00.27 S US 40
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2600203
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-43432
DES: 2002195
ROUTE: SR-236
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
Small Structure Replacement with Bridge
4.77 mi E of US 231 E JCT
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO: 2002195
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-43432
DES: 2002199
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
Small Structure Replacement
1.84 mi E of US 231
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO: 2002199
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 09/15/2027
CONTRACT: R-43432
DES: 2002202
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Putnam
Small Structure Replacement
0.86 mi S of SR 240
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie

DISTRICT: Crawfordsville
PROJECT NO: 2002202
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7678
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-44126
DES: 2101634
ROUTE: ST-1039
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Allen
Intersection Improvement, Roundabout
Intersection of Carroll Rd at Shearwater Run & Coral Springs Run
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia

DISTRICT: Fort Wayne
PROJECT NO: 2101634
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -827
MANAGED BY: Local
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-44487
DES: 2100038
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Dubois
Intersection Improvement, Roundabout
At CR 350 W, 1.95 miles W of US 231
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael

DISTRICT: Vincennes
PROJECT NO: 2100038
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8398
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-44500
DES: 2200038
ROUTE: SR-66
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Vanderburgh
Intersection Improvement, Median U-Turn
2.23 miles W of SR 65 at University Parkway Intersection
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke

DISTRICT: Vincennes
PROJECT NO: 2200038
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8573
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-44500
DES: 2301075
ROUTE: SR-57
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Vanderburgh
Intersection Improvement, Roundabout
3.36 mi S of I-69 (N. Green River Rd. Intersection)
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke

DISTRICT: Vincennes
PROJECT NO: 2301075
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8574
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-44500
DES: 2400696
ROUTE: SR-57
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Vanderburgh
ADA Sidewalk Ramp Construction
From 3.36 mi S of I 69 (N Green River Road) Intersection
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke

DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/23/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 09/15/2027
CONTRACT: R-45020
DES: 2300726
ROUTE: ST-1002
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lake
Pavement Replacement
Michigan Ave from Sheridan Place to Broadway St Pavement Rehabilitation
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew

DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45046
DES: 2301165
ROUTE: SR-59
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Greene
Small Structures and Drains Construction
From SR 48 to 0.14 mi S of SR 157
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer

DISTRICT: Crawfordsville
PROJECT NO: 2301165
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8536
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45046
DES: 2301166
ROUTE: SR-59
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Clay
Small Structures and Drains Construction
From SR 46 to SR 42
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer

DISTRICT: Crawfordsville
PROJECT NO: 2301166
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45046
DES: 2301167
ROUTE: SR-59
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Clay
Small Structures and Drains Construction
From 0.33 mi N of I-70 to 1.36 mi S of US 40
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer

DISTRICT: Crawfordsville
PROJECT NO: 2301167
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45046
DES: 2301171
ROUTE: SR-243
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Putnam
Small Structures and Drains Construction
2.25 mi NW of SR 42
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer

DISTRICT: Crawfordsville
PROJECT NO: 2301171
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45046
DES: 2301176
ROUTE: SR-42
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Vigo
Small Structures and Drains Construction
0.61 mi E of SR 342
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer

DISTRICT: Crawfordsville
PROJECT NO: 2301176
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8595
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2300259
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Montgomery
Scour Protection
0.36 mi W of SR 32, EBL over LITTLE SUGAR CREEK
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2300260
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Montgomery
Scour Protection
0.36 mi W of SR 32, WBL over LITTLE SUGAR CREEK
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2300880
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Montgomery
Bridge Deck Overlay
EB over SR 47, 02.45 mi E US 231
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2300881
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Montgomery
Bridge Deck Overlay
WB over SR 47, 02.45 mi E US 231
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2301106
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Montgomery
HMA Overlay, Minor Structural
From 0.36 mi W of US 231 to 0.36 mi W of SR 32
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie

DISTRICT: Crawfordsville
PROJECT NO: 2301106
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2401289
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Montgomery
Bridge Thin Deck Overlay
EB bridge over BLACK CREEK, 1.11 mi W of US 231
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 09/15/2027
CONTRACT: R-45049 COUNTY: Montgomery DISTRICT: Crawfordsville
DES: 2401290 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-74 WB bridge over BLACK CREEK, 1.11 mi W of US 231 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Abekah, Padmore MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049 COUNTY: Montgomery DISTRICT: Crawfordsville
DES: 2401291 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-74 EB bridge over US 231 SB/NB, 2.45 mi W SR 47 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Abekah, Padmore MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049 COUNTY: Montgomery DISTRICT: Crawfordsville
DES: 2401292 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-74 EB bridge over CSX RR, 0.23 mi E US 231 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Abekah, Padmore MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049 COUNTY: Montgomery DISTRICT: Crawfordsville
DES: 2401293 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-74 WB bridge over CSX RR, 0.23 mi E US 231 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Abekah, Padmore MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049 COUNTY: Montgomery DISTRICT: Crawfordsville
DES: 2401294 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-74 EB bridge over SUGAR CREEK, 0.83 mi E US 231 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Abekah, Padmore MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049 COUNTY: Montgomery DISTRICT: Crawfordsville
DES: 2401295 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-74 WB bridge over SUGAR CREEK, 00.83 mi E US 231 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Abekah, Padmore MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 06/23/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2401296
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Bridge Thin Deck Overlay
EB bridge over LITTLE SUGAR CREEK, 00.36 mi W SR 32
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2401297
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Bridge Thin Deck Overlay
WB bridge over LITTLE SUGAR CREEK, 00.36 mi W SR 32
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2500426
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Small Structures and Drains Construction
From 0.36 mi W of US 231 to 0.36 mi W of SR 32
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45119
DES: 2300976
ROUTE: SR-16
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: White
Small Structure Replacement
SR 16 Bridge over UNT of Box ditch, 2.26 mi W US 421
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2300976
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8366
MANAGED BY: LaPorte District
READY FOR CONTRACT: 06/30/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45119
DES: 2300978
ROUTE: SR-16
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Small Structure Replacement
SR 16 Bridge over UNT BICE DITCH, 2.35 mi E US 231
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2300978
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8367
MANAGED BY: LaPorte District
READY FOR CONTRACT: 06/30/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45149
DES: 2301050
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Small Structure Replacement
I-469 Ramp Bridge Carries UNT Swift Ditch, 00.46 miles W I-69
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2301050
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/23/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 09/15/2027
CONTRACT: R-45240
DES: 2301163
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Dearborn
Small Structures and Drains Construction
0.25 miles W of SR 101 (near S 675 E) to 1.85 miles E of SR 262
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew

DISTRICT: Seymour
PROJECT NO: 2301163
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45242
DES: 2301031
ROUTE: SR-446
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lawrence
Small Structure Pipe Lining
Under SR 446, 2.7 mi N of US 50
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon

DISTRICT: Seymour
PROJECT NO: 2301031
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45242
DES: 2301033
ROUTE: SR-446
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lawrence
Small Structure Pipe Lining
Under SR 446 3.61 mi N SR 58
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon

DISTRICT: Seymour
PROJECT NO: 2301033
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8471
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45242
DES: 2301034
ROUTE: SR-446
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lawrence
Small Structure Pipe Lining
Under SR 446, 2.68 mi N SR 58
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon

DISTRICT: Seymour
PROJECT NO: 2301034
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45243
DES: 2300999
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jackson
Small Structure Replacement
SR 135 Bridge over , 3.29 mi N JCT SR135/SR50
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota

DISTRICT: Seymour
PROJECT NO: 2300999
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8448
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45243
DES: 2301003
ROUTE: SR-58
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jackson
Small Structure Replacement
SR 58 Bridge over , SR 58 8.14 mi E SR 446
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota

DISTRICT: Seymour
PROJECT NO: 2301003
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8449
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 09/15/2027
CONTRACT: R-45243
DES: 2301022
ROUTE: SR-235
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Small Structure Replacement
SR 235 Bridge over , SR 235 4.35 mi N SR 135
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2301022
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8450
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45243
DES: 2301183
ROUTE: SR-58
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Small Structures and Drains Construction
SR 446 to S Jct of SR 135
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2301183
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8451
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45268
DES: 2301084
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dubois
Bike and Pedestrian Facilities
3.80 mi W. of S. Jct US 231 to 3.50 mi W. of S. Jct US 231
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2301084
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8438
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45284
DES: 2301070
ROUTE: SR-164
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dubois
Small Structures and Drains Construction
4.42 mi E of US 231
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2301070
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8507
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45284
DES: 2301164
ROUTE: SR-161
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dubois
Small Structures and Drains Construction
From 0.47 mi N of SR 68 to 1.93 mi S of SR 64
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2301164
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8506
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45295
DES: 2301241
ROUTE: SR-66
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Bike and Pedestrian Facilities
From 1.81 mi E of US 41 to 1.91 E of US 41 (EB)
PRE QUAL CODES :
PROJECT MANAGER: Robbins, Stephen
DISTRICT: Vincennes
PROJECT NO: 2301241
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE: 8422
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/23/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 09/15/2027
CONTRACT: R-45348
DES: 2002233
ROUTE: SR-9
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: LaGrange
Small Structure Replacement
7.27 Miles North of US 6, Large Culvert for UNT DOVE CREEK.
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette

DISTRICT: Fort Wayne
PROJECT NO: 2002233
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7579
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45423
DES: 2301604
ROUTE: IR-4960
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Montgomery
Intersection Improvement with Added Turn Lanes
Intersection of Nucor Road at US 136 and Nucor Road
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -865
MANAGED BY: Local
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 09/15/2027
CONTRACT: R-45423
DES: 2301680
ROUTE: IR-1031
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Montgomery
Bridge Replacement
Nucor Road Bridge No. 75 over Walnut Creek
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 09/15/2027
CONTRACT: R-45423
DES: 2301681
ROUTE: IR-1031
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Montgomery
New Bridge Construction
US 136 overpass at Nucor road
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 09/15/2027
CONTRACT: R-46701
DES: 2600092
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Marion
Slide Correction
From 0.5 Mi S of US 36 to 0.78 Mi S of US 36
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Greenfield
PROJECT NO: 2600092
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: T-45261
DES: 2301286
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Raised Pavement Markings, Refurbished
Various locations within Vincennes District
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel

DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/23/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 10/14/2027
CONTRACT: B-43141 COUNTY: Jasper DISTRICT: LaPorte
DES: 2000678 Bridge Thin Deck Overlay PROJECT NO: 2000678
ROUTE: SR-49 SR 49 bridge over Oliver Ditch, 01.97 miles N SR 14 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE: 7370
CORRIDOR: PROJECT MANAGER: Wolford, Derrick MANAGED BY: LaPorte District
ALTERNATE BID: READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-43680 COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 2100678 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-65 CR 900 E over I-65, 5.25 mi S of SR 38 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Abekah, Padmore MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-43680 COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 2100719 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-65 Swisher Road over I-65 NBL and I-65 SBL, 0.92 mi S of SR 43 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Abekah, Padmore MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-43680 COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 2100720 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-65 CR 600 N over I-65 NB/SB, 1.12 mi N of SR 43 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Abekah, Padmore MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-43680 COUNTY: White DISTRICT: Crawfordsville
DES: 2100756 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-65 CR 800 S over I-65 SB/NB, 2.49 mi N of SR 18 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Abekah, Padmore MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-43680 COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 2101091 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-65 CR 1000 W/CO LN RD over I-65, 2.60 mi N of SR 28 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Abekah, Padmore MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 07/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 10/14/2027
CONTRACT: B-43919
DES: 2100690
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jasper
Bridge Deck Overlay
I-65 NB over Iroquois River, 2.88 mi N of SR 16, NB
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew

DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-43919
DES: 2100691
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jasper
Bridge Deck Overlay
I-65 SB over Iroquois River, 2.88 mi N of SR 16, SB
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew

DISTRICT: LaPorte
PROJECT NO: 2100691
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-44310
DES: 2101682
ROUTE: IR-2146
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: St. Joseph
Bridge Replacement
Bridge is located approximately 0.30 Miles north of the Intersection of Walnut Rd and Quinn Rd.
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John

DISTRICT: LaPorte
PROJECT NO: 2101682
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -939
MANAGED BY: Local
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45158
DES: 2300758
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Madison
Bridge Coating
SR 32 Bridge over White River, 01.37 mi E SR 9
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Greenfield
PROJECT NO: 2300758
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45158
DES: 2300863
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Madison
Bridge Coating
NB Bridge over CSX RR, 0.46 mi S SR 9
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Greenfield
PROJECT NO: 2300863
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45158
DES: 2300864
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Madison
Bridge Coating
SB Bridge over CSX RR, 0.46 mi S SR 9
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 10/14/2027
CONTRACT: B-45167
DES: 2300764
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Madison
Scour Protection
US 36 Bridge over Spring Creek, 00.58 mi E SR 9
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret

DISTRICT: Greenfield
PROJECT NO: 2300764
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45171
DES: 2300750
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Tipton
Scour Protection
US 31 NB Bridge over PRAIRIE CREEK, 03.23 mi S SR 28
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer

DISTRICT: Greenfield
PROJECT NO: 2300750
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45171
DES: 2300751
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Tipton
Scour Protection
US 31 SB Bridge over PRAIRIE CREEK, 03.23 mi S SR 28
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer

DISTRICT: Greenfield
PROJECT NO: 2300751
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45181
DES: 2300968
ROUTE: SR-213
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Tipton
Small Structure Replacement
Large Culvert, 2.223 mi N SR 28
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai

DISTRICT: Greenfield
PROJECT NO: 2300968
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8361
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/16/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45186
DES: 2300852
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Boone
Bridge Deck Overlay
I-65 NB Bridge over Lafayette Road, 00.48 mi S I-865
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Greenfield
PROJECT NO: 2300852
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45186
DES: 2300853
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Boone
Bridge Deck Overlay
I-65 SB Bridge over LAFAYETTE ROAD NB/SB, 00.48 mi S I-865
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 10/14/2027
CONTRACT: B-45186
DES: 2500427
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Boone
Small Structures and Drains Construction
NB Bridge over LAFAYETTE ROAD, 00.48 mi S I-865
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45189
DES: 2300722
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Wayne
Scour Protection
SR 1 Bridge over WHITEWATER RIVER, 00.10 Mi S US 35
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu

DISTRICT: Greenfield
PROJECT NO: 2300722
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45189
DES: 2300773
ROUTE: SR-38
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Wayne
Bridge Thin Deck Overlay
SR 38 Bridge over WHITEWATER RIVER OVFL, 00.53 mi W SR 1
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu

DISTRICT: Greenfield
PROJECT NO: 2300773
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45189
DES: 2301155
ROUTE: SR-38
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Henry
Small Structures and Drains Construction
SR 38 From 2.44 MI E of SR 3 (CR 250 E) to 2.67 MI W of SR 1
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu

DISTRICT: Greenfield
PROJECT NO: 2301155
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8504
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45190
DES: 2300969
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Tipton
Small Structure Replacement
Bridge over 2.472 mi N SR 28
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer

DISTRICT: Greenfield
PROJECT NO: 2300969
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45190
DES: 2301156
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Tipton
Small Structures and Drains Construction
Various Locations,
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer

DISTRICT: Greenfield
PROJECT NO: 2301156
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 10/14/2027
CONTRACT: B-45253 | COUNTY: Jefferson | DISTRICT: Seymour | PROJECT NO: 2301032
DES: 2301032 | Small Structure Replacement with Bridge | PROGRAM CLASS:Normal Project
ROUTE: SR-256 | Bridge over SR 256 10.24 mi E SR 3 | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE: 8467
DESIGNED ORG.: | MANAGED BY: Seymour District
CORRIDOR: | PROJECT MANAGER: Colglazier, Maricor | READY FOR CONTRACT: 07/21/2027
ALTERNATE BID:

LETTING DATE: 10/14/2027
CONTRACT: B-45253 | COUNTY: Jefferson | DISTRICT: Seymour | PROJECT NO: 2301035
DES: 2301035 | Small Structure Replacement with Bridge | PROGRAM CLASS:Normal Project
ROUTE: SR-256 | Bridge over SR 256 9.39 mi E SR 3 | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE: 8468
DESIGNED ORG.: | MANAGED BY: Seymour District
CORRIDOR: | PROJECT MANAGER: Colglazier, Maricor | READY FOR CONTRACT: 07/21/2027
ALTERNATE BID:

LETTING DATE: 10/14/2027
CONTRACT: B-45253 | COUNTY: Jefferson | DISTRICT: Seymour | PROJECT NO: 2301036
DES: 2301036 | Small Structure Replacement | PROGRAM CLASS:Normal Project
ROUTE: US-421 | Concrete Box Culvert, 0.9 miles N SR 62 | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE:
DESIGNED ORG.: | MANAGED BY: Seymour District
CORRIDOR: | PROJECT MANAGER: Colglazier, Maricor | READY FOR CONTRACT: 07/21/2027
ALTERNATE BID:

LETTING DATE: 10/14/2027
CONTRACT: B-45253 | COUNTY: Jefferson | DISTRICT: Seymour | PROJECT NO: 2301160
DES: 2301160 | Small Structures and Drains Construction | PROGRAM CLASS:Normal Project
ROUTE: SR-256 | 0.2 miles W SR 203 | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE: 8466
DESIGNED ORG.: | MANAGED BY: Seymour District
CORRIDOR: | PROJECT MANAGER: Colglazier, Maricor | READY FOR CONTRACT: 07/21/2027
ALTERNATE BID:

LETTING DATE: 10/14/2027
CONTRACT: B-45276 | COUNTY: Lawrence | DISTRICT: Vincennes | PROJECT NO: 2300838
DES: 2300838 | Bridge Deck Overlay | PROGRAM CLASS:Normal Project
ROUTE: SR-450 | SR 450 Bridge over INDIANA RR, 10.84 mi W SR 158 | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE:
DESIGNED ORG.: | MANAGED BY: Vincennes District
CORRIDOR: | PROJECT MANAGER: Thomas, Michael | READY FOR CONTRACT: 08/18/2027
ALTERNATE BID:

LETTING DATE: 10/14/2027
CONTRACT: B-45276 | COUNTY: Lawrence | DISTRICT: Vincennes | PROJECT NO: 2301048
DES: 2301048 | Small Structure Replacement | PROGRAM CLASS:Normal Project
ROUTE: SR-60 | Bridge over Ditch, 3.10 mi E JCT US 50 | R/W CLEAR: C
RELINQ REQ: | PRE QUAL CODES : | L/A CODE: 8579
DESIGNED ORG.: | MANAGED BY: Vincennes District
CORRIDOR: | PROJECT MANAGER: Thomas, Michael | READY FOR CONTRACT: 08/18/2027
ALTERNATE BID:

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 10/14/2027
CONTRACT: B-45330 COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 2001743 Bridge Deck Overlay PROJECT NO: 2001743
ROUTE: I-65 0.06 mi S of SR 38; SB Bridge over NS Railroad PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Moore, Stephanie MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45330 COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 2002107 Bridge Deck Overlay PROJECT NO: 2002107
ROUTE: I-65 0.06 mi S of SR 38, NB over N&S RR PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Moore, Stephanie MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45330 COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 2002108 Bridge Deck Overlay PROJECT NO: 2002108
ROUTE: I-65 3.57 mi S of SR 26; NB over SR 38 EB/WB PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Moore, Stephanie MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45330 COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 2002109 Bridge Deck Overlay PROJECT NO:
ROUTE: I-65 3.57 mi S of SR 26; SBL over SR 38 EB/WB PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Moore, Stephanie MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-46181 COUNTY: Harrison DISTRICT: Seymour
DES: 2500528 Repair or Replace Joints PROJECT NO:
ROUTE: SR-62 SR 62 Bridge over Indian Creek, 00.13 miles W SR 337 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Gasper, Trisha MANAGED BY: Seymour District
ALTERNATE BID: READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-46427 COUNTY: Boone DISTRICT: Crawfordsville
DES: 2401818 Bridge Replacement PROJECT NO:
ROUTE: IR-1078 Bridge 139, located on CR 875 W south of Baseline Road of Walnut Fork Sugar Creek PROGRAM CLASS:Group IV
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Bishop, Kelcie MANAGED BY: Local
ALTERNATE BID: READY FOR CONTRACT: 07/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 10/14/2027
CONTRACT: R-42438
DES: 1900006
ROUTE: SR-14
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Fulton
Bridge Replacement
SR 14 at Collins Ditch, 03.57mi E of SR 17
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew

DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7651
MANAGED BY: LaPorte District
READY FOR CONTRACT: 06/19/2027

LETTING DATE: 10/14/2027
CONTRACT: R-42438
DES: 2000612
ROUTE: SR-14
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Fulton
HMA Overlay, Minor Structural
SR 17 to US 31
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew

DISTRICT: LaPorte
PROJECT NO: 2000612
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7650
MANAGED BY: LaPorte District
READY FOR CONTRACT: 06/19/2027

LETTING DATE: 10/14/2027
CONTRACT: R-42438
DES: 2500462
ROUTE: SR-14
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Fulton
Small Structures and Drains Construction
SR 17 to US 31
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew

DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 06/19/2027

LETTING DATE: 10/14/2027
CONTRACT: R-43666
DES: 2300599
ROUTE: ST-1038
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Allen
Pavement Replacement
Ph 2 Maplecrest Rd: Moeller Rd to SR 930
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -1006
MANAGED BY: Local
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-43696
DES: 2100267
ROUTE: SR-75
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hendricks
Small Structures and Drains Construction
0.09 mi N of SR 236 (North Salem)
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila

DISTRICT: Crawfordsville
PROJECT NO: 2100267
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8284
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-43698
DES: 2100765
ROUTE: SR-26
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Clinton
Small Structure Pipe Lining
1.20 mi W of US 421
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 10/14/2027
CONTRACT: R-43753
DES: 2100045
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jefferson
Intersection Improvement with Added Turn Lanes
0.56 miles west of east Junction SR 56/62 in Jefferson County
PRE QUAL CODES :
PROJECT MANAGER: Carlin, Ethan

DISTRICT: Seymour
PROJECT NO: 2100045
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8315
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-43887
DES: 2003080
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Delaware
Intersection Improvement, Roundabout
At Eaton-Wheeling Pike / Indiana Ave.
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai

DISTRICT: Greenfield
PROJECT NO: 2003080
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8402
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-43887
DES: 2100776
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Delaware
Small Structure Replacement
0.42 miles N of US 35/SR 28
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8401
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-43894
DES: 2003096
ROUTE: SR-23
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: St. Joseph
Intersection Improvement
3.5 mi North of SR331 (Adams Rd E Jct)
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael

DISTRICT: LaPorte
PROJECT NO: 2003096
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7551
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-44659
DES: 2200922
ROUTE: SR-114
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Fulton
HMA Overlay, Preventive Maintenance
SR 114 from SR 17 to SR 25
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna

DISTRICT: LaPorte
PROJECT NO: 2200922
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8215
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-44659
DES: 2500432
ROUTE: SR-114
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Fulton
Small Structures and Drains Construction
SR 114 from SR 17 to SR 25
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna

DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 10/14/2027
CONTRACT: R-44827 COUNTY: Fountain
DES: 2100842 Small Structure Replacement
ROUTE: SR-341 3.20 mi N of SR 32
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Greenlee, Kristoffer
ALTERNATE BID:
DISTRICT: Crawfordsville
PROJECT NO: 2100842
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8027
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-45013 COUNTY: Lake
DES: 2300658 Other Type Project
ROUTE: ST-1024 Station East Entry TOD RDWY Reconstruction and new construction for TOD development
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Sholar, Ashley
ALTERNATE BID:
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-45069 COUNTY: Warren
DES: 1900332 Small Structure Replacement
ROUTE: SR-263 1.67 mi S of SR 28
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Moore, Stephanie
ALTERNATE BID:
DISTRICT: Crawfordsville
PROJECT NO: 1900332
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-45127 COUNTY: Newton
DES: 2301158 Small Structures and Drains Construction
ROUTE: SR-55 SR55 over UNT, 0.03 miles S of SR2
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Alanis, Jessica
ALTERNATE BID:
DISTRICT: LaPorte
PROJECT NO: 2301158
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8513
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-45127 COUNTY: Lake
DES: 2301179 Small Structures and Drains Construction
ROUTE: SR-2 0.13 miles W of E Jct SR 55 to E Jct SR 55
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Alanis, Jessica
ALTERNATE BID:
DISTRICT: LaPorte
PROJECT NO: 2301179
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8514
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-45165 COUNTY: Hamilton
DES: 2301077 Intersection Improvement, Roundabout
ROUTE: SR-38 SR 38 at Prairie Baptist Rd.
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Szewczak, Kimberly
ALTERNATE BID:
DISTRICT: Greenfield
PROJECT NO: 2301077
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8520
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 10/14/2027
CONTRACT: R-45183 COUNTY: Delaware DISTRICT: Greenfield
DES: 2301082 PROJECT NO: 2301082
ROUTE: SR-67 Other Intersection Improvement PROGRAM CLASS:Normal Project
RELINQ REQ: SR 67 at CR 400 S R/W CLEAR: C
DESIGNED ORG.: PRE QUAL CODES : L/A CODE: 8542
CORRIDOR: MANAGED BY: Greenfield District
ALTERNATE BID: PROJECT MANAGER: Darrah, Taylor READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-45195 COUNTY: Delaware DISTRICT: Greenfield
DES: 2301079 PROJECT NO: 2301079
ROUTE: US-35 Intersection Improvement, Roundabout PROGRAM CLASS:Normal Project
RELINQ REQ: US 35 at CR 300 S R/W CLEAR: C
DESIGNED ORG.: PRE QUAL CODES : L/A CODE: 8403
CORRIDOR: MANAGED BY: Greenfield District
ALTERNATE BID: PROJECT MANAGER: Darrah, Taylor READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-45198 COUNTY: Madison DISTRICT: Greenfield
DES: 2301153 PROJECT NO: 2301153
ROUTE: SR-13 Small Structures and Drains Construction PROGRAM CLASS:Normal Project
RELINQ REQ: Various Locations in Hamilton & Madison Counties R/W CLEAR: C
DESIGNED ORG.: PRE QUAL CODES : L/A CODE: 8515
CORRIDOR: MANAGED BY: Greenfield District
ALTERNATE BID: PROJECT MANAGER: Szewczak, Kimberly READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-45212 COUNTY: Perry DISTRICT: Vincennes
DES: 2301128 PROJECT NO: 2301128
ROUTE: I-64 Slide Correction PROGRAM CLASS:Normal Project
RELINQ REQ: From 2.12 miles west of SR 37 overpass to 1.83 miles west of SR 37 overpass R/W CLEAR: C
DESIGNED ORG.: PRE QUAL CODES : L/A CODE:
CORRIDOR: MANAGED BY: Vincennes District
ALTERNATE BID: PROJECT MANAGER: Hill, Luke READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-45212 COUNTY: Spencer DISTRICT: Vincennes
DES: 2301146 PROJECT NO: 2301146
ROUTE: I-64 Slide Correction PROGRAM CLASS:Normal Project
RELINQ REQ: Overpass From 0.34 miles west of US 231 overpass to the US 231 overpass R/W CLEAR: C
DESIGNED ORG.: PRE QUAL CODES : L/A CODE:
CORRIDOR: MANAGED BY: Vincennes District
ALTERNATE BID: PROJECT MANAGER: Hill, Luke READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-45212 COUNTY: Spencer DISTRICT: Vincennes
DES: 2301148 PROJECT NO: 2301148
ROUTE: US-231 Slide Correction PROGRAM CLASS:Normal Project
RELINQ REQ: On US 231 From 1.11 miles north of SR 162 intersection to 1.55 miles north of SR 162 intersection R/W CLEAR: C
DESIGNED ORG.: PRE QUAL CODES : L/A CODE:
CORRIDOR: MANAGED BY: Vincennes District
ALTERNATE BID: PROJECT MANAGER: Hill, Luke READY FOR CONTRACT: 07/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 10/14/2027
CONTRACT: R-45214
DES: 2301130
ROUTE: SR-158
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lawrence
Slide Correction
On SR 158 From 0.54 miles west of SR 37 intersection to 0.29 miles west of SR 37 intersection.
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie

DISTRICT: Vincennes
PROJECT NO: 2301130
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-45214
DES: 2301149
ROUTE: SR-43
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Owen
Slide Correction
On SR 43 From 0.43 miles south of SR 48 intersection to 0.13 miles south of SR 48 intersection.
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie

DISTRICT: Vincennes
PROJECT NO: 2301149
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8598
MANAGED BY: Vincennes District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-45960
DES: 2401503
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Clinton
Pavement Patching
From 0.80 mi N of SR 47 to 0.26 mi N of SR 28
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-46093
DES: 2400042
ROUTE: ST-1082
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Monroe
Bike and Pedestrian Facilities
North Dunn Street from the SR45-46 Bypass to East Clover Lane
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad

DISTRICT: Seymour
PROJECT NO: 2400042
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE: -1000
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 10/14/2027
CONTRACT: R-46105
DES: 2500056
ROUTE: ST-1043
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Allen
Added Travel Lanes
Hillegas Road Approx 400 feet North of Butler Rd. to Colisueum Blvd. PH 1
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 10/14/2027
CONTRACT: R-46627
DES: 2600160
ROUTE: ST-1038
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Allen
Intersection Improvement
Ph 1 Intersection Approx. 500 ft N on Maplecrest Rd & Approx. 450 ft W on Moeller Rd fr intersection
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -1005
MANAGED BY: Local
READY FOR CONTRACT:

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 10/14/2027
CONTRACT: R-46628
DES: 2600154
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Clark
Tree Removal and Trimming
I 65 From Indiana state line to Marion County line
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark

DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT:

LETTING DATE: 10/14/2027
CONTRACT: R-46629
DES: 2600155
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Tree Removal and Trimming
I 265 from I64 split to Ohio River
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark

DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT:

LETTING DATE: 10/14/2027
CONTRACT: R-46630
DES: 2600156
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Decatur
Tree Removal and Trimming
I74 from Shelby County line to Ohio State line
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew

DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT:

LETTING DATE: 10/14/2027
CONTRACT: T-43478
DES: 2002415
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Traffic Signals Modernization
Traffic Signal Modernizations in Anderson, Muncie, & Centerville
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield
PROJECT NO: 2002415
PROGRAM CLASS:HSIP
R/W CLEAR: C
L/A CODE: 7413
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: T-45116
DES: 2301247
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hancock
New Signal Installation
at CR 750 North
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield
PROJECT NO: 2301247
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: T-46631
DES: 2600150
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jackson
Traffic, Other
Various locations in Jackson and Monroe counties
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota

DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/10/2027
CONTRACT: B-41521
DES: 1800280
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Franklin
Bridge Replacement
2.40 mi W of SR 1 E Junction, at Little Cedar Creek
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 1800280
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7503
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 11/10/2027
CONTRACT: B-43299
DES: 2002075
ROUTE: SR-156
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Switzerland
Bridge Replacement
Over Plum Creek, 01.72 mi E of SR 56
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2002075
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7685
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 11/10/2027
CONTRACT: B-43681
DES: 2100607
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
Bridge Thin Deck Overlay
EB over SR 641, 4.33 mi E of US 41
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-43681
DES: 2100608
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
Bridge Thin Deck Overlay
WB over SR 641,4.33 mi E of US 41
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-43681
DES: 2100650
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
Bridge Thin Deck Overlay
EB Bridge over US 41 SB/NB, 4.34 mi W of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-43681
DES: 2100651
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
Bridge Thin Deck Overlay
WB Bridge over US 41 SB/NB, 4.34 mi W of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/10/2027
CONTRACT: B-43962 COUNTY: Marion DISTRICT: Greenfield
PROJECT NO: 2100816
DES: 2100816 Small Structure Pipe Lining PROGRAM CLASS:Normal Project
ROUTE: I-465 0.700 MI S. of I70 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Williams, Christine READY FOR CONTRACT: 08/18/2027
ALTERNATE BID:

LETTING DATE: 11/10/2027
CONTRACT: B-44121 COUNTY: Clay DISTRICT: Crawfordsville
PROJECT NO: 2000418
DES: 2000418 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-59 0.31 mi N of I-70, over Little Birch Creek R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Massing, Jessica READY FOR CONTRACT: 08/18/2027
ALTERNATE BID:

LETTING DATE: 11/10/2027
CONTRACT: B-44121 COUNTY: Clay DISTRICT: Crawfordsville
PROJECT NO: 2000527
DES: 2000527 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-46 1.13 mi W of SR 59, over Birch Creek Overflow R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Massing, Jessica READY FOR CONTRACT: 08/18/2027
ALTERNATE BID:

LETTING DATE: 11/10/2027
CONTRACT: B-44309 COUNTY: White DISTRICT: LaPorte
PROJECT NO: 2101684
DES: 2101684 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: IR-8726 Bridge 00237 on CR 150 West over Moots Creek R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -972
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:

LETTING DATE: 11/10/2027
CONTRACT: B-44309 COUNTY: White DISTRICT: LaPorte
PROJECT NO: 2101689
DES: 2101689 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: IR-8725 Bridge 183 on CR 75 West over Big Creek Ditch R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -978
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:

LETTING DATE: 11/10/2027
CONTRACT: B-45157 COUNTY: Madison DISTRICT: Greenfield
PROJECT NO: 2300771
DES: 2300771 Bridge Thin Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-38 Bridge over Mud Creek, 00.31 mi W SR 13 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Sorrell, Stacey READY FOR CONTRACT: 08/18/2027
ALTERNATE BID:

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/10/2027
CONTRACT: B-45157
DES: 2300772
ROUTE: SR-38
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Thin Deck Overlay
Bridge over FOSTERS BRANCH, 1.03 mi W I-69
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2300772
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45157
DES: 2300816
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Thin Deck Overlay
SR 9/SR 67 Bridge over I-69 NB/SB, 02.65 mi N US 36
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2300816
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45157
DES: 2300858
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Thin Deck Overlay
106TH STREET EB Bridge over I-69 NB/SB, 03.74 mi N I-465
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2300858
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45157
DES: 2300859
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Thin Deck Overlay
106TH STREET WB Bridge over I-69 NB/SB, 03.74 mi N I-465
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45157
DES: 2300860
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Thin Deck Overlay
BROOKS SCHOOL ROAD Bridge over I-69, 03.56 mi N SR 37
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2300860
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45157
DES: 2300861
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Thin Deck Overlay
CR 400 W Bridge over I-69, 02.19 mi N SR 38
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2300861
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/10/2027
CONTRACT: B-45157
DES: 2300862
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Madison
Bridge Thin Deck Overlay
Brown St R/CR 100 W Bridge over I-69, 01.67 mi N SR 67
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Greenfield
PROJECT NO: 2300862
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45157
DES: 2300865
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Madison
Bridge Thin Deck Overlay
NB Bridge over SR 9, SR 109, 3.35 mi S SR 236
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Greenfield
PROJECT NO: 2300865
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45157
DES: 2300866
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Madison
Bridge Thin Deck Overlay
SB Bridge over SR 9, SR 109, 3.35 mi S SR 236
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45157
DES: 2300878
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hancock
Bridge Thin Deck Overlay
Fortville Pike Bridge over I-70, 01.30 mi W SR 9
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Greenfield
PROJECT NO: 2300878
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45157
DES: 2300929
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Madison
Bridge Thin Deck Overlay
Bridge over Prairie Creek, 1.12 mi S I-69
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Greenfield
PROJECT NO: 2300929
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45175
DES: 2300820
ROUTE: SR-134
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Marion
Bridge Replacement
SR 134 Bridge over MARIO CREEK, 00.03 mi S US 136
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Greenfield
PROJECT NO: 2300820
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8433
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/10/2027
CONTRACT: B-45176
DES: 2300849
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bridge Replacement
Southport Road Bridge over I-65 NB/SB, 02.82 miles S I-465
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2300849
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45228
DES: 2200701
ROUTE: SR-250
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Bridge Thin Deck Overlay
over East Arm Grassy Creek, 0.92 mile W of US 31
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45228
DES: 2300795
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Bridge Thin Deck Overlay
Bridge over Clear Spring Creek, 03.35 mi W SR 235
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45228
DES: 2300928
ROUTE: SR-58
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Bridge Thin Deck Overlay
Bridge over Branch White Creek, 7.92 mi W I-65
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45228
DES: 2300930
ROUTE: SR-58
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Bridge Thin Deck Overlay
Bridge over Buck Creek, 4.32 mi E SR 258
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45228
DES: 2300931
ROUTE: SR-58
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Bridge Thin Deck Overlay
Bridge over Branch Bee Creek, 2.95 mi W SR 135
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/18/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/10/2027
CONTRACT: B-45247
DES: 2300844
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Thin Deck Overlay
Ebenezer Church Road Bridge over I-65 NB/SB, 4.46 mi S SR 160
PRE QUAL CODES :
PROJECT MANAGER: Gasper, Trisha
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45247
DES: 2300845
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Thin Deck Overlay
Biggs Road Bridge over I-65, 2.51 mi S SR 160
PRE QUAL CODES :
PROJECT MANAGER: Gasper, Trisha
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45247
DES: 2300846
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Thin Deck Overlay
Hebron Church Road Bridge over I-65 NB/SB, 01.27 miles N SR 160
PRE QUAL CODES :
PROJECT MANAGER: Gasper, Trisha
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45641
DES: 2400461
ROUTE: SR-13
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Scour Protection
Bridge over Deeds Creek, 1.90 mi S US 30
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2400461
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45641
DES: 2400463
ROUTE: SR-14
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Scour Protection
Bridge over Seegar Ditch, 3.28 mi W I-69
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2400463
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45641
DES: 2400464
ROUTE: SR-15
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wabash
Scour Protection
Bridge over Silver Creek, 1.42 mi S SR 114
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2400464
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/10/2027
CONTRACT: B-45641
DES: 2500514
ROUTE: SR-14
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Scour Protection
Bridge over Beal-Taylor Ditch, 4.42 W I-69
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-46677
DES: 2600175
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Repairs to Approach Slab
Bridge over Flatrock River, 5.42 miles S I-65
PRE QUAL CODES :
PROJECT MANAGER: Carlin, Ethan
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 01/21/2030

LETTING DATE: 11/10/2027
CONTRACT: R-43209
DES: 2001614
ROUTE: SR-16
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Small Structures and Drains Construction
7 Locations on SR 16 from 3.07 miles east of US 41 to 0.19 miles south of SR 16/39
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 2001614
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7386
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-43391
DES: 2002399
ROUTE: SR-119
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Pulaski
Small Structures and Drains Construction
13 Locations on SR 119 between RP's 5.07 to 16.83 in Pulaski and White Counties
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob
DISTRICT: LaPorte
PROJECT NO: 2002399
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7281
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-43511
DES: 2002563
ROUTE: IR-1035
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Howard
HMA Overlay, Structural
Smith Road (CR300N) - from CR 50E to Touby Pike
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 2002563
PROGRAM CLASS:Route Transfers/Relinquishments
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-43892
DES: 2003099
ROUTE: US-20
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Intersection Improvement with New Signals
1.5 mi East of SR51 (Dombey Rd)
PRE QUAL CODES :
PROJECT MANAGER: Sholar, Ashley
DISTRICT: LaPorte
PROJECT NO: 2003099
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8473
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/18/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/10/2027
CONTRACT: R-43922
DES: 2101157
ROUTE: I-80
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Concrete Pavement Restoration
1.3 mi. W. of I65 (Georgia St.) to 1.8 mi. W. of SR 51 (Clay St.)
PRE QUAL CODES :
PROJECT MANAGER: Alanis, Jessica
DISTRICT: LaPorte
PROJECT NO: 2101157
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 11/10/2027
CONTRACT: R-43999
DES: 2101110
ROUTE: IR-1028
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Other Type Project
Construct sidewalks along 133rd & Morse from Cline Ave to the town park on east side of the lake
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 2101110
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-44233
DES: 2200181
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Franklin
HMA Overlay, Minor Structural
0.19 miles W of W Jct of SR 1 (Butler's Run Bridge) to the pavement break 150 ft W of W Jct of SR 1
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2200181
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8303
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-44610
DES: 2003083
ROUTE: SR-28
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tipton
Intersection Improvement, Roundabout
At SR 213
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2003083
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-44773
DES: 2201294
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
ADA Sidewalk Ramp Construction
At various locations within Berne (FY 2028 ADA)
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2201294
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45008
DES: 2300654
ROUTE: ST-1033
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Other Type Project
Founders Creek Multi-use Trail South of 133rd Ave and East of Morse St
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/18/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/10/2027
CONTRACT: R-45014
DES: 2300727
ROUTE: ST-1055
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Pavement Replacement
Columbia Ave from 170th to 173rd Phase 1
PRE QUAL CODES :
PROJECT MANAGER: Sholar, Ashley
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45087
DES: 2002257
ROUTE: US-6
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dekalb
Small Structure Replacement
Large Culvert for Donnel Ditch, 4.15 Miles East of SR 427
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2002257
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7547
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/27/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45087
DES: 2002261
ROUTE: US-6
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dekalb
Small Structure Replacement
1.32 Miles East of SR 1, Large Culvert for UNT PRAUL DITCH.
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2002261
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7549
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/27/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45088
DES: 2000027
ROUTE: US-33
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Added Travel Lanes
US 33 from 6.42 Miles North of US 6 West Jct. (CR 31) to 0.31 Miles West of SR 15 (Elkhart River Bı
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2000027
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7585
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45088
DES: 2300759
ROUTE: US-33
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Bridge Thin Deck Overlay
US 33 Bridge over NS RR (Marion), 00.80 mi S SR 15
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2300759
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45088
DES: 2300760
ROUTE: US-33
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Bridge Thin Deck Overlay
US 33 Bridge over LINCOLN AVENUE, 00.48 mi E SR 15
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/10/2027
CONTRACT: R-45088
DES: 2300761
ROUTE: US-33
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Elkhart
Bridge Thin Deck Overlay
Bridge over Cottage Avenue, 0.41 mi S SR 15
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45100
DES: 2300951
ROUTE: SR-105
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Huntington
Small Structure Replacement
Large Culvert carries UNT Wabash River, 1.09 mi N US 24
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO: 2300951
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8549
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45100
DES: 2300952
ROUTE: SR-9
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Huntington
Small Structure Replacement
Large Culvert carries UNT OF Clear Creek, 6.18 MI N US 24
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette

DISTRICT: Fort Wayne
PROJECT NO: 2300952
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8464
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45100
DES: 2300953
ROUTE: SR-16
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Wabash
Small Structure Replacement
Large Culvert carries UNT Silver Creek, 6.16 MI E of SR 13
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette

DISTRICT: Fort Wayne
PROJECT NO: 2300953
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8465
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45100
DES: 2300958
ROUTE: US-24
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Huntington
Small Structure Pipe Lining
Large Culvert carries UNT Flint Creek, 1.45 mi E SR 5
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8550
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45140
DES: 2301115
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jasper
HMA Overlay, Minor Structural
From 2.91 mi. N. of SR 14 to 0.56 mi. S. of SR 10
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob

DISTRICT: LaPorte
PROJECT NO: 2301115
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/18/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/10/2027
CONTRACT: R-45140
DES: 2500441
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jasper
Small Structures and Drains Construction
From 2.91 mi. N. of SR 14 to 0.56 mi. S. of SR 10
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob

DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45146
DES: 2301190
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lake
Concrete Pavement Restoration
From 0.5 mi. S. of US 12 to US 12 (I-65 extension)
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)

DISTRICT: LaPorte
PROJECT NO: 2301190
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45271
DES: 2300765
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Orange
Bridge Deck Overlay
Bridge over Patoka River, 9.24 mi S US 150
PRE QUAL CODES :
PROJECT MANAGER: Robbins, Stephen

DISTRICT: Vincennes
PROJECT NO: 2300765
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45271
DES: 2301037
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Perry
Small Structure Pipe Lining
Bridge over UNT, 1.33 mi S. SR 70
PRE QUAL CODES :
PROJECT MANAGER: Robbins, Stephen

DISTRICT: Vincennes
PROJECT NO: 2301037
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45271
DES: 2301038
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Orange
Small Structure Replacement
SR 37 at 10.11 miles N of SR 64 Junction
PRE QUAL CODES :
PROJECT MANAGER: Robbins, Stephen

DISTRICT: Vincennes
PROJECT NO: 2301038
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8446
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45271
DES: 2301072
ROUTE: SR-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Crawford
Small Structures and Drains Construction
From 0.92 mi E of SR 37 to 3.16 mi E of SR 37
PRE QUAL CODES :
PROJECT MANAGER: Robbins, Stephen

DISTRICT: Vincennes
PROJECT NO: 2301072
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8447
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/18/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/10/2027
CONTRACT: R-45420
DES: 2301557
ROUTE: VA-1030
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Pavement Replacement
SR 56, SR 37, and US 150, Intersections and Drainage improvements
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2301557
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8603
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45420
DES: 2501030
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Orange
Intersection Improvement
From 2.49 mi S of SR 145 to 2.14 S of SR 145 (Bear Cave Rd. and Airport Rd.)
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-46132
DES: 2500492
ROUTE: MS-1107
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bike and Pedestrian Facilities
Bike/ Ped. Facilities from Potters Bridge near Riverwood Ave. to Cumberland to 234th St.
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-46214
DES: 2100270
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
Small Structures and Drains Construction
4.35 mi E of US 231 (Bainbridge)
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2100270
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8128
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-46214
DES: 2100271
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
Small Structures and Drains Construction
From 4.36 mi E of US 231 to SR 75
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2100271
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8129
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-46458
DES: 2200561
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Small Structure Replacement
3.62 mi S of US 36 E JCT
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer
DISTRICT: Crawfordsville
PROJECT NO: 2200561
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8193
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/10/2027
CONTRACT: R-46458
DES: 2301061
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hendricks
Small Structure Replacement
Large Culvert, 2.75 mi E SR 75
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer

DISTRICT: Crawfordsville
PROJECT NO: 2301061
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8295
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-46460
DES: 2501007
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Marion
Pavement Patching
I - 465, US 36 NE junction to 0.93 mi N of I-70 E junction
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield
PROJECT NO: 2501007
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-46469
DES: 2501091
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Tippecanoe
Auxiliary Lanes, Accel and Decel or Turn Lanes
at CR 800 S
PRE QUAL CODES :
PROJECT MANAGER: Moore, Stephanie

DISTRICT: Crawfordsville
PROJECT NO: 2501091
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-46961
DES: 2600945
ROUTE: US-20
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: St. Joseph
Noise Abatement
from 0.86 mi E US31 (Miami St) to 1.38 mi E US31 (York Rd)
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John

DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT:

LETTING DATE: 11/10/2027
CONTRACT: T-46076
DES: 2401846
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Signing Installation or Repair
Various locations in the Greenfield District.
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Greenfield
PROJECT NO: 2401846
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: T-46076
DES: 2401847
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Signing Installation or Repair
Various locations in the LaPorte District
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: LaPorte
PROJECT NO: 2401847
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 11/10/2027
CONTRACT: T-46076
DES: 2401848
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Signing Installation or Repair
Various locations in Ft Wayne District
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Fort Wayne
PROJECT NO: 2401848
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: T-46076
DES: 2401849
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Sign Modernization
Various routes in the Crawfordsville District
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Crawfordsville
PROJECT NO: 2401849
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: T-46076
DES: 2401850
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Signing Installation or Repair
Various locations in the Vincennes District
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Vincennes
PROJECT NO: 2401850
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: T-46076
DES: 2401851
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
Signing Installation or Repair
Various locations in the Seymour District
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Seymour
PROJECT NO: 2401851
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 12/08/2027
CONTRACT: B-44012
DES: 2101149
ROUTE: IR-1017
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: LaPorte
Bridge Rehabilitation or Repair
Superstructure replacement Johnson road and Michigan Blvd
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John

DISTRICT: LaPorte
PROJECT NO: 2101149
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/08/2027
CONTRACT: B-44282
DES: 2101707
ROUTE: IR-8624
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Decatur
Bridge Replacement
Decatur County Bridge No. 131 is located on 200S over Clifty Creek, 0.4 miles West of CR 1050W
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew

DISTRICT: Seymour
PROJECT NO: 2101707
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -947
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/08/2027
CONTRACT: B-44297 COUNTY: Monroe DISTRICT: Seymour
DES: 2101712 Bridge Replacement PROJECT NO: 2101712
ROUTE: IR-8622 Bridge 83 on Dillman Road, 3,000' west of SR 37 PROGRAM CLASS:Group IV
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Underwood, Lendon MANAGED BY: Local
ALTERNATE BID: READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: B-44400 COUNTY: Montgomery DISTRICT: Crawfordsville
DES: 2200700 Bridge Replacement PROJECT NO: 2200700
ROUTE: SR-234 Bridge over Raccoon Creek, 6.91 mi E of US 231 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Jordan, Chaila MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: B-44672 COUNTY: Pulaski DISTRICT: LaPorte
DES: 2200709 Bridge Deck Overlay PROJECT NO: 2200709
ROUTE: US-421 Bridge over Mosley Ditch, 1.23 miles S SR 14 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: DeGraff, Shawna MANAGED BY: LaPorte District
ALTERNATE BID: READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: B-44672 COUNTY: Pulaski DISTRICT: LaPorte
DES: 2600189 Bridge Thin Deck Overlay PROJECT NO: 2600189
ROUTE: US-421 Bridge Over Antrim Ditch and Muck Pocket, 2.11 miles N. of SR 14 (N. Jct.) PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: DeGraff, Shawna MANAGED BY: LaPorte District
ALTERNATE BID: READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: B-44742 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 2201238 Bridge Replacement PROJECT NO: 2201238
ROUTE: IR-1030 Bridge 385: On Hively Ave/CR 18 over Yellow Creek PROGRAM CLASS:Group II
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE: -966
CORRIDOR: PROJECT MANAGER: Kerr, Ryan MANAGED BY: Local
ALTERNATE BID: READY FOR CONTRACT: 12/16/2026

LETTING DATE: 12/08/2027
CONTRACT: B-44749 COUNTY: Ripley DISTRICT: Seymour
DES: 1700202 Bridge Replacement PROJECT NO: 1700202
ROUTE: US-421 00.23 miles N of SR 229 at Laughery Creek PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE: 6801
CORRIDOR: PROJECT MANAGER: Williamson, Brad MANAGED BY: Seymour District
ALTERNATE BID: READY FOR CONTRACT: 09/15/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/08/2027
CONTRACT: B-44910 COUNTY: Kosciusko DISTRICT: Fort Wayne
DES: 2201663 Bridge Replacement PROJECT NO: 2201663
ROUTE: IR-1828 Bridge #139 - CR 700 E over Eel River PROGRAM CLASS:Group IV
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE: -953
CORRIDOR: PROJECT MANAGER: Paniagua, Cecilia MANAGED BY: Local
ALTERNATE BID: READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: B-44920 COUNTY: Howard DISTRICT: Greenfield
DES: 2300586 Bridge Rehabilitation or Repair PROJECT NO: 2300586
ROUTE: IR-1027 Bridge Rehab/ Repair on Bridge 30- CR250S over Little Wildcat Creek PROGRAM CLASS:Group II
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Pham, Hung Thai MANAGED BY: Local
ALTERNATE BID: READY FOR CONTRACT: 10/14/2027

LETTING DATE: 12/08/2027
CONTRACT: B-45027 COUNTY: Warren DISTRICT: Crawfordsville
DES: 2000388 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: SR-55 0.03 mi N of US 41, over Big Pine Creek PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Jordan, Chaila MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: B-45027 COUNTY: Montgomery DISTRICT: Crawfordsville
DES: 2300792 Bridge Thin Deck Overlay PROJECT NO: 2300792
ROUTE: SR-47 over Walnut Fork, 0.81 mi N of SR 32 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Jordan, Chaila MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: B-45027 COUNTY: Fountain DISTRICT: Crawfordsville
DES: 2300836 Bridge Thin Deck Overlay PROJECT NO: 2300836
ROUTE: SR-341 Bridge over Sugar Mill Creek, 0.99 mi N of SR 234 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Jordan, Chaila MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: B-45163 COUNTY: Hancock DISTRICT: Greenfield
DES: 2300797 Bridge Replacement PROJECT NO: 2300797
ROUTE: US-52 US 52 Bridge over Doe Creek, 08.95 mi W SR 9 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Williams, Christine MANAGED BY: Greenfield District
ALTERNATE BID: READY FOR CONTRACT: 09/15/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/08/2027
CONTRACT: B-45163
DES: 2300907
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Marion
Bridge Coating
NB Bridge over US 52, 01.50 mi N I-74
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: B-45163
DES: 2300908
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Marion
Bridge Coating
SB Bridge over US 52, 01.50 mi N I-74
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield
PROJECT NO: 2300908
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: B-45163
DES: 2300970
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Marion
Small Structure Replacement
Bridge over Ditch, 2.146 mi E I-465
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield
PROJECT NO: 2300970
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8393
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: B-45163
DES: 2300972
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hancock
Small Structure Replacement
Bridge over 1.939 mi E Marion/Hancock Co Line
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield
PROJECT NO: 2300972
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8517
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: B-45163
DES: 2300973
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hancock
Small Structure Replacement
Bridge over , 2.814 mi E Marion/Hancock Co Line
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield
PROJECT NO: 2300973
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8518
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: B-45211
DES: 2301039
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Orange
Small Structure Replacement
Large Culvert, 1.80 MI E OF E JCT US150
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael

DISTRICT: Vincennes
PROJECT NO: 2301039
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8485
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/15/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/08/2027
CONTRACT: B-45211
DES: 2301047
ROUTE: US-150
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Orange
Small Structure Replacement
Bridge over UNT, 0.16 mi E of SR 37 E JCT
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2301047
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: B-45281
DES: 2300813
ROUTE: SR-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Bridge Deck Overlay
Bridge over McCarty Ditch, 0.58 mi W SR 65
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO: 2300813
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8614
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: B-45281
DES: 2500092
ROUTE: SR-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Small Structures and Drains Construction
over McCarty Ditch 0.58 miles W of SR 65
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: B-45317
DES: 2001972
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Switzerland
Small Structure Replacement with Bridge
13.17 mi E of US 421
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2001972
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7668
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/17/2027

LETTING DATE: 12/08/2027
CONTRACT: B-45397
DES: 2300854
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Bridge Coating
NB Bridge over Iroquois River, 2.88 mi N SR 16
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO: 2300854
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: B-45397
DES: 2300855
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Bridge Coating
SB Bridge over Iroquois River, 2.88 mi N SR 16
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/15/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/08/2027
CONTRACT: B-46175
DES: 2500536
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Johnson
Bridge Maintenance and Repair
CR 100N over I-65 NB/SB, 0.92 miles N of SR 44
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon

DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-42215
DES: 1800032
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Johnson
Intersection Improvement with Added Turn Lanes
Smith Valley Road
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad

DISTRICT: Seymour
PROJECT NO: 1800032
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8062
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-42394
DES: 1900364
ROUTE: SR-144
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Morgan
Intersection Improvement, Roundabout
Intersection of SR 144 and Pennington Rd, 1.6 miles S of the junction with SR 67
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad

DISTRICT: Seymour
PROJECT NO: 1900364
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7714
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-43211
DES: 2001617
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jasper
Small Structures and Drains Construction
10 Locations on US 231 from 0.32 miles South of I65 to intersection of SR 10 and US
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob

DISTRICT: LaPorte
PROJECT NO: 2001617
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7349
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-43581
DES: 2100028
ROUTE: IR-1012
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Elkhart
New Road Construction
CR 17 from CR 142 to CR 42 (PH 2)
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-43594
DES: 2002553
ROUTE: ST-1106
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Marion
Intersection Improvement, Roundabout
County Line Road from I-69 to a point approximately 1,000 feet east of Railroad Road
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE: -716
MANAGED BY: Local
READY FOR CONTRACT: 09/15/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/08/2027
CONTRACT: R-43594
DES: 2100122
ROUTE: ST-1137
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Marion
Bridge Replacement
0.6 miles east of the intersection of SR 37 and County Line Road Pleasant Run Creek
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-43774
DES: 2101058
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Franklin
Small Structure Replacement
over Unnamed Ditch, 13.78 miles E of US 421
PRE QUAL CODES :
PROJECT MANAGER: Carlin, Ethan

DISTRICT: Seymour
PROJECT NO: 2101058
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8191
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-44275
DES: 2101744
ROUTE: IR-8626
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hancock
Intersection Improvement, Roundabout
CR 500W and CR 200S
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret

DISTRICT: Greenfield
PROJECT NO: 2101744
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -846
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 12/08/2027
CONTRACT: R-44306
DES: 2101695
ROUTE: VA-3894
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Starke
ADA Sidewalk Ramp Construction
New sidewalks in the Hubeny Neighborhood and along Campbell Drive in front of the school
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole

DISTRICT: LaPorte
PROJECT NO: 2101695
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -870
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 12/08/2027
CONTRACT: R-44371
DES: 2200531
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: White
Replace Superstructure
Bridge (NB) over Hoagland Ditch, 2.93 mi N of US 231
PRE QUAL CODES :
PROJECT MANAGER: Moore, Stephanie

DISTRICT: Crawfordsville
PROJECT NO: 2200531
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-44371
DES: 2200532
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: White
Replace Superstructure
Bridge (SB) over Hoagland Ditch, 2.93 mi N of US 231
PRE QUAL CODES :
PROJECT MANAGER: Moore, Stephanie

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/15/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/08/2027
CONTRACT: R-44371
DES: 2200753
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: White
Replace Superstructure
Bridge over Rayman Ditch (NB), 0.66 mi S of SR 18
PRE QUAL CODES :
PROJECT MANAGER: Moore, Stephanie

DISTRICT: Crawfordsville
PROJECT NO: 2200753
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-44371
DES: 2200754
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: White
Replace Superstructure
Bridge over Rayman Ditch (SB), 0.66 mi S of SR 18
PRE QUAL CODES :
PROJECT MANAGER: Moore, Stephanie

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-44371
DES: 2200755
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jasper
Bridge Deck Overlay
at TP&W RR (NB), 0.47 mi S of US 24
PRE QUAL CODES :
PROJECT MANAGER: Moore, Stephanie

DISTRICT: Crawfordsville
PROJECT NO: 2200755
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-44371
DES: 2200756
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jasper
Bridge Deck Overlay
at TP&W RR (SB), 0.47 mi S of US 24
PRE QUAL CODES :
PROJECT MANAGER: Moore, Stephanie

DISTRICT: Crawfordsville
PROJECT NO: 2200756
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-44371
DES: 2301133
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: White
HMA Overlay, Minor Structural
From 0.80 mi N of US 231 S Jct to 0.45 mi S of US 24
PRE QUAL CODES :
PROJECT MANAGER: Moore, Stephanie

DISTRICT: Crawfordsville
PROJECT NO: 2301133
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-44371
DES: 2500430
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: White
Small Structures and Drains Construction
From 0.80 mi N of US 231 S Jct to 0.45 mi S of US 24
PRE QUAL CODES :
PROJECT MANAGER: Moore, Stephanie

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/15/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/08/2027
CONTRACT: R-44377
DES: 2200674
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Vermillion
Small Structure Pipe Lining
2.90 mi W of SR 63
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie

DISTRICT: Crawfordsville
PROJECT NO: 2200674
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-44377
DES: 2200675
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Vermillion
Small Structure Pipe Lining
Large Culvert, 0.13 mi W of SR 63
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie

DISTRICT: Crawfordsville
PROJECT NO: 2200675
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8310
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-44377
DES: 2200676
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Vermillion
Small Structure Pipe Lining
Large Culvert, 2.63 mi W of SR 63
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45001
DES: 2200104
ROUTE: SR-545
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Perry
Bike and Pedestrian Facilities
From 0.01 miles N of SR 66 to 0.28 miles N of SR 66 (N of Sycamore St.) (Troy)
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael

DISTRICT: Vincennes
PROJECT NO: 2200104
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8472
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45001
DES: 2301086
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Perry
Bike and Pedestrian Facilities
From SR 66 to 0.36 mi N. SR 66 (13th St.)
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael

DISTRICT: Vincennes
PROJECT NO: 2301086
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8470
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45047
DES: 2301168
ROUTE: SR-59
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Parke
Small Structures and Drains Construction
From 1.30 mi N of US 40 to US 36
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila

DISTRICT: Crawfordsville
PROJECT NO: 2301168
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8561
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/15/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/08/2027
CONTRACT: R-45047
DES: 2301169
ROUTE: SR-63
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Vermillion
Small Structures and Drains Construction
0.25 mile N of SR 32
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila

DISTRICT: Crawfordsville
PROJECT NO: 2301169
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8562
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45047
DES: 2301170
ROUTE: SR-163
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Vermillion
Small Structures and Drains Construction
0.43 mi W of SR 63
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila

DISTRICT: Crawfordsville
PROJECT NO: 2301170
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8563
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45059
DES: 2300936
ROUTE: SR-340
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Clay
Small Structure Replacement
Large Culvert, 0.96 mi E US 40 W JCT
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer

DISTRICT: Crawfordsville
PROJECT NO: 2300936
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8352
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45144
DES: 2400513
ROUTE: SR-14
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Newton
Small Structure Maintenance and Repair
Large culvert over Elijah Ditch, 0.62 mi E JCT SR 55
PRE QUAL CODES :
PROJECT MANAGER: Alanis, Jessica

DISTRICT: LaPorte
PROJECT NO: 2400513
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8510
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45144
DES: 2400516
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Jasper
Small Structure Maintenance and Repair
Large culvert over UNT Carpenter Creek, 0.76 mi N US 24
PRE QUAL CODES :
PROJECT MANAGER: Alanis, Jessica

DISTRICT: LaPorte
PROJECT NO: 2400516
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8511
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45144
DES: 2400517
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Pulaski
Small Structure Maintenance and Repair
Large culvert over UNT Stumpp Ditch, 1.81 mi S JCT SR 143 LT
PRE QUAL CODES :
PROJECT MANAGER: Alanis, Jessica

DISTRICT: LaPorte
PROJECT NO: 2400517
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8512
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/15/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/08/2027
CONTRACT: R-45230
DES: 2300899
ROUTE: I-265
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Deck Overlay
I-265 EB Bridge over I-65 NB/SB, 02.50 mi E SR 311
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45230
DES: 2300900
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Deck Overlay
I-265 WB Bridge over I-65 NB/SB, 02.50 mi E SR 311
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45230
DES: 2300901
ROUTE: I-265
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Deck Overlay
SR 265 EB Bridge over I-265 RAMP SW-D TO I-65, 00.13 mi E I-65
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45230
DES: 2300902
ROUTE: I-265
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Deck Overlay
SR 265 WB Bridge over I-265 RAMP SW-D TO I-65, 00.13 mi E I-65
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45230
DES: 2300903
ROUTE: I-265
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Deck Overlay
SR 265 EB Bridge over COOPERS LANE, 00.28 mi E I-65
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45230
DES: 2300904
ROUTE: I-265
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Deck Overlay
SR 265 WB Bridge over COOPERS LANE, 00.28 mi E I-65
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/08/2027
CONTRACT: R-45230
DES: 2300905
ROUTE: I-265
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Deck Overlay
SR 265 EB Bridge over CONRAIL RR, CHARLESTOWN PK, 01.51 mi E US 31
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45230
DES: 2300906
ROUTE: I-265
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Deck Overlay
SR 265 WB Bridge over CONRAIL RR, CHARLESTOWN PK, 01.51 mi E US 31
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45230
DES: 2300909
ROUTE: I-265
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Deck Overlay
SR 265 EB Bridge over US 31, CONRAIL RR, 00.39 mi E I-65
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45230
DES: 2300910
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Deck Overlay
SR 265 WB Bridge over US 31, CONRAIL RR, 00.39 mi E I-65
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45230
DES: 2300911
ROUTE: I-265
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Deck Overlay
EB Bridge over Hamburg Pike, 0.09 mi E US 31
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45230
DES: 2300912
ROUTE: I-265
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Deck Overlay
WB Bridge over Hamburg Pike, 0.09 mi E US 31
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/08/2027
CONTRACT: R-45230
DES: 2300913
ROUTE: I-265
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Deck Overlay
EB Bridge over Lick Run, 0.23 mi E US 31
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45230
DES: 2300914
ROUTE: I-265
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Deck Overlay
WB Bridge over Lick Run, 0.23 mi E US 31
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45230
DES: 2301123
ROUTE: I-265
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Pavement Replacement
From I 65 to 0.69 miles W of SR 62 (ORB O&M Limit)
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2301123
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45230
DES: 2301127
ROUTE: I-265
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Pavement Replacement
From 0.36 miles W of I65 to I65
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45230
DES: 2500079
ROUTE: I-265
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Small Structures and Drains Construction
From .36 miles W of I65 to I65
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45230
DES: 2500081
ROUTE: I-265
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Small Structures and Drains Construction
From I 65 to 0.69 miles W of SR 62 (ORB limit)
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/08/2027
CONTRACT: R-45231 COUNTY: Owen DISTRICT: Seymour
DES: 2300994 Small Structure Replacement PROJECT NO: 2300994
ROUTE: SR-43 Large Culvert, 2.17 mi N SR 48 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE: 8394
CORRIDOR: PROJECT MANAGER: Underwood, Lendon MANAGED BY: Seymour District
ALTERNATE BID: READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45231 COUNTY: Owen DISTRICT: Seymour
DES: 2300995 Small Structure Replacement with Bridge PROJECT NO: 2300995
ROUTE: SR-43 Large Culvert, 1.67 mi N SR 48 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE: 8395
CORRIDOR: PROJECT MANAGER: Underwood, Lendon MANAGED BY: Seymour District
ALTERNATE BID: READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45231 COUNTY: Owen DISTRICT: Seymour
DES: 2300996 Small Structure Replacement with Bridge PROJECT NO: 2300996
ROUTE: SR-43 Large Culvert, 0.67 mi N SR 48 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE: 8396
CORRIDOR: PROJECT MANAGER: Underwood, Lendon MANAGED BY: Seymour District
ALTERNATE BID: READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45231 COUNTY: Owen DISTRICT: Seymour
DES: 2300997 Small Structure Replacement PROJECT NO: 2300997
ROUTE: SR-43 Large Culvert, 2.67 mi N SR 48 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE: 8397
CORRIDOR: PROJECT MANAGER: Underwood, Lendon MANAGED BY: Seymour District
ALTERNATE BID: READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45300 COUNTY: Clark DISTRICT: Seymour
DES: 2300986 Small Structure Pipe Lining PROJECT NO: 2300986
ROUTE: I-65 Under I-65, 5.66 mi N SR 311 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Hauer, Clark MANAGED BY: Seymour District
ALTERNATE BID: READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45300 COUNTY: Clark DISTRICT: Seymour
DES: 2300988 Small Structure Paved Invert PROJECT NO: 2300988
ROUTE: I-65 Under I-65, 0.06 mi N SR 311, RAMP 9 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE: 8596
CORRIDOR: PROJECT MANAGER: Hauer, Clark MANAGED BY: Seymour District
ALTERNATE BID: READY FOR CONTRACT: 09/15/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/08/2027
CONTRACT: R-45961
DES: 2401507
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vermillion
Pavement Patching
From Illinois State Line to 0.25 mi W of Stringtown Road Interchange
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-45961
DES: 2401508
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fountain
Pavement Patching
From 0.25 mi W of Stringtown Road Interchange to 0.4 mi E of US 41
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-46109
DES: 2500057
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
Added Travel Lanes
Union St/Bremen Hwy from 2,500 Ft south of Dragoon Trail to 16th St
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 12/08/2027
CONTRACT: R-46122
DES: 2500392
ROUTE: ST-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wabash
Bike and Pedestrian Facilities
N. Market St. from Main St. to College Ave and East on College Ave from N. Market to Wayne St.
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-46182
DES: 2500549
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Decatur
Small Structure Maintenance and Repair
SR 46 over Lost Creek, 3.04 Miles East of E Jct US 421
PRE QUAL CODES :
PROJECT MANAGER: Carlin, Ethan
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-46224
DES: 2000052
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Intersection Improvement
I-65 at 61st Avenue (SB Ramp Terminal)
PRE QUAL CODES :
PROJECT MANAGER: Sholar, Ashley
DISTRICT: LaPorte
PROJECT NO: 2000052
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/15/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 12/08/2027
CONTRACT: R-46930
DES: 2600948
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Orange
Pavement Patching
1.34 miles S SR 337 (S Orleans Town Limits) to 1.08 mi N SR 337 (N Orleans Town limits).
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: R-46930
DES: 2601002
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Martin
Pavement Patching
From US 150 to SR 60
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: T-45679
DES: 2301236
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signals Modernization
Various locations in the Seymour District
PRE QUAL CODES :
PROJECT MANAGER: Gasper, Trisha
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: T-46127
DES: 2500065
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Traffic Signals Modernization
From 0.15 mi W of SR 39 to 0.3 mi E of SR 39
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer
DISTRICT: Crawfordsville
PROJECT NO: 2500065
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: T-46478
DES: 2201274
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Traffic Signals Modernization
Traffic Signal Modernizations in Marion County.
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2201274
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/15/2027

LETTING DATE: 12/08/2027
CONTRACT: T-46478
DES: 2501121
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Traffic Signals Modernization
I-465 (SB Ramp) @ 56th St., I-465 (NB Ramp) @ 56th St., I-70 @ Keystone Ave.
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/15/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/12/2028
CONTRACT: B-42599
DES: 1902675
ROUTE: ST-1033
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lake
Bike and Pedestrian Facilities
Veteran's Trail from 113th to Delaware St
PRE QUAL CODES :
PROJECT MANAGER: Sholar, Ashley

DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 01/12/2028
CONTRACT: B-42599
DES: 1902676
ROUTE: IR-1036
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lake
New Bridge, Other Construction
Veteran's Trail Bridge over SR 53 (Broadway)
PRE QUAL CODES :
PROJECT MANAGER: Sholar, Ashley

DISTRICT: LaPorte
PROJECT NO: 1902676
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 01/12/2028
CONTRACT: B-44261
DES: 2101724
ROUTE: IR-8761
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Tippecanoe
Bridge Replacement
Bridge 80 on CR 700W over Flint Creek 0.34 miles South of CR 500S
PRE QUAL CODES :
PROJECT MANAGER: Moore, Stephanie

DISTRICT: Crawfordsville
PROJECT NO: 2101724
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -941
MANAGED BY: Local
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: B-44261
DES: 2101726
ROUTE: IR-8745
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Tippecanoe
Bridge Replacement
Bridge 83 on CR 510S over Flint Creek 0.35 miles East of CR 900W
PRE QUAL CODES :
PROJECT MANAGER: Moore, Stephanie

DISTRICT: Crawfordsville
PROJECT NO: 2101726
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -942
MANAGED BY: Local
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: B-44488
DES: 2100054
ROUTE: SR-257
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Pike
New Bridge Construction
From 4.56 miles N of SR 356 to 5.26 miles N of SR 356 (South of White River)
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel

DISTRICT: Vincennes
PROJECT NO: 2100054
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8453
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: B-44509
DES: 2200684
ROUTE: SR-57
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Vanderburgh
Bridge Rehabilitation or Repair
01.08 miles S of I-69
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy

DISTRICT: Vincennes
PROJECT NO: 2200684
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/20/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/12/2028
CONTRACT: B-44913
DES: 2300266
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Small Structure Maintenance and Repair
Large Culvert 5.399 miles N of SHELBY/HANCOCK
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2300266
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8479
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: B-44913
DES: 2300963
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Small Structure Replacement
Large Culvert over 0.751 mi N SHELBY/HANCOCK
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2300963
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8480
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: B-45094
DES: 2301060
ROUTE: SR-205
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Whitley
Bridge Deck Overlay
Bridge over Blue River, 0.41 mi S US 30
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2301060
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8532
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: B-45166
DES: 2300738
ROUTE: SR-19
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tipton
Scour Protection
Bridge over Turkey Creek, 2.42 mi N SR 28
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2300738
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: B-45166
DES: 2300741
ROUTE: SR-22
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Howard
Scour Protection
Bridge over Wildcat Creek, 1.60 mi E SR 29
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2300741
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: B-45166
DES: 2300743
ROUTE: SR-26
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Howard
Scour Protection
Bridge over W Fork Little Wildcat Creek, 1.49 mi W SR 931
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2300743
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/20/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/12/2028
CONTRACT: B-45172
DES: 2300964
ROUTE: SR-227
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Wayne
Small Structure Replacement
Large Culvert 3.65 mi N I-70
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu

DISTRICT: Greenfield
PROJECT NO: 2300964
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8499
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/16/2027

LETTING DATE: 01/12/2028
CONTRACT: B-45172
DES: 2300965
ROUTE: SR-227
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Wayne
Small Structure Replacement
Large Culvert 2.542 mi N Union/Wayne County Line
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu

DISTRICT: Greenfield
PROJECT NO: 2300965
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8500
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/16/2027

LETTING DATE: 01/12/2028
CONTRACT: B-45178
DES: 2300959
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Madison
Small Structure Replacement
I-69 Bridge over 1.679 mi N S JCT SR 9
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield
PROJECT NO: 2300959
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: B-45179
DES: 2300960
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Hancock
Small Structure Replacement
2.720 MI E SR 9 Hancock County
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald

DISTRICT: Greenfield
PROJECT NO: 2300960
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8597
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/19/2027

LETTING DATE: 01/12/2028
CONTRACT: B-45187
DES: 2300734
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Shelby
Scour Protection
Bridge over Hills Branch, 4.88 mi S US 52
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald

DISTRICT: Greenfield
PROJECT NO: 2300734
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 06/18/2027

LETTING DATE: 01/12/2028
CONTRACT: B-46188
DES: 2400475
ROUTE: US-27
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Adams
Scour Protection
Bridge over Blue Creek, 2.89 mi S SR 124
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO: 2400475
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/20/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/12/2028
CONTRACT: B-46188
DES: 2500511
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Grant
Bridge Maintenance and Repair
Bridge over Dry Fork Creek, 0.82 S SR 37
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: B-46188
DES: 2500512
ROUTE: SR-13
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Grant
Scour Protection
Bridge over Pipe Creek, 0.65 S SR 18
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO: 2500512
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: B-46188
DES: 2500517
ROUTE: SR-19
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Miami
Scour Protection
Bridge over Honey Creek, 1.78 N SR 18
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: B-46188
DES: 2500544
ROUTE: SR-18
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Blackford
Channel Clearing and Protection
Bridge over Shinn Ditch, 7.00 E SR 3
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: B-46190
DES: 2500507
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Huntington
Repair or Replace Joints
Bridge over Rock Creek, 2.19 S SR 116
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: B-46190
DES: 2500522
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Miami
Repair or Replace Joints
NB Bridge over Abandoned RR, 1.19 S US 24
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/20/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/12/2028
CONTRACT: B-46190
DES: 2500540
ROUTE: US-20
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Repair or Replace Joints
EB RAMP over US 20 EB/WB, WB RAMP, 02.74 E US 33
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: B-46703
DES: 2300967
ROUTE: SR-234
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Small Structure Replacement
Large Culvert 2.506 MI E OF SR 109
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu
DISTRICT: Greenfield
PROJECT NO: 2300967
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8501
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/28/2027

LETTING DATE: 01/12/2028
CONTRACT: B-46853
DES: 2600807
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
District Wide Bridge Maintenance
FY28 and FY29 IDIQ Various Locations Throughout the LaPorte District
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:IDIQ
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: M-46926
DES: 2600947
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Mowing
Paoli Subdistrict
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-37911
DES: 1401291
ROUTE: ST-1053
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Road Reconstruction (3R/4R Standards)
Soldiers home road from Sagamore Pkwy to Hamilton Street (Phase 1)
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 1401291
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE: -871
MANAGED BY: Local
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-37911
DES: 2201253
ROUTE: ST-1053
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Intersection Improvement, Roundabout
Westbound Special 52 ramp intersection with Soldiers Home Road. (Phase 1)
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/20/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/12/2028
CONTRACT: R-39308
DES: 1592882
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Storm Sewer Repair or Replacement
From the I-80/90 Interchange (Toll Road) to 0.43 miles East of SR49
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 1592882
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE: 7246
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-43311
DES: 2002230
ROUTE: SR-5
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
Small Structure Replacement
9.80 miles North of US 30, Large Culvert for Tippecanoe River
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2002230
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7728
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-43389
DES: 2002397
ROUTE: SR-16
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Cass
Small Structures and Drains Construction
12 Locations on SR 16 between RP 37.2 to 65.24 in Cass and White Counties
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob
DISTRICT: LaPorte
PROJECT NO: 2002397
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7424
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-43699
DES: 2100841
ROUTE: SR-157
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clay
Small Structure Pipe Lining
3.71 mi S of SR 246
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer
DISTRICT: Crawfordsville
PROJECT NO: 2100841
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8115
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-43875
DES: 2100232
ROUTE: US-6
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
HMA Overlay, Preventive Maintenance
E. Jct of US 35 to SR 104
PRE QUAL CODES :
PROJECT MANAGER: Alanis, Jessica
DISTRICT: LaPorte
PROJECT NO: 2100232
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-43996
DES: 2101161
ROUTE: SP-66
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Posey
HMA Overlay, Preventive Maintenance
From ILL/IN State line to 0.10 mi W SR 69 (New Harmony)
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2101161
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/20/2025

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/12/2028
CONTRACT: R-43996
DES: 2400716
ROUTE: SP-66
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Posey
ADA Sidewalk Ramp Construction
From ILL/IN State line 0.10 mi W SR (New Harmony).
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke

DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 01/12/2028
CONTRACT: R-44139
DES: 1701416
ROUTE: US-20
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: St. Joseph
Small Structure Pipe Lining
Large Culvert, 1.3 mi N of Jct of SR 23
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew

DISTRICT: LaPorte
PROJECT NO: 1701416
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE: 6880
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/18/2027

LETTING DATE: 01/12/2028
CONTRACT: R-44429
DES: 2201148
ROUTE: US-150
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Floyd
Small Structures and Drains Construction
Along US-150, between 3.32 miles W of I 64 (near Buck Creek Rd) to I 64
PRE QUAL CODES :
PROJECT MANAGER: Gasper, Trisha

DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-44581
DES: 2200061
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Delaware
Intersection Improvement, Roundabout
At Madison St.
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor

DISTRICT: Greenfield
PROJECT NO: 2200061
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8233
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-44581
DES: 2200062
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Delaware
Intersection Improvement, Roundabout
At Hackley St.
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor

DISTRICT: Greenfield
PROJECT NO: 2200062
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8234
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-44782
DES: 2002581
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Marion
Interchange Modification
From 0.35 mi S of I-465 N Jct to I-465 N Jct
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield
PROJECT NO: 2002581
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8590
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/20/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/12/2028
CONTRACT: R-44782
DES: 2400671
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bridge Replacement
Old US 52 over I-465
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-44782
DES: 2600928
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Install Lighting
from I-465 to 1.45 mi S of I-465
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-45054
DES: 2301191
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Surface Treatment, Ultrathin Bonded Wearing Course
From 1.43 mi E to 3.73 mi E (Wabash River) of US 52
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2301191
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-45054
DES: 2301193
ROUTE: SP-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Bridge Removal
(OLD US 231) NB Bridge over Sagamore Pkwy EB(OLD 52), 00.31 mi S E JCT US 52
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2301193
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-45054
DES: 2301194
ROUTE: SP-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Bridge Thin Deck Overlay
Soldier Home Road Bridge over Sagamore Pkwy (OLD US 52), 01.35 mi N River Road/ Old SR43
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2301194
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-45054
DES: 2301198
ROUTE: SP-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Bike and Pedestrian Facilities
From 1.43 miles E to 3.73 miles E (Wabash River) of US 52
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2301198
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8522
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 10/20/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/12/2028
CONTRACT: R-45054
DES: 2301199
ROUTE: SP-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Traffic, Other
From 1.43 mi E to 3.73 mi E (Wabash River) of US 52
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2301199
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8521
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-45054
DES: 2500436
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Small Structures and Drains Construction
From 1.43 mi E to 3.73 mi E (Wabash River) of US 52
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-45097
DES: 2301107
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
HMA Overlay, Minor Structural
From 1.37 Mi N of US35/SR 22 (PCCP/HMA joint, bridge Over Walnut Creek) to 0.16 Mi S of SR 18
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2301107
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8461
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-45097
DES: 2500470
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Small Structures and Drains Construction
From 1.37 Mi N of US35/SR 22 (PCCP/HMA joint, bridge Over Walnut Creek) to 0.16 Mi S of SR 18
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8463
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-45182
DES: 2301081
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Other Intersection Improvement
SR 3 at CR 700 S
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor
DISTRICT: Greenfield
PROJECT NO: 2301081
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8541
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 01/12/2028
CONTRACT: R-45272
DES: 2301073
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Knox
Small Structures and Drains Construction
From 1.50 mi. E. US 41 to 4.70 mi. E. US 41
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO: 2301073
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8523
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/20/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/12/2028
CONTRACT: R-45272
DES: 2301092
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Knox
Other Intersection Improvement
3.92 mi W of SR 241 (Robinson Road)
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO: 2301092
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-45272
DES: 2301185
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Small Structures and Drains Construction
0.80 mi E of I-69 to 1.01 mi E of I-69
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO: 2301185
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8589
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-45292
DES: 2100193
ROUTE: US-136
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fountain
HMA Overlay, Minor Structural
From 0.1 mi W of SR 341 W Jct to 0.23 mi W of SR 341 E Jct
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 2100193
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 8277
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-45504
DES: 2301622
ROUTE: ST-1032
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Spencer
ADA Sidewalk Ramp Construction
Richland ADA Pedestrian Improvements along Walnut, Lincoln, Division St. & along Eastside SR 161
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2301622
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -967
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 01/12/2028
CONTRACT: R-45556
DES: 2301620
ROUTE: IR-1008
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fulton
HMA Overlay, Structural
FULTON COUNTY OLD US 31 NORTH FROM FULTON COUNTY BRIDGE #50 TO SR 110
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO: 2301620
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/21/2029

LETTING DATE: 01/12/2028
CONTRACT: R-46018
DES: 2401676
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dubois
Storm Sewer Repair or Replacement
At Market Street, 0.26 mi S of SR 64 jct
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO: 2401676
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8491
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/20/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/12/2028
CONTRACT: R-46053
DES: 2401833
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lake
Pavement Patching
I65 0.56 mi. S. of SR 10 to 0.60 mi.
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick

DISTRICT: LaPorte
PROJECT NO: 2401833
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-46123
DES: 2100013
ROUTE: SR-19
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Elkhart
Intersection Improvement with Added Turn Lanes
Intersection at CR 28, 1.55 miles South of US 20.
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO: 2100013
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8114
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: R-46123
DES: 2400765
ROUTE: SR-19
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Elkhart
Small Structure Replacement
1.55 miles south of US 20, UNT of Baugo Creek
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret

DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: T-45519
DES: 2400098
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Johnson
ADA Sidewalk Ramp Construction
US 31 at Fry Road
PRE QUAL CODES :
PROJECT MANAGER: Nunley, Cindy

DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: T-45711
DES: 2400826
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
ITS Devices Maintenance Contracts
Greenfield District ITS & Signal Maintenance Contract - FY 28
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2028

LETTING DATE: 01/12/2028
CONTRACT: T-45711
DES: 2400827
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
ITS Devices Maintenance Contracts
Crawfordsville District ITS & Signal Maintenance Contract - FY 28
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2028

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/12/2028
CONTRACT: T-45712
DES: 2400829
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
ITS Devices Maintenance Contracts
Fort Wayne District ITS & Signal Maintenance Contract - FY 28
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: T-45712
DES: 2400830
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
ITS Devices Maintenance Contracts
LaPorte District ITS & Signal Maintenance Contract - FY 28
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew

DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: T-45713
DES: 2400831
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
ITS Devices Maintenance Contracts
Seymour District ITS & Signal Maintenance Contract - FY 28
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon

DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: T-45713
DES: 2400832
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Various
ITS Devices Maintenance Contracts
Vincennes District ITS & Signal Maintenance Contract - FY 28
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon

DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: T-46126
DES: 2500063
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Clay
Traffic Signals Modernization
0.42 mi E of SR 59, at Vandalia St in Brazil
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 01/12/2028
CONTRACT: T-46126
DES: 2500064
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Clay
Traffic Signals Modernization
0.95 mi E of SR 59, at Murphy St in Brazil
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 10/20/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 01/12/2028
CONTRACT: T-46126
DES: 2500067
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
Traffic Signals Modernization
0.25 mi S of I-70, Davis St in Terre Haute
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 10/20/2027

LETTING DATE: 02/09/2028
CONTRACT: B-45229
DES: 2300733
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Bridge Thin Deck Overlay
Bridge over Clifty Creek, 0.53 mi N SR 46
PRE QUAL CODES :
PROJECT MANAGER: Carlin, Ethan
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: B-45229
DES: 2300791
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dearborn
Bridge Thin Deck Overlay
Bridge over I-74, 0.74 mi W SR 1
PRE QUAL CODES :
PROJECT MANAGER: Carlin, Ethan
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: B-45270
DES: 2300809
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Crawford
Bridge Replacement
ridge over Stinking Fork, 3.69 mi E SR 37
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2300809
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8543
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: B-46135
DES: 2500495
ROUTE: MS-T82B
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bike and Pedestrian Facilities
Multi-use trail over 82nd Street near the intersection of 82nd St and Bash St.
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: B-46156
DES: 2500534
ROUTE: SR-550
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Martin
Substructure Repair and Rehabilitation
Bridge over Willow Creek, 4.82 miles W US 150
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2500534
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/17/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/09/2028
CONTRACT: B-46189
DES: 2500509
ROUTE: SR-5
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Whitley
Scour Protection
Bridge over Clear Creek, 0.24 N SR 205
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2500509
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: B-46189
DES: 2500513
ROUTE: SR-14
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Scour Protection
Bridge over Plunge Creek, 00.69 miles W SR 13
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2500513
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: B-46189
DES: 2500543
ROUTE: US-6
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Channel Clearing and Protection
Bridge over Kieffer Ditch, 0.27 E SR 15
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: B-46191
DES: 2500515
ROUTE: SR-13
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wabash
Channel Clearing and Protection
0.45 miles South of SR15 (N. Jct.)
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2500515
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: B-46658
DES: 2600198
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bridge Thin Deck Overlay
LYNHURST DRIVE over I-70, 01.18 E I-465
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2600198
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 02/09/2028
CONTRACT: B-46718
DES: 2600202
ROUTE: I-80
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Thin Deck Overlay
Clark Road over I-80/94, 2.02 miles E. of SR 912
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2600202
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/17/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/09/2028
CONTRACT: B-46919
DES: 2600935
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
District Wide Bridge Maintenance
FY 28 & 29 IDIQ Various Locations throughout the Fort Wayne District
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:IDIQ
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: M-46480
DES: 2501123
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Mowing
All non-Interstate, State Roads, and US Hwys throughout the Bluffton Sub.
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/09/2028
CONTRACT: M-46481
DES: 2501124
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Mowing
All non-Interstate, State Roads, and US Hwys throughout the Wabash Sub.
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/09/2028
CONTRACT: R-42836
DES: 1902818
ROUTE: IR-1138
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Bike and Pedestrian Facilities
Unincorporated Union Mills-Sidewalk and ramps along Hamilton and Water Streets
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 1902818
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -821
MANAGED BY: Local
READY FOR CONTRACT: 09/18/2024

LETTING DATE: 02/09/2028
CONTRACT: R-43412
DES: 2001911
ROUTE: SR-148
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dearborn
Pavement Replacement
0.51 miles W of US 50 (near Maple St) to US 50
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2001911
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 8136
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: R-43440
DES: 2001831
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
HMA Overlay, Preventive Maintenance
From 7.86 mi E of SR 59 (Big Walnut Creek Bridge) to 0.3 mi W of SR 243
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 2001831
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/09/2028
CONTRACT: R-43440
DES: 2001832
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Putnam
HMA Overlay, Preventive Maintenance
From 0.30 mi W of SR 243 to 0.10 mi E of SR 243 (Putnamville)
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 02/09/2028
CONTRACT: R-43440
DES: 2001834
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Putnam
HMA Overlay, Preventive Maintenance
From 0.10 mi E of SR 243 to 0.07 mi W of US 231
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 02/09/2028
CONTRACT: R-43440
DES: 2200637
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Putnam
Br Replacement with a Small Structure
at Service Rd - State Farm, 0.99 mi W of SR 243
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica

DISTRICT: Crawfordsville
PROJECT NO: 2200637
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 02/09/2028
CONTRACT: R-43440
DES: 2500393
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Putnam
Small Structures and Drains Construction
From 7.86 mi E of SR 59 to 0.3 mi W of SR 243
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 02/09/2028
CONTRACT: R-43440
DES: 2500417
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Putnam
Small Structures and Drains Construction
From 0.10 mi E of SR 243 to 0.07 mi W of US 231
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica

DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 02/09/2028
CONTRACT: R-44280
DES: 2101687
ROUTE: ST-8021
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Decatur
New Road Construction
Park Road Phase II from 150W to Weatherby Court Greensburg, IN
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew

DISTRICT: Seymour
PROJECT NO: 2101687
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE: -931
MANAGED BY: Local
READY FOR CONTRACT: 11/17/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/09/2028
CONTRACT: R-44280 COUNTY: Decatur DISTRICT: Seymour
DES: 2101690 New Road Construction PROJECT NO: 2101690
ROUTE: ST-8021 Park Road Phase I from County Road 200W to County Road 150W PROGRAM CLASS:Group III
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE: -930
CORRIDOR: MANAGED BY: Local
ALTERNATE BID: PROJECT MANAGER: Walker, Matthew READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: R-44399 COUNTY: Boone DISTRICT: Crawfordsville
DES: 2200668 Small Structure Replacement PROJECT NO: 2200668
ROUTE: US-421 0.73 mi N of Old SR 334 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE: 8443
CORRIDOR: MANAGED BY: Crawfordsville District
ALTERNATE BID: PROJECT MANAGER: Bishop, Kelcie READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: R-44399 COUNTY: Boone DISTRICT: Crawfordsville
DES: 2300932 Small Structure Replacement PROJECT NO: 2300932
ROUTE: SR-32 Large Culvert, 1.48 mi E SR 75 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE: 8434
CORRIDOR: MANAGED BY: Crawfordsville District
ALTERNATE BID: PROJECT MANAGER: Bishop, Kelcie READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: R-44399 COUNTY: Boone DISTRICT: Crawfordsville
DES: 2300942 Small Structure Replacement PROJECT NO: 2300942
ROUTE: US-421 Large Culvert, 1.20 mi N SR 47 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE: 8409
CORRIDOR: MANAGED BY: Crawfordsville District
ALTERNATE BID: PROJECT MANAGER: Bishop, Kelcie READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: R-44399 COUNTY: Boone DISTRICT: Crawfordsville
DES: 2400552 Small Structure Replacement PROJECT NO: 2400552
ROUTE: SR-32 Large Culvert, 1.3 mi E of US 421 PROGRAM CLASS:
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: MANAGED BY: Crawfordsville District
ALTERNATE BID: PROJECT MANAGER: Bishop, Kelcie READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: R-44399 COUNTY: Boone DISTRICT: Crawfordsville
DES: 2500523 Scour Protection PROJECT NO: 2500523
ROUTE: SR-32 Bridge over Big Eagle Creek, 0.05 mi E of US 421 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: MANAGED BY: Crawfordsville District
ALTERNATE BID: PROJECT MANAGER: Bishop, Kelcie READY FOR CONTRACT: 11/17/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/09/2028
CONTRACT: R-44832
DES: 2000268
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Other Intersection Improvement
4.04 mi W of SR-39, at the CR-200 W intersection, RCI
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 2000268
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8477
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: R-44860
DES: 2201623
ROUTE: IR-9661
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
Sight Distance Improvement
Old Hwy 11 between SR 11 and Hooptown Rd
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2201623
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -1012
MANAGED BY: Local
READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: R-45061
DES: 2200667
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: White
Small Structure Replacement
1.44 mi S of SR 18
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO: 2200667
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8183
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: R-45061
DES: 2300937
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Small Structure Replacement
Large Culvert, N of S 575 E
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO: 2300937
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8390
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: R-45061
DES: 2300941
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Benton
Small Structure Replacement
Large Culvert, 0.30 mi E SR 55 S JCT
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO: 2300941
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8354
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: R-45098
DES: 2301065
ROUTE: SR-119
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Pulaski
Other Intersection Improvement
SR 119 at CR 13, 4.74 miles east of SR 19
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2301065
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8525
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/17/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/09/2028
CONTRACT: R-45224
DES: 2301159
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Harrison
Small Structures and Drains Construction
0.35 miles S of SR 11 (Ohio River Bridge) to 1.32 miles S of SR 62 (Indian Creek Bridge)
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William

DISTRICT: Seymour
PROJECT NO: 2301159
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8577
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: R-45224
DES: 2301180
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Harrison
Small Structures and Drains Construction
1.32 miles S of SR 62 to 0.97 miles N of I-64
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William

DISTRICT: Seymour
PROJECT NO: 2301180
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8578
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: R-45224
DES: 2301181
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Harrison
Small Structures and Drains Construction
0.97 miles N OF I-64 to 0.15 miles N of SR 64
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William

DISTRICT: Seymour
PROJECT NO: 2301181
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: R-45224
DES: 2301182
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Harrison
Small Structures and Drains Construction
0.15 miles N of SR 64 to 0.40 miles S of US 150
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William

DISTRICT: Seymour
PROJECT NO: 2301182
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: R-45418
DES: 2301083
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Brown
New Signal Installation
SR 46 at Brown County State Park (north entrance)
PRE QUAL CODES :
PROJECT MANAGER: Nunley, Cindy

DISTRICT: Seymour
PROJECT NO: 2301083
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/11/2027

LETTING DATE: 02/09/2028
CONTRACT: R-45602
DES: 2400600
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Lake
ADA Sidewalk Ramp Construction
From 0.21mi N of N. Jct of SR 2 (Jefferson St) to 0.37mi N of N Jct SR2
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob

DISTRICT: LaPorte
PROJECT NO: 2400600
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE: 8516
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/17/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/09/2028
CONTRACT: R-45883 COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 2401522 Bike and Pedestrian Facilities PROJECT NO: 2401522
ROUTE: SP-52 From US 231 to 1.30 mi E of US 231 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Golladay, Destiny MANAGED BY: Crawfordsville District
ALTERNATE BID: READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: T-41777 COUNTY: Marshall DISTRICT: LaPorte
DES: 1802051 New Interchange Construction PROJECT NO: 1802051
ROUTE: US-31 At SR 10 PROGRAM CLASS:Next Level
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE: 6694
CORRIDOR: NL31 PROJECT MANAGER: Grylewicz, Michael MANAGED BY: LaPorte District
ALTERNATE BID: READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: T-41777 COUNTY: Marshall DISTRICT: LaPorte
DES: 2500981 New Bridge Construction PROJECT NO:
ROUTE: US-31 At SR 10 PROGRAM CLASS:Next Level
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: NL31 PROJECT MANAGER: Grylewicz, Michael MANAGED BY: LaPorte District
ALTERNATE BID: READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: T-41777 COUNTY: Marshall DISTRICT: LaPorte
DES: 2501000 New Bridge Construction PROJECT NO: 2501000
ROUTE: US-31 US 31 at 19th Rd PROGRAM CLASS:
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE: 8558
CORRIDOR: NL31 PROJECT MANAGER: Grylewicz, Michael MANAGED BY: LaPorte District
ALTERNATE BID: READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: T-45465 COUNTY: Marion DISTRICT: Greenfield
DES: 2400070 Traffic Management Facility Modernization PROJECT NO:
ROUTE: VA-VARI ITS-EXP INDOT Indianapolis Traffic Management Center Modernization - FY 28 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Cox, Ed MANAGED BY: Other
ALTERNATE BID: READY FOR CONTRACT:

LETTING DATE: 02/09/2028
CONTRACT: T-45467 COUNTY: Marion DISTRICT: Greenfield
DES: 2400072 Traffic Management Facility Modernization PROJECT NO:
ROUTE: VA-VARI INDOT Indianapolis Traffic Management Center Equipment Deployment - FY 28 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Cox, Ed MANAGED BY: Other
ALTERNATE BID: READY FOR CONTRACT:

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 02/09/2028
CONTRACT: T-45680
DES: 2301237
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Raised Pavement Markings, Refurbished
Various RPM Locations Within the Seymour District
PRE QUAL CODES :
PROJECT MANAGER: Gasper, Trisha
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/17/2027

LETTING DATE: 02/09/2028
CONTRACT: T-46416
DES: 2501024
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Raised Pavement Markings, Refurbished
Various routes in the Crawfordsville District
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/17/2027

LETTING DATE: 03/08/2028
CONTRACT: R-42454
DES: 1900057
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
HMA Overlay, Minor Structural
US 30 from US 421 to SR 39
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO: 1900057
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/15/2027

LETTING DATE: 03/08/2028
CONTRACT: R-42454
DES: 2500449
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Small Structures and Drains Construction
US 30 from US 421 to SR 39
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/15/2027

LETTING DATE: 03/08/2028
CONTRACT: R-45177
DES: 2300706
ROUTE: SR-234
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Intersection Improvement, Roundabout
SR 234 at CR 200W
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2300706
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/02/2027

LETTING DATE: 03/08/2028
CONTRACT: R-45239
DES: 2301161
ROUTE: SR-44
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Johnson
Small Structures and Drains Construction
Intersection of Hospital Road/Centerline Road and SR-44; 1.1 miles W of SR-144.
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO: 2301161
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 12/15/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

LETTING DATE: 03/08/2028
CONTRACT: R-45239
DES: 2301162
ROUTE: SR-45
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Brown
Small Structures and Drains Construction
4.37 miles W of SR-135 in Brown County.
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon

DISTRICT: Seymour
PROJECT NO: 2301162
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8527
MANAGED BY: Seymour District
READY FOR CONTRACT: 12/15/2027

LETTING DATE: 03/08/2028
CONTRACT: R-46162
DES: 2500545
ROUTE: SR-63
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Vermillion
Small Structure Pipe Lining
Large Culvert, 0.78 miles N US 36
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny

DISTRICT: Crawfordsville
PROJECT NO: 2500545
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/15/2027

LETTING DATE: 03/08/2028
CONTRACT: R-46162
DES: 2500548
ROUTE: SR-63
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:

COUNTY: Vermillion
Small Structure Pipe Lining
Large Culvert, 0.58 mi of N US 36
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny

DISTRICT: Crawfordsville
PROJECT NO: 2500548
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/15/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.