



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 01/14/2026

CONTRACT: B-40892

DES: 1703013

ROUTE: IR-1024

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

Bridge Replacement

Replacement of Bridge #31 North Hamburg Road over Bull Fork Salt Creek

PRE QUAL CODES :

PROJECT MANAGER: Fohey-Breting, Nicole

DISTRICT: Seymour

PROJECT NO: 1703013

PROGRAM CLASS:Group IV

R/W CLEAR: C

L/A CODE: -727

MANAGED BY: Local

READY FOR CONTRACT: 10/21/2025

LETTING DATE: 01/14/2026

CONTRACT: B-42792

DES: 1902803

ROUTE: IR-2240

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

Bridge Deck Replacement

Bridge on Range Line Road/200E between SR 232/Mounds Road and 10th Street over the White Riv

PRE QUAL CODES :

PROJECT MANAGER: Szewczak, Kimberly

DISTRICT: Greenfield

PROJECT NO: 1902803

PROGRAM CLASS:Group IV

R/W CLEAR: C

L/A CODE: -850

MANAGED BY: Local

READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026

CONTRACT: B-42951

DES: 2000519

ROUTE: SR-38

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

Scour Protection (Erosion)

1.70 mi E of I-65, over S Fork Wildcat Creek

PRE QUAL CODES :

PROJECT MANAGER: Crane, Josie

DISTRICT: Crawfordsville

PROJECT NO: 2000519

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 10/10/2025

LETTING DATE: 01/14/2026

CONTRACT: B-42951

DES: 2200866

ROUTE: SR-43

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

Scour Protection (Erosion)

over Drainage Ditch, 0.78 mi S of SR 18

PRE QUAL CODES :

PROJECT MANAGER: Crane, Josie

DISTRICT: Crawfordsville

PROJECT NO: 2200866

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 10/10/2025

LETTING DATE: 01/14/2026

CONTRACT: B-42951

DES: 2300235

ROUTE: US-52

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

Scour Protection (Erosion)

over PRAIRIE CREEK, 0.73 mi W of I-65

PRE QUAL CODES :

PROJECT MANAGER: Crane, Josie

DISTRICT: Crawfordsville

PROJECT NO: 2300235

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 10/10/2025

LETTING DATE: 01/14/2026

CONTRACT: B-43233

DES: 2001936

ROUTE: US-231

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

Small Structure Replacement

2.43 miles N of N. Jct. SR 56

PRE QUAL CODES :

PROJECT MANAGER: Thomas, Michael

DISTRICT: Vincennes

PROJECT NO: 2001936

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8073

MANAGED BY: Vincennes District

READY FOR CONTRACT: 10/22/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 01/14/2026		DISTRICT: Crawfordsville
CONTRACT: B-43431	COUNTY: Tippecanoe	PROJECT NO: 2002077
DES: 2002077	Truss Reconstruction Or Repair	PROGRAM CLASS: Normal Project
ROUTE: SR-225	0.60 mi N of Old SR 25, over Wabash River	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7598
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Massing, Jessica	READY FOR CONTRACT: 10/20/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Greenfield
CONTRACT: B-43516	COUNTY: Rush	PROJECT NO: 2002272
DES: 2002272	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-3	2.157 mi. N of Decatur/Rush Co. Line	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7704
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 09/05/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: B-43618	COUNTY: Elkhart	PROJECT NO: 2003071
DES: 2003071	Bridge Replacement	PROGRAM CLASS: Group IV
ROUTE: IR-8042	Elkhart Co Br 233 on CR 36 over Yellow Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -829
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 09/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: B-43650	COUNTY: Morgan	PROJECT NO: 2002995
DES: 2002995	Bridge Replacement	PROGRAM CLASS: Group IV
ROUTE: IR-8191	Bridge 29 Mahalasville Road over Indian Trace Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -844
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: B-43729	COUNTY: Scott	PROJECT NO: 2100042
DES: 2100042	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:
ROUTE: SR-56	Intersection of N Slab Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8121
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 10/14/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: B-43729	COUNTY: Scott	PROJECT NO: 2100563
DES: 2100563	Replace Superstructure	PROGRAM CLASS: Normal Project
ROUTE: I-65	W Leota Rd Bridge over I-65, 2.59 miles S of SR 56	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 10/14/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: B-43729	COUNTY: Scott	PROJECT NO: 2100743
DES: 2100743	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-56	over PIGEON ROOST CREEK, 01.05 E US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 10/14/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: B-43729	COUNTY: Scott	PROJECT NO: 2100802
DES: 2100802	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: US-31	US 31 OVER Unnamed Ditch, 0.56 miles S of SR 56	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 10/14/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: B-43822	COUNTY: Huntington	PROJECT NO: 2100551
DES: 2100551	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: SR-105	Bridge over WABASH RIVER, 0.30 Miles South of US 24.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: B-43822	COUNTY: Whitley	PROJECT NO: 2100602
DES: 2100602	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: US-30	EB Bridge over BLUE RIVER, PARK ROAD, 00.56 West of SR 205.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: B-43822	COUNTY: Whitley	PROJECT NO: 2100603
DES: 2100603	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: US-30	WB Bridge over BLUE RIVER, PARK ROAD, 00.56 Mile West of SR 205.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: B-43822	COUNTY: Whitley	PROJECT NO: 2100631
DES: 2100631	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: SR-5	Bridge over EEL RIVER, 00.04 Mile South of SR 14.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8217
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 01/14/2026

CONTRACT: B-43822

COUNTY: Huntington

DISTRICT: Fort Wayne

PROJECT NO: 2100636

DES: 2100636

Bridge Thin Deck Overlay

PROGRAM CLASS:

ROUTE: SR-9

NB Bridge over NS RR (HUNTINGTON), 00.78 Mile South of US 24.

R/W CLEAR: C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Paniagua, Cecilia

READY FOR CONTRACT: 10/22/2025

ALTERNATE BID:

LETTING DATE: 01/14/2026

CONTRACT: B-43822

COUNTY: Huntington

DISTRICT: Fort Wayne

PROJECT NO: 2100637

DES: 2100637

Bridge Thin Deck Overlay

PROGRAM CLASS:

ROUTE: SR-9

SB Bridge over NS RR (HUNTINGTON), 00.78 Mile South of US 24.

R/W CLEAR: C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Paniagua, Cecilia

READY FOR CONTRACT: 10/22/2025

ALTERNATE BID:

LETTING DATE: 01/14/2026

CONTRACT: B-43998

COUNTY: Lawrence

DISTRICT: Vincennes

PROJECT NO: 2100286

DES: 2100286

Small Structures & Drains Construction

PROGRAM CLASS: Normal Project

ROUTE: SR-450

2 Culvert Locations on SR 450; 2.52 mi and 1.44 mi S. SR 158

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: Brazinsky, Gregory

READY FOR CONTRACT: 11/19/2025

ALTERNATE BID:

LETTING DATE: 01/14/2026

CONTRACT: B-43998

COUNTY: Lawrence

DISTRICT: Vincennes

PROJECT NO: 2100713

DES: 2100713

Bridge Thin Deck Overlay

PROGRAM CLASS:

ROUTE: SR-158

over SALT CREEK, 00.41 W SR 450

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: Brazinsky, Gregory

READY FOR CONTRACT: 11/19/2025

ALTERNATE BID:

LETTING DATE: 01/14/2026

CONTRACT: B-43998

COUNTY: Lawrence

DISTRICT: Vincennes

PROJECT NO: 2100732

DES: 2100732

Bridge Deck Overlay

PROGRAM CLASS: Normal Project

ROUTE: SR-450

over SALT CREEK, 02.12 W SR 158

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: Brazinsky, Gregory

READY FOR CONTRACT: 11/19/2025

ALTERNATE BID:

LETTING DATE: 01/14/2026

CONTRACT: B-44098

COUNTY: LaPorte

DISTRICT: LaPorte

PROJECT NO: 2003036

DES: 2003036

Replace Superstructure

PROGRAM CLASS: Group IV

ROUTE: IR-8001

Bridge #104, on CR 1000 South between 500 East and 550 East, over Kankakee River

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: -843

DESIGNED ORG.:

MANAGED BY: Local

CORRIDOR:

PROJECT MANAGER: Krueckeberg, John

READY FOR CONTRACT: 04/16/2025

ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 01/14/2026

CONTRACT: B-44216

DES: 2200146

ROUTE: MS-1

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

Bridge Replacement

Br 922 Eagleson Avenue over Indiana RR Co.

PRE QUAL CODES :

PROJECT MANAGER: Williamson, Brad

COUNTY: Monroe

DISTRICT: Seymour

PROJECT NO: 2200146

PROGRAM CLASS:Group IV

R/W CLEAR: C

L/A CODE: -915

MANAGED BY: Local

READY FOR CONTRACT: 10/26/2025

LETTING DATE: 01/14/2026

CONTRACT: B-44218

DES: 2200148

ROUTE: MS-0

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

Bridge Deck Replacement

Crosley Truss Bridge over Muscatatuck River

PRE QUAL CODES :

PROJECT MANAGER: Walker, Matthew

COUNTY: Jennings

DISTRICT: Seymour

PROJECT NO: 2200148

PROGRAM CLASS:Local Bridge

R/W CLEAR: C

L/A CODE:

MANAGED BY: Other

READY FOR CONTRACT: 08/20/2025

LETTING DATE: 01/14/2026

CONTRACT: B-44942

DES: 2200869

ROUTE: SR-46

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

Scour Protection (Erosion)

over Six Mile Creek, 3.61 mi W of SR 246

PRE QUAL CODES :

PROJECT MANAGER: Crane, Josie

COUNTY: Owen

DISTRICT: Crawfordsville

PROJECT NO: 2200869

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 10/07/2025

LETTING DATE: 01/14/2026

CONTRACT: B-44942

DES: 2300232

ROUTE: US-231

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

Scour Protection (Erosion)

over BRANCH MILL CREEK, 2.16 mi N of SR 67

PRE QUAL CODES :

PROJECT MANAGER: Crane, Josie

COUNTY: Owen

DISTRICT: Crawfordsville

PROJECT NO: 2300232

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 10/07/2025

LETTING DATE: 01/14/2026

CONTRACT: B-45541

DES: 2300234

ROUTE: SR-48

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

Bridge Deck Overlay

SR 48 Bridge over HOWESVILLE DITCH, 04.47 MI E of SR 59

PRE QUAL CODES :

PROJECT MANAGER: Lyle, Rachel

COUNTY: Greene

DISTRICT: Vincennes

PROJECT NO: 2300234

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8288

MANAGED BY: Vincennes District

READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026

CONTRACT: B-45637

DES: 2400498

ROUTE: I-469

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

Repair Or Replace Joints

I-469 EB bridge over CFE RR, 03.81 mi E US 27

PRE QUAL CODES :

PROJECT MANAGER: Kerr, Ryan

COUNTY: Allen

DISTRICT: Fort Wayne

PROJECT NO: 2400498

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 10/07/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 01/14/2026

CONTRACT: B-45637

DES: 2400499

ROUTE: I-469

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Allen

Repair Or Replace Joints

I-469 EB bridge over TILLMAN ROAD, 03.62 mi W US 30

PRE QUAL CODES :

PROJECT MANAGER: Kerr, Ryan

DISTRICT: Fort Wayne

PROJECT NO: 2400499

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 10/07/2025

LETTING DATE: 01/14/2026

CONTRACT: B-45637

DES: 2400506

ROUTE: I-69

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Allen

Repair Or Replace Joints

I-69 NB bridge over NS RR, MCCULLOCH DITCH, 00.80 mi S US 24

PRE QUAL CODES :

PROJECT MANAGER: Kerr, Ryan

DISTRICT: Fort Wayne

PROJECT NO: 2400506

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 10/07/2025

LETTING DATE: 01/14/2026

CONTRACT: B-45637

DES: 2400507

ROUTE: I-69

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Allen

Repair Or Replace Joints

I-69 SB bridge over NS RR, MCCULLOCH DITCH, 00.80 mi S US 24

PRE QUAL CODES :

PROJECT MANAGER: Kerr, Ryan

DISTRICT: Fort Wayne

PROJECT NO: 2400507

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 10/07/2025

LETTING DATE: 01/14/2026

CONTRACT: B-45637

DES: 2400508

ROUTE: I-69

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Allen

Repair Or Replace Joints

I-69 NB bridge over US 24 EB/WB, 03.21 mi S SR 14

PRE QUAL CODES :

PROJECT MANAGER: Kerr, Ryan

DISTRICT: Fort Wayne

PROJECT NO: 2400508

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 10/07/2025

LETTING DATE: 01/14/2026

CONTRACT: B-45637

DES: 2400509

ROUTE: I-69

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Allen

Repair Or Replace Joints

I-69 SB bridge over US 24 EB/WB, 03.21 mi S SR 14

PRE QUAL CODES :

PROJECT MANAGER: Kerr, Ryan

DISTRICT: Fort Wayne

PROJECT NO: 2400509

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 10/07/2025

LETTING DATE: 01/14/2026

CONTRACT: B-45899

DES: 1700080

ROUTE: SR-25

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Fulton

Bridge Replacement

Over Herrel Creek, 4.95 mi N of SR 14

PRE QUAL CODES :

PROJECT MANAGER: Krueckeberg, John

DISTRICT: LaPorte

PROJECT NO: 1700080

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE: 7106

MANAGED BY: LaPorte District

READY FOR CONTRACT: 08/20/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 01/14/2026		DISTRICT: LaPorte
CONTRACT: B-45899	COUNTY: Fulton	PROJECT NO: 1700081
DES: 1700081	Bridge Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-25	Over Willow Creek, 3.09mi S of SR 110	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7107
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: LaPorte
CONTRACT: R-39624	COUNTY: Lake	PROJECT NO: 1601146
DES: 1601146	Bike/Pedestrian Facilities	PROGRAM CLASS: Group I
ROUTE: ST-1033	Marquette Greenway Trail, Indianapolis Blvd (US20) to Kennedy Ave	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -945
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 04/22/2022
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: R-39911	COUNTY: Scott	PROJECT NO: 1601017
DES: 1601017	Pavement Replacement	PROGRAM CLASS: Small Towns
ROUTE: US-31	From SR 256 to 0.70 miles N of SR 256 (Wilbur Avenue)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6525
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 09/16/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: LaPorte
CONTRACT: R-40648	COUNTY: Porter	PROJECT NO: 1702150
DES: 1702150	Intersection Improvement	PROGRAM CLASS: Route Transfers/Relinquishments
ROUTE: ST-1001	US 30 from 1,000' W of Sturdy Rd to 1,000' E of Silhavy Rd	R/W CLEAR: C
RELINQ REQ: Yes	PRE QUAL CODES :	L/A CODE: -541
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Greenfield
CONTRACT: R-42755	COUNTY: Hancock	PROJECT NO: 1902783
DES: 1902783	New Road Construction	PROGRAM CLASS: Group IV
ROUTE: IR-4741	Bypass of US52 on Stinemyer Road	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -804
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Mcgghy, Donald	READY FOR CONTRACT: 09/05/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Vincennes
CONTRACT: R-43151	COUNTY: Knox	PROJECT NO: 1500082
DES: 1500082	HMA Overlay Minor Structural	PROGRAM CLASS: Normal Project
ROUTE: US-50	From E. Jct of US-41 SBL to 4.75 east of E Jct of US-41 SBL	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 10/23/2024
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 01/14/2026		DISTRICT: Vincennes
CONTRACT: R-43151	COUNTY: Knox	PROJECT NO: 1902863
DES: 1902863	Auxiliary Lanes, Accel & Decel or Turn Lanes	PROGRAM CLASS:Short-Term Shelf
ROUTE: US-50	at CR 300E/Monty Road (WB), CR 400W/Mt Zion Road (WB), Old US 50/Palmyra Road & Bottom R	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 10/23/2024
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Vincennes
CONTRACT: R-43470	COUNTY: Vanderburgh	PROJECT NO: 2002538
DES: 2002538	HMA Overlay, Structural	PROGRAM CLASS:Group I
ROUTE: ST-1014	Oak Hill Road from Lynch Road to St. George Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -836
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Vincennes
CONTRACT: R-43608	COUNTY: Perry	PROJECT NO: 2002971
DES: 2002971	Bike/Pedestrian Facilities	PROGRAM CLASS:Group III
ROUTE: VA-8143	East Side of State Route 66 from Washington Street to William Tell Boulevard in Tell City, IN	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -879
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Sprinkle, Emily	READY FOR CONTRACT: 06/16/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Crawfordsville
CONTRACT: R-43697	COUNTY: Parke	PROJECT NO: 2100268
DES: 2100268	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: US-41	1.09 mi N of SR 47	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8103
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: R-43741	COUNTY: Decatur	PROJECT NO: 2100256
DES: 2100256	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: I-74	5.15 miles E of SR 244 to 0.22 miles W of SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 416	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: R-43741	COUNTY: Decatur	PROJECT NO: 2100734
DES: 2100734	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-74	CR 80 NE Bridge over I-74, 2.08 miles E of SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 416	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 01/14/2026

CONTRACT: R-43741

COUNTY: Decatur

DISTRICT: Seymour

PROJECT NO: 2100989

DES: 2100989

Bridge Deck Overlay

PROGRAM CLASS: Normal Project

ROUTE: I-74

EBL over MILL CREEK, 05.78 E SR 244

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR: 416

PROJECT MANAGER: Walker, Matthew

READY FOR CONTRACT: 10/22/2025

ALTERNATE BID:

LETTING DATE: 01/14/2026

CONTRACT: R-43741

COUNTY: Decatur

DISTRICT: Seymour

PROJECT NO: 2100990

DES: 2100990

Bridge Deck Overlay

PROGRAM CLASS: Normal Project

ROUTE: I-74

WBL over MILL CREEK, 05.78 E SR 244

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR: 416

PROJECT MANAGER: Walker, Matthew

READY FOR CONTRACT: 10/22/2025

ALTERNATE BID:

LETTING DATE: 01/14/2026

CONTRACT: R-43741

COUNTY: Decatur

DISTRICT: Seymour

PROJECT NO: 2100991

DES: 2100991

Bridge Deck Overlay

PROGRAM CLASS: Normal Project

ROUTE: I-74

EBL over FLATROCK RIVER, 05.05 W US 421

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR: 416

PROJECT MANAGER: Walker, Matthew

READY FOR CONTRACT: 10/22/2025

ALTERNATE BID:

LETTING DATE: 01/14/2026

CONTRACT: R-43741

COUNTY: Decatur

DISTRICT: Seymour

PROJECT NO: 2100992

DES: 2100992

Bridge Deck Overlay

PROGRAM CLASS: Normal Project

ROUTE: I-74

WBL over FLATROCK RIVER, 05.05 W US 421

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR: 416

PROJECT MANAGER: Walker, Matthew

READY FOR CONTRACT: 10/22/2025

ALTERNATE BID:

LETTING DATE: 01/14/2026

CONTRACT: R-43741

COUNTY: Decatur

DISTRICT: Seymour

PROJECT NO: 2100994

DES: 2100994

Bridge Deck Overlay

PROGRAM CLASS: Normal Project

ROUTE: I-74

EBL over CLIFTY CREEK, 02.52 W US 421

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR: 416

PROJECT MANAGER: Walker, Matthew

READY FOR CONTRACT: 10/22/2025

ALTERNATE BID:

LETTING DATE: 01/14/2026

CONTRACT: R-43741

COUNTY: Decatur

DISTRICT: Seymour

PROJECT NO: 2100995

DES: 2100995

Bridge Deck Overlay

PROGRAM CLASS: Normal Project

ROUTE: I-74

WBL over CLIFTY CREEK, 02.52 W US 421

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR: 416

PROJECT MANAGER: Walker, Matthew

READY FOR CONTRACT: 10/22/2025

ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: R-43741	COUNTY: Decatur	PROJECT NO: 2100996
DES: 2100996	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-74	EBL over MUDDY FORK SAND CREEK, 00.44 E US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 416	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: R-43741	COUNTY: Decatur	PROJECT NO: 2100997
DES: 2100997	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-74	WBL over MUDDY FORK SAND CREEK, 00.44 E US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 416	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: R-43741	COUNTY: Decatur	PROJECT NO: 2101093
DES: 2101093	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-421	over I-74 EB/WB, 01.42 N SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 416	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: R-43741	COUNTY: Decatur	PROJECT NO: 2101094
DES: 2101094	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-74	over I-74 MICHIGAN & FRONTAGE, 01.20 W US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 416	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: R-43741	COUNTY: Decatur	PROJECT NO: 2101124
DES: 2101124	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: US-421	SBL over I-74 EB/WB, 1.42 N SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 416	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: R-43741	COUNTY: Decatur	PROJECT NO: 2400525
DES: 2400525	Superstructure Repair and Rehabilitation	PROGRAM CLASS:Normal Project
ROUTE: I-74	CR 100 W bridge over I-74, 01.03 mi W SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 416	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: R-43813	COUNTY: Dekalb	PROJECT NO: 2100012
DES: 2100012	Median Construction	PROGRAM CLASS:
ROUTE: SR-8	From 0.10 Miles East of I-69 to 0.60 Miles East of I-69.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8034
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 09/23/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: R-43813	COUNTY: Dekalb	PROJECT NO: 2400130
DES: 2400130	ADA Sidewalk Ramp Construction	PROGRAM CLASS:
ROUTE: SR-8	From 0.10 Miles East of I-69 to 0.60 Miles East of I-69.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 09/23/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: R-43843	COUNTY: Noble	PROJECT NO: 2100176
DES: 2100176	Small Structure Replacement	PROGRAM CLASS:
ROUTE: SR-3	Culvert over SYCAMORE CREEK, 0.50 South SR 8 West JCT.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 10/16/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: R-43843	COUNTY: Dekalb	PROJECT NO: 2100780
DES: 2100780	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: SR-3	Bridge over UNT LITTLE CEDAR CR, 00.05 Mile South of SR 205.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8177
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 10/16/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: R-43843	COUNTY: Noble	PROJECT NO: 2100787
DES: 2100787	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: SR-8	Culvert over UNT SYCAMORE CREEK, 8.04 Miles East of SR 9.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8178
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 10/16/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: R-43843	COUNTY: Noble	PROJECT NO: 2100788
DES: 2100788	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: SR-9	Culvert over STEFFY DITCH, 5.53 Miles North of US 33.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8179
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 10/16/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: R-43843	COUNTY: Noble	PROJECT NO: 2100796
DES: 2100796	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: SR-8	Culvert over YARDE DITCH, 0.30 Miles East of SR 3.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8180
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 10/16/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: R-43844	COUNTY: Elkhart	PROJECT NO: 2100172
DES: 2100172	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:
ROUTE: SR-19	From 0.49 mi N. of US 6 (Berlin Court Ditch) to SR 119 (End of Gore N. of Roundabout).	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8240
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: R-43844	COUNTY: Elkhart	PROJECT NO: 2300265
DES: 2300265	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: SR-19	SR 19 over DITCH, 0.01 MI N of US 20	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: R-43848	COUNTY: Steuben	PROJECT NO: 2100781
DES: 2100781	Small Structure Replacement	PROGRAM CLASS:
ROUTE: US-20	Culvert over Pigeon Creek, 0.32 Mile East SR 327.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8113
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: R-43848	COUNTY: Steuben	PROJECT NO: 2100785
DES: 2100785	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: I-69	Culvert over UNT PIGEON CREEK, 0.20 Mile North of US 20.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8218
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: R-43848	COUNTY: Steuben	PROJECT NO: 2100821
DES: 2100821	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: I-69	Culvert over UNT CROOKED CREEK, 0.71 Mile North of US 20.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8219
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 01/14/2026		DISTRICT: LaPorte
CONTRACT: R-43895	COUNTY: Newton	PROJECT NO: 2100223
DES: 2100223	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-24	US 41 to the East Junction of SR 55	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8272
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 09/21/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Greenfield
CONTRACT: R-43908	COUNTY: Howard	PROJECT NO: 2100210
DES: 2100210	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Small Towns
ROUTE: SR-26	7.79 mi W of SR 931 (WCL Russiaville) to 7.10 mi W of SR 931 (ECL Russiaville)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8090
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 10/16/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: LaPorte
CONTRACT: R-43920	COUNTY: Lake	PROJECT NO: 2100239
DES: 2100239	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: I-65	2.10 mi. S. of SR 2 to 0.95 mi. S. of SR 2	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Greenfield
CONTRACT: R-43945	COUNTY: Various	PROJECT NO: 2201151
DES: 2201151	Traffic Signals Modernization	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Various locations in Delaware County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 10/20/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Greenfield
CONTRACT: R-43956	COUNTY: Hancock	PROJECT NO: 2100280
DES: 2100280	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-9	SR 9, 1.03 mi. S of I-70	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8308
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcgheghy, Donald	READY FOR CONTRACT: 09/23/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Vincennes
CONTRACT: R-43994	COUNTY: Greene	PROJECT NO: 2100034
DES: 2100034	Intersection Improvement, Roundabout	PROGRAM CLASS:Short-Term Shelf
ROUTE: SR-45	Intersection of SR 45 and SR 445	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 01/14/2026		DISTRICT: LaPorte
CONTRACT: R-44001	COUNTY: Lake	PROJECT NO: 2101118
DES: 2101118	Pavement Replacement	PROGRAM CLASS:Group I
ROUTE: ST-1024	Michigan Avenue road reconstruction from Broadway to Block Ave. Road Diet/Complete Streets	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 10/03/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Crawfordsville
CONTRACT: R-44328	COUNTY: Clay	PROJECT NO: 2000877
DES: 2000877	Small Structure Maint and Repair	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: US-40	0.63 mi W of SR 340 E jct	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8045
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 10/07/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Greenfield
CONTRACT: R-45209	COUNTY: Marion	PROJECT NO: 2300030
DES: 2300030	Traffic, Other	PROGRAM CLASS:Group I
ROUTE: ST-1069	Market Street from Capitol Ave. to Illinois St	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: -950
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Pham, Hung Thai	READY FOR CONTRACT: 10/02/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Greenfield
CONTRACT: R-45468	COUNTY: Marion	PROJECT NO: 2400074
DES: 2400074	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: MS-2	Indiana State Police Post	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Pham, Hung Thai	READY FOR CONTRACT: 09/25/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Vincennes
CONTRACT: R-45573	COUNTY: Perry	PROJECT NO: 2400521
DES: 2400521	Small Structures & Drains Construction	PROGRAM CLASS:
ROUTE: SR-62	From 2.86 miles E of SR 145 to 3.21 miles E of SR 145	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sprinkle, Emily	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Vincennes
CONTRACT: R-45752	COUNTY: Spencer	PROJECT NO: 2000131
DES: 2000131	Slide Correction	PROGRAM CLASS:Normal Project
ROUTE: SR-66	1.35 miles West of SR 70 Jct	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8307
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 01/14/2026		DISTRICT: Crawfordsville
CONTRACT: R-45966	COUNTY: Hendricks	PROJECT NO: 2401499
DES: 2401499	Pavement Patching	PROGRAM CLASS:
ROUTE: I-74	From 0.23 mi E of SR 39 to 4.05 mi E of SR 267 (Hendricks/Marion Co Ln)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Jordan, Chaila	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Crawfordsville
CONTRACT: R-46022	COUNTY: Tippecanoe	PROJECT NO: 2401504
DES: 2401504	Pavement Patching	PROGRAM CLASS:
ROUTE: I-65	From 0.26 mi N of SR 28 to 0.54 mi S of SR 38	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Jordan, Chaila	READY FOR CONTRACT: 10/15/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Crawfordsville
CONTRACT: R-46152	COUNTY: Various	PROJECT NO: 2500777
DES: 2500777	Pavement Patching	PROGRAM CLASS:IDIQ
ROUTE: VA-1019	FY26-27 IDIQ, Various Roadway locations throughout the Crawfordsville District.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Abekah, Padmore	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: T-43756	COUNTY: Clark	PROJECT NO: 2100029
DES: 2100029	New Signal Installation	PROGRAM CLASS:
ROUTE: SR-60	Intersection of St. Joe Road East	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8086
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 10/21/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: T-44144	COUNTY: Monroe	PROJECT NO: 2100195
DES: 2100195	Install New Cable Rail Barriers	PROGRAM CLASS:Normal Project
ROUTE: I-69	From SR 445 to SR 37	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Crawfordsville
CONTRACT: T-45493	COUNTY: Putnam	PROJECT NO: 2301589
DES: 2301589	Signing	PROGRAM CLASS:Group IV
ROUTE: ST-2396	All streets within the town of Cloverdale.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 09/29/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 01/14/2026		DISTRICT: LaPorte
CONTRACT: T-45735	COUNTY: Various	PROJECT NO: 2101062
DES: 2101062	Sign Modernization (Series Of Units)	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	FY26 Sign Modernization Throughout St Joseph County on US20, US20/US31 & US31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 09/30/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: LaPorte
CONTRACT: T-45736	COUNTY: Various	PROJECT NO: 2101060
DES: 2101060	Traffic Signals Modernization	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	FY26 Traffic Signal Modernization for the Lake, Porter & LaPorte Counties	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 10/17/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: LaPorte
CONTRACT: T-45737	COUNTY: Various	PROJECT NO: 2101061
DES: 2101061	Raised Pavement Markings, Refurbished	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various RPM Locations Throughout the LaPorte District.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 10/08/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: T-45900	COUNTY: Wells	PROJECT NO: 2401524
DES: 2401524	Pavement Markings	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Countywide,various roads	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 10/08/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-41845	COUNTY: Elkhart	PROJECT NO: 1801933
DES: 1801933	New Bridge Construction	PROGRAM CLASS:Local Trax
ROUTE: ST-2350	Hively Avenue, east of Main Street, crossing the Norfolk Southern Railway	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6744
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Heflin, Daniel	READY FOR CONTRACT: 11/14/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-41845	COUNTY: Elkhart	PROJECT NO: 1900821
DES: 1900821	New Bridge, Other	PROGRAM CLASS:Local Trax
ROUTE: ST-1050	Hively Avenue, east of Main Street, Crossing the Norfolk Southern Railway	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Heflin, Daniel	READY FOR CONTRACT: 11/14/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 02/11/2026		DISTRICT: Seymour
CONTRACT: B-42399	COUNTY: Harrison	PROJECT NO: 1900066
DES: 1900066	Bridge Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-64	00.11 mile E of SR 337 @ Branch Blue River	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7599
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-42775	COUNTY: Noble	PROJECT NO: 1902840
DES: 1902840	Bridge Replacement	PROGRAM CLASS: Group IV
ROUTE: IR-6320	Bridge 69: Rochester Road over the Elkhart River	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -807
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 11/03/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Seymour
CONTRACT: B-42786	COUNTY: Monroe	PROJECT NO: 1902772
DES: 1902772	Bridge Replacement	PROGRAM CLASS: Group IV
ROUTE: IR-1690	Rockport Road, Bridge # 308, .04 miles south of Bolin Lane	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -837
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002153
DES: 2002153	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: I-69	NB over S FORK PRAIRIE CREEK, 04.96 N US 50	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002154
DES: 2002154	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: I-69	SB over S FORK PRAIRIE CREEK, 04.96 N US 50	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002155
DES: 2002155	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: I-69	NB over N FORK PRAIRIE CREEK, 06.67 N US 50	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002156
DES: 2002156	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over N FORK PRAIRIE CREEK, 06.67 N US 50	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002157
DES: 2002157	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over BETHAL DITCH, 06.14 S SR 58	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002158
DES: 2002158	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over BETHAL DITCH, 06.14 S SR 58	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002159
DES: 2002159	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over EPSOM LATERAL, 02.34 S SR 58	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002160
DES: 2002160	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over EPSOM LATERAL, 02.34 S SR 58	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002161
DES: 2002161	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over SMOTHERS CREEK, 01.36 S SR 58	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002162
DES: 2002162	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over SMOTHERS CREEK, 01.36 S SR 58	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002163
DES: 2002163	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over FIRST CREEK OVERFLOW, 03.76 S US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002164
DES: 2002164	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over FIRST CREEK OVERFLOW, 03.76 S US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002165
DES: 2002165	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over INDIANA RR CO, 01.60 N SR 58	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002166
DES: 2002166	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over INDIANA RR CO, 01.60 N SR 58	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002167
DES: 2002167	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over VERTREES DITCH, 03.09 N SR 58	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002168
DES: 2002168	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over VERTREES DITCH, 03.09 N SR 58	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002169
DES: 2002169	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over WEAVER DITCH, 03.55 N SR 58	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002170
DES: 2002170	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over WEAVER DITCH, 03.55 N SR 58	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002171
DES: 2002171	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over CR 900 E, 04.28 S US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002172
DES: 2002172	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over CR 900 E, 04.28 S US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002173
DES: 2002173	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over FIRST CREEK, 04.00 S US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002174
DES: 2002174	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over FIRST CREEK, 04.00 S US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002175
DES: 2002175	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over BRANCH FIRST CREEK, 03.47 S US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002176
DES: 2002176	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over BRANCH FIRST CREEK, 03.47 S US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO: 2002177
DES: 2002177	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over CR 75 E, 00.28 S US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO: 2002178
DES: 2002178	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over DOANS CREEK, 00.15 N US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO: 2002179
DES: 2002179	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over DOANS CREEK, 00.15 N US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO: 2002180
DES: 2002180	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over CR 75 E, 00.28 S US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO: 2002181
DES: 2002181	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over US 231, 11.23 N SR 58	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO: 2002182
DES: 2002182	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over US 231, 11.23 N SR 58	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002183
DES: 2002183	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-58	over I-69 SB/NB, 00.94 E SR 358	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO: 2002184
DES: 2002184	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-231	over DOANS CREEK, 00.10 N I-69	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO: 2002366
DES: 2002366	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB RAMP over DOANS CREEK, 00.15 N US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO: 2002367
DES: 2002367	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: I-69	SB RAMP over DOANS CREEK, 00.15 N US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO: 2100588
DES: 2100588	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: I-69	NB over CR 600 E, BLACK ANKLE CR, 05.30 S SR 45	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO: 2100589
DES: 2100589	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: I-69	SB over CR 600 E, BLACK ANKLE CR, 5.30 S SR 45	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO: 2100611
DES: 2100611	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: I-69	NB over CR 750 E, DRY BR PLUMR CR, 06.90 E US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO: 2100612
DES: 2100612	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: I-69	SB over CR 750 E, DRY BR PLUMR CR, 06.90 E US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO: 2100656
DES: 2100656	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: I-69	NB over CR 215 E, 00.40 E US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO: 2100657
DES: 2100657	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: I-69	SB over CR 215 E, 00.40 E US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Pike	PROJECT NO: 2100709
DES: 2100709	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: SR-56	over N&S RR, 01.67 E SR 61	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2100715
DES: 2100715	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: SR-257	over VEALE CREEK, 01.03 S US 50	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2301228
DES: 2301228	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	6.86 miles south SR 58	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2301229
DES: 2301229	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	6.86 miles south SR 58	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-43850	COUNTY: Allen	PROJECT NO: 2100627
DES: 2100627	Bridge Rehab-Pipe Lining	PROGRAM CLASS:
ROUTE: I-469	Bridge/Pipe over DRAINAGE DITCH, 00.16 Mile East of US 27.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-43850	COUNTY: Allen	PROJECT NO: 2100759
DES: 2100759	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: I-69	Culvert over DITCH, LAFAYETTE CENTER I/C, 5.54 Miles South of US 24 (S.JCT).	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8195
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-43850	COUNTY: Allen	PROJECT NO: 2100763
DES: 2100763	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: I-69	Culvert - ramp drainage pipe, LAFAYETTE CENTER I/C, 5.54 Miles South of US 24 (S.JCT).	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-43850	COUNTY: Allen	PROJECT NO: 2100767
DES: 2100767	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: I-469	Culvert for UNT MAUMEE RIVER, 0.43 Mile North of US 30.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8199
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-43850	COUNTY: Allen	PROJECT NO: 2100813
DES: 2100813	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: I-69	Culvert for Northwest loop, LAFAYETTE CENTER/I-469 I/C, 5.54 Miles South of US 24 (S.JCT).	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-43850	COUNTY: Allen	PROJECT NO: 2100814
DES: 2100814	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-69	Culvert over SWIFT DITCH, 00.16 Mile South of I-469.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8196
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: B-43916	COUNTY: Lake	PROJECT NO: 2100552
DES: 2100552	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: SR-53	SR 53 over BEAVER DAM DITCH, 01.93 N of US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7859
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 10/21/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/11/2026

CONTRACT: B-43957

COUNTY: Marion

DISTRICT: Greenfield

PROJECT NO: 2100764

DES: 2100764

Small Structure Replacement

PROGRAM CLASS: Normal Project

ROUTE: I-70

I-70, 1.370 miles E of I-465

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 8324

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR:

PROJECT MANAGER: Mcghghy, Donald

READY FOR CONTRACT: 11/18/2025

ALTERNATE BID:

LETTING DATE: 02/11/2026

CONTRACT: B-44425

COUNTY: Fountain

DISTRICT: Crawfordsville

PROJECT NO: 2200863

DES: 2200863

Scour Protection (Erosion)

PROGRAM CLASS: Normal Project

ROUTE: SR-32

over Branch Prairie Creek, 3.21 mi W of US 41

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 8059

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Crane, Josie

READY FOR CONTRACT: 11/19/2025

ALTERNATE BID:

LETTING DATE: 02/11/2026

CONTRACT: B-44425

COUNTY: Montgomery

DISTRICT: Crawfordsville

PROJECT NO: 2200875

DES: 2200875

Scour Protection (Erosion)

PROGRAM CLASS: Normal Project

ROUTE: US-136

over Sugar Creek, 1.47 mi W of US 231

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 8060

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Crane, Josie

READY FOR CONTRACT: 11/19/2025

ALTERNATE BID:

LETTING DATE: 02/11/2026

CONTRACT: B-44425

COUNTY: Vermillion

DISTRICT: Crawfordsville

PROJECT NO: 2300241

DES: 2300241

Scour Protection (Erosion)

PROGRAM CLASS: Normal Project

ROUTE: SR-71

over JONATHAN CREEK, 4.48 mi S of SR 63

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Crane, Josie

READY FOR CONTRACT: 11/19/2025

ALTERNATE BID:

LETTING DATE: 02/11/2026

CONTRACT: B-44425

COUNTY: Vermillion

DISTRICT: Crawfordsville

PROJECT NO: 2501009

DES: 2501009

Scour Protection (Erosion)

PROGRAM CLASS:

ROUTE: SR-163

1.18 mi N of SR 71, Brouilletts Creek

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Crane, Josie

READY FOR CONTRACT: 11/19/2025

ALTERNATE BID:

LETTING DATE: 02/11/2026

CONTRACT: B-44426

COUNTY: Clinton

DISTRICT: Crawfordsville

PROJECT NO: 2200878

DES: 2200878

Bridge Maintenance And Repair

PROGRAM CLASS: Normal Project

ROUTE: US-421

over Cripe Run, 1.76 mi S of SR 26

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 8101

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Gilyeat, Richard

READY FOR CONTRACT: 11/19/2025

ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-44815	COUNTY: Various	PROJECT NO: 2300072
DES: 2300072	District Wide Bridge Maintenance	PROGRAM CLASS:IDIQ
ROUTE: VA-VARI	FY 26 IDIQ Various Locations Throughout the Fort Wayne District	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 11/05/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-44930	COUNTY: Whitley	PROJECT NO: 2300214
DES: 2300214	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-14	SR 14 Bridge over MISHLER DITCH, 02.75 MI W of SR 5	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: B-44941	COUNTY: Vigo	PROJECT NO: 2000522
DES: 2000522	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: US-41	2.79 mi S of I-70, NBL over Honey Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 11/17/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: B-44941	COUNTY: Vigo	PROJECT NO: 2000524
DES: 2000524	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: US-41	2.79 mi S of I-70, SBL over Honey Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 11/17/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: B-44941	COUNTY: Vigo	PROJECT NO: 2200868
DES: 2200868	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: US-40	1.06 mi E of SR 42, over Thompson Ditch	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 11/17/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: B-44943	COUNTY: Putnam	PROJECT NO: 2300228
DES: 2300228	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: US-40	over WALNUT CREEK, 6.61 mi W of SR 243	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: B-44943	COUNTY: Hendricks	PROJECT NO: 2300229
DES: 2300229	Scour Protection (Erosion)	PROGRAM CLASS: Normal Project
ROUTE: US-40	over Cartersburg Branch, 1.87 mi E of SR 39	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: B-44943	COUNTY: Hendricks	PROJECT NO: 2300230
DES: 2300230	Scour Protection (Erosion)	PROGRAM CLASS: Normal Project
ROUTE: US-40	over West FK White Lick Creek, 2.32 mi E of SR 39	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 11/10/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: B-45595	COUNTY: Cass	PROJECT NO: 2400474
DES: 2400474	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: US-24	US 24 bridge over CROOKED CREEK, 05.34 mi W US 35 W JCT	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: B-45595	COUNTY: Pulaski	PROJECT NO: 2400479
DES: 2400479	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-39	SR 39 bridge over EMMET DITCH, 04.19 mi N SR 14	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Seymour
CONTRACT: B-45609	COUNTY: Floyd	PROJECT NO: 2400603
DES: 2400603	Substructure Repair And Rehabilitation	PROGRAM CLASS:
ROUTE: SR-335	SR 335 bridge over BEAR CREEK, 03.28 mi N US 150	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 10/30/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Multiple Districts
CONTRACT: B-45796	COUNTY: Various	PROJECT NO: 2400589
DES: 2400589	Other Type Project (Miscellaneous)	PROGRAM CLASS: IDIQ
ROUTE: VA-VARI	Soil nail repair on MSE failures - North	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/11/2026		DISTRICT: Multiple Districts
CONTRACT: B-45797	COUNTY: Various	PROJECT NO: 2400590
DES: 2400590	Other Type Project (Miscellaneous)	PROGRAM CLASS:IDIQ
ROUTE: VA-VARI	Soil nail repair on MSE failures - Central	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake, Mark	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Multiple Districts
CONTRACT: B-45798	COUNTY: Various	PROJECT NO: 2400591
DES: 2400591	Other Type Project (Miscellaneous)	PROGRAM CLASS:IDIQ
ROUTE: VA-VARI	Soil nail repair on MSE failures - South	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sprinkle, Emily	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: B-46167	COUNTY: Lake	PROJECT NO: 2100586
DES: 2100586	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-912	SR 912WB to I-80WB (Ramp 5K) over Little Calumet River	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: B-46167	COUNTY: Lake	PROJECT NO: 2100587
DES: 2100587	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-80	SR 912WB to I-80EB over I-80, 00.22 E I-80	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: B-46167	COUNTY: Lake	PROJECT NO: 2100646
DES: 2100646	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-80	00.03 W I-80	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: B-46167	COUNTY: Lake	PROJECT NO: 2100665
DES: 2100665	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-912	00.22 E I-80	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: B-46167	COUNTY: Lake	PROJECT NO: 2100666
DES: 2100666	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: I-80	I-80 Ramp 5A over Little Calumet River, 0.22 mi S of I-80	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: B-46167	COUNTY: Lake	PROJECT NO: 2100667
DES: 2100667	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-912	179 St over Little Calumet River, 0.22 mi S of I80	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Multiple Districts
CONTRACT: M-46407	COUNTY: Various	PROJECT NO:
DES: 2501021	Roadside Maintenance	PROGRAM CLASS: Normal Project
ROUTE: VA-1019	Statewide (Litter)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Bishop, Kelcie	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Seymour
CONTRACT: R-41527	COUNTY: Scott	PROJECT NO: 1800210
DES: 1800210	Intersection Improvement, Roundabout	PROGRAM CLASS: Normal Project
ROUTE: SR-56	At Boatman Road (CR 200W) west of Scottsburg	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7378
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: R-41916	COUNTY: Tippecanoe	PROJECT NO: 1900482
DES: 1900482	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS: Group II
ROUTE: ST-1060	9th Street, from Brick 'N Wood to Veteran's Memorial Parkway	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -890
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: R-41916	COUNTY: Tippecanoe	PROJECT NO: 2400763
DES: 2400763	Sewer / Curb / Gutter Construction	PROGRAM CLASS: Group II
ROUTE: ST-1045	South 9th street North of Ortman Lane to Veterans Memorial	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: R-41916	COUNTY: Tippecanoe	PROJECT NO: 2400764
DES: 2400764	Bridge Replacement	PROGRAM CLASS:Group II
ROUTE: ST-1045	South 9th street bridge over Elliot Ditch	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: R-41954	COUNTY: Steuben	PROJECT NO: 1802918
DES: 1802918	Intersection Improvement, Roundabout	PROGRAM CLASS:Group IV
ROUTE: IR-4680	CR 100 N at CR 200 W	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -849
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 11/18/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: R-42006	COUNTY: Elkhart	PROJECT NO: 2100027
DES: 2100027	New Road Construction	PROGRAM CLASS:Group II
ROUTE: IR-1012	CR 17 from CR 42 to CR 38 (Ph 1)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 11/17/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-42008	COUNTY: Pike	PROJECT NO: 1802899
DES: 1802899	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group IV
ROUTE: IR-1932	Pike County Bridge 30 over Prides Creek along CR 300 N	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:	INDOT - LPA/MPO Grant Administ	MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-42008	COUNTY: Pike	PROJECT NO: 1802900
DES: 1802900	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Group IV
ROUTE: IR-1932	CR 300N from SR 56/61 to Indiana Southern Railroad	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -750
DESIGNED ORG.:	INDOT - LPA/MPO Grant Administ	MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: R-42379	COUNTY: Elkhart	PROJECT NO: 1900095
DES: 1900095	Added Travel Lanes	PROGRAM CLASS:Normal Project
ROUTE: US-20	US 20 from 2.13 miles W of SR 13 (CR 35) to SR 13	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7205
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: R-42379	COUNTY: Elkhart	PROJECT NO:
DES: 2000038	Small Structure Maint and Repair	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-20	0.43 Miles West of SR 13. (Pumpkinvine Trail structure)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: R-42379	COUNTY: Elkhart	PROJECT NO:
DES: 2400128	ADA Sidewalk Ramp Construction	PROGRAM CLASS:
ROUTE: US-20	US 20 from 2.13 miles W of SR 13 (CR 35) to SR 13	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-42543	COUNTY: Crawford	PROJECT NO: 1902135
DES: 1902135	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: SR-64	0.13 miles E of SR 237/SR 64 Jct	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7513
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Thomas, Michael	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: R-43031	COUNTY: Porter	PROJECT NO: 2000614
DES: 2000614	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-49	0.1 mi. N. of US 12 (NICTD Bridge) to Dunes State Park Entrance	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 11/13/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-43251	COUNTY: Greene	PROJECT NO: 2001918
DES: 2001918	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Small Towns
ROUTE: SR-157	From N. Jct. US231/SR 67 to 0.61 mi N. US 231 (Worthington N. Limits)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7577
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-43251	COUNTY: Greene	PROJECT NO: 2001921
DES: 2001921	HMA Overlay Minor Structural	PROGRAM CLASS: Small Towns
ROUTE: SR-157	From North End of White River Bridge to S. Jct US 231 (Worthington S. Limits)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7578
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-43251	COUNTY: Greene	PROJECT NO: 2400680
DES: 2400680	ADA Sidewalk Ramp Construction	PROGRAM CLASS:
ROUTE: SR-157	0.50 mi E of US 231 to 0.44 mi W of Jct 231 (Worthington).	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-43393	COUNTY: Shelby	PROJECT NO: 2000428
DES: 2000428	Bridge Deck Overlay	PROGRAM CLASS:
ROUTE: I-74	over DEER CREEK, 03.99 E SR 244	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-43393	COUNTY: Shelby	PROJECT NO: 2000429
DES: 2000429	Bridge Deck Overlay	PROGRAM CLASS:
ROUTE: I-74	over DEER CREEK, 03.99 E SR 244 WB	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-43393	COUNTY: Shelby	PROJECT NO: 2001869
DES: 2001869	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: I-74	, 0.81 miles E of SR 9 to 5.15 miles E of SR 244	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-43393	COUNTY: Shelby	PROJECT NO: 2002130
DES: 2002130	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-74	EB over Conns Creek, 3.02 mi. E of SR 244	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-43393	COUNTY: Shelby	PROJECT NO: 2002131
DES: 2002131	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-74	WB over Conns Creek, 3.02 mi. E of SR 244	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-43393	COUNTY: Shelby	PROJECT NO: 2301235
DES: 2301235	Lighting	PROGRAM CLASS: Normal Project
ROUTE: I-74	at Exit 123, CR 1000W, St. Paul	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-43476	COUNTY: Madison	PROJECT NO: 2000161
DES: 2000161	Intersection Improvement, Roundabout	PROGRAM CLASS:
ROUTE: SR-32	At County Road 925 West	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7573
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 11/13/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordville
CONTRACT: R-43599	COUNTY: Boone	PROJECT NO: 2003020
DES: 2003020	Intersection Improvement, Roundabout	PROGRAM CLASS: Group IV
ROUTE: IR-1812	Intersection of CR 400 E and CR 100 S	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -878
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 11/15/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordville
CONTRACT: R-43693	COUNTY: Clay	PROJECT NO: 2100185
DES: 2100185	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: I-70	From 0.48 mi W of SR 59 to 6.4 mi E of SR 59	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordville District
CORRIDOR:	PROJECT MANAGER: Abekah, Padmore	READY FOR CONTRACT: 11/04/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordville
CONTRACT: R-43831	COUNTY: Hendricks	PROJECT NO: 2100923
DES: 2100923	Small Structure Maint and Repair	PROGRAM CLASS: Normal Project
ROUTE: SR-39	over unnamed ditch, 1.19 mi S of US 36 E jct	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8099
DESIGNED ORG.:		MANAGED BY: Crawfordville District
CORRIDOR:	PROJECT MANAGER: Gilyeat, Richard	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: R-43847	COUNTY: Miami	PROJECT NO: 2100775
DES: 2100775	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: US-31	Small Structure for UNT RIFE CREEK,* 3.05 Miles North of SR 218 WB.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: R-43847	COUNTY: Miami	PROJECT NO: 2100797
DES: 2100797	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: US-31	Small Structure for UNT PIPE CREEK, 00.20 Mile South of SR 218 WB	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8104
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: R-43847	COUNTY: Miami	PROJECT NO: 2100799
DES: 2100799	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: US-31	Small Structure for UNT WABASH RIVER, 4.48 Miles North of SR 218 WB	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8106
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: R-43907	COUNTY: Lake	PROJECT NO: 2003098
DES: 2003098	Intersection Improvement, Median U-Turn	PROGRAM CLASS: Normal Project
ROUTE: US-41	3.8 mi north of SR2 N JCT (151st Ave)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7858
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 10/27/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-43979	COUNTY: Spencer	PROJECT NO: 2100169
DES: 2100169	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:
ROUTE: SR-66	From 2.52 mi W. US 231 (W. City Limits Rockport) to 1.19 W. of US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8173
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-43979	COUNTY: Spencer	PROJECT NO: 2100830
DES: 2100830	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-66	over UNT Willow Pond Ditch, 1.00mi E W JCT SR 161	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8174
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-43979	COUNTY: Spencer	PROJECT NO: 2100831
DES: 2100831	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-66	over UNT Willow Pond Ditch, 1.01mi E W JCT SR 161	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8175
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-43979	COUNTY: Spencer	PROJECT NO: 2400693
DES: 2400693	ADA Sidewalk Ramp Construction	PROGRAM CLASS:
ROUTE: SR-66	From 2.52 mi W US 231 (W City limits Rockport) to 1.19 W of US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-43979	COUNTY: Spencer	PROJECT NO: 2400773
DES: 2400773	Traffic Signals Modernization	PROGRAM CLASS:
ROUTE: SR-66	1.54 mi W of US 231 interchange (Lincoln Ave.).	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: R-44814	COUNTY: Various	PROJECT NO: 2300071
DES: 2300071	Pavement Patching	PROGRAM CLASS:IDIQ
ROUTE: VA-VARI	FY26 IDIQ Various Locations throughout the Fort Wayne District	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 11/05/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Seymour
CONTRACT: R-44897	COUNTY: Owen	PROJECT NO: 2100284
DES: 2100284	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: US-231	5.22 miles south of W Jct SR 46 to 4.87 miles south of W Jct SR 46? (4 culverts)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8237
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Seymour
CONTRACT: R-44897	COUNTY: Owen	PROJECT NO: 2201075
DES: 2201075	ADA Sidewalk Ramp Construction	PROGRAM CLASS:ADA
ROUTE: US-231	From Freedom Arney Rd to Big Four Rd	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8239
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: R-44966	COUNTY: Adams	PROJECT NO: 2300647
DES: 2300647	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SP-PARK	Limberlost State Historic Site - 200 6th Street Geneva	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 11/14/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-45152	COUNTY: Vanderburgh	PROJECT NO: 1900263
DES: 1900263	Intersection Improvement	PROGRAM CLASS:Normal Project
ROUTE: SR-62	At 3.09 mi W of US-41 (St. Joseph Ave.)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR: 249C	PROJECT MANAGER: Sprinkle, Emily	READY FOR CONTRACT: 09/20/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-45152	COUNTY: Vanderburgh	PROJECT NO: 2000187
DES: 2000187	Intersection Improvement	PROGRAM CLASS:HSIP
ROUTE: SR-62	2.72 mi W of US 41 (Wabash Ave)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR: 249C	PROJECT MANAGER: Sprinkle, Emily	READY FOR CONTRACT: 09/20/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-45152	COUNTY: Vanderburgh	PROJECT NO: 2301254
DES: 2301254	Pavement Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-62	SR 62 from 3.92 mi W of S Jct US 41 (Ingle Ave) to 2.72 mi W of Jct US 41 (Wabash Ave)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR: 249C	PROJECT MANAGER: Sprinkle, Emily	READY FOR CONTRACT: 09/20/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-45152	COUNTY: Vanderburgh	PROJECT NO: 2400672
DES: 2400672	ADA Sidewalk Ramp Construction	PROGRAM CLASS:
ROUTE: SR-62	SR 62 from 3.92 mi W of S Jct US 41 Ingle Ave to 2.72 mi W of JCT US 41 (Wabash Ave).	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR: 249C	PROJECT MANAGER: Sprinkle, Emily	READY FOR CONTRACT: 09/20/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-45553	COUNTY: Sullivan	PROJECT NO: 2400526
DES: 2400526	Institution & Park Road Maintenance	PROGRAM CLASS:Normal Project
ROUTE: VA-1016	Wabash Valley Correctional Facility	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: R-45581	COUNTY: Huntington	PROJECT NO: 2400567
DES: 2400567	Pavement Patching	PROGRAM CLASS:Normal Project
ROUTE: I-69	From 0.77 Mi S of US 224 (Wabash River Bridge North Approach) to 0.64 Mi S of I-469 S Jct.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/11/2026

CONTRACT: R-45636

DES: 2400659

ROUTE: VA-VARI

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Morgan

HMA Overlay, Preventive Maintenance

Parking Lots at Martinsville National Guard Armory Property, 1900 Hospital Drive

PRE QUAL CODES :

PROJECT MANAGER: Carter, Nicole

DISTRICT: Seymour

PROJECT NO: 2400659

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Seymour District

READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026

CONTRACT: R-45756

DES: 2401433

ROUTE: SR-16

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Wabash

Pavement Patching

From SR 19 to SR 13

PRE QUAL CODES :

PROJECT MANAGER: Paniagua, Cecilia

DISTRICT: Fort Wayne

PROJECT NO: 2401433

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 10/27/2025

LETTING DATE: 02/11/2026

CONTRACT: R-46091

DES: 2002185

ROUTE: I-74

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Fountain

Small Structure Pipe Lining

1.04 mi E of US 41

PRE QUAL CODES :

PROJECT MANAGER: Massing, Jessica

DISTRICT: Crawfordsville

PROJECT NO: 2002185

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8163

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026

CONTRACT: R-46091

DES: 2002190

ROUTE: SR-63

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Warren

Small Structure Pipe Lining

0.07 mi S of SR 28

PRE QUAL CODES :

PROJECT MANAGER: Massing, Jessica

DISTRICT: Crawfordsville

PROJECT NO: 2002190

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8164

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026

CONTRACT: R-46255

DES: 2500765

ROUTE: I-65

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Johnson

Small Structure Pipe Lining

I-65 over , 9.54 MI N SHELBY CO

PRE QUAL CODES :

PROJECT MANAGER: Fortson, William

DISTRICT: Seymour

PROJECT NO: 2500765

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Seymour District

READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026

CONTRACT: T-44000

DES: 2101117

ROUTE: ST-1001

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Porter

Safety Revisions

Emergency Communications Equipment/Signal Preemption at 57 intersections across Porter County

PRE QUAL CODES :

PROJECT MANAGER: Krueckeberg, John

DISTRICT: LaPorte

PROJECT NO: 2101117

PROGRAM CLASS:Group I

R/W CLEAR: C

L/A CODE:

MANAGED BY: Local

READY FOR CONTRACT: 10/23/2024



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: T-44085	COUNTY: Various	PROJECT NO: 2101289
DES: 2101289	Traffic Signals Modernization	PROGRAM CLASS: Normal Project
ROUTE: VA-1019	9 Traffic Signal Modernizations in Randolph, Wayne, & Marion counties.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8165
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 11/05/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: T-44798	COUNTY: Allen	PROJECT NO: 2201706
DES: 2201706	ITS Traffic Management Systems	PROGRAM CLASS: Normal Project
ROUTE: VA-VARI	Fort Wayne/Allen County Signal Controller/Camera/Communications Upgrade - FY 26	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 11/05/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: T-45757	COUNTY: Various	PROJECT NO: 2401458
DES: 2401458	Raised Pavement Markings, Refurbished	PROGRAM CLASS: Normal Project
ROUTE: VA-1019	Various locations & routes in the Greenfield District within all MPAs	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: T-45891	COUNTY: Steuben	PROJECT NO: 2401456
DES: 2401456	Signing Installation / Repair	PROGRAM CLASS: Group III
ROUTE: ST-1001	Various within city limits	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 11/05/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: T-45895	COUNTY: LaGrange	PROJECT NO: 2401537
DES: 2401537	Pavement Markings	PROGRAM CLASS: Group IV
ROUTE: IR-1001	Countywide	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 11/13/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Seymour
CONTRACT: T-45948	COUNTY: Bartholomew	PROJECT NO: 2401672
DES: 2401672	Traffic Signals	PROGRAM CLASS: Group IV
ROUTE: ST-1023	Various Signals within the City of Columbus	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: T-46017	COUNTY: Hancock	PROJECT NO: 2401534
DES: 2401534	Signs, Lighting, Signals And Markings	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Added pavement markings to CR400W and CR500W	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 11/05/2025
ALTERNATE BID:		

LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: T-46034	COUNTY: Porter	PROJECT NO: 2401578
DES: 2401578	Signing	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Various County Roads w/in unincorporated Porter County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		

LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: T-46040	COUNTY: St. Joseph	PROJECT NO: 2401570
DES: 2401570	New Flasher Installation	PROGRAM CLASS:Group IV
ROUTE: ST-1049	Beech Road, Osceola, Indiana	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 10/20/2025
ALTERNATE BID:		

LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: T-46041	COUNTY: Marshall	PROJECT NO: 2401543
DES: 2401543	Line, Preformed Plastic	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Marshall County - Countywide Striping Initiative	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT:
ALTERNATE BID:		

LETTING DATE: 03/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-42777	COUNTY: Noble	PROJECT NO: 1902842
DES: 1902842	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-2037	Bridge 134 - CR 225E over CSX RR	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -785
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 12/10/2025
ALTERNATE BID:		

LETTING DATE: 03/11/2026		DISTRICT: Crawfordsville
CONTRACT: B-43609	COUNTY: Tippecanoe	PROJECT NO: 2003019
DES: 2003019	Bridge Deck Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-7841	bridge 119 on North Ninth Street Road over the Wabash River, 0.44 miles SW of Swisher Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: B-43873	COUNTY: LaPorte	PROJECT NO:
DES: 2100635	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-2	01.19 W US 6	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 12/11/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: B-43873	COUNTY: Porter	PROJECT NO: 2100703
DES: 2100703	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-2	SR2 over CSX RR. 2.8 mi W of US6	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 12/11/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: B-43873	COUNTY: Porter	PROJECT NO: 2101106
DES: 2101106	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-2	over UNT Crooked Creek, 4.63 mi E SR49	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 12/11/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: B-43900	COUNTY: Marshall	PROJECT NO: 2100696
DES: 2100696	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-30	US 30 EB@.-WESTERN AVENUE	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: B-43900	COUNTY: Marshall	PROJECT NO:
DES: 2100697	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-30	US 30 WB@.-WESTERN AVENUE	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: B-43900	COUNTY: Marshall	PROJECT NO: 2200948
DES: 2200948	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-30	US 30 EB over BAKER DITCH, 00.28 E SR 17	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: B-43900	COUNTY: Marshall	PROJECT NO:
DES: 2200949	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: US-30	US 30 WB over BAKER DITCH, 00.28 E SR 17	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: B-43900	COUNTY: Marshall	PROJECT NO: 2400789
DES: 2400789	Superstructure Repair and Rehabilitation	PROGRAM CLASS:
ROUTE: US-30	US30 WB over Western Ave, 00.23 W of SR 17	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Greenfield
CONTRACT: B-43949	COUNTY: Madison	PROJECT NO: 2100572
DES: 2100572	Bridge Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-9	SR 9, MUD CREEK 2.83 MI N SR 28	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8025
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 11/20/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: B-44198	COUNTY: Lake	PROJECT NO: 1500674
DES: 1500674	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: I-80	I-80 WB Ramp NS RR and EJ&E RR, 0.50mi E of SR 912	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6754
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: B-44198	COUNTY: Lake	PROJECT NO:
DES: 1601031	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: I-80	I-80 EB Ramp SE & NE at NS RR and EJ&E RR, 0.50 mi E of SR 912	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: B-44666	COUNTY: Porter	PROJECT NO: 2200549
DES: 2200549	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: US-6	US 6 over Coffee Creek, 2.1 miles East of SR 49	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 02/16/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: B-44670	COUNTY: Marshall	PROJECT NO: 2200705
DES: 2200705	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-331	SR 331 over ARMEY DITCH, 00.45 N SR 106	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 12/12/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Greenfield
CONTRACT: B-44998	COUNTY: Boone	PROJECT NO: 1900189
DES: 1900189	Bridge Replacement	PROGRAM CLASS:
ROUTE: I-865	at Ford Road, 03.77 E I-65 NBI# 051300	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8087
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge, Joann	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Vincennes
CONTRACT: B-45571	COUNTY: Lawrence	PROJECT NO: 2400485
DES: 2400485	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-58	SR 58 bridge over LEATHERWOOD CREEK, 05.83 mi W SR 446	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Vincennes
CONTRACT: B-45571	COUNTY: Crawford	PROJECT NO: 2400486
DES: 2400486	Bridge Maintenance And Repair	PROGRAM CLASS: Normal Project
ROUTE: SR-66	SR 66 bridge over W FORK LTL BLUE RIVER, 01.72 mi W SR 62	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Crawfordsville
CONTRACT: B-46130	COUNTY: Various	PROJECT NO:
DES: 2500489	District Wide Bridge Maintenance	PROGRAM CLASS: IDIQ
ROUTE: VA-1019	FY26-27 IDIQ, various bridge locations throughout the Crawfordsville District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 12/15/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Crawfordsville
CONTRACT: B-46479	COUNTY: Tippecanoe	PROJECT NO:
DES: 2501116	Bridge Maintenance And Repair	PROGRAM CLASS:
ROUTE: SR-25	11.10 mi N of I65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Greenlee, Kristoffer	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 03/11/2026		DISTRICT: Fort Wayne
CONTRACT: M-45395	COUNTY: Various	PROJECT NO:
DES: 2301576	Guardrail, Maintenance Or Repair	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Guardrail Repair at various locations within the Fort Wayne District	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 11/20/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: M-45652	COUNTY: Various	PROJECT NO:
DES: 2400667	Lighting Maintenance	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Various Locations within the LaPorte District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: R-42613	COUNTY: LaPorte	PROJECT NO: 1902691
DES: 1902691	Bike/Pedestrian Facilities	PROGRAM CLASS:Group II
ROUTE: IR-1023	On Road Trail: Washington Park Blvd: US 12 to S Lake Ave	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -970
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 10/23/2024
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Crawfordsville
CONTRACT: R-43685	COUNTY: Morgan	PROJECT NO: 2100186
DES: 2100186	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: I-70	From 0.66 mi W of US 231 to 0.43 mi W of Little Point Rd. IC	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR: 411	PROJECT MANAGER: Gilyeat, Richard	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Crawfordsville
CONTRACT: R-43685	COUNTY: Putnam	PROJECT NO: 2100971
DES: 2100971	Bridge Maintenance And Repair	PROGRAM CLASS:Normal Project
ROUTE: I-70	EB over Vermillion Creek, 4.57 mi E of US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR: 411	PROJECT MANAGER: Gilyeat, Richard	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Crawfordsville
CONTRACT: R-43685	COUNTY: Putnam	PROJECT NO:
DES: 2100972	Bridge Maintenance And Repair	PROGRAM CLASS:Normal Project
ROUTE: I-70	WB over Vermillion Creek, 4.57 mi E of US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR: 411	PROJECT MANAGER: Gilyeat, Richard	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 03/11/2026

CONTRACT: R-43686

DES: 2001776

ROUTE: SR-63

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 412

ALTERNATE BID:

COUNTY: Vermillion

Small Structures & Drains Construction

Various Small Culverts (54) in Vermillion County

PRE QUAL CODES :

PROJECT MANAGER: Taylor, Kaitlyn

DISTRICT: Crawfordsville

PROJECT NO: 2001776

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 11/19/2025

LETTING DATE: 03/11/2026

CONTRACT: R-43686

DES: 2100188

ROUTE: SR-63

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 412

ALTERNATE BID:

COUNTY: Vermillion

HMA Overlay Minor Structural

From 0.1 mi S of US 36 to 0.07 mi S of SR 71

PRE QUAL CODES :

PROJECT MANAGER: Taylor, Kaitlyn

DISTRICT: Crawfordsville

PROJECT NO: 2100188

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 11/19/2025

LETTING DATE: 03/11/2026

CONTRACT: R-43686

DES: 2100190

ROUTE: SR-63

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 412

ALTERNATE BID:

COUNTY: Vermillion

HMA Overlay, Preventive Maintenance

From 0.07 mi S of SR 71 to 0.08 mi S of SR 234

PRE QUAL CODES :

PROJECT MANAGER: Taylor, Kaitlyn

DISTRICT: Crawfordsville

PROJECT NO: 2100190

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 11/19/2025

LETTING DATE: 03/11/2026

CONTRACT: R-43686

DES: 2100966

ROUTE: SR-63

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 412

ALTERNATE BID:

COUNTY: Vermillion

Bridge Deck Replacement

NB over Little Vermillion River, 1.10 mi S of SR 71

PRE QUAL CODES :

PROJECT MANAGER: Taylor, Kaitlyn

DISTRICT: Crawfordsville

PROJECT NO: 2100966

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 11/19/2025

LETTING DATE: 03/11/2026

CONTRACT: R-43686

DES: 2100967

ROUTE: SR-63

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 412

ALTERNATE BID:

COUNTY: Vermillion

Bridge Deck Replacement

SB over Little Vermillion River, 1.10 mi S of SR 71

PRE QUAL CODES :

PROJECT MANAGER: Taylor, Kaitlyn

DISTRICT: Crawfordsville

PROJECT NO:

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 11/19/2025

LETTING DATE: 03/11/2026

CONTRACT: R-43686

DES: 2100968

ROUTE: SR-63

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 412

ALTERNATE BID:

COUNTY: Vermillion

Bridge Removal

NB over Abandoned RR, 0.24 mi S of SR 234

PRE QUAL CODES :

PROJECT MANAGER: Taylor, Kaitlyn

DISTRICT: Crawfordsville

PROJECT NO: 2100968

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE: 8184

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 11/19/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 03/11/2026		DISTRICT: Crawfordsville
CONTRACT: R-43686	COUNTY: Vermillion	PROJECT NO:
DES: 2100969	Bridge Removal	PROGRAM CLASS: Normal Project
ROUTE: SR-63	SB over abandoned RR, 0.24 mi S of SR 234	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR: 412	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Crawfordsville
CONTRACT: R-43686	COUNTY: Vermillion	PROJECT NO:
DES: 2500421	Small Structures & Drains Construction	PROGRAM CLASS:
ROUTE: SR-63	From 0.07 mi S of SR 71 to 0.08 mi S of SR 234	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR: 412	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: R-43930	COUNTY: St. Joseph	PROJECT NO: 2100237
DES: 2100237	HMA Overlay Minor Structural	PROGRAM CLASS: Normal Project
ROUTE: SR-933	1.47 mi. E. of SR 331 (Bittersweet Rd) to SR 331	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8055
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: R-43930	COUNTY: St. Joseph	PROJECT NO: 2100558
DES: 2100558	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-933	Elkhart Co. line (Ash Rd) to 1.47 mi. E. of SR 331 (Bittersweet Rd)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8056
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: R-43930	COUNTY: St. Joseph	PROJECT NO: 2301585
DES: 2301585	New Signal Installation	PROGRAM CLASS:
ROUTE: SR-933	3.5 mi E of SR331 (Apple Rd)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Greenfield
CONTRACT: R-43940	COUNTY: Hancock	PROJECT NO: 2100216
DES: 2100216	Pavement Replacement	PROGRAM CLASS: Small Towns
ROUTE: SR-109	1.84 mi S of SR 234 (SCL Wilkinson) to 1.06 mi S of SR 234 (NCL Wilkinson)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8013
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge, Joann	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 03/11/2026		DISTRICT: Greenfield
CONTRACT: R-43940	COUNTY: Madison	PROJECT NO:
DES: 2100281	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-38	1.38 MI E of SR 109	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8014
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge, Joann	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Vincennes
CONTRACT: R-43981	COUNTY: Knox	PROJECT NO: 2100258
DES: 2100258	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:
ROUTE: US-41	From 0.50 miles S of SR-241 to 0.58 mi S of E intersection with US 50 (Kelso Creek bridge)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Vincennes
CONTRACT: R-43981	COUNTY: Knox	PROJECT NO: 2300269
DES: 2300269	Small Structure Maint and Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-241	SR 241 over UNT, 4.91 MI N of JCT US 41	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8214
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Vincennes
CONTRACT: R-43981	COUNTY: Knox	PROJECT NO:
DES: 2400774	Traffic Signals Modernization	PROGRAM CLASS:
ROUTE: US-41	1.64 mi S of US 50 interchange	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Vincennes
CONTRACT: R-43981	COUNTY: Various	PROJECT NO:
DES: 2400775	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: VA-1030	Various locations in the Vincennes District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Vincennes
CONTRACT: R-43981	COUNTY: Knox	PROJECT NO:
DES: 2400776	Lighting	PROGRAM CLASS:
ROUTE: US-41	3.25 mi S of US 50 interchange to 1.43 MI s OF US 50 interchange	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 03/11/2026		DISTRICT: Vincennes
CONTRACT: R-43981	COUNTY: Knox	PROJECT NO:
DES: 2400828	ADA Sidewalk Ramp Construction	PROGRAM CLASS:
ROUTE: US-41	From 1.8 miles S to 1.5 mi S of E intersection with US 50 (Hart St.).	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Vincennes
CONTRACT: R-43981	COUNTY: Knox	PROJECT NO:
DES: 2500989	Signing Installation / Repair	PROGRAM CLASS:Normal Project
ROUTE: US-41	US 41 .35 mi S of US 150 NB Interchange	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Greenfield
CONTRACT: R-44024	COUNTY: Madison	PROJECT NO: 2003081
DES: 2003081	Intersection Improvement, Roundabout	PROGRAM CLASS:
ROUTE: SR-13	At SR 128	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8160
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Greenfield
CONTRACT: R-44024	COUNTY: Hamilton	PROJECT NO: 2003082
DES: 2003082	Intersection Improvement, Roundabout	PROGRAM CLASS:
ROUTE: SR-13	At Strawtown Ave. / W 8th. St.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8161
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: R-44113	COUNTY: St. Joseph	PROJECT NO: 2100024
DES: 2100024	Intersection Improvement, Roundabout	PROGRAM CLASS:Group I
ROUTE: ST-1022	Reconstruction of the intersection at Bittersweet and Douglas to construct a roundabout	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -940
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Greenfield
CONTRACT: R-44130	COUNTY: Shelby	PROJECT NO: 2000146
DES: 2000146	Auxiliary Lane Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-9	At State Route 44 - Turn Lanes	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8360
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 12/09/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 03/11/2026		DISTRICT: Greenfield
CONTRACT: R-44374	COUNTY: Howard	PROJECT NO: 2201070
DES: 2201070	HMA Overlay, Structural	PROGRAM CLASS:Group II
ROUTE: ST-1049	Goyer road - from Markland to Boulevard	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -933
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 12/16/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: R-44676	COUNTY: Cass	PROJECT NO: 2200045
DES: 2200045	Intersection Improvement, Median U-Turn	PROGRAM CLASS:
ROUTE: US-24	US 24 at CR 600E	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: R-45627	COUNTY: Marshall	PROJECT NO:
DES: 2400633	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Parking lot A Bremen Indiana State Police Post	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Greenfield
CONTRACT: R-45629	COUNTY: Marion	PROJECT NO: 2400593
DES: 2400593	ADA Sidewalk Ramp Construction	PROGRAM CLASS:ADA
ROUTE: I-465	I-465 @ 56th & 71st Streets	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 01/19/2026
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Seymour
CONTRACT: R-45672	COUNTY: Scott	PROJECT NO:
DES: 2400501	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	I-65 SB bridge over STUCKER DITCH, 01.14 mi S SR 256	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Seymour
CONTRACT: R-45672	COUNTY: Jackson	PROJECT NO:
DES: 2400502	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	I-65 SB bridge over US 31, 04.56 mi S SR 250	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 03/11/2026		DISTRICT: Seymour
CONTRACT: R-45672	COUNTY: Jackson	PROJECT NO:
DES: 2400503	Substructure Repair And Rehabilitation	PROGRAM CLASS:Normal Project
ROUTE: I-65	I-65 SB bridge over Louisville and Indiana RR, 00.41 mi N SR 11	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Seymour
CONTRACT: R-45672	COUNTY: Scott	PROJECT NO:
DES: 2400743	Pavement Patching	PROGRAM CLASS:
ROUTE: I-65	I-65 from SR-56 to SR-250	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Seymour
CONTRACT: R-45672	COUNTY: Jackson	PROJECT NO:
DES: 2400744	Pavement Patching	PROGRAM CLASS:
ROUTE: I-65	I-65 from SR-250 to US-50	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Seymour
CONTRACT: R-45673	COUNTY: Dearborn	PROJECT NO:
DES: 2400745	Pavement Patching	PROGRAM CLASS:
ROUTE: I-74	I-74 from SR-101 to SR-1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Seymour
CONTRACT: R-45673	COUNTY: Dearborn	PROJECT NO:
DES: 2400746	Pavement Patching	PROGRAM CLASS:
ROUTE: I-74	I-74 from SR-1 to US-52	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: R-46148	COUNTY: St. Joseph	PROJECT NO: 2101267
DES: 2101267	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: IR-1038	Old SR 123 (Mayflower Rd) from 0.31m S of US 20 to 0.34m N of US 20 (Dogwood Drive)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 03/11/2026		DISTRICT: Multiple Districts
CONTRACT: T-42995	COUNTY: Various	PROJECT NO:
DES: 2001561	Signing Installation / Repair	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Statewide Various locations - Conflict Warning Systems	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 12/18/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Fort Wayne
CONTRACT: T-43851	COUNTY: Various	PROJECT NO:
DES: 2100163	Raised Pavement Markings, Refurbished	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various RPM Locations Within the Fort Wayne District.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 11/24/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Crawfordsville
CONTRACT: T-45469	COUNTY: Various	PROJECT NO:
DES: 2400075	Raised Pavement Markings, Refurbished	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Various routes in the Crawfordsville District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Abekah, Padmore	READY FOR CONTRACT: 11/24/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Fort Wayne
CONTRACT: T-45971	COUNTY: Kosciusko	PROJECT NO: 2401523
DES: 2401523	Signs, Lighting, Signals And Markings	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Countywide Striping	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 12/11/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Crawfordsville
CONTRACT: T-46089	COUNTY: Clinton	PROJECT NO: 2500041
DES: 2500041	New Signal Installation	PROGRAM CLASS:
ROUTE: SR-28	at I-65 southbound ramps	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Jordan, Chaila	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Seymour
CONTRACT: B-40891	COUNTY: Jackson	PROJECT NO: 1703018
DES: 1703018	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-1009	Bridge #197-CR 100S over McHargue Ditch, .01 mile East of CR 500W	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -652
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 04/08/2026

CONTRACT: B-44005

DES: 2101129

ROUTE: IR-1004

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Lake

Bridge Replacement

Replacement Lake County Bridge #97 on Colorado St

PRE QUAL CODES :

PROJECT MANAGER: Przybylinski, Ashley

DISTRICT: LaPorte

PROJECT NO: 2101129

PROGRAM CLASS:Group I

R/W CLEAR: C

L/A CODE: -858

MANAGED BY: Local

READY FOR CONTRACT: 01/14/2026

LETTING DATE: 04/08/2026

CONTRACT: B-44594

DES: 2200913

ROUTE: SR-15

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Grant

Debris Removal From Channel

Bridge over DEER CREEK, 1.84 miles N US 35

PRE QUAL CODES :

PROJECT MANAGER: Jacquay, Janette

DISTRICT: Fort Wayne

PROJECT NO: 2200913

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 11/18/2025

LETTING DATE: 04/08/2026

CONTRACT: B-44594

DES: 2200914

ROUTE: SR-16

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Miami

Debris Removal From Channel

Bridge over WASHONIS CREEK, 0.83 miles W SR 19

PRE QUAL CODES :

PROJECT MANAGER: Jacquay, Janette

DISTRICT: Fort Wayne

PROJECT NO: 2200914

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 11/18/2025

LETTING DATE: 04/08/2026

CONTRACT: B-44594

DES: 2200915

ROUTE: SR-930

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Allen

Debris Removal From Channel

Bridge over ST JOSEPH RIVER, 1.74 miles E US 27

PRE QUAL CODES :

PROJECT MANAGER: Jacquay, Janette

DISTRICT: Fort Wayne

PROJECT NO: 2200915

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 11/18/2025

LETTING DATE: 04/08/2026

CONTRACT: B-44594

DES: 2200916

ROUTE: SR-218

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Adams

Debris Removal From Channel

0.73 miles east of SR 116

PRE QUAL CODES :

PROJECT MANAGER: Jacquay, Janette

DISTRICT: Fort Wayne

PROJECT NO: 2200916

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 11/18/2025

LETTING DATE: 04/08/2026

CONTRACT: B-44594

DES: 2200917

ROUTE: US-224

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Adams

Debris Removal From Channel

Bridge over ST MARY'S RIVER, 0.85 miles E US 27

PRE QUAL CODES :

PROJECT MANAGER: Jacquay, Janette

DISTRICT: Fort Wayne

PROJECT NO: 2200917

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 11/18/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 04/08/2026		DISTRICT: Fort Wayne
CONTRACT: B-44594	COUNTY: Huntington	PROJECT NO: 2200919
DES: 2200919	Debris Removal From Channel	PROGRAM CLASS:Normal Project
ROUTE: I-69	Bridge over SALAMONIE RIVER, ROAD, 1.31 miles S SR 5	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/18/2025
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Fort Wayne
CONTRACT: B-44594	COUNTY: Blackford	PROJECT NO: 2200989
DES: 2200989	Debris Removal From Channel	PROGRAM CLASS:Normal Project
ROUTE: SR-18	Bridge over Salamonie River, 5.83 E SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/18/2025
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Fort Wayne
CONTRACT: B-44594	COUNTY: Huntington	PROJECT NO: 2300245
DES: 2300245	Debris Removal From Channel	PROGRAM CLASS:Normal Project
ROUTE: SR-124	SR 124 Bridge over SALAMONIE RIVER, 03.37 MI W of SR 5	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/18/2025
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Fort Wayne
CONTRACT: B-44594	COUNTY: Jay	PROJECT NO: 2400471
DES: 2400471	Repair Or Replace Joints	PROGRAM CLASS:Normal Project
ROUTE: SR-18	SR 18 bridge over WOLF CREEK, 02.97 mi W US 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/18/2025
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Fort Wayne
CONTRACT: B-44594	COUNTY: Huntington	PROJECT NO: 2400489
DES: 2400489	Repair Or Replace Joints	PROGRAM CLASS:Normal Project
ROUTE: SR-124	SR 124 bridge over SALAMONIE RIVER, 03.37 mi W SR 5	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/18/2025
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: LaPorte
CONTRACT: B-45593	COUNTY: Newton	PROJECT NO: 2200953
DES: 2200953	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-41	US 41 NB over IROQUOIS RIVER, 02.77 S SR 16	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 12/11/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 04/08/2026		DISTRICT: LaPorte
CONTRACT: B-45593	COUNTY: Newton	PROJECT NO:
DES: 2200954	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-41	US 41 SB over IROQUOIS RIVER, 02.77 S SR 16	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 12/11/2025
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: LaPorte
CONTRACT: B-45593	COUNTY: Newton	PROJECT NO: 2400459
DES: 2400459	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-10	SR 10 bridge over BEAVER LAKE DITCH, 00.48 mi W US 41	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 12/11/2025
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: LaPorte
CONTRACT: B-45593	COUNTY: Newton	PROJECT NO: 2400480
DES: 2400480	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-41	US 41 NB bridge over MONTGOMERY DITCH, 02.66 mi N US 24	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 12/11/2025
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: LaPorte
CONTRACT: B-45593	COUNTY: Newton	PROJECT NO:
DES: 2400481	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-41	US 41 SB bridge over MONTGOMERY DITCH, 02.66 mi N US 24	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 12/11/2025
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: LaPorte
CONTRACT: B-46377	COUNTY: Various	PROJECT NO:
DES: 2501010	District Wide Bridge Maintenance	PROGRAM CLASS:IDIQ
ROUTE: VA-1019	IDIQ Various Locations Throughout the LaPorte District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 01/09/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 1592552	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-70	EB over Morris Street 3.21 miles E of I-465	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 04/08/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 1592553	Bridge Painting	PROGRAM CLASS: Normal Project
ROUTE: I-70	WB over Morris Street 3.21 mi E of I-465	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 1592554	Bridge Painting	PROGRAM CLASS: Normal Project
ROUTE: I-70	Over Big Eagle Creek, 3.67 miles W of I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO: 1592559
DES: 1592559	Bridge Painting	PROGRAM CLASS: Normal Project
ROUTE: I-70	Over CSX Wye Tracks, 3.88 miles E of I-465	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO: 2100214
DES: 2100214	Concrete Pavement Restoration (CPR)	PROGRAM CLASS: Normal Project
ROUTE: I-70	0.22 mi E of I-465 W junct to 5.16 mi E of I-465 W junct (Belmont Ave)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2100215	Concrete Pavement Restoration (CPR)	PROGRAM CLASS: Normal Project
ROUTE: I-70	5.16 mi E of I-465 W junct (Belmont Ave) to 0.63 mi W of I-65 S junct	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2100975	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: I-70	I-70, BELMONT AVENUE 2.87 MI W I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 04/08/2026

CONTRACT: R-41159

COUNTY: Marion

DISTRICT: Greenfield

PROJECT NO: 2100976

DES: 2100976

Bridge Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-70

I-70, HARDING STREET, CSX RR, 2.36 MI W I-65

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR: 413

PROJECT MANAGER: Williams, Christine

READY FOR CONTRACT: 01/14/2026

ALTERNATE BID:

LETTING DATE: 04/08/2026

CONTRACT: R-41159

COUNTY: Marion

DISTRICT: Greenfield

PROJECT NO:

DES: 2100977

Bridge Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-70

BRIDGE OVER DIVISION STREET, 2.13 MI W I-65

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR: 413

PROJECT MANAGER: Williams, Christine

READY FOR CONTRACT: 01/14/2026

ALTERNATE BID:

LETTING DATE: 04/08/2026

CONTRACT: R-41159

COUNTY: Marion

DISTRICT: Greenfield

PROJECT NO:

DES: 2100978

Bridge Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-70

01.72 W I-65

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR: 413

PROJECT MANAGER: Williams, Christine

READY FOR CONTRACT: 01/14/2026

ALTERNATE BID:

LETTING DATE: 04/08/2026

CONTRACT: R-41159

COUNTY: Marion

DISTRICT: Greenfield

PROJECT NO: 2100979

DES: 2100979

Bridge Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-70

I-70, WEST, MISSOURI STS, 1.31 MI W I-65

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR: 413

PROJECT MANAGER: Williams, Christine

READY FOR CONTRACT: 01/14/2026

ALTERNATE BID:

LETTING DATE: 04/08/2026

CONTRACT: R-41159

COUNTY: Marion

DISTRICT: Greenfield

PROJECT NO:

DES: 2100980

Bridge Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-70

00.97 W I-65

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR: 413

PROJECT MANAGER: Williams, Christine

READY FOR CONTRACT: 01/14/2026

ALTERNATE BID:

LETTING DATE: 04/08/2026

CONTRACT: R-41159

COUNTY: Marion

DISTRICT: Greenfield

PROJECT NO:

DES: 2100981

Bridge Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-70

01.16 W I-65

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR: 413

PROJECT MANAGER: Williams, Christine

READY FOR CONTRACT: 01/14/2026

ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 04/08/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2100982	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	I-70 WB ON RAMP, I-70 WB EXIT RAMP 1.25 MI W I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2100983	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	01.24 W I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2100984	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	00.93 W I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2100985	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	00.88 W I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2100986	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	I-70 EXIT RAMP, MERIDIAN STREET 0.83 MI W I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2100987	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	I-70, OFF/ON RAMP, 0.77 MI W I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 04/08/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO: 2100988
DES: 2100988	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	00.65 W I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2300197	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	Bridge OVER Tibbs Avenue, 03.90 miles W of I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2300254	Substructure Repair And Rehabilitation	PROGRAM CLASS:Normal Project
ROUTE: I-70	Bridge OVER CSX WYE Tracks, 3.88 MI E of I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2300255	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	EB Bridge OVER Warman Avenue, 03.37 miles W of I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2300256	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	WB Bridge OVER Warman Avenue, 03.37 miles W of I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: LaPorte
CONTRACT: R-41176	COUNTY: St. Joseph	PROJECT NO: 1702832
DES: 1702832	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Group IV
ROUTE: IR-1034	Pierce Road from US 31 to Juniper Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -676
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 05/01/2024
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 04/08/2026		DISTRICT: Crawfordsville
CONTRACT: R-42521	COUNTY: Vigo	PROJECT NO:
DES: 1901781	Road Rehabilitation (3R/4R Standards)	PROGRAM CLASS:Group II
ROUTE: ST-1044	Clinton St., from Park Ave. to Hasselburger Ave.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -921
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Crawfordsville
CONTRACT: R-42521	COUNTY: Vigo	PROJECT NO:
DES: 2500983	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group II
ROUTE: IR-1049	Clinton Street over Otter Creek; just north of Park Avenue in Vigo County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Seymour
CONTRACT: R-42595	COUNTY: Monroe	PROJECT NO: 1800086
DES: 1800086	Added Travel Lanes	PROGRAM CLASS:
ROUTE: SR-45	From the Bloomington bypass to the intersection of Pete Ellis	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7603
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Seymour
CONTRACT: R-42595	COUNTY: Monroe	PROJECT NO: 1800199
DES: 1800199	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: SR-45	At the intersection of Pete Ellis Dr	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7291
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: LaPorte
CONTRACT: R-43027	COUNTY: LaPorte	PROJECT NO: 2000607
DES: 2000607	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-12	From 0.2mi E of the Porter/LaPorte Co. Line to MI State Line	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7660
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 01/13/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: LaPorte
CONTRACT: R-43027	COUNTY: LaPorte	PROJECT NO: 2100844
DES: 2100844	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-12	0.60 E SR 212 over White Ditch	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7856
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 01/13/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 04/08/2026

CONTRACT: R-43027

DES: 2101096

ROUTE: US-12

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Porter

Small Structure Replacement
over UNT Kintzele Ditch, 1.93 mi W Jct US421

PRE QUAL CODES :

PROJECT MANAGER: Mason, David (Scott)

DISTRICT: LaPorte

PROJECT NO: 2101096

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: LaPorte District

READY FOR CONTRACT: 01/13/2026

LETTING DATE: 04/08/2026

CONTRACT: R-43027

DES: 2500075

ROUTE: VA-1019

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Various

Traffic Signals Modernization
US12 - At the intersections of US12 at Liberty St and US12 at Karwick Rd

PRE QUAL CODES :

PROJECT MANAGER: Mason, David (Scott)

DISTRICT: LaPorte

PROJECT NO:

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: LaPorte District

READY FOR CONTRACT: 01/13/2026

LETTING DATE: 04/08/2026

CONTRACT: R-43028

DES: 2000609

ROUTE: US-35

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: LaPorte

HMA Overlay, Preventive Maintenance
SR 39 to US 20

PRE QUAL CODES :

PROJECT MANAGER: Borden, Andrew

DISTRICT: LaPorte

PROJECT NO: 2000609

PROGRAM CLASS: Normal Project

R/W CLEAR:

L/A CODE:

MANAGED BY: LaPorte District

READY FOR CONTRACT: 04/09/2024

LETTING DATE: 04/08/2026

CONTRACT: R-43028

DES: 2002299

ROUTE: US-35

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: LaPorte

Small Structure Replacement
US 35, 0.65 N JCT I-80/90

PRE QUAL CODES :

PROJECT MANAGER: Borden, Andrew

DISTRICT: LaPorte

PROJECT NO: 2002299

PROGRAM CLASS:

R/W CLEAR:

L/A CODE: 7442

MANAGED BY: LaPorte District

READY FOR CONTRACT: 04/09/2024

LETTING DATE: 04/08/2026

CONTRACT: R-43094

DES: 2000595

ROUTE: SR-213

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Tipton

HMA Overlay, Preventive Maintenance
From Dewitt St to Race St

PRE QUAL CODES :

PROJECT MANAGER: Beck, Jennifer

DISTRICT: Greenfield

PROJECT NO: 2000595

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE: 8278

MANAGED BY: Greenfield District

READY FOR CONTRACT: 01/09/2026

LETTING DATE: 04/08/2026

CONTRACT: R-43094

DES: 2400694

ROUTE: SR-213

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Tipton

ADA Sidewalk Ramp Construction
From Dewitt St to Race St

PRE QUAL CODES :

PROJECT MANAGER: Beck, Jennifer

DISTRICT: Greenfield

PROJECT NO:

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 01/09/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 04/08/2026

CONTRACT: R-43381

COUNTY: Marshall

DISTRICT: LaPorte

PROJECT NO: 1702997

DES: 1702997

Shoulder Rehabilitation

PROGRAM CLASS: Short-Term Shelf

ROUTE: US-6

US 6 from SR106 Dogwood to Shawnee Drive

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 8135

DESIGNED ORG.:

MANAGED BY: LaPorte District

CORRIDOR:

PROJECT MANAGER: DeGraff, Shawna

READY FOR CONTRACT: 01/14/2026

ALTERNATE BID:

LETTING DATE: 04/08/2026

CONTRACT: R-43381

COUNTY: Marshall

DISTRICT: LaPorte

PROJECT NO: 2001886

DES: 2001886

Unbonded Concrete Overlay

PROGRAM CLASS:

ROUTE: US-6

From the East Junction of SR 106 to 2.03 miles West of SR 19 (Shawnee Dr.).

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: LaPorte District

CORRIDOR:

PROJECT MANAGER: DeGraff, Shawna

READY FOR CONTRACT: 01/14/2026

ALTERNATE BID:

LETTING DATE: 04/08/2026

CONTRACT: R-43683

COUNTY: Montgomery

DISTRICT: Crawfordsville

PROJECT NO: 2100803

DES: 2100803

Small Structure Replacement

PROGRAM CLASS: Normal Project

ROUTE: SR-32

0.27 mi W of SR 25

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 8111

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Crane, Josie

READY FOR CONTRACT: 01/05/2026

ALTERNATE BID:

LETTING DATE: 04/08/2026

CONTRACT: R-43683

COUNTY: Montgomery

DISTRICT: Crawfordsville

PROJECT NO:

DES: 2100804

Small Structure Replacement

PROGRAM CLASS: Normal Project

ROUTE: SR-32

0.26 mi W of SR 25

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 8112

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Crane, Josie

READY FOR CONTRACT: 01/05/2026

ALTERNATE BID:

LETTING DATE: 04/08/2026

CONTRACT: R-43995

COUNTY: Gibson

DISTRICT: Vincennes

PROJECT NO: 2100168

DES: 2100168

Pavement Replacement

PROGRAM CLASS:

ROUTE: SR-64

From 1.01 mi E. of US 41 (Brown St) to 2.88 mi E of US 41 (Lake Road)

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 8081

DESIGNED ORG.:

MANAGED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: McCormick, Katie

READY FOR CONTRACT: 01/14/2026

ALTERNATE BID:

LETTING DATE: 04/08/2026

CONTRACT: R-43995

COUNTY: Gibson

DISTRICT: Vincennes

PROJECT NO: 2100263

DES: 2100263

Slide Correction

PROGRAM CLASS:

ROUTE: SR-64

From 2.3 miles west of I-69 to 2.4 miles west of I-69

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 8083

DESIGNED ORG.:

MANAGED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: McCormick, Katie

READY FOR CONTRACT: 01/14/2026

ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 04/08/2026		DISTRICT: Vincennes
CONTRACT: R-43995	COUNTY: Gibson	PROJECT NO:
DES: 2301285	Traffic Signals Modernization	PROGRAM CLASS:Normal Project
ROUTE: SR-64	SR 64 From 1.01 mi e of US 41 (Brown Street) to 2.88 mi E US 41 (Lake Rd) Gibson County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Vincennes
CONTRACT: R-43995	COUNTY: Gibson	PROJECT NO:
DES: 2400692	ADA Sidewalk Ramp Construction	PROGRAM CLASS:
ROUTE: SR-64	SR 64 From 1.01 mi E of US 41 (Brown St) to 2.88 mi E of US 41 (Lake Road)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Crawfordsville
CONTRACT: R-44039	COUNTY: Montgomery	PROJECT NO:
DES: 2101218	ADA Sidewalk Ramp Construction	PROGRAM CLASS:ADA
ROUTE: US-136	From 0.4 mi W of SR 25 W Jct to 0.02 mi W of SR 25 E Jct (Waynetown)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Crawfordsville
CONTRACT: R-44401	COUNTY: Clay	PROJECT NO: 2002128
DES: 2002128	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-70	4.86 mi W of SR 59; EB over Honey Creek, Priv. Rd	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8327
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat, Richard	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Crawfordsville
CONTRACT: R-44401	COUNTY: Clay	PROJECT NO:
DES: 2002129	Bridge Removal	PROGRAM CLASS:Normal Project
ROUTE: I-70	4.86 mi W of SR 59; WB over Honey Creek, Priv Rd	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat, Richard	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Crawfordsville
CONTRACT: R-44401	COUNTY: Clay	PROJECT NO: 2200792
DES: 2200792	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: I-70	From 0.38 mi E of SR 641 to 0.48 mi W of SR 59	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat, Richard	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 04/08/2026

CONTRACT: R-44820

COUNTY: Greene

DISTRICT: Vincennes

PROJECT NO: 2001941

DES: 2001941

Small Structure Replacement

PROGRAM CLASS:Normal Project

ROUTE: SR-54

over UNT, 01.02 E SR 59

R/W CLEAR: C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 8251

DESIGNED ORG.:

MANAGED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: Lyle, Rachel

READY FOR CONTRACT: 01/14/2026

ALTERNATE BID:

LETTING DATE: 04/08/2026

CONTRACT: R-44820

COUNTY: Greene

DISTRICT: Vincennes

PROJECT NO: 2300270

DES: 2300270

Small Structure Maint and Repair

PROGRAM CLASS:Normal Project

ROUTE: US-231

US 231 over UNT, 4.50 MI N of SR 157 N JCT

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: Lyle, Rachel

READY FOR CONTRACT: 01/14/2026

ALTERNATE BID:

LETTING DATE: 04/08/2026

CONTRACT: R-45478

COUNTY: Vigo

DISTRICT: Crawfordsville

PROJECT NO: 2400088

DES: 2400088

Access Control

PROGRAM CLASS:

ROUTE: US-41

0.57 miles S of I-70 interchange, at Dixie Bee Drive

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Massing, Jessica

READY FOR CONTRACT: 01/14/2026

ALTERNATE BID:

LETTING DATE: 04/08/2026

CONTRACT: R-45570

COUNTY: Pike

DISTRICT: Vincennes

PROJECT NO: 2400557

DES: 2400557

Small Structures & Drains Construction

PROGRAM CLASS:

ROUTE: SR-56

3.4 M W of SR 65 Junction

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: Robbins, Stephen

READY FOR CONTRACT: 10/22/2025

ALTERNATE BID:

LETTING DATE: 04/08/2026

CONTRACT: R-46095

COUNTY: Dubois

DISTRICT: Vincennes

PROJECT NO: 2000218

DES: 2000218

Intersection Improvement, Roundabout

PROGRAM CLASS:Normal Project

ROUTE: SR-64

SR 64 & SR 162 Intersection

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 7752

DESIGNED ORG.:

MANAGED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: Sturgeon, Clancy

READY FOR CONTRACT: 12/17/2025

ALTERNATE BID:

LETTING DATE: 04/08/2026

CONTRACT: R-46513

COUNTY: Marshall

DISTRICT: LaPorte

PROJECT NO:

DES: 2501476

Intersection Improvement

PROGRAM CLASS:

ROUTE: US-31

At SR 10

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: LaPorte District

CORRIDOR:

PROJECT MANAGER: Grylewicz, Michael

READY FOR CONTRACT:

ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 04/08/2026		DISTRICT: Vincennes
CONTRACT: T-41765	COUNTY: Various	PROJECT NO: 1800949
DES: 1800949	ITS Traffic Management Systems	PROGRAM CLASS: Intelligent Transportation System
ROUTE: VA-VARI	Vincennes District Signal Controller/Communications Upgrade in FY 26	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 01/17/2024
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Crawfordsville
CONTRACT: T-41765	COUNTY: Various	PROJECT NO: 1900414
DES: 1900414	ITS Traffic Management Systems	PROGRAM CLASS: Intelligent Transportation System
ROUTE: VA-VARI	Crawfordsville District Signal Controller/Communications Upgrade in FY 26	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 01/17/2024
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Fort Wayne
CONTRACT: T-43854	COUNTY: Various	PROJECT NO: 2100160
DES: 2100160	Traffic Signals Modernization	PROGRAM CLASS: Normal Project
ROUTE: VA-VARI	Various Signal Locations Within the Fort Wayne District.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8337
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 04/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Fort Wayne
CONTRACT: T-43854	COUNTY: Various	PROJECT NO: 2100182
DES: 2100182	Safety Revisions	PROGRAM CLASS: Normal Project
ROUTE: VA-VARI	Various Locations Within the Fort Wayne District. Speed Management.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 04/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Fort Wayne
CONTRACT: T-43855	COUNTY: Various	PROJECT NO: 2100183
DES: 2100183	Safety Revisions	PROGRAM CLASS: Normal Project
ROUTE: VA-VARI	Various Locations Within the Fort Wayne District. Grooved Pavement Markings	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 12/31/2025
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Greenfield
CONTRACT: T-46006	COUNTY: Hancock	PROJECT NO: 2401525
DES: 2401525	Install Lighting	PROGRAM CLASS: Group IV
ROUTE: IR-1001	Lighting and Signs at Various Intersections in Hancock County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 11/17/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 04/08/2026		DISTRICT: Crawfordsville
CONTRACT: T-46090	COUNTY: Tippecanoe	PROJECT NO:
DES: 2400793	Traffic Signals	PROGRAM CLASS:Group II
ROUTE: VA-1070	All signalized intersections within West Lafayette West of the Wabash River. Phase 2	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 01/08/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Fort Wayne
CONTRACT: TM-45396	COUNTY: Various	PROJECT NO:
DES: 2301577	Lighting Maintenance	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various Lighting Locations Throughout the Fort Wayne District	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 12/23/2025
ALTERNATE BID:		
LETTING DATE: 05/07/2026		DISTRICT: LaPorte
CONTRACT: B-43355	COUNTY: Porter	PROJECT NO: 2002344
DES: 2002344	Bridge Deck Overlay	PROGRAM CLASS:
ROUTE: I-94	WAVERLY ROAD over I-94 EB/WB, 01.12 W SR 49	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 01/27/2026
ALTERNATE BID:		
LETTING DATE: 05/07/2026		DISTRICT: LaPorte
CONTRACT: R-37669	COUNTY: Porter	PROJECT NO: 1401029
DES: 1401029	Other Intersection Improvement	PROGRAM CLASS:Demonstration Project
ROUTE: IR-1001	CR 100S - 2000' W of CR 725W to 1000' E of CR 500W	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -521
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:		
LETTING DATE: 05/07/2026		DISTRICT: Seymour
CONTRACT: R-42784	COUNTY: Jackson	PROJECT NO: 1902762
DES: 1902762	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Group III
ROUTE: ST-2887	Phase 3-Obrien Street from U.S. 50 to 4th Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -826
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 05/07/2026		DISTRICT: Seymour
CONTRACT: R-42784	COUNTY: Jackson	PROJECT NO: 1902764
DES: 1902764	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Group III
ROUTE: ST-2887	Phase 2-Obrien Street from Village Circle Avenue to U.S. 50	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -825
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 05/07/2026		DISTRICT: Crawfordsville
CONTRACT: R-43687	COUNTY: Parke	PROJECT NO: 2100194
DES: 2100194	Cold-In-Place Recycling	PROGRAM CLASS:Normal Project
ROUTE: SR-234	From SR 63 to 2.5 mi W of US 41	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8276
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Massing, Jessica	READY FOR CONTRACT: 02/11/2026
ALTERNATE BID:		
LETTING DATE: 05/07/2026		DISTRICT: LaPorte
CONTRACT: R-43927	COUNTY: Jasper	PROJECT NO: 2101076
DES: 2101076	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-231	US231 over UNT Hobbs Ditch, 0.06 mi S US231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8388
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 02/11/2026
ALTERNATE BID:		
LETTING DATE: 05/07/2026		DISTRICT: Greenfield
CONTRACT: R-44131	COUNTY: Hancock	PROJECT NO: 2000154
DES: 2000154	Intersection Improvement, Roundabout	PROGRAM CLASS:Short-Term Shelf
ROUTE: SR-9	At State Road 234	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8325
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 02/11/2026
ALTERNATE BID:		
LETTING DATE: 05/07/2026		DISTRICT: Greenfield
CONTRACT: R-44162	COUNTY: Delaware	PROJECT NO: 2003045
DES: 2003045	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Group III
ROUTE: ST-2901	Tillotson Avenue from W. Kilgore Avenue to SR 332	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 05/07/2026		DISTRICT: LaPorte
CONTRACT: R-45477	COUNTY: Marshall	PROJECT NO: 2301579
DES: 2301579	ADA Sidewalk Ramp Construction	PROGRAM CLASS:ADA
ROUTE: SR-106	from the West Jct. of US 6 to the East Jct. of US 6	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8386
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 03/11/2026
ALTERNATE BID:		
LETTING DATE: 05/07/2026		DISTRICT: Vincennes
CONTRACT: R-46408	COUNTY: Perry	PROJECT NO: 2501019
DES: 2501019	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: I-64	On I 64 From 3.04 miles E of SR 162 to 0.61 miles W of SR 237	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 05/07/2026

CONTRACT: R-46453

DES: 2500985

ROUTE: US-231

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Putnam

Small Structures & Drains Construction

Various Locations (3) in Putnam County

PRE QUAL CODES :

PROJECT MANAGER: Massing, Jessica

DISTRICT: Crawfordsville

PROJECT NO: 2500985

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 12/17/2025

LETTING DATE: 05/07/2026

CONTRACT: R-46453

DES: 2500986

ROUTE: US-231

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Putnam

Small Structures & Drains Construction

Various Locations (3) in Putnam County

PRE QUAL CODES :

PROJECT MANAGER: Massing, Jessica

DISTRICT: Crawfordsville

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 12/17/2025

LETTING DATE: 07/08/2026

CONTRACT: B-42338

DES: 1900112

ROUTE: SR-26

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Grant

Bridge Deck Overlay

over LITTLE CREEK, 00.75 W SR 9

PRE QUAL CODES :

PROJECT MANAGER: Pham, Hung Thai

DISTRICT: Greenfield

PROJECT NO: 1900112

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026

CONTRACT: B-42338

DES: 2300744

ROUTE: SR-26

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Grant

Bridge Thin Deck Overlay

SR 26 Bridge over DEER CREEK, 01.56 mi W SR 9

PRE QUAL CODES :

PROJECT MANAGER: Pham, Hung Thai

DISTRICT: Greenfield

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026

CONTRACT: B-42442

DES: 1900012

ROUTE: US-6

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Lake

Bridge Replacement

US 6 at Muck Pocket, 0.84mi E of SR 51/I-80/94

PRE QUAL CODES :

PROJECT MANAGER: Mason, David (Scott)

DISTRICT: LaPorte

PROJECT NO: 1900012

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 7232

MANAGED BY: LaPorte District

READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026

CONTRACT: B-43243

DES: 2002052

ROUTE: SR-62

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Posey

Bridge Maintenance And Repair

over WABASH RIV, HERMAN ISLAND, 00.00 AT STATE LINE

PRE QUAL CODES :

PROJECT MANAGER: Hill, Luke

DISTRICT: Vincennes

PROJECT NO: 2002052

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Vincennes District

READY FOR CONTRACT: 11/20/2024



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 07/08/2026		DISTRICT: Vincennes
CONTRACT: B-43243	COUNTY: Posey	PROJECT NO: 2002053
DES: 2002053	Bridge Maintenance And Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-62	over HERMAN IS & LTL CHAIN, 03.96 W SR 69	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 11/20/2024
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-43938	COUNTY: Shelby	PROJECT NO:
DES: 2100580	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-74	EB, BRANDYWINE CREEK 4.15 MI W SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 04/07/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-43938	COUNTY: Shelby	PROJECT NO:
DES: 2100581	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-74	WB, BRANDYWINE CREEK 4.15 MI W SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 04/07/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-44161	COUNTY: Randolph	PROJECT NO: 2003057
DES: 2003057	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: ST-7981	Bridge 85- N. Main Street over White River 0.2 mi. north of Martin St.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -984
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 04/29/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: B-44244	COUNTY: Boone	PROJECT NO: 2101727
DES: 2101727	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-8663	Bridge 61 On CR N 1000 E in Boone County approximately .5 miles north of SR 32	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -934
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Jordan, Chaila	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: B-44245	COUNTY: Fountain	PROJECT NO: 2101730
DES: 2101730	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group IV
ROUTE: IR-1528	Fountain County Bridge No. 202 E. Stone Bluff Road (CR30E) Over Coal Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -929
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Massing, Jessica	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: B-44257	COUNTY: Vermillion	PROJECT NO: 2101716
DES: 2101716	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-1896	Bridge 37 Vermillion County , CR 200E over Norton Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -937
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Bishop, Kelcie	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: B-44258	COUNTY: Warren	PROJECT NO: 2101731
DES: 2101731	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-1619	Bridge 39 over Jordan Creek on Warren County Road 300 North	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Greenlee, Kristoffer	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: B-44260	COUNTY: Montgomery	PROJECT NO: 2101713
DES: 2101713	Bridge Deck Overlay	PROGRAM CLASS:Group IV
ROUTE: IR-8822	Bridge 175 CR 550 E - 165 feet north of the intersection of CR 550 E and CR 900 S	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Bishop, Kelcie	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: B-44260	COUNTY: Montgomery	PROJECT NO: 2101715
DES: 2101715	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group IV
ROUTE: IR-8821	Bridge 66 CR 300 S - 390 feet east of the intersection of US 136 and CR 300 S	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -903
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Bishop, Kelcie	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: B-44260	COUNTY: Montgomery	PROJECT NO: 2101723
DES: 2101723	Bridge Deck Overlay	PROGRAM CLASS:Group IV
ROUTE: IR-8681	Bridge 63 CR 625 E - 430 feet north of the intersection of SR 32 and CR 625 E	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Bishop, Kelcie	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-44265	COUNTY: Jay	PROJECT NO: 2101728
DES: 2101728	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-2119	CR 1100 W, Bridge #110, 0.4 miles south of SR 26	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -918
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-44266	COUNTY: Jay	PROJECT NO: 2101729
DES: 2101729	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-2144	CR 350 West, Bridge #93, 0.9 Miles north of SR 26	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -919
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-44272	COUNTY: Wayne	PROJECT NO: 2101740
DES: 2101740	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: ST-8630	Wayne County Bridge #511 carrying Mulberry Street over Creitz Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -912
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Vincennes
CONTRACT: B-44287	COUNTY: Gibson	PROJECT NO: 2101754
DES: 2101754	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-8642	Bridge #73 CR 400 N over Patoka River	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -923
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Lyle, Rachel	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: B-44336	COUNTY: Miami	PROJECT NO: 2101757
DES: 2101757	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-8742	Bridge #165 on CR 300W over Rife Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -854
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Heflin, Daniel	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: B-44339	COUNTY: Noble	PROJECT NO: 2101759
DES: 2101759	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-8621	Bridge 59 on CR 1100 W over the Elkhart River	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -901
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: B-44418	COUNTY: Floyd	PROJECT NO: 2200873
DES: 2200873	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SP-111x	over Slate Run Creek, 00.20 miles S of I-265	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8187
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: B-44448	COUNTY: Scott	PROJECT NO: 2200574
DES: 2200574	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-356	over Unnamed Ditch, 2.1 miles E of US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Hauer, Clark	READY FOR CONTRACT: 03/31/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: B-44470	COUNTY: Jefferson	PROJECT NO: 2200490
DES: 2200490	Replace Superstructure	PROGRAM CLASS: Normal Project
ROUTE: SR-7	over Hensley Creek, 0.45 mile S of SR 250	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-44484	COUNTY: Wayne	PROJECT NO: 2200491
DES: 2200491	Bridge Deck Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-1	Bridge OVER Cardinal Greenway, 0.56 mi N of US 35	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 506	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-44484	COUNTY: Wayne	PROJECT NO: 2200629
DES: 2200629	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: SR-1	SR 1, 1.40 miles N of US 35	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8159
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 506	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-44486	COUNTY: Howard	PROJECT NO: 2200560
DES: 2200560	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-213	0.987 miles North of SR 26	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8257
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Pham, Hung Thai	READY FOR CONTRACT: 04/30/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-44486	COUNTY: Howard	PROJECT NO: 2200582
DES: 2200582	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-26	Bridge OVER E Fork LTL Wildcat CR, 0.15 miles E of SR 931	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Pham, Hung Thai	READY FOR CONTRACT: 04/30/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-44486	COUNTY: Howard	PROJECT NO: 2200583
DES: 2200583	Bridge Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-26	Bridge OVER M FORK WILDCAT CREEK	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8258
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Pham, Hung Thai	READY FOR CONTRACT: 04/30/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-44486	COUNTY: Grant	PROJECT NO: 2200584
DES: 2200584	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-26	Bridge OVER Grassy Fork, 1.73 mi W of SR 13	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Pham, Hung Thai	READY FOR CONTRACT: 04/30/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-44486	COUNTY: Grant	PROJECT NO: 2200585
DES: 2200585	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-26	Bridge OVER Grassy Fork, 0.91 mi W of SR 13	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Pham, Hung Thai	READY FOR CONTRACT: 04/30/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Vincennes
CONTRACT: B-44511	COUNTY: Greene	PROJECT NO: 2200570
DES: 2200570	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-59	over UNT 3.86 N of JCT with SR 67	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8268
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Vincennes
CONTRACT: B-44511	COUNTY: Greene	PROJECT NO: 2200685
DES: 2200685	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-57	over White River 06.47 miles N of SR 58	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Vincennes
CONTRACT: B-44511	COUNTY: Sullivan	PROJECT NO: 2200697
DES: 2200697	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-154	01.40 miles W of US 41	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 07/08/2026

CONTRACT: B-44515

COUNTY: Whitley

DISTRICT: Fort Wayne

PROJECT NO: 2200950

DES: 2200950

Bridge Replacement

PROGRAM CLASS:Normal Project

ROUTE: US-30

EB Bridge over Schuman Ditch, 1.70 miles E SR 5

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Kerr, Ryan

READY FOR CONTRACT: 04/15/2026

ALTERNATE BID:

LETTING DATE: 07/08/2026

CONTRACT: B-44515

COUNTY: Whitley

DISTRICT: Fort Wayne

PROJECT NO: 2200951

DES: 2200951

Bridge Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: US-30

WB Bridge over Schuman Ditch, 1.70 miles E SR 5

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Kerr, Ryan

READY FOR CONTRACT: 04/15/2026

ALTERNATE BID:

LETTING DATE: 07/08/2026

CONTRACT: B-44566

COUNTY: Delaware

DISTRICT: Greenfield

PROJECT NO:

DES: 2200790

Bridge Deck Replacement

PROGRAM CLASS:Normal Project

ROUTE: I-69

SB Bridge OVER N&S RR, CR 251

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR:

PROJECT MANAGER: Sorrell, Stacey

READY FOR CONTRACT: 04/15/2026

ALTERNATE BID:

LETTING DATE: 07/08/2026

CONTRACT: B-44566

COUNTY: Delaware

DISTRICT: Greenfield

PROJECT NO: 2200791

DES: 2200791

Bridge Deck Replacement

PROGRAM CLASS:Normal Project

ROUTE: I-69

NB Bridge OVER N&S RR (CR 251), 0.66 miles N of SR 332

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR:

PROJECT MANAGER: Sorrell, Stacey

READY FOR CONTRACT: 04/15/2026

ALTERNATE BID:

LETTING DATE: 07/08/2026

CONTRACT: B-44591

COUNTY: Fayette

DISTRICT: Greenfield

PROJECT NO: 2200626

DES: 2200626

Small Structure Replacement

PROGRAM CLASS:Normal Project

ROUTE: SR-44

1.503 mi E of RUSH/FAYETTE LN

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 8326

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR:

PROJECT MANAGER: Balde, Kadijatu

READY FOR CONTRACT: 04/15/2026

ALTERNATE BID:

LETTING DATE: 07/08/2026

CONTRACT: B-44595

COUNTY: Carroll

DISTRICT: Greenfield

PROJECT NO: 2200628

DES: 2200628

Small Structure Replacement

PROGRAM CLASS:Normal Project

ROUTE: SR-22

0.418 miles East of SR 29

R/W CLEAR: C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 8345

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR:

PROJECT MANAGER: Pham, Hung Thai

READY FOR CONTRACT: 04/16/2026

ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: B-44964	COUNTY: Switzerland	PROJECT NO: 2300261
DES: 2300261	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-129	SR 129 Bridge over LONG RUN, 02.28 MI N of SR 56	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-45347	COUNTY: Madison	PROJECT NO: 2300737
DES: 2300737	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-13	SR 13 Bridge over FALL CREEK, 01.92 mi S I-69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-45351	COUNTY: Randolph	PROJECT NO: 2002275
DES: 2002275	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-28	0.81 mi. W of US 27	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-45351	COUNTY: Randolph	PROJECT NO:
DES: 2002276	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-28	5.042 mi. E of US 27	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: B-45531	COUNTY: Adams	PROJECT NO:
DES: 2400096	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-1004	Adams County Bridge 27 - Piqua Rd over Gerke Ditch	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-45612	COUNTY: Hancock	PROJECT NO: 2400484
DES: 2400484	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: US-52	US 52 bridge over LITTLE SUGAR CREEK, 03.22 mi W SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Balde, Kadijatu	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-45612	COUNTY: Henry	PROJECT NO: 2400488
DES: 2400488	Scour Protection (Erosion)	PROGRAM CLASS: Normal Project
ROUTE: SR-103	SR 103 bridge over LITTLE BLUE RIVER, 01.99 mi N SR 38	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Balde, Kadijatu	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-45612	COUNTY: Rush	PROJECT NO: 2400523
DES: 2400523	Scour Protection (Erosion)	PROGRAM CLASS: Normal Project
ROUTE: US-52	US 52 bridge over LITTLE BLUE RIVER, 06.89 mi W SR 44	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Balde, Kadijatu	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: B-46217	COUNTY: Bartholomew	PROJECT NO: 1802997
DES: 1802997	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-11	03.17 miles S of SR 46 @ Denios Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6774
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-39073	COUNTY: Hancock	PROJECT NO: 1592448
DES: 1592448	Bike/Pedestrian Facilities	PROGRAM CLASS: Group II
ROUTE: MS-TRA1	Mt Vernon Trail; N CR200W from Maple St/Fortville Pike to .18 mi N of SR234 Ph2	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -543
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 01/12/2021
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-41463	COUNTY: Decatur	PROJECT NO: 1800255
DES: 1800255	Pavement Replacement	PROGRAM CLASS: Small Towns
ROUTE: SR-46	E Jct of SR 3 to W Jct of US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7652
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 03/16/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-41463	COUNTY: Decatur	PROJECT NO: 1800256
DES: 1800256	Pavement Replacement	PROGRAM CLASS: Small Towns
ROUTE: SR-46	E Jct US 421 to 0.83 miles E of E Jct US 421 (Base Rd)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7653
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 03/16/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-41463	COUNTY: Decatur	PROJECT NO:
DES: 2500459	Traffic Signals Modernization	PROGRAM CLASS:Small Towns
ROUTE: SR-46	E Jct of SR 3 to W Jct of US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 03/16/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-41463	COUNTY: Decatur	PROJECT NO:
DES: 2501022	Lighting	PROGRAM CLASS:Small Towns
ROUTE: SR-46	Sidewalk lighting along SR 46, N West Street to East Washington Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 03/16/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-42311	COUNTY: Lake	PROJECT NO:
DES: 1901900	Bike/Pedestrian Facilities	PROGRAM CLASS:Group I
ROUTE: IR-1025	Marquette Greenway Trail from Kennedy Ave to Cline Ave	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -867
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-42316	COUNTY: Lake	PROJECT NO:
DES: 1901951	Bike/Pedestrian Facilities	PROGRAM CLASS:Group I
ROUTE: ST-1024	Sidewalk on Catherine St from 70th Ave to 71 St Ave	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-42413	COUNTY: Porter	PROJECT NO:
DES: 1902001	New Road Construction	PROGRAM CLASS:Group I
ROUTE: IR-1027	Willowcreek Road, SR 130 to CR 700N	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-42612	COUNTY: LaPorte	PROJECT NO:
DES: 1902689	Road Rehabilitation (3R/4R Standards)	PROGRAM CLASS:Group II
ROUTE: ST-1001	Barker Ave from Kentucky St to Woodland Ave	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-43130	COUNTY: Lake	PROJECT NO: 1702988
DES: 1702988	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: SR-2	SR 2, 0.25mi W of SR 55 to 0.25mi E of SR 55	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7247
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-43130	COUNTY: Lake	PROJECT NO:
DES: 2100030	Traffic Signals Modernization	PROGRAM CLASS:
ROUTE: SR-2	At intersection of SR55 W JCT (Grant St)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-43365	COUNTY: Franklin	PROJECT NO: 2000087
DES: 2000087	Slide Correction	PROGRAM CLASS:Normal Project
ROUTE: SR-252	0.9 miles East of the intersection with US 52	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8117
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-43365	COUNTY: Franklin	PROJECT NO: 2200522
DES: 2200522	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-252	Over Unnamed Ditch, 0.63 miles E of US 52	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-43366	COUNTY: Franklin	PROJECT NO: 2000092
DES: 2000092	Slide Correction	PROGRAM CLASS:Normal Project
ROUTE: US-52	2.32 miles South of SR 252	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8169
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: R-43623	COUNTY: Allen	PROJECT NO: 2003073
DES: 2003073	Intersection Improvement, Roundabout	PROGRAM CLASS:Group IV
ROUTE: IR-1921	Monroeville Rd at Wayne Trace	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -948
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: R-43690	COUNTY: Benton	PROJECT NO: 2100058
DES: 2100058	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:
ROUTE: US-41	US 41 & SR 352, RCI	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-43746	COUNTY: Washington	PROJECT NO: 2100170
DES: 2100170	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-60	2.86 miles W of SR 335 to SR 335	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-43761	COUNTY: Floyd	PROJECT NO: 2100244
DES: 2100244	Slide Correction	PROGRAM CLASS:Normal Project
ROUTE: SR-111	0.7 miles south of I-64 overpass	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-43766	COUNTY: Jefferson	PROJECT NO: 2100252
DES: 2100252	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: US-421	0.29 miles N of N Jct of SR 56 (near Milton St) to 1.32 miles N of SR 62	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8271
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-43774	COUNTY: Franklin	PROJECT NO: 2101058
DES: 2101058	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-46	over Unnamed Ditch, 13.78 miles E of US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8191
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-43910	COUNTY: Wayne	PROJECT NO: 2100279
DES: 2100279	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-121	SR 121, 2.47 MI W of I-70	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8296
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-43918	COUNTY: Jasper	PROJECT NO: 2000020
DES: 2000020	Interchange Modification	PROGRAM CLASS:
ROUTE: I-65	0.5mi S of SR10 to 0.5mi N of SR10	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-43944	COUNTY: Shelby	PROJECT NO: 2000434
DES: 2000434	Bridge Deck Overlay	PROGRAM CLASS:
ROUTE: I-74	over SNAIL CREEK, 06.18 W SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcgghy, Donald	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-43944	COUNTY: Shelby	PROJECT NO: 2000436
DES: 2000436	Bridge Deck Overlay	PROGRAM CLASS:
ROUTE: I-74	over SNAIL CREEK, 06.18 W SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcgghy, Donald	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-43944	COUNTY: Shelby	PROJECT NO: 2100208
DES: 2100208	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: I-74	9.36 mi W of SR 9 to 6.29 mi W of SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcgghy, Donald	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: R-44251	COUNTY: Boone	PROJECT NO: 2101721
DES: 2101721	New Road Construction	PROGRAM CLASS:Group III
ROUTE: ST-8824	Witt Road from Lafayette Avenue to 150 feet north of Austin Drive	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -951
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Bishop, Kelcie	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-44267	COUNTY: Hamilton	PROJECT NO: 2101733
DES: 2101733	Added Travel Lanes	PROGRAM CLASS:Group III
ROUTE: IR-1249	Olio Road from 146th to 156th Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8235
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-44267	COUNTY: Hamilton	PROJECT NO:
DES: 2401637	Intersection Improvement, Roundabout	PROGRAM CLASS: Group III
ROUTE: IR-1003	Intersection improvement of Olio Rd & 156th St; Roundabout	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-44267	COUNTY: Hamilton	PROJECT NO:
DES: 2501039	Bridge Deck Replacement	PROGRAM CLASS: Group III
ROUTE: ST-1135	Olio Road over Sand Creek, Wayne Township, Hamilton County Indiana	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-44279	COUNTY: Bartholomew	PROJECT NO: 2200197
DES: 2200197	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:
ROUTE: US-31	The intersection of US 31 and Co Rd. 800 N, approximately 1 mile north of I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8017
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Vincennes
CONTRACT: R-44285	COUNTY: Knox	PROJECT NO: 2101753
DES: 2101753	HMA Overlay, Structural	PROGRAM CLASS: Group III
ROUTE: ST-8721	Washington Ave. Phase II from the bounds of Phase I at Emison Ave. to St. Clair Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -944
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: McCormick, Katie	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-44411	COUNTY: Marion	PROJECT NO: 2200074
DES: 2200074	Bike/Pedestrian Facilities	PROGRAM CLASS:
ROUTE: US-31	From County Line Rd. to Shelby St.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8107
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-44411	COUNTY: Marion	PROJECT NO:
DES: 2200075	Bike/Pedestrian Facilities	PROGRAM CLASS:
ROUTE: US-31	From Shelby St. to Banta Rd.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8108
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 07/08/2026

CONTRACT: R-44411

COUNTY: Marion

DISTRICT: Greenfield

PROJECT NO:

DES: 2200076

Bike/Pedestrian Facilities

PROGRAM CLASS:

ROUTE: US-31

From Banta Rd. to Gilbert Ave

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 8109

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR:

PROJECT MANAGER: Sorrell, Stacey

READY FOR CONTRACT: 04/15/2026

ALTERNATE BID:

LETTING DATE: 07/08/2026

CONTRACT: R-44411

COUNTY: Marion

DISTRICT: Greenfield

PROJECT NO:

DES: 2301252

Traffic Signals, New Or Modernized

PROGRAM CLASS:

ROUTE: US-31

at Shelby St

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR:

PROJECT MANAGER: Sorrell, Stacey

READY FOR CONTRACT: 04/15/2026

ALTERNATE BID:

LETTING DATE: 07/08/2026

CONTRACT: R-44461

COUNTY: Monroe

DISTRICT: Seymour

PROJECT NO: 2200572

DES: 2200572

Small Structure Replacement

PROGRAM CLASS: Normal Project

ROUTE: SR-446

Over Unnamed Ditch, 5.1 miles N of SR 58

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Williamson, Brad

READY FOR CONTRACT: 04/15/2026

ALTERNATE BID:

LETTING DATE: 07/08/2026

CONTRACT: R-44461

COUNTY: Lawrence

DISTRICT: Seymour

PROJECT NO: 2200573

DES: 2200573

Small Structure Pipe Lining

PROGRAM CLASS: Normal Project

ROUTE: SR-446

Over Unnamed Ditch, 1.30 miles N of SR 58

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Williamson, Brad

READY FOR CONTRACT: 04/15/2026

ALTERNATE BID:

LETTING DATE: 07/08/2026

CONTRACT: R-44461

COUNTY: Brown

DISTRICT: Seymour

PROJECT NO: 2200578

DES: 2200578

Small Structure Replacement

PROGRAM CLASS: Normal Project

ROUTE: SR-135

Over Unnamed Ditch, 8.54 miles S of SR 46

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 8260

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Williamson, Brad

READY FOR CONTRACT: 04/15/2026

ALTERNATE BID:

LETTING DATE: 07/08/2026

CONTRACT: R-44461

COUNTY: Bartholomew

DISTRICT: Seymour

PROJECT NO: 2200593

DES: 2200593

Small Structure Replacement with Bridge

PROGRAM CLASS: Normal Project

ROUTE: SR-58

Over UNT South Fork White Creek, 6.84 miles E of SR 258

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 8259

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Williamson, Brad

READY FOR CONTRACT: 04/15/2026

ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: R-44522	COUNTY: Miami	PROJECT NO: 2200539
DES: 2200539	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: US-24	EB Bridge over US 31, 3.79 miles W SR 19	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: R-44522	COUNTY: Miami	PROJECT NO:
DES: 2200568	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: US-24	WB Bridge over US 31, 3.79 miles W SR 19	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: R-44522	COUNTY: Miami	PROJECT NO: 2200639
DES: 2200639	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: US-24	Carries UNT Shrock Creek, 2.06 miles E SR 19	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8341
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: R-44522	COUNTY: Miami	PROJECT NO: 2200641
DES: 2200641	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: SR-19	Carries Little Pipe Creek, 2.06 miles N SR 218	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8342
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: R-44522	COUNTY: Wabash	PROJECT NO: 2200801
DES: 2200801	HMA Overlay Minor Structural	PROGRAM CLASS: Normal Project
ROUTE: US-24	From 3.94 Miles W of SR 115 (Miami/Wabash CL) to SR 115	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: R-44522	COUNTY: Wabash	PROJECT NO:
DES: 2500482	Small Structures & Drains Construction	PROGRAM CLASS:
ROUTE: US-24	From 3.94 Miles W of SR 115 (Miami/Wabash CL) to SR 115	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 07/08/2026

CONTRACT: R-44564

DES: 2200501

ROUTE: I-69

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Madison

Small Structures & Drains Construction

I69 S ON RAMP, 0.11 miles S of SR 38

PRE QUAL CODES :

PROJECT MANAGER: Elsbury, Margaret

DISTRICT: Greenfield

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026

CONTRACT: R-44564

DES: 2200502

ROUTE: I-69

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Madison

Small Structures & Drains Construction

5 pipes From 0.14 miles N of SR 38 to 0.22 miles N of SR 9

PRE QUAL CODES :

PROJECT MANAGER: Elsbury, Margaret

DISTRICT: Greenfield

PROJECT NO: 2200502

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026

CONTRACT: R-44564

DES: 2200553

ROUTE: SR-9

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Madison

Bridge Thin Deck Overlay

Bridge OVER Lick Creek, 2.01 miles South of US 36

PRE QUAL CODES :

PROJECT MANAGER: Elsbury, Margaret

DISTRICT: Greenfield

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026

CONTRACT: R-44564

DES: 2200761

ROUTE: I-69

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Madison

Bridge Thin Deck Overlay

Bridge OVER I-69, 1.33 miles South of SR 9

PRE QUAL CODES :

PROJECT MANAGER: Elsbury, Margaret

DISTRICT: Greenfield

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026

CONTRACT: R-44663

DES: 2200965

ROUTE: US-12

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Lake

HMA Overlay, Preventive Maintenance

US 12 from IL State Line to US 41

PRE QUAL CODES :

PROJECT MANAGER: Borden, Andrew

DISTRICT: LaPorte

PROJECT NO: 2200965

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8314

MANAGED BY: LaPorte District

READY FOR CONTRACT: 04/10/2026

LETTING DATE: 07/08/2026

CONTRACT: R-44679

DES: 1700040

ROUTE: SR-25

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Cass

Small Structure Replacement

1.53mi N of SR 17

PRE QUAL CODES :

PROJECT MANAGER: Hockaday, Jacqueline

DISTRICT: LaPorte

PROJECT NO: 1700040

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 6851

MANAGED BY: LaPorte District

READY FOR CONTRACT: 05/13/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 07/08/2026

CONTRACT: R-44679

DES: 2002314

ROUTE: SR-25

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Cass

Retaining Wall Repair or Replacement

From 0.52 mi. N. of SR 17 (Eel River) to 0.65 mi. N. of SR 17 (River Bluff Trail Trailhead)

PRE QUAL CODES :

PROJECT MANAGER: Hockaday, Jacqueline

DISTRICT: LaPorte

PROJECT NO: 2002314

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE: 7433

MANAGED BY: LaPorte District

READY FOR CONTRACT: 05/13/2026

LETTING DATE: 07/08/2026

CONTRACT: R-44679

DES: 2200831

ROUTE: SR-25

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Cass

HMA Overlay, Structural

SR 25 from 0.52 mi. N. of SR 17 (Eel River) to 1.62 mi. N. of SR 17 (Chase St.)

PRE QUAL CODES :

PROJECT MANAGER: Hockaday, Jacqueline

DISTRICT: LaPorte

PROJECT NO: 2200831

PROGRAM CLASS:Small Towns

R/W CLEAR: C

L/A CODE: 8370

MANAGED BY: LaPorte District

READY FOR CONTRACT: 05/13/2026

LETTING DATE: 07/08/2026

CONTRACT: R-44679

DES: 2500074

ROUTE: SR-25

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Cass

Traffic Signals Modernization

At Linden Ave (City of Logansport)

PRE QUAL CODES :

PROJECT MANAGER: Hockaday, Jacqueline

DISTRICT: LaPorte

PROJECT NO:

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: LaPorte District

READY FOR CONTRACT: 05/13/2026

LETTING DATE: 07/08/2026

CONTRACT: R-44679

DES: 2500476

ROUTE: SR-25

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Cass

Small Structures & Drains Construction

SR 25 from 0.52 mi. N. of SR 17 (Eel River) to 1.62 mi. N. of SR 17 (Chase St.)

PRE QUAL CODES :

PROJECT MANAGER: Hockaday, Jacqueline

DISTRICT: LaPorte

PROJECT NO:

PROGRAM CLASS:Small Towns

R/W CLEAR: C

L/A CODE:

MANAGED BY: LaPorte District

READY FOR CONTRACT: 05/13/2026

LETTING DATE: 07/08/2026

CONTRACT: R-44802

DES: 2201594

ROUTE: MS-Inst

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Madison

HMA Overlay, Preventive Maintenance

CIF Perimeter Road Resurface/Pendleton SP

PRE QUAL CODES :

PROJECT MANAGER: Blake, Mark

DISTRICT: Greenfield

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026

CONTRACT: R-44802

DES: 2300288

ROUTE: MS-4

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Madison

HMA Overlay, Preventive Maintenance

Pendleton SP/CIF Perimeter Road Resurface

PRE QUAL CODES :

PROJECT MANAGER: Blake, Mark

DISTRICT: Greenfield

PROJECT NO: 2300288

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 04/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-44864	COUNTY: Union	PROJECT NO: 2100204
DES: 2100204	Slide Correction	PROGRAM CLASS:Normal Project
ROUTE: US-27	FROM 0.3 miles N of SR44 to 0.5 miles N of SR44	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8407
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Balde, Kadijatu	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Vincennes
CONTRACT: R-44871	COUNTY: Spencer	PROJECT NO: 2201650
DES: 2201650	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Group IV
ROUTE: IR-9802	100E (Old US 231) from 1000N to SR62	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -952
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-45009	COUNTY: Lake	PROJECT NO:
DES: 2301117	Pavement Replacement	PROGRAM CLASS:Group I
ROUTE: ST-1018	133rd Ave Road Raise/Flood Reduction	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-45169	COUNTY: Hancock	PROJECT NO: 2301078
DES: 2301078	Other Intersection Improvement	PROGRAM CLASS:Normal Project
ROUTE: US-40	US 40 @ CR 600 E	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8410
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge, Joann	READY FOR CONTRACT: 04/08/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-45311	COUNTY: Lawrence	PROJECT NO: 1801027
DES: 1801027	Small Structure Replacement	PROGRAM CLASS:
ROUTE: US-50	3.05 miles E of SR 446 over drainage ditch.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7254
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: R-45423	COUNTY: Montgomery	PROJECT NO:
DES: 2301604	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Group IV
ROUTE: IR-4960	Intersection of Nucor Road at US 136 and Nucor Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -865
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: R-45423	COUNTY: Montgomery	PROJECT NO:
DES: 2301680	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-1031	Nucor Road Bridge No. 75 over Walnut Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: R-45423	COUNTY: Montgomery	PROJECT NO:
DES: 2301681	New Bridge Construction	PROGRAM CLASS:Group IV
ROUTE: IR-1031	US 136 overpass at Nucor road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Vincennes
CONTRACT: R-45504	COUNTY: Spencer	PROJECT NO: 2301622
DES: 2301622	ADA Sidewalk Ramp Construction	PROGRAM CLASS:Group IV
ROUTE: ST-1032	Richland ADA Pedestrian Improvements along Walnut, Lincoln, Division St. & along Eastside SR 161	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -967
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: R-45569	COUNTY: LaGrange	PROJECT NO: 2400553
DES: 2400553	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:
ROUTE: SR-9	From 0.33 Mi S of I-80/90 (Fawn River) to 0.40 Mi N of I-80/90 (Michigan State Line)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 04/06/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-45594	COUNTY: Jasper	PROJECT NO: 2400065
DES: 2400065	ADA Sidewalk Ramp Construction	PROGRAM CLASS:ADA
ROUTE: US-231	from 0.16 mi. S. of SR 114 (Iroquois River Bridge) to 1.44 mi. N. of SR 114 (CR 400 S./Wood Rd.)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 08/27/2027
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-45761	COUNTY: Delaware	PROJECT NO: 2400725
DES: 2400725	Pavement Patching	PROGRAM CLASS:
ROUTE: I-69	0.11 mi S of SR 332 to 0.08 mi S of US 35/SR 28	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: R-45915	COUNTY: Tippecanoe	PROJECT NO:
DES: 2401654	Raised Pavement Markings, New	PROGRAM CLASS: Group IV
ROUTE: IR-1041	North River Road (Old SR 43) from the West Lafayette City Limits to I 65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: R-45965	COUNTY: Vigo	PROJECT NO:
DES: 2401500	Pavement Patching	PROGRAM CLASS:
ROUTE: I-70	From 6.85 mi W of US 41 (Illinois State Line) to 1.68 mi W of US 41 (w br app Wabash River)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Greenlee, Kristoffer	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: R-45965	COUNTY: Vigo	PROJECT NO:
DES: 2401501	Pavement Patching	PROGRAM CLASS:
ROUTE: I-70	From 1.68 mi W of US 41 (w br app Wabash River) to 0.38 mi E of SR 641	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Greenlee, Kristoffer	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-46033	COUNTY: Porter	PROJECT NO:
DES: 2401573	Railroad Crossing	PROGRAM CLASS: Group II
ROUTE: ST-1050	Silhavy Rd. and the CN Railroad	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-46477	COUNTY: Various	PROJECT NO:
DES: 2501120	Pavement Patching	PROGRAM CLASS: Normal Project
ROUTE: VA-1019	Non-Interstate Patching throughout the LaPorte District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Schmicker, Jacob	READY FOR CONTRACT: 04/16/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: T-41617	COUNTY: Tippecanoe	PROJECT NO:
DES: 2400859	Traffic Signals Modernization	PROGRAM CLASS:
ROUTE: US-52	at Ross Road, 10.9 mi W of SR 28 W Jct	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: T-41617	COUNTY: Tippecanoe	PROJECT NO:
DES: 2400863	Traffic Signals Modernization	PROGRAM CLASS:
ROUTE: US-52	at Teal Road, 12.4 mi W of SR 28 W Jct	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: T-41617	COUNTY: Tippecanoe	PROJECT NO:
DES: 2400865	Traffic Signals Modernization	PROGRAM CLASS:
ROUTE: US-52	at Dale Drive/CR 450 E, 9.3 mi W of SR 28 W Jct	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: T-44477	COUNTY: Various	PROJECT NO: 2200937
DES: 2200937	Traffic Signals Modernization	PROGRAM CLASS: Normal Project
ROUTE: VA-VARI	Seymour District Traffic Signal Modernizations for 2027	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: T-44690	COUNTY: Floyd	PROJECT NO: 2201149
DES: 2201149	Traffic Signals Modernization	PROGRAM CLASS: Normal Project
ROUTE: I-265	Traffic Signal Modernizations I 265 at Paoli Pike/State Street and Grant line road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 04/16/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Multiple Districts
CONTRACT: T-44741	COUNTY: Various	PROJECT NO: 2201247
DES: 2201247	Repair Or Replace Lighting	PROGRAM CLASS: Normal Project
ROUTE: VA-1019	High Mast Tower Lighting Replacement at various interchanges	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: T-45200	COUNTY: Various	PROJECT NO: 2301266
DES: 2301266	Traffic Signals, New Or Modernized	PROGRAM CLASS: Normal Project
ROUTE: VA-1036	Traffic Signal Mod in Richmond and US 40/SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: T-45200	COUNTY: Rush	PROJECT NO:
DES: 2301593	Traffic Signals, New Or Modernized	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Traffic signal mods in Rushville	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: T-45902	COUNTY: Whitley	PROJECT NO: 2401520
DES: 2401520	Line, Paint	PROGRAM CLASS:Group IV
ROUTE: ST-1001	County Wide	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Vincennes
CONTRACT: T-45920	COUNTY: Warrick	PROJECT NO:
DES: 2401529	Un-Signalized Intersection Sign & Marking Visibility Imp	PROGRAM CLASS:Group IV
ROUTE: IR-1041	Countywide Un-signalized Intersection Sign and Marking Visibility Improvements	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Lyle, Rachel	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: T-45932	COUNTY: Ripley	PROJECT NO: 2401682
DES: 2401682	Traffic Signals	PROGRAM CLASS:Group III
ROUTE: ST-1001	SR 229 and SR 46 Traffic Signals	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: T-45933	COUNTY: Harrison	PROJECT NO:
DES: 2401516	New Flasher Installation	PROGRAM CLASS:Group IV
ROUTE: ST-1003	The project is located at the intersection of Corydon Ramsey Rd, Hospital Dr, and Pacer Dr.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Hauer, Clark	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: T-45974	COUNTY: Kosciusko	PROJECT NO: 2401530
DES: 2401530	Signing	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Countywide Sign Replacement	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 07/08/2026

CONTRACT: T-46036

DES: 2401595

ROUTE: MS-35

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: LaPorte

Pedestrian Flashing Beacons, Installed

City of LaPorte Pine Lake Avenue Pedestrian Crossings

PRE QUAL CODES :

PROJECT MANAGER: Grylewicz, Michael

DISTRICT: LaPorte

PROJECT NO: 2401595

PROGRAM CLASS:Group IV

R/W CLEAR: C

L/A CODE:

MANAGED BY: Local

READY FOR CONTRACT:

LETTING DATE: 07/08/2026

CONTRACT: T-46037

DES: 2401541

ROUTE: ST-1001

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: White

Traffic Signals

City of Monticello, Indiana (see attached Project Location Map for details).

PRE QUAL CODES :

PROJECT MANAGER: Hockaday, Jacqueline

DISTRICT: LaPorte

PROJECT NO: 2401541

PROGRAM CLASS:Group III

R/W CLEAR: C

L/A CODE:

MANAGED BY: Local

READY FOR CONTRACT: 10/22/2025

LETTING DATE: 07/08/2026

CONTRACT: T-46102

DES: 2500068

ROUTE: VA-1019

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Various

Traffic Signals Modernization

Various-District Wide

PRE QUAL CODES :

PROJECT MANAGER: Golladay, Destiny

DISTRICT: Crawfordsville

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026

CONTRACT: T-46131

DES: 2500490

ROUTE: US-36

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Parke

Centerline Rumble Stripes Installation

From 1.0 mi E of US 41 to US 231

PRE QUAL CODES :

PROJECT MANAGER: Bishop, Kelcie

DISTRICT: Crawfordsville

PROJECT NO:

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026

CONTRACT: T-46141

DES: 2500474

ROUTE: VA-1019

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Various

Raised Pavement Markings, Refurbished

Various RPM Locations Within the Greenfield District

PRE QUAL CODES :

PROJECT MANAGER: Blake, Mark

DISTRICT: Greenfield

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026

CONTRACT: TM-46080

DES: 2500026

ROUTE: VA-1019

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Various

Traffic Signal Maintenance

Various Locations in the Greenfield District

PRE QUAL CODES :

PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Greenfield

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 04/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 08/05/2026		DISTRICT: Crawfordsville
CONTRACT: B-41843	COUNTY: Vigo	PROJECT NO: 1801932
DES: 1801932	New Bridge Construction	PROGRAM CLASS:Local Trax
ROUTE: ST-3038	North 13th Street over CSX Railroad	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6743
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Massing, Jessica	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Crawfordsville
CONTRACT: B-41843	COUNTY: Vigo	PROJECT NO: 1900842
DES: 1900842	New Bridge Construction	PROGRAM CLASS:Local Trax
ROUTE: ST-1042	8th Avenue over CSX in Terre Haute	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Massing, Jessica	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Greenfield
CONTRACT: B-43555	COUNTY: Boone	PROJECT NO: 2002271
DES: 2002271	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-865	2.73 mi. E of I 65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riall, Jodi	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44405	COUNTY: Dearborn	PROJECT NO: 2200487
DES: 2200487	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: I-74	3 locations on I-74 (PK 50023) at RP 164.20, 169.09 and 160.10	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44405	COUNTY: Dearborn	PROJECT NO: 2200757
DES: 2200757	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-74	under US 52/ IN & OH RR, 5.44 miles E of SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44405	COUNTY: Dearborn	PROJECT NO:
DES: 2200758	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-74	under US 52/IN & OH RR, 5.44 miles E of SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44406	COUNTY: Monroe	PROJECT NO:
DES: 2200619	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	West Arlington Road, 0.47 mile N of SR 45 / SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44406	COUNTY: Monroe	PROJECT NO:
DES: 2200634	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	Walnut Street SB Ramp over I-69 NB/SB, 3.38 miles N of SR 45/ SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44406	COUNTY: Monroe	PROJECT NO:
DES: 2200734	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	Kinser Pike, 2.47 miles N of SR46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44406	COUNTY: Monroe	PROJECT NO:
DES: 2200744	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	Sample Road, 6.30 miles N of SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44406	COUNTY: Monroe	PROJECT NO:
DES: 2300919	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	ROCKPORT RD N Bridge over I-69 NB/SB, 00.39 mi S FULLERTON PIKE	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44406	COUNTY: Monroe	PROJECT NO:
DES: 2300920	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	TAPP ROAD Bridge over I-69 NB/SB, 00.74 mi S SR 45	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44407	COUNTY: Bartholomew	PROJECT NO: 2200617
DES: 2200617	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-46	over East Fork White River, 00.12 mile E of SR 11	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44407	COUNTY: Bartholomew	PROJECT NO:
DES: 2500039	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: SR-46	Over East Fork White River, 00.12 Miles E of SR 11	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44436	COUNTY: Jennings	PROJECT NO: 2200604
DES: 2200604	Small Structure Replacement with Bridge	PROGRAM CLASS:Normal Project
ROUTE: SR-3	over UNT Graham Creek, 6.61 miles S of SR 7	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8185
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Vincennes
CONTRACT: B-44507	COUNTY: Posey	PROJECT NO: 2200519
DES: 2200519	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: I-64	From 1.20 miles W of SR 69 interchange to 1.47 miles W of SR 165 interchange	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Vincennes
CONTRACT: B-44507	COUNTY: Posey	PROJECT NO: 2200525
DES: 2200525	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-64	WB 0.96 miles E of SR 69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Vincennes
CONTRACT: B-44507	COUNTY: Posey	PROJECT NO:
DES: 2200526	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-64	EB 0.96 miles E of SR 69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 08/05/2026		DISTRICT: Vincennes
CONTRACT: B-44507	COUNTY: Posey	PROJECT NO: 2200527
DES: 2200527	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-64	WB 1.23 miles E of SR 69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Vincennes
CONTRACT: B-44507	COUNTY: Posey	PROJECT NO:
DES: 2200528	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-64	EB 1.23 miles E of SR 69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Vincennes
CONTRACT: B-44507	COUNTY: Posey	PROJECT NO: 2200529
DES: 2200529	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-64	WB over Wilsey Rd 01.77 miles E SR 69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Vincennes
CONTRACT: B-44507	COUNTY: Posey	PROJECT NO:
DES: 2200530	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-64	EB over Wilsey Rd 01.77 miles E SR 69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Vincennes
CONTRACT: B-44510	COUNTY: Knox	PROJECT NO:
DES: 2200654	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-50	EB over White River Overflow 02.77 miles E of SR 241	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Vincennes
CONTRACT: B-44510	COUNTY: Daviess	PROJECT NO:
DES: 2200655	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-50	EB over White River 03.47 miles E of SR 241	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 08/05/2026

CONTRACT: B-44510

DES: 2200656

ROUTE: US-50

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

Bridge Painting

WB over White River 03.47 miles E of SR 241

PRE QUAL CODES :

PROJECT MANAGER: Mccormick, Katie

COUNTY: Daviess

PROGRAM CLASS:Normal Project

DISTRICT: Vincennes

PROJECT NO:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Vincennes District

READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026

CONTRACT: B-44510

DES: 2200657

ROUTE: US-50

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

Bridge Painting

EB over Indiana Southern RR & Service Road 02.86 miles W of SR 57

PRE QUAL CODES :

PROJECT MANAGER: Mccormick, Katie

COUNTY: Daviess

PROGRAM CLASS:Normal Project

DISTRICT: Vincennes

PROJECT NO:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Vincennes District

READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026

CONTRACT: B-44510

DES: 2200669

ROUTE: US-50

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

Bridge Painting

WB over Indiana Southern RR & Service Road 02.86 miles W of SR 57

PRE QUAL CODES :

PROJECT MANAGER: Mccormick, Katie

COUNTY: Daviess

PROGRAM CLASS:Normal Project

DISTRICT: Vincennes

PROJECT NO:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Vincennes District

READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026

CONTRACT: B-44510

DES: 2200961

ROUTE: US-50

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

Bridge Painting

WB over White River Overflow 02.77 miles E of SR 241

PRE QUAL CODES :

PROJECT MANAGER: Mccormick, Katie

COUNTY: Knox

PROGRAM CLASS:Normal Project

DISTRICT: Vincennes

PROJECT NO:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Vincennes District

READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026

CONTRACT: B-44526

DES: 2000024

ROUTE: SR-15

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

Intersect. Improv. W/ Added Turn Lanes

3.06 miles North of US 6: (SR 15 at CR 146).

PRE QUAL CODES :

PROJECT MANAGER: Durand, Babette

COUNTY: Elkhart

PROGRAM CLASS:Normal Project

DISTRICT: Fort Wayne

PROJECT NO: 2000024

R/W CLEAR: C

L/A CODE: 7565

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026

CONTRACT: B-44526

DES: 2200558

ROUTE: SR-15

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

Bridge Replacement

Bridge over Whitehead Ditch, 2.80 miles N US 6

PRE QUAL CODES :

PROJECT MANAGER: Durand, Babette

COUNTY: Elkhart

PROGRAM CLASS:Normal Project

DISTRICT: Fort Wayne

PROJECT NO: 2200558

R/W CLEAR: C

L/A CODE: 8167

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 05/13/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44527	COUNTY: Huntington	PROJECT NO: 2200512
DES: 2200512	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: US-24	From SR 9 to I-69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8283
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 12/16/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: B-44636	COUNTY: LaPorte	PROJECT NO: 2200737
DES: 2200737	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-94	I-94 EB/WB under CR W800N, 02.05 E US 20	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: B-44638	COUNTY: Porter	PROJECT NO: 2200739
DES: 2200739	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-94	I-94 WB over Jensen Dr., 00.53 E SR 249	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: B-44638	COUNTY: Porter	PROJECT NO:
DES: 2200740	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-94	I-94 EB over Jensen Dr., 00.53 E SR 249	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: B-44653	COUNTY: Lake	PROJECT NO: 2200537
DES: 2200537	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-80	I-80 Ramp 3L over I80 Ramp 3F, Kennedy Ave, 0.97mi E US 41	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44931	COUNTY: Kosciusko	PROJECT NO: 2300213
DES: 2300213	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: SR-14	SR 14 Bridge over PLUNGE CREEK, 00.69 MI W of SR 13	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Gorman, Bret	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44931	COUNTY: Kosciusko	PROJECT NO: 2300649
DES: 2300649	Bridge Painting	PROGRAM CLASS:
ROUTE: SR-15	SR 15 over Turkey Creek, 3.39 miles S of US 6	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Gorman, Bret	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44932	COUNTY: Kosciusko	PROJECT NO: 2300211
DES: 2300211	Scour Protection (Erosion)	PROGRAM CLASS: Normal Project
ROUTE: SR-14	SR 14 Bridge over SILVER CREEK, 00.71 MI W of SR 15	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Heflin, Daniel	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44932	COUNTY: Allen	PROJECT NO: 2300215
DES: 2300215	Scour Protection (Erosion)	PROGRAM CLASS: Normal Project
ROUTE: SR-14	SR 14 Bridge over BEAL-TAYLOR DITCH, 04.17 MI W of I-69	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Heflin, Daniel	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44932	COUNTY: Whitley	PROJECT NO: 2400462
DES: 2400462	Scour Protection (Erosion)	PROGRAM CLASS: Normal Project
ROUTE: SR-14	SR 14 bridge over SUGAR CREEK, 00.36 mi E SR 5	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Heflin, Daniel	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44934	COUNTY: Adams	PROJECT NO: 2300217
DES: 2300217	Scour Protection (Erosion)	PROGRAM CLASS: Normal Project
ROUTE: US-27	US 27 NB Bridge over ST MARY'S RIVER OVERFLOW, 01.45 MI N of US 224	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8221
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44934	COUNTY: Adams	PROJECT NO:
DES: 2300218	Scour Protection (Erosion)	PROGRAM CLASS: Normal Project
ROUTE: US-27	US 27 SB Bridge over ST MARY'S RIVER OVERFLOW, 01.45 MI N of US 224	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8222
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44934	COUNTY: Adams	PROJECT NO: 2300219
DES: 2300219	Scour Protection (Erosion)	PROGRAM CLASS: Normal Project
ROUTE: US-27	US 27 NB Bridge over SEVENTEEN MILE CREEK, 02.26 MI N of US 224	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8223
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44934	COUNTY: Adams	PROJECT NO:
DES: 2300220	Scour Protection (Erosion)	PROGRAM CLASS: Normal Project
ROUTE: US-27	US 27 SB Bridge over SEVENTEEN MILE CREEK, 02.26 MI N of US 224	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8224
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44934	COUNTY: Jay	PROJECT NO: 2400470
DES: 2400470	Scour Protection (Erosion)	PROGRAM CLASS: Normal Project
ROUTE: SR-18	SR 18 bridge over LOUIS DITCH, 03.44 mi W US 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Greenfield
CONTRACT: B-45349	COUNTY: Jay	PROJECT NO: 2300730
DES: 2300730	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-1	SR 1 Bridge over HAINES CREEK, 02.60 Mi S SR 18	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Vincennes
CONTRACT: B-46482	COUNTY: Various	PROJECT NO:
DES: 2501126	District Wide Bridge Maintenance	PROGRAM CLASS: IDIQ
ROUTE: VA-1030	IDIQ FY 2027 Various locations in Vincennes	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sprinkle, Emily	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-42382	COUNTY: Wabash	PROJECT NO: 1800148
DES: 1800148	HMA Overlay, Structural	PROGRAM CLASS:
ROUTE: SR-16	From SR 13 to SR 5	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8049
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: R-42857	COUNTY: Harrison	PROJECT NO: 2001154
DES: 2001154	New Road Construction	PROGRAM CLASS: Route Transfers/Relinquishments
ROUTE: SR-11	From SR 135/Watson Road to SR 11/SR 337/Melview Road Intersection	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7861
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: R-42857	COUNTY: Harrison	PROJECT NO:
DES: 2201171	New Bridge Construction	PROGRAM CLASS: Route Transfers/Relinquishments
ROUTE: SR-11	3.15 miles East of SR 135, over Buck Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-43281	COUNTY: Miami	PROJECT NO: 2001787
DES: 2001787	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: US-31	10 Various Locations on US 31 between RP 177.52 + 196.15 and one on US 24 at RP 87.11.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7812
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 11/19/2024
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-43326	COUNTY: Adams	PROJECT NO: 2200631
DES: 2200631	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: US-27	Carries Johnson Ditch, 0.01 miles N SR 124	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Clough, David	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: R-43371	COUNTY: Dearborn	PROJECT NO: 2000090
DES: 2000090	Slide Correction	PROGRAM CLASS: Normal Project
ROUTE: US-52	1.4 miles West of the junction with SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8116
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: R-43371	COUNTY: Dearborn	PROJECT NO:
DES: 2001948	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: US-52	6.75 mi E of SR 1 E Jct.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-43626	COUNTY: Whitley	PROJECT NO: 2003064
DES: 2003064	ADA Sidewalk Ramp Construction	PROGRAM CLASS:Group IV
ROUTE: IR-1184	Subdivisions of Lincoln Pointe, Donatello's Village and Bel Sogno; E. Cobblestone Cove Trailhead	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: R-43754	COUNTY: Owen	PROJECT NO: 1900370
DES: 1900370	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: SR-46	Intersection of SR 46 and County Rd 350 E, 1 mile East of the Junction with SR 43	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8158
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-43991	COUNTY: Steuben	PROJECT NO: 2101166
DES: 2101166	HMA Overlay Minor Structural	PROGRAM CLASS:Group III
ROUTE: SR-127	From US 20 to 2.55 Miles North of US 20 (CR 200 N).	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8188
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-43991	COUNTY: Steuben	PROJECT NO:
DES: 2400535	ADA Sidewalk Ramp Construction	PROGRAM CLASS:
ROUTE: SR-127	From US 20 to 2.55 Miles North of US 20 (CR 200 N)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-43991	COUNTY: Steuben	PROJECT NO:
DES: 2500472	Small Structures & Drains Construction	PROGRAM CLASS:
ROUTE: SR-127	From US 20 to 2.55 Miles North of US 20 (CR 200 N).	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: R-44456	COUNTY: Jefferson	PROJECT NO: 2200517
DES: 2200517	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-62	Various locations on SR 62	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 05/27/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 08/05/2026

CONTRACT: R-44456

DES: 2200576

ROUTE: SR-250

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Switzerland

Small Structure Replacement
over Unnamed Ditch, 4.71 miles W of SR 56

PRE QUAL CODES :

PROJECT MANAGER: Carter, Nicole

DISTRICT: Seymour

PROJECT NO: 2200576

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE: 8322

MANAGED BY: Seymour District

READY FOR CONTRACT: 05/27/2026

LETTING DATE: 08/05/2026

CONTRACT: R-44456

DES: 2200577

ROUTE: SR-250

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Switzerland

Small Structure Replacement
Over Unnamed Ditch, 4.85 miles W of SR 56

PRE QUAL CODES :

PROJECT MANAGER: Carter, Nicole

DISTRICT: Seymour

PROJECT NO: 2200577

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE: 8321

MANAGED BY: Seymour District

READY FOR CONTRACT: 05/27/2026

LETTING DATE: 08/05/2026

CONTRACT: R-44456

DES: 2200579

ROUTE: SR-250

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Switzerland

Small Structure Replacement
Over Unnamed Ditch, 3.06 miles W of SR 56

PRE QUAL CODES :

PROJECT MANAGER: Carter, Nicole

DISTRICT: Seymour

PROJECT NO: 2200579

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE: 8323

MANAGED BY: Seymour District

READY FOR CONTRACT: 05/27/2026

LETTING DATE: 08/05/2026

CONTRACT: R-44460

DES: 2200546

ROUTE: US-231

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Owen

Small Structure Replacement
over UNT Goose Creek, 6.34 miles S of SR 46

PRE QUAL CODES :

PROJECT MANAGER: Williamson, Brad

DISTRICT: Seymour

PROJECT NO:

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE: 8238

MANAGED BY: Seymour District

READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026

CONTRACT: R-44518

DES: 2200843

ROUTE: SR-64

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Pike

HMA Overlay Minor Structural
From SR 61 to SR 257

PRE QUAL CODES :

PROJECT MANAGER: Lyle, Rachel

DISTRICT: Vincennes

PROJECT NO: 2200843

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Vincennes District

READY FOR CONTRACT: 04/13/2026

LETTING DATE: 08/05/2026

CONTRACT: R-44518

DES: 2200980

ROUTE: SR-64

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Pike

HMA Overlay Minor Structural
From SR 257 to SR 161

PRE QUAL CODES :

PROJECT MANAGER: Lyle, Rachel

DISTRICT: Vincennes

PROJECT NO: 2200980

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE: 8335

MANAGED BY: Vincennes District

READY FOR CONTRACT: 04/13/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 08/05/2026		DISTRICT: Vincennes
CONTRACT: R-44518	COUNTY: Pike	PROJECT NO:
DES: 2500091	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-64	From SR 257 to SR 161	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Lyle, Rachel	READY FOR CONTRACT: 04/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-44572	COUNTY: Noble	PROJECT NO: 2200638
DES: 2200638	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: US-33	Carries Gandy Ditch, 0.53 miles W SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7895
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 502	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: R-44635	COUNTY: Lake	PROJECT NO: 2200750
DES: 2200750	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-94	I-94 WB over I80/90 (Toll Rd), 0.46 E I80	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 509	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: R-44635	COUNTY: Lake	PROJECT NO:
DES: 2200751	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-94	I-94 EB over I80/I90 (Toll Road), 0.46mi E I-80	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 509	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: R-44635	COUNTY: Lake	PROJECT NO: 2200821
DES: 2200821	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: I-94	I-80/90 Interchange (Toll Road) to 0.52 mi. E. of SR 249 (Jensen Dr.)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 509	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: R-44651	COUNTY: Porter	PROJECT NO: 2200623
DES: 2200623	Small Structure Replacement with Bridge	PROGRAM CLASS:Normal Project
ROUTE: SR-8	SR 8 over Phillips Ditch, 5.65 mi E US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8369
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 513	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 05/08/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 08/05/2026

CONTRACT: R-44652

DES: 2200625

ROUTE: I-80

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Lake

Small Structure Pipe Lining

I-80 Ramp 2B over UNT, 0.03 E JCT SR 152

PRE QUAL CODES :

PROJECT MANAGER: Borden, Andrew

DISTRICT: LaPorte

PROJECT NO: 2200625

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: LaPorte District

READY FOR CONTRACT: 02/16/2026

LETTING DATE: 08/05/2026

CONTRACT: R-44652

DES: 2200828

ROUTE: SR-152

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Lake

HMA Overlay, Preventive Maintenance

SR 152 from I-80/94 to US 20 (Michigan Ave./Carroll St.)

PRE QUAL CODES :

PROJECT MANAGER: Borden, Andrew

DISTRICT: LaPorte

PROJECT NO: 2200828

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8346

MANAGED BY: LaPorte District

READY FOR CONTRACT: 02/16/2026

LETTING DATE: 08/05/2026

CONTRACT: R-44862

DES: 2300179

ROUTE: I-69

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Greene

Small Structure Maint and Repair

2.77 M north of SR 45

PRE QUAL CODES :

PROJECT MANAGER: Lyle, Rachel

DISTRICT: Vincennes

PROJECT NO: 2300179

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Vincennes District

READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026

CONTRACT: R-46013

DES: 2401638

ROUTE: ST-1129

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Hamilton

ADA Sidewalk Ramp Construction

10th Street from Wayne Street to Grant Street

PRE QUAL CODES :

PROJECT MANAGER: Beck, Jennifer

DISTRICT: Greenfield

PROJECT NO:

PROGRAM CLASS:Group IV

R/W CLEAR: C

L/A CODE:

MANAGED BY: Local

READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026

CONTRACT: R-46483

DES: 2501127

ROUTE: VA-1030

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Various

Pavement Patching

IDIQ FY 2027 various location in the Vincennes District

PRE QUAL CODES :

PROJECT MANAGER: Sprinkle, Emily

DISTRICT: Vincennes

PROJECT NO:

PROGRAM CLASS:IDIQ

R/W CLEAR: C

L/A CODE:

MANAGED BY: Vincennes District

READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026

CONTRACT: R-46519

DES: 2600002

ROUTE: VA-1019

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Various

Tree Removal/Trimming

Various Locations in the Crawfordsville District

PRE QUAL CODES :

PROJECT MANAGER: Massing, Jessica

DISTRICT: Crawfordsville

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 08/05/2026		DISTRICT: Greenfield
CONTRACT: T-44720	COUNTY: Various	PROJECT NO:
DES: 2201210	Signs, Lighting, Signals And Markings	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Locations throughout Greenfield District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riall, Jodi	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Vincennes
CONTRACT: T-44982	COUNTY: Various	PROJECT NO:
DES: 2300665	Raised Pavement Markings, Refurbished	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various RPM locations within the Vincennes District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Robbins, Stephen	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: T-45898	COUNTY: Grant	PROJECT NO: 2401589
DES: 2401589	Bike/Pedestrian Facilities	PROGRAM CLASS:Group IV
ROUTE: ST-1011	Main Street (CR 500 W) at Sweetser Switch Trail	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Heflin, Daniel	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Greenfield
CONTRACT: T-46015	COUNTY: Hamilton	PROJECT NO:
DES: 2401634	Sign Modernization (Series Of Units)	PROGRAM CLASS:Group IV
ROUTE: IR-1062	Located within Pre-1995 Noblesville, primarily central	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: T-46101	COUNTY: Various	PROJECT NO:
DES: 2500072	Traffic Signals Modernization	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Various Locations throughout the LaPorte District in Starke, Marshall, and St. Joseph Counties	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 07/14/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: T-46103	COUNTY: Various	PROJECT NO:
DES: 2500073	Raised Pavement Markings, Refurbished	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Various Locations throughout the LaPorte District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 08/05/2026		DISTRICT: Crawfordsville
CONTRACT: TM-46204	COUNTY: Various	PROJECT NO:
DES: 2500950	Traffic Signal Maintenance	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Various locations in the Crawfordsville District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Massing, Jessica	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: B-42374	COUNTY: Dekalb	PROJECT NO: 1900058
DES: 1900058	Bridge Replacement, Other Construction	PROGRAM CLASS:
ROUTE: I-69	Bridge carrying CR27, 1.74 Miles South of US 6.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7401
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Gorman, Bret	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: B-42374	COUNTY: Dekalb	PROJECT NO: 1900059
DES: 1900059	Bridge Replacement, Other Construction	PROGRAM CLASS:
ROUTE: I-69	2.28 Miles South of SR 4, Carries CR 10	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7402
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Gorman, Bret	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: LaPorte
CONTRACT: B-43352	COUNTY: St. Joseph	PROJECT NO: 2002289
DES: 2002289	Small Structure Replacement with Bridge	PROGRAM CLASS:
ROUTE: SR-4	On SR 4, 1.20 W SR-931; 2.32 W US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7466
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Greenfield
CONTRACT: B-43492	COUNTY: Delaware	PROJECT NO: 2001991
DES: 2001991	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-35	NB over Cardinal Greenway, 2.25 mi. S of SR 32	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 04/21/2027
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Greenfield
CONTRACT: B-43492	COUNTY: Delaware	PROJECT NO:
DES: 2001992	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-35	SB over Cardinal Greenway, 2.25 mi. S of SR 32	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 04/21/2027
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 09/02/2026		DISTRICT: Greenfield
CONTRACT: B-43492	COUNTY: Delaware	PROJECT NO:
DES: 2002061	Bridge Painting	PROGRAM CLASS: Normal Project
ROUTE: SR-3	/ SR 67 NB @ SR 3 (SR 3X), 1.30 mi. S of US 35	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 04/21/2027
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Greenfield
CONTRACT: B-43492	COUNTY: Delaware	PROJECT NO:
DES: 2002062	Bridge Painting	PROGRAM CLASS: Normal Project
ROUTE: SR-3	/ SR 67 SB @ SR 3 (SR 3X), 1.30 mi. S of US 35	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 04/21/2027
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Greenfield
CONTRACT: B-43492	COUNTY: Delaware	PROJECT NO:
DES: 2100849	Bridge Painting	PROGRAM CLASS: Normal Project
ROUTE: SR-3	SR 3, 2.60 MI S SR 32	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 04/21/2027
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Greenfield
CONTRACT: B-43492	COUNTY: Delaware	PROJECT NO:
DES: 2100850	Bridge Painting	PROGRAM CLASS: Normal Project
ROUTE: SR-3	SR 3, 2.60 MI S SR 32	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 04/21/2027
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Greenfield
CONTRACT: B-43492	COUNTY: Delaware	PROJECT NO:
DES: 2100851	Bridge Painting	PROGRAM CLASS: Normal Project
ROUTE: US-35	US 35, Bridge OVER MEMORIAL DR/E 12TH, 1.01 MI S SR 32	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 04/21/2027
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Greenfield
CONTRACT: B-43492	COUNTY: Delaware	PROJECT NO:
DES: 2100852	Bridge Painting	PROGRAM CLASS: Normal Project
ROUTE: US-35	US 35 SB, Bridge OVER Memorial Dr/E 12TH, 1.04 MI S SR 32	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 04/21/2027
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 09/02/2026

CONTRACT: B-43492

DES: 2100853

ROUTE: US-35

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Delaware

Substructure Repair And Rehabilitation

US 35 NB, Bridge OVER CSX RR, 0.10 MI S SR 32

PRE QUAL CODES :

PROJECT MANAGER: Darrah, Taylor

DISTRICT: Greenfield

PROJECT NO: 2100853

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 04/21/2027

LETTING DATE: 09/02/2026

CONTRACT: B-43492

DES: 2100854

ROUTE: US-35

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Delaware

Substructure Repair And Rehabilitation

US 35 SB, Bridge Over CSX RR, 0.10 MI S SR 32

PRE QUAL CODES :

PROJECT MANAGER: Darrah, Taylor

DISTRICT: Greenfield

PROJECT NO: 2100854

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 04/21/2027

LETTING DATE: 09/02/2026

CONTRACT: B-43492

DES: 2100855

ROUTE: US-35

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Delaware

Substructure Repair And Rehabilitation

US 35 NB, Bridge over SR 32 EB/WB, 3.51 MI S SR 67

PRE QUAL CODES :

PROJECT MANAGER: Darrah, Taylor

DISTRICT: Greenfield

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 04/21/2027

LETTING DATE: 09/02/2026

CONTRACT: B-43492

DES: 2100856

ROUTE: US-35

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Delaware

Substructure Repair And Rehabilitation

US 35 SB, Bridge Over SR 32 EB/WB, 3.51 MI S SR 67

PRE QUAL CODES :

PROJECT MANAGER: Darrah, Taylor

DISTRICT: Greenfield

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 04/21/2027

LETTING DATE: 09/02/2026

CONTRACT: B-43492

DES: 2100857

ROUTE: US-35

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Delaware

Substructure Repair And Rehabilitation

US 35 NB, Bridge Over N&S RR, 1.39 MI N SR 32

PRE QUAL CODES :

PROJECT MANAGER: Darrah, Taylor

DISTRICT: Greenfield

PROJECT NO: 2100857

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 04/21/2027

LETTING DATE: 09/02/2026

CONTRACT: B-43492

DES: 2100858

ROUTE: US-35

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Delaware

Substructure Repair And Rehabilitation

US 35 SB, Bridge Over N&S RR, 1.39 MI N SR 32

PRE QUAL CODES :

PROJECT MANAGER: Darrah, Taylor

DISTRICT: Greenfield

PROJECT NO: 2100858

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 04/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 09/02/2026

CONTRACT: B-43492

DES: 2100859

ROUTE: US-35

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Delaware

Substructure Repair And Rehabilitation

US 35 NB, Bridge Over SR 67/N BROADWAY AV, 2.89 MI S SR 28

PRE QUAL CODES :

PROJECT MANAGER: Darrah, Taylor

DISTRICT: Greenfield

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 04/21/2027

LETTING DATE: 09/02/2026

CONTRACT: B-43492

DES: 2100860

ROUTE: US-35

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Delaware

Substructure Repair And Rehabilitation

US 35 SB, Bridge Over SR 67/N BROADWAY AV, 2.89 MI S SR 28

PRE QUAL CODES :

PROJECT MANAGER: Darrah, Taylor

DISTRICT: Greenfield

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 04/21/2027

LETTING DATE: 09/02/2026

CONTRACT: B-43492

DES: 2100861

ROUTE: US-35

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Delaware

Bridge Painting

02.26 S SR 28

PRE QUAL CODES :

PROJECT MANAGER: Darrah, Taylor

DISTRICT: Greenfield

PROJECT NO: 2100861

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 04/21/2027

LETTING DATE: 09/02/2026

CONTRACT: B-43492

DES: 2100862

ROUTE: US-35

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Delaware

Bridge Painting

02.26 S SR 28

PRE QUAL CODES :

PROJECT MANAGER: Darrah, Taylor

DISTRICT: Greenfield

PROJECT NO: 2100862

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 04/21/2027

LETTING DATE: 09/02/2026

CONTRACT: B-43605

DES: 2002973

ROUTE: ST-8101

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Lawrence

Bridge Replacement

Bridge 172 over Leatherwood Creek on Cement Plant Road in Bedford .33 E of C Street

PRE QUAL CODES :

PROJECT MANAGER: Thomas, Michael

DISTRICT: Vincennes

PROJECT NO: 2002973

PROGRAM CLASS:Group IV

R/W CLEAR: C

L/A CODE: -899

MANAGED BY: Local

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: B-43771

DES: 2100568

ROUTE: SR-58

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Bartholomew

Bridge Replacement

over WHITE CREEK, 05.61 W I-65

PRE QUAL CODES :

PROJECT MANAGER: Williamson, Brad

DISTRICT: Seymour

PROJECT NO: 2100568

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8138

MANAGED BY: Seymour District

READY FOR CONTRACT: 06/10/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 09/02/2026		DISTRICT: Seymour
CONTRACT: B-43771	COUNTY: Bartholomew	PROJECT NO:
DES: 2501029	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-58	5.40 miles W of I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: LaPorte
CONTRACT: B-44104	COUNTY: White	PROJECT NO: 2003032
DES: 2003032	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-8063	Bridge 240 on CR 1300 South over Moots Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -860
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: LaPorte
CONTRACT: B-44105	COUNTY: White	PROJECT NO: 2003033
DES: 2003033	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-8062	Bridge 180 on CR 100 East over Big Creek Ditch	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -859
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 12/31/2025
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: LaPorte
CONTRACT: B-44107	COUNTY: Porter	PROJECT NO:
DES: 2003041	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-7702	Bridge 64-00066 - CR 250 West over Phillips Ditch. Approximately 1 1/2 miles south of SR 8	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -885
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: LaPorte
CONTRACT: B-44108	COUNTY: Porter	PROJECT NO:
DES: 2003042	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-7701	Porter County Bridge 64-00001 - Division Road over Hutton Ditch. 3.5 miles east of SR 49	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -886
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Seymour
CONTRACT: B-44473	COUNTY: Washington	PROJECT NO:
DES: 2200681	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-56	over Highland Creek & CSX RR, 0.07 mile E of SR 60	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 09/02/2026		DISTRICT: Seymour
CONTRACT: B-44473	COUNTY: Washington	PROJECT NO:
DES: 2200683	Replace Superstructure	PROGRAM CLASS: Normal Project
ROUTE: SR-56	over Elk Creek, 1.93 miles W of SR 39	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: LaPorte
CONTRACT: B-44643	COUNTY: Newton	PROJECT NO: 2200959
DES: 2200959	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: I-65	I-65 NB over NORFOLK SOUTHERN RR, 03.67 N SR 10	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: LaPorte
CONTRACT: B-44643	COUNTY: Newton	PROJECT NO:
DES: 2200960	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: I-65	I-65 SB over NORFOLK SOUTHERN RR, 3.67 N SR 10	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Seymour
CONTRACT: B-44749	COUNTY: Ripley	PROJECT NO: 1700202
DES: 1700202	Bridge Replacement	PROGRAM CLASS: Normal Project
ROUTE: US-421	00.23 miles N of SR 229 at Laughery Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6801
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Seymour
CONTRACT: B-44972	COUNTY: Harrison	PROJECT NO: 2300246
DES: 2300246	Scour Protection (Erosion)	PROGRAM CLASS: Normal Project
ROUTE: SR-135	SR 135 Bridge over INDIAN CREEK, 01.30 MI S of SR 62	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 06/05/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: B-45066	COUNTY: Noble	PROJECT NO: 2000967
DES: 2000967	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: US-6	Bridge over South Fork Elkhart River, 3.41 miles E of US 33.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Clough, David	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 09/02/2026

CONTRACT: B-45068

COUNTY: Fountain

DISTRICT: Crawfordsville

PROJECT NO: 2000441

DES: 2000441

Bridge Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: US-41

1.27 mi S of US 136, over Irish Run Creek

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Jordan, Chaila

READY FOR CONTRACT: 06/10/2026

ALTERNATE BID:

LETTING DATE: 09/02/2026

CONTRACT: B-45599

COUNTY: Hancock

DISTRICT: Greenfield

PROJECT NO: 2400522

DES: 2400522

Scour Protection (Erosion)

PROGRAM CLASS:Normal Project

ROUTE: US-40

US 40 bridge over LITTLE BRANDYWINE CREEK, 01.27 mi E SR 9

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR:

PROJECT MANAGER: Riall, Jodi

READY FOR CONTRACT: 06/10/2026

ALTERNATE BID:

LETTING DATE: 09/02/2026

CONTRACT: B-45693

COUNTY: Bartholomew

DISTRICT: Seymour

PROJECT NO:

DES: 2000347

Bridge Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-65

bridge over I 65, 01.18 mile N US 31

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Fortson, William

READY FOR CONTRACT: 06/10/2026

ALTERNATE BID:

LETTING DATE: 09/02/2026

CONTRACT: B-45693

COUNTY: Bartholomew

DISTRICT: Seymour

PROJECT NO:

DES: 2200958

Bridge Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-65

01.00 S SR 252

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Fortson, William

READY FOR CONTRACT: 06/10/2026

ALTERNATE BID:

LETTING DATE: 09/02/2026

CONTRACT: B-46218

COUNTY: Ohio

DISTRICT: Seymour

PROJECT NO: 2200547

DES: 2200547

Small Structure Replacement

PROGRAM CLASS:Normal Project

ROUTE: SR-262

over Unnamed Ditch, 8.80 miles S of US 50

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 8484

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Walker, Matthew

READY FOR CONTRACT: 01/13/2027

ALTERNATE BID:

LETTING DATE: 09/02/2026

CONTRACT: R-42079

COUNTY: Lake

DISTRICT: LaPorte

PROJECT NO: 1383615

DES: 1383615

Intersection Improvement, Roundabout

PROGRAM CLASS:Toll Lease Amendment Proceeds

ROUTE: SR-55

Intersection of SR 55 and 73rd Ave., 1.0 mi N of US 30

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 6598

DESIGNED ORG.:

MANAGED BY: LaPorte District

CORRIDOR:

PROJECT MANAGER: Krueckeberg, John

READY FOR CONTRACT: 06/10/2026

ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 09/02/2026

CONTRACT: R-43253

DES: 1900271

ROUTE: SR-165

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Gibson

HMA Overlay, Preventive Maintenance

From 0.47 mi W SR-65 (W City Limits) to SR-65 (Owensville)

PRE QUAL CODES :

PROJECT MANAGER: Lyle, Rachel

DISTRICT: Vincennes

PROJECT NO: 1900271

PROGRAM CLASS:Small Towns

R/W CLEAR: C

L/A CODE: 7574

MANAGED BY: Vincennes District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: R-43253

DES: 2001920

ROUTE: SR-168

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Gibson

HMA Overlay, Preventive Maintenance

From SR 65 to 0.73 mi E. SR 65 (Owensville E. City Limits)

PRE QUAL CODES :

PROJECT MANAGER: Lyle, Rachel

DISTRICT: Vincennes

PROJECT NO: 2001920

PROGRAM CLASS:Small Towns

R/W CLEAR: C

L/A CODE: 7575

MANAGED BY: Vincennes District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: R-43253

DES: 2001922

ROUTE: SR-65

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Gibson

Pavement Replacement

From 0.26 mi S. SR 168 (S. Limits Owensville) to SR 165

PRE QUAL CODES :

PROJECT MANAGER: Lyle, Rachel

DISTRICT: Vincennes

PROJECT NO: 2001922

PROGRAM CLASS:Small Towns

R/W CLEAR: C

L/A CODE: 7576

MANAGED BY: Vincennes District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: R-43253

DES: 2400688

ROUTE: SR-65

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Gibson

ADA Sidewalk Ramp Construction

Various locations on SR 165, SR 168, and SR 65.

PRE QUAL CODES :

PROJECT MANAGER: Lyle, Rachel

DISTRICT: Vincennes

PROJECT NO:

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Vincennes District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: R-43422

DES: 2002194

ROUTE: SR-71

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Vermillion

Small Structure Replacement

1.09 mi N of US 36

PRE QUAL CODES :

PROJECT MANAGER: Bishop, Kelcie

DISTRICT: Crawfordsville

PROJECT NO: 2002194

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8373

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: R-44010

DES: 2101147

ROUTE: IR-1023

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: LaPorte

Bike/Pedestrian Facilities

Singing Sands Trail Phase III, Segments A and C Liberty Trail to Hwy 12 & Karwick Rd

PRE QUAL CODES :

PROJECT MANAGER: Krueckeberg, John

DISTRICT: LaPorte

PROJECT NO: 2101147

PROGRAM CLASS:Group I

R/W CLEAR: C

L/A CODE: -802

MANAGED BY: Local

READY FOR CONTRACT: 09/17/2025



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 09/02/2026		DISTRICT: LaPorte
CONTRACT: R-44011	COUNTY: LaPorte	PROJECT NO: 2101148
DES: 2101148	Bike/Pedestrian Facilities	PROGRAM CLASS:Group II
ROUTE: IR-1023	Singing Sands Trail Phase III, Segments D	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -803
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: LaPorte
CONTRACT: R-44062	COUNTY: Starke	PROJECT NO: 2003029
DES: 2003029	ADA Sidewalk Ramp Construction	PROGRAM CLASS:Group IV
ROUTE: VA-3894	New sidewalks along Campbell Ave, Weninger St, and George St connecting SR 10 to the Town Parl	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -887
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44340	COUNTY: Kosciusko	PROJECT NO: 2101778
DES: 2101778	Bike/Pedestrian Facilities	PROGRAM CLASS:Group IV
ROUTE: ST-2373	Milford Trail: 1st St to Waubee Lake Park	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -928
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Heflin, Daniel	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Seymour
CONTRACT: R-44462	COUNTY: Ripley	PROJECT NO: 2200496
DES: 2200496	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: US-50	At West approach at the junction of US 50 and SR 129	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Seymour
CONTRACT: R-44462	COUNTY: Ripley	PROJECT NO: 2200595
DES: 2200595	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-129	over UNT Ripley Creek, 1.29 miles N of SR 48	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Seymour
CONTRACT: R-44462	COUNTY: Ripley	PROJECT NO: 2200599
DES: 2200599	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-129	over Unnamed Ditch, 0.02 miles S of SR 350	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 09/02/2026		DISTRICT: Seymour
CONTRACT: R-44462	COUNTY: Ripley	PROJECT NO: 2200600
DES: 2200600	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-46	over UNT Pipe Creek, 0.31 miles E of SR 101	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8248
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Vincennes
CONTRACT: R-44501	COUNTY: Pike	PROJECT NO: 2200134
DES: 2200134	Bike/Pedestrian Facilities	PROGRAM CLASS: Normal Project
ROUTE: SR-61	From 6.00 miles N of SR 68 (3rd St.) to 6.65 miles N of SR 68 (Park St) (Spurgeon)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8383
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44528	COUNTY: Allen	PROJECT NO: 2200030
DES: 2200030	Shoulder Rehabilitation	PROGRAM CLASS:
ROUTE: SR-37	From 0.2 miles N of I-469 to 5.8 miles N of I-469	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8204
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 503	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44528	COUNTY: Allen	PROJECT NO:
DES: 2200640	Small Structure Maint and Repair	PROGRAM CLASS: Normal Project
ROUTE: SR-37	Carries Amstutz Ditch, 4.86 miles N I-469	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8205
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 503	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44528	COUNTY: Allen	PROJECT NO: 2200642
DES: 2200642	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: SR-37	Carries UNT Wilbur Ditch, 4.13 miles N I 469	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8208
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 503	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44528	COUNTY: Allen	PROJECT NO:
DES: 2200644	Small Structure Maint and Repair	PROGRAM CLASS: Normal Project
ROUTE: SR-37	Carries UNT Grice Ditch, 1.76 miles N I-469	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8209
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 503	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44528	COUNTY: Allen	PROJECT NO:
DES: 2200645	Small Structure Maint and Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-37	Carries UNT Grice Ditch, 1.03 miles N I 469	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8210
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 503	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44528	COUNTY: Allen	PROJECT NO: 2200646
DES: 2200646	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-37	Carries UNT Interceptor Ditch, 2.61 miles NE SR 101	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8206
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 503	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44528	COUNTY: Allen	PROJECT NO:
DES: 2200647	Small Structure Maint and Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-37	Carries UNT Roth Ditch, 2.76 miles N I-469	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8211
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 503	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44528	COUNTY: Allen	PROJECT NO:
DES: 2200648	Small Structure Maint and Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-37	Carries UNT Spindler Ditch, 2.13 miles N I 469	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8212
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 503	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44528	COUNTY: Allen	PROJECT NO:
DES: 2200927	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: SR-37	From 0.27 mi W of I-469 to 2.44 mi S of SR 101 (750 ft N of Bull Rapids Rd) (Harlan)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8207
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 503	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44528	COUNTY: Allen	PROJECT NO: 2400067
DES: 2400067	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: SR-37	SR 37 @ Cuba Rd, 5.00 miles E of I-469	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8460
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 503	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44528	COUNTY: Allen	PROJECT NO:
DES: 2401323	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-37	Large culvert over BRANCH 2 WILBUR DITCH, 4.35 mi N I469	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8456
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 503	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44528	COUNTY: Allen	PROJECT NO:
DES: 2500481	Small Structures & Drains Construction	PROGRAM CLASS:
ROUTE: SR-37	From 0.27 mi W of I-469 to 2.44 mi S of SR 101 (750 ft N of Bull Rapids Rd) (Harlan)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 503	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44529	COUNTY: Noble	PROJECT NO: 2200659
DES: 2200659	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-8	Carries UNT Croft Ditch, 0.29 miles E SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8229
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44529	COUNTY: Whitley	PROJECT NO: 2200663
DES: 2200663	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-9	Carries UNT Tippecanoe River, 7.00 miles N US 30	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8329
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44529	COUNTY: Whitley	PROJECT NO: 2500552
DES: 2500552	Small Structure Maint and Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-9	SR 9 over RITTENHOUSE DITCH, 2.40 mi N US 30	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Heflin, Daniel	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44574	COUNTY: Dekalb	PROJECT NO: 2200661
DES: 2200661	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-8	Carries Sebert Ditch, 9.40 miles E of I-69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8225
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 09/02/2026

CONTRACT: R-44574

DES: 2200662

ROUTE: SR-8

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Noble

Small Structure Pipe Lining

Carries Crothers Ditch, 2.88 miles W SR 3

PRE QUAL CODES :

PROJECT MANAGER: Paniagua, Cecilia

DISTRICT: Fort Wayne

PROJECT NO: 2200662

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE: 8226

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: R-44574

DES: 2200664

ROUTE: SR-3

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Noble

Small Structure Pipe Lining

Carries UNT Little Cedar Creek, 4.23 miles N SR 205

PRE QUAL CODES :

PROJECT MANAGER: Paniagua, Cecilia

DISTRICT: Fort Wayne

PROJECT NO: 2200664

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: R-44607

DES: 2200932

ROUTE: SR-28

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Clinton

Small Structures & Drains Construction

6.11 mi W of US 31 (Clinton/Tipton Co Line) to 0.25 mi W of US 31 (W of RAB at Commercial Dr)

PRE QUAL CODES :

PROJECT MANAGER: Pham, Hung Thai

DISTRICT: Greenfield

PROJECT NO: 2200932

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: R-44721

DES: 2200020

ROUTE: ST-1072

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Monroe

Safety Revisions

High Street from Arden Drive to Hunter Avenue

PRE QUAL CODES :

PROJECT MANAGER: Walker, Matthew

DISTRICT: Seymour

PROJECT NO: 2200020

PROGRAM CLASS: Group II

R/W CLEAR: C

L/A CODE: -904

MANAGED BY: Local

READY FOR CONTRACT: 12/17/2025

LETTING DATE: 09/02/2026

CONTRACT: R-44957

DES: 2300267

ROUTE: US-31

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Jackson

Small Structure Maint and Repair

US 31 over UNT, 4 MI N of US 50

PRE QUAL CODES :

PROJECT MANAGER: Underwood, Lendon

DISTRICT: Seymour

PROJECT NO:

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Seymour District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: R-45560

DES: 2400510

ROUTE: I-65

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: White

Small Structure Pipe Lining

0.4 miles N of SR 18 exit

PRE QUAL CODES :

PROJECT MANAGER: Abekah, Padmore

DISTRICT: Crawfordsville

PROJECT NO: 2400510

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE: 8406

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 06/10/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 09/02/2026		DISTRICT: Crawfordsville
CONTRACT: R-45561	COUNTY: Clinton	PROJECT NO: 2400512
DES: 2400512	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-65	I-65 large culvert over , 1.59 mi N of SR 28	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Abekah, Padmore	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Seymour
CONTRACT: T-44476	COUNTY: Various	PROJECT NO: 2200939
DES: 2200939	Install New Cable Rail Barriers	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	I-275 from 1.9 miles N of Exit 17 to 3500' S of Exit 17, from the Ohio SL to the Kentucky SL	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Underwood, London	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Crawfordsville
CONTRACT: T-45742	COUNTY: Vigo	PROJECT NO:
DES: 2400861	Traffic Signals Modernization	PROGRAM CLASS:
ROUTE: US-41	at Woodsmall Drive, 0.57 mi N of SR 641 ramps	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Greenlee, Kristoffer	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Crawfordsville
CONTRACT: T-45742	COUNTY: Clay	PROJECT NO: 2400862
DES: 2400862	Traffic Signals Modernization	PROGRAM CLASS:
ROUTE: US-40	at CR 200 W, 0.33 mi W of SR 340 E Jct	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Greenlee, Kristoffer	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Crawfordsville
CONTRACT: T-45742	COUNTY: Vigo	PROJECT NO:
DES: 2400864	Traffic Signals Modernization	PROGRAM CLASS:
ROUTE: US-41	at Jessica Drive, 0.4 mi N of SR 641 ramps	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Greenlee, Kristoffer	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: T-45968	COUNTY: Allen	PROJECT NO: 2401521
DES: 2401521	Un-Signalized Intersection Sign & Marking Visibility Imp	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Various County Wide	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: T-45969	COUNTY: Allen	PROJECT NO:
DES: 2401569	Pavement Markings	PROGRAM CLASS:Group IV
ROUTE: ST-1072	Lower Huntinton Rd from Airport Expressway to Winchester Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: T-45970	COUNTY: Allen	PROJECT NO:
DES: 2401587	Pavement Markings	PROGRAM CLASS:Group IV
ROUTE: ST-1027	Intersections at Stoney Creek Dr., Northwood Middle School, & Parker Dr.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: LaPorte
CONTRACT: T-46035	COUNTY: LaPorte	PROJECT NO: 2401594
DES: 2401594	Signing	PROGRAM CLASS:Group IV
ROUTE: ST-1001	City of La Porte Sign Replacement	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: LaPorte
CONTRACT: B-41851	COUNTY: Lake	PROJECT NO: 1801907
DES: 1801907	New Bridge Construction	PROGRAM CLASS:Local Trax
ROUTE: ST-4440	Bridge over Norfolk Southern 800 feet E of Parrish, 600 feet N of 173rd in Hammond, Indiana	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6736
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: LaPorte
CONTRACT: B-41851	COUNTY: Lake	PROJECT NO: 1900833
DES: 1900833	New Bridge Construction	PROGRAM CLASS:Local Trax
ROUTE: ST-1055	Bridge over Norfolk Southern 800 feet E of Parrish. 600 feet N of 173rd in Hammond, Indiana	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-42069	COUNTY: Wayne	PROJECT NO: 1802936
DES: 1802936	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-2225	Bridge #149 carrying Fountain City Pike over Nolands Fork	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -790
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 09/18/2024
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-42320	COUNTY: Marion	PROJECT NO: 1900226
DES: 1900226	Scour Protection (Erosion)	PROGRAM CLASS:
ROUTE: I-65	I-65 NB over Big Eagle Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riall, Jodi	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-42320	COUNTY: Marion	PROJECT NO: 1900227
DES: 1900227	Scour Protection (Erosion)	PROGRAM CLASS:
ROUTE: I-65	I-65 SB over Big Eagle Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riall, Jodi	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: LaPorte
CONTRACT: B-43353	COUNTY: Starke	PROJECT NO: 2001996
DES: 2001996	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-8	SR 8 over YELLOW RIVER, 01.32 W SR 23	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-43499	COUNTY: Madison	PROJECT NO: 2002127
DES: 2002127	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over Abandoned RR, 0.58 mi. N of SR 236	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8172
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-43499	COUNTY: Madison	PROJECT NO:
DES: 2201184	Bridge Removal	PROGRAM CLASS:
ROUTE: I-69	NB over Abandoned RR, 0.58 mi. N of SR 236	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: B-43637	COUNTY: Monroe	PROJECT NO: 2002978
DES: 2002978	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-7741	Baby Creek Road, Bridge #629, 200' east of Brummetts Creek Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -936
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44164	COUNTY: Fayette	PROJECT NO: 2003024
DES: 2003024	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-1300	12th St (Co Rd 50 N) Fayette Co Bridge #32 over Little Williams Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -935
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Balde, Kadijatu	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44268	COUNTY: Delaware	PROJECT NO: 2101735
DES: 2101735	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group IV
ROUTE: IR-8744	Eaton-Albany Pike over Rees Ditch between Pine Street and CR 350 E - Union Township	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -968
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: B-44289	COUNTY: Wabash	PROJECT NO: 2101741
DES: 2101741	Replace Superstructure	PROGRAM CLASS:Group IV
ROUTE: IR-1403	Bridge #96; On East Hanging Rock Road over the Salamonie River	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: B-44317	COUNTY: Allen	PROJECT NO: 2101761
DES: 2101761	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group IV
ROUTE: IR-8629	Bridge #32 on Van Zile Rd over the St Joseph River	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -946
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: B-44317	COUNTY: Allen	PROJECT NO: 2101768
DES: 2101768	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group IV
ROUTE: IR-8632	Bridge #242: On Hamilton Rd over Rebecca Knight Drain	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -957
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: B-44408	COUNTY: Decatur	PROJECT NO:
DES: 2200498	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-74	WBL over Sand Creek, 2.04 miles E of SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Hauer, Clark	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: B-44408	COUNTY: Decatur	PROJECT NO: 2200536
DES: 2200536	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-74	EBL over Sand Creek, 2.04 miles E of SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Hauer, Clark	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: B-44450	COUNTY: Dearborn	PROJECT NO: 2200671
DES: 2200671	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-50	over Tanners Creek & Service Road, 0.08 mile E of SR 48	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44485	COUNTY: Wayne	PROJECT NO:
DES: 2200764	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-70	Bridge OVER Symonds Creek, 3.00 mi W of SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 507	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44485	COUNTY: Wayne	PROJECT NO:
DES: 2200765	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-70	Bridge OVER Symonds Creek, 3.00 mi W of SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 507	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44485	COUNTY: Wayne	PROJECT NO:
DES: 2200766	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	Bridge OVER SYMONDS CREEK ROAD, 3.06 miles W of SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 507	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44485	COUNTY: Wayne	PROJECT NO:
DES: 2200767	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	Bridge OVER SYMONDS CREEK ROAD, 3.06 miles W of SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 507	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44485	COUNTY: Henry	PROJECT NO:
DES: 2200772	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: I-70	Wilbur Wright Road Bridge OVER I-70, 4.81 miles E of SR 103	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 507	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Vincennes
CONTRACT: B-44516	COUNTY: Posey	PROJECT NO: 2200689
DES: 2200689	Bridge Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-66	over Clear Creek 03.28 miles E of SR 165	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8368
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Vincennes
CONTRACT: B-44516	COUNTY: Posey	PROJECT NO: 2200691
DES: 2200691	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-69	00.78 miles S of SR 269	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: B-44530	COUNTY: Allen	PROJECT NO: 2200544
DES: 2200544	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-1	Bridge over Cedar Creek, 4.56 miles N I-69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: B-44532	COUNTY: Wells	PROJECT NO:
DES: 2200542	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-1	Bridge over Six Mile Creek, 2.19 miles S SR 218	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: B-44532	COUNTY: Wells	PROJECT NO: 2200946
DES: 2200946	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-1	Bridge over Wabash River, 0.05 miles S SR 124	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Clough, David	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: B-44532	COUNTY: Wells	PROJECT NO: 2200957
DES: 2200957	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: US-224	Bridge over Eight Mile Creek, 0.51 miles E SR 301	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8247
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Clough, David	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44576	COUNTY: Marion	PROJECT NO: 2200722
DES: 2200722	Bridge Deck Replacement	PROGRAM CLASS: Normal Project
ROUTE: I-65	Virginia Ave over I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44576	COUNTY: Marion	PROJECT NO:
DES: 2200723	Bridge Deck Replacement	PROGRAM CLASS: Normal Project
ROUTE: I-65	Fletcher Ave. over I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44588	COUNTY: Delaware	PROJECT NO: 2200497
DES: 2200497	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: SR-32	0.95 miles E of US 35	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8391
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44619	COUNTY: Jay	PROJECT NO: 2200586
DES: 2200586	Bridge Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-26	Bridge OVER Bolden Ditch, 1.84 miles East of US 27	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8270
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44620	COUNTY: Wayne	PROJECT NO: 2200636
DES: 2200636	Bridge Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-38	Bridge OVER Morgan Creek, 3.17 miles E of SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8245
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44621	COUNTY: Hancock	PROJECT NO: 2200672
DES: 2200672	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-52	Bridge OVER Sugar Creek, 6.12 miles W of SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8349
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 07/24/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: B-44770	COUNTY: Allen	PROJECT NO: 2201281
DES: 2201281	Bridge Replacement	PROGRAM CLASS:Group I
ROUTE: ST-1046	Bridge 550: on Tillman Rd over Highland Drain Replacement	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -969
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: B-44959	COUNTY: Brown	PROJECT NO: 2300233
DES: 2300233	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-46	SR 46 Bridge over NORTH FORK SALT CREEK, 00.25 MI W of east junction of SR 135	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: B-45067	COUNTY: Grant	PROJECT NO: 2000962
DES: 2000962	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-18	EB Bridge over Mississinewa River, 1.53 miles E of SR 9.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-45555	COUNTY: Randolph	PROJECT NO: 2400495
DES: 2400495	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-227	SR 227 bridge over GREENVILLE CREEK, 05.02 mi N US 36	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8356
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-45600	COUNTY: Marion	PROJECT NO: 2400524
DES: 2400524	Substructure Repair And Rehabilitation	PROGRAM CLASS:Normal Project
ROUTE: I-65	KESSLER BOULEVARD bridge over I-65 NB/SB 38TH STR E/W, 04.70 mi S I-465	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-45608	COUNTY: Madison	PROJECT NO: 2400487
DES: 2400487	Scour Protection (Erosion)	PROGRAM CLASS: Normal Project
ROUTE: SR-9	SR 9/SR 67 bridge over FALL CREEK, 02.22 mi S I-69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: LaPorte
CONTRACT: R-42650	COUNTY: Lake	PROJECT NO: 1902830
DES: 1902830	Intersection Improvement	PROGRAM CLASS: Group I
ROUTE: ST-1055	5th Ave and Bigger St Pedestrian Improvements	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Vincennes
CONTRACT: R-43468	COUNTY: Warrick	PROJECT NO: 2002539
DES: 2002539	HMA Overlay, Structural	PROGRAM CLASS: Group I
ROUTE: IR-1037	Epworth Road from Tecumseh Drive to SR66 - Phase I	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -956
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-43655	COUNTY: Johnson	PROJECT NO: 2002991
DES: 2002991	New Road Construction	PROGRAM CLASS: Group IV
ROUTE: IR-2207	Clark School Road between CR 750E east to the Shelby/Johnson County line in Clark Township	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -907
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-43655	COUNTY: Johnson	PROJECT NO: 2002993
DES: 2002993	Bridge Replacement	PROGRAM CLASS: Group IV
ROUTE: IR-2207	Bridge 103 located on Clark School Road approximately 1,650 feet east of Harvey Road (600E)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -906
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-43655	COUNTY: Johnson	PROJECT NO:
DES: 2100550	Bridge Replacement	PROGRAM CLASS: Group IV
ROUTE: IR-1045	Bridge 206 on Clark School Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -908
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-43748	COUNTY: Harrison	PROJECT NO: 2100771
DES: 2100771	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: I-64	over Unnamed Ditch, 3.38 Miles W of SR 135	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-43755	COUNTY: Ripley	PROJECT NO: 2100026
DES: 2100026	Sight Distance Improvement	PROGRAM CLASS:
ROUTE: US-50	Intersection of Old Michigan Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8279
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: LaPorte
CONTRACT: R-44109	COUNTY: Lake	PROJECT NO: 2101130
DES: 2101130	Intersection Improvement, Roundabout	PROGRAM CLASS: Group I
ROUTE: ST-1024	Mississippi St. and 69th Intersection Improvements	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -882
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Crawfordsville
CONTRACT: R-44376	COUNTY: Clinton	PROJECT NO: 2200665
DES: 2200665	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: US-421	0.67 mi S of SR 26	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8182
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Abekah, Padmore	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Crawfordsville
CONTRACT: R-44376	COUNTY: Clinton	PROJECT NO: 2200682
DES: 2200682	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: SR-28	2.36 mi W of US 421 N JUNCTION	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8181
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Abekah, Padmore	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Crawfordsville
CONTRACT: R-44384	COUNTY: Fountain	PROJECT NO: 2200962
DES: 2200962	Slide Correction	PROGRAM CLASS: Normal Project
ROUTE: US-136	0.26 mi W to 0.14 mi W of SR 341 W Jct	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8377
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat, Richard	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 10/07/2026		DISTRICT: Crawfordsville
CONTRACT: R-44394	COUNTY: Clinton	PROJECT NO: 2200505
DES: 2200505	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: SR-38	5.57 mi W of US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Abekah, Padmore	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Crawfordsville
CONTRACT: R-44395	COUNTY: Vermillion	PROJECT NO: 2200523
DES: 2200523	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: SR-63	from 1.08 mi N of SR 234 to 0.26 mi S of SR 32	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Bishop, Kelcie	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-44437	COUNTY: Johnson	PROJECT NO: 2200513
DES: 2200513	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: US-31	located 1.6 miles N of CR 500 N in Johnson County.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8355
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-44440	COUNTY: Washington	PROJECT NO: 2200515
DES: 2200515	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: SR-60	Various locations on SR 60 in Washington County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-44440	COUNTY: Washington	PROJECT NO: 2200516
DES: 2200516	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: SR-135	Various locations on SR 135 and SR 56 in Washington County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-44467	COUNTY: Jackson	PROJECT NO: 2200575
DES: 2200575	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-235	Over UNT to East Fork White River, 3.05 miles N of SR 135	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8384
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-44467	COUNTY: Jackson	PROJECT NO: 2200580
DES: 2200580	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-235	Over UNT East Fork White River, 3.30 miles N of SR 135	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8385
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-44469	COUNTY: Jackson	PROJECT NO: 2200611
DES: 2200611	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-65	over Unnamed Ditch, 1.09 miles N of US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 04/13/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Vincennes
CONTRACT: R-44523	COUNTY: Gibson	PROJECT NO: 2200562
DES: 2200562	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-168	0.09 miles W of JCT with SR 57	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Vincennes
CONTRACT: R-44523	COUNTY: Pike	PROJECT NO: 2200563
DES: 2200563	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-257	7.20 miles N of JCT with SR 64	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8290
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: R-44578	COUNTY: Grant	PROJECT NO: 2200521
DES: 2200521	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-26	1.58 mi E of SR 9 (Barclay St in Fairmount) to I-69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8265
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: R-44578	COUNTY: Madison	PROJECT NO: 2200554
DES: 2200554	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-9	Bridge OVER Pipe Creek, 1.29 miles south of SR 28	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: R-44578	COUNTY: Madison	PROJECT NO: 2300203
DES: 2300203	Substructure Repair And Rehabilitation	PROGRAM CLASS:Normal Project
ROUTE: SR-9	Bridge OVER ALEXANDRIA CREEK, 02.09 miles N of SR 128	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: R-44608	COUNTY: Various	PROJECT NO: 2200995
DES: 2200995	Safety Revisions	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	District Wide Pedestrian Crossings	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8412
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: LaPorte
CONTRACT: R-44658	COUNTY: Marshall	PROJECT NO: 2200614
DES: 2200614	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-117	SR 117 over John Kline Ditch, 0.21 N JCT SR 110	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8254
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: LaPorte
CONTRACT: R-44658	COUNTY: Fulton	PROJECT NO: 2200620
DES: 2200620	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-110	SR 110 over W. Batz Ditch, 0.04mi W of SR117	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8255
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-44834	COUNTY: Monroe	PROJECT NO: 2200021
DES: 2200021	Safety Revisions	PROGRAM CLASS:Group II
ROUTE: VA-1033	Various curb ramp locations throughout the City of Bloomington	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-45308	COUNTY: Brown	PROJECT NO: 1900331
DES: 1900331	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-46	SR 446 to W Jct of SR 135	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7531
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-45308	COUNTY: Brown	PROJECT NO:
DES: 2500088	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-46	SR 446 to W Jct of SR 135	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: R-45450	COUNTY: Allen	PROJECT NO:
DES: 2300604	Intersection Improvement, Roundabout	PROGRAM CLASS:Group I
ROUTE: IR-1001	Coverdale Road at Indianapolis Road and Winters Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -980
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: LaPorte
CONTRACT: R-46042	COUNTY: Jasper	PROJECT NO: 2401556
DES: 2401556	Pavement Markings	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Various intersections along SR10	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: T-45199	COUNTY: Various	PROJECT NO: 2301262
DES: 2301262	Traffic Signals, New Or Modernized	PROGRAM CLASS:Normal Project
ROUTE: VA-1035	2 Signal attachments SR 67 & Cowan & SR 67 & SR 28 both in Delaware County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8399
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riall, Jodi	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: T-45532	COUNTY: Kosciusko	PROJECT NO: 2301654
DES: 2301654	Signs, Lighting, Signals And Markings	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Kosciusko County - Countywide Striping Initiative	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Crawfordsville
CONTRACT: T-45540	COUNTY: Tippecanoe	PROJECT NO: 2301575
DES: 2301575	Traffic Signals	PROGRAM CLASS:Group II
ROUTE: ST-1001	All signalized intersections within Lafayette and West Lafayette East of the Wabash River. Phase 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 07/15/2025
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 10/07/2026		DISTRICT: Vincennes
CONTRACT: T-45893	COUNTY: Vanderburgh	PROJECT NO:
DES: 2401669	Other Intersection Improvement	PROGRAM CLASS:Group IV
ROUTE: ST-1001	Diamond Avenue, Covert Avenue, Lynch Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Robbins, Stephen	READY FOR CONTRACT:
ALTERNATE BID:		

LETTING DATE: 10/07/2026		DISTRICT: Vincennes
CONTRACT: T-45897	COUNTY: Vanderburgh	PROJECT NO:
DES: 2401668	Other Intersection Improvement	PROGRAM CLASS:Group I
ROUTE: ST-1016	John Street from Governor Street to Garvin Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Robbins, Stephen	READY FOR CONTRACT:
ALTERNATE BID:		

LETTING DATE: 10/07/2026		DISTRICT: Vincennes
CONTRACT: T-45901	COUNTY: Vanderburgh	PROJECT NO:
DES: 2401666	Traffic Signal Visibility Improvements	PROGRAM CLASS:Group IV
ROUTE: ST-1001	Various intersections throughout the City of Evansville	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Robbins, Stephen	READY FOR CONTRACT:
ALTERNATE BID:		

LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: T-45913	COUNTY: Huntington	PROJECT NO: 2401582
DES: 2401582	Signing	PROGRAM CLASS:Group IV
ROUTE: ST-1001	Various, City Streets	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		

LETTING DATE: 10/07/2026		DISTRICT: Vincennes
CONTRACT: T-45921	COUNTY: Vanderburgh	PROJECT NO:
DES: 2401671	Line, Thermoplastic	PROGRAM CLASS:Group IV
ROUTE: ST-1001	Various Evansville streets with 35 MPH posted speed limit or higher	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Robbins, Stephen	READY FOR CONTRACT:
ALTERNATE BID:		

LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: T-45939	COUNTY: Jennings	PROJECT NO: 2401686
DES: 2401686	Sign Modernization (Series Of Units)	PROGRAM CLASS:Group IV
ROUTE: ST-1001	All streets within the city of North Vernon.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 10/07/2026

CONTRACT: T-46031

DES: 2401586

ROUTE: ST-1001

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Lake

New Sign Installation

City of Hammond, Indiana (see attached Project Location Map for details)

PRE QUAL CODES :

PROJECT MANAGER: Przybylinski, Ashley

DISTRICT: LaPorte

PROJECT NO: 2401586

PROGRAM CLASS:Group IV

R/W CLEAR: C

L/A CODE:

MANAGED BY: Local

READY FOR CONTRACT: 07/15/2026

LETTING DATE: 11/05/2026

CONTRACT: B-43229

DES: 2002074

ROUTE: SR-154

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Sullivan

Bridge Replacement

over TURMAN CREEK, 02.17 W SR 63

PRE QUAL CODES :

PROJECT MANAGER: Sturgeon, Clancy

DISTRICT: Vincennes

PROJECT NO: 2002074

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8351

MANAGED BY: Vincennes District

READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026

CONTRACT: B-43591

DES: 1701589

ROUTE: SR-163

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Vermillion

Bridge Rehabilitation Or Repair

Over Brouillets Creek

PRE QUAL CODES :

PROJECT MANAGER: Gilyeat, Richard

DISTRICT: Crawfordsville

PROJECT NO: 1701589

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 6956

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 09/18/2024

LETTING DATE: 11/05/2026

CONTRACT: B-43912

DES: 2400455

ROUTE: SR-2

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Lake

Bridge Thin Deck Overlay

SR 2 bridge over MJ BROWN DITCH, 02.70 mi E I-65

PRE QUAL CODES :

PROJECT MANAGER: Borden, Andrew

DISTRICT: LaPorte

PROJECT NO: 2400455

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: LaPorte District

READY FOR CONTRACT: 08/04/2026

LETTING DATE: 11/05/2026

CONTRACT: B-43912

DES: 2400482

ROUTE: US-41

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Lake

Bridge Thin Deck Overlay

US 41 NB/SB bridge over GTW RR, 02.80 mi N US 30

PRE QUAL CODES :

PROJECT MANAGER: Borden, Andrew

DISTRICT: LaPorte

PROJECT NO: 2400482

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: LaPorte District

READY FOR CONTRACT: 08/04/2026

LETTING DATE: 11/05/2026

CONTRACT: B-44269

DES: 2101736

ROUTE: ST-2884

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Delaware

Bridge Rehabilitation Or Repair

McGalliard Rd/CR 200 N @ Killbuck Creek between CR 950 W & Lee Pitt Rd

PRE QUAL CODES :

PROJECT MANAGER: Darrah, Taylor

DISTRICT: Greenfield

PROJECT NO: 2101736

PROGRAM CLASS:Group IV

R/W CLEAR: C

L/A CODE:

MANAGED BY: Local

READY FOR CONTRACT: 08/12/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: B-44466	COUNTY: Jackson	PROJECT NO: 2200670
DES: 2200670	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: US-50	over Von Fange Ditch, 0.82 mile W of SR 11	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Greenfield
CONTRACT: B-44483	COUNTY: Shelby	PROJECT NO: 2200652
DES: 2200652	Bridge Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-44	Bridge OVER BR LITTLE BLUE RIVER, 5.75 miles E of I-74	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8400
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 505	PROJECT MANAGER: Mcgghy, Donald	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Greenfield
CONTRACT: B-44483	COUNTY: Rush	PROJECT NO: 2200653
DES: 2200653	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-44	Bridge OVER Mud Creek, 7.46 miles W of US 52	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 505	PROJECT MANAGER: Mcgghy, Donald	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44533	COUNTY: Allen	PROJECT NO: 2200710
DES: 2200710	Replace Superstructure	PROGRAM CLASS: Normal Project
ROUTE: I-469	Minnich Road NB Bridge over I-469 NB/SB, 1.73 Miles W of US 30	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44533	COUNTY: Allen	PROJECT NO:
DES: 2200711	Replace Superstructure	PROGRAM CLASS: Normal Project
ROUTE: I-469	Minnich Road SB Bridge over I-469 NB/SB, 1.73 Miles W of US 30	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44534	COUNTY: Allen	PROJECT NO: 2200786
DES: 2200786	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: I-69	SB Bridge over Washington Center Road, 0.62 miles N SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Heflin, Daniel	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44534	COUNTY: Allen	PROJECT NO:
DES: 2200787	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB Bridge over Washington Center Road, 0.62 miles N SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Heflin, Daniel	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44534	COUNTY: Allen	PROJECT NO: 2200788
DES: 2200788	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB Bridge over Spy Run Creek, 0.42 miles S SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Heflin, Daniel	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44534	COUNTY: Allen	PROJECT NO:
DES: 2200789	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB Bridge over Spy Run Creek, 0.42 miles S SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Heflin, Daniel	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44535	COUNTY: Allen	PROJECT NO:
DES: 2200984	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-469	EB (S Jct) Bridge over I-69 NB/SB, 5.51 miles S US 24	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44535	COUNTY: Allen	PROJECT NO:
DES: 2200985	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-469	WB (S Jct) Bridge over I-69 NB/SB, 5.51 miles S US 24	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44535	COUNTY: Allen	PROJECT NO:
DES: 2400753	New Signal Installation	PROGRAM CLASS:
ROUTE: SR-1	SR 1 and I-469 Ramps	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44536	COUNTY: LaGrange	PROJECT NO: 2200548
DES: 2200548	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-3	Bridge over Mill Race, 2.98 miles N US 20	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: B-44774	COUNTY: St. Joseph	PROJECT NO:
DES: 2201236	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group I
ROUTE: IR-1012	Rehabilitation of Bridge 214 Auten Road over the St. Joseph River	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-45063	COUNTY: Grant	PROJECT NO: 1900048
DES: 1900048	Bridge Replacement, Other Construction	PROGRAM CLASS:
ROUTE: US-35	0.25 Miles North of SR 9, Over Deer Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7143
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: B-45218	COUNTY: LaPorte	PROJECT NO: 2301255
DES: 2301255	Bridge Replacement	PROGRAM CLASS:Group II
ROUTE: IR-1017	Bridge #7 replacement on North CR 525 West	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -982
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: B-45317	COUNTY: Switzerland	PROJECT NO: 2001972
DES: 2001972	Small Structure Replacement with Bridge	PROGRAM CLASS:Normal Project
ROUTE: SR-56	13.17 mi E of US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7668
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: B-45410	COUNTY: Scott	PROJECT NO:
DES: 2300825	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-203	SR 203 Bridge over WOODS FORK CREEK, 01.52 mi S SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Hauer, Clark	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: B-45648	COUNTY: Lake	PROJECT NO: 2300840
DES: 2300840	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-912	SR 912 over GUTHRIE STREET, 00.32 mi W US 12	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-40609	COUNTY: Lake	PROJECT NO: 1700025
DES: 1700025	Auxiliary Lanes, Two-way Left Turn Lanes	PROGRAM CLASS:
ROUTE: US-41	From 3.25 mi S of US 231 to US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7017
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Greenfield
CONTRACT: R-42227	COUNTY: Hamilton	PROJECT NO: 1901880
DES: 1901880	Intersection Improvement, Roundabout	PROGRAM CLASS:Normal Project
ROUTE: SR-38	at Logan Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8022
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Greenfield
CONTRACT: R-42227	COUNTY: Hamilton	PROJECT NO:
DES: 2500934	Bike/Pedestrian Facilities	PROGRAM CLASS:Normal Project
ROUTE: SR-38	at Logan Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-42446	COUNTY: LaPorte	PROJECT NO: 1900028
DES: 1900028	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-421	US 421, 3.22mi S of I-94 SB	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7050
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-42446	COUNTY: LaPorte	PROJECT NO: 1900029
DES: 1900029	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-421	US 421, 1.20mi S of I-94 SB	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7052
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-42604	COUNTY: LaPorte	PROJECT NO: 1902136
DES: 1902136	Small Structures & Drains Construction	PROGRAM CLASS:
ROUTE: SR-2	12 Various locations on SR 2 in LaPorte & Porter Counties from 0.65 miles east of SR 49 to SR	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6896
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-43210	COUNTY: Jasper	PROJECT NO: 2001612
DES: 2001612	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: SR-10	7 Locations on SR 10 from 2.12 miles east of IL state line to 0.77 mile west of SR 49	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8312
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-43210	COUNTY: Jasper	PROJECT NO: 2001615
DES: 2001615	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: SR-110	2 Locations on SR 110 from 0.26 miles east of SR 10 to 1.94 miles east of SR 10	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8313
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Greenfield
CONTRACT: R-43511	COUNTY: Howard	PROJECT NO: 2002563
DES: 2002563	HMA Overlay, Structural	PROGRAM CLASS: Route Transfers/Relinquishments
ROUTE: IR-1035	Smith Road (CR300N) - from CR 50E to Touby Pike	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-43809	COUNTY: Porter	PROJECT NO: 1701334
DES: 1701334	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: US-30	4.73 mi E of SR 51	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6746
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-43809	COUNTY: Porter	PROJECT NO: 1701335
DES: 1701335	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: US-30	4.74 mi W of SR 2	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6747
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-43915	COUNTY: Porter	PROJECT NO: 2100762
DES: 2100762	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: SR-49	SR49 over UNT to Damon Run, 0.70 mi S of I90	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8496
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-43925	COUNTY: Lake	PROJECT NO: 2003097
DES: 2003097	Intersection Improvement, Roundabout	PROGRAM CLASS: Normal Project
ROUTE: US-231	US 231 at Iowa Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7860
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Greenfield
CONTRACT: R-43950	COUNTY: Marion	PROJECT NO: 2000159
DES: 2000159	Interchange Modification	PROGRAM CLASS:
ROUTE: I-465	I-465 at Keystone Avenue (Exit 33)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riall, Jodi	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-44008	COUNTY: Lake	PROJECT NO: 2101141
DES: 2101141	Bike/Pedestrian Facilities	PROGRAM CLASS: Group II
ROUTE: ST-1033	Multi-use trail within a TOD (Napoleon and Indiana St)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -862
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 09/20/2023
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-44058	COUNTY: Lake	PROJECT NO:
DES: 2101168	Intersection Improvement, Roundabout	PROGRAM CLASS: Group I
ROUTE: IR-1027	Installation of a Roundabout at the intersection of Randolph St and 117th Ave	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -866
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Crawfordsville
CONTRACT: R-44392	COUNTY: Vigo	PROJECT NO: 2200503
DES: 2200503	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: US-40	over UNT Snake Creek, 7.40 mi E of I-70	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8244
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Greenlee, Kristoffer	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44432	COUNTY: Decatur	PROJECT NO: 2200495
DES: 2200495	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: SR-46	SR 46 over Unnamed Ditch, 5.3 miles E of East Junction of US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8232
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44432	COUNTY: Decatur	PROJECT NO: 2200601
DES: 2200601	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-3	Over Unnamed Ditch, 1.43 miles N of US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44432	COUNTY: Decatur	PROJECT NO: 2200603
DES: 2200603	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: SR-3	over UNT Fall Fork, 0.69 miles E of W Junction of SR 3/SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44432	COUNTY: Decatur	PROJECT NO: 2200605
DES: 2200605	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-3	over Unnamed Ditch, 5.05 miles S of SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8231
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44443	COUNTY: Crawford	PROJECT NO: 2200514
DES: 2200514	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: I-64	2 locations on I-64 (PK 50003) at RP 92.50 and 92.80	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44444	COUNTY: Jefferson	PROJECT NO: 2200836
DES: 2200836	Slide Correction	PROGRAM CLASS: Normal Project
ROUTE: SR-62	W JCT of SR 250 to E JCT of SR 250	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Hauer, Clark	READY FOR CONTRACT: 06/23/2027
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44444	COUNTY: Jefferson	PROJECT NO:
DES: 2500083	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-62	W Jct of SR 250 to E Jct of SR 250	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Hauer, Clark	READY FOR CONTRACT: 06/23/2027
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44449	COUNTY: Morgan	PROJECT NO: 2200581
DES: 2200581	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-67	over UNT White River, 1.93 miles N of N Junction SR 67/SR 39	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44449	COUNTY: Morgan	PROJECT NO: 2200592
DES: 2200592	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-67	Over UNT White River, 0.80 miles N of North Intersection of SR 67/SR 39	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8357
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44449	COUNTY: Morgan	PROJECT NO: 2200596
DES: 2200596	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-39	over UNT White River, 0.82 miles N of South Intersection SR 39/SR67	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8358
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44449	COUNTY: Morgan	PROJECT NO: 2200602
DES: 2200602	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-44	Over Unnamed Ditch, 7.95 miles E of SR 37(I-69)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44449	COUNTY: Owen	PROJECT NO: 2200690
DES: 2200690	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-67	Over Limestone Creek, 2.70 miles N of US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 11/05/2026		DISTRICT: Vincennes
CONTRACT: R-44492	COUNTY: Orange	PROJECT NO: 2200571
DES: 2200571	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-56	4.66 miles W of JCT with SR 145	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8281
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Thomas, Michael	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Vincennes
CONTRACT: R-44492	COUNTY: Orange	PROJECT NO:
DES: 2500553	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: SR-145	SR 145 over UNT Patoka Lake, 3.60 miles N SR 164	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sprinkle, Emily	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Vincennes
CONTRACT: R-44505	COUNTY: Vanderburgh	PROJECT NO: 2200518
DES: 2200518	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: I-64	From 3.32 miles E of SR 65 interchange to 1.69 miles W of SR 37 interchange	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Robbins, Stephen	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Vincennes
CONTRACT: R-44505	COUNTY: Crawford	PROJECT NO:
DES: 2501018	Small Structures & Drains Construction	PROGRAM CLASS:
ROUTE: I-64	I 64 From 1.47 miles W of SR 237 to 0.61 W of SR 237	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Robbins, Stephen	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-44539	COUNTY: Blackford	PROJECT NO: 2200028
DES: 2200028	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:
ROUTE: SR-3	From 1.6 miles N of SR 26 to 2.2 miles N of SR 26 (CR 200 N)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8119
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-44539	COUNTY: Blackford	PROJECT NO: 2200805
DES: 2200805	Pavement Replacement	PROGRAM CLASS: Small Towns
ROUTE: SR-3	From 0.12 miles N of SR 26 (W Franklin St) to 1.34 miles N of SR 26 (Huggins Dr)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8120
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-44681	COUNTY: Carroll	PROJECT NO: 2200830
DES: 2200830	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-25	Old SR 25 from Carroll County Line to US421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8457
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 08/12/2025
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44713	COUNTY: Floyd	PROJECT NO: 2201202
DES: 2201202	ADA Sidewalk Ramp Construction	PROGRAM CLASS:ADA
ROUTE: SR-64	Merry Way near Georgetown Elementary	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8387
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-44772	COUNTY: Various	PROJECT NO: 2201293
DES: 2201293	ADA Sidewalk Ramp Construction	PROGRAM CLASS:ADA
ROUTE: VA-VARI	Var. locations within Columbia City, Churubusco, Larwill, Bluffton, Petroleum and Markle (FY27 ADA)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8338
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Crawfordsville
CONTRACT: R-44828	COUNTY: Benton	PROJECT NO:
DES: 2300126	ADA Sidewalk Ramp Construction	PROGRAM CLASS:ADA
ROUTE: SR-18	From 0.16 mi W of US 52 W Jct to US 52 W Jct (Fowler)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat, Richard	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Vincennes
CONTRACT: R-44946	COUNTY: Dubois	PROJECT NO: 2001919
DES: 2001919	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-64	From 1.52 mi W. of US 231 (WCL Huntingburg) to 1.02 mi E US 231 (ECL Huntingburg)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7698
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sprinkle, Emily	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Vincennes
CONTRACT: R-44946	COUNTY: Dubois	PROJECT NO:
DES: 2400689	ADA Sidewalk Ramp Construction	PROGRAM CLASS:
ROUTE: SR-64	From 1.52 mi W of US 231 (WCL Huntingburg) to 1.02 mi E US 231 (ECL Huntingburg).	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sprinkle, Emily	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-45065	COUNTY: Elkhart	PROJECT NO: 1900073
DES: 1900073	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-13	0.90 Miles South of US 6, Carries UNT of Turkey Creek.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7144
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Gorman, Bret	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-45065	COUNTY: Elkhart	PROJECT NO:
DES: 2001854	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-13	From 1.00 Miles South of US 6 West Jct. to US 6 West Jct.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-45065	COUNTY: Kosciusko	PROJECT NO: 2100203
DES: 2100203	HMA Overlay Minor Structural	PROGRAM CLASS:
ROUTE: SR-13	From 3.53 Miles S. of US 6 West Jct. (Orchard Hill) to 1.00 Miles South of US 6 West Jct. (CR1400N)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-45065	COUNTY: Kosciusko	PROJECT NO:
DES: 2500049	ADA Sidewalk Ramp Construction	PROGRAM CLASS:
ROUTE: SR-13	From 3.53 Miles S of US 6 West Jct. (Orchard Hill) to 1.00 Miles South of US 6 West Jct. (CR 1400N)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-45582	COUNTY: Allen	PROJECT NO: 2400568
DES: 2400568	Pavement Patching	PROGRAM CLASS: Normal Project
ROUTE: I-469	From 0.55 Mi E of I-69 S. Jct. (Lafayette Ctr Rd. Br E Approach) to 2.03 Mi E of SR 1 (Conc/Asph Jt)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Heflin, Daniel	READY FOR CONTRACT: 08/13/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-45591	COUNTY: Newton	PROJECT NO: 2200823
DES: 2200823	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: US-41	US 41 from SR 114 to SR 14	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8124
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 08/13/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-45591	COUNTY: Newton	PROJECT NO: 2301590
DES: 2301590	Intersection Improvement, Median U-Turn	PROGRAM CLASS: Normal Project
ROUTE: US-41	US 41 at SR114 - Median U-Turn Modification	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8275
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 08/13/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-45591	COUNTY: Newton	PROJECT NO:
DES: 2500429	Small Structures & Drains Construction	PROGRAM CLASS:
ROUTE: US-41	US 41 from SR 114 to SR 14	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 08/13/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-45664	COUNTY: Jasper	PROJECT NO: 2300980
DES: 2300980	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-16	SR 16 Bridge over SPURGEON DITCH, 5.74 mi. E of US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8343
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Vincennes
CONTRACT: R-45722	COUNTY: Perry	PROJECT NO: 2400663
DES: 2400663	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: SR-37	From 0.15 mi S of SR 237 to 5.62 miles N of SR 70	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sprinkle, Emily	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Vincennes
CONTRACT: R-45753	COUNTY: Vanderburgh	PROJECT NO: 2200037
DES: 2200037	Intersection Improvement	PROGRAM CLASS: Normal Project
ROUTE: US-41	0.66 miles S. of SR 57 at St. Petersburg Rd	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8441
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Greenfield
CONTRACT: R-45794	COUNTY: Marion	PROJECT NO: 2400726
DES: 2400726	Pavement Patching	PROGRAM CLASS:
ROUTE: I-65	5.77 mi S of I-465 S leg (Marion/Jonson Co Ln S	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-46147	COUNTY: Bartholomew	PROJECT NO:
DES: 2200834	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: I-65	0.44 miles N of US 31 to 0.54 miles N of SR 252	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Crawfordsville
CONTRACT: T-43455	COUNTY: Boone	PROJECT NO: 2000271
DES: 2000271	Intersection Improvement, Roundabout at the SR-47 intersection	PROGRAM CLASS:Normal Project
ROUTE: SR-39		R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8287
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: T-46032	COUNTY: Lake	PROJECT NO:
DES: 2401576	Pedestrian Flashing Beacons, Installed	PROGRAM CLASS:Group I
ROUTE: ST-1001	1) Randolph Street south of 106th Avenue ; 2) 117th Avenue west of Park Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Crawfordsville
CONTRACT: T-46088	COUNTY: Various	PROJECT NO:
DES: 2500040	Raised Pavement Markings, Refurbished	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Various routes in the Crawfordsville District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Seymour
CONTRACT: B-44434	COUNTY: Scott	PROJECT NO: 2200703
DES: 2200703	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-256	over Beaver Pond Creek, 0.97 mile W of I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Seymour
CONTRACT: B-44472	COUNTY: Bartholomew	PROJECT NO: 2200551
DES: 2200551	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-46	over Fishers Fork, 02.01 miles W of SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Underwood, Lendon	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 12/09/2026		DISTRICT: Seymour
CONTRACT: B-44472	COUNTY: Bartholomew	PROJECT NO:
DES: 2200552	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-9	over Clifty Creek Overflow, 0.39 mile N of SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Underwood, London	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Seymour
CONTRACT: B-44472	COUNTY: Jennings	PROJECT NO:
DES: 2200731	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: US-50	over CSX RR, 2.61 miles E of SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Underwood, London	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Seymour
CONTRACT: B-44472	COUNTY: Jennings	PROJECT NO:
DES: 2200742	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: US-50	over Muscatatuck River, 2.27 miles E of SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Underwood, London	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Fort Wayne
CONTRACT: B-44541	COUNTY: Elkhart	PROJECT NO:
DES: 2200550	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: US-6	Bridge over Berlin Court Ditch, 1.73 miles E SR 19	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Fort Wayne
CONTRACT: B-44541	COUNTY: Kosciusko	PROJECT NO:
DES: 2200556	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-15	Bridge over TIPPECANOE RIVER, 1.61 miles N US 30	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Fort Wayne
CONTRACT: B-44541	COUNTY: Kosciusko	PROJECT NO: 2200589
DES: 2200589	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: US-30	EB Bridge over SR 15, 9.12 miles W SR 13	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Clough, David	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 12/09/2026		DISTRICT: Fort Wayne
CONTRACT: B-44541	COUNTY: Kosciusko	PROJECT NO:
DES: 2200590	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-30	WB Bridge over SR 15, 9.12 miles W SR 13	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Clough, David	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Greenfield
CONTRACT: B-45610	COUNTY: Marion	PROJECT NO:
DES: 2400602	Bike/Pedestrian Facilities	PROGRAM CLASS:Group I
ROUTE: ST-1045	Nickel Plate Trail over Keystone Ave (Pedestrian Bridge)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -963
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Riall, Jodi	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: B-46185	COUNTY: Porter	PROJECT NO: 2101046
DES: 2101046	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-94	00.63 E SR 49	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: B-46185	COUNTY: Porter	PROJECT NO: 2101047
DES: 2101047	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-94	00.63 E SR 49	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Fort Wayne
CONTRACT: B-46187	COUNTY: Grant	PROJECT NO: 2500537
DES: 2500537	Repair Or Replace Joints	PROGRAM CLASS:Normal Project
ROUTE: I-69	I-69 NB over CENTRAL RR CO OF IN, 00.45 S US 35	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Gorman, Bret	READY FOR CONTRACT: 09/30/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Fort Wayne
CONTRACT: B-46187	COUNTY: Grant	PROJECT NO: 2500538
DES: 2500538	Repair Or Replace Joints	PROGRAM CLASS:Normal Project
ROUTE: I-69	I-69 SB over CENTRAL RR CO OF IN, 00.45 S US 35	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Gorman, Bret	READY FOR CONTRACT: 09/30/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 12/09/2026		DISTRICT: Fort Wayne
CONTRACT: B-46187	COUNTY: Steuben	PROJECT NO: 2500539
DES: 2500539	Repair Or Replace Joints	PROGRAM CLASS:Normal Project
ROUTE: I-69	I-69 NB over GREEN LAKE, 00.14 S SR 120	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Gorman, Bret	READY FOR CONTRACT: 09/30/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Fort Wayne
CONTRACT: B-46187	COUNTY: Allen	PROJECT NO: 2500541
DES: 2500541	Repair Or Replace Joints	PROGRAM CLASS:Normal Project
ROUTE: I-469	I-469 WB over TILLMAN ROAD, 03.62 W US 30	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Gorman, Bret	READY FOR CONTRACT: 09/30/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Greenfield
CONTRACT: R-38243	COUNTY: Hamilton	PROJECT NO: 1401704
DES: 1401704	Road Rehabilitation (3R/4R Standards)	PROGRAM CLASS:Group I
ROUTE: ST-1050	Cumberland Road between 106th Street and 116th Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -604
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Greenfield
CONTRACT: R-38243	COUNTY: Hamilton	PROJECT NO:
DES: 1592387	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group I
ROUTE: ST-1092	Cumberland Road over Sand Creek; Hamilton County Bridge #162	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: R-42065	COUNTY: Lake	PROJECT NO: 1802920
DES: 1802920	Bike/Pedestrian Facilities	PROGRAM CLASS:Group III
ROUTE: ST-3035	Freedom Park located on Nichols St.and ends at Liberty Park on St.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -971
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: R-43177	COUNTY: Lake	PROJECT NO: 1901948
DES: 1901948	Intersection Improvement, Roundabout	PROGRAM CLASS:Group I
ROUTE: ST-1008	Roundabout at the intersection of US 231 and 113th.	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: R-43388	COUNTY: Lake	PROJECT NO: 1702994
DES: 1702994	Intersection Improvement, Roundabout	PROGRAM CLASS:
ROUTE: US-231	US 231 @ Parish, 0.85mi S (east) of US41 to 1.20mi S (east) of US41	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7387
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Greenfield
CONTRACT: R-43547	COUNTY: Hamilton	PROJECT NO: 2000158
DES: 2000158	Added Travel Lanes	PROGRAM CLASS:
ROUTE: SR-32	East Street to River Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8190
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Greenfield
CONTRACT: R-43547	COUNTY: Hamilton	PROJECT NO:
DES: 2003090	Bike/Pedestrian Facilities	PROGRAM CLASS:
ROUTE: SR-32	East Street to River Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Greenfield
CONTRACT: R-43547	COUNTY: Hamilton	PROJECT NO:
DES: 2201081	Bridge Widening	PROGRAM CLASS:
ROUTE: SR-32	1.113 mi. East of US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Greenfield
CONTRACT: R-43547	COUNTY: Hamilton	PROJECT NO:
DES: 2201124	Bridge Replacement	PROGRAM CLASS:
ROUTE: SR-32	1.42 mi. West of SR 38	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Greenfield
CONTRACT: R-43547	COUNTY: Hamilton	PROJECT NO:
DES: 2201125	Bridge Replacement	PROGRAM CLASS:
ROUTE: SR-32	1.19 mi. West of SR 38	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 12/09/2026		DISTRICT: Greenfield
CONTRACT: R-43547	COUNTY: Hamilton	PROJECT NO:
DES: 2201126	Bridge Widening	PROGRAM CLASS:
ROUTE: SR-32	0.51 mi. West of SR 38	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Greenfield
CONTRACT: R-43594	COUNTY: Marion	PROJECT NO:
DES: 2002553	Added Travel Lanes	PROGRAM CLASS:Group I
ROUTE: ST-1106	County Line Road from SR37 (Future I69) to SR135 (S Meridian St)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -716
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Greenfield
CONTRACT: R-43594	COUNTY: Marion	PROJECT NO:
DES: 2100122	Bridge Deck Replacement	PROGRAM CLASS:Group I
ROUTE: ST-1137	0.6 miles east of the intersection of SR 37 and County Line Road Pleasant Run Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Crawfordsville
CONTRACT: R-43688	COUNTY: Benton	PROJECT NO: 2100059
DES: 2100059	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: US-41	US 41 & SR 18, RCI	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Seymour
CONTRACT: R-44298	COUNTY: Jackson	PROJECT NO: 2101694
DES: 2101694	HMA Overlay Minor Structural	PROGRAM CLASS:Group III
ROUTE: ST-2887	Obrien Street between the New Burkart Bypass Southern Roundabout and Village Circle Avenue Ph:	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -955
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Crawfordsville
CONTRACT: R-44378	COUNTY: Morgan	PROJECT NO: 2200504
DES: 2200504	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-42	0.06 mi N SR 142	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Greenlee, Kristoffer	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 12/09/2026		DISTRICT: Crawfordsville
CONTRACT: R-44378	COUNTY: Putnam	PROJECT NO: 2200673
DES: 2200673	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-42	1.60 mi E of US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8194
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Greenlee, Kristoffer	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Vincennes
CONTRACT: R-44506	COUNTY: Vanderburgh	PROJECT NO: 2200972
DES: 2200972	Slide Correction	PROGRAM CLASS: Normal Project
ROUTE: I-64	From 0.82 miles E of SR 65 to 0.96 miles E of SR 65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Vincennes
CONTRACT: R-44506	COUNTY: Vanderburgh	PROJECT NO: 2400720
DES: 2400720	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: I-69	Over UNT, 8.70 mi N of SR 62	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Greenfield
CONTRACT: R-44589	COUNTY: Wayne	PROJECT NO: 2200507
DES: 2200507	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: SR-227	4.60 mi N of SR 121 (NCL Middleboro) to 7.86 mi N of SR 121 (SCL Whitewater)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8362
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: R-44649	COUNTY: LaPorte	PROJECT NO: 1902137
DES: 1902137	Small Structures & Drains Construction	PROGRAM CLASS:
ROUTE: SR-39	17 Various Locations on SR 39 in LaPorte, Starke & Pulaski Counties from north of SR 14 to US6	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6895
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 512	PROJECT MANAGER: Schmicker, Jacob	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: R-44649	COUNTY: LaPorte	PROJECT NO: 2100806
DES: 2100806	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-39	over Marquadt Ditch, at CR 1400 S	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8267
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 512	PROJECT MANAGER: Schmicker, Jacob	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: R-44649	COUNTY: LaPorte	PROJECT NO: 2101078
DES: 2101078	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: SR-39	SR39 over UNT, 2.75 mi S SR2	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8266
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 512	PROJECT MANAGER: Schmicker, Jacob	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: R-44649	COUNTY: LaPorte	PROJECT NO: 2200486
DES: 2200486	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-39	SR 39 from US 6 to S. Jct of SR 2	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8300
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 512	PROJECT MANAGER: Schmicker, Jacob	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: R-44649	COUNTY: LaPorte	PROJECT NO: 2200506
DES: 2200506	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: SR-39	SR 39 over UNT Porter Ditch, 0.95 miles N of US 6. US 6 to S Jct of SR 2.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8301
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 512	PROJECT MANAGER: Schmicker, Jacob	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: R-44649	COUNTY: LaPorte	PROJECT NO:
DES: 2500394	Small Structures & Drains Construction	PROGRAM CLASS:
ROUTE: SR-39	SR 39 from US 6 to S. Jct of SR 2	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 512	PROJECT MANAGER: Schmicker, Jacob	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: R-44669	COUNTY: Marshall	PROJECT NO: 2200508
DES: 2200508	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: US-30	US 30 over UNT to Blad Ditch, 5.46 miles E of SR 23.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Crawfordsville
CONTRACT: R-44688	COUNTY: Hendricks	PROJECT NO:
DES: 2201144	HMA Overlay, Structural	PROGRAM CLASS: Route Transfers/Relinquishments
ROUTE: IR-1049	CR 1000 N from SR 267 1.5 miles to the E to 0.14 mi E of the proposed Ronald Reagan Parkway exl	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -926
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Jordan, Chaila	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 12/09/2026		DISTRICT: Crawfordsville
CONTRACT: R-44688	COUNTY: Hendricks	PROJECT NO:
DES: 2201147	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Route Transfers/Relinquishments
ROUTE: IR-1049	Bridge No. 29 (32-00029) over White Lick Creek, 0.4 mi W of CR 800 E	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Jordan, Chaila	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: R-44775	COUNTY: St. Joseph	PROJECT NO: 2201235
DES: 2201235	Bike/Pedestrian Facilities	PROGRAM CLASS:Group I
ROUTE: ST-1001	Coal Line Trail Phase III - Lincolnway West to Linden Ave	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 05/14/2025
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Greenfield
CONTRACT: R-44917	COUNTY: Madison	PROJECT NO: 2300272
DES: 2300272	Bike/Pedestrian Facilities	PROGRAM CLASS:Group II
ROUTE: MS-100	US 36 (SR 9/SR 67), .02 miles S of Madison Ave/Angle Rd (Lick Creek Pike) to SR 38/State St. Phas	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -960
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Greenfield
CONTRACT: R-44918	COUNTY: Madison	PROJECT NO: 2300273
DES: 2300273	Bike/Pedestrian Facilities	PROGRAM CLASS:Group II
ROUTE: MS-100	US 36 (SR 9/SR 67), .01 miles S of N. Junction of US 36 to .17 mls W of SR 9/SR 67 @Water St. Ph	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -961
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: R-45012	COUNTY: Lake	PROJECT NO:
DES: 2300656	Other Type Project (Miscellaneous)	PROGRAM CLASS:Group I
ROUTE: ST-1033	Marquette Greenway Trail 150th St to 100 Ft east of East Chicago City Limits	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Greenfield
CONTRACT: R-45677	COUNTY: Marion	PROJECT NO: 2400731
DES: 2400731	Pavement Patching	PROGRAM CLASS:
ROUTE: I-465	1.07 mi S of I-65 N junct to 0.60 mi S of I-65 N junct	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 08/22/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 12/09/2026

CONTRACT: R-45677

COUNTY: Marion

DISTRICT: Greenfield

PROJECT NO: 2400732

DES: 2400732

Pavement Patching

PROGRAM CLASS:

ROUTE: I-465

0.60 mi S of I-65 N junct to 0.80 mi N of I-65 N junct

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR:

PROJECT MANAGER: Williams, Christine

READY FOR CONTRACT: 08/22/2026

ALTERNATE BID:

LETTING DATE: 12/09/2026

CONTRACT: R-45677

COUNTY: Marion

DISTRICT: Greenfield

PROJECT NO: 2400733

DES: 2400733

Pavement Patching

PROGRAM CLASS:

ROUTE: I-465

0.80 mi N of I-65 N junct to 0.40 mi E of US 31 N junct

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR:

PROJECT MANAGER: Williams, Christine

READY FOR CONTRACT: 08/22/2026

ALTERNATE BID:

LETTING DATE: 12/09/2026

CONTRACT: R-45964

COUNTY: Boone

DISTRICT: Crawfordsville

PROJECT NO:

DES: 2401502

Pavement Patching

PROGRAM CLASS:

ROUTE: I-65

From 1.66 mi S of SR 39 to 1.07 mi S of US 52

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Bishop, Kelcie

READY FOR CONTRACT: 09/16/2026

ALTERNATE BID:

LETTING DATE: 12/09/2026

CONTRACT: R-46021

COUNTY: Hendricks

DISTRICT: Crawfordsville

PROJECT NO:

DES: 2401498

Pavement Patching

PROGRAM CLASS:

ROUTE: I-74

From 0.18 mi W of SR 75 to 0.23 mi E of SR 39

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Bishop, Kelcie

READY FOR CONTRACT: 09/16/2026

ALTERNATE BID:

LETTING DATE: 12/09/2026

CONTRACT: R-46435

COUNTY: LaPorte

DISTRICT: LaPorte

PROJECT NO: 1902002

DES: 1902002

Pavement Replacement

PROGRAM CLASS: Group II

ROUTE: SP-PARK

Pavement rehabilitation 3R/4R Park Ave from Furnace St to Erie St

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Local

CORRIDOR:

PROJECT MANAGER: Grylewicz, Michael

READY FOR CONTRACT:

ALTERNATE BID:

LETTING DATE: 12/09/2026

CONTRACT: R-46456

COUNTY: Vermillion

DISTRICT: Crawfordsville

PROJECT NO:

DES: 2200674

Small Structure Pipe Lining

PROGRAM CLASS: Normal Project

ROUTE: I-74

2.90 mi W of SR 63

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Bishop, Kelcie

READY FOR CONTRACT: 09/16/2026

ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: R-46520	COUNTY: Various	PROJECT NO:
DES: 2600003	Tree Removal/Trimming	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Various Tree Locations(Individual Trees & Acreage) Throughout the LaPorte District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Seymour
CONTRACT: T-44465	COUNTY: Various	PROJECT NO:
DES: 2200935	Raised Pavement Markings, Refurbished	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Seymour District Placeholder for RPM Refurbishments for 2027	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: T-44684	COUNTY: St. Joseph	PROJECT NO: 2201077
DES: 2201077	Lighting	PROGRAM CLASS:Normal Project
ROUTE: US-20	LaPorte District Safety Systemic - Lighting on various locations on US 20 and US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Greenfield
CONTRACT: T-44750	COUNTY: Delaware	PROJECT NO: 2201265
DES: 2201265	Install New Cable Rail Barriers	PROGRAM CLASS:
ROUTE: SR-67	@ SR 3 to US 35 @SR32	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Greenfield
CONTRACT: T-44750	COUNTY: Delaware	PROJECT NO:
DES: 2201266	Install New Cable Rail Barriers	PROGRAM CLASS:
ROUTE: US-35	@ SR 32 Interchange to the end of the bypass.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: T-46043	COUNTY: Lake	PROJECT NO: 2401593
DES: 2401593	Sign Modernization (Series Of Units)	PROGRAM CLASS:Group III
ROUTE: ST-1001	All City Owned Arterials	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 12/09/2026		DISTRICT: Greenfield
CONTRACT: T-46067	COUNTY: Marion	PROJECT NO: 2401721
DES: 2401721	Install Lighting	PROGRAM CLASS:
ROUTE: I-465	I-465 & US 36/SR 67 (Pendleton Pike);I-70/West Street; I-70/SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riall, Jodi	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Crawfordsville
CONTRACT: T-46195	COUNTY: Tippecanoe	PROJECT NO: 1800215
DES: 1800215	Traffic Signals Modernization	PROGRAM CLASS:
ROUTE: SR-26	at CR-900 E intersection, 4.71 mi E of I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7416
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Jordan, Chaila	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Seymour
CONTRACT: B-43524	COUNTY: Scott	PROJECT NO: 1700204
DES: 1700204	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-56	1.65 miles W of SR 203 at Kimberlin Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Hauer, Clark	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: B-44548	COUNTY: Huntington	PROJECT NO: 2200564
DES: 2200564	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-16	Bridge over Silver Creek Branch, 1.47 miles E SR 105	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Clough, David	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: B-44548	COUNTY: Huntington	PROJECT NO: 2200955
DES: 2200955	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-105	Bridge over Silver Creek, 1.57 miles S SR 16	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Clough, David	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: B-44565	COUNTY: Randolph	PROJECT NO:
DES: 2200540	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: SR-1	Bridge OVER Mississinewa River, 00.82 miles S of SR 28	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: B-44565	COUNTY: Randolph	PROJECT NO: 2200541
DES: 2200541	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-1	Bridge OVER Mississinewa River, 00.82 miles S of SR 28	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8353
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: B-44575	COUNTY: Union	PROJECT NO: 2200587
DES: 2200587	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-27	Bridge OVER CSX RR, 0.80 miles south of SR 44	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Balde, Kadijatu	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: B-44575	COUNTY: Union	PROJECT NO:
DES: 2200588	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-27	Bridge OVER CSX RR, 0.80 miles South of SR 44	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Balde, Kadijatu	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: B-44592	COUNTY: Hamilton	PROJECT NO: 2200627
DES: 2200627	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-32	4.408 miles East of East JCT. SR 38	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8192
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Seymour
CONTRACT: B-45589	COUNTY: Bartholomew	PROJECT NO: 2400478
DES: 2400478	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: US-31	US 31 bridge over LITTLE SAND CREEK, 01.87 mi S SR 7	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Seymour
CONTRACT: B-45589	COUNTY: Jackson	PROJECT NO: 2400483
DES: 2400483	Substructure Repair And Rehabilitation	PROGRAM CLASS:Normal Project
ROUTE: US-50	US 50/SR 135 bridge over WAYMAN DITCH, 00.05 mi E SR 135	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 01/13/2027		DISTRICT: Seymour
CONTRACT: B-45589	COUNTY: Jackson	PROJECT NO: 2400518
DES: 2400518	Scour Protection (Erosion)	PROGRAM CLASS: Normal Project
ROUTE: US-31	US 31 large culvert over UNT Mutton Creek, 0.52-mile N of US-50 @ 50+95	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: B-45639	COUNTY: Miami	PROJECT NO: 2400466
DES: 2400466	Scour Protection (Erosion)	PROGRAM CLASS: Normal Project
ROUTE: SR-18	SR 18 bridge over LITTLE PIPE CREEK, 02.78 mi E SR 19	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Heflin, Daniel	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: B-45639	COUNTY: Grant	PROJECT NO: 2400467
DES: 2400467	Scour Protection (Erosion)	PROGRAM CLASS: Normal Project
ROUTE: SR-18	SR 18 bridge over PIPE CREEK, 01.09 mi E SR 13	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Heflin, Daniel	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: B-45639	COUNTY: Miami	PROJECT NO: 2400472
DES: 2400472	Scour Protection (Erosion)	PROGRAM CLASS: Normal Project
ROUTE: SR-19	SR 19 bridge over BRANCH OF EEL RIVER, 01.53 mi S SR 16	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Heflin, Daniel	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: B-45640	COUNTY: Blackford	PROJECT NO: 2400469
DES: 2400469	Debris Removal From Channel	PROGRAM CLASS: Normal Project
ROUTE: SR-18	SR 18 bridge over SALAMONIE RIVER, 05.83 mi E SR 3	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Gorman, Bret	READY FOR CONTRACT: 10/18/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: B-45640	COUNTY: Allen	PROJECT NO: 2400477
DES: 2400477	Debris Removal From Channel	PROGRAM CLASS: Normal Project
ROUTE: SR-930	SR 930 WB bridge over ST JOSEPH RIVER, 01.74 mi E US 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Gorman, Bret	READY FOR CONTRACT: 10/18/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: B-45640	COUNTY: Adams	PROJECT NO: 2400491
DES: 2400491	Debris Removal From Channel	PROGRAM CLASS:Normal Project
ROUTE: SR-218	SR 218 bridge over WABASH RIVER, 00.73 mi E SR 116	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Gorman, Bret	READY FOR CONTRACT: 10/18/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: B-45640	COUNTY: Adams	PROJECT NO: 2400494
DES: 2400494	Debris Removal From Channel	PROGRAM CLASS:Normal Project
ROUTE: US-224	US 224 bridge over ST MARY'S RIVER, 00.85 mi E US 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Gorman, Bret	READY FOR CONTRACT: 10/18/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: B-45640	COUNTY: Allen	PROJECT NO: 2400497
DES: 2400497	Debris Removal From Channel	PROGRAM CLASS:Normal Project
ROUTE: I-469	I-469 EB bridge over ST MARY'S RIVER, 00.45 mi W US 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Gorman, Bret	READY FOR CONTRACT: 10/18/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Vincennes
CONTRACT: B-45743	COUNTY: Dubois	PROJECT NO: 2400500
DES: 2400500	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-545	SR 545 bridge over BAILEY CREEK, 04.41 mi N SR 164	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Seymour
CONTRACT: B-46177	COUNTY: Monroe	PROJECT NO: 2500524
DES: 2500524	Repair Or Replace Joints	PROGRAM CLASS:Normal Project
ROUTE: SR-48	SR 48 over I-69 NB/SB, 5.96 Miles E of SR 43	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: M-45479	COUNTY: Various	PROJECT NO:
DES: 2400084	Mowing	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	All non-Interstate, State Roads, and US Hwys throughout the Elkhart Sub.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: M-45480	COUNTY: Various	PROJECT NO:
DES: 2400085	Mowing	PROGRAM CLASS: Normal Project
ROUTE: VA-VARI	All non-Interstate, State Roads, and US Hwys throughout the Fort Wayne Sub.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: M-45483	COUNTY: Various	PROJECT NO:
DES: 2400089	Mowing	PROGRAM CLASS: Normal Project
ROUTE: VA-VARI	Fort Wayne District Urban Interstate Mowing	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: M-45536	COUNTY: Various	PROJECT NO:
DES: 2400131	Mowing	PROGRAM CLASS: Normal Project
ROUTE: VA-VARI	Fort Wayne Rural (for rural interstate mowing & litter)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: LaPorte
CONTRACT: R-41660	COUNTY: LaPorte	PROJECT NO: 1801831
DES: 1801831	Bike/Pedestrian Facilities	PROGRAM CLASS: Group II
ROUTE: IR-1023	Lincoln Trail Extension 421/2 to south entrance to Purdue NW	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 10/23/2024
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: LaPorte
CONTRACT: R-43356	COUNTY: Fulton	PROJECT NO: 2002291
DES: 2002291	Small Structure Replacement	PROGRAM CLASS:
ROUTE: SR-17	SR 17, 0.90 N JCT SR 114	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7352
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: LaPorte
CONTRACT: R-43384	COUNTY: Lake	PROJECT NO: 2001884
DES: 2001884	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:
ROUTE: US-12	3.17 mi. E. of SR 912 (Bridge St) to 0.38 mi. E. of I-65 (Beginning of PCCP)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8213
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 01/13/2027

CONTRACT: R-43922

DES: 2101157

ROUTE: I-80

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Lake

Concrete Pavement Restoration (CPR)

1.3 mi. W. of I65 (Georgia St.) to 1.8 mi. W. of SR 51 (Clay St.)

PRE QUAL CODES :

PROJECT MANAGER: Handzlik, Glenn

DISTRICT: LaPorte

PROJECT NO: 2101157

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: LaPorte District

READY FOR CONTRACT: 07/15/2026

LETTING DATE: 01/13/2027

CONTRACT: R-44372

DES: 2200535

ROUTE: I-70

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 500

ALTERNATE BID:

COUNTY: Putnam

Replace Superstructure

Bridge (EB) over Croys Creek, 7.10 mi W of SR 243

PRE QUAL CODES :

PROJECT MANAGER: Gilyeat, Richard

DISTRICT: Crawfordsville

PROJECT NO: 2200535

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027

CONTRACT: R-44372

DES: 2200678

ROUTE: I-70

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 500

ALTERNATE BID:

COUNTY: Putnam

Small Structure Pipe Lining

0.26 mi E of SR 243 EBL

PRE QUAL CODES :

PROJECT MANAGER: Gilyeat, Richard

DISTRICT: Crawfordsville

PROJECT NO:

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027

CONTRACT: R-44372

DES: 2200779

ROUTE: I-70

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 500

ALTERNATE BID:

COUNTY: Putnam

Bridge Replacement

Bridge over Big Walnut Creek (WB), 4.51 mi W of SR 243

PRE QUAL CODES :

PROJECT MANAGER: Gilyeat, Richard

DISTRICT: Crawfordsville

PROJECT NO:

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027

CONTRACT: R-44372

DES: 2200780

ROUTE: I-70

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 500

ALTERNATE BID:

COUNTY: Putnam

Bridge Replacement

Bridge over Big Walnut Creek (EB), 4.51 mi W of SR 243

PRE QUAL CODES :

PROJECT MANAGER: Gilyeat, Richard

DISTRICT: Crawfordsville

PROJECT NO: 2200780

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027

CONTRACT: R-44372

DES: 2200781

ROUTE: I-70

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 500

ALTERNATE BID:

COUNTY: Putnam

Bridge Replacement

Bridge over Knights Road (WB), 4.69 mi W of SR 243

PRE QUAL CODES :

PROJECT MANAGER: Gilyeat, Richard

DISTRICT: Crawfordsville

PROJECT NO:

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 10/21/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 01/13/2027

CONTRACT: R-44372

COUNTY: Putnam

DISTRICT: Crawfordsville

PROJECT NO: 2200782

DES: 2200782

Bridge Removal

PROGRAM CLASS:Normal Project

ROUTE: I-70

Bridge over Knights Road (EB), 4.69 mi W of SR 243

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR: 500

PROJECT MANAGER: Gilyeat, Richard

READY FOR CONTRACT: 10/21/2026

ALTERNATE BID:

LETTING DATE: 01/13/2027

CONTRACT: R-44372

COUNTY: Putnam

DISTRICT: Crawfordsville

PROJECT NO:

DES: 2200783

Replace Superstructure

PROGRAM CLASS:Normal Project

ROUTE: I-70

Bridge over Croys Creek (WB), 7.10 mi W of SR 243

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR: 500

PROJECT MANAGER: Gilyeat, Richard

READY FOR CONTRACT: 10/21/2026

ALTERNATE BID:

LETTING DATE: 01/13/2027

CONTRACT: R-44372

COUNTY: Putnam

DISTRICT: Crawfordsville

PROJECT NO: 2200923

DES: 2200923

HMA Overlay, Preventive Maintenance

PROGRAM CLASS:Normal Project

ROUTE: I-70

From 6.4 mi E of SR 59 to 0.66 mi W of US 231

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR: 500

PROJECT MANAGER: Gilyeat, Richard

READY FOR CONTRACT: 10/21/2026

ALTERNATE BID:

LETTING DATE: 01/13/2027

CONTRACT: R-44372

COUNTY: Putnam

DISTRICT: Crawfordsville

PROJECT NO:

DES: 2200931

Small Structures & Drains Construction

PROGRAM CLASS:Normal Project

ROUTE: I-70

From 6.4 mi E of SR 59 to 0.66 mi W of US 231

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR: 500

PROJECT MANAGER: Gilyeat, Richard

READY FOR CONTRACT: 10/21/2026

ALTERNATE BID:

LETTING DATE: 01/13/2027

CONTRACT: R-44543

COUNTY: Allen

DISTRICT: Fort Wayne

PROJECT NO:

DES: 2200643

Small Structure Pipe Lining

PROGRAM CLASS:Normal Project

ROUTE: SR-101

Carries Hetrick Drain, 7.34 miles N US 30

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 8227

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Paniagua, Cecilia

READY FOR CONTRACT: 10/21/2026

ALTERNATE BID:

LETTING DATE: 01/13/2027

CONTRACT: R-44543

COUNTY: Allen

DISTRICT: Fort Wayne

PROJECT NO:

DES: 2200658

Small Structure Pipe Lining

PROGRAM CLASS:Normal Project

ROUTE: SR-101

Carries Old SR 14 Drain, 4.11 miles N US 30

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 8228

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Paniagua, Cecilia

READY FOR CONTRACT: 10/21/2026

ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: R-44590	COUNTY: Jay	PROJECT NO: 2200520
DES: 2200520	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: SR-1	0.19 mi N of SR 67 to 2.66 mi N of SR 26 N junct (Br over Salamonie River)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8344
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: R-44614	COUNTY: Madison	PROJECT NO: 2200064
DES: 2200064	Intersect. Improv. W/ New Signals	PROGRAM CLASS:
ROUTE: SR-9	and Pendleton Ave.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: R-44616	COUNTY: Hancock	PROJECT NO: 2200068
DES: 2200068	Added Travel Lanes, Construct Turn Lanes	PROGRAM CLASS:
ROUTE: US-36	At CR 400 W	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: LaPorte
CONTRACT: R-44665	COUNTY: Lake	PROJECT NO: 2200969
DES: 2200969	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-312	SR 312 from 0.95 mi. E. of US 41 (White Oak Ave.) to SR 912 (Cline Ave.)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: LaPorte
CONTRACT: R-44665	COUNTY: Lake	PROJECT NO:
DES: 2500076	Traffic Signals Modernization	PROGRAM CLASS: Normal Project
ROUTE: VA-VARI	SR 312, from 0.95mi E. of US 41 (White Oak Ave) to SR 912 (Cline Ave.)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: R-45563	COUNTY: Marion	PROJECT NO:
DES: 2400528	Parking Area Reconstruction	PROGRAM CLASS: Normal Project
ROUTE: MS-PL1	Stout Field Lot 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake, Mark	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 01/13/2027		DISTRICT: Vincennes
CONTRACT: R-45572	COUNTY: Gibson	PROJECT NO: 2400544
DES: 2400544	Sight Distance Improvement	PROGRAM CLASS:
ROUTE: SR-56	1.86 mi E of US 41 to 1.90 mi E of US 41 (Hazelton ST . Curve).	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: R-45585	COUNTY: Marion	PROJECT NO: 2400550
DES: 2400550	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: MS-Arc1	State Archives Northeast Drive	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake, Mark	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: R-45585	COUNTY: Marion	PROJECT NO: 2400570
DES: 2400570	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: MS-Arc1	State Archives East Parking Lot	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake, Mark	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: R-45603	COUNTY: Hamilton	PROJECT NO:
DES: 2400598	Bike/Pedestrian Facilities	PROGRAM CLASS:Group I
ROUTE: ST-1060	Carmel along 116th Street between Towne Rd. and Spring Mill Rd. (Pedestrian Bridge)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -976
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: R-45603	COUNTY: Hamilton	PROJECT NO:
DES: 2400599	Bike/Pedestrian Facilities	PROGRAM CLASS:Group I
ROUTE: ST-1060	Carmel along 116th Street between Towne Rd. and Spring Mill Rd. (Bike/ Ped. Path)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -977
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: R-46030	COUNTY: Miami	PROJECT NO:
DES: 2401435	HMA Overlay Minor Structural	PROGRAM CLASS:
ROUTE: US-31	From 0.50 Mi S of US 24 to 0.61 Mi N of US 24 (CR 100 N)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: R-46123	COUNTY: Elkhart	PROJECT NO: 2100013
DES: 2100013	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:
ROUTE: SR-19	Intersection at CR 28, 1.55 miles South of US 20.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8114
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: R-46123	COUNTY: Elkhart	PROJECT NO:
DES: 2400765	Small Structure Replacement	PROGRAM CLASS:
ROUTE: SR-19	1.55 miles south of US 20, UNT of Baugo Creek	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: R-46274	COUNTY: Marion	PROJECT NO: 2500998
DES: 2500998	Noise Abatement	PROGRAM CLASS:Normal Project
ROUTE: VA-1073	Noise Barrier wall repairs at various locations in Marion County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Vincennes
CONTRACT: T-44365	COUNTY: Various	PROJECT NO:
DES: 2200945	Traffic Signal Repair	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Replace Synsy Pucks with Loops Various Signal Locations Within the Vincennes District - Modernize	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 09/20/2023
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Crawfordsville
CONTRACT: T-44781	COUNTY: Various	PROJECT NO:
DES: 2200001	Signing Installation / Repair	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various locations in the Crawfordsville District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: T-44781	COUNTY: Various	PROJECT NO:
DES: 2200002	Signing Installation / Repair	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various locations in Ft Wayne District	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: T-44781	COUNTY: Various	PROJECT NO: 2200003
DES: 2200003	Signing Installation / Repair	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various locations in the Greenfield District.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: LaPorte
CONTRACT: T-44781	COUNTY: Various	PROJECT NO:
DES: 2200004	Signing Installation / Repair	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various locations in the LaPorte District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Seymour
CONTRACT: T-44781	COUNTY: Various	PROJECT NO:
DES: 2200005	Signing Installation / Repair	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various locations in the Seymour District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Vincennes
CONTRACT: T-44781	COUNTY: Various	PROJECT NO:
DES: 2200006	Signing Installation / Repair	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various locations in the Vincennes District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: T-45201	COUNTY: Various	PROJECT NO: 2301265
DES: 2301265	Traffic Signals, New Or Modernized	PROGRAM CLASS:Normal Project
ROUTE: VA-1037	3 Signal Mods in Marion County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: T-45709	COUNTY: Various	PROJECT NO:
DES: 2400812	ITS Devices Maintenance Contracts	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Greenfield District ITS & Signal Maintenance Contract - FY 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riall, Jodi	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 01/13/2027		DISTRICT: Crawfordsville
CONTRACT: T-45709	COUNTY: Various	PROJECT NO:
DES: 2400813	ITS Devices Maintenance Contracts	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Crawfordsville District ITS & Signal Maintenance Contract - FY 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riall, Jodi	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Seymour
CONTRACT: T-45710	COUNTY: Various	PROJECT NO:
DES: 2400816	ITS Devices Maintenance Contracts	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Seymour District ITS & Signal Maintenance Contract - FY 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Vincennes
CONTRACT: T-45710	COUNTY: Various	PROJECT NO:
DES: 2400817	ITS Devices Maintenance Contracts	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Vincennes District ITS & Signal Maintenance Contract - FY 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: T-45719	COUNTY: Various	PROJECT NO:
DES: 2400814	ITS Devices Maintenance Contracts	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Fort Wayne District ITS & Signal Maintenance Contract - FY 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: LaPorte
CONTRACT: T-45719	COUNTY: Various	PROJECT NO:
DES: 2400815	ITS Devices Maintenance Contracts	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	LaPorte District ITS & Signal Maintenance Contract - FY 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Vincennes
CONTRACT: T-45919	COUNTY: Vanderburgh	PROJECT NO:
DES: 2401664	Line, Thermoplastic	PROGRAM CLASS:Group I
ROUTE: ST-1001	Franklin Street from Fulton Avenue to First Avenue	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Robbins, Stephen	READY FOR CONTRACT:
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 01/13/2027		DISTRICT: LaPorte
CONTRACT: T-46038	COUNTY: White	PROJECT NO: 2401542
DES: 2401542	Install Lighting	PROGRAM CLASS:Group III
ROUTE: ST-1001	South Street, Gordon Road, and Sixth Street (see attached Project Location Map for details).	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: LaPorte
CONTRACT: T-46046	COUNTY: Lake	PROJECT NO:
DES: 2401548	New Sign Installation	PROGRAM CLASS:Group IV
ROUTE: MS-41	US 41 & 101st Place and US 41 & 85th Avenue in addition to Emergency Vehicle Preemption Equipn	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Vincennes
CONTRACT: B-44504	COUNTY: Dubois	PROJECT NO: 2200511
DES: 2200511	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-162	From 1.87 miles N of Jct with SR 245 to 0.41 miles S of I-64 interchange	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8305
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Vincennes
CONTRACT: B-44504	COUNTY: Spencer	PROJECT NO: 2200699
DES: 2200699	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-162	01.30 miles E of SR 245	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8306
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Vincennes
CONTRACT: B-44504	COUNTY: Spencer	PROJECT NO:
DES: 2500388	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-162	1.30 miles E of SR 245	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Greenfield
CONTRACT: B-44920	COUNTY: Howard	PROJECT NO: 2300586
DES: 2300586	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group II
ROUTE: IR-1027	Bridge Rehab/ Repair on Bridge 30- CR250S over Little Wildcat Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Pham, Hung Thai	READY FOR CONTRACT: 09/20/2028
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/10/2027		DISTRICT: LaPorte
CONTRACT: B-44980	COUNTY: Lake	PROJECT NO:
DES: 1700105	Bridge Removal	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: SR-912	Ramp H over Ramp b, 1.33mi W of US 12	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: LaPorte
CONTRACT: B-44980	COUNTY: Lake	PROJECT NO:
DES: 1700359	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: SR-912	Elevation Change-up Ramp, 1.17mi W of US 12	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: LaPorte
CONTRACT: B-44980	COUNTY: Lake	PROJECT NO:
DES: 1700370	Bridge Removal	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: SR-912	Ramp over RR Yard, 1.40 mi W of US 12	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: LaPorte
CONTRACT: B-44980	COUNTY: Lake	PROJECT NO:
DES: 1703000	Bridge Removal	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: SR-912	Pedestrian Walk@.-Rr Yard, Service Rd, 01.40 W US 12	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: LaPorte
CONTRACT: B-44980	COUNTY: Lake	PROJECT NO: 1703011
DES: 1703011	Bridge Replacement	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: SR-912	Michigan Avenue@.-Sr 912 01.34 W US 12	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7340
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: LaPorte
CONTRACT: B-44980	COUNTY: Lake	PROJECT NO:
DES: 1703012	Bridge Removal	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: SR-912	Ramp B@.-Ramp B, 01.33 W US-12	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/10/2027		DISTRICT: Fort Wayne
CONTRACT: B-45080	COUNTY: Dekalb	PROJECT NO: 2300732
DES: 2300732	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-8	SR 8 Bridge over SOL SHANK DITCH, 00.27 mi W SR 1	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Fort Wayne
CONTRACT: B-45080	COUNTY: Dekalb	PROJECT NO: 2301055
DES: 2301055	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-1	SR 1 Bridge over SOL SHANK DITCH, 00.10 Mi S SR 8	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Vincennes
CONTRACT: B-46154	COUNTY: Lawrence	PROJECT NO: 2500527
DES: 2500527	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-58	SR 58 over SPRING CREEK, 01.48 W SR 54	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Thomas, Michael	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Vincennes
CONTRACT: B-46275	COUNTY: Pike	PROJECT NO:
DES: 2401732	Bridge Maintenance And Repair	PROGRAM CLASS:Normal Project
ROUTE: I-69	I 69 North bound bridge CR 150 N Pakoka River Flood Plain	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Vincennes
CONTRACT: B-46275	COUNTY: Pike	PROJECT NO: 2401733
DES: 2401733	Bridge Maintenance And Repair	PROGRAM CLASS:Normal Project
ROUTE: I-69	I 69 South bound bridge CR 150 Patoka River Flood Plain	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Fort Wayne
CONTRACT: R-42163	COUNTY: Allen	PROJECT NO:
DES: 2201692	Added Travel Lanes	PROGRAM CLASS:Group I
ROUTE: ST-1043	Hillegas Rd from State Blvd to 400' N of Butler Rd. (Phase 2)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/10/2027		DISTRICT: LaPorte
CONTRACT: R-42836	COUNTY: LaPorte	PROJECT NO: 1902818
DES: 1902818	Bike/Pedestrian Facilities	PROGRAM CLASS:Group IV
ROUTE: IR-1138	Unincorporated Union Mills-Sidewalk and ramps along Hamilton and Water Streets	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -821
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 09/18/2024
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Fort Wayne
CONTRACT: R-43577	COUNTY: Allen	PROJECT NO: 1902822
DES: 1902822	Install New Cable Rail Barriers	PROGRAM CLASS:Short-Term Shelf
ROUTE: US-24	From I-469 East Junction to 2.11 Miles East of SR 101 at the Ohio State Line.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Heflin, Daniel	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Seymour
CONTRACT: R-43775	COUNTY: Bartholomew	PROJECT NO: 2100243
DES: 2100243	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-11	4.84 miles S of SR 46 (Southern Crossing) to SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8216
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 417	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Seymour
CONTRACT: R-43775	COUNTY: Bartholomew	PROJECT NO: 2100998
DES: 2100998	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-11	Over UNT, 3.1 miles S of SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8264
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 417	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Seymour
CONTRACT: R-43775	COUNTY: Bartholomew	PROJECT NO: 2100999
DES: 2100999	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-11	Over UNT, 4.7 miles S of SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8263
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 417	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Fort Wayne
CONTRACT: R-44341	COUNTY: Noble	PROJECT NO: 2101773
DES: 2101773	Intersection Improvement, Roundabout	PROGRAM CLASS:Group IV
ROUTE: IR-7682	Riley Road Intersection: at Appleman Road (CR 900 North)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 02/10/2027

CONTRACT: R-44380

DES: 2200488

ROUTE: I-70

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Hendricks

HMA Overlay, Preventive Maintenance

From 0.43 mi W of Little Point IC to 0.76 mi W of SR 39

PRE QUAL CODES :

PROJECT MANAGER: Gilyeat, Richard

DISTRICT: Crawfordsville

PROJECT NO: 2200488

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027

CONTRACT: R-44380

DES: 2200677

ROUTE: I-70

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Morgan

Small Structure Pipe Lining

0.41 mi W of CR 1100

PRE QUAL CODES :

PROJECT MANAGER: Gilyeat, Richard

DISTRICT: Crawfordsville

PROJECT NO:

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027

CONTRACT: R-44380

DES: 2200679

ROUTE: I-70

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Morgan

Small Structure Pipe Lining

3.20 mi W of SR 39

PRE QUAL CODES :

PROJECT MANAGER: Gilyeat, Richard

DISTRICT: Crawfordsville

PROJECT NO:

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027

CONTRACT: R-44380

DES: 2400511

ROUTE: I-70

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Morgan

Small Structure Pipe Lining

I-70 large culvert over , 0.68 mi W CR 1100

PRE QUAL CODES :

PROJECT MANAGER: Gilyeat, Richard

DISTRICT: Crawfordsville

PROJECT NO: 2400511

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027

CONTRACT: R-44409

DES: 2200838

ROUTE: US-50

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Dearborn

Concrete Pavement Restoration (CPR)

0.25 miles W of SR 101 (near S 675 E) to 1.85 miles E of SR 262

PRE QUAL CODES :

PROJECT MANAGER: Underwood, London

DISTRICT: Seymour

PROJECT NO: 2200838

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Seymour District

READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027

CONTRACT: R-44409

DES: 2200839

ROUTE: US-50

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Dearborn

Concrete Pavement Restoration (CPR)

1.85 miles E of SR 262 to 2.46 miles W of SR 350 (near Dutch Hollow Rd)

PRE QUAL CODES :

PROJECT MANAGER: Underwood, London

DISTRICT: Seymour

PROJECT NO: 2200839

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Seymour District

READY FOR CONTRACT: 11/18/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/10/2027		DISTRICT: Greenfield
CONTRACT: R-44613	COUNTY: Hamilton	PROJECT NO: 2200060
DES: 2200060	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:
ROUTE: US-421	At 106th Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Greenfield
CONTRACT: R-44613	COUNTY: Hamilton	PROJECT NO:
DES: 2501101	Traffic Signals, New Or Modernized	PROGRAM CLASS:
ROUTE: US-421	at 106th Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: LaPorte
CONTRACT: R-44640	COUNTY: Jasper	PROJECT NO: 2200759
DES: 2200759	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-65	I-65 NB/SB, CR850 over I65 NB/SB, 1.62 mi N of SR16	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 508	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: LaPorte
CONTRACT: R-44640	COUNTY: Jasper	PROJECT NO: 2200760
DES: 2200760	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	I-65 NB/SB, CR700S over I65, 2.04 mi S of SR114	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 508	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: LaPorte
CONTRACT: R-44640	COUNTY: Jasper	PROJECT NO: 2200964
DES: 2200964	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: I-65	I-65 from 2.2 mi. N. of US 231 to 2.44 mi. N. of SR 114	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8311
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 508	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: LaPorte
CONTRACT: R-44640	COUNTY: Jasper	PROJECT NO:
DES: 2500438	Small Structures & Drains Construction	PROGRAM CLASS:
ROUTE: I-65	I-65 from 2.2 mi. N. of US 231 to 2.44 mi. N. of SR 114	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 508	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/10/2027		DISTRICT: Crawfordsville
CONTRACT: R-44832	COUNTY: Hendricks	PROJECT NO: 2000268
DES: 2000268	Other Intersection Improvement	PROGRAM CLASS:
ROUTE: US-40	4.04 mi W of SR-39, at the CR-200 W intersection, RCI	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8477
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Massing, Jessica	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Seymour
CONTRACT: R-45676	COUNTY: Floyd	PROJECT NO: 1800318
DES: 1800318	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: SR-64	At intersection of Copperfield Dr. in Georgetown	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7511
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Crawfordsville
CONTRACT: R-45682	COUNTY: Tippecanoe	PROJECT NO:
DES: 2400762	HMA Overlay Minor Structural	PROGRAM CLASS:Group II
ROUTE: ST-1045	South 9th street from Brick and Wood to just north of Ortman Lane	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: LaPorte
CONTRACT: R-45687	COUNTY: LaPorte	PROJECT NO:
DES: 2101032	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: I-94	from 0.43 mi E of SR49 to 0.40 mi E of US421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: LaPorte
CONTRACT: R-45687	COUNTY: Porter	PROJECT NO: 2101034
DES: 2101034	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: I-94	from 0.43 mi E of SR49 to 0.40 mi E of US421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Crawfordsville
CONTRACT: R-45885	COUNTY: Vermillion	PROJECT NO:
DES: 2401656	Pavement Markings	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Various locations in Vermillion County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 11/06/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/10/2027

CONTRACT: R-45886

COUNTY: Fountain

DISTRICT: Crawfordsville

PROJECT NO: 2401657

DES: 2401657

Pavement Markings

PROGRAM CLASS:Group IV

ROUTE: IR-1001

Fountain County - Countywide Striping Initiative

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Local

CORRIDOR:

PROJECT MANAGER: Taylor, Kaitlyn

READY FOR CONTRACT: 11/18/2026

ALTERNATE BID:

LETTING DATE: 02/10/2027

CONTRACT: R-45886

COUNTY: Fountain

DISTRICT: Crawfordsville

PROJECT NO: 2401658

DES: 2401658

Signing

PROGRAM CLASS:Group IV

ROUTE: IR-1001

Fountain County - Countywide Sign Replacement

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Local

CORRIDOR:

PROJECT MANAGER: Taylor, Kaitlyn

READY FOR CONTRACT: 11/18/2026

ALTERNATE BID:

LETTING DATE: 02/10/2027

CONTRACT: R-45905

COUNTY: Wells

DISTRICT: Fort Wayne

PROJECT NO: 2401519

DES: 2401519

Bike/Pedestrian Facilities

PROGRAM CLASS:Group III

ROUTE: ST-1001

Spring St , Mulberry St, and Washington St.

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Local

CORRIDOR:

PROJECT MANAGER: Gorman, Bret

READY FOR CONTRACT: 11/18/2026

ALTERNATE BID:

LETTING DATE: 02/10/2027

CONTRACT: R-45908

COUNTY: Hendricks

DISTRICT: Crawfordsville

PROJECT NO:

DES: 2401644

Install New Guardrail

PROGRAM CLASS:Group IV

ROUTE: IR-1048

Various areas in Hendricks County.

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Local

CORRIDOR:

PROJECT MANAGER: Jordan, Chaila

READY FOR CONTRACT: 11/18/2026

ALTERNATE BID:

LETTING DATE: 02/10/2027

CONTRACT: R-45910

COUNTY: Hendricks

DISTRICT: Crawfordsville

PROJECT NO:

DES: 2401647

Line, Thermoplastic

PROGRAM CLASS:Group IV

ROUTE: IR-1001

Various county roads in Hendricks County.

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Local

CORRIDOR:

PROJECT MANAGER: Jordan, Chaila

READY FOR CONTRACT: 11/18/2026

ALTERNATE BID:

LETTING DATE: 02/10/2027

CONTRACT: R-45911

COUNTY: Morgan

DISTRICT: Crawfordsville

PROJECT NO: 2401650

DES: 2401650

Install New Guardrail

PROGRAM CLASS:Group IV

ROUTE: IR-1029

Sharp curve on Robb Hill Road, 1.9 miles east of SR 39/SR 142 Junction

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Local

CORRIDOR:

PROJECT MANAGER: Massing, Jessica

READY FOR CONTRACT: 11/17/2026

ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 02/10/2027		DISTRICT: Crawfordsville
CONTRACT: R-45911	COUNTY: Morgan	PROJECT NO: 2401651
DES: 2401651	Traffic, Other	PROGRAM CLASS: Group IV
ROUTE: IR-1009	Robb Hill Road, Mann Rd and Landersdale Rd intersection, Baltimore Rd and Tutterow Rd Intersection	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Massing, Jessica	READY FOR CONTRACT: 11/17/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Crawfordsville
CONTRACT: R-45911	COUNTY: Morgan	PROJECT NO: 2401652
DES: 2401652	Curve Sign and Marking Visibility Improvements	PROGRAM CLASS: Group IV
ROUTE: IR-1009	Rob Hill Rd, Mann Rd and Landersdale Rd Intersection, Baltimore Rd and Tutterow Rd Intersection	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Massing, Jessica	READY FOR CONTRACT: 11/17/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Crawfordsville
CONTRACT: R-45911	COUNTY: Morgan	PROJECT NO: 2401653
DES: 2401653	Centerline & Edge Line Rumble Stripes Installation	PROGRAM CLASS: Group IV
ROUTE: IR-1009	Rob Hill Road, Mann Rd and Landersdale Rd intersection, Baltimore Rd and Tutterow Rd intersection	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Massing, Jessica	READY FOR CONTRACT: 11/17/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Crawfordsville
CONTRACT: R-45911	COUNTY: Morgan	PROJECT NO: 2401655
DES: 2401655	New Flasher Installation	PROGRAM CLASS: Group IV
ROUTE: IR-1042	Intersection of Greencastle Road and Gasburg Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Massing, Jessica	READY FOR CONTRACT: 11/17/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Seymour
CONTRACT: R-45940	COUNTY: Monroe	PROJECT NO:
DES: 2401660	ADA Sidewalk Ramp Construction	PROGRAM CLASS: Group II
ROUTE: ST-1001	Multiple City maintained streets in Downtown Bloomington	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Greenfield
CONTRACT: R-45951	COUNTY: Shelby	PROJECT NO: 2401642
DES: 2401642	Safety Revisions	PROGRAM CLASS: Group III
ROUTE: ST-1001	Various Intersections- EVP System & Pedestrian/ Signal Upgrade /Installation	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 03/13/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/10/2027		DISTRICT: Greenfield
CONTRACT: R-45959	COUNTY: Rush	PROJECT NO: 2401641
DES: 2401641	Signs, Lighting, Signals And Markings	PROGRAM CLASS:Group III
ROUTE: ST-1001	Pavement Marking upgrades through the City of Rushville	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 11/21/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Greenfield
CONTRACT: R-46003	COUNTY: Hamilton	PROJECT NO: 2401603
DES: 2401603	Bike/Pedestrian Facilities	PROGRAM CLASS:Group IV
ROUTE: ST-1060	Bike/ Pedestrian facilities at the Range Line and 116th Street roundabout	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 10/14/2027
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Greenfield
CONTRACT: R-46004	COUNTY: Hamilton	PROJECT NO: 2401611
DES: 2401611	Bike/Pedestrian Facilities	PROGRAM CLASS:Group IV
ROUTE: ST-1056	Bike/ Pedestrian crosswalks at Hazel Dell Parkway and Main Street Roundabout	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 10/14/2027
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: LaPorte
CONTRACT: R-46044	COUNTY: Lake	PROJECT NO:
DES: 2401585	Centerline & Edge Line Rumble Stripes Installation	PROGRAM CLASS:Group IV
ROUTE: ST-1054	Parrish Avenue (between W. 126th Place to W. 125th Avenue)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Crawfordsville
CONTRACT: R-46210	COUNTY: Clay	PROJECT NO: 1800213
DES: 1800213	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:
ROUTE: US-40	at the Staunton Rd. intersection, 2.85 mi E of Vigo/Clay County Line	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Crawfordsville
CONTRACT: R-46210	COUNTY: Clay	PROJECT NO: 2100192
DES: 2100192	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: US-40	0.23 mi E of SR 340 W Jct to SR 340 E Jct	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/10/2027		DISTRICT: LaPorte
CONTRACT: R-46447	COUNTY: Lake	PROJECT NO:
DES: 2501048	Other Type Project (Miscellaneous)	PROGRAM CLASS:Group I
ROUTE: ST-1008	Catherine St Phase 1 (New Sidewalks)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Crawfordsville
CONTRACT: R-46487	COUNTY: Putnam	PROJECT NO: 2501072
DES: 2501072	Slide Correction	PROGRAM CLASS:
ROUTE: US-40	1.03 mi W of SR 243	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Massing, Jessica	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Seymour
CONTRACT: T-44451	COUNTY: Various	PROJECT NO: 2200940
DES: 2200940	Other Type Project (Miscellaneous)	PROGRAM CLASS:National Forest
ROUTE: VA-VARI	Seymour District Systemic Safety - New or Slotted Left Turn (No ROW)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Seymour
CONTRACT: T-44451	COUNTY: Various	PROJECT NO:
DES: 2301584	Other Type Project (Miscellaneous)	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Seymour District Systemic Safety - New or Slotted Left Turn (No ROW) ; (1) US 31 in Johnson Count	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Fort Wayne
CONTRACT: T-44553	COUNTY: Various	PROJECT NO:
DES: 2201087	Raised Pavement Markings, Refurbished	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various RPM Locations Within the Fort Wayne District	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Fort Wayne
CONTRACT: T-44555	COUNTY: Various	PROJECT NO: 2201084
DES: 2201084	Safety Revisions	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various Locations Within the Fort Wayne District	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Clough, David	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 02/10/2027		DISTRICT: Greenfield
CONTRACT: T-45464	COUNTY: Marion	PROJECT NO: 2400069
DES: 2400069	Traffic Mgmt Facility Modernization	PROGRAM CLASS: Normal Project
ROUTE: VA-VARI	ITS-EXP INDOT Indianapolis Traffic Management Center Modernization - FY 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Other
CORRIDOR:	PROJECT MANAGER: Cox, Ed	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Greenfield
CONTRACT: T-45466	COUNTY: Marion	PROJECT NO:
DES: 2400071	Traffic Mgmt Facility Modernization	PROGRAM CLASS: Normal Project
ROUTE: VA-VARI	INDOT Indianapolis Traffic Management Center Equipment Deployment - FY 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Other
CORRIDOR:	PROJECT MANAGER: Cox, Ed	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Greenfield
CONTRACT: T-45708	COUNTY: Marion	PROJECT NO: 2400811
DES: 2400811	ITS Communications Systems	PROGRAM CLASS: Normal Project
ROUTE: I-65	Fiber Replacement from the I-70 North Split to I-465 (West Leg)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Crawfordville
CONTRACT: T-45740	COUNTY: Montgomery	PROJECT NO:
DES: 2400860	Traffic Signals Modernization	PROGRAM CLASS:
ROUTE: US-231	at Lafayette Ave, 0.8 miles N of US 136	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordville District
CORRIDOR:	PROJECT MANAGER: Bishop, Kelcie	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Fort Wayne
CONTRACT: T-45890	COUNTY: Adams	PROJECT NO: 2401497
DES: 2401497	Guardrail Attenuators, New Or Modernize	PROGRAM CLASS: Group IV
ROUTE: IR-1004	Various bridge locations within the County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Fort Wayne
CONTRACT: T-45892	COUNTY: Adams	PROJECT NO: 2401555
DES: 2401555	Signs, Lighting, Signals And Markings	PROGRAM CLASS: Group III
ROUTE: ST-1001	Various locations Along Monroe Street and Piqua Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/10/2027		DISTRICT: Fort Wayne
CONTRACT: T-45894	COUNTY: Huntington	PROJECT NO: 2401583
DES: 2401583	Signing	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Countywide, inventory	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Greenfield
CONTRACT: T-45907	COUNTY: Madison	PROJECT NO:
DES: 2401601	Traffic, Other	PROGRAM CLASS:Group II
ROUTE: ST-1001	Various Intersections in the downtown/ south downtown and MLK Corridor in Anderson	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Crawfordsville
CONTRACT: T-45909	COUNTY: Hendricks	PROJECT NO:
DES: 2401645	Sign Modernization (Series Of Units)	PROGRAM CLASS:Group IV
ROUTE: IR-1048	Various locations though out Hendricks County.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Jordan, Chaila	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Fort Wayne
CONTRACT: T-45918	COUNTY: Huntington	PROJECT NO: 2401581
DES: 2401581	Signs, Lighting, Signals And Markings	PROGRAM CLASS:Group IV
ROUTE: ST-1001	Main St and Vine St & Main St and Second St	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Seymour
CONTRACT: T-45934	COUNTY: Decatur	PROJECT NO: 2401681
DES: 2401681	Traffic Signals Modernization	PROGRAM CLASS:Group III
ROUTE: ST-1012	Full length of Lincoln Street, Main Street from Lincoln Street to Ireland Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Seymour
CONTRACT: T-45936	COUNTY: Johnson	PROJECT NO: 2401679
DES: 2401679	Signing	PROGRAM CLASS:Group IV
ROUTE: IR-1038	Various County Roads outside Indianapolis MPO's MPA	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/10/2027		DISTRICT: Seymour
CONTRACT: T-45938	COUNTY: Jefferson	PROJECT NO:
DES: 2401685	Traffic Signals, New Or Modernized	PROGRAM CLASS:Group III
ROUTE: ST-1015	Intersections at Main/West and Main/Mulberry	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Seymour
CONTRACT: T-45945	COUNTY: Johnson	PROJECT NO: 2401661
DES: 2401661	Un-Signalized Intersection Sign & Marking Visibility Imp	PROGRAM CLASS:Group IV
ROUTE: IR-1067	Intersection of Old US31 and CR250S	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Seymour
CONTRACT: T-45945	COUNTY: Johnson	PROJECT NO: 2401665
DES: 2401665	Un-Signalized Intersection Sign & Marking Visibility Imp	PROGRAM CLASS:Group IV
ROUTE: IR-1066	Intersection of CR300W and CR625S	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Seymour
CONTRACT: T-45946	COUNTY: Monroe	PROJECT NO: 2401515
DES: 2401515	Safety Revisions	PROGRAM CLASS:Group IV
ROUTE: IR-1083	Fairfax Road, at various high crash locations	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Seymour
CONTRACT: T-45950	COUNTY: Clark	PROJECT NO:
DES: 2401688	Install Lighting	PROGRAM CLASS:County >50,000 - City/Town
ROUTE: ST-1062	Camp Run Parkway	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 11/05/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Greenfield
CONTRACT: T-46007	COUNTY: Marion	PROJECT NO: 2401630
DES: 2401630	Safety Revisions	PROGRAM CLASS:Group III
ROUTE: ST-1001	Various intersections in the Irvington and Christian Park neighborhoods	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Riall, Jodi	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 02/10/2027		DISTRICT: Greenfield
CONTRACT: T-46008	COUNTY: Marion	PROJECT NO:
DES: 2401623	Traffic, Other	PROGRAM CLASS:Group I
ROUTE: VA-1073	EVP Locations Washington St from West to College; Castleton area; Keystone Ave 38th St to 62nd S	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: Crawfordsville
CONTRACT: T-46019	COUNTY: Clinton	PROJECT NO: 2401646
DES: 2401646	Other Intersection Improvement	PROGRAM CLASS:Group IV
ROUTE: ST-1023	SR-26/Main St, Gaddis St, Delphi Rd, N. East St, E. South St	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/10/2027		DISTRICT: LaPorte
CONTRACT: T-46045	COUNTY: Lake	PROJECT NO:
DES: 2401579	Signing	PROGRAM CLASS:Group IV
ROUTE: ST-1066	Lake Shore Dr (Cline Ave to Hilltop St) & Hilltop St (Lake Shore Dr to W. 129th Ave)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 03/10/2027		DISTRICT: LaPorte
CONTRACT: B-44680	COUNTY: Carroll	PROJECT NO: 2200510
DES: 2200510	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: US-421	US 421 over UNT Middle Fork Wildcat Creek, 0.02 miles S of Carroll/Clinton Co Line	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8379
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 12/16/2026
ALTERNATE BID:		
LETTING DATE: 03/10/2027		DISTRICT: Fort Wayne
CONTRACT: B-44742	COUNTY: Elkhart	PROJECT NO: 2201238
DES: 2201238	Bridge Replacement	PROGRAM CLASS:Group II
ROUTE: IR-1030	Bridge 385: On Hively Ave/CR 18 over Yellow Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -966
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 12/16/2026
ALTERNATE BID:		
LETTING DATE: 03/10/2027		DISTRICT: LaPorte
CONTRACT: B-46213	COUNTY: Carroll	PROJECT NO: 1703010
DES: 1703010	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-75	Sr 75@.-M Fork Wildcat Creek, 01.64 N SR 26	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6972
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 12/16/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 03/10/2027

CONTRACT: B-46448

DES: 2500530

ROUTE: US-231

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Jasper

Bridge Thin Deck Overlay

US 231 over IROQUOIS RIVER, 00.19 S SR 114

PRE QUAL CODES :

PROJECT MANAGER: Wolford, Derrick

DISTRICT: LaPorte

PROJECT NO: 2500530

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: LaPorte District

READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027

CONTRACT: B-46448

DES: 2500531

ROUTE: US-231

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Jasper

Bridge Thin Deck Overlay

US 231 over IROQUOIS RIVER, 01.33 S SR 14

PRE QUAL CODES :

PROJECT MANAGER: Wolford, Derrick

DISTRICT: LaPorte

PROJECT NO: 2500531

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: LaPorte District

READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027

CONTRACT: R-37795

DES: 1400253

ROUTE: SR-63

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Warren

Drainage Ditch Correction

0.3 mi N of S Jct SR 263 and 3.41 mi N of S Jct SR 263

PRE QUAL CODES :

PROJECT MANAGER: Taylor, Kaitlyn

DISTRICT: Crawfordsville

PROJECT NO: 1400253

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027

CONTRACT: R-43451

DES: 2002201

ROUTE: US-136

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Hendricks

Small Structure Replacement

1.09 mi W of SR 267, over ditch

PRE QUAL CODES :

PROJECT MANAGER: Taylor, Kaitlyn

DISTRICT: Crawfordsville

PROJECT NO: 2002201

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE: 7618

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027

CONTRACT: R-43451

DES: 2002363

ROUTE: SR-75

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Hendricks

Small Structure Replacement

2.03 mi N of US 36

PRE QUAL CODES :

PROJECT MANAGER: Taylor, Kaitlyn

DISTRICT: Crawfordsville

PROJECT NO: 2002363

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE: 7641

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027

CONTRACT: R-43700

DES: 2100269

ROUTE: US-36

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Putnam

Small Structures & Drains Construction

From US 231 to 3.76 mi E of US 231

PRE QUAL CODES :

PROJECT MANAGER: Golladay, Destiny

DISTRICT: Crawfordsville

PROJECT NO: 2100269

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE: 8127

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 12/16/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 03/10/2027		DISTRICT: Crawfordsville
CONTRACT: R-43700	COUNTY: Hendricks	PROJECT NO: 2100272
DES: 2100272	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: US-36	From SR 75 to .60 mi W of SR 39 W Jct WCL Danville	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8130
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 12/16/2026
ALTERNATE BID:		
LETTING DATE: 03/10/2027		DISTRICT: LaPorte
CONTRACT: R-44115	COUNTY: St. Joseph	PROJECT NO: 2100022
DES: 2100022	Other Type Project (Miscellaneous)	PROGRAM CLASS: Group I
ROUTE: ST-1043	Bendix Dr. from Voorde Dr. to Lathrop St	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -925
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 12/30/2026
ALTERNATE BID:		
LETTING DATE: 03/10/2027		DISTRICT: Crawfordsville
CONTRACT: R-44389	COUNTY: Hendricks	PROJECT NO: 2200084
DES: 2200084	Intersection Improvement, Roundabout	PROGRAM CLASS:
ROUTE: SR-39	at Keller Hill Road, 1.51 miles N of SR 42	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8424
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Massing, Jessica	READY FOR CONTRACT: 12/16/2026
ALTERNATE BID:		
LETTING DATE: 03/10/2027		DISTRICT: Vincennes
CONTRACT: R-44495	COUNTY: Gibson	PROJECT NO: 2200973
DES: 2200973	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: US-41	From 0.85 mi S of SR 168 (0.20 mi N of Coal Mine Rd) to 0.53 mi N of SR 64 (Southern RR Bridge)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8336
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: McCormick, Katie	READY FOR CONTRACT: 12/16/2026
ALTERNATE BID:		
LETTING DATE: 03/10/2027		DISTRICT: Vincennes
CONTRACT: R-44495	COUNTY: Gibson	PROJECT NO:
DES: 2500386	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: US-41	US 41 From 0.85 miles S of SR 168 (0.20 M N of Coal Mine Rd) to 0.53 M N of SR 64 (Southern RR	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: McCormick, Katie	READY FOR CONTRACT: 12/16/2026
ALTERNATE BID:		
LETTING DATE: 03/10/2027		DISTRICT: Vincennes
CONTRACT: R-44495	COUNTY: Gibson	PROJECT NO:
DES: 2500464	Traffic Signals Modernization	PROGRAM CLASS: Normal Project
ROUTE: US-41	3.58 miles N of SR 168 (CR 350 S).	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: McCormick, Katie	READY FOR CONTRACT: 12/16/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 03/10/2027		DISTRICT: Vincennes
CONTRACT: R-44495	COUNTY: Gibson	PROJECT NO:
DES: 2500465	Install Lighting	PROGRAM CLASS:
ROUTE: US-41	US 41 at SR 64	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 12/16/2026
ALTERNATE BID:		
LETTING DATE: 03/10/2027		DISTRICT: Fort Wayne
CONTRACT: R-44558	COUNTY: Blackford	PROJECT NO:
DES: 2200666	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-3	Carries BR #2 Haag Ditch, 3.06 miles N SR 26	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8242
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 12/16/2026
ALTERNATE BID:		
LETTING DATE: 03/10/2027		DISTRICT: Fort Wayne
CONTRACT: R-44558	COUNTY: Whitley	PROJECT NO:
DES: 2200986	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-205	Carries Branch #2 of Eel River, 2.14 Miles E SR 5	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8243
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 12/16/2026
ALTERNATE BID:		
LETTING DATE: 03/10/2027		DISTRICT: Vincennes
CONTRACT: R-44696	COUNTY: Daviess	PROJECT NO: 2201133
DES: 2201133	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: US-50	3.69 mi E of I-69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8328
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Lyle, Rachel	READY FOR CONTRACT: 12/16/2026
ALTERNATE BID:		
LETTING DATE: 03/10/2027		DISTRICT: LaPorte
CONTRACT: R-46136	COUNTY: Lake	PROJECT NO: 2000022
DES: 2000022	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:
ROUTE: US-20	At SR152	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7635
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 04/20/2026
ALTERNATE BID:		
LETTING DATE: 03/10/2027		DISTRICT: Fort Wayne
CONTRACT: T-44557	COUNTY: Various	PROJECT NO: 2201089
DES: 2201089	Traffic Signals Modernization	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various Signal Locations Within the Fort Wayne District	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 12/16/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2026

LETTING DATE: 03/10/2027		DISTRICT: Fort Wayne
CONTRACT: T-44559	COUNTY: Various	PROJECT NO:
DES: 2201085	Other Type Project (Miscellaneous)	PROGRAM CLASS: Normal Project
ROUTE: VA-VARI	Various Locations Within the Fort Wayne District-High Friction Surface Treatment	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 12/16/2026
ALTERNATE BID:		
LETTING DATE: 03/10/2027		DISTRICT: Fort Wayne
CONTRACT: T-44560	COUNTY: Various	PROJECT NO:
DES: 2201086	Other Intersection Improvement	PROGRAM CLASS: Normal Project
ROUTE: VA-VARI	Various Locations Within the Fort Wayne District-Slotted Lefts	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 12/30/2026
ALTERNATE BID:		
LETTING DATE: 03/10/2027		DISTRICT: Fort Wayne
CONTRACT: T-45407	COUNTY: Various	PROJECT NO:
DES: 2301582	Safety Revisions	PROGRAM CLASS: Normal Project
ROUTE: VA-VARI	Various Locations Within the Fort Wayne District - Grooved Markings	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 12/16/2026
ALTERNATE BID:		
LETTING DATE: 03/10/2027		DISTRICT: Fort Wayne
CONTRACT: T-45826	COUNTY: Elkhart	PROJECT NO:
DES: 2401701	New Signal Installation	PROGRAM CLASS:
ROUTE: SR-15	At CR 142, 4.65 miles north of US 6	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Paniagua, Cecilia	READY FOR CONTRACT: 12/16/2026
ALTERNATE BID:		
LETTING DATE: 04/07/2027		DISTRICT: Vincennes
CONTRACT: B-46142	COUNTY: Vanderburgh	PROJECT NO: 2002519
DES: 2002519	Bridge Maintenance And Repair	PROGRAM CLASS: Normal Project
ROUTE: SR-62	Analysis and Design of bearings, Pigeon Creek Bridge 2.45mi W US 41	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sprinkle, Emily	READY FOR CONTRACT: 10/20/2027
ALTERNATE BID:		
LETTING DATE: 04/07/2027		DISTRICT: Vincennes
CONTRACT: R-44519	COUNTY: Sullivan	PROJECT NO:
DES: 2200100	Bike/Pedestrian Facilities	PROGRAM CLASS: Normal Project
ROUTE: SR-48	From 4.1 miles W of SR 159 to 3.08 miles W of SR 159 (From Hymers W limits to E limits)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8452
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Lyle, Rachel	READY FOR CONTRACT: 01/13/2027
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2026

LETTING DATE: 04/07/2027

CONTRACT: R-44519

COUNTY: Sullivan

DISTRICT: Vincennes

PROJECT NO: 2200845

DES: 2200845

HMA Overlay Minor Structural

PROGRAM CLASS:Small Towns

ROUTE: SR-48

From 4.1 miles W of SR 159 to 3.08 miles W of SR 159 (From Hymera W limits to E limits)

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: Lyle, Rachel

READY FOR CONTRACT: 01/13/2027

ALTERNATE BID:

LETTING DATE: 04/07/2027

CONTRACT: R-46486

COUNTY: Parke

DISTRICT: Crawfordsville

PROJECT NO: 2501071

DES: 2501071

Slide Correction

PROGRAM CLASS:

ROUTE: US-41

1.14 mi N of 47

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Crane, Josie

READY FOR CONTRACT: 01/13/2027

ALTERNATE BID:

LETTING DATE: 05/06/2027

CONTRACT: B-45328

COUNTY: Tippecanoe

DISTRICT: Crawfordsville

PROJECT NO: 2002110

DES: 2002110

Bridge Thin Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-65

3.04 mi S of SR 25; NB over SR 26 EB/WB

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Abekah, Padmore

READY FOR CONTRACT: 02/10/2027

ALTERNATE BID:

LETTING DATE: 05/06/2027

CONTRACT: B-45328

COUNTY: Tippecanoe

DISTRICT: Crawfordsville

PROJECT NO:

DES: 2002111

Bridge Thin Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-65

3.04 mi S of SR 25; SB over SR 26 EB/WB

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Abekah, Padmore

READY FOR CONTRACT: 02/10/2027

ALTERNATE BID:

LETTING DATE: 05/06/2027

CONTRACT: B-45328

COUNTY: Tippecanoe

DISTRICT: Crawfordsville

PROJECT NO: 2002112

DES: 2002112

Bridge Thin Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-65

1.04 mi S of SR 25; NB over Wildcat Creek

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Abekah, Padmore

READY FOR CONTRACT: 02/10/2027

ALTERNATE BID:

LETTING DATE: 05/06/2027

CONTRACT: B-45328

COUNTY: Tippecanoe

DISTRICT: Crawfordsville

PROJECT NO:

DES: 2002113

Bridge Thin Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-65

1.04 mi S of SR 25, SB over Wildcat Creek

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Abekah, Padmore

READY FOR CONTRACT: 02/10/2027

ALTERNATE BID: