



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/08/2026
CONTRACT: B-42338
DES: 1900112
ROUTE: SR-26
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Bridge Deck Overlay
over LITTLE CREEK, 00.75 W SR 9
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 1900112
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 03/20/2026

LETTING DATE: 07/08/2026
CONTRACT: B-42338
DES: 2300744
ROUTE: SR-26
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Bridge Thin Deck Overlay
SR 26 Bridge over DEER CREEK, 01.56 mi W SR 9
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2300744
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 03/20/2026

LETTING DATE: 07/08/2026
CONTRACT: B-42442
DES: 1900012
ROUTE: US-6
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Replacement
US 6 at Muck Pocket, 0.84mi E of SR 51/I-80/94
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 1900012
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7232
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/13/2026

LETTING DATE: 07/08/2026
CONTRACT: B-43243
DES: 2002052
ROUTE: SR-62
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Posey
Bridge Maintenance And Repair
over WABASH RIV, HERMAN ISLAND, 00.00 AT STATE LINE
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2002052
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/20/2024

LETTING DATE: 07/08/2026
CONTRACT: B-43243
DES: 2002053
ROUTE: SR-62
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Posey
Bridge Maintenance And Repair
over HERMAN IS & LTL CHAIN, 03.96 W SR 69
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2002053
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/20/2024

LETTING DATE: 07/08/2026
CONTRACT: B-43938
DES: 2100580
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Shelby
Bridge Painting
EB, BRANDYWINE CREEK 4.15 MI W SR 9
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2100580
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/08/2026
CONTRACT: B-43938
DES: 2100581
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Shelby
Bridge Painting
WB, BRANDYWINE CREEK 4.15 MI W SR 9
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2100581
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44244
DES: 2101727
ROUTE: IR-8663
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Boone
Bridge Replacement
Bridge 61 On CR N 1000 E in Boone County approximately .5 miles north of SR 32
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO: 2101727
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -934
MANAGED BY: Local
READY FOR CONTRACT: 04/13/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44265
DES: 2101728
ROUTE: IR-2119
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jay
Bridge Replacement
CR 1100 W, Bridge #110, 0.4 miles south of SR 26
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 2101728
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -918
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44339
DES: 2101759
ROUTE: IR-8621
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
Bridge Replacement
Bridge 59 on CR 1100 W over the Elkhart River
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2101759
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -901
MANAGED BY: Local
READY FOR CONTRACT: 03/26/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44418
DES: 2200873
ROUTE: SP-111x
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Scour Protection (Erosion)
over Slate Run Creek, 00.20 miles S of I-265
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2200873
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8187
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/17/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44484
DES: 2200491
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wayne
Bridge Deck Replacement
Bridge OVER Cardinal Greenway, 0.56 mi N of US 35
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor
DISTRICT: Greenfield
PROJECT NO: 2200491
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 03/23/2026

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/08/2026
CONTRACT: B-44484
DES: 2200629
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 506
ALTERNATE BID:
COUNTY: Wayne
Small Structure Pipe Lining
SR 1, 1.40 miles N of US 35
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor
DISTRICT: Greenfield
PROJECT NO: 2200629
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8159
MANAGED BY: Greenfield District
READY FOR CONTRACT: 03/23/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44511
DES: 2200570
ROUTE: SR-59
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Small Structure Replacement
over UNT 3.86 N of JCT with SR 67
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO: 2200570
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8268
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44511
DES: 2200685
ROUTE: SR-57
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
over White River 06.47 miles N of SR 58
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO: 2200685
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44511
DES: 2200697
ROUTE: SR-154
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Sullivan
Bridge Thin Deck Overlay
01.40 miles W of US 41
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO: 2200697
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44515
DES: 2200950
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Whitley
Bridge Replacement
EB Bridge over Schuman Ditch, 1.70 miles E SR 5
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2200950
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 03/23/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44515
DES: 2200951
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Whitley
Bridge Deck Overlay
WB Bridge over Schuman Ditch, 1.70 miles E SR 5
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2200951
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 03/23/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/08/2026
CONTRACT: B-44566
DES: 2200790
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Bridge Deck Replacement
SB Bridge OVER N&S RR, CR 251
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2200790
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/07/2026

LETTING DATE: 07/08/2026
CONTRACT: B-44566
DES: 2200791
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Bridge Deck Replacement
NB Bridge OVER N&S RR (CR 251), 0.66 miles N of SR 332
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2200791
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/07/2026

LETTING DATE: 07/08/2026
CONTRACT: B-45347
DES: 2300737
ROUTE: SR-13
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Scour Protection (Erosion)
SR 13 Bridge over FALL CREEK, 01.92 mi S I-69
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2300737
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: B-45531
DES: 2400096
ROUTE: IR-1004
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
Bridge Replacement
Adams County Bridge 27 - Piqua Rd over Gerke Ditch
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2400096
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 03/30/2026

LETTING DATE: 07/08/2026
CONTRACT: B-46217
DES: 1802997
ROUTE: SR-11
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Bridge Deck Overlay
03.17 miles S of SR 46 @ Denios Creek
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 1802997
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6774
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-43130
DES: 1702988
ROUTE: SR-2
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Intersect. Improv. W/ Added Turn Lanes
SR 2, 0.25mi W of SR 55 to 0.25mi E of SR 55
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 1702988
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7247
MANAGED BY: LaPorte District
READY FOR CONTRACT: 03/19/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/08/2026
CONTRACT: R-43130
DES: 2100030
ROUTE: SR-2
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Traffic Signals Modernization
At intersection of SR55 W JCT (Grant St)
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 2100030
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 03/19/2026

LETTING DATE: 07/08/2026
CONTRACT: R-43365
DES: 2000087
ROUTE: SR-252
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Franklin
Slide Correction
0.9 miles East of the intersection with US 52
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2000087
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8117
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/14/2026

LETTING DATE: 07/08/2026
CONTRACT: R-43365
DES: 2200522
ROUTE: SR-252
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Franklin
Small Structures & Drains Construction
Over Unnamed Ditch, 0.63 miles E of US 52
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2200522
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/14/2026

LETTING DATE: 07/08/2026
CONTRACT: R-43623
DES: 2003073
ROUTE: IR-1921
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Intersection Improvement, Roundabout
Monroeville Rd at Wayne Trace
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2003073
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -948
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-43761
DES: 2100244
ROUTE: SR-111
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Slide Correction
0.7 miles south of I-64 overpass
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2100244
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-43766
DES: 2100252
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jefferson
Small Structures & Drains Construction
0.29 miles N of N Jct of SR 56 (near Milton St) to 1.32 miles N of SR 62
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2100252
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8271
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/31/2026

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor, Bid), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Managed By, Ready for Contract). Rows include projects in Delaware, Knox, Clinton, and Lake counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/08/2026 DISTRICT: Vincennes
CONTRACT: R-44871 COUNTY: Spencer PROJECT NO: 2201650
DES: 2201650 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Group IV
ROUTE: IR-9802 100E (Old US 231) from 1000N to SR62 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -952
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Risse, Dakota READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:

LETTING DATE: 07/08/2026 DISTRICT: Greenfield
CONTRACT: R-45169 COUNTY: Hancock PROJECT NO: 2301078
DES: 2301078 Intersection Improvement, Median U-Turn PROGRAM CLASS:Normal Project
ROUTE: US-40 US 40 @ CR 600 E R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 8410
DESIGNED ORG.: MANAGED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Wooldridge, Joann READY FOR CONTRACT: 04/08/2026
ALTERNATE BID:

LETTING DATE: 07/08/2026 DISTRICT: Seymour
CONTRACT: R-45311 COUNTY: Lawrence PROJECT NO: 1801027
DES: 1801027 Small Structure Replacement PROGRAM CLASS:
ROUTE: US-50 3.05 miles E of SR 446 over drainage ditch. R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 7254
DESIGNED ORG.: MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Fortson, William READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:

LETTING DATE: 07/08/2026 DISTRICT: Fort Wayne
CONTRACT: R-45569 COUNTY: LaGrange PROJECT NO: 2400553
DES: 2400553 HMA Overlay, Preventive Maintenance PROGRAM CLASS:
ROUTE: SR-9 From 0.33 Mi S of I-80/90 (Fawn River) to 0.40 Mi N of I-80/90 (Michigan State Line) R/W CLEAR: C
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Paniagua, Cecilia READY FOR CONTRACT: 03/18/2026
ALTERNATE BID:

LETTING DATE: 07/08/2026 DISTRICT: Crawfordsville
CONTRACT: R-45915 COUNTY: Tippecanoe PROJECT NO: 2401654
DES: 2401654 Raised Pavement Markings, New PROGRAM CLASS:Group IV
ROUTE: IR-1041 North River Road (Old SR 43) from the West Lafayette City Limits to I 65 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Golladay, Destiny READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:

LETTING DATE: 07/08/2026 DISTRICT: Crawfordsville
CONTRACT: R-45965 COUNTY: Vigo PROJECT NO: 2401500
DES: 2401500 Pavement Patching PROGRAM CLASS:
ROUTE: I-70 From 6.85 mi W of US 41 (Illinois State Line) to 1.68 mi W of US 41 (w br app Wabash River) R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Greenlee, Kristoffer READY FOR CONTRACT: 03/23/2026
ALTERNATE BID:

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/08/2026
CONTRACT: R-45965
DES: 2401501
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
Pavement Patching
From 1.68 mi W of US 41 (w br app Wabash River) to 0.38 mi E of SR 641
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer
DISTRICT: Crawfordsville
PROJECT NO: 2401501
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 03/23/2026

LETTING DATE: 07/08/2026
CONTRACT: R-46477
DES: 2501120
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Pavement Patching
Non-Interstate Patching throughout the LaPorte District
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob
DISTRICT: LaPorte
PROJECT NO: 2501120
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: R-46493
DES: 2501001
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Whitley
Small Structures & Drains Construction
CR 400 (Whitley County) 3.21 miles East of SR 205
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2501001
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/09/2026

LETTING DATE: 07/08/2026
CONTRACT: R-46536
DES: 2600028
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Whitley
HMA Overlay, Preventive Maintenance
From 300 S of US 30 to 0.8 mi N of US 30
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2600028
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 03/26/2026

LETTING DATE: 07/08/2026
CONTRACT: R-46544
DES: 2600074
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
Pavement Patching
from .97 miles N of I 64 (Angelo Rd) to 0.15 miles N of SR 64 (near North Point Drive)
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2600074
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/24/2026

LETTING DATE: 07/08/2026
CONTRACT: T-41617
DES: 2400859
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Traffic Signals Modernization
at Ross Road, 10.9 mi W of SR 28 W Jct
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO: 2400859
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 03/30/2026

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/08/2026 DISTRICT: Crawfordsville
CONTRACT: T-41617 COUNTY: Tippecanoe PROJECT NO: 2400863
DES: 2400863 Traffic Signals Modernization PROGRAM CLASS:
ROUTE: US-52 at Teal Road, 12.4 mi W of SR 28 W Jct R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Crane, Josie READY FOR CONTRACT: 03/30/2026
ALTERNATE BID:

LETTING DATE: 07/08/2026 DISTRICT: Crawfordsville
CONTRACT: T-41617 COUNTY: Tippecanoe PROJECT NO: 2400865
DES: 2400865 Traffic Signals Modernization PROGRAM CLASS:
ROUTE: US-52 at Dale Drive/CR 450 E, 9.3 mi W of SR 28 W Jct R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Crane, Josie READY FOR CONTRACT: 03/30/2026
ALTERNATE BID:

LETTING DATE: 07/08/2026 DISTRICT: Seymour
CONTRACT: T-44690 COUNTY: Floyd PROJECT NO: 2201149
DES: 2201149 Traffic Signals Modernization PROGRAM CLASS:Normal Project
ROUTE: I-265 Traffic Signal Modernizations I 265 at Paoli Pike/State Street and Grant line road R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Cole, Brandon READY FOR CONTRACT: 04/16/2026
ALTERNATE BID:

LETTING DATE: 07/08/2026 DISTRICT: Multiple Districts
CONTRACT: T-44741 COUNTY: Various PROJECT NO: 2201247
DES: 2201247 Repair Or Replace Lighting PROGRAM CLASS:Normal Project
ROUTE: VA-1019 High Mast Tower Lighting Replacement at various interchanges R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Williams, Christine READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:

LETTING DATE: 07/08/2026 DISTRICT: Fort Wayne
CONTRACT: T-45902 COUNTY: Whitley PROJECT NO: 2401520
DES: 2401520 Line, Paint PROGRAM CLASS:Group IV
ROUTE: ST-1001 County Wide R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Jacquay, Janette READY FOR CONTRACT: 03/30/2026
ALTERNATE BID:

LETTING DATE: 07/08/2026 DISTRICT: Vincennes
CONTRACT: T-45920 COUNTY: Warrick PROJECT NO: 2401529
DES: 2401529 Un-Signalized Intersection Sign & Marking Visibility Imp PROGRAM CLASS:Group IV
ROUTE: IR-1041 Countywide Un-signalized Intersection Sign and Marking Visibility Improvements R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Lyle, Rachel READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/08/2026
CONTRACT: T-45932
DES: 2401682
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ripley
Traffic Signals
SR 229 and SR 46 Traffic Signals
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2401682
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 07/08/2026
CONTRACT: T-45933
DES: 2401516
ROUTE: ST-1003
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
New Flasher Installation
The project is located at the intersection of Corydon Ramsey Rd, Hospital Dr, and Pacer Dr.
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark
DISTRICT: Seymour
PROJECT NO: 2401516
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 07/08/2026
CONTRACT: T-45974
DES: 2401530
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Signing
Countywide Sign Replacement
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2401530
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 03/26/2026

LETTING DATE: 07/08/2026
CONTRACT: T-46006
DES: 2401525
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Install Lighting
Lighting and Signs at Various Intersections in Hancock County
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2401525
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/17/2025

LETTING DATE: 07/08/2026
CONTRACT: T-46037
DES: 2401541
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: White
Traffic Signals
City of Monticello, Indiana (see attached Project Location Map for details).
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 2401541
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/06/2026

LETTING DATE: 07/08/2026
CONTRACT: T-46131
DES: 2500490
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Parke
Centerline Rumble Stripes Installation
From 1.0 mi E of US 41 to US 231
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO: 2500490
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 04/14/2026

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/08/2026
CONTRACT: T-46141
DES: 2500474
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Raised Pavement Markings, Refurbished
Various RPM Locations Within the Greenfield District
PRE QUAL CODES :
PROJECT MANAGER: Blake, Mark
DISTRICT: Greenfield
PROJECT NO: 2500474
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026
CONTRACT: TM-46080
DES: 2500026
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signal Maintenance
Various Locations in the Greenfield District
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 08/05/2026
CONTRACT: B-43555
DES: 2002271
ROUTE: I-865
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Boone
Small Structure Pipe Lining
2.73 mi. E of I 65
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 2002271
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44405
DES: 2200487
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dearborn
Small Structures & Drains Construction
3 locations on I-74 (PK 50023) at RP 164.20, 169.09 and 160.10
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2200487
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44405
DES: 2200757
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dearborn
Bridge Deck Overlay
under US 52/ IN & OH RR, 5.44 miles E of SR 1
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2200757
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44405
DES: 2200758
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dearborn
Bridge Deck Overlay
under US 52/IN & OH RR, 5.44 miles E of SR 1
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/13/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

Table with 6 columns: Letting Date, Contract, DES, Route, Relinquishment, Designated Org., Corridor, Alternate Bid, County, Project Description, Pre Qual Codes, Project Manager, District, Project No., Program Class, R/W Clear, L/A Code, Managed By, Ready for Contract.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 08/05/2026
CONTRACT: B-44407
DES: 2200617
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Bridge Deck Overlay
over East Fork White River, 00.12 mile E of SR 11
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2200617
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/27/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44407
DES: 2500039
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Bridge Painting
Over East Fork White River, 00.12 Miles E of SR 11
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2500039
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/27/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44436
DES: 2200604
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jennings
Small Structure Replacement with Bridge
over UNT Graham Creek, 6.61 miles S of SR 7
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2200604
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8185
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44510
DES: 2200654
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Knox
Bridge Painting
EB over White River Overflow 02.77 miles E of SR 241
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/08/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44510
DES: 2200655
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Painting
EB over White River 03.47 miles E of SR 241
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/08/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44510
DES: 2200656
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Painting
WB over White River 03.47 miles E of SR 241
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/08/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 08/05/2026
CONTRACT: B-44510
DES: 2200657
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Painting
EB over Indiana Southern RR & Service Road 02.86 miles W of SR 57
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/08/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44510
DES: 2200669
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Bridge Painting
WB over Indiana Southern RR & Service Road 02.86 miles W of SR 57
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/08/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44510
DES: 2200961
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Knox
Bridge Painting
WB over White River Overflow 02.77 miles E of SR 241
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/08/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44526
DES: 2000024
ROUTE: SR-15
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Intersect. Improv. W/ Added Turn Lanes
3.06 miles North of US 6: (SR 15 at CR 146).
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2000024
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7565
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/28/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44526
DES: 2200558
ROUTE: SR-15
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Bridge Replacement
Bridge over Whitehead Ditch, 2.80 miles N US 6
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2200558
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8167
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/28/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44636
DES: 2200737
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Bridge Painting
I-94 EB/WB under CR W800N, 02.05 E US 20
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2200737
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/04/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 08/05/2026
CONTRACT: B-44638
DES: 2200739
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Bridge Painting
I-94 WB over Jensen Dr., 00.53 E SR 249
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO: 2200739
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44638
DES: 2200740
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Bridge Painting
I-94 EB over Jensen Dr., 00.53 E SR 249
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO: 2200740
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44931
DES: 2300213
ROUTE: SR-14
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Bridge Painting
SR 14 Bridge over PLUNGE CREEK, 00.69 MI W of SR 13
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2300213
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/27/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44931
DES: 2300649
ROUTE: SR-15
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Bridge Painting
SR 15 over Turkey Creek, 3.39 miles S of US 6
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2300649
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/27/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44932
DES: 2300211
ROUTE: SR-14
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Scour Protection (Erosion)
SR 14 Bridge over SILVER CREEK, 00.71 MI W of SR 15
PRE QUAL CODES :
PROJECT MANAGER: Heflin, Daniel
DISTRICT: Fort Wayne
PROJECT NO: 2300211
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/12/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44932
DES: 2300215
ROUTE: SR-14
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Scour Protection (Erosion)
SR 14 Bridge over BEAL-TAYLOR DITCH, 04.17 MI W of I-69
PRE QUAL CODES :
PROJECT MANAGER: Heflin, Daniel
DISTRICT: Fort Wayne
PROJECT NO: 2300215
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/12/2026

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 08/05/2026
CONTRACT: B-44932
DES: 2400462
ROUTE: SR-14
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Whitley
Scour Protection (Erosion)
SR 14 bridge over SUGAR CREEK, 00.36 mi E SR 5
PRE QUAL CODES :
PROJECT MANAGER: Heflin, Daniel
DISTRICT: Fort Wayne
PROJECT NO: 2400462
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/12/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44934
DES: 2300217
ROUTE: US-27
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
Scour Protection (Erosion)
US 27 NB Bridge over ST MARY'S RIVER OVERFLOW, 01.45 MI N of US 224
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2300217
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8221
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44934
DES: 2300218
ROUTE: US-27
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
Scour Protection (Erosion)
US 27 SB Bridge over ST MARY'S RIVER OVERFLOW, 01.45 MI N of US 224
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8222
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44934
DES: 2300219
ROUTE: US-27
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
Scour Protection (Erosion)
US 27 NB Bridge over SEVENTEEN MILE CREEK, 02.26 MI N of US 224
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2300219
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8223
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44934
DES: 2300220
ROUTE: US-27
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
Scour Protection (Erosion)
US 27 SB Bridge over SEVENTEEN MILE CREEK, 02.26 MI N of US 224
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8224
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: B-44934
DES: 2400470
ROUTE: SR-18
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jay
Scour Protection (Erosion)
SR 18 bridge over LOUIS DITCH, 03.44 mi W US 27
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2400470
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/13/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 08/05/2026
CONTRACT: B-45349
DES: 2300730
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jay
Bridge Deck Overlay
SR 1 Bridge over HAINES CREEK, 02.60 Mi S SR 18
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor
DISTRICT: Greenfield
PROJECT NO: 2300730
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2026

LETTING DATE: 08/05/2026
CONTRACT: B-45351
DES: 2002275
ROUTE: SR-28
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Randolph
Small Structure Replacement
0.81 mi. W of US 27
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2002275
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/20/2026

LETTING DATE: 08/05/2026
CONTRACT: B-45351
DES: 2002276
ROUTE: SR-28
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Randolph
Small Structure Replacement
5.042 mi. E of US 27
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2002276
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/20/2026

LETTING DATE: 08/05/2026
CONTRACT: B-46482
DES: 2501126
ROUTE: VA-1030
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
District Wide Bridge Maintenance
IDIQ FY 2027 Various locations in Vincennes
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO: 2501126
PROGRAM CLASS:IDIQ
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/17/2026

LETTING DATE: 08/05/2026
CONTRACT: B-46559
DES: 2600095
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
District Wide Bridge Maintenance
IDIQ, various locations throughout the Seymour District
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2600095
PROGRAM CLASS:IDIQ
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: R-42382
DES: 1800148
ROUTE: SR-16
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wabash
HMA Overlay, Structural
From SR 13 to SR 5
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 1800148
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8049
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/27/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 08/05/2026
 COUNTY: Miami
 DISTRICT: Fort Wayne
 CONTRACT: R-43281
 PROJECT NO: 2001787
 DES: 2001787
 Small Structures & Drains Construction
 PROGRAM CLASS:Normal Project
 ROUTE: US-31
 10 Various Locations on US 31 between RP 177.52 + 196.15 and one on US 24 at RP 87.11.
 R/W CLEAR: C
 RELINQ REQ: No
 PRE QUAL CODES :
 L/A CODE: 7812
 DESIGNED ORG.:
 MANAGED BY: Ft. Wayne District
 CORRIDOR:
 PROJECT MANAGER: Durand, Babette
 READY FOR CONTRACT: 11/19/2024
 ALTERNATE BID:

LETTING DATE: 08/05/2026
 COUNTY: Adams
 DISTRICT: Fort Wayne
 CONTRACT: R-43326
 PROJECT NO: 2200631
 DES: 2200631
 Small Structure Pipe Lining
 PROGRAM CLASS:Normal Project
 ROUTE: US-27
 Carries Johnson Ditch, 0.01 miles S SR 124
 R/W CLEAR:
 RELINQ REQ: PRE QUAL CODES :
 L/A CODE:
 DESIGNED ORG.:
 MANAGED BY: Ft. Wayne District
 CORRIDOR: PROJECT MANAGER: Clough, David
 READY FOR CONTRACT: 04/27/2026
 ALTERNATE BID:

LETTING DATE: 08/05/2026
 COUNTY: Whitley
 DISTRICT: Fort Wayne
 CONTRACT: R-43626
 PROJECT NO: 2003064
 DES: 2003064
 ADA Sidewalk Ramp Construction
 PROGRAM CLASS:Group IV
 ROUTE: IR-1184
 Subdivisions of Lincoln Pointe, Donatello's Village and Bel Sogno; E. Cobblestone Cove Trailhead
 R/W CLEAR: C
 RELINQ REQ: PRE QUAL CODES :
 L/A CODE:
 DESIGNED ORG.:
 MANAGED BY: Local
 CORRIDOR: PROJECT MANAGER: Jacquay, Janette
 READY FOR CONTRACT: 04/16/2026
 ALTERNATE BID:

LETTING DATE: 08/05/2026
 COUNTY: Owen
 DISTRICT: Seymour
 CONTRACT: R-44460
 PROJECT NO:
 DES: 2200546
 Small Structure Replacement
 PROGRAM CLASS:Normal Project
 ROUTE: US-231
 over UNT Goose Creek, 6.34 miles S of SR 46
 R/W CLEAR: C
 RELINQ REQ: PRE QUAL CODES :
 L/A CODE: 8238
 DESIGNED ORG.:
 MANAGED BY: Seymour District
 CORRIDOR: PROJECT MANAGER: Williamson, Brad
 READY FOR CONTRACT: 05/13/2026
 ALTERNATE BID:

LETTING DATE: 08/05/2026
 COUNTY: Pike
 DISTRICT: Vincennes
 CONTRACT: R-44518
 PROJECT NO: 2200843
 DES: 2200843
 HMA Overlay Minor Structural
 PROGRAM CLASS:Normal Project
 ROUTE: SR-64
 From SR 61 to SR 257
 R/W CLEAR: C
 RELINQ REQ: PRE QUAL CODES :
 L/A CODE:
 DESIGNED ORG.:
 MANAGED BY: Vincennes District
 CORRIDOR: PROJECT MANAGER: Lyle, Rachel
 READY FOR CONTRACT: 05/13/2026
 ALTERNATE BID:

LETTING DATE: 08/05/2026
 COUNTY: Pike
 DISTRICT: Vincennes
 CONTRACT: R-44518
 PROJECT NO: 2200980
 DES: 2200980
 HMA Overlay Minor Structural
 PROGRAM CLASS:Normal Project
 ROUTE: SR-64
 From SR 257 to SR 161
 R/W CLEAR: C
 RELINQ REQ: PRE QUAL CODES :
 L/A CODE: 8335
 DESIGNED ORG.:
 MANAGED BY: Vincennes District
 CORRIDOR: PROJECT MANAGER: Lyle, Rachel
 READY FOR CONTRACT: 05/13/2026
 ALTERNATE BID:

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 08/05/2026
CONTRACT: R-44518
DES: 2500091
ROUTE: SR-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Pike
Small Structures & Drains Construction
From SR 257 to SR 161
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: R-44862
DES: 2300179
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Small Structure Maint and Repair
2.77 M north of SR 45
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO: 2300179
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: R-45761
DES: 2400725
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Pavement Patching
0.11 mi S of SR 332 to 0.08 mi S of US 35/SR 28
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 2400725
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: R-46483
DES: 2501127
ROUTE: VA-1030
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Pavement Patching
IDIQ FY 2027 various location in the Vincennes District and renewal for FY 2028
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO: 2501127
PROGRAM CLASS:IDIQ
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/17/2026

LETTING DATE: 08/05/2026
CONTRACT: R-46512
DES: 2501119
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Franklin
Storm Sewer Repair Or Replacement
0.19 miles W of W Jct of SR 1 (Butlers Run Bridge) to the pavement break 150 ft W of W Jct of SR 1
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2501119
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/12/2026

LETTING DATE: 08/05/2026
CONTRACT: R-46692
DES: 2600725
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Pavement Patching
0.56 miles E of SR 250 (near North St) to 0.82 miles W of W Jct of SR 11 (Von Fange Ditch bridge)
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2600725
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 08/05/2026
CONTRACT: R-46704
DES: 2600302
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: White
Pavement Patching
From 0.80 mi N of US 231 S Jct to .45 mi S of US 24
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO: 2600302
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 05/06/2026

LETTING DATE: 08/05/2026
CONTRACT: T-44720
DES: 2201210
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Signs, Lighting, Signals And Markings
Locations throughout Greenfield District
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: T-44982
DES: 2300665
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Raised Pavement Markings, Refurbished
Various RPM locations within the Vincennes District
PRE QUAL CODES :
PROJECT MANAGER: Robbins, Stephen
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026
CONTRACT: T-46032
DES: 2401576
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Pedestrian Flashing Beacons, Installed
1) Randolph Street south of 106th Avenue ; 2) 117th Avenue west of Park Street
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/30/2026

LETTING DATE: 08/05/2026
CONTRACT: TM-46204
DES: 2500950
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signal Maintenance
Various locations in the Crawfordsville District
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 09/02/2026
CONTRACT: B-42374
DES: 1900058
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dekalb
Bridge Replacement, Other Construction
Bridge carrying CR27, 1.74 Miles South of US 6.
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 1900058
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7401
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/10/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 09/02/2026
CONTRACT: B-42374
DES: 1900059
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dekalb
Bridge Replacement, Other Construction
2.28 Miles South of SR 4, Carries CR 10
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 1900059
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7402
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026
CONTRACT: B-43492
DES: 2001991
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Bridge Painting
NB over Cardinal Greenway, 2.25 mi. S of SR 32
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2001991
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/19/2026

LETTING DATE: 09/02/2026
CONTRACT: B-43492
DES: 2001992
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Bridge Painting
SB over Cardinal Greenway, 2.25 mi. S of SR 32
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/19/2026

LETTING DATE: 09/02/2026
CONTRACT: B-43492
DES: 2002061
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Bridge Painting
/ SR 67 NB @ SR 3 (SR 3X), 1.30 mi. S of US 35
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/19/2026

LETTING DATE: 09/02/2026
CONTRACT: B-43492
DES: 2002062
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Bridge Painting
/ SR 67 SB @ SR 3 (SR 3X), 1.30 mi. S of US 35
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/19/2026

LETTING DATE: 09/02/2026
CONTRACT: B-43492
DES: 2100849
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Bridge Painting
SR 3, 2.60 MI S SR 32
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/19/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 09/02/2026
CONTRACT: B-43492
DES: 2100850
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Bridge Painting
SR 3, 2.60 MI S SR 32
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/19/2026

LETTING DATE: 09/02/2026
CONTRACT: B-43492
DES: 2100851
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Bridge Painting
US 35, Bridge OVER MEMORIAL DR/E 12TH, 1.01 MI S SR 32
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/19/2026

LETTING DATE: 09/02/2026
CONTRACT: B-43492
DES: 2100852
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Bridge Painting
US 35 SB, Bridge OVER Memorial Dr/E 12TH, 1.04 MI S SR 32
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/19/2026

LETTING DATE: 09/02/2026
CONTRACT: B-43492
DES: 2100853
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Substructure Repair And Rehabilitation
US 35 NB, Bridge OVER CSX RR, 0.10 MI S SR 32
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2100853
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/19/2026

LETTING DATE: 09/02/2026
CONTRACT: B-43492
DES: 2100854
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Substructure Repair And Rehabilitation
US 35 SB, Bridge Over CSX RR, 0.10 MI S SR 32
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2100854
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/19/2026

LETTING DATE: 09/02/2026
CONTRACT: B-43492
DES: 2100855
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Substructure Repair And Rehabilitation
US 35 NB, Bridge over SR 32 EB/WB, 3.51 MI S SR 67
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/19/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 09/02/2026
CONTRACT: B-43492
DES: 2100856
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Substructure Repair And Rehabilitation
US 35 SB, Bridge Over SR 32 EB/WB, 3.51 MI S SR 67
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/19/2026

LETTING DATE: 09/02/2026
CONTRACT: B-43492
DES: 2100857
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Substructure Repair And Rehabilitation
US 35 NB, Bridge Over N&S RR, 1.39 MI N SR 32
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2100857
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/19/2026

LETTING DATE: 09/02/2026
CONTRACT: B-43492
DES: 2100858
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Substructure Repair And Rehabilitation
US 35 SB, Bridge Over N&S RR, 1.39 MI N SR 32
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2100858
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/19/2026

LETTING DATE: 09/02/2026
CONTRACT: B-43492
DES: 2100859
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Substructure Repair And Rehabilitation
US 35 NB, Bridge Over SR 67/N BROADWAY AV, 2.89 MI S SR 28
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/19/2026

LETTING DATE: 09/02/2026
CONTRACT: B-43492
DES: 2100860
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Substructure Repair And Rehabilitation
US 35 SB, Bridge Over SR 67/N BROADWAY AV, 2.89 MI S SR 28
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/19/2026

LETTING DATE: 09/02/2026
CONTRACT: B-43492
DES: 2100861
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Bridge Painting
02.26 S SR 28
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2100861
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/19/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 09/02/2026 DISTRICT: Greenfield
CONTRACT: B-43492 COUNTY: Delaware PROJECT NO: 2100862
DES: 2100862 Bridge Painting PROGRAM CLASS:Normal Project
ROUTE: US-35 02.26 S SR 28 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Pham, Hung Thai READY FOR CONTRACT: 05/19/2026
ALTERNATE BID:

LETTING DATE: 09/02/2026 DISTRICT: Vincennes
CONTRACT: B-43605 COUNTY: Lawrence PROJECT NO: 2002973
DES: 2002973 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: ST-8101 Bridge 172 over Leatherwood Creek on Cement Plant Road in Bedford .33 E of C Street R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -899
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Thomas, Michael READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:

LETTING DATE: 09/02/2026 DISTRICT: Seymour
CONTRACT: B-43771 COUNTY: Bartholomew PROJECT NO: 2100568
DES: 2100568 Bridge Replacement PROGRAM CLASS:Normal Project
ROUTE: SR-58 over WHITE CREEK, 05.61 W I-65 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 8138
DESIGNED ORG.: MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Williamson, Brad READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:

LETTING DATE: 09/02/2026 DISTRICT: Seymour
CONTRACT: B-43771 COUNTY: Bartholomew PROJECT NO:
DES: 2501029 Small Structures & Drains Construction PROGRAM CLASS:Normal Project
ROUTE: SR-58 5.40 miles W of I-65 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Williamson, Brad READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:

LETTING DATE: 09/02/2026 DISTRICT: LaPorte
CONTRACT: B-44104 COUNTY: White PROJECT NO: 2003032
DES: 2003032 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: IR-8063 Bridge 240 on CR 1300 South over Moots Creek R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -860
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:

LETTING DATE: 09/02/2026 DISTRICT: LaPorte
CONTRACT: B-44104 COUNTY: White PROJECT NO: 2003033
DES: 2003033 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: IR-8062 Bridge 180 on CR 100 East over Big Creek Ditch R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -859
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 09/02/2026 DISTRICT: LaPorte
CONTRACT: B-44107 COUNTY: Porter PROJECT NO:
DES: 2003041 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: IR-7702 Bridge 64-00066 - CR 250 West over Phillips Ditch. Approximately 1 1/2 miles south of SR 8 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -885
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Krueckeberg, John READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:

LETTING DATE: 09/02/2026 DISTRICT: LaPorte
CONTRACT: B-44108 COUNTY: Porter PROJECT NO:
DES: 2003042 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: IR-7701 Porter County Bridge 64-00001 - Division Road over Hutton Ditch. 3.5 miles east of SR 49 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -886
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Krueckeberg, John READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:

LETTING DATE: 09/02/2026 DISTRICT: Greenfield
CONTRACT: B-44269 COUNTY: Delaware PROJECT NO: 2101736
DES: 2101736 Bridge Rehabilitation Or Repair PROGRAM CLASS:Group IV
ROUTE: ST-2884 Bridge 51 - McGalliard Rd/CR 200 N @ Killbuck Ck between CR 950 W & Lee Pitt Rd R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Beck, Jennifer READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:

LETTING DATE: 09/02/2026 DISTRICT: Vincennes
CONTRACT: B-44287 COUNTY: Gibson PROJECT NO: 2101754
DES: 2101754 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: IR-8642 Bridge #73 CR 400 N over Patoka River R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -923
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Lyle, Rachel READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:

LETTING DATE: 09/02/2026 DISTRICT: Seymour
CONTRACT: B-44473 COUNTY: Washington PROJECT NO:
DES: 2200681 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-56 over Highland Creek & CSX RR, 0.07 mile E of SR 60 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Colglazier, Maricor READY FOR CONTRACT: 05/19/2026
ALTERNATE BID:

LETTING DATE: 09/02/2026 DISTRICT: Seymour
CONTRACT: B-44473 COUNTY: Washington PROJECT NO:
DES: 2200683 Replace Superstructure PROGRAM CLASS:Normal Project
ROUTE: SR-56 over Elk Creek, 1.93 miles W of SR 39 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Colglazier, Maricor READY FOR CONTRACT: 05/19/2026
ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 09/02/2026
CONTRACT: B-44507
DES: 2200519
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Posey
Small Structures & Drains Construction
From 1.20 miles W of SR 69 interchange to 1.47 miles W of SR 165 interchange
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2200519
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/04/2026

LETTING DATE: 09/02/2026
CONTRACT: B-44507
DES: 2200525
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Posey
Bridge Deck Replacement
WB 0.96 miles E of SR 69
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 2200525
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/04/2026

LETTING DATE: 09/02/2026
CONTRACT: B-44507
DES: 2200526
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Posey
Bridge Deck Replacement
EB 0.96 miles E of SR 69
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/04/2026

LETTING DATE: 09/02/2026
CONTRACT: B-44507
DES: 2200527
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Posey
Bridge Deck Replacement
WB 1.23 miles E of SR 69
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 2200527
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/04/2026

LETTING DATE: 09/02/2026
CONTRACT: B-44507
DES: 2200528
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Posey
Bridge Deck Replacement
EB 1.23 miles E of SR 69
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/04/2026

LETTING DATE: 09/02/2026
CONTRACT: B-44507
DES: 2200529
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Posey
Replace Superstructure
WB over Wilsey Rd 01.77 miles E SR 69
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 2200529
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/04/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 09/02/2026 DISTRICT: Vincennes
CONTRACT: B-44507 COUNTY: Posey PROJECT NO:
DES: 2200530 Replace Superstructure PROGRAM CLASS:Normal Project
ROUTE: I-64 EB over Wilsey Rd 01.77 miles E SR 69 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Risse, Dakota READY FOR CONTRACT: 06/04/2026
ALTERNATE BID:

LETTING DATE: 09/02/2026 DISTRICT: Greenfield
CONTRACT: B-44595 COUNTY: Carroll PROJECT NO: 2200628
DES: 2200628 Small Structure Replacement PROGRAM CLASS:Normal Project
ROUTE: SR-22 0.418 miles East of SR 29 R/W CLEAR: C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 8345
DESIGNED ORG.: MANAGED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Pham, Hung Thai READY FOR CONTRACT: 05/04/2026
ALTERNATE BID:

LETTING DATE: 09/02/2026 DISTRICT: LaPorte
CONTRACT: B-44643 COUNTY: Newton PROJECT NO: 2200959
DES: 2200959 Bridge Thin Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: I-65 I-65 NB over NORFOLK SOUTHERN RR, 03.67 N SR 10 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Handzlik, Glenn READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:

LETTING DATE: 09/02/2026 DISTRICT: LaPorte
CONTRACT: B-44643 COUNTY: Newton PROJECT NO:
DES: 2200960 Bridge Thin Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: I-65 I-65 SB over NORFOLK SOUTHERN RR, 3.67 N SR 10 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Handzlik, Glenn READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:

LETTING DATE: 09/02/2026 DISTRICT: Fort Wayne
CONTRACT: B-45066 COUNTY: Noble PROJECT NO: 2000967
DES: 2000967 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: US-6 Bridge over South Fork Elkhart River, 3.41 miles E of US 33. R/W CLEAR: C
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Clough, David READY FOR CONTRACT: 05/18/2026
ALTERNATE BID:

LETTING DATE: 09/02/2026 DISTRICT: Crawfordsville
CONTRACT: B-45068 COUNTY: Fountain PROJECT NO: 2000441
DES: 2000441 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: US-41 1.27 mi S of US 136, over Irish Run Creek R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Jordan, Chaila READY FOR CONTRACT: 06/08/2026
ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 09/02/2026
CONTRACT: B-45599
DES: 2400522
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Scour Protection (Erosion)
US 40 bridge over LITTLE BRANDYWINE CREEK, 01.27 mi E SR 9
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 2400522
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026
CONTRACT: B-45612
DES: 2400484
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Scour Protection (Erosion)
US 52 bridge over LITTLE SUGAR CREEK, 03.22 mi W SR 9
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu
DISTRICT: Greenfield
PROJECT NO: 2400484
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 06/08/2026

LETTING DATE: 09/02/2026
CONTRACT: B-45612
DES: 2400488
ROUTE: SR-103
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Henry
Scour Protection (Erosion)
SR 103 bridge over LITTLE BLUE RIVER, 01.99 mi N SR 38
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu
DISTRICT: Greenfield
PROJECT NO: 2400488
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 06/08/2026

LETTING DATE: 09/02/2026
CONTRACT: B-45612
DES: 2400523
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Rush
Scour Protection (Erosion)
US 52 bridge over LITTLE BLUE RIVER, 06.89 mi W SR 44
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu
DISTRICT: Greenfield
PROJECT NO: 2400523
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 06/08/2026

LETTING DATE: 09/02/2026
CONTRACT: R-42311
DES: 1901900
ROUTE: IR-1025
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bike/Pedestrian Facilities
Marquette Greenway Trail from Kennedy Ave to Cline Ave
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -867
MANAGED BY: Local
READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026
CONTRACT: R-43371
DES: 2000090
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dearborn
Slide Correction
1.4 miles West of the junction with SR 46
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2000090
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8116
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/13/2026

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 09/02/2026
CONTRACT: R-43371
DES: 2001948
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dearborn
Small Structure Replacement
6.75 mi E of SR 1 E Jct.
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2001948
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 09/02/2026
CONTRACT: R-44461
DES: 2200572
ROUTE: SR-446
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Small Structure Replacement
Over Unnamed Ditch, 5.1 miles N of SR 58
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2200572
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 09/02/2026
CONTRACT: R-44461
DES: 2200573
ROUTE: SR-446
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lawrence
Small Structure Pipe Lining
Over Unnamed Ditch, 1.30 miles N of SR 58
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2200573
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 09/02/2026
CONTRACT: R-44461
DES: 2200578
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Brown
Small Structure Replacement
Over Unnamed Ditch, 8.54 miles S of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2200578
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8260
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 09/02/2026
CONTRACT: R-44461
DES: 2200593
ROUTE: SR-58
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Small Structure Replacement with Bridge
Over UNT South Fork White Creek, 6.84 miles E of SR 258
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2200593
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8259
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 09/02/2026
CONTRACT: R-44529
DES: 2200663
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Whitley
Small Structure Replacement
Carries UNT Tippecanoe River, 7.00 miles N US 30
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2200663
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8329
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/10/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 09/02/2026
CONTRACT: R-44529
DES: 2500552
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Whitley
Small Structure Maint and Repair
SR 9 over RITTENHOUSE DITCH, 2.40 mi N US 30
PRE QUAL CODES :
PROJECT MANAGER: Heflin, Daniel
DISTRICT: Fort Wayne
PROJECT NO: 2500552
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026
CONTRACT: R-44574
DES: 2200661
ROUTE: SR-8
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dekalb
Small Structure Pipe Lining
Carries Sebert Ditch, 9.40 miles E of I-69
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2200661
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8225
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026
CONTRACT: R-44574
DES: 2200662
ROUTE: SR-8
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
Small Structure Pipe Lining
Carries Crothers Ditch, 2.88 miles W SR 3
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2200662
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8226
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026
CONTRACT: R-44574
DES: 2200664
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
Small Structure Pipe Lining
Carries UNT Little Cedar Creek, 4.23 miles N SR 205
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2200664
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026
CONTRACT: R-44607
DES: 2200932
ROUTE: SR-28
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clinton
Small Structures & Drains Construction
6.11 mi W of US 31 (Clinton/Tipton Co Line) to 0.25 mi W of US 31 (W of RAB at Commercial Dr)
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2200932
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/18/2026

LETTING DATE: 09/02/2026
CONTRACT: R-44721
DES: 2200020
ROUTE: ST-1072
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Safety Revisions
High Street from Arden Drive to Hunter Avenue
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2200020
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE: -904
MANAGED BY: Local
READY FOR CONTRACT: 06/10/2026

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 09/02/2026
CONTRACT: R-45561
DES: 2400510
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: White
Small Structure Pipe Lining
0.4 miles N of SR 18 exit
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO: 2400510
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8406
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 05/14/2026

LETTING DATE: 09/02/2026
CONTRACT: R-45561
DES: 2400512
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clinton
Small Structure Pipe Lining
I-65 large culvert over , 1.59 mi N of SR 28
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO: 2400512
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 05/14/2026

LETTING DATE: 09/02/2026
CONTRACT: T-44365
DES: 2200945
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signals Modernization
Replace Synsy Pucks with Loops Various Signal Locations Within the Vincennes District - Modernize
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/20/2023

LETTING DATE: 09/02/2026
CONTRACT: T-44476
DES: 2200939
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Install New Cable Rail Barriers
I-275 from 1.9 miles N of Exit 17 to 3500' S of Exit 17, from the Ohio SL to the Kentucky SL
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO: 2200939
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026
CONTRACT: T-44477
DES: 2200937
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signals Modernization
Seymour District Traffic Signal Modernizations for 2027
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2200937
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026
CONTRACT: T-45742
DES: 2400861
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
Traffic Signals Modernization
at Woodsmall Drive, 0.57 mi N of SR 641 ramps
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/08/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 09/02/2026 DISTRICT: Crawfordsville
CONTRACT: T-45742 COUNTY: Clay PROJECT NO: 2400862
DES: 2400862 Traffic Signals Modernization PROGRAM CLASS:
ROUTE: US-40 at CR 200 W, 0.33 mi W of SR 340 E Jct R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Greenlee, Kristoffer READY FOR CONTRACT: 06/08/2026
ALTERNATE BID:

LETTING DATE: 09/02/2026 DISTRICT: Crawfordsville
CONTRACT: T-45742 COUNTY: Vigo PROJECT NO:
DES: 2400864 Traffic Signals Modernization PROGRAM CLASS:
ROUTE: US-41 at Jessica Drive, 0.4 mi N of SR 641 ramps R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Greenlee, Kristoffer READY FOR CONTRACT: 06/08/2026
ALTERNATE BID:

LETTING DATE: 09/02/2026 DISTRICT: Fort Wayne
CONTRACT: T-45968 COUNTY: Allen PROJECT NO: 2401521
DES: 2401521 Un-Signalized Intersection Sign & Marking Visibility Imp PROGRAM CLASS:Group IV
ROUTE: IR-1001 Various County Wide R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Paniagua, Cecilia READY FOR CONTRACT: 05/27/2026
ALTERNATE BID:

LETTING DATE: 09/02/2026 DISTRICT: Fort Wayne
CONTRACT: T-45970 COUNTY: Allen PROJECT NO:
DES: 2401587 Pavement Markings PROGRAM CLASS:Group IV
ROUTE: ST-1027 Intersections at Stoney Creek Dr., Northwood Middle School, & Parker Dr. R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Paniagua, Cecilia READY FOR CONTRACT: 05/27/2026
ALTERNATE BID:

LETTING DATE: 09/02/2026 DISTRICT: LaPorte
CONTRACT: T-46035 COUNTY: LaPorte PROJECT NO: 2401594
DES: 2401594 Signing PROGRAM CLASS:Group IV
ROUTE: ST-1001 City of La Porte Sign Replacement R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Grylewicz, Michael READY FOR CONTRACT: 05/11/2026
ALTERNATE BID:

LETTING DATE: 09/02/2026 DISTRICT: LaPorte
CONTRACT: T-46103 COUNTY: Various PROJECT NO:
DES: 2500073 Raised Pavement Markings, Refurbished PROGRAM CLASS:Normal Project
ROUTE: VA-1019 Various Locations throughout the LaPorte District R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Handzlik, Glenn READY FOR CONTRACT: 04/30/2026
ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/07/2026
CONTRACT: B-41851
DES: 1801907
ROUTE: ST-4440
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
New Bridge Construction
Bridge over Norfolk Southern 800 feet E of Parrish, 600 feet N of 173rd in Hammond, Indiana
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO: 1801907
PROGRAM CLASS:Local Trax
R/W CLEAR: C
L/A CODE: 6736
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-41851
DES: 1900833
ROUTE: ST-1055
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
New Bridge Construction
Bridge over Norfolk Southern 800 feet E of Parrish. 600 feet N of 173rd in Hammond, Indiana
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO: 1900833
PROGRAM CLASS:Local Trax
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-42069
DES: 1802936
ROUTE: IR-2225
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wayne
Bridge Replacement
Bridge #149 carrying Fountain City Pike over Nolands Fork
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor
DISTRICT: Greenfield
PROJECT NO: 1802936
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -790
MANAGED BY: Local
READY FOR CONTRACT: 09/18/2024

LETTING DATE: 10/07/2026
CONTRACT: B-42320
DES: 1900226
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Scour Protection (Erosion)
I-65 NB over Big Eagle Creek
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 1900226
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-42320
DES: 1900227
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Scour Protection (Erosion)
I-65 SB over Big Eagle Creek
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 1900227
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-43353
DES: 2001996
ROUTE: SR-8
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Starke
Bridge Deck Overlay
SR 8 over YELLOW RIVER, 01.32 W SR 23
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO: 2001996
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/07/2026
CONTRACT: B-43499
DES: 2002127
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Replacement
SB over Abandoned RR, 0.58 mi. N of SR 236
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2002127
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8172
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-43499
DES: 2201184
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Removal
NB over Abandoned RR, 0.58 mi. N of SR 236
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-43637
DES: 2002978
ROUTE: IR-7741
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Replacement
Baby Creek Road, Bridge #629, 200' east of Brummetts Creek Road
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2002978
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -936
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44164
DES: 2003024
ROUTE: IR-1300
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fayette
Bridge Replacement
12th St (Co Rd 50 N) Fayette Co Bridge #32 over Little Williams Creek
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu
DISTRICT: Greenfield
PROJECT NO: 2003024
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -935
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44245
DES: 2101730
ROUTE: IR-1528
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fountain
Bridge Rehabilitation Or Repair
Fountain County Bridge No. 202 E. Stone Bluff Road (CR30E) Over Coal Creek
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 2101730
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -929
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44268
DES: 2101735
ROUTE: IR-8744
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Bridge Rehabilitation Or Repair
Bridge 30 - Eaton-Albany Pike over Rees Ditch between Pine St and CR 350 E - Union Township
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 2101735
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -968
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/07/2026
CONTRACT: B-44289
COUNTY: Wabash
DISTRICT: Fort Wayne
PROJECT NO: 2101741
DES: 2101741
Replace Superstructure
PROGRAM CLASS: Group IV
ROUTE: IR-1403
Bridge #96; On East Hanging Rock Road over the Salamonie River
RELINQ REQ:
PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR:
PROJECT MANAGER: Durand, Babette
ALTERNATE BID:
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44450
COUNTY: Dearborn
DISTRICT: Seymour
PROJECT NO: 2200671
DES: 2200671
Bridge Thin Deck Overlay
PROGRAM CLASS: Normal Project
ROUTE: US-50
over Tanners Creek & Service Road, 0.08 mile E of SR 48
RELINQ REQ:
PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR:
PROJECT MANAGER: Cole, Brandon
ALTERNATE BID:
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44483
COUNTY: Shelby
DISTRICT: Greenfield
PROJECT NO: 2200652
DES: 2200652
Bridge Replacement
PROGRAM CLASS: Normal Project
ROUTE: SR-44
Bridge OVER BR LITTLE BLUE RIVER, 5.75 miles E of I-74
RELINQ REQ:
PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 505
PROJECT MANAGER: Mcghghy, Donald
ALTERNATE BID:
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44483
COUNTY: Rush
DISTRICT: Greenfield
PROJECT NO: 2200653
DES: 2200653
Bridge Thin Deck Overlay
PROGRAM CLASS: Normal Project
ROUTE: SR-44
Bridge OVER Mud Creek, 7.46 miles W of US 52
RELINQ REQ:
PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 505
PROJECT MANAGER: Mcghghy, Donald
ALTERNATE BID:
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44486
COUNTY: Howard
DISTRICT: Greenfield
PROJECT NO: 2200560
DES: 2200560
Small Structure Replacement
PROGRAM CLASS: Normal Project
ROUTE: SR-213
0.987 miles North of SR 26
RELINQ REQ:
PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR:
PROJECT MANAGER: Pham, Hung Thai
ALTERNATE BID:
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44486
COUNTY: Howard
DISTRICT: Greenfield
PROJECT NO: 2200582
DES: 2200582
Bridge Deck Overlay
PROGRAM CLASS: Normal Project
ROUTE: SR-26
Bridge OVER E Fork LTL Wildcat CR, 0.15 miles E of SR 931
RELINQ REQ:
PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR:
PROJECT MANAGER: Pham, Hung Thai
ALTERNATE BID:
READY FOR CONTRACT: 07/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/07/2026
CONTRACT: B-44486
DES: 2200583
ROUTE: SR-26
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Howard
Bridge Replacement
Bridge OVER M FORK WILDCAT CREEK
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2200583
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8258
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44486
DES: 2200584
ROUTE: SR-26
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Bridge Deck Overlay
Bridge OVER Grassy Fork, 1.73 mi W of SR 13
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2200584
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44486
DES: 2200585
ROUTE: SR-26
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Bridge Deck Overlay
Bridge OVER Grassy Fork, 0.91 mi W of SR 13
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2200585
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44516
DES: 2200689
ROUTE: SR-66
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Posey
Bridge Replacement
over Clear Creek 03.28 miles E of SR 165
PRE QUAL CODES :
PROJECT MANAGER: Robbins, Stephen
DISTRICT: Vincennes
PROJECT NO: 2200689
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8368
MANAGED BY: Vincennes District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44516
DES: 2200691
ROUTE: SR-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Posey
Bridge Deck Overlay
00.78 miles S of SR 269
PRE QUAL CODES :
PROJECT MANAGER: Robbins, Stephen
DISTRICT: Vincennes
PROJECT NO: 2200691
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44530
DES: 2200544
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Deck Overlay
Bridge over Cedar Creek, 4.56 miles N I-69
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2200544
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/07/2026
CONTRACT: B-44532
DES: 2200542
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wells
Bridge Thin Deck Overlay
Bridge over Six Mile Creek, 2.19 miles S SR 218
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44532
DES: 2200946
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wells
Bridge Deck Overlay
Bridge over Wabash River, 0.05 miles S SR 124
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2200946
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44532
DES: 2200957
ROUTE: US-224
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wells
Bridge Deck Overlay
Bridge over Eight Mile Creek, 0.51 miles E SR 301
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2200957
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8247
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44576
DES: 2200722
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bridge Deck Replacement
Virginia Ave over I-65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2200722
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44576
DES: 2200723
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bridge Deck Replacement
Fletcher Ave. over I-65
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44578
DES: 2200554
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Deck Overlay
Bridge OVER Pipe Creek, 1.29 miles south of SR 28
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2200554
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/07/2026
CONTRACT: B-44578
DES: 2300203
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Substructure Repair And Rehabilitation
Bridge OVER ALEXANDRIA CREEK, 02.09 miles N of SR 128
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2300203
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44619
DES: 2200586
ROUTE: SR-26
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jay
Bridge Replacement
Bridge OVER Bolden Ditch, 1.84 miles East of US 27
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 2200586
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8270
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44620
DES: 2200636
ROUTE: SR-38
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wayne
Bridge Replacement
Bridge OVER Morgan Creek, 3.17 miles E of SR 1
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor
DISTRICT: Greenfield
PROJECT NO: 2200636
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8245
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44621
DES: 2200672
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Bridge Replacement
Bridge OVER Sugar Creek, 6.12 miles W of SR 9
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2200672
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8349
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/24/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44959
DES: 2300233
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Brown
Scour Protection (Erosion)
SR 46 Bridge over NORTH FORK SALT CREEK, 00.25 MI W of east junction of SR 135
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2300233
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-44972
DES: 2300246
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
Scour Protection (Erosion)
SR 135 Bridge over INDIAN CREEK, 01.30 MI S of SR 62
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2300246
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/10/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/07/2026
CONTRACT: B-45067
DES: 2000962
ROUTE: SR-18
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Bridge Deck Overlay
EB Bridge over Mississinewa River, 1.53 miles E of SR 9.
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2000962
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-45600
DES: 2400524
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Substructure Repair And Rehabilitation
KESSLER BOULEVARD bridge over I-65 NB/SB 38TH STR E/W, 04.70 mi S I-465
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2400524
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: B-46893
DES: 2600795
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Tree Removal/Trimming
Various Tree Clearing locations on projects in Greenfield District
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadjiatu
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT:

LETTING DATE: 10/07/2026
CONTRACT: R-39073
DES: 1592448
ROUTE: MS-TRAI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Bike/Pedestrian Facilities
Mt Vernon Trail; N CR200W from Maple St/Fortville Pike to .18 mi N of SR234 Ph2
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 1592448
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE: -543
MANAGED BY: Local
READY FOR CONTRACT: 01/12/2021

LETTING DATE: 10/07/2026
CONTRACT: R-42650
DES: 1902830
ROUTE: ST-1055
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Intersection Improvement
5th Ave and Bigger St Pedestrian Improvements
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO: 1902830
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-43388
DES: 1702994
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Intersection Improvement, Roundabout
US 231 @ Parish, 0.85mi S (east) of US41 to 1.20mi S (east) of US41
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 1702994
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7387
MANAGED BY: LaPorte District
READY FOR CONTRACT: 06/10/2026

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/07/2026
CONTRACT: R-43748
DES: 2100771
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
Small Structure Replacement
over Unnamed Ditch, 3.38 Miles W of SR 135
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2100771
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-43755
DES: 2100026
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ripley
Sight Distance Improvement
Intersection of Old Michigan Road
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2100026
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8279
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-43918
DES: 2000020
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Interchange Modification
0.5mi S of SR10 to 0.5mi N of SR10
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO: 2000020
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-43918
DES: 2600080
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Bridge Rehabilitation Or Repair
@SR10
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44062
DES: 2003029
ROUTE: VA-3894
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Starke
ADA Sidewalk Ramp Construction
New sidewalks along Campbell Ave, Weninger St, and George St connecting SR 10 to the Town Par
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO: 2003029
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -887
MANAGED BY: Local
READY FOR CONTRACT: 12/17/2025

LETTING DATE: 10/07/2026
CONTRACT: R-44109
DES: 2101130
ROUTE: ST-1024
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Intersection Improvement, Roundabout
Mississippi St. and 69th Intersection Improvements
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 2101130
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -882
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/07/2026
CONTRACT: R-44131
DES: 2000154
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Intersection Improvement, Roundabout
At State Road 234
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2000154
PROGRAM CLASS:Short-Term Shelf
R/W CLEAR: C
L/A CODE: 8325
MANAGED BY: Greenfield District
READY FOR CONTRACT: 02/11/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44251
DES: 2101721
ROUTE: ST-8824
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Boone
New Road Construction
Witt Road from Lafayette Avenue to 150 feet north of Austin Drive
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO: 2101721
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE: -951
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44279
DES: 2200197
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Intersect. Improv. W/ Added Turn Lanes
The intersection of US 31 and Co Rd. 800 N, approximately 1 mile north of I-65
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2200197
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8017
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 10/07/2026
CONTRACT: R-44384
DES: 2200962
ROUTE: US-136
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fountain
Slide Correction
0.26 mi W to 0.14 mi W of SR 341 W Jct
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 2200962
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8377
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44394
DES: 2200505
ROUTE: SR-38
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clinton
Small Structures & Drains Construction
5.57 mi W of US 421
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO: 2200505
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44395
DES: 2200523
ROUTE: SR-63
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vermillion
Small Structures & Drains Construction
from 1.08 mi N of SR 234 to 0.26 mi S of SR 32
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO: 2200523
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/07/2026
CONTRACT: R-44440
DES: 2200515
ROUTE: SR-60
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Washington
Small Structures & Drains Construction
Various locations on SR 60 in Washington County
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2200515
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44440
DES: 2200516
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Washington
Small Structures & Drains Construction
Various locations on SR 135 and SR 56 in Washington County
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2200516
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44469
DES: 2200611
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Small Structure Pipe Lining
over Unnamed Ditch, 1.09 miles N of US 31
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2200611
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44523
DES: 2200562
ROUTE: SR-168
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Small Structure Replacement
0.09 miles W of JCT with SR 57
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2200562
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44523
DES: 2200563
ROUTE: SR-257
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Pike
Small Structure Replacement
7.20 miles N of JCT with SR 64
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2200563
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8290
MANAGED BY: Vincennes District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44564
DES: 2200501
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Small Structures & Drains Construction
I69 S ON RAMP, 0.11 miles S of SR 38
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: R-44564	COUNTY: Madison	PROJECT NO: 2200502
DES: 2200502	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: I-69	5 pipes From 0.14 miles N of SR 38 to 0.22 miles N of SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
<hr/>		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: R-44564	COUNTY: Madison	PROJECT NO:
DES: 2200553	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-9	Bridge OVER Lick Creek, 2.01 miles South of US 36	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
<hr/>		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: R-44564	COUNTY: Madison	PROJECT NO:
DES: 2200761	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	Bridge OVER I-69, 1.33 miles South of SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
<hr/>		
LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: R-44572	COUNTY: Noble	PROJECT NO: 2200638
DES: 2200638	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: US-33	Carries Gandy Ditch, 0.53 miles W SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7895
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 502	PROJECT MANAGER: Clough, David	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
<hr/>		
LETTING DATE: 10/07/2026		DISTRICT: LaPorte
CONTRACT: R-44652	COUNTY: Lake	PROJECT NO: 2200625
DES: 2200625	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-80	I-80 Ramp 2B over UNT, 0.03 E JCT SR 152	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
<hr/>		
LETTING DATE: 10/07/2026		DISTRICT: LaPorte
CONTRACT: R-44652	COUNTY: Lake	PROJECT NO: 2200828
DES: 2200828	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-152	SR 152 from I-80/94 to US 20 (Michigan Ave./Carroll St.)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8346
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/07/2026
CONTRACT: R-44658
DES: 2200614
ROUTE: SR-117
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marshall
Small Structure Replacement
SR 117 over John Kline Ditch, 0.21 N JCT SR 110
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO: 2200614
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8254
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-44658
DES: 2200620
ROUTE: SR-110
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fulton
Small Structure Replacement
SR 110 over W. Batz Ditch, 0.04mi W of SR117
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO: 2200620
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8255
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-45009
DES: 2301117
ROUTE: ST-1018
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Pavement Replacement
133rd Ave Road Raise/Flood Reduction
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 10/07/2026
CONTRACT: R-45940
DES: 2401660
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
ADA Sidewalk Ramp Construction
Multiple City maintained streets in Downtown Bloomington
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 10/07/2026
CONTRACT: R-46042
DES: 2401556
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Pavement Markings
Various intersections along SR10
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO: 2401556
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 10/07/2026
CONTRACT: R-46652
DES: 2300288
ROUTE: MS-4
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
HMA Overlay, Preventive Maintenance
Pendleton ISP Road Resurface
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2300288
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/07/2026
CONTRACT: T-45199
DES: 2301262
ROUTE: VA-1035
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signals, New Or Modernized
2 Signal attachments SR 67 & Cowan & SR 67 & SR 28 both in Delaware County
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 2301262
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8399
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: T-45532
DES: 2301654
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Signs, Lighting, Signals And Markings
Kosciusko County - Countywide Striping Initiative
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2301654
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: T-45540
DES: 2301575
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Traffic Signals
All signalized intersections within Lafayette and West Lafayette East of the Wabash River. Phase 1
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO: 2301575
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: T-45913
DES: 2401582
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Signing
Various Signs in the Town of Roanoke including Seminary St, Main St, Commercial St.
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2401582
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 10/07/2026
CONTRACT: T-45939
DES: 2401686
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jennings
Sign Modernization (Series Of Units)
All streets within the city of North Vernon.
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2401686
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 10/07/2026
CONTRACT: T-46015
DES: 2401634
ROUTE: IR-1062
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Sign Modernization (Series Of Units)
Located within Pre-1995 Noblesville, primarily central
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/05/2026
CONTRACT: B-41843
DES: 1801932
ROUTE: ST-3038
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
New Bridge Construction
North 13th Street over CSX Railroad
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 1801932
PROGRAM CLASS:Local Trax
R/W CLEAR: C
L/A CODE: 6743
MANAGED BY: Local
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 11/05/2026
CONTRACT: B-41843
DES: 1900842
ROUTE: ST-1042
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vigo
New Bridge Construction
8th Avenue over CSX in Terre Haute
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 1900842
PROGRAM CLASS:Local Trax
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 11/05/2026
CONTRACT: B-43229
DES: 2002074
ROUTE: SR-154
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Sullivan
Bridge Replacement
over TURMAN CREEK, 02.17 W SR 63
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO: 2002074
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8351
MANAGED BY: Vincennes District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 11/05/2026
CONTRACT: B-43352
DES: 2002289
ROUTE: SR-4
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
Small Structure Replacement with Bridge
On SR 4, 1.20 W SR-931; 2.32 W US 31
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2002289
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7466
MANAGED BY: LaPorte District
READY FOR CONTRACT: 06/10/2026

LETTING DATE: 11/05/2026
CONTRACT: B-43912
DES: 2400455
ROUTE: SR-2
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Thin Deck Overlay
SR 2 bridge over MJ BROWN DITCH, 02.70 mi E I-65
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 2400455
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/04/2026

LETTING DATE: 11/05/2026
CONTRACT: B-43912
DES: 2400482
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Thin Deck Overlay
US 41 NB/SB bridge over GTW RR, 02.80 mi N US 30
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 2400482
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/04/2026

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/05/2026 DISTRICT: Greenfield
CONTRACT: B-44161 COUNTY: Randolph PROJECT NO: 2003057
DES: 2003057 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: ST-7981 Bridge 85- N. Main Street over White River 0.2 mi. north of Martin St. R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -984
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Beck, Jennifer READY FOR CONTRACT: 04/29/2026
ALTERNATE BID:

LETTING DATE: 11/05/2026 DISTRICT: Crawfordsville
CONTRACT: B-44260 COUNTY: Montgomery PROJECT NO: 2101713
DES: 2101713 Bridge Deck Overlay PROGRAM CLASS:Group IV
ROUTE: IR-8822 Bridge 175 CR 550 E - 165 feet north of the intersection of CR 550 E and CR 900 S R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Bishop, Kelcie READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:

LETTING DATE: 11/05/2026 DISTRICT: Crawfordsville
CONTRACT: B-44260 COUNTY: Montgomery PROJECT NO: 2101715
DES: 2101715 Bridge Rehabilitation Or Repair PROGRAM CLASS:Group IV
ROUTE: IR-8821 Bridge 66 CR 300 S - 390 feet east of the intersection of US 136 and CR 300 S R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -903
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Bishop, Kelcie READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:

LETTING DATE: 11/05/2026 DISTRICT: Crawfordsville
CONTRACT: B-44260 COUNTY: Montgomery PROJECT NO: 2101723
DES: 2101723 Bridge Deck Overlay PROGRAM CLASS:Group IV
ROUTE: IR-8681 Bridge 63 CR 625 E - 430 feet north of the intersection of SR 32 and CR 625 E R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Bishop, Kelcie READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:

LETTING DATE: 11/05/2026 DISTRICT: Greenfield
CONTRACT: B-44266 COUNTY: Jay PROJECT NO: 2101729
DES: 2101729 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: IR-2144 CR 350 West, Bridge #93, 0.9 Miles north of SR 26 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -919
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Beck, Jennifer READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:

LETTING DATE: 11/05/2026 DISTRICT: Greenfield
CONTRACT: B-44272 COUNTY: Wayne PROJECT NO: 2101740
DES: 2101740 Bridge Replacement PROGRAM CLASS:Group IV
ROUTE: ST-8630 Wayne County Bridge #511 carrying Mulberry Street over Creitz Creek R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -912
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Darrah, Taylor READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/05/2026
CONTRACT: B-44466
DES: 2200670
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Bridge Deck Overlay
over Von Fange Ditch, 0.82 mile W of SR 11
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2200670
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44470
DES: 2200490
ROUTE: SR-7
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jefferson
Replace Superstructure
over Hensley Creek, 0.45 mile S of SR 250
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2200490
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44533
DES: 2200710
ROUTE: I-469
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Replace Superstructure
Minnich Road NB Bridge over I-469 NB/SB, 1.73 Miles W of US 30
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2200710
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44533
DES: 2200711
ROUTE: I-469
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Replace Superstructure
Minnich Road SB Bridge over I-469 NB/SB, 1.73 Miles W of US 30
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44534
DES: 2200786
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Deck Overlay
SB Bridge over Washington Center Road, 0.62 miles N SR 3
PRE QUAL CODES :
PROJECT MANAGER: Heflin, Daniel
DISTRICT: Fort Wayne
PROJECT NO: 2200786
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44534
DES: 2200787
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Deck Overlay
NB Bridge over Washington Center Road, 0.62 miles N SR 3
PRE QUAL CODES :
PROJECT MANAGER: Heflin, Daniel
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/12/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/05/2026
CONTRACT: B-44534
DES: 2200788
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Deck Overlay
SB Bridge over Spy Run Creek, 0.42 miles S SR 3
PRE QUAL CODES :
PROJECT MANAGER: Heflin, Daniel
DISTRICT: Fort Wayne
PROJECT NO: 2200788
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44534
DES: 2200789
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Deck Overlay
NB Bridge over Spy Run Creek, 0.42 miles S SR 3
PRE QUAL CODES :
PROJECT MANAGER: Heflin, Daniel
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44535
DES: 2200984
ROUTE: I-469
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Thin Deck Overlay
EB (S Jct) Bridge over I-69 NB/SB, 5.51 miles S US 24
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44535
DES: 2200985
ROUTE: I-469
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Thin Deck Overlay
WB (S Jct) Bridge over I-69 NB/SB, 5.51 miles S US 24
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44535
DES: 2400753
ROUTE: SR-1
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
New Signal Installation
SR 1 and I-469 Ramps
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44536
DES: 2200548
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaGrange
Bridge Deck Overlay
Bridge over Mill Race, 2.98 miles N US 20
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2200548
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/12/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/05/2026
CONTRACT: B-44548
DES: 2200564
ROUTE: SR-16
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Bridge Replacement
Bridge over Silver Creek Branch, 1.47 miles E SR 105
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2200564
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44548
DES: 2200955
ROUTE: SR-105
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Bridge Deck Overlay
Bridge over Silver Creek, 1.57 miles S SR 16
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2200955
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44588
DES: 2200497
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Small Structures & Drains Construction
0.95 miles E of US 35
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2200497
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8391
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44591
DES: 2200626
ROUTE: SR-44
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fayette
Small Structure Replacement
1.503 mi E of RUSH/FAYETTE LN
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu
DISTRICT: Greenfield
PROJECT NO: 2200626
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8326
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44653
DES: 2200537
ROUTE: I-80
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Painting
I-80 Ramp 3L over I80 Ramp 3F, Kennedy Ave, 0.97mi E US 41
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO: 2200537
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: B-44774
DES: 2201236
ROUTE: IR-1012
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
Bridge Rehabilitation Or Repair
Rehabilitation of Bridge 214 Auten Road over the St. Joseph River
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/12/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/05/2026
CONTRACT: B-45063
DES: 1900048
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Bridge Replacement, Other Construction
0.25 Miles North of SR 9, Over Deer Creek
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 1900048
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7143
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: B-45218
DES: 2301255
ROUTE: IR-1017
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Bridge Replacement
Bridge #7 replacement on North CR 525 West
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 2301255
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE: -982
MANAGED BY: Local
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: B-45317
DES: 2001972
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Switzerland
Small Structure Replacement with Bridge
13.17 mi E of US 421
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2001972
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7668
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 11/05/2026
CONTRACT: B-45410
DES: 2300825
ROUTE: SR-203
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Scott
Bridge Thin Deck Overlay
SR 203 Bridge over WOODS FORK CREEK, 01.52 mi S SR 3
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: B-45648
DES: 2300840
ROUTE: SR-912
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Thin Deck Overlay
SR 912 over GUTHRIE STREET, 00.32 mi W US 12
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO: 2300840
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: B-46218
DES: 2200547
ROUTE: SR-262
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ohio
Small Structure Replacement
over Unnamed Ditch, 8.80 miles S of US 50
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2200547
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8484
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/12/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/05/2026
CONTRACT: M-46855
DES: 2500498
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Tree Removal/Trimming
Tree Removal/Trimming - Various Routes in the LaPorte District
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/13/2026

LETTING DATE: 11/05/2026
CONTRACT: R-40609
DES: 1700025
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Auxiliary Lanes, Two-way Left Turn Lanes
From 3.25 mi S of US 231 to US 231
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 1700025
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7017
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-42227
DES: 1901880
ROUTE: SR-38
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Intersection Improvement, Roundabout
at Logan Street
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 1901880
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8022
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-42227
DES: 2500934
ROUTE: SR-38
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bike/Pedestrian Facilities
at Logan Street
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-42446
DES: 1900028
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Small Structure Replacement
US 421, 3.22mi S of I-94 SB
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO: 1900028
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7050
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-42446
DES: 1900029
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Small Structure Replacement
US 421, 1.20mi S of I-94 SB
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO: 1900029
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7052
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/12/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/05/2026 DISTRICT: LaPorte
CONTRACT: R-42604 COUNTY: LaPorte PROJECT NO: 1902136
DES: 1902136 Small Structures & Drains Construction PROGRAM CLASS:
ROUTE: SR-2 12 Various locations on SR 2 in LaPorte & Porter Counties from 0.65 miles east of SR 49 to SR R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 6896
DESIGNED ORG.: MANAGED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Grylewicz, Michael READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:

LETTING DATE: 11/05/2026 DISTRICT: LaPorte
CONTRACT: R-43210 COUNTY: Jasper PROJECT NO: 2001612
DES: 2001612 Small Structures & Drains Construction PROGRAM CLASS: Normal Project
ROUTE: SR-10 7 Locations on SR 10 from 2.12 miles east of IL state line to 0.77 mile west of SR 49 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 8312
DESIGNED ORG.: MANAGED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Wolford, Derrick READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:

LETTING DATE: 11/05/2026 DISTRICT: LaPorte
CONTRACT: R-43210 COUNTY: Jasper PROJECT NO: 2001615
DES: 2001615 Small Structures & Drains Construction PROGRAM CLASS: Normal Project
ROUTE: SR-110 2 Locations on SR 110 from 0.26 miles east of SR 10 to 1.94 miles east of SR 10 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 8313
DESIGNED ORG.: MANAGED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Wolford, Derrick READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:

LETTING DATE: 11/05/2026 DISTRICT: Seymour
CONTRACT: R-43366 COUNTY: Franklin PROJECT NO: 2000092
DES: 2000092 Slide Correction PROGRAM CLASS: Normal Project
ROUTE: US-52 2.32 miles South of SR 252 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 8169
DESIGNED ORG.: MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Colglazier, Maricor READY FOR CONTRACT: 07/15/2027
ALTERNATE BID:

LETTING DATE: 11/05/2026 DISTRICT: Seymour
CONTRACT: R-43655 COUNTY: Johnson PROJECT NO: 2002991
DES: 2002991 New Road Construction PROGRAM CLASS: Group IV
ROUTE: IR-2207 Clark School Road between CR 750E east to the Shelby/Johnson County line in Clark Township R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -907
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Williamson, Brad READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:

LETTING DATE: 11/05/2026 DISTRICT: Seymour
CONTRACT: R-43655 COUNTY: Johnson PROJECT NO: 2002993
DES: 2002993 Bridge Replacement PROGRAM CLASS: Group IV
ROUTE: IR-2207 Bridge 103 located on Clark School Road approximately 1,650 feet east of Harvey Road (600E) R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -906
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Williamson, Brad READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/05/2026
CONTRACT: R-43655
DES: 2100550
ROUTE: IR-1045
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Johnson
Bridge Replacement
Bridge 206 on Clark School Road
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -908
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 11/05/2026
CONTRACT: R-43746
DES: 2100170
ROUTE: SR-60
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Washington
HMA Overlay, Preventive Maintenance
2.86 miles W of SR 335 to SR 335
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2100170
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 11/05/2026
CONTRACT: R-43809
DES: 1701334
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Small Structure Replacement
4.73 mi E of SR 51
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 1701334
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6746
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-43809
DES: 1701335
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Small Structure Replacement
4.74 mi W of SR 2
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 1701335
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6747
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-43915
DES: 2100762
ROUTE: SR-49
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Small Structure Pipe Lining
SR49 over UNT to Damon Run, 0.70 mi S of I90
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO: 2100762
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8496
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-43925
DES: 2003097
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Intersection Improvement, Roundabout
US 231 at Iowa Street
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO: 2003097
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7860
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/13/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/05/2026
CONTRACT: R-43950
DES: 2000159
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Interchange Modification
I-465 at Keystone Avenue (Exit 33)
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 2000159
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-43991
DES: 2101166
ROUTE: SR-127
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Steuben
HMA Overlay Minor Structural
From US 20 to 2.55 Miles North of US 20 (CR 200 N).
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2101166
PROGRAM CLASS: Group III
R/W CLEAR: C
L/A CODE: 8188
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/07/2026

LETTING DATE: 11/05/2026
CONTRACT: R-43991
DES: 2400535
ROUTE: SR-127
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Steuben
ADA Sidewalk Ramp Construction
From US 20 to 2.55 Miles North of US 20 (CR 200 N)
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/07/2026

LETTING DATE: 11/05/2026
CONTRACT: R-43991
DES: 2500472
ROUTE: SR-127
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Steuben
Small Structures & Drains Construction
From US 20 to 2.55 Miles North of US 20 (CR 200 N).
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/07/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44008
DES: 2101141
ROUTE: ST-1033
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bike/Pedestrian Facilities
Multi-use trail within a TOD (Napoleon and Indiana St)
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 2101141
PROGRAM CLASS: Group II
R/W CLEAR: C
L/A CODE: -862
MANAGED BY: Local
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44058
DES: 2101168
ROUTE: IR-1027
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Intersection Improvement, Roundabout
Installation of a Roundabout at the intersection of Randolph St and 117th Ave
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO: 2101168
PROGRAM CLASS: Group I
R/W CLEAR: C
L/A CODE: -866
MANAGED BY: Local
READY FOR CONTRACT: 08/12/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Contains 6 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/05/2026
CONTRACT: R-44437
DES: 2200513
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Johnson
Small Structures & Drains Construction
located 1.6 miles N of CR 500 N in Johnson County.
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2200513
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8355
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44462
DES: 2200496
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ripley
Small Structures & Drains Construction
At West approach at the junction of US 50 and SR 129
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2200496
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44462
DES: 2200595
ROUTE: SR-129
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ripley
Small Structure Pipe Lining
over UNT Ripley Creek, 1.29 miles N of SR 48
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2200595
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44462
DES: 2200599
ROUTE: SR-129
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ripley
Small Structure Replacement
over Unnamed Ditch, 0.02 miles S of SR 350
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2200599
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44462
DES: 2200600
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ripley
Small Structure Replacement
over UNT Pipe Creek, 0.31 miles E of SR 101
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2200600
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8248
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44492
DES: 2200571
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Orange
Small Structure Replacement
4.66 miles W of JCT with SR 145
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2200571
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8281
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/12/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/05/2026
CONTRACT: R-44492
DES: 2500553
ROUTE: SR-145
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Orange
Small Structure Pipe Lining
SR 145 over UNT Patoka Lake, 3.60 miles N SR 164
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44505
DES: 2200518
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Small Structures & Drains Construction
From 3.32 miles E of SR 65 interchange to 1.69 miles W of SR 37 interchange
PRE QUAL CODES :
PROJECT MANAGER: Robbins, Stephen
DISTRICT: Vincennes
PROJECT NO: 2200518
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44505
DES: 2501018
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Crawford
Small Structures & Drains Construction
I 64 From 1.47 miles W of SR 237 to 0.61 W of SR 237
PRE QUAL CODES :
PROJECT MANAGER: Robbins, Stephen
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44635
DES: 2200750
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 509
ALTERNATE BID:
COUNTY: Lake
Bridge Thin Deck Overlay
I-94 WB over I80/90 (Toll Rd), 0.46 E I80
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO: 2200750
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44635
DES: 2200751
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 509
ALTERNATE BID:
COUNTY: Lake
Bridge Thin Deck Overlay
I-94 EB over I80/I90 (Toll Road), 0.46mi E I-80
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44635
DES: 2200821
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 509
ALTERNATE BID:
COUNTY: Lake
HMA Overlay Minor Structural
I-80/90 Interchange (Toll Road) to 0.52 mi. E. of SR 249 (Jensen Dr.)
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO: 2200821
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/13/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/05/2026
CONTRACT: R-44946
DES: 2001919
ROUTE: SR-64
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dubois
HMA Overlay, Preventive Maintenance
From 1.52 mi W. of US 231 (WCL Huntingburg) to 1.02 mi E US 231 (ECL Huntingburg)
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO: 2001919
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7698
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44946
DES: 2400689
ROUTE: SR-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dubois
ADA Sidewalk Ramp Construction
From 1.52 mi W of US 231 (WCL Huntingburg) to 1.02 mi E US 231 (ECL Huntingburg).
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-44968
DES: 2002422
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 0517
ALTERNATE BID:
COUNTY: Wayne
Added Travel Lanes
7.50 mi E of SR 1 to 0.80 mi W of US 35
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT:

LETTING DATE: 11/05/2026
CONTRACT: R-45582
DES: 2400568
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Pavement Patching
From 0.55 Mi E of I-69 S. Jct. (Lafayette Ctr Rd. Br E Approach) to 2.03 Mi E of SR 1 (Conc/Asph Jt)
PRE QUAL CODES :
PROJECT MANAGER: Heflin, Daniel
DISTRICT: Fort Wayne
PROJECT NO: 2400568
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-45591
DES: 2200823
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Newton
HMA Overlay, Preventive Maintenance
US 41 from SR 114 to SR 14
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO: 2200823
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8124
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/08/2026

LETTING DATE: 11/05/2026
CONTRACT: R-45591
DES: 2301590
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Newton
Intersection Improvement, Median U-Turn
US 41 at SR114 - Median U-Turn Modification
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO: 2301590
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8275
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/08/2026

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/05/2026
CONTRACT: R-45591
DES: 2500429
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Newton
Small Structures & Drains Construction
US 41 from SR 114 to SR 14
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/08/2026

LETTING DATE: 11/05/2026
CONTRACT: R-45664
DES: 2300980
ROUTE: SR-16
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Small Structure Replacement
SR 16 Bridge over SPURGEON DITCH, 5.74 mi. E of US 231
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2300980
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8343
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-45753
DES: 2200037
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Intersection Improvement
0.66 miles S. of SR 57 at St. Petersburg Rd
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2200037
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8441
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-45794
DES: 2400726
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Pavement Patching
5.77 mi S of I-465 S leg (Marion/Jonson Co Ln S
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2400726
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-45886
DES: 2401657
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fountain
Pavement Markings
Fountain County - Countywide Striping Initiative
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO: 2401657
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 11/05/2026
CONTRACT: R-45886
DES: 2401658
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fountain
Signing
Fountain County - Countywide Sign Replacement
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO: 2401658
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/12/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, ALTERNATE BID), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, MANAGED BY, READY FOR CONTRACT). Rows include projects in Porter, Bartholomew, Lake, and Various counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/05/2026
CONTRACT: T-46195
DES: 1800215
ROUTE: SR-26
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Traffic Signals Modernization
at CR-900 E intersection, 4.71 mi E of I-65
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO: 1800215
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7416
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44257
DES: 2101716
ROUTE: IR-1896
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vermillion
Bridge Replacement
Bridge 37 Vermillion County , CR 200E over Norton Creek
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO: 2101716
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -937
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44434
DES: 2200703
ROUTE: SR-256
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Scott
Bridge Replacement
over Beaver Pond Creek, 0.97 mile W of I-65
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2200703
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44472
DES: 2200551
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Bridge Thin Deck Overlay
over Fishers Fork, 02.01 miles W of SR 9
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO: 2200551
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44472
DES: 2200552
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Bridge Thin Deck Overlay
over Clifty Creek Overflow, 0.39 mile N of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44472
DES: 2200731
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jennings
Bridge Thin Deck Overlay
over CSX RR, 2.61 miles E of SR 3
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/16/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 12/09/2026
CONTRACT: B-44472
DES: 2200742
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jennings
Bridge Thin Deck Overlay
over Muscatatuck River, 2.27 miles E of SR 3
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44504
DES: 2200511
ROUTE: SR-162
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dubois
Small Structures & Drains Construction
From 1.87 miles N of Jct with SR 245 to 0.41 miles S of I-64 interchange
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO: 2200511
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8305
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/26/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44504
DES: 2200699
ROUTE: SR-162
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Spencer
Bridge Replacement
01.30 miles E of SR 245
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO: 2200699
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8306
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/26/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44527
DES: 2200512
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Small Structures & Drains Construction
From SR 9 to I-69
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2200512
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8283
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44541
DES: 2200550
ROUTE: US-6
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Bridge Thin Deck Overlay
Bridge over Berlin Court Ditch, 1.73 miles E SR 19
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44541
DES: 2200556
ROUTE: SR-15
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Bridge Thin Deck Overlay
Bridge over TIPPECANOE RIVER, 1.61 miles N US 30
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/16/2026

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 12/09/2026
CONTRACT: B-44541
DES: 2200589
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Bridge Deck Overlay
EB Bridge over SR 15, 9.12 miles W SR 13
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2200589
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44541
DES: 2200590
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Bridge Deck Overlay
WB Bridge over SR 15, 9.12 miles W SR 13
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44770
DES: 2201281
ROUTE: ST-1046
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Replacement
Bridge 550: on Tillman Rd over Highland Drain Replacement
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2201281
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -969
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 12/09/2026
CONTRACT: B-44964
DES: 2300261
ROUTE: SR-129
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Switzerland
Scour Protection (Erosion)
SR 129 Bridge over LONG RUN, 02.28 MI N of SR 56
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2300261
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 12/09/2026
CONTRACT: B-45080
DES: 2300732
ROUTE: SR-8
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dekalb
Bridge Deck Overlay
SR 8 Bridge over SOL SHANK DITCH, 00.27 mi W SR 1
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2300732
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 12/09/2026
CONTRACT: B-45080
DES: 2301055
ROUTE: SR-1
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dekalb
Bridge Deck Overlay
SR 1 Bridge over SOL SHANK DITCH, 00.10 Mi S SR 8
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2301055
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 12/09/2026
CONTRACT: B-45555
DES: 2400495
ROUTE: SR-227
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Randolph
Scour Protection (Erosion)
SR 227 bridge over GREENVILLE CREEK, 05.02 mi N US 36
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor
DISTRICT: Greenfield
PROJECT NO: 2400495
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8356
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 12/09/2026
CONTRACT: B-45608
DES: 2400487
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Scour Protection (Erosion)
SR 9/SR 67 bridge over FALL CREEK, 02.22 mi S I-69
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO: 2400487
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: B-45610
DES: 2400602
ROUTE: ST-1045
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bike/Pedestrian Facilities
Nickel Plate Trail over Keystone Ave (Pedestrian Bridge)
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -963
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: B-46187
DES: 2500537
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Repair Or Replace Joints
I-69 NB over CENTRAL RR CO OF IN, 00.45 S US 35
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2500537
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/30/2026

LETTING DATE: 12/09/2026
CONTRACT: B-46187
DES: 2500538
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Repair Or Replace Joints
I-69 SB over CENTRAL RR CO OF IN, 00.45 S US 35
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2500538
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/30/2026

LETTING DATE: 12/09/2026
CONTRACT: B-46187
DES: 2500539
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Steuben
Repair Or Replace Joints
I-69 NB over GREEN LAKE, 00.14 S SR 120
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2500539
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/30/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 12/09/2026
CONTRACT: B-46187
DES: 2500541
ROUTE: I-469
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Repair Or Replace Joints
I-469 WB over TILLMAN ROAD, 03.62 W US 30
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2500541
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/30/2026

LETTING DATE: 12/09/2026
CONTRACT: R-38243
DES: 1401704
ROUTE: ST-1050
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Road Rehabilitation (3R/4R Standards)
Cumberland Road between 106th Street and 116th Street
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 1401704
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -604
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-38243
DES: 1592387
ROUTE: ST-1092
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Rehabilitation Or Repair
Cumberland Road over Sand Creek; Hamilton County Bridge #162
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-42065
DES: 1802920
ROUTE: ST-3035
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bike/Pedestrian Facilities
Freedom Park located on Nichols St.and ends at Liberty Park on St.
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 1802920
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE: -971
MANAGED BY: Local
READY FOR CONTRACT: 06/10/2026

LETTING DATE: 12/09/2026
CONTRACT: R-42079
DES: 1383615
ROUTE: SR-55
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Intersection Improvement, Roundabout
Intersection of SR 55 and 73rd Ave., 1.0 mi N of US 30
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 1383615
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE: 6598
MANAGED BY: LaPorte District
READY FOR CONTRACT: 06/10/2026

LETTING DATE: 12/09/2026
CONTRACT: R-42784
DES: 1902762
ROUTE: ST-2887
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Road Reconstruction (3R/4R Standards)
Phase 3-Obrien Street from U.S. 50 to 4th Street
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 1902762
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE: -826
MANAGED BY: Local
READY FOR CONTRACT: 01/14/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 12/09/2026
CONTRACT: R-42784
DES: 1902764
ROUTE: ST-2887
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Road Reconstruction (3R/4R Standards)
Phase 2-Obrien Street from Village Circle Avenue to U.S. 50
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 1902764
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE: -825
MANAGED BY: Local
READY FOR CONTRACT: 01/14/2026

LETTING DATE: 12/09/2026
CONTRACT: R-42857
DES: 2001154
ROUTE: SR-11
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
New Road Construction
From SR 135/Watson Road to SR 11/SR 337/Melview Road Intersection
PRE QUAL CODES :
PROJECT MANAGER: Fohey-Breting, Nicole
DISTRICT: Seymour
PROJECT NO: 2001154
PROGRAM CLASS:Route Transfers/Relinquishments
R/W CLEAR: C
L/A CODE: 7861
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-42857
DES: 2201171
ROUTE: SR-11
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
New Bridge Construction
3.15 miles East of SR 135, over Buck Creek
PRE QUAL CODES :
PROJECT MANAGER: Fohey-Breting, Nicole
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Route Transfers/Relinquishments
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-43177
DES: 1901948
ROUTE: ST-1008
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Intersection Improvement, Roundabout
Roundabout at the intersection of US 231 and 113th.
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 1901948
PROGRAM CLASS:Group I
R/W CLEAR:
L/A CODE: -988
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-43253
DES: 1900271
ROUTE: SR-165
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
HMA Overlay, Preventive Maintenance
From 0.47 mi W SR-65 (W City Limits) to SR-65 (Owensville)
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO: 1900271
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 7574
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-43253
DES: 2001920
ROUTE: SR-168
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
HMA Overlay, Preventive Maintenance
From SR 65 to 0.73 mi E. SR 65 (Owensville E. City Limits)
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO: 2001920
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 7575
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/16/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

Table with 6 columns: Letting Date, Contract, County, Project Description, Program Class, and Management/Status. It lists 15 construction projects across various counties including Gibson, Vermillion, Hamilton, and Crawfordsville.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 12/09/2026
CONTRACT: R-43547
DES: 2201124
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Replacement
1.42 mi. West of SR 38
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-43547
DES: 2201125
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Replacement
1.19 mi. West of SR 38
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-43547
DES: 2201126
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Widening
0.51 mi. West of SR 38
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-43547
DES: 2501472
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
HMA Overlay, Preventive Maintenance
SR 32, 0.18 mi west of US 31 to .25 mi east of US 31
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-43639
DES: 2002981
ROUTE: ST-2369
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jefferson
HMA Overlay, Preventive Maintenance
Main Street (Former SR56) from SR 62 to McIntire Street Phase 1
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 06/10/2026

LETTING DATE: 12/09/2026
CONTRACT: R-43661
DES: 2002977
ROUTE: ST-6940
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Washington
Sewer / Curb / Gutter Const/Reconstr
South Main Street from Beck's Mill Road to bridge over West Fork of Blue River, Phase 3
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2002977
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE: -834
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 12/09/2026
CONTRACT: R-43690
DES: 2100058
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Benton
Intersect. Improv. W/ Added Turn Lanes
US 41 & SR 352, RCI
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 2100058
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-43690
DES: 2100059
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Benton
Intersect. Improv. W/ Added Turn Lanes
US 41 & SR 18, RCI
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 2100059
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-43754
DES: 1900370
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Owen
Intersect. Improv. W/ Added Turn Lanes
Intersection of SR 46 and County Rd 350 E, 1 mile East of the Junction with SR 43
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 1900370
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8158
MANAGED BY: Seymour District
READY FOR CONTRACT: 01/14/2026

LETTING DATE: 12/09/2026
CONTRACT: R-43910
DES: 2100279
ROUTE: SR-121
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wayne
Small Structures & Drains Construction
SR 121, 2.47 MI W of I-70
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor
DISTRICT: Greenfield
PROJECT NO: 2100279
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8296
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44267
DES: 2101733
ROUTE: IR-1249
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Added Travel Lanes
Olio Road from 146th to 156th Street
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2101733
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE: 8235
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44267
DES: 2401637
ROUTE: IR-1003
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Intersection Improvement, Roundabout
Intersection improvement of Olio Rd & 156th St; Roundabout
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 12/09/2026 DISTRICT: Greenfield
CONTRACT: R-44267 COUNTY: Hamilton PROJECT NO:
DES: 2501039 Bridge Deck Replacement PROGRAM CLASS:Group III
ROUTE: ST-1135 Olio Road over Sand Creek, Wayne Township, Hamilton County Indiana R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Szewczak, Kimberly READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:

LETTING DATE: 12/09/2026 DISTRICT: Seymour
CONTRACT: R-44298 COUNTY: Jackson PROJECT NO: 2101694
DES: 2101694 HMA Overlay Minor Structural PROGRAM CLASS:Group III
ROUTE: ST-2887 Obrien Street between the New Burkart Bypass Southern Roundabout and Village Circle Avenue Ph R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: -955
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Williamson, Brad READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:

LETTING DATE: 12/09/2026 DISTRICT: Seymour
CONTRACT: R-44448 COUNTY: Scott PROJECT NO: 2200574
DES: 2200574 Small Structure Replacement PROGRAM CLASS:Normal Project
ROUTE: SR-356 over Unnamed Ditch, 2.1 miles E of US 31 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Hauer, Clark READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:

LETTING DATE: 12/09/2026 DISTRICT: Seymour
CONTRACT: R-44456 COUNTY: Jefferson PROJECT NO: 2200517
DES: 2200517 Small Structures & Drains Construction PROGRAM CLASS:Normal Project
ROUTE: SR-62 Various locations on SR 62 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Fortson, William READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:

LETTING DATE: 12/09/2026 DISTRICT: Seymour
CONTRACT: R-44456 COUNTY: Switzerland PROJECT NO: 2200576
DES: 2200576 Small Structure Replacement PROGRAM CLASS:Normal Project
ROUTE: SR-250 over Unnamed Ditch, 4.71 miles W of SR 56 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 8322
DESIGNED ORG.: MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Fortson, William READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:

LETTING DATE: 12/09/2026 DISTRICT: Seymour
CONTRACT: R-44456 COUNTY: Switzerland PROJECT NO: 2200577
DES: 2200577 Small Structure Replacement PROGRAM CLASS:Normal Project
ROUTE: SR-250 Over Unnamed Ditch, 4.85 miles W of SR 56 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 8321
DESIGNED ORG.: MANAGED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Fortson, William READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 12/09/2026
CONTRACT: R-44456
DES: 2200579
ROUTE: SR-250
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Switzerland
Small Structure Replacement
Over Unnamed Ditch, 3.06 miles W of SR 56
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2200579
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8323
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44506
DES: 2200972
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Slide Correction
From 0.82 miles E of SR 65 to 0.96 miles E of SR 65
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2200972
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44506
DES: 2400720
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Small Structure Pipe Lining
Over UNT, 8.70 mi N of SR 62
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2400720
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44522
DES: 2200539
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Bridge Deck Overlay
EB Bridge over US 31, 3.79 miles W SR 19
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2200539
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44522
DES: 2200568
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Bridge Deck Overlay
WB Bridge over US 31, 3.79 miles W SR 19
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44522
DES: 2200639
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Small Structure Pipe Lining
Carries UNT Shrock Creek, 2.06 miles E SR 19
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2200639
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8341
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/16/2026

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 12/09/2026
CONTRACT: R-44522
DES: 2200641
ROUTE: SR-19
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Small Structure Pipe Lining
Carries Little Pipe Creek, 2.06 miles N SR 218
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2200641
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8342
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44522
DES: 2200801
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wabash
HMA Overlay Minor Structural
From 3.94 Miles W of SR 115 (Miami/Wabash CL) to SR 115
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2200801
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44522
DES: 2500482
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wabash
Small Structures & Drains Construction
From 3.94 Miles W of SR 115 (Miami/Wabash CL) to SR 115
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44539
DES: 2200028
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Blackford
Intersect. Improv. W/ Added Turn Lanes
From 1.6 miles N of SR 26 to 2.2 miles N of SR 26 (CR 200 N)
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2200028
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8119
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44539
DES: 2200805
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Blackford
Pavement Replacement
From 0.12 miles N of SR 26 (W Franklin St) to 1.34 miles N of SR 26 (Huggins Dr)
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2200805
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 8120
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44543
DES: 2200643
ROUTE: SR-101
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Small Structure Pipe Lining
Carries Hetrick Drain, 7.34 miles N US 30
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8227
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/21/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 12/09/2026
CONTRACT: R-44543
DES: 2200658
ROUTE: SR-101
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Small Structure Pipe Lining
Carries Old SR 14 Drain, 4.11 miles N US 30
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8228
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44589
DES: 2200507
ROUTE: SR-227
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wayne
Small Structures & Drains Construction
4.60 mi N of SR 121 (NCL Middleboro) to 7.86 mi N of SR 121 (SCL Whitewater)
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor
DISTRICT: Greenfield
PROJECT NO: 2200507
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8362
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44649
DES: 1902137
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 512
ALTERNATE BID:
COUNTY: LaPorte
Small Structures & Drains Construction
17 Various Locations on SR 39 in LaPorte, Starke & Pulaski Counties from north of SR 14 to US6
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob
DISTRICT: LaPorte
PROJECT NO: 1902137
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 6895
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44649
DES: 2100806
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 512
ALTERNATE BID:
COUNTY: LaPorte
Small Structure Replacement
over Marquadt Ditch, at CR 1400 S
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob
DISTRICT: LaPorte
PROJECT NO: 2100806
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8267
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44649
DES: 2101078
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 512
ALTERNATE BID:
COUNTY: LaPorte
Small Structures & Drains Construction
SR39 over UNT, 2.75 mi S SR2
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob
DISTRICT: LaPorte
PROJECT NO: 2101078
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8266
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44649
DES: 2200486
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 512
ALTERNATE BID:
COUNTY: LaPorte
HMA Overlay, Preventive Maintenance
SR 39 from US 6 to S. Jct of SR 2
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob
DISTRICT: LaPorte
PROJECT NO: 2200486
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8300
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/16/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 12/09/2026
CONTRACT: R-44649
DES: 2200506
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 512
ALTERNATE BID:
COUNTY: LaPorte
Small Structures & Drains Construction
SR 39 over UNT Porter Ditch, 0.95 miles N of US 6. US 6 to S Jct of SR 2.
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob
DISTRICT: LaPorte
PROJECT NO: 2200506
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8301
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44649
DES: 2500394
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 512
ALTERNATE BID:
COUNTY: LaPorte
Small Structures & Drains Construction
SR 39 from US 6 to S. Jct of SR 2
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44669
DES: 2200508
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marshall
Small Structures & Drains Construction
US 30 over UNT to Blad Ditch, 5.46 miles E of SR 23.
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2200508
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44688
DES: 2201144
ROUTE: IR-1049
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
HMA Overlay, Structural
CR 1000 N from SR 267 1.5 miles to the E to 0.14 mi E of the proposed Ronald Reagan Parkway ext
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Route Transfers/Relinquishments
R/W CLEAR: C
L/A CODE: -926
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44688
DES: 2201147
ROUTE: IR-1049
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Bridge Rehabilitation Or Repair
Bridge No. 29 (32-00029) over White Lick Creek, 0.4 mi W of CR 800 E
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Route Transfers/Relinquishments
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-44957
DES: 2300267
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Small Structure Maint and Repair
US 31 over UNT, 4 MI N of US 50
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/16/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 12/09/2026
CONTRACT: R-45065
DES: 1900073
ROUTE: SR-13
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Small Structure Replacement
0.90 Miles South of US 6, Carries UNT of Turkey Creek.
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 1900073
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7144
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 12/09/2026
CONTRACT: R-45065
DES: 2001854
ROUTE: SR-13
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
HMA Overlay, Preventive Maintenance
From 1.00 Miles South of US 6 West Jct. to US 6 West Jct.
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 12/09/2026
CONTRACT: R-45065
DES: 2100203
ROUTE: SR-13
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
HMA Overlay Minor Structural
From 3.53 Miles S. of US 6 West Jct.(Orchard Hill) to 1.00 Miles South of US 6 West Jct. (CR1400N)
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2100203
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 12/09/2026
CONTRACT: R-45065
DES: 2500049
ROUTE: SR-13
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
ADA Sidewalk Ramp Construction
From 3.53 Miles S of US 6 West Jct. (Orchard Hill) to 1.00 Miles South of US 6 West Jct. (CR 1400N)
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 12/09/2026
CONTRACT: R-45147
DES: 2301097
ROUTE: SR-49
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Intersection Improvement
SR49 at CR950N/Calumet Ave, 1.5 miles north of US6
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 2301097
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-45572
DES: 2400544
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Sight Distance Improvement
1.86 mi E of US 41 to 1.90 mi E of US 41 (Hazelton ST . Curve).
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO: 2400544
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/21/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 12/09/2026
CONTRACT: R-45575
DES: 2300582
ROUTE: MS-00
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Roadside Work, Other
Progress Way from Broadway St to Koetter
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2300582
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -964
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-45677
DES: 2400731
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Pavement Patching
1.07 mi S of I-65 N junct to 0.60 mi S of I-65 N junct
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2400731
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/22/2026

LETTING DATE: 12/09/2026
CONTRACT: R-45677
DES: 2400732
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Pavement Patching
0.60 mi S of I-65 N junct to 0.80 mi N of I-65 N junct
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2400732
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/22/2026

LETTING DATE: 12/09/2026
CONTRACT: R-45677
DES: 2400733
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Pavement Patching
0.80 mi N of I-65 N junct to 0.40 mi E of US 31 N junct
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2400733
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/22/2026

LETTING DATE: 12/09/2026
CONTRACT: R-45722
DES: 2400663
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Perry
Small Structures & Drains Construction
From 0.15 mi S of SR 237 to 5.62 miles N of SR 70
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO: 2400663
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 12/09/2026
CONTRACT: R-45959
DES: 2401641
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Rush
Signs, Lighting, Signals And Markings
Pavement Marking upgrades through the City of Rushville
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2401641
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/21/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 12/09/2026
CONTRACT: R-45964
DES: 2401502
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Boone
Pavement Patching
From 1.66 mi S of SR 39 to 1.07 mi S of US 52
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-46021
DES: 2401498
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Pavement Patching
From 0.18 mi W of SR 75 to 0.23 mi E of SR 39
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-46435
DES: 1902002
ROUTE: SP-PARK
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Pavement Replacement
Pavement rehabilitation 3R/4R Park Ave from Furnace St to Erie St
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 1902002
PROGRAM CLASS: Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 12/09/2026
CONTRACT: R-46456
DES: 2200674
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vermillion
Small Structure Pipe Lining
2.90 mi W of SR 63
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-46468
DES: 2501076
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Owen
Slide Correction
US 231, RP 126.48 to 126.50
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2501076
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: R-46520
DES: 2600003
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Tree Removal/Trimming
Various Tree Locations(Individual Trees & Acreage) Throughout the LaPorte District
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/16/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 12/09/2026
CONTRACT: R-46685
DES: 2600666
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Pavement Patching
FY27-28 IDIQ, Various Roadway locations in Greenfield District
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:IDIQ
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: T-44465
DES: 2200935
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Raised Pavement Markings, Refurbished
Seymour District Placeholder for RPM Refurbishments for 2027
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: T-44555
DES: 2201084
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Safety Revisions
Various Locations Within the Fort Wayne District
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2201084
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 12/09/2026
CONTRACT: T-44684
DES: 2201077
ROUTE: US-20
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
Lighting
LaPorte District Safety Systemic - Lighting on various locations on US 20 and US 31
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO: 2201077
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: T-44750
DES: 2201265
ROUTE: SR-67
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Install New Cable Rail Barriers
@ SR 3 to US 35 @SR32
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2201265
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: T-44750
DES: 2201266
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Install New Cable Rail Barriers
@ SR 32 Interchange to the end of the bypass.
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/16/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 12/09/2026
CONTRACT: T-45200
DES: 2301266
ROUTE: VA-1036
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signals, New Or Modernized
Traffic Signal Mod in Richmond and US 40/SR 1
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2301266
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/16/2026

LETTING DATE: 12/09/2026
CONTRACT: T-45200
DES: 2301593
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Rush
Traffic Signals, New Or Modernized
Traffic signal mods in Rushville
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/16/2026

LETTING DATE: 12/09/2026
CONTRACT: T-46007
DES: 2401630
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Safety Revisions
Various intersections in the Irvington and Christian Park neighborhoods
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 2401630
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 12/28/2026

LETTING DATE: 12/09/2026
CONTRACT: T-46043
DES: 2401593
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Sign Modernization (Series Of Units)
All City Owned Arterials
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 2401593
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026
CONTRACT: T-46101
DES: 2500072
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signals Modernization
Various Locations throughout the LaPorte District in Starke, Marshall, and St. Joseph Counties
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 01/13/2027
CONTRACT: B-43524
DES: 1700204
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Scott
Bridge Replacement
1.65 miles W of SR 203 at Kimberlin Creek
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark
DISTRICT: Seymour
PROJECT NO: 1700204
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 01/13/2027
CONTRACT: B-43971
DES: 2100564
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lawrence
Bridge Deck Replacement
EB over EAST FORK WHITE RIVER, 01.08 E SR 37
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2100564
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 01/13/2027
CONTRACT: B-43971
DES: 2100569
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lawrence
Bridge Deck Replacement
over OLD US 50 EB/WB, 01.70 E SR 37
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2100569
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 01/13/2027
CONTRACT: B-43971
DES: 2100707
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lawrence
Bridge Deck Overlay
WB over EAST FORK WHITE RIVER, 01.08 E SR 37
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 01/13/2027
CONTRACT: B-43971
DES: 2101162
ROUTE: SP-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lawrence
HMA Overlay, Preventive Maintenance
From US 50 to 0.55 miles E of US 50 (Sand Pit Road) Bedford
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2101162
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 01/13/2027
CONTRACT: B-44151
DES: 1701382
ROUTE: SR-5
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
Small Structure Replacement
Carrying UNT of Cromwell Ditch, 2.08 miles S of US 33
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 1701382
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE: 7111
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/22/2027

LETTING DATE: 01/13/2027
CONTRACT: B-44258
DES: 2101731
ROUTE: IR-1619
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Warren
Bridge Replacement
Bridge 39 over Jordan Creek on Warren County Road 300 North
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer
DISTRICT: Crawfordsville
PROJECT NO: 2101731
PROGRAM CLASS: Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/21/2026

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 01/13/2027
CONTRACT: B-44336
DES: 2101757
ROUTE: IR-8742
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Bridge Replacement
Bridge #165 on CR 300W over Rife Creek
PRE QUAL CODES :
PROJECT MANAGER: Heflin, Daniel
DISTRICT: Fort Wayne
PROJECT NO: 2101757
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -854
MANAGED BY: Local
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-44485
DES: 2200764
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 507
ALTERNATE BID:
COUNTY: Wayne
Replace Superstructure
Bridge OVER Symonds Creek, 3.00 mi W of SR 1
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO: 2200764
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-44485
DES: 2200765
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 507
ALTERNATE BID:
COUNTY: Wayne
Replace Superstructure
Bridge OVER Symonds Creek, 3.00 mi W of SR 1
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-44485
DES: 2200766
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 507
ALTERNATE BID:
COUNTY: Wayne
Replace Superstructure
Bridge OVER SYMONDS CREEK ROAD, 3.06 miles W of SR 1
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-44485
DES: 2200767
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 507
ALTERNATE BID:
COUNTY: Wayne
Replace Superstructure
Bridge OVER SYMONDS CREEK ROAD, 3.06 miles W of SR 1
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-44485
DES: 2200772
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 507
ALTERNATE BID:
COUNTY: Henry
Bridge Thin Deck Overlay
Wilbur Wright Road Bridge OVER I-70, 4.81 miles E of SR 103
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 01/13/2027
CONTRACT: B-44565
DES: 2200540
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Randolph
Bridge Painting
Bridge OVER Mississinewa River, 00.82 miles S of SR 28
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-44565
DES: 2200541
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Randolph
Bridge Thin Deck Overlay
Bridge OVER Mississinewa River, 00.82 miles S of SR 28
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2200541
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8353
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-44575
DES: 2200587
ROUTE: US-27
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Union
Bridge Deck Overlay
Bridge OVER CSX RR, 0.80 miles south of SR 44
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu
DISTRICT: Greenfield
PROJECT NO: 2200587
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-44575
DES: 2200588
ROUTE: US-27
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Union
Bridge Painting
Bridge OVER CSX RR, 0.80 miles South of SR 44
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-44592
DES: 2200627
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Small Structure Replacement
4.408 miles East of East JCT. SR 38
PRE QUAL CODES :
PROJECT MANAGER: Szwczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2200627
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8192
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45589
DES: 2400478
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Scour Protection (Erosion)
US 31 bridge over LITTLE SAND CREEK, 01.87 mi S SR 7
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2400478
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 01/13/2027
CONTRACT: B-45589
DES: 2400483
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Substructure Repair And Rehabilitation
US 50/SR 135 bridge over WAYMAN DITCH, 00.05 mi E of W Jct. SR 135
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2400483
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45589
DES: 2400518
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Scour Protection (Erosion)
US 31 large culvert over UNT Mutton Creek, 0.52-mile N of US-50 @ 50+95
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2400518
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45639
DES: 2400466
ROUTE: SR-18
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Scour Protection (Erosion)
SR 18 bridge over LITTLE PIPE CREEK, 02.78 mi E SR 19
PRE QUAL CODES :
PROJECT MANAGER: Heflin, Daniel
DISTRICT: Fort Wayne
PROJECT NO: 2400466
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45639
DES: 2400467
ROUTE: SR-18
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Scour Protection (Erosion)
SR 18 bridge over PIPE CREEK, 01.09 mi E SR 13
PRE QUAL CODES :
PROJECT MANAGER: Heflin, Daniel
DISTRICT: Fort Wayne
PROJECT NO: 2400467
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45639
DES: 2400472
ROUTE: SR-19
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Scour Protection (Erosion)
SR 19 bridge over BRANCH OF EEL RIVER, 01.53 mi S SR 16
PRE QUAL CODES :
PROJECT MANAGER: Heflin, Daniel
DISTRICT: Fort Wayne
PROJECT NO: 2400472
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45639
DES: 2400504
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Scour Protection (Erosion)
I-69 NB bridge over LITTLE BLACK CREEK, 01.72 mi S SR 5
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2400504
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/21/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 01/13/2027
CONTRACT: B-45639
DES: 2400505
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Scour Protection (Erosion)
I-69 SB bridge over LITTLE BLACK CREEK, 01.72 mi S SR 5
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2400505
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45640
DES: 2400469
ROUTE: SR-18
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Blackford
Debris Removal From Channel
SR 18 bridge over SALAMONIE RIVER, 05.83 mi E SR 3
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2400469
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/20/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45640
DES: 2400477
ROUTE: SR-930
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Debris Removal From Channel
SR 930 WB bridge over ST JOSEPH RIVER, 01.74 mi E US 27
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2400477
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/20/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45640
DES: 2400491
ROUTE: SR-218
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
Debris Removal From Channel
SR 218 bridge over WABASH RIVER, 00.73 mi E SR 116
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2400491
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/20/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45640
DES: 2400494
ROUTE: US-224
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
Debris Removal From Channel
US 224 bridge over ST MARY'S RIVER, 00.85 mi E US 27
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2400494
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/20/2026

LETTING DATE: 01/13/2027
CONTRACT: B-45640
DES: 2400497
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Debris Removal From Channel
I-469 EB bridge over ST MARY'S RIVER, 00.45 mi W US 27
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2400497
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/20/2026

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

Table with 6 columns: Letting Date, Contract, DES, Route, Relinq Req, Designed Org, Corridor, Alternate Bid, County, Project Manager, District, Project No, Program Class, R/W Clear, L/A Code, Managed By, Ready For Contract. Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 01/13/2027
CONTRACT: M-46721
DES: 2600791
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Mowing
Indianapolis Region Interstate Mowing I-65, I-69, I-70, I-74, I-465, I-865
PRE QUAL CODES :
PROJECT MANAGER: Poole, Ava Grace
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: M-46722
DES: 2600792
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Mowing
Eastside Interstate Mowing I-70, I-74, I-275
PRE QUAL CODES :
PROJECT MANAGER: Poole, Ava Grace
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-40375
DES: 1701323
ROUTE: ST-1026
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Road Reconstruction (3R/4R Standards)
Talley Road between 25th Street and Rocky Ford Road
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 1701323
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE: -954
MANAGED BY: Local
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 01/13/2027
CONTRACT: R-40375
DES: 1800008
ROUTE: ST-1026
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Br Repl, Comp. Cont. Conc. Construction
Bridge #103 on Talley Road between 25th Street and Rocky Ford Road
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 1800008
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/20/2025

LETTING DATE: 01/13/2027
CONTRACT: R-41463
DES: 1800255
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Decatur
Pavement Replacement
E Jct of SR 3 to W Jct of US 421
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 1800255
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 7652
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/16/2026

LETTING DATE: 01/13/2027
CONTRACT: R-41463
DES: 1800256
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Decatur
Pavement Replacement
E Jct US 421 to 0.83 miles E of E Jct US 421 (Base Rd)
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 1800256
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 7653
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/16/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 01/13/2027
CONTRACT: R-41463
DES: 2500459
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Decatur
Traffic Signals Modernization
E Jct of SR 3 to W Jct of US 421
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/16/2026

LETTING DATE: 01/13/2027
CONTRACT: R-41463
DES: 2500460
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Decatur
Traffic Signals Modernization
E Jct US 421 to 0.83 miles E of E Jct US 421 (Base Rd)
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/16/2026

LETTING DATE: 01/13/2027
CONTRACT: R-41463
DES: 2501022
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Decatur
Lighting
Sidewalk lighting along SR 46, N West Street to East Washington Street
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 03/16/2026

LETTING DATE: 01/13/2027
CONTRACT: R-41660
DES: 1801831
ROUTE: IR-1023
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Bike/Pedestrian Facilities
Lincoln Trail Extension 421/2 to south entrance to Purdue NW
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 1801831
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-43356
DES: 2002291
ROUTE: SR-17
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fulton
Small Structure Replacement
SR 17, 0.90 N JCT SR 114
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2002291
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7352
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-43384
DES: 2001884
ROUTE: US-12
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
HMA Overlay, Preventive Maintenance
3.17 mi. E. of SR 912 (Bridge St) to 0.38 mi. E. of I-65 (Beginning of PCCP)
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO: 2001884
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8213
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/21/2026

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 01/13/2027
CONTRACT: R-43468
DES: 2002539
ROUTE: IR-1037
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Warrick
HMA Overlay, Structural
Epworth Road from Tecumseh Drive to SR66 - Phase I
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2002539
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -956
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 01/13/2027
CONTRACT: R-43922
DES: 2101157
ROUTE: I-80
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Concrete Pavement Restoration (CPR)
1.3 mi. W. of I65 (Georgia St.) to 1.8 mi. W. of SR 51 (Clay St.)
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO: 2101157
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 01/13/2027
CONTRACT: R-43944
DES: 2000434
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Shelby
Bridge Deck Overlay
over SNAIL CREEK, 06.18 W SR 9
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2000434
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 01/13/2027
CONTRACT: R-43944
DES: 2000436
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Shelby
Bridge Deck Overlay
over SNAIL CREEK, 06.18 W SR 9
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2000436
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 01/13/2027
CONTRACT: R-43944
DES: 2100208
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Shelby
HMA Overlay, Preventive Maintenance
9.36 mi W of SR 9 to 6.29 mi W of SR 9
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2100208
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44301
DES: 2101683
ROUTE: IR-2026
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Intersection Improvement, Roundabout
Project is located at intersection of CR 325 West and Lowell Road.
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2101683
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -973
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 01/13/2027
CONTRACT: R-44301
DES: 2101702
ROUTE: IR-2026
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Bridge Replacement
Bridge #170 on Lowell Road Over Driftwood River, 465' East of CR 325 West,
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2101702
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -974
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44340
DES: 2101778
ROUTE: ST-2373
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Bike/Pedestrian Facilities
Milford Trail: 1st St to Waubee Lake Park
PRE QUAL CODES :
PROJECT MANAGER: Heflin, Daniel
DISTRICT: Fort Wayne
PROJECT NO: 2101778
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -928
MANAGED BY: Local
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44443
DES: 2200514
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Crawford
Small Structures & Drains Construction
2 locations on I-64 (PK 50003) at RP 92.50 and 92.80
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2200514
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44449
DES: 2200581
ROUTE: SR-67
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
Small Structure Pipe Lining
over UNT White River, 1.93 miles N of N Junction SR 67/SR 39
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2200581
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44449
DES: 2200592
ROUTE: SR-67
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
Small Structure Pipe Lining
Over UNT White River, 0.80 miles N of North Intersection of SR 67/SR 39
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2200592
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8357
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44449
DES: 2200596
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
Small Structure Pipe Lining
over UNT White River, 0.82 miles N of South Intersection SR 39/SR67
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2200596
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8358
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/12/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 01/13/2027
CONTRACT: R-44449
DES: 2200602
ROUTE: SR-44
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
Small Structure Pipe Lining
Over Unnamed Ditch, 7.95 miles E of SR 37(I-69)
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2200602
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44449
DES: 2200690
ROUTE: SR-67
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Owen
Scour Protection (Erosion)
Over Limestone Creek, 2.70 miles N of US 231
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2200690
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44467
DES: 2200575
ROUTE: SR-235
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Small Structure Replacement
Over UNT to East Fork White River, 3.05 miles N of SR 135
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2200575
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8384
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44467
DES: 2200580
ROUTE: SR-235
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Small Structure Replacement
Over UNT East Fork White River, 3.30 miles N of SR 135
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2200580
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8385
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44495
DES: 2200973
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
HMA Overlay, Preventive Maintenance
From 0.85 mi S of SR 168 (0.20 mi N of Coal Mine Rd) to 0.53 mi N of SR 64 (Southern RR Bridge)
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO: 2200973
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8336
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44495
DES: 2500386
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Small Structures & Drains Construction
US 41 From 0.85 miles S of SR 168 (0.20 M N of Coal Mine Rd) to 0.53 M N of SR 64 (Southern RF
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/21/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 01/13/2027
CONTRACT: R-44495
DES: 2500464
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Traffic Signals Modernization
3.58 miles N of SR 168 (CR 350 S).
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44495
DES: 2500465
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Install Lighting
US 41 at SR 64
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44501
DES: 2200134
ROUTE: SR-61
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Pike
Bike/Pedestrian Facilities
From 6.00 miles N of SR 68 (3rd St.) to 6.65 miles N of SR 68 (Park St) (Spurgeon)
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 2200134
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8383
MANAGED BY: Vincennes District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44590
DES: 2200520
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jay
Small Structures & Drains Construction
0.19 mi N of SR 67 to 2.66 mi N of SR 26 N junct (Br over Salamonie River)
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2200520
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8344
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44616
DES: 2200068
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Added Travel Lanes, Construct Turn Lanes
At CR 400 W
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2200068
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44651
DES: 2200623
ROUTE: SR-8
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Small Structure Replacement with Bridge
SR 8 over Phillips Ditch, 5.65 mi E US 231
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 2200623
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8369
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/08/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 01/13/2027
CONTRACT: R-44665
DES: 2200969
ROUTE: SR-312
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
HMA Overlay, Preventive Maintenance
SR 312 from 0.95 mi. E. of US 41 (White Oak Ave.) to SR 912 (Cline Ave.)
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO: 2200969
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44665
DES: 2500076
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Traffic Signals Modernization
SR 312, from 0.95mi E. of US 41 (White Oak Ave) to SR 912 (Cline Ave.)
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44713
DES: 2201202
ROUTE: SR-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
ADA Sidewalk Ramp Construction
Merry Way near Georgetown Elementary
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2201202
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE: 8387
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/13/2026

LETTING DATE: 01/13/2027
CONTRACT: R-44864
DES: 2100204
ROUTE: US-27
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Union
Slide Correction
FROM 0.3 miles N of SR44 to 0.5 miles N of SR44
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu
DISTRICT: Greenfield
PROJECT NO: 2100204
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8407
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/14/2026

LETTING DATE: 01/13/2027
CONTRACT: R-45308
DES: 1900331
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Brown
HMA Overlay, Preventive Maintenance
SR 446 to W Jct of SR 135
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 1900331
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7531
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 01/13/2027
CONTRACT: R-45308
DES: 2500088
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Brown
Small Structures & Drains Construction
SR 446 to W Jct of SR 135
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/15/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 01/13/2027
CONTRACT: R-45423
DES: 2301604
ROUTE: IR-4960
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Intersect. Improv. W/ Added Turn Lanes
Intersection of Nucor Road at US 136 and Nucor Road
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -865
MANAGED BY: Local
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-45423
DES: 2301680
ROUTE: IR-1031
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Bridge Replacement
Nucor Road Bridge No. 75 over Walnut Creek
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-45423
DES: 2301681
ROUTE: IR-1031
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
New Bridge Construction
US 136 overpass at Nucor road
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-45504
DES: 2301622
ROUTE: ST-1032
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Spencer
ADA Sidewalk Ramp Construction
Richland ADA Pedestrian Improvements along Walnut, Lincoln, Division St. & along Eastside SR 161
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2301622
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -967
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 01/13/2027
CONTRACT: R-45585
DES: 2400550
ROUTE: MS-Arc1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
HMA Overlay, Preventive Maintenance
State Archives Northeast Drive
PRE QUAL CODES :
PROJECT MANAGER: Blake, Mark
DISTRICT: Greenfield
PROJECT NO: 2400550
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-45585
DES: 2400570
ROUTE: MS-Arc1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
HMA Overlay, Preventive Maintenance
30th St. Logistics State Archives
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2400570
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 01/13/2027
CONTRACT: R-45594
DES: 2400065
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
ADA Sidewalk Ramp Construction
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 2400065
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/27/2027

LETTING DATE: 01/13/2027
CONTRACT: R-45603
DES: 2400598
ROUTE: ST-1060
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bike/Pedestrian Facilities
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -976
MANAGED BY: Local
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-45603
DES: 2400599
ROUTE: ST-1060
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bike/Pedestrian Facilities
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -977
MANAGED BY: Local
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-46030
DES: 2401435
ROUTE: US-31
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
HMA Overlay Minor Structural
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-46274
DES: 2500998
ROUTE: VA-1073
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Noise Abatement
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2500998
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: R-46700
DES: 2200521
ROUTE: SR-26
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Small Structures & Drains Construction
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2200521
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8265
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 01/13/2027
CONTRACT: T-44557
DES: 2201089
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signals Modernization
Various Signal Locations Within the Fort Wayne District
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2201089
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-44557
DES: 2600731
ROUTE: SR-18
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Traffic Signals Modernization
.86 miles E to 1.06 miles East of SR 18 (Grant County).
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8576
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-44781
DES: 2200001
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Signing Installation / Repair
Various locations in the Crawfordsville District
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-44781
DES: 2200002
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Signing Installation / Repair
Various locations in Ft Wayne District
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-44781
DES: 2200003
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Signing Installation / Repair
Various locations in the Greenfield District.
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2200003
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-44781
DES: 2200004
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Signing Installation / Repair
Various locations in the LaPorte District
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 01/13/2027
CONTRACT: T-44781
DES: 2200005
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Signing Installation / Repair
Various locations in the Seymour District
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-44781
DES: 2200006
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Signing Installation / Repair
Various locations in the Vincennes District
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-45709
DES: 2400812
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
ITS Devices Maintenance Contracts
Greenfield District ITS & Signal Maintenance Contract - FY 27
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-45709
DES: 2400813
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
ITS Devices Maintenance Contracts
Crawfordsville District ITS & Signal Maintenance Contract - FY 27
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-45710
DES: 2400816
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
ITS Devices Maintenance Contracts
Seymour District ITS & Signal Maintenance Contract - FY 27
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-45710
DES: 2400817
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
ITS Devices Maintenance Contracts
Vincennes District ITS & Signal Maintenance Contract - FY 27
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 10/21/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 01/13/2027
CONTRACT: T-45719
DES: 2400814
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
ITS Devices Maintenance Contracts
Fort Wayne District ITS & Signal Maintenance Contract - FY 27
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-45719
DES: 2400815
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
ITS Devices Maintenance Contracts
LaPorte District ITS & Signal Maintenance Contract - FY 27
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-45898
DES: 2401589
ROUTE: ST-1011
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Bike/Pedestrian Facilities
Main Street (CR 500 W) at Sweetser Switch Trail
PRE QUAL CODES :
PROJECT MANAGER: Heflin, Daniel
DISTRICT: Fort Wayne
PROJECT NO: 2401589
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-46031
DES: 2401586
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
New Sign Installation
City of Hammond, Indiana (see attached Project Location Map for details)
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO: 2401586
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 07/15/2026

LETTING DATE: 01/13/2027
CONTRACT: T-46038
DES: 2401542
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: White
Install Lighting
South Street, Gordon Road, and Sixth Street (see attached Project Location Map for details).
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 2401542
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027
CONTRACT: T-46046
DES: 2401548
ROUTE: MS-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
New Sign Installation
US 41 & 101st Place and US 41 & 85th Avenue in addition to Emergency Vehicle Preemption Equipn
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO: 2401548
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 10/21/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 01/13/2027
CONTRACT: T-46067
DES: 2401721
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Install Lighting
I-465 & US 36/SR 67 (Pendleton Pike);I-70/West Street; I-70/SR 3
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 2401721
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 10/21/2026

LETTING DATE: 02/10/2027
CONTRACT: B-43591
DES: 1701589
ROUTE: SR-163
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vermillion
Bridge Rehabilitation Or Repair
1.17 mi E of SR 71, over Brouillets Creek
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 1701589
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6956
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: B-44815
DES: 2300072
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
District Wide Bridge Maintenance
FY 27 IDIQ Various Locations Throughout the Fort Wayne District
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2300072
PROGRAM CLASS:IDIQ
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/05/2025

LETTING DATE: 02/10/2027
CONTRACT: B-44920
DES: 2300586
ROUTE: IR-1027
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Howard
Bridge Rehabilitation Or Repair
Bridge Rehab/ Repair on Bridge 30- CR250S over Little Wildcat Creek
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2300586
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 09/20/2028

LETTING DATE: 02/10/2027
CONTRACT: B-44980
DES: 1700105
ROUTE: SR-912
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Removal
Ramp H over Ramp b, 1.33mi W of US 12
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: B-44980
DES: 1700359
ROUTE: SR-912
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Rehabilitation Or Repair
Elevation Change-up Ramp, 1.17mi W of US 12
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 02/10/2027
CONTRACT: B-44980
DES: 1700370
ROUTE: SR-912
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Removal
Ramp over RR Yard, 1.40 mi W of US 12
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: B-44980
DES: 1703000
ROUTE: SR-912
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Removal
Pedestrian Walk@.-Rr Yard, Service Rd, 01.40 W US 12
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: B-44980
DES: 1703011
ROUTE: SR-912
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Replacement
Michigan Avenue@.-Sr 912 01.34 W US 12
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO: 1703011
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE: 7340
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: B-44980
DES: 1703012
ROUTE: SR-912
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bridge Removal
Ramp B@.-Ramp B, 01.33 W US-12
PRE QUAL CODES :
PROJECT MANAGER: Grylewicz, Michael
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: B-46154
DES: 2500527
ROUTE: SR-58
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lawrence
Bridge Deck Overlay
SR 58 over SPRING CREEK, 01.48 W SR 54
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2500527
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: B-46177
DES: 2500524
ROUTE: SR-48
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Repair Or Replace Joints
SR 48 over I-69 NB/SB, 5.96 Miles E of SR 43
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2500524
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/18/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 02/10/2027
CONTRACT: B-46275
DES: 2401732
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Pike
Bridge Maintenance And Repair
I 69 North bound bridge CR 150 N Pakoka River Flood Plain
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: B-46275
DES: 2401733
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Pike
Bridge Maintenance And Repair
I 69 South bound bridge CR 150 Patoka River Flood Plain
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 2401733
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-42163
DES: 2201692
ROUTE: ST-1043
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Added Travel Lanes
Hillegas Rd from State Blvd to 400' N of Butler Rd. (Phase 2)
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-42183
DES: 1802973
ROUTE: ST-1012
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Road Reconstruction (3R/4R Standards)
15th Avenue Gateway Project, I-65 to MLK Drive
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO: 1802973
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -831
MANAGED BY: Local
READY FOR CONTRACT: 04/19/2028

LETTING DATE: 02/10/2027
CONTRACT: R-42316
DES: 1901951
ROUTE: ST-1024
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bike/Pedestrian Facilities
Sidewalk on Catherine St from 70th Ave to 71 St Ave
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 02/10/2027
CONTRACT: R-42836
DES: 1902818
ROUTE: IR-1138
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Bike/Pedestrian Facilities
Unincorporated Union Mills-Sidewalk and ramps along Hamilton and Water Streets
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 1902818
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -821
MANAGED BY: Local
READY FOR CONTRACT: 09/18/2024



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 02/10/2027
CONTRACT: R-43577
DES: 1902822
ROUTE: US-24
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Install New Cable Rail Barriers
From I-469 East Junction to 2.11 Miles East of SR 101 at the Ohio State Line.
PRE QUAL CODES :
PROJECT MANAGER: Heflin, Daniel
DISTRICT: Fort Wayne
PROJECT NO: 1902822
PROGRAM CLASS:Short-Term Shelf
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-43775
DES: 2100243
ROUTE: SR-11
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 417
ALTERNATE BID:
COUNTY: Bartholomew
HMA Overlay, Preventive Maintenance
4.84 miles S of SR 46 (Southern Crossing) to SR 46
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2100243
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8216
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-43775
DES: 2100998
ROUTE: SR-11
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 417
ALTERNATE BID:
COUNTY: Bartholomew
Small Structure Replacement
Over UNT, 3.1 miles S of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2100998
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8264
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-43775
DES: 2100999
ROUTE: SR-11
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 417
ALTERNATE BID:
COUNTY: Bartholomew
Small Structure Replacement
Over UNT, 4.7 miles S of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2100999
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8263
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44013
DES: 2100044
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Intersect. Improv. W/ Added Turn Lanes
(Morgan Ave.) At Boeke Road, 1.01 mi E of US 41
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2100044
PROGRAM CLASS:Short-Term Shelf
R/W CLEAR: C
L/A CODE: 8202
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44013
DES: 2100051
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Intersect. Improv. W/ Added Turn Lanes
At Stockwell Road, 2.01 mi E of US 41
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2100051
PROGRAM CLASS:Short-Term Shelf
R/W CLEAR: C
L/A CODE: 8203
MANAGED BY: Vincennes District
READY FOR CONTRACT: 11/18/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, ALTERNATE BID), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, MANAGED BY, READY FOR CONTRACT). Rows include projects in Vanderburgh, Noble, Morgan, Putnam, and Dearborn counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 02/10/2027
CONTRACT: R-44411
DES: 2200074
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bike/Pedestrian Facilities
From County Line Rd. to Shelby St.
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2200074
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8107
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44411
DES: 2200075
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bike/Pedestrian Facilities
From Shelby St. to Banta Rd.
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8108
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44411
DES: 2301252
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Traffic Signals, New Or Modernized
at Shelby St
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/15/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2200030
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:
COUNTY: Allen
Shoulder Rehabilitation
From 0.2 miles N of I-469 to 5.8 miles N of I-469
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2200030
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8204
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2200640
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:
COUNTY: Allen
Small Structure Maint and Repair
Carries Amstutz Ditch, 4.86 miles N I-469
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8205
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2200642
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:
COUNTY: Allen
Small Structure Pipe Lining
Carries UNT Wilbur Ditch, 4.13 miles N I 469
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2200642
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8208
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2200644
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:
COUNTY: Allen
Small Structure Maint and Repair
Carries UNT Grice Ditch, 1.76 miles N I-469
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8209
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2200645
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:
COUNTY: Allen
Small Structure Maint and Repair
Carries UNT Grice Ditch, 1.03 miles N I 469
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8210
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2200646
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:
COUNTY: Allen
Small Structure Pipe Lining
Carries UNT Interceptor Ditch, 2.61 miles NE SR 101
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2200646
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8206
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2200647
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:
COUNTY: Allen
Small Structure Maint and Repair
Carries UNT Roth Ditch, 2.76 miles N I-469
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8211
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2200648
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:
COUNTY: Allen
Small Structure Maint and Repair
Carries UNT Spindler Ditch, 2.13 miles N I 469
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8212
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2200927
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:
COUNTY: Allen
HMA Overlay Minor Structural
From 0.27 mi W of I-469 to 2.44 mi S of SR 101 (750 ft N of Bull Rapids Rd) (Harlan)
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8207
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2400067
ROUTE: SR-37
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:
COUNTY: Allen
Intersect. Improv. W/ Added Turn Lanes
SR 37 @ Cuba Rd, 5.00 miles E of I-469
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2400067
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8460
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2401323
ROUTE: SR-37
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:
COUNTY: Allen
Small Structure Replacement
Large culvert over BRANCH 2 WILBUR DITCH, 4.35 mi N I469
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8456
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44528
DES: 2500481
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 503
ALTERNATE BID:
COUNTY: Allen
Small Structures & Drains Construction
From 0.27 mi W of I-469 to 2.44 mi S of SR 101 (750 ft N of Bull Rapids Rd) (Harlan)
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44608
DES: 2200995
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Safety Revisions
District Wide Pedestrian Crossings
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2200995
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8412
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44613
DES: 2200060
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Intersect. Improv. W/ Added Turn Lanes
At 106th Street
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2200060
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44613
DES: 2501101
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Traffic Signals, New Or Modernized
at 106th Street
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/18/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 02/10/2027
CONTRACT: R-44679
DES: 1700040
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Cass
Small Structure Replacement
1.53mi N of SR 17
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1700040
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6851
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44679
DES: 2002314
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Cass
Retaining Wall Repair or Replacement
From 0.52 mi. N. of SR 17 (Eel River) to 0.65 mi. N. of SR 17 (River Bluff Trail Trailhead)
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 2002314
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7433
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44679
DES: 2200831
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Cass
HMA Overlay, Structural
SR 25 from 0.52 mi. N. of SR 17 (Eel River) to 1.62 mi. N. of SR 17 (Chase St.)
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 2200831
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 8370
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44679
DES: 2500074
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Cass
Traffic Signals Modernization
At Linden Ave (City of Logansport)
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44679
DES: 2500476
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Cass
Small Structures & Drains Construction
SR 25 from 0.52 mi. N. of SR 17 (Eel River) to 1.62 mi. N. of SR 17 (Chase St.)
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-44775
DES: 2201235
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
Bike/Pedestrian Facilities
Coal Line Trail Phase III - Lincolnway West to Linden Ave
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 2201235
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 02/10/2027
CONTRACT: R-44814
DES: 2300071
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Pavement Patching
FY27 IDIQ Various Locations throughout the Fort Wayne District
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2300071
PROGRAM CLASS:IDIQ
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 11/05/2025

LETTING DATE: 02/10/2027
CONTRACT: R-45012
DES: 2300656
ROUTE: ST-1033
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Other Type Project (Miscellaneous)
Marquette Greenway Trail 150th St to 100 Ft east of East Chicago City Limits
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -1010
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 02/10/2027
CONTRACT: R-45554
DES: 2300608
ROUTE: ST-1069
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Intersection Improvement, Roundabout
Rose Avenue at Linden St
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2300608
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -995
MANAGED BY: Local
READY FOR CONTRACT: 08/05/2027

LETTING DATE: 02/10/2027
CONTRACT: R-45676
DES: 1800318
ROUTE: SR-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Intersect. Improv. W/ Added Turn Lanes
At intersection of Copperfield Dr. in Georgetown
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 1800318
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7511
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-45682
DES: 2400762
ROUTE: ST-1045
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
HMA Overlay Minor Structural
South 9th street from Brick and Wood to just north of Ortman Lane
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-45687
DES: 2101032
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Small Structures & Drains Construction
from 0.43 mi E of SR49 to 0.40 mi E of US421
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 02/10/2027
CONTRACT: R-45687
DES: 2101034
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Small Structures & Drains Construction
from 0.43 mi E of SR49 to 0.40 mi E of US421
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2101034
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-45885
DES: 2401656
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vermillion
Pavement Markings
Various locations in Vermillion County
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/06/2026

LETTING DATE: 02/10/2027
CONTRACT: R-45905
DES: 2401519
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wells
Bike/Pedestrian Facilities
Spring St , Mulberry St, and Washington St.
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2401519
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-45908
DES: 2401644
ROUTE: IR-1048
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Install New Guardrail
Various areas in Hendricks County.
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-45910
DES: 2401647
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Line, Thermoplastic
Various county roads in Hendricks County.
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-45911
DES: 2401650
ROUTE: IR-1029
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
Install New Guardrail
Sharp curve on Robb Hill Road, 1.9 miles east of SR 39/SR 142 Junction
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 2401650
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/17/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 02/10/2027 DISTRICT: Crawfordsville
CONTRACT: R-45911 COUNTY: Morgan PROJECT NO: 2401651
DES: 2401651 Traffic, Other PROGRAM CLASS:Group IV
ROUTE: IR-1009 Robb Hill Road, Mann Rd and Landersdale Rd intersection, Baltimore Rd and Tutterow Rd Intersectio R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Massing, Jessica READY FOR CONTRACT: 11/17/2026
ALTERNATE BID:

LETTING DATE: 02/10/2027 DISTRICT: Crawfordsville
CONTRACT: R-45911 COUNTY: Morgan PROJECT NO: 2401652
DES: 2401652 Curve Sign and Marking Visibility Improvements PROGRAM CLASS:Group IV
ROUTE: IR-1009 Rob Hill Rd, Mann Rd and Landersdale Rd Intersection, Baltimore Rd and Tutterow Rd Intersection R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Massing, Jessica READY FOR CONTRACT: 11/17/2026
ALTERNATE BID:

LETTING DATE: 02/10/2027 DISTRICT: Crawfordsville
CONTRACT: R-45911 COUNTY: Morgan PROJECT NO: 2401653
DES: 2401653 Centerline & Edge Line Rumble Stripes Installation PROGRAM CLASS:Group IV
ROUTE: IR-1009 Rob Hill Road, Mann Rd and Landersdale Rd intersection, Baltimore Rd and Tutterow Rd intersector R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Massing, Jessica READY FOR CONTRACT: 11/17/2026
ALTERNATE BID:

LETTING DATE: 02/10/2027 DISTRICT: Crawfordsville
CONTRACT: R-45911 COUNTY: Morgan PROJECT NO: 2401655
DES: 2401655 New Flasher Installation PROGRAM CLASS:Group IV
ROUTE: IR-1042 Intersection of Greencastle Road and Gasburg Road R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Massing, Jessica READY FOR CONTRACT: 11/17/2026
ALTERNATE BID:

LETTING DATE: 02/10/2027 DISTRICT: Greenfield
CONTRACT: R-45951 COUNTY: Shelby PROJECT NO: 2401642
DES: 2401642 Safety Revisions PROGRAM CLASS:Group III
ROUTE: ST-1001 Various Intersections- EVP System & Pedestrian/ Signal Upgrade /Installation R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Mcghghy, Donald READY FOR CONTRACT: 03/13/2026
ALTERNATE BID:

LETTING DATE: 02/10/2027 DISTRICT: Greenfield
CONTRACT: R-46003 COUNTY: Hamilton PROJECT NO: 2401603
DES: 2401603 Bike/Pedestrian Facilities PROGRAM CLASS:Group IV
ROUTE: ST-1060 Bike/ Pedestrian facilities at the Range Line and 116th Street roundabout R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: MANAGED BY: Local
CORRIDOR: PROJECT MANAGER: Beck, Jennifer READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 02/10/2027
CONTRACT: R-46004
DES: 2401611
ROUTE: ST-1056
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bike/Pedestrian Facilities
Bike/ Pedestrian crosswalks at Hazel Dell Parkway and Main Street Roundabout
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 2401611
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-46210
DES: 1800213
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clay
Intersect. Improv. W/ Added Turn Lanes
at the Staunton Rd. intersection, 2.85 mi E of Vigo/Clay County Line
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO: 1800213
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-46210
DES: 2100192
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clay
Unbonded Concrete Overlay
0.23 mi E of SR 340 W Jct to SR 340 E Jct
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO: 2100192
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-46487
DES: 2501072
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
Slide Correction
1.03 mi W of SR 243
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 2501072
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: R-46695
DES: 2600733
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Pavement Patching
FY27-28 IDIQ, Various Roadway locations in LaPorte District
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:IDIQ
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-44451
DES: 2200940
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Other Type Project (Miscellaneous)
Seymour District Systemic Safety - New or Slotted Left Turn (No ROW)
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2200940
PROGRAM CLASS:National Forest
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/18/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 02/10/2027
CONTRACT: T-44451
DES: 2301584
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Other Type Project (Miscellaneous)
Seymour District Systemic Safety - New or Slotted Left Turn (No ROW) ; (1) US 31 in Johnson Count
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-45464
DES: 2400069
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Traffic Mgmt Facility Modernization
ITS-EXP INDOT Indianapolis Traffic Management Center Modernization - FY 27
PRE QUAL CODES :
PROJECT MANAGER: Cox, Ed
DISTRICT: Greenfield
PROJECT NO: 2400069
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Other
READY FOR CONTRACT:

LETTING DATE: 02/10/2027
CONTRACT: T-45466
DES: 2400071
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Traffic Mgmt Facility Modernization
INDOT Indianapolis Traffic Management Center Equipment Deployment - FY 27
PRE QUAL CODES :
PROJECT MANAGER: Cox, Ed
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Other
READY FOR CONTRACT:

LETTING DATE: 02/10/2027
CONTRACT: T-45708
DES: 2400811
ROUTE: I-65
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
ITS Communications Systems
Fiber Replacement from 1.2 miles south of the I-70 North Split to I-465 (West Leg)
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2400811
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-45740
DES: 2400860
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Traffic Signals Modernization
at Lafayette Ave, 0.8 miles N of US 136
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-45890
DES: 2401497
ROUTE: IR-1004
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
Guardrail Attenuators, New Or Modernize
Various bridge locations within the County
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2401497
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 02/10/2027
CONTRACT: T-45892
DES: 2401555
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
Signs, Lighting, Signals And Markings
Various locations Along Monroe Street and Piqua Street
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2401555
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/09/2026

LETTING DATE: 02/10/2027
CONTRACT: T-45894
DES: 2401583
ROUTE: IR-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Signing
Countywide, inventory
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2401583
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-45901
DES: 2401666
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Traffic Signal Visibility Improvements
Various intersections throughout the City of Evansville
PRE QUAL CODES :
PROJECT MANAGER: Robbins, Stephen
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-45907
DES: 2401601
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Traffic, Other
Various Intersections in the downtown/ south downtown and MLK Corridor in Anderson
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-45909
DES: 2401645
ROUTE: IR-1048
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Sign Modernization (Series Of Units)
Various locations though out Hendricks County.
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-45918
DES: 2401581
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Signs, Lighting, Signals And Markings
Main St and Vine St & Main St and Second St
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2401581
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 02/10/2027
CONTRACT: T-45921
DES: 2401671
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Line, Thermoplastic
Various Evansville streets with 35 MPH posted speed limit or higher
PRE QUAL CODES :
PROJECT MANAGER: Robbins, Stephen
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-45934
DES: 2401681
ROUTE: ST-1012
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Decatur
Traffic Signals Modernization
Full length of Lincoln Street, Main Street from Lincoln Street to Ireland Street
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2401681
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-45936
DES: 2401679
ROUTE: IR-1038
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Johnson
Signing
Various County Roads outside Indianapolis MPO's MPA
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO: 2401679
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-45938
DES: 2401685
ROUTE: ST-1015
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jefferson
Traffic Signals, New Or Modernized
Intersections at Main/West and Main/Mulberry
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2401685
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-45945
DES: 2401661
ROUTE: IR-1067
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Johnson
Un-Signalized Intersection Sign & Marking Visibility Imp
Intersection of Old US31 and CR250S
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2401661
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-45945
DES: 2401665
ROUTE: IR-1066
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Johnson
Un-Signalized Intersection Sign & Marking Visibility Imp
Intersection of CR300W and CR625S
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2401665
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 02/10/2027
CONTRACT: T-45946
DES: 2401515
ROUTE: IR-1083
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Safety Revisions
Fairfax Road, at various high crash locations
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2401515
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-45950
DES: 2401688
ROUTE: ST-1062
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Install Lighting
Camp Run Parkway
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:County >50,000 - City/Town
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-46008
DES: 2401623
ROUTE: VA-1073
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Traffic, Other
EVP Locations Washington St from West to College; Castleton area; Keystone Ave 38th St to 62nd S
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 02/10/2027
CONTRACT: T-46019
DES: 2401646
ROUTE: ST-1023
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clinton
Other Intersection Improvement
SR-26/Main St, Gaddis St, Delphi Rd, N. East St, E. South St
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2401646
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 03/10/2027
CONTRACT: B-44299
DES: 2101686
ROUTE: IR-8828
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Johnson
Bridge Replacement
Bridge 56 located on N CR 750 W approximately 600 feet south of W CR 100 N
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2101686
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -1009
MANAGED BY: Local
READY FOR CONTRACT: 12/17/2026

LETTING DATE: 03/10/2027
CONTRACT: B-44408
DES: 2200498
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Decatur
Replace Superstructure
WBL over Sand Creek, 2.04 miles E of SR 3
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 12/16/2026

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 03/10/2027
CONTRACT: B-44408
DES: 2200536
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Decatur
Replace Superstructure
EBL over Sand Creek, 2.04 miles E of SR 3
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark
DISTRICT: Seymour
PROJECT NO: 2200536
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: B-44680
DES: 2200510
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Carroll
Small Structures & Drains Construction
US 421 over UNT Middle Fork Wildcat Creek, 0.02 miles S of Carroll/Clinton Co Line
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 2200510
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8379
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: B-46185
DES: 2101046
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Bridge Deck Replacement
00.63 E SR 49
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2101046
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: B-46185
DES: 2101047
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Bridge Deck Replacement
00.63 E SR 49
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2101047
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: B-46213
DES: 1703010
ROUTE: SR-75
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Carroll
Bridge Rehabilitation Or Repair
Sr 75@.-M Fork Wildcat Creek, 01.64 N SR 26
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1703010
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6972
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: B-46448
DES: 2500530
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Bridge Thin Deck Overlay
US 231 over IROQUOIS RIVER, 00.19 S SR 114
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO: 2500530
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/16/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinq Req, Designed Org, Corridor, Alternate Bid), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Managed By, Ready For Contract). Rows include projects in Jasper, Perry, Warren, and Hendricks counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 03/10/2027		DISTRICT: Crawfordsville
CONTRACT: R-43700	COUNTY: Putnam	PROJECT NO: 2100269
DES: 2100269	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: US-36	From US 231 to 3.76 mi E of US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8127
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 12/16/2026
ALTERNATE BID:		
<hr/>		
LETTING DATE: 03/10/2027		DISTRICT: Crawfordsville
CONTRACT: R-43700	COUNTY: Hendricks	PROJECT NO: 2100272
DES: 2100272	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: US-36	From SR 75 to .60 mi W of SR 39 W Jct WCL Danville	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8130
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 12/16/2026
ALTERNATE BID:		
<hr/>		
LETTING DATE: 03/10/2027		DISTRICT: LaPorte
CONTRACT: R-43891	COUNTY: White	PROJECT NO: 2101077
DES: 2101077	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-16	SR16 over UNT McKillip Ditch, 1.19 mi W US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8253
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 12/16/2026
ALTERNATE BID:		
<hr/>		
LETTING DATE: 03/10/2027		DISTRICT: LaPorte
CONTRACT: R-44011	COUNTY: LaPorte	PROJECT NO: 2101148
DES: 2101148	Bike/Pedestrian Facilities	PROGRAM CLASS:Group II
ROUTE: IR-1023	Singing Sands Trail Phase III, Segments D	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -803
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
<hr/>		
LETTING DATE: 03/10/2027		DISTRICT: LaPorte
CONTRACT: R-44115	COUNTY: St. Joseph	PROJECT NO: 2100022
DES: 2100022	Other Type Project (Miscellaneous)	PROGRAM CLASS:Group II
ROUTE: ST-1043	Bendix Dr. from Voorde Dr. to Lathrop St	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -925
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 12/30/2026
ALTERNATE BID:		
<hr/>		
LETTING DATE: 03/10/2027		DISTRICT: Crawfordsville
CONTRACT: R-44380	COUNTY: Hendricks	PROJECT NO: 2200488
DES: 2200488	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: I-70	From 0.43 mi W of Little Point IC to 0.76 mi W of SR 39	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat, Richard	READY FOR CONTRACT: 12/16/2026
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 03/10/2027
CONTRACT: R-44380
DES: 2200677
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
Small Structure Pipe Lining
0.41 mi W of CR 1100
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44380
DES: 2200679
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
Small Structure Pipe Lining
3.20 mi W of SR 39
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44380
DES: 2400511
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
Small Structure Pipe Lining
I-70 large culvert over , 0.68 mi W CR 1100
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 2400511
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44389
DES: 2200084
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Intersection Improvement, Roundabout
at Keller Hill Road, 1.51 miles N of SR 42
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 2200084
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8424
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44558
DES: 2200666
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Blackford
Small Structure Pipe Lining
Carries BR #2 Haag Ditch, 3.06 miles N SR 26
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8242
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44558
DES: 2200986
ROUTE: SR-205
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Whitley
Small Structure Pipe Lining
Carries Branch #2 of Eel River, 2.14 Miles E SR 5
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8243
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/16/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 03/10/2027
CONTRACT: R-44640
DES: 2200759
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 508
ALTERNATE BID:
COUNTY: Jasper
Bridge Deck Replacement
I-65 NB/SB, CR850 over I65 NB/SB, 1.62 mi N of SR16
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2200759
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44640
DES: 2200760
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 508
ALTERNATE BID:
COUNTY: Jasper
Bridge Deck Overlay
I-65 NB/SB, CR700S over I65, 2.04 mi S of SR114
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2200760
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44640
DES: 2200964
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 508
ALTERNATE BID:
COUNTY: Jasper
HMA Overlay Minor Structural
I-65 from 2.2 mi. N. of US 231 to 2.44 mi. N. of SR 114
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2200964
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8311
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44640
DES: 2500438
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 508
ALTERNATE BID:
COUNTY: Jasper
Small Structures & Drains Construction
I-65 from 2.2 mi. N. of US 231 to 2.44 mi. N. of SR 114
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44681
DES: 2200830
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Carroll
HMA Overlay, Preventive Maintenance
Old SR 25 from Carroll County Line to US421
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 2200830
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8457
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/12/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44681
DES: 2600801
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Carroll
Small Structures & Drains Construction
Old SR 25 from Carroll County Line to US421
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/12/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 03/10/2027
CONTRACT: R-44696
DES: 2201133
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
Small Structures & Drains Construction
3.69 mi E of I-69
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO: 2201133
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8328
MANAGED BY: Vincennes District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44772
DES: 2201293
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
ADA Sidewalk Ramp Construction
Var. locations within Columbia City, Churubusco, Larwill, Bluffton, Petroleum and Markle (FY27 ADA)
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2201293
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE: 8338
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-44829
DES: 2300128
ROUTE: SR-55
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fountain
ADA Sidewalk Ramp Construction
From 0.53 mi S of SR 341 to 0.42 N of SR 341 (Newtown)
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-46136
DES: 2000022
ROUTE: US-20
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Intersect. Improv. W/ Added Turn Lanes
At SR152
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 2000022
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7635
MANAGED BY: LaPorte District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: R-46526
DES: 2501053
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Posey
Pavement Patching
From 1.34 mi W of E jct of SR 69 to 8.45 E of E jct of SR 69 (Posey Co. Line Road)
PRE QUAL CODES :
PROJECT MANAGER: Robbins, Stephen
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: T-43455
DES: 2000271
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Boone
Intersection Improvement, Roundabout
at the SR-47 intersection
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2000271
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8287
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 12/16/2026

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 03/10/2027
CONTRACT: T-44559
DES: 2201085
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Other Type Project (Miscellaneous)
Various Locations Within the Fort Wayne District-High Friction Surface Treatment
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: T-44560
DES: 2201086
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Other Intersection Improvement
Various Locations Within the Fort Wayne District-Slotted Lefts
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/30/2026

LETTING DATE: 03/10/2027
CONTRACT: T-45201
DES: 2301265
ROUTE: VA-1037
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signals, New Or Modernized
3 Signal Mods in Marion County
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2301265
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: T-45201
DES: 2400594
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
ADA Sidewalk Ramp Construction
I-465 @ US 40, 10th & 73rd Streets
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: T-45407
DES: 2301582
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Safety Revisions
Various Locations Within the Fort Wayne District - Grooved Markings
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 03/10/2027
CONTRACT: T-45826
DES: 2401701
ROUTE: SR-15
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
New Signal Installation
At CR 142, 4.65 miles north of US 6
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 12/16/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class/Ready for Contract. Includes projects in LaPorte, Various, Ripley, Dubois, and Vanderburgh counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 04/07/2027
CONTRACT: R-44372
DES: 2200678
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 500
ALTERNATE BID:
COUNTY: Putnam
Small Structure Pipe Lining
0.26 mi E of SR 243 EBL
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: R-44372
DES: 2200779
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 500
ALTERNATE BID:
COUNTY: Putnam
Bridge Replacement
Bridge over Big Walnut Creek (WB), 4.51 mi W of SR 243
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: R-44372
DES: 2200780
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 500
ALTERNATE BID:
COUNTY: Putnam
Bridge Replacement
Bridge over Big Walnut Creek (EB), 4.51 mi W of SR 243
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 2200780
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: R-44372
DES: 2200781
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 500
ALTERNATE BID:
COUNTY: Putnam
Bridge Replacement
Bridge over Knights Road (WB), 4.69 mi W of SR 243
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: R-44372
DES: 2200782
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 500
ALTERNATE BID:
COUNTY: Putnam
Bridge Replacement
Bridge over Knights Road (EB), 4.69 mi W of SR 243
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 2200782
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: R-44372
DES: 2200783
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 500
ALTERNATE BID:
COUNTY: Putnam
Replace Superstructure
Bridge over Croys Creek (WB), 7.10 mi W of SR 243
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/13/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 04/07/2027
CONTRACT: R-44372
DES: 2200923
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 500
ALTERNATE BID:
COUNTY: Putnam
HMA Overlay, Preventive Maintenance
From 6.4 mi E of SR 59 to 0.66 mi W of US 231
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 2200923
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: R-44372
DES: 2200931
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 500
ALTERNATE BID:
COUNTY: Putnam
Small Structures & Drains Construction
From 6.4 mi E of SR 59 to 0.66 mi W of US 231
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: R-44519
DES: 2200100
ROUTE: SR-48
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Sullivan
Bike/Pedestrian Facilities
From 4.1 miles W of SR 159 to 3.08 miles W of SR 159 (From Hymera W limits to E limits)
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8452
MANAGED BY: Vincennes District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: R-44519
DES: 2200845
ROUTE: SR-48
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Sullivan
HMA Overlay Minor Structural
From 4.1 miles W of SR 159 to 3.08 miles W of SR 159 (From Hymera W limits to E limits)
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO: 2200845
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: R-46013
DES: 2401638
ROUTE: ST-1129
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
ADA Sidewalk Ramp Construction
10th Street from Wayne Street to Grant Street
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 01/13/2027

LETTING DATE: 04/07/2027
CONTRACT: R-46486
DES: 2501071
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Parke
Slide Correction
1.14 mi N of 47
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO: 2501071
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8560
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 01/13/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 05/06/2027
CONTRACT: B-45328 COUNTY: Tippecanoe
DES: 2002110 Bridge Thin Deck Overlay
ROUTE: I-65 3.04 mi S of SR 25; NB over SR 26 EB/WB
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Abekah, Padmore
ALTERNATE BID:
DISTRICT: Crawfordsville
PROJECT NO: 2002110
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 02/10/2027

LETTING DATE: 05/06/2027
CONTRACT: B-45328 COUNTY: Tippecanoe
DES: 2002111 Bridge Thin Deck Overlay
ROUTE: I-65 3.04 mi S of SR 25; SB over SR 26 EB/WB
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Abekah, Padmore
ALTERNATE BID:
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 02/10/2027

LETTING DATE: 05/06/2027
CONTRACT: B-45328 COUNTY: Tippecanoe
DES: 2002112 Bridge Thin Deck Overlay
ROUTE: I-65 1.04 mi S of SR 25; NB over Wildcat Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Abekah, Padmore
ALTERNATE BID:
DISTRICT: Crawfordsville
PROJECT NO: 2002112
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 02/10/2027

LETTING DATE: 05/06/2027
CONTRACT: B-45328 COUNTY: Tippecanoe
DES: 2002113 Bridge Thin Deck Overlay
ROUTE: I-65 1.04 mi S of SR 25, SB over Wildcat Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Abekah, Padmore
ALTERNATE BID:
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 02/10/2027

LETTING DATE: 05/06/2027
CONTRACT: B-46894 COUNTY: Knox
DES: 2400670 Debris Removal From Channel
ROUTE: US-50 Debris removal over Wabash River and ILL 33 WBL, 01.85 mile W of US 41
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Hill, Luke
ALTERNATE BID:
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT:

LETTING DATE: 07/14/2027
CONTRACT: B-41940 COUNTY: Tippecanoe
DES: 1802905 Bridge Replacement
ROUTE: IR-1805 Bridge 65 on Lily Road over Wea Creek, 560' NE of CR 250W
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.
CORRIDOR: PROJECT MANAGER: Golladay, Destiny
ALTERNATE BID:
DISTRICT: Crawfordsville
PROJECT NO: 1802905
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -832
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027
CONTRACT: B-41940
DES: 1802907
ROUTE: IR-1805
RELINQ REQ:
DESIGNED ORG.: USI Consultants, Inc.
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Bridge Replacement
Bridge 64 over a Branch of Wea Creek, 2,000' NE of CR 250W
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 1802907
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -833
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-42307
DES: 2000510
ROUTE: SR-28
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Deck Overlay
Bridge over Duck Creek, 00.12 miles W SR 13
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2000510
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-42307
DES: 2000512
ROUTE: SR-28
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Deck Overlay
Bridge over Little Duck Creek, 00.44 miles W SR 37
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2000512
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-42814
DES: 1902771
ROUTE: IR-6641
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Johnson
Bridge Rehabilitation Or Repair
Bridge 66 on CR 575W over N. Prong Stotts Creek - 0.20 mi N of CR 100 N
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -791
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-43299
DES: 2002054
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jefferson
Bridge Replacement
01.50 mi W of SR 250
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2002054
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8051
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-43299
DES: 2002075
ROUTE: SR-156
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Switzerland
Bridge Replacement
Over Plum Creek, 01.72 mi E of SR 56
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2002075
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7685
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, ALTERNATE BID), Project Location (COUNTY, Description, PRE QUAL CODES, PROJECT MANAGER), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, MANAGED BY, READY FOR CONTRACT).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027
CONTRACT: B-43961
DES: 2100815
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Small Structure Pipe Lining
Large Culvert 4.13 miles west of SR 37 (at SR 67 and I-465 northbound ramp)
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2100815
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-44314
DES: 2101762
ROUTE: IR-8631
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Replacement
Bridge #51; On Woodburn Rd over Grover Drain #2
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2101762
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -938
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-44315
DES: 2101756
ROUTE: IR-8627
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Replacement
Bridge #24: on Cuba Rd over the Oberhaltzer Ditch
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2101756
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -922
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-44335
DES: 2101760
ROUTE: IR-1828
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Bridge Replacement
Bridge #123 on Packerton Road over Wyland Ditch
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2101760
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -932
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-44474
DES: 2200695
ROUTE: SR-144
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
Bridge Painting
Bridge over White River, 0.48 mile W of SR 37
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2200695
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-44852
DES: 2201607
ROUTE: IR-9681
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Blackford
Bridge Replacement
Bridge #23, 0.10 miles North of 200 South
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 2201607
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -999
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027
CONTRACT: B-44893
DES: 2201626
ROUTE: ST-9806
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jefferson
Bridge Rehabilitation Or Repair
Bridge #171 SR 56/Clifty Hollow Road over Clifty Creek 1.31 East of S.R.256 at RP 139+30
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark
DISTRICT: Seymour
PROJECT NO: 2201626
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-44895
DES: 2201625
ROUTE: ST-9806
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jefferson
Bridge Rehabilitation Or Repair
Bridge #172 SR 56/Clifty Hollow Road over Crooked Creek .80 mi. East of West S.R.7
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2201625
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 06/21/2028

LETTING DATE: 07/14/2027
CONTRACT: B-44896
DES: 2201624
ROUTE: ST-9806
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jefferson
Bridge Rehabilitation Or Repair
Bridge #173 SR 56/Clifty Hollow Road over Abandoned Railroad .18 miles west of SR 7 at RP140+8
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark
DISTRICT: Seymour
PROJECT NO: 2201624
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 06/21/2028

LETTING DATE: 07/14/2027
CONTRACT: B-45073
DES: 2300876
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Replacement
Hursh Road Bridge over I-69 NB/SB, 02.95 mi N SR 1
PRE QUAL CODES :
PROJECT MANAGER: Heflin, Daniel
DISTRICT: Fort Wayne
PROJECT NO: 2300876
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8445
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45077
DES: 2300826
ROUTE: SR-218
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wells
Bridge Thin Deck Overlay
Bridge over Six Mile Creek, 01.69 miles E SR 1
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2300826
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45077
DES: 2301059
ROUTE: SR-116
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
Bridge Deck Overlay
Bridge over Three Mile Creek, 01.51 mi E SR 218
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2301059
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8320
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/21/2027

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027
CONTRACT: B-45164
DES: 2300752
ROUTE: SR-931
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Howard
Bridge Replacement
SR 931 NB Bridge over Kokomo Creek, 02.55 miles N SR 26
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2300752
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45164
DES: 2300753
ROUTE: SR-931
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Howard
Bridge Replacement
SR 931 SB Bridge over Kokomo Creek, 02.55 miles N SR 26
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45174
DES: 2300784
ROUTE: SR-44
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Rush
Bridge Replacement
SR 44 Bridge over Flatrock River, 00.57 miles E SR 3
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2300784
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8606
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45180
DES: 2300966
ROUTE: SR-244
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Rush
Small Structure Replacement
Large Culvert over 3.769 mi E SHELBY/RUSH LINE
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 2300966
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8503
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45193
DES: 2300971
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Small Structure Replacement
Large Culvert 0.118 mi N SR 32
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2300971
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45193
DES: 2301154
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Small Structures & Drains Construction
Various Locations,
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2301154
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8414
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027
CONTRACT: B-45193
DES: 2301177
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Cass
Small Structures & Drains Construction
Various Locations on US 35
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2301177
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8415
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45196
DES: 2300745
ROUTE: SR-26
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jay
Bridge Thin Deck Overlay
Bridge over Brooks Creek, 00.26 mi E SR 1
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 2300745
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45196
DES: 2300748
ROUTE: SR-28
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Randolph
Bridge Deck Overlay
SR 28 Bridge over Little Mississnewa River, 9.30 miles E US 27
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 2300748
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45403
DES: 2100609
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
NB Bridge over Carmichael Road, Indian Creek, 00.87 miles W CR 35 N
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45403
DES: 2100610
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
SB over CARMICHAEL RD, INDIAN CR, 00.87 W CR 35 N
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45403
DES: 2100613
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
NB Bridge over CR 360 S, Plummer Creek, 03.40 miles NW SR 45
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027
CONTRACT: B-45403
DES: 2100614
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
SB Bridge over CR 360 S, Plummer Creek, 03.40 miles NW SR 45
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45403
DES: 2100615
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
SB Bridge over Mitchell Branch, 00.50 miles S SR 54
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45403
DES: 2100616
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
NB Bridge over Mitchell Branch, 00.50 miles S SR 54
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45403
DES: 2100617
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
SB Bridge over SR 54, UNT Mitchell Branch, 1.70 miles N SR 45
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45403
DES: 2100618
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
NB Bridge over SR 54, UNT Mitchell Branch, 1.70 miles N SR 45
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45403
DES: 2100701
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
NB Bridge over SR 445, 3.72 miles N SR 54
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027
CONTRACT: B-45403
DES: 2100702
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
SB Bridge over SR 445, 00.82 miles NE CR 35 N
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45403
DES: 2100727
ROUTE: SR-45
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Bridge Thin Deck Overlay
Bridge over I-69 NB/SB, 03.25 miles S SR 54
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-45596
DES: 2400457
ROUTE: SR-8
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Scour Protection (Erosion)
SR 8 bridge over SANDY HOOK DITCH, 02.73 mi W SR 49
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob
DISTRICT: LaPorte
PROJECT NO: 2400457
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-46010
DES: 2300778
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wayne
Bridge Replacement
US 40 Bridge over Dry Branch, 01.28 miles E SR 1
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor
DISTRICT: Greenfield
PROJECT NO: 2300778
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 09/20/2028

LETTING DATE: 07/14/2027
CONTRACT: B-46077
DES: 1593192
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Deck Overlay
1.94 miles S of SR 160 over Caney Fork
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark
DISTRICT: Seymour
PROJECT NO: 1593192
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-46116
DES: 2300921
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bridge Thin Deck Overlay
Chambers Pike Bridge over I-69 NB/SB & Burma Road, 08.54 mi N SR 46
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027
CONTRACT: B-46116
DES: 2300922
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
Bridge Thin Deck Overlay
Liberty Church Road Bridge over I-69 NB/SB, 02.46 mi S SR 39
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-46178
DES: 2500506
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Scott
Scour Protection (Erosion)
Bridge over Kimberlin Creek, 0.85 Miles S of SR 356
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark
DISTRICT: Seymour
PROJECT NO: 2500506
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-46517
DES: 2500510
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Debris Removal From Channel
Bridge over Clifty Creek, 0.53 miles N of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-46654
DES: 2600167
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fayette
Scour Protection (Erosion)
Bridge over Whitewater River,0.05 miles N SR 44
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT:

LETTING DATE: 07/14/2027
CONTRACT: B-46655
DES: 2600168
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Scour Protection (Erosion)
NB Bridge over Muncie Creek, 00.71 miles S SR 67
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 02/26/2029

LETTING DATE: 07/14/2027
CONTRACT: B-46655
DES: 2600169
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Scour Protection (Erosion)
SB Bridge over Muncie Creek, 00.71 miles S SR 67
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 02/26/2029



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027
CONTRACT: B-46656
DES: 2600177
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Henry
Bridge Thin Deck Overlay
US 36 over LITTLE CREEK, 03.26 E SR 109
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: B-46657
DES: 2600185
ROUTE: SR-67
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jay
Scour Protection (Erosion)
Bridge over Brooks Creek, 04.53 miles N SR 1
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 02/26/2029

LETTING DATE: 07/14/2027
CONTRACT: B-46659
DES: 2600203
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bridge Maintenance And Repair
I-465 over LICK CREEK, 00.27 S US 40
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/24/2027

LETTING DATE: 07/14/2027
CONTRACT: B-46660
DES: 2600204
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Thin Deck Overlay
RAMP US31S - I465E over I-465 and RAMPS, 0.12 W MERIDIAN ST
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 02/08/2027

LETTING DATE: 07/14/2027
CONTRACT: B-46843
DES: 2600805
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
District Wide Bridge Maintenance
FY28-29 IDIQ, various bridge locations throughout the Crawfordsville District
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:IDIQ
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: M-46484
DES: 2500496
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Herbicide Treatment
Placeholder for 2027 LaPorte District (for herbicide) Broadcast Treatment Various Locations
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027
CONTRACT: M-46485
DES: 2500497
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Herbicide Treatment
LaPorte District (for herbicide) Spot Treatment various locations placeholder for 2027
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: M-46637
DES: 2600215
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Lighting Maintenance
Various locations Greenfield District
PRE QUAL CODES :
PROJECT MANAGER: Mcghghy, Donald
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-40295
DES: 1700732
ROUTE: IR-1024
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Road Reconstruction (3R/4R Standards)
Lowell Road from CR325 West to City Limits
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 1700732
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE: -840
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-42412
DES: 1902000
ROUTE: ST-1053
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Added Travel Lanes
Kennedy Ave Corridor Improvements Phase 3 Oak St to Main St
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 1902000
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -917
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-43286
DES: 2100246
ROUTE: SR-45
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Brown
Slide Correction
1.15 miles south of SR 135
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2100246
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8601
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-43333
DES: 2001901
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Morgan
HMA Overlay Minor Structural
0.33 miles S of W Jct of SR 252 (Indian Creek Bridge) to 0.37 miles N of W Jct SR 252
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2001901
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 7324
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027
CONTRACT: R-43389
DES: 2002397
ROUTE: SR-16
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Cass
Small Structures & Drains Construction
12 Locations on SR 16 between RP 37.2 to 65.24 in Cass and White Counties
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob
DISTRICT: LaPorte
PROJECT NO: 2002397
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7424
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-43620
DES: 2003053
ROUTE: ST-3202
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Intersection Improvement, Roundabout
Boden Road at E 166th Street roundabout
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/16/2025

LETTING DATE: 07/14/2027
CONTRACT: R-43625
DES: 2003077
ROUTE: IR-7902
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wells
Pavement Replacement
CR 200 South from Adams St to CR 200E
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2003077
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -994
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-43625
DES: 2101776
ROUTE: IR-7902
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wells
New Bridge Construction
CR 200S Approx 1.32 mi W of SR 1 ovr NS RR
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2101776
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-43787
DES: 2100247
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Pavement Replacement
0.31 miles E of SR 11 to 1.63 miles E of SR 11 (near Hege Ave)
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2100247
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 8489
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-43787
DES: 2101135
ROUTE: SP-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
HMA Overlay, Preventive Maintenance
WB SR 46 to EB SR 46 - Old SR 46 aka Lindsey Street & 2nd Street
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027
CONTRACT: R-43909
DES: 2100739
ROUTE: SR-28
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tipton
Bridge Deck Overlay
Bridge 0.88 miles E SR 19
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2100739
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/14/2026

LETTING DATE: 07/14/2027
CONTRACT: R-43909
DES: 2100740
ROUTE: SR-28
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tipton
Bridge Deck Overlay
Bridge, 2.45 miles W SR 13
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 12/14/2026

LETTING DATE: 07/14/2027
CONTRACT: R-44010
DES: 2101147
ROUTE: IR-1023
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Bike/Pedestrian Facilities
Singing Sands Trail Phase III, Segments A and C Liberty Trail to Hwy 12 & Karwick Rd
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 2101147
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -802
MANAGED BY: Local
READY FOR CONTRACT: 06/10/2026

LETTING DATE: 07/14/2027
CONTRACT: R-44145
DES: 2003048
ROUTE: ST-2884
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
HMA Overlay, Preventive Maintenance
McGalliard Road from North Granville Avenue to Muncie Bypass
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 2003048
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 07/14/2027
CONTRACT: R-44614
DES: 2200064
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Intersect. Improv. W/ New Signals
and Pendleton Ave.
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO: 2200064
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 11/21/2026

LETTING DATE: 07/14/2027
CONTRACT: R-44617
DES: 2200073
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bike/Pedestrian Facilities
From SR 32 to Cross St.
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO: 2200073
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8425
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/22/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027		DISTRICT: LaPorte
CONTRACT: R-44648	COUNTY: LaPorte	PROJECT NO: 2200043
DES: 2200043	Intersection Improvement	PROGRAM CLASS:
ROUTE: SR-2	SR 2 at CR 500W, 3.27mi West of SR 39.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7638
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 511	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 04/21/2027
ALTERNATE BID:		
<hr/>		
LETTING DATE: 07/14/2027		DISTRICT: Greenfield
CONTRACT: R-44838	COUNTY: Hamilton	PROJECT NO:
DES: 2201638	Added Travel Lanes	PROGRAM CLASS:Group III
ROUTE: ST-3202	Boden Road from Beauty Berry Lane to E 156th Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 04/21/2027
ALTERNATE BID:		
<hr/>		
LETTING DATE: 07/14/2027		DISTRICT: Vincennes
CONTRACT: R-44843	COUNTY: Perry	PROJECT NO: 2201649
DES: 2201649	Bike/Pedestrian Facilities	PROGRAM CLASS:Group III
ROUTE: ST-9621	Sidewalk and ADA Improvements along Tell Street from 12th (SR66) to Main Street in Tell City	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 04/19/2028
ALTERNATE BID:		
<hr/>		
LETTING DATE: 07/14/2027		DISTRICT: Greenfield
CONTRACT: R-44917	COUNTY: Madison	PROJECT NO: 2300272
DES: 2300272	Bike/Pedestrian Facilities	PROGRAM CLASS:Group II
ROUTE: MS-100	US 36 (SR 9/SR 67), .02 miles S of Madison Ave/Angle Rd (Lick Creek Pike) to SR 38/State St. Phas	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -960
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
<hr/>		
LETTING DATE: 07/14/2027		DISTRICT: Greenfield
CONTRACT: R-44918	COUNTY: Madison	PROJECT NO: 2300273
DES: 2300273	Bike/Pedestrian Facilities	PROGRAM CLASS:Group II
ROUTE: MS-100	US 36 (SR 9/SR 67), .01 miles S of N. Junction of US 36 to .17 mls W of SR 9/SR 67 @Water St. Ph	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -961
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
<hr/>		
LETTING DATE: 07/14/2027		DISTRICT: Fort Wayne
CONTRACT: R-45076	COUNTY: Dekalb	PROJECT NO: 2300697
DES: 2300697	Access Control	PROGRAM CLASS:Normal Project
ROUTE: I-69	On US 6 from 1280 ft east of CR 27 to Industrial Parkway	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8333
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 04/21/2027
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027
CONTRACT: R-45076
DES: 2300740
ROUTE: US-20
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Steuben
Bridge Thin Deck Overlay
Bridge over Pigeon Creek, 03.26 mi W I-69
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2300740
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45076
DES: 2300877
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Steuben
Bridge Replacement
CR 200N Bridge over I-69 NB/SB, 02.52 mi S SR 127
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2300877
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45076
DES: 2301187
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Steuben
Small Structures & Drains Construction
(South boundary will be determined by budget.) North boundary 2.06 miles North of SR 120 (Michigan)
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2301187
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8339
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45117
DES: 2300981
ROUTE: SR-114
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Small Structure Replacement
Large Culvert UNT Ringeisen Ditch, 06.29 mi W JCT US 421
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO: 2300981
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8416
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45117
DES: 2300982
ROUTE: SR-114
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Small Structure Pipe Lining
Large Culvert Jordan Ditch, 3.79 mi W JCT US 421
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO: 2300982
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8417
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45150
DES: 2300943
ROUTE: SR-1
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dekalb
Small Structure Pipe Lining
Large Culvert SR 1 Carries UNT Fish Creek 04.15 mi N US 6
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2300943
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8286
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/21/2027

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027
CONTRACT: R-45150
DES: 2301062
ROUTE: SR-120
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Steuben
Small Structure Pipe Lining
Large Culvert Carries UNT of Follette Creek, 0.19 mi W SR 127
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2301062
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8330
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45154
DES: 2300867
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Bridge Deck Overlay
I-69 NB Bridge over US 35/SR 28, 03.96 mi N SR 332
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2300867
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45154
DES: 2300868
ROUTE: SR-28
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Bridge Deck Overlay
I-69 SB Bridge over US 35/SR 28, 03.96 mi N SR 332
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45154
DES: 2300869
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Bridge Thin Deck Overlay
I-69 NB Bridge over Pipe Creek 03.95 miles N SR 28
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2300869
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45154
DES: 2300870
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Bridge Thin Deck Overlay
I-69 SB Bridge over Pipe Creek, 03.95 miles N SR 28
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45154
DES: 2300871
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Bridge Replacement
I-69 NB Bridge over Abandoned RR, 03.16 miles S SR 26
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2300871
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027
CONTRACT: R-45154
DES: 2300872
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Bridge Replacement
I-69 SB Bridge over Abandoned RR, 03.16 mi S SR 26
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45154
DES: 2301137
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
HMA Overlay Minor Structural
From 0.08 mi S of US 35/SR 28 to 0.41 mi S of SR 26
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2301137
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45154
DES: 2500422
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Small Structures & Drains Construction
I-69 from 0.08 mi S of US 35/SR 28 to 0.41 mi S of SR 26
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45154
DES: 2500565
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Grant
Install Lighting
I-69 @ SR28; I-69 @ SR18; I-69 @ SR26
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45184
DES: 2301178
ROUTE: SR-37
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Small Structures & Drains Construction
From 3.55 Mi N of SR 32 to 3.93 Mi N of SR 32
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2301178
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45197
DES: 2301080
ROUTE: SR-19
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tipton
Intersection Improvement, Roundabout
SR 19 at Division Rd.
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2301080
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8530
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027
CONTRACT: R-45226
DES: 2301000
ROUTE: SR-129
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Switzerland
Small Structure Replacement
Large Culvert over 00.60 mi N SR 56
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2301000
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45226
DES: 2301012
ROUTE: SR-129
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ripley
Small Structure Replacement
Large Culvert, 5.22 mi N US 50
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2301012
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45226
DES: 2301049
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ohio
Small Structure Replacement
SR 56 Bridge, 6.12 Miles W of SR 156
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2301049
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8454
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45234
DES: 2301126
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
HMA Overlay, Preventive Maintenance
From 0.56 miles E of SR 250 (near North St) to 0.82 miles W of W Jct of SR 11 (Von Fange Ditch brie
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2301126
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8564
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45234
DES: 2401858
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Small Structures & Drains Construction
From 0.44 miles W of E Jct of SR 135 to 0.56 miles E of SR 250 (Near North St)
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45234
DES: 2500080
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Small Structures & Drains Construction
From .56 miles E of SR 250 (near North St) to 0.82 miles W of W Jct of SR 11 (Von Fange Ditch brie
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027
CONTRACT: R-45248
DES: 2300990
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dearborn
Small Structure Replacement
Large Culvert over SR 1 8.74 mi N US 50
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45248
DES: 2300991
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dearborn
Small Structure Replacement
Large Culvert over SR 1 6.99 mi N US 50
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2300991
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45286
DES: 2301044
ROUTE: SR-165
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Posey
Small Structure Replacement
Large Culvert 1.82 miles N of SR 66 Junction
PRE QUAL CODES :
PROJECT MANAGER: Robbins, Stephen
DISTRICT: Vincennes
PROJECT NO: 2301044
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8594
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45505
DES: 2301650
ROUTE: IR-1037
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Spencer
HMA Overlay, Preventive Maintenance
CR100E (OLD US 231) FROM 500N to 1000N EXCLUDING CHRISNEY TOWN LIMITS - Phase II
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 2301650
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -962
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45545
DES: 2400519
ROUTE: SR-234
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Small Structures & Drains Construction
6.05 mi W of SR 75
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO: 2400519
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8285
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45598
DES: 2400514
ROUTE: SR-130
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Small Structure Maint and Repair
Large Culvert over Duck Creek , 2.4 mi E JCT SR51
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO: 2400514
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8426
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027
CONTRACT: R-45598
DES: 2400583
ROUTE: SR-2
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Small Structure Maint and Repair
Large Culvert UNT, 2.97 mi W. JCT US 30
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO: 2400583
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8427
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45601
DES: 2400066
ROUTE: SR-14
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fulton
ADA Sidewalk Ramp Construction
SR 14 from US 31 to 1.33 Mi E of SR 25
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob
DISTRICT: LaPorte
PROJECT NO: 2400066
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE: 8537
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/20/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45683
DES: 2001909
ROUTE: SR-337
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
Pavement Replacement
SR 62 (Walnut Street) to the south approach of the Indian Creek bridge
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2001909
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8058
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45683
DES: 2501042
ROUTE: SR-337
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
Small Structures & Drains Construction
SR 337 small structure replacement
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-45758
DES: 2400734
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Pavement Patching
SR 37 to 4.65 mi E of SR 37 (OSR 238)
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 2400734
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-46056
DES: 2401836
ROUTE: ST-1047
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Intersect. Improv. W/ New Signals
Establish intersection on Hwy 150 between Old Vincennes Rd and West Luther Rd
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2401836
PROGRAM CLASS:Group III
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027
CONTRACT: R-46405
DES: 2400127
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Greene
Small Structures & Drains Construction
Various locations From SR 45 to 1.16 mi S of E Jct SR 54/SR 157 (Richland Creek).
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO: 2400127
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-46461
DES: 2501006
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Henry
Pavement Patching
I - 70, 0.49 mi W of SR 3 to 0.47 mi W of SR 1
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-46462
DES: 2501005
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Pavement Patching
I-70 1.85 mi E of I-465 E leg (.49 mi E Post Road) to 7.84 mi E of I-465 E leg (.35 mi E Mt Comfort)
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO: 2501005
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-46463
DES: 2501004
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Pavement Patching
I-74, 4.05 mi E of SR 267 (Hendricks/Marion Co Ln)
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2501004
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-46476
DES: 2500924
ROUTE: US-20
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
Intersection Improvement
US20 at Tulip Rd, 5.06mi W of US31
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO: 2500924
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8553
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-46476
DES: 2500925
ROUTE: US-20
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
Intersection Improvement
US20 at Smilax Rd, 5.8mi W US31
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO: 2500925
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8554
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027
CONTRACT: R-46683
DES: 2600657
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Pavement Patching
FY28-29 IDIQ, Various Roadway locations throughout the Crawfordsville District.
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:IDIQ
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: R-46701
DES: 2600092
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Slide Correction
From 0.5 Mi S of US 36 to 0.78 Mi S of US 36
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 2600092
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: T-45430
DES: 2301232
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Raised Pavement Markings, Refurbished
Various RPM Locations Within the Greenfield District
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: T-45607
DES: 2400601
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Lighting Installation / Maintenance
Partial Interchange Lighting Replacement at various Interchanges
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2400601
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: T-45732
DES: 2400855
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fayette
Signs, Lighting, Signals And Markings
SR 1, approx. 475 feet N of CSX RR Bridge
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: T-45739
DES: 2400041
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Safety Revisions
Crosswalk improvements at various locations within the City of Bloomington
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2400041
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027
CONTRACT: T-46068
DES: 2401722
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Install Lighting
Various Locations Statewide
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2401722
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Central Office
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: T-46071
DES: 2401842
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Signing Installation / Repair
Various locations in the Greenfield District.
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 2401842
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: T-46071
DES: 2401843
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Signing Installation / Repair
Various locations in the LaPorte District
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: T-46071
DES: 2401844
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Signing Installation / Repair
Various locations in Ft Wayne District
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: T-46076
DES: 2401846
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Signing Installation / Repair
Various locations in the Greenfield District.
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2401846
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: T-46076
DES: 2401847
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Signing Installation / Repair
Various locations in the LaPorte District
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: LaPorte
PROJECT NO: 2401847
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027
CONTRACT: T-46076
DES: 2401848
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Signing Installation / Repair
Various locations in Ft Wayne District
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Fort Wayne
PROJECT NO: 2401848
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: T-46076
DES: 2401849
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Sign Modernization (Series Of Units)
Various routes in the Crawfordsville District
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Crawfordsville
PROJECT NO: 2401849
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: T-46076
DES: 2401850
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Signing Installation / Repair
Various locations in the Vincennes District
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Vincennes
PROJECT NO: 2401850
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: T-46076
DES: 2401851
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Signing Installation / Repair
Various locations in the Seymour District
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Seymour
PROJECT NO: 2401851
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: T-46094
DES: 2301220
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Lighting
HSIP Systemic Projects - Various Locations on US 20 and 31 in both Marshall and St. Joseph Counti
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO: 2301220
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 07/14/2027
CONTRACT: T-46104
DES: 2301218
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signals Modernization
Various Signal Locations Within the LaPorte District - Fulton and St. Joseph Counties
PRE QUAL CODES :
PROJECT MANAGER: Handzlik, Glenn
DISTRICT: LaPorte
PROJECT NO: 2301218
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8544
MANAGED BY: LaPorte District
READY FOR CONTRACT: 04/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 07/14/2027
CONTRACT: T-46223
DES: 2200076
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bike/Pedestrian Facilities
From Banta Rd. to Gilbert Ave
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8109
MANAGED BY: Greenfield District
READY FOR CONTRACT: 02/21/2027

LETTING DATE: 07/14/2027
CONTRACT: T-46223
DES: 2200077
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bike/Pedestrian Facilities
From Gilbert Ave to Thompson Rd
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8110
MANAGED BY: Greenfield District
READY FOR CONTRACT: 02/21/2027

LETTING DATE: 07/14/2027
CONTRACT: T-46478
DES: 2501121
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Traffic Signals Modernization
I-465 (SB Ramp) @ 56th St., I-465 (NB Ramp) @ 56th St., I-70 @ Keystone Ave.
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 08/11/2027
CONTRACT: B-44262
DES: 2101766
ROUTE: IR-8803
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaGrange
Bridge Replacement
Bridge #49: On CR 700 over Westler/Witmer Channel
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2101766
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -905
MANAGED BY: Local
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-44286
DES: 2101750
ROUTE: IR-2125
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Warrick
Bridge Deck Replacement
Warrick County Bridge #140 carries New Harmony Road over Tributary of Pigeon Creek
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO: 2101750
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -998
MANAGED BY: Local
READY FOR CONTRACT: 12/16/2026

LETTING DATE: 08/11/2027
CONTRACT: B-44302
DES: 2101711
ROUTE: IR-8601
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Bridge Replacement
Bridge #166 just east of intersection of CR 400 West and CR 1650 South in Prairie Township
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 2101711
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -920
MANAGED BY: Local
READY FOR CONTRACT: 11/17/2026



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 08/11/2027
CONTRACT: B-44303
DES: 2101709
ROUTE: IR-8602
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaPorte
Bridge Replacement
Bridge #94 is located on CR East 1200 South just west of the road intersection of 1200S and 200E
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 2101709
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -911
MANAGED BY: Local
READY FOR CONTRACT: 12/02/2026

LETTING DATE: 08/11/2027
CONTRACT: B-44304
DES: 2101700
ROUTE: IR-7721
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Starke
Bridge Replacement
CR 700S over Bogus Run
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO: 2101700
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -900
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 08/11/2027
CONTRACT: B-44307
DES: 2101692
ROUTE: IR-8703
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Bridge Replacement
CR 300 South over Ludington Ditch in Porter Township; Porter County.
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -898
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 08/11/2027
CONTRACT: B-44308
DES: 2101689
ROUTE: IR-8725
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: White
Bridge Replacement
Bridge 183 on CR 75 West over Big Creek Ditch
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 2101689
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -978
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 08/11/2027
CONTRACT: B-44309
DES: 2101684
ROUTE: IR-8726
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: White
Bridge Replacement
Bridge 00237 on CR 150 West over Moots Creek
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 2101684
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -972
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 08/11/2027
CONTRACT: B-44310
DES: 2101682
ROUTE: IR-2146
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
Bridge Replacement
Bridge is located approximately 0.30 Miles north of the Intersection of Walnut Rd and Quinn Rd.
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 2101682
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -939
MANAGED BY: Local
READY FOR CONTRACT: 05/19/2027

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 08/11/2027
CONTRACT: B-44334
DES: 2101763
ROUTE: ST-8702
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Bridge Deck Replacement
Bridge #501 on LaFontaine Street over Little Wabash River
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2101763
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -895
MANAGED BY: Local
READY FOR CONTRACT: 09/16/2026

LETTING DATE: 08/11/2027
CONTRACT: B-44337
DES: 2101764
ROUTE: IR-8741
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Bridge Replacement
Bridge #144 on CR 1050 E, over Big Pipe Creek
PRE QUAL CODES :
PROJECT MANAGER: Heflin, Daniel
DISTRICT: Fort Wayne
PROJECT NO: 2101764
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -853
MANAGED BY: Local
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-44397
DES: 2100731
ROUTE: SR-75
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clinton
Bridge Thin Deck Overlay
over S Fork Wildcat Creek, 1.73 mi N of US 421
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-44397
DES: 2200569
ROUTE: SR-26
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Bridge Thin Deck Overlay
over S Fork Wildcat Creek, 2.81 mi E of I-65
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-44397
DES: 2300837
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clinton
Bridge Thin Deck Overlay
over Kilmore Creek, 0.31 mi S of SR 38
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-44746
DES: 2201250
ROUTE: MS-7
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Bridge Replacement
Wimberg Road Bridge #2430 over Locust Creek, 450ft east of St Joseph Ave.
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -949
MANAGED BY: Local
READY FOR CONTRACT: 05/19/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 08/11/2027
CONTRACT: B-44951
DES: 2002015
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Scott
Bridge Deck Overlay
Over Flat Creek, 01.87 mi S of SR 256
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark
DISTRICT: Seymour
PROJECT NO: 2002015
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-45078
DES: 2300749
ROUTE: US-30
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Thin Deck Overlay
HILLEGAS ROAD Bridge over US 30 & US 33, 00.23 mi E US 33
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2300749
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-45078
DES: 2300915
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Deck Overlay
NB Bridge over NS RR (Huntington), 0.50 mi S SR 37
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2300915
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-45078
DES: 2300916
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Deck Overlay
SB Bridge over NS RR (Huntington), 0.50 mi S SR 37
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-45112
DES: 2300924
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
Bridge Deck Overlay
US 31 NB Bridge over DIXIE HWY, 02.64 mi S US 20
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO: 2300924
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-45112
DES: 2300925
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
Bridge Deck Overlay
US 31 SB Bridge over DIXIE HWY, 02.64 mi S US 20
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/19/2027

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 08/11/2027
CONTRACT: B-45112
DES: 2600176
ROUTE: SR-933
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: St. Joseph
Bridge Thin Deck Overlay
SR 933 over BAUGO CREEK, 03.86 S SR 331
PRE QUAL CODES :
PROJECT MANAGER: Krueckeberg, John
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-45170
DES: 2300746
ROUTE: US-27
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Union
Scour Protection (Erosion)
US 27 Bridge over RICHLAND CREEK, 04.26 mi N SR 44
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu
DISTRICT: Greenfield
PROJECT NO: 2300746
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8498
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-45170
DES: 2300819
ROUTE: SR-121
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fayette
Scour Protection (Erosion)
SR 121 Bridge over Williams Creek, 03.09 mi S SR 44
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu
DISTRICT: Greenfield
PROJECT NO: 2300819
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8497
MANAGED BY: Greenfield District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-45249
DES: 2300731
ROUTE: SR-7
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jennings
Scour Protection (Erosion)
SR 7 Bridge over Sand Creek, 06.86 mi N SR 3
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2300731
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-45249
DES: 2300756
ROUTE: SR-11
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Scour Protection (Erosion)
SR 11 Bridge over EAST FORK WHITE RIVER, 01.95 mi S I-65
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2300756
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8413
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-45282
DES: 2300799
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Pike
Bridge Deck Overlay
SR 56 Bridge over FLAT CREEK, 03.07 mi E SR 61
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 08/11/2027
CONTRACT: B-45282
DES: 2300800
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Pike
Bridge Deck Overlay
SR 56 Bridge over BRANCH FLAT CREEK, 03.42 mi E SR 61
PRE QUAL CODES :
PROJECT MANAGER: Sturgeon, Clancy
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-45297
DES: 2300810
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Deck Overlay
SR 62 Bridge over FOURTEEN MILE CREEK, 02.86 mi E SR 3
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark
DISTRICT: Seymour
PROJECT NO: 2300810
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-45297
DES: 2300811
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jefferson
Bridge Deck Overlay
SR 62 Bridge over BIG CLIFTY CREEK, 01.40 mi W SR 7
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark
DISTRICT: Seymour
PROJECT NO: 2300811
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-45443
DES: 2300832
ROUTE: SR-252
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Franklin
Bridge Painting
SR 252 Bridge over BIG CEDAR CREEK, 06.03 mi E US 52
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2300832
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-45507
DES: 2301601
ROUTE: IR-1018
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
Bridge Thin Deck Overlay
Harrison County Bridge #6671 On SR 337
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: B-46175
DES: 2500536
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Johnson
Bridge Maintenance And Repair
CR 100N over I-65 NB/SB, 0.92 miles N of SR 44
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/19/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 08/11/2027
CONTRACT: R-43257
DES: 2000026
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Interchange Modification
I-469 NB On-Ramp (US 30)
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2000026
PROGRAM CLASS:Short-Term Shelf
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/22/2030

LETTING DATE: 08/11/2027
CONTRACT: R-43390
DES: 2002398
ROUTE: SR-49
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Small Structures & Drains Construction
12 Locations on SR 49 in Jasper County
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 2002398
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7385
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-44306
DES: 2101695
ROUTE: VA-3894
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Starke
ADA Sidewalk Ramp Construction
New sidewalks in the Hubeny Neighborhood and along Campbell Drive in front of the school
PRE QUAL CODES :
PROJECT MANAGER: Cleek, Nicole
DISTRICT: LaPorte
PROJECT NO: 2101695
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -870
MANAGED BY: Local
READY FOR CONTRACT: 11/18/2026

LETTING DATE: 08/11/2027
CONTRACT: R-44311
DES: 2101681
ROUTE: VA-3828
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Cass
ADA Sidewalk Ramp Construction
Sidewalks around 2 elementary schools, the new Junior High School, and Ivy Tech Community Colle
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 2101681
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-44429
DES: 2201148
ROUTE: US-150
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Floyd
Small Structures & Drains Construction
10 small culverts between 3.32 miles W of I 64 (near Buck Creek Rd) to I 64
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45079
DES: 2002237
ROUTE: SR-19
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Small Structure Replacement
5.67 Miles North SR 218, Large Culvert for UNT Wabash River
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2002237
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7537
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 08/11/2027
CONTRACT: R-45079
DES: 2300944
ROUTE: SR-14
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Whitley
Small Structure Replacement
Large Culvert carries UNT Eel River, 0.01 mi E SR 13
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2300944
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8421
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45079
DES: 2300947
ROUTE: SR-16
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Small Structure Replacement
Large Culvert carries UNT Eel River, 2.85 mi E SR 19 (N JCT)
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2300947
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8420
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45079
DES: 2301063
ROUTE: SR-124
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Small Structure Replacement
Large Culvert carries UNT Wabash River, 06.58 mi E SR 19
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2301063
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8419
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45079
DES: 2400465
ROUTE: SR-18
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Miami
Scour Protection (Erosion)
SR 18 bridge over WISE DITCH, 02.17 mi E US 31
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2400465
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45136
DES: 2301099
ROUTE: SR-149
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Intersect. Improv. W/ Added Turn Lanes
SR149 at CR600N, 2.0 miles N of SR130
PRE QUAL CODES :
PROJECT MANAGER: Wolford, Derrick
DISTRICT: LaPorte
PROJECT NO: 2301099
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8575
MANAGED BY: LaPorte District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45221
DES: 2301142
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Brown
Slide Correction
From 6.08 miles N of N Jct of SR 58 (near Jackson/Brown Co Line) to E Jct of SR 46
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2301142
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/19/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 08/11/2027
CONTRACT: R-45221
DES: 2500078
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Brown
Small Structures & Drains Construction
From 6.08 miles N of N Jct St Rd 58
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45233
DES: 2301144
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ripley
Slide Correction
From N Jct of SR 129 to 1.53 miles W of SR 262
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2301144
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2200033
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Intersection Improvement
0.64 miles N. of SR 68 at CR E 1025 S
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO: 2200033
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2200649
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Bridge Replacement
NB over Pond Flat Ditch 02.01 miles S of I-64
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO: 2200649
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2200650
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Bridge Replacement
SB over Pond Flat Ditch 02.01 miles S of I-64
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2301093
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Other Intersection Improvement
2.63 mi N of SR 57 (Old State Road)
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO: 2301093
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2301147
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Rubblize PCCP & HMA Overlay
From 3.30 mi N SR-57 (0.20 mi N Boonville/New Harmony Road) to 0.85 mi S. SR 168 (0.20 mi N. C
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO: 2301147
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8519
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2500077
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Small Structures & Drains Construction
From 3.30 Miles N SR 57 (0.20 Miles N Booneville/ New Harmony Road) to 0.85 miles S SR 168
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2500089
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Small Structures & Drains Construction
SB over Pond Flat Ditch 2.01 miles S of I 64
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2500826
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Traffic, Other
US 41 at SR 68
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2500827
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Traffic, Other
US 41 at Volkman Road
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2500828
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Traffic, Other
US 41 at Baseline Road
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2501079
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Intersection Improvement, Median U-Turn
US 41 From 4.22 mi S of I-64 to 3.92 mi S of I-64 (Inglefield Rd.)
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2501080
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Traffic, Other
US 41 From 2.56 miles S of I 64 to 1.01 miles S of SR 168
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2501081
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Gibson
Intersection Improvement
US 41 From 0.35 miles N of I 64 to 0.65 miles N of I 64 (Warrenton Road).
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45274
DES: 2501082
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Intersection Improvement, Median U-Turn
US 41 From 0.80 miles S of I 64 to 0.45 miles S of I 64 (Rusher Creek Road).
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45288
DES: 2301186
ROUTE: SR-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Posey
Small Structures & Drains Construction
3.55 mi N of SR 62 junction to 3.60 mi N of SR 62 junction
PRE QUAL CODES :
PROJECT MANAGER: Robbins, Stephen
DISTRICT: Vincennes
PROJECT NO: 2301186
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45289
DES: 2301129
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Daviess
HMA Overlay, Preventive Maintenance
From 6.62 mi N. US 50 to 3.12 mi S. SR 58 (Asphalt)
PRE QUAL CODES :
PROJECT MANAGER: Mccormick, Katie
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS: Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 05/19/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 08/11/2027
CONTRACT: R-45296
DES: 2300992
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Decatur
Small Structure Pipe Lining
1.03 mi N US 421
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45304
DES: 2301184
ROUTE: US-150
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
Small Structure Replacement
.38 Miles W of SR 135
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2301184
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8432
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45364
DES: 2000028
ROUTE: US-33
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Auxiliary Lanes, Passing
From 3.8 miles N of US 30 to 0.8 miles S of SR 205
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2000028
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7892
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45364
DES: 2000029
ROUTE: US-33
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Whitley
Auxiliary Lanes, Passing
From SR 205 to SR 9
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2000029
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7893
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45364
DES: 2000031
ROUTE: US-33
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
Auxiliary Lanes, Passing
US 33 @ SR 109 to US 33 @ SR 5
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2000031
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8085
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027

LETTING DATE: 08/11/2027
CONTRACT: R-45364
DES: 2002022
ROUTE: US-33
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Noble
Bridge Deck Overlay
Bridge over CSX RR, MAPLE STREET, 02.94 South of SR 5.
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2002022
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8084
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 05/19/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor, Manager), Description (County, Project Name, Location, Codes), and Administrative (District, Project No, Class, Clear, Code, Managed By, Ready For Contract). Rows include projects in Noble, St. Joseph, and Crawfordsville counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 09/15/2027
CONTRACT: B-42946
DES: 2000684
ROUTE: US-136
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 1
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Bridge Deck Overlay
0.67 mi E of SR 75, over West Fk Big Walnut Creek
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2000684
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-43272
DES: 2002087
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Thin Deck Overlay
EB Bridge over CFE RR, 2.71 West of US 30.
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-43272
DES: 2002088
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Thin Deck Overlay
NB Bridge at US 30/SR 930.
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-43272
DES: 2002139
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Thin Deck Overlay
WB Bridge over CFE RR, 2.71 W US 30.
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-43272
DES: 2002140
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Bridge Thin Deck Overlay
I-469 SB@.-US 30/SR 930
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-43648
DES: 2002992
ROUTE: IR-8141
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jennings
Bridge Rehabilitation Or Repair
Bridge #29 CR 250 W, 0.02 Mi. South of CR 675 N, near Scipio, IN, In Section 5, Twp 7 N, Range 8 I
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2002992
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE: -987
MANAGED BY: Local
READY FOR CONTRACT: 04/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, ALTERNATE BID), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, MANAGED BY, READY FOR CONTRACT). Rows include projects in Ohio, Parke, Kosciusko, Wells, and Jackson counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 09/15/2027
CONTRACT: B-45245
DES: 2300821
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Bridge Deck Overlay
SR 135 Bridge over LITTLE SALT CREEK, 00.02 mi S SR 58
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2300821
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-45250
DES: 2300787
ROUTE: SR-45
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Brown
Replace Superstructure
Bridge over N Fork Beanblossom Creek, 01.77 mi S SR 135
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-45250
DES: 2300788
ROUTE: SR-45
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Brown
Replace Superstructure
SR 45 Bridge over BEANBLOSSOM CREEK, 01.71 mi S SR 135
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-45250
DES: 2300998
ROUTE: SR-45
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Small Structure Replacement
SR 45 Bridge over , 05.94 mi E SR 45/46 E JCT
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2300998
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8524
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-45252
DES: 2300790
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Ripley
Scour Protection (Erosion)
SR 46 Bridge over WESTERN CREEK, 02.18 mi W SR 101
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2300790
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-45252
DES: 2300798
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Franklin
Scour Protection (Erosion)
US 52 Bridge over BIG CEDAR CREEK, 00.90 mi E SR 1
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO: 2300798
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 09/15/2027
CONTRACT: B-45299
DES: 2300834
ROUTE: SR-258
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Bridge Painting
SR 258 Bridge over INDIAN CREEK, 03.67 mi W SR 11
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2300834
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-45441
DES: 2400033
ROUTE: SR-13
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Replace Superstructure
Bridge over Pipe Creek
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2400033
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8529
MANAGED BY: Greenfield District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-45441
DES: 2400034
ROUTE: SR-13
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Deck Overlay
SR 13/SR 37 over Lambertson Ditch, 01.69 N SR 37
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2400034
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: B-46180
DES: 2500526
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Scott
Repairs To Approach Slab
SR 56 over I-65 NB/SB, 00.53 W US 31
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 05/24/2027

LETTING DATE: 09/15/2027
CONTRACT: R-43432
DES: 2002195
ROUTE: SR-236
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
Small Structure Replacement with Bridge
4.77 mi E of US 231 E JCT
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 2002195
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-43432
DES: 2002199
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
Small Structure Replacement
1.84 mi E of US 231
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 2002199
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 09/15/2027
CONTRACT: R-43432
DES: 2002202
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
Small Structure Replacement
0.86 mi S of SR 240
PRE QUAL CODES :
PROJECT MANAGER: Gilyeat, Richard
DISTRICT: Crawfordsville
PROJECT NO: 2002202
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7678
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-44126
DES: 2101634
ROUTE: ST-1039
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Intersection Improvement, Roundabout
Intersection of Carroll Rd at Shearwater Run & Coral Springs Run
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2101634
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE: -827
MANAGED BY: Local
READY FOR CONTRACT: 12/17/2025

LETTING DATE: 09/15/2027
CONTRACT: R-44487
DES: 2100038
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dubois
Intersection Improvement, Roundabout
At CR 350 W, 1.95 miles W of US 231
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2100038
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8398
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-44500
DES: 2200038
ROUTE: SR-66
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Intersection Improvement, Median U-Turn
2.23 miles W of SR 65 at University Parkway Intersection
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 2200038
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8573
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-44500
DES: 2301075
ROUTE: SR-57
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Intersection Improvement, Roundabout
3.36 mi S of I-69 (N. Green River Rd. Intersection)
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO: 2301075
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8574
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-44500
DES: 2400696
ROUTE: SR-57
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
ADA Sidewalk Ramp Construction
From 3.36 mi S of I 69 (N Green River Road) Intersection
PRE QUAL CODES :
PROJECT MANAGER: Risse, Dakota
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/23/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor, Manager), Location (County), and Administrative (District, Project No, Program Class, Clear, L/A Code, Managed By, Ready For Contract). Rows include projects in Lake, Greene, Clay, and Vigo counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2300259
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Scour Protection (Erosion)
0.36 mi W of SR 32, EBL over LITTLE SUGAR CREEK
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2300260
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Scour Protection (Erosion)
0.36 mi W of SR 32, WBL over LITTLE SUGAR CREEK
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2300880
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Bridge Deck Overlay
EB over SR 47, 02.45 mi E US 231
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2300881
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Bridge Deck Overlay
WB over SR 47, 02.45 mi E US 231
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2301106
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
HMA Overlay Minor Structural
From 0.36 mi W of US 231 to 0.36 mi W of SR 32
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO: 2301106
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2401289
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Bridge Thin Deck Overlay
EB bridge over BLACK CREEK, 1.11 mi W of US 231
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2401290
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Bridge Thin Deck Overlay
WB bridge over BLACK CREEK, 1.11 mi W of US 231
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2401291
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Bridge Thin Deck Overlay
EB bridge over US 231 SB/NB, 2.45 mi W SR 47
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2401292
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Bridge Thin Deck Overlay
EB bridge over CSX RR, 0.23 mi E US 231
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2401293
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Bridge Thin Deck Overlay
WB bridge over CSX RR, 0.23 mi E US 231
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2401294
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Bridge Thin Deck Overlay
EB bridge over SUGAR CREEK, 0.83 mi E US 231
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2401295
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Bridge Thin Deck Overlay
WB bridge over SUGAR CREEK, 00.83 mi E US 231
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2401296
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Bridge Thin Deck Overlay
EB bridge over LITTLE SUGAR CREEK, 00.36 mi W SR 32
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2401297
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Bridge Thin Deck Overlay
WB bridge over LITTLE SUGAR CREEK, 00.36 mi W SR 32
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45049
DES: 2500426
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Montgomery
Small Structures & Drains Construction
From 0.36 mi W of US 231 to 0.36 mi W of SR 32
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45119
DES: 2300976
ROUTE: SR-16
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: White
Small Structure Replacement
SR 16 Bridge over UNT of Box ditch, 2.26 mi W US 421
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2300976
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8366
MANAGED BY: LaPorte District
READY FOR CONTRACT: 06/30/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45119
DES: 2300978
ROUTE: SR-16
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Small Structure Replacement
SR 16 Bridge over UNT BICE DITCH, 2.35 mi E US 231
PRE QUAL CODES :
PROJECT MANAGER: DeGraff, Shawna
DISTRICT: LaPorte
PROJECT NO: 2300978
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8367
MANAGED BY: LaPorte District
READY FOR CONTRACT: 06/30/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45123
DES: 2301157
ROUTE: US-12
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Small Structures & Drains Construction
US 12 connector ramp at SR 912 W. Jct to E. Jct of SR 912
PRE QUAL CODES :
PROJECT MANAGER: Mason, David (Scott)
DISTRICT: LaPorte
PROJECT NO: 2301157
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 06/23/2027

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 09/15/2027
CONTRACT: R-45149
DES: 2301050
ROUTE: I-469
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Small Structure Replacement
I-469 Ramp Bridge Carries UNT Swift Ditch, 00.46 miles W I-69
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2301050
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/09/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45240
DES: 2301163
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dearborn
Small Structures & Drains Construction
0.25 miles W of SR 101 (near S 675 E) to 1.85 miles E of SR 262
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2301163
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45242
DES: 2301031
ROUTE: SR-446
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lawrence
Small Structure Pipe Lining
Under SR 446, 2.7 mi N of US 50
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO: 2301031
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45242
DES: 2301033
ROUTE: SR-446
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lawrence
Small Structure Pipe Lining
Under SR 446 3.61 mi N SR 58
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO: 2301033
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8471
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45242
DES: 2301034
ROUTE: SR-446
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lawrence
Small Structure Pipe Lining
Under SR 446, 2.68 mi N SR 58
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO: 2301034
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45243
DES: 2300999
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Small Structure Replacement
SR 135 Bridge over , 3.29 mi N JCT SR135/SR50
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2300999
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8448
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 09/15/2027
CONTRACT: R-45243
DES: 2301003
ROUTE: SR-58
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Small Structure Replacement
SR 58 Bridge over , SR 58 8.14 mi E SR 446
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2301003
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8449
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45243
DES: 2301022
ROUTE: SR-235
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Small Structure Replacement
SR 235 Bridge over , SR 235 4.35 mi N SR 135
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2301022
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8450
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45243
DES: 2301183
ROUTE: SR-58
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Small Structures & Drains Construction
SR 446 to S Jct of SR 135
PRE QUAL CODES :
PROJECT MANAGER: Cole, Brandon
DISTRICT: Seymour
PROJECT NO: 2301183
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8451
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45268
DES: 2301084
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dubois
Bike/Pedestrian Facilities
3.80 mi W. of S. Jct US 231 to 3.50 mi W. of S. Jct US 231
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2301084
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8438
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45284
DES: 2301070
ROUTE: SR-164
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dubois
Small Structures & Drains Construction
4.42 mi E of US 231
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2301070
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8507
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45284
DES: 2301164
ROUTE: SR-161
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dubois
Small Structures & Drains Construction
From 0.47 mi N of SR 68 to 1.93 mi S of SR 64
PRE QUAL CODES :
PROJECT MANAGER: Hill, Luke
DISTRICT: Vincennes
PROJECT NO: 2301164
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8506
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/23/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 09/15/2027
CONTRACT: R-45295
DES: 2301241
ROUTE: SR-66
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Vanderburgh
Bike/Pedestrian Facilities
From 1.81 mi E of US 41 to 1.91 E of US 41 (EB)
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO: 2301241
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE: 8422
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45300
DES: 2300986
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Small Structure Pipe Lining
Under I-65, 5.66 mi N SR 311
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark
DISTRICT: Seymour
PROJECT NO: 2300986
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45300
DES: 2300988
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Small Structure Paved Invert
Under I-65, 0.06 mi N SR 311, RAMP 9
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark
DISTRICT: Seymour
PROJECT NO: 2300988
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8596
MANAGED BY: Seymour District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45348
DES: 2002233
ROUTE: SR-9
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaGrange
Small Structure Replacement
7.27 Miles North of US 6, Large Culvert for UNT DOVE CREEK.
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2002233
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7579
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: R-45348
DES: 2400456
ROUTE: SR-3
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: LaGrange
Scour Protection (Erosion)
SR 3 bridge over PIGEON RIVER, 03.02 mi N US 20
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2400456
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 06/23/2027

LETTING DATE: 09/15/2027
CONTRACT: T-45261
DES: 2301286
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Raised Pavement Markings, Refurbished
Various locations within Vincennes District
PRE QUAL CODES :
PROJECT MANAGER: Lyle, Rachel
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 06/23/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/14/2027		DISTRICT: LaPorte
CONTRACT: B-42599	COUNTY: Lake	PROJECT NO: 1902676
DES: 1902676	New Bridge, Other Construction	PROGRAM CLASS:Group I
ROUTE: IR-1036	Veteran's Trail Bridge over SR 53 (Broadway)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 07/21/2027
ALTERNATE BID:		
<hr/>		
LETTING DATE: 10/14/2027		DISTRICT: LaPorte
CONTRACT: B-43141	COUNTY: Jasper	PROJECT NO: 2000678
DES: 2000678	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-49	SR 49 bridge over Oliver Ditch, 01.97 miles N SR 14	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7370
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 07/21/2027
ALTERNATE BID:		
<hr/>		
LETTING DATE: 10/14/2027		DISTRICT: Crawfordsville
CONTRACT: B-43680	COUNTY: Tippecanoe	PROJECT NO:
DES: 2100678	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	CR 900 E over I-65, 5.25 mi S of SR 38	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 07/21/2027
ALTERNATE BID:		
<hr/>		
LETTING DATE: 10/14/2027		DISTRICT: Crawfordsville
CONTRACT: B-43680	COUNTY: Tippecanoe	PROJECT NO:
DES: 2100719	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	Swisher Road over I-65 NBL and I-65 SBL, 0.92 mi S of SR 43	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 07/21/2027
ALTERNATE BID:		
<hr/>		
LETTING DATE: 10/14/2027		DISTRICT: Crawfordsville
CONTRACT: B-43680	COUNTY: Tippecanoe	PROJECT NO:
DES: 2100720	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	CR 600 N over I-65 NB/SB, 1.12 mi N of SR 43	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 07/21/2027
ALTERNATE BID:		
<hr/>		
LETTING DATE: 10/14/2027		DISTRICT: Crawfordsville
CONTRACT: B-43680	COUNTY: White	PROJECT NO:
DES: 2100756	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	CR 800 S over I-65 SB/NB, 2.49 mi N of SR 18	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 07/21/2027
ALTERNATE BID:		



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/14/2027
CONTRACT: B-43680
DES: 2101091
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Bridge Thin Deck Overlay
CR 1000 W/CO LN RD over I-65, 2.60 mi N of SR 28
PRE QUAL CODES :
PROJECT MANAGER: Crane, Josie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-43919
DES: 2100690
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Bridge Deck Overlay
I-65 NB over Iroquois River, 2.88 mi N of SR 16, NB
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-43919
DES: 2100691
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Bridge Deck Overlay
I-65 SB over Iroquois River, 2.88 mi N of SR 16, SB
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 2100691
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45157
DES: 2300771
ROUTE: SR-38
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Thin Deck Overlay
Bridge over Mud Creek, 00.31 mi W SR 13
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 2300771
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45157
DES: 2300772
ROUTE: SR-38
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Thin Deck Overlay
Bridge over FOSTERS BRANCH, 1.03 mi W I-69
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 2300772
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45157
DES: 2300816
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Thin Deck Overlay
SR 9/SR 67 Bridge over I-69 NB/SB, 02.65 mi N US 36
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 2300816
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/14/2027
CONTRACT: B-45157
DES: 2300858
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Thin Deck Overlay
106TH STREET EB Bridge over I-69 NB/SB, 03.74 mi N I-465
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 2300858
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45157
DES: 2300859
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Thin Deck Overlay
106TH STREET WB Bridge over I-69 NB/SB, 03.74 mi N I-465
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45157
DES: 2300860
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bridge Thin Deck Overlay
BROOKS SCHOOL ROAD Bridge over I-69, 03.56 mi N SR 37
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 2300860
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45157
DES: 2300861
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Thin Deck Overlay
CR 400 W Bridge over I-69, 02.19 mi N SR 38
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 2300861
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45157
DES: 2300862
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Thin Deck Overlay
Brown St R/CR 100 W Bridge over I-69, 01.67 mi N SR 67
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 2300862
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45157
DES: 2300865
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Thin Deck Overlay
NB Bridge over SR 9, SR 109, 3.35 mi S SR 236
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 2300865
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/14/2027
CONTRACT: B-45157
DES: 2300866
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Thin Deck Overlay
SB Bridge over SR 9, SR 109, 3.35 mi S SR 236
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45157
DES: 2300878
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
Bridge Thin Deck Overlay
Fortville Pike Bridge over I-70, 01.30 mi W SR 9
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 2300878
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45157
DES: 2300929
ROUTE: SR-9
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Thin Deck Overlay
Bridge over Prairie Creek, 1.12 mi S I-69
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 2300929
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45158
DES: 2300758
ROUTE: SR-32
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Painting
SR 32 Bridge over White River, 01.37 mi E SR 9
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2300758
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45158
DES: 2300863
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Painting
NB Bridge over CSX RR, 0.46 mi S SR 9
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2300863
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45158
DES: 2300864
ROUTE: I-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Bridge Painting
SB Bridge over CSX RR, 0.46 mi S SR 9
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/14/2027
CONTRACT: B-45167
DES: 2300764
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Scour Protection (Erosion)
US 36 Bridge over Spring Creek, 00.58 mi E SR 9
PRE QUAL CODES :
PROJECT MANAGER: Elsbury, Margaret
DISTRICT: Greenfield
PROJECT NO: 2300764
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45171
DES: 2300750
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tipton
Scour Protection (Erosion)
US 31 NB Bridge over PRAIRIE CREEK, 03.23 mi S SR 28
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 2300750
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45171
DES: 2300751
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tipton
Scour Protection (Erosion)
US 31 SB Bridge over PRAIRIE CREEK, 03.23 mi S SR 28
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 2300751
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45175
DES: 2300820
ROUTE: SR-134
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bridge Replacement
SR 134 Bridge over MARIO CREEK, 00.03 mi S US 136
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2300820
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8433
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45186
DES: 2300852
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Boone
Bridge Deck Overlay
I-65 NB Bridge over Lafayette Road, 00.48 mi S I-865
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 2300852
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45186
DES: 2300853
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Boone
Bridge Deck Overlay
I-65 SB Bridge over LAFAYETTE ROAD NB/SB, 00.48 mi S I-865
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/14/2027
CONTRACT: B-45186
DES: 2500427
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Boone
Small Structures & Drains Construction
NB Bridge over LAFAYETTE ROAD, 00.48 mi S I-865
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45189
DES: 2300722
ROUTE: SR-1
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wayne
Scour Protection (Erosion)
SR 1 Bridge over WHITEWATER RIVER, 00.10 Mi S US 35
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu
DISTRICT: Greenfield
PROJECT NO: 2300722
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45189
DES: 2300773
ROUTE: SR-38
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wayne
Bridge Thin Deck Overlay
SR 38 Bridge over WHITEWATER RIVER OVFL, 00.53 mi W SR 1
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu
DISTRICT: Greenfield
PROJECT NO: 2300773
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45189
DES: 2301155
ROUTE: SR-38
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Henry
Small Structures & Drains Construction
SR 38 From 2.44 MI E of SR 3 (CR 250 E) to 2.67 MI W of SR 1
PRE QUAL CODES :
PROJECT MANAGER: Balde, Kadijatu
DISTRICT: Greenfield
PROJECT NO: 2301155
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8504
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45190
DES: 2300969
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tipton
Small Structure Replacement
Bridge over 2.472 mi N SR 28
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 2300969
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45190
DES: 2301156
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tipton
Small Structures & Drains Construction
Various Locations,
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 2301156
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/14/2027
CONTRACT: B-45253
DES: 2301032
ROUTE: SR-256
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jefferson
Small Structure Replacement with Bridge
Bridge over SR 256 10.24 mi E SR 3
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2301032
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8467
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45253
DES: 2301035
ROUTE: SR-256
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jefferson
Small Structure Replacement with Bridge
Bridge over SR 256 9.39 mi E SR 3
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2301035
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8468
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45253
DES: 2301036
ROUTE: US-421
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jefferson
Small Structure Replacement
Bridge over 0.9 miles N SR 62
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2301036
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45253
DES: 2301160
ROUTE: SR-256
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jefferson
Small Structures & Drains Construction
0.2 miles W SR 203
PRE QUAL CODES :
PROJECT MANAGER: Colglazier, Maricor
DISTRICT: Seymour
PROJECT NO: 2301160
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8466
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45276
DES: 2300838
ROUTE: SR-450
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lawrence
Bridge Deck Overlay
SR 450 Bridge over INDIANA RR, 10.84 mi W SR 158
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2300838
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45276
DES: 2301048
ROUTE: SR-60
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lawrence
Small Structure Replacement
Bridge over Ditch, 3.10 mi E JCT US 50
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2301048
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8579
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/18/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/14/2027
CONTRACT: B-45330
DES: 2001743
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Bridge Deck Overlay
0.06 mi S of SR 38; SB Bridge over NS Railroad
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45330
DES: 2002107
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Bridge Deck Overlay
0.06 mi S of SR 38, NB over N&S RR
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO: 2002107
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45330
DES: 2002108
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Bridge Deck Overlay
3.57 mi S of SR 26; NB over SR 38 EB/WB
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO: 2002108
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-45330
DES: 2002109
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Bridge Deck Overlay
3.57 mi S of SR 26; SBL over SR 38 EB/WB
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-46181
DES: 2500528
ROUTE: SR-62
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Harrison
Repair Or Replace Joints
SR 62 Bridge over Indian Creek, 00.13 miles W SR 337
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: B-46427
DES: 2401818
ROUTE: IR-1078
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Boone
Bridge Replacement
Bridge 139, located on CR 875 W south of Baseline Road of Walnut Fork Sugar Creek
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Group IV
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 07/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/14/2027
CONTRACT: R-42379
DES: 1900095
ROUTE: US-20
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Added Travel Lanes
US 20 from 2.13 miles W of SR 13 (CR 35) to SR 13
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 1900095
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7205
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-42379
DES: 2000038
ROUTE: US-20
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Small Structure Maint and Repair
0.43 Miles West of SR 13. (Pumpkinvine Trail structure)
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-42379
DES: 2100196
ROUTE: SR-13
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
HMA Overlay Minor Structural
From US 20 (RP 131.1) to 2.70 mi N. of US 20 (385 ft N of Yoder Dr)
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO: 2100196
PROGRAM CLASS:Small Towns
R/W CLEAR: C
L/A CODE: 8256
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-42379
DES: 2400128
ROUTE: US-20
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
ADA Sidewalk Ramp Construction
US 20 from 2.13 miles W of SR 13 (CR 35) to SR 13
PRE QUAL CODES :
PROJECT MANAGER: Shaw, Kevin
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-42438
DES: 1900006
ROUTE: SR-14
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fulton
Bridge Replacement
SR 14 at Collins Ditch, 03.57mi E of SR 17
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7651
MANAGED BY: LaPorte District
READY FOR CONTRACT: 06/19/2027

LETTING DATE: 10/14/2027
CONTRACT: R-42438
DES: 2000612
ROUTE: SR-14
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fulton
HMA Overlay Minor Structural
SR 17 to US 31
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 2000612
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7650
MANAGED BY: LaPorte District
READY FOR CONTRACT: 06/19/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/14/2027
CONTRACT: R-42438
DES: 2500462
ROUTE: SR-14
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Fulton
Small Structures & Drains Construction
SR 17 to US 31
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 06/19/2027

LETTING DATE: 10/14/2027
CONTRACT: R-42598
DES: 1902675
ROUTE: ST-1033
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bike/Pedestrian Facilities
Veteran's Trail from 113th to Delaware St
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-43696
DES: 2100267
ROUTE: SR-75
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Small Structures & Drains Construction
0.09 mi N of SR 236 (North Salem)
PRE QUAL CODES :
PROJECT MANAGER: Jordan, Chaila
DISTRICT: Crawfordsville
PROJECT NO: 2100267
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8284
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-43698
DES: 2100765
ROUTE: SR-26
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clinton
Small Structure Pipe Lining
1.20 mi W of US 421
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-43753
DES: 2100045
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jefferson
Intersect. Improv. W/ Added Turn Lanes
0.56 miles west of east Junction SR 56/62 in Jefferson County
PRE QUAL CODES :
PROJECT MANAGER: Fortson, William
DISTRICT: Seymour
PROJECT NO: 2100045
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8315
MANAGED BY: Seymour District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-43887
DES: 2003080
ROUTE: SR-3
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Intersection Improvement, Roundabout
At Eaton-Wheeling Pike / Indiana Ave.
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2003080
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8402
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor, Manager), County, and District/Program Class/Project No/Ready for Contract. Includes projects in Delaware, St. Joseph, Marshall, and LaPorte counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor, Bid), Project Description (County, Project Name, Mileage, Pre-qual codes, Manager), and Administrative Info (District, Project No, Program Class, Clear, L/A Code, Managed By, Ready for Contract).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/14/2027
CONTRACT: R-45195
DES: 2301079
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Delaware
Intersection Improvement, Roundabout
US 35 at CR 300 S
PRE QUAL CODES :
PROJECT MANAGER: Darrah, Taylor
DISTRICT: Greenfield
PROJECT NO: 2301079
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8403
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-45198
DES: 2301153
ROUTE: SR-13
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Madison
Small Structures & Drains Construction
Various Locations in Hamilton & Madison Counties
PRE QUAL CODES :
PROJECT MANAGER: Szewczak, Kimberly
DISTRICT: Greenfield
PROJECT NO: 2301153
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8515
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-45212
DES: 2301128
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Perry
Slide Correction
From 2.12 miles west of SR 37 overpass to 1.83 miles west of SR 37 overpass
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO: 2301128
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-45212
DES: 2301146
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Spencer
Slide Correction
Overpass From 0.34 miles west of US 231 overpass to the US 231 overpass
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO: 2301146
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-45212
DES: 2301148
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Spencer
Slide Correction
On US 231 From 1.11 miles north of SR 162 intersection to 1.55 miles north of SR 162 intersection
PRE QUAL CODES :
PROJECT MANAGER: Sprinkle, Emily
DISTRICT: Vincennes
PROJECT NO: 2301148
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: R-45960
DES: 2401503
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clinton
Pavement Patching
From 0.80 mi N of SR 47 to 0.26 mi N of SR 28
PRE QUAL CODES :
PROJECT MANAGER: Abekah, Padmore
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 07/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/14/2027
CONTRACT: R-46093
DES: 2400042
ROUTE: ST-1082
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Monroe
Bike/Pedestrian Facilities
North Dunn Street from the SR45-46 Bypass to East Clover Lane
PRE QUAL CODES :
PROJECT MANAGER: Williamson, Brad
DISTRICT: Seymour
PROJECT NO: 2400042
PROGRAM CLASS:Group II
R/W CLEAR: C
L/A CODE: -1000
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 10/14/2027
CONTRACT: R-46105
DES: 2500056
ROUTE: ST-1043
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Added Travel Lanes
Hillegas Road Approx 400 feet North of Butler Rd. to Coliseum Blvd. PH 1
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT:

LETTING DATE: 10/14/2027
CONTRACT: R-46628
DES: 2600154
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Tree Removal/Trimming
I 65 From Indiana state line to Marion County line
PRE QUAL CODES :
PROJECT MANAGER: Carleton, Greg
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT:

LETTING DATE: 10/14/2027
CONTRACT: R-46629
DES: 2600155
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Tree Removal/Trimming
I 265 from I64 split to Ohio River
PRE QUAL CODES :
PROJECT MANAGER: Carleton, Greg
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT:

LETTING DATE: 10/14/2027
CONTRACT: R-46630
DES: 2600156
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Decatur
Tree Removal/Trimming
I74 from Shelby County line to Ohio State line
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT:

LETTING DATE: 10/14/2027
CONTRACT: T-43478
DES: 2002415
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic Signals Modernization
Traffic Signal Modernizations in Anderson, Muncie, & Centerville
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2002415
PROGRAM CLASS:HSIP
R/W CLEAR: C
L/A CODE: 7413
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 10/14/2027
CONTRACT: T-45116
DES: 2301247
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hancock
New Signal Installation
at CR 750 North
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2301247
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 07/21/2027

LETTING DATE: 10/14/2027
CONTRACT: T-46631
DES: 2600150
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Traffic, Other
South of Seymour through Kriete Corner
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 12/18/2029

LETTING DATE: 10/14/2027
CONTRACT: T-46632
DES: 2600151
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic, Other
US 52 N of Little Cedar Rd, US 52 N of Richland Creek Rd, SR 252 E of Brookville, HSIP Systemic
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 12/18/2029

LETTING DATE: 10/14/2027
CONTRACT: T-46633
DES: 2600152
ROUTE: VA-1019
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Traffic, Other
SR 135 S of Beanblossom, SR 45 S of Martin Drive, SR48 SE of Whitehall, HSIP Systemic Treatmer
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 12/18/2029

LETTING DATE: 11/10/2027
CONTRACT: B-41521
DES: 1800280
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Franklin
Bridge Replacement
2.40 mi W of SR 1 E Junction, at Little Cedar Creek
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 1800280
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7503
MANAGED BY: Seymour District
READY FOR CONTRACT: 04/21/2027

LETTING DATE: 11/10/2027
CONTRACT: B-43347
DES: 2002010
ROUTE: SR-29
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Carroll
Bridge Deck Overlay
Bridge over Wildcat Creek, 0.48 N SR 22
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 2002010
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/18/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/10/2027
CONTRACT: B-43681 COUNTY: Vigo
DES: 2100607 Bridge Thin Deck Overlay
ROUTE: I-70 EB over SR 641, 4.33 mi E of US 41
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Greenlee, Kristoffer
ALTERNATE BID:
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-43681 COUNTY: Vigo
DES: 2100608 Bridge Thin Deck Overlay
ROUTE: I-70 WB over SR 641,4.33 mi E of US 41
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Greenlee, Kristoffer
ALTERNATE BID:
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-43681 COUNTY: Vigo
DES: 2100650 Bridge Thin Deck Overlay
ROUTE: I-70 EB Bridge over US 41 SB/NB, 4.34 mi W of SR 46
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Greenlee, Kristoffer
ALTERNATE BID:
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-43681 COUNTY: Vigo
DES: 2100651 Bridge Thin Deck Overlay
ROUTE: I-70 WB Bridge over US 41 SB/NB, 4.34 mi W of SR 46
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Greenlee, Kristoffer
ALTERNATE BID:
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-43962 COUNTY: Marion
DES: 2100816 Small Structure Pipe Lining
ROUTE: I-465 0.700 MI S. of I70
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Riall, Jodi
ALTERNATE BID:
DISTRICT: Greenfield
PROJECT NO: 2100816
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-44121 COUNTY: Clay
DES: 2000418 Bridge Deck Overlay
ROUTE: SR-59 0.31 mi N of I-70, over Little Birch Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Massing, Jessica
ALTERNATE BID:
DISTRICT: Crawfordsville
PROJECT NO: 2000418
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/10/2027
CONTRACT: B-44121
DES: 2000527
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clay
Bridge Deck Overlay
1.13 mi W of SR 59, over Birch Creek Overflow
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 2000527
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45176
DES: 2300849
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Bridge Replacement
Southport Road Bridge over I-65 NB/SB, 02.82 miles S I-465
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 2300849
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45228
DES: 2200701
ROUTE: SR-250
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Bridge Thin Deck Overlay
over East Arm Grassy Creek, 0.92 mile W of US 31
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45228
DES: 2300795
ROUTE: US-50
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Bridge Thin Deck Overlay
Bridge over Clear Spring Creek, 03.35 mi W SR 235
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45228
DES: 2300928
ROUTE: SR-58
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Bridge Thin Deck Overlay
Bridge over Branch White Creek, 7.92 mi W I-65
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45228
DES: 2300930
ROUTE: SR-58
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Bridge Thin Deck Overlay
Bridge over Buck Creek, 4.32 mi E SR 258
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/18/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/10/2027
CONTRACT: B-45228
DES: 2300931
ROUTE: SR-58
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jackson
Bridge Thin Deck Overlay
Bridge over Branch Bee Creek, 2.95 mi W SR 135
PRE QUAL CODES :
PROJECT MANAGER: Underwood, Lendon
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45247
DES: 2300844
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Thin Deck Overlay
Ebenezer Church Road Bridge over I-65 NB/SB, 4.46 mi S SR 160
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45247
DES: 2300845
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Thin Deck Overlay
Biggs Road Bridge over I-65, 2.51 mi S SR 160
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45247
DES: 2300846
ROUTE: I-65
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Clark
Bridge Thin Deck Overlay
Hebron Church Road Bridge over I-65 NB/SB, 01.27 miles N SR 160
PRE QUAL CODES :
PROJECT MANAGER: Hauer, Clark
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45641
DES: 2400461
ROUTE: SR-13
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Kosciusko
Scour Protection (Erosion)
Bridge over Deeds Creek, 1.90 mi S US 30
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2400461
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45641
DES: 2400463
ROUTE: SR-14
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Scour Protection (Erosion)
Bridge over Seegar Ditch, 3.28 mi W I-69
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2400463
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/10/2027
CONTRACT: B-45641
DES: 2400464
ROUTE: SR-15
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wabash
Scour Protection (Erosion)
Bridge over Silver Creek, 1.42 mi S SR 114
PRE QUAL CODES :
PROJECT MANAGER: Clough, David
DISTRICT: Fort Wayne
PROJECT NO: 2400464
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-45641
DES: 2500514
ROUTE: SR-14
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Allen
Scour Protection (Erosion)
Bridge over Beal-Taylor Ditch, 4.42 W I-69
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: B-46677
DES: 2600175
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Bartholomew
Repairs To Approach Slab
Bridge over Flatrock River, 5.42 miles S I-65
PRE QUAL CODES :
PROJECT MANAGER: Collins, Dakota
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Seymour District
READY FOR CONTRACT: 01/21/2030

LETTING DATE: 11/10/2027
CONTRACT: R-42314
DES: 1901947
ROUTE: IR-1025
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Bike/Pedestrian Facilities
Sidewalk along Randolph St from 120th Ave to Jerry Ross School and 117th Ave GroveSub to Randc
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-43209
DES: 2001614
ROUTE: SR-16
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Jasper
Small Structures & Drains Construction
7 Locations on SR 16 from 3.07 miles east of US 41 to 0.19 miles south of SR 16/39
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 2001614
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7386
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-43391
DES: 2002399
ROUTE: SR-119
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Pulaski
Small Structures & Drains Construction
13 Locations on SR 119 between RP's 5.07 to 16.83 in Pulaski and White Counties
PRE QUAL CODES :
PROJECT MANAGER: Schmicker, Jacob
DISTRICT: LaPorte
PROJECT NO: 2002399
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 7281
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/18/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/10/2027
CONTRACT: R-43440
DES: 2001831
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
HMA Overlay, Preventive Maintenance
From 7.86 mi E of SR 59 (Big Walnut Creek Bridge) to 0.3 mi W of SR 243
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 2001831
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-43440
DES: 2001832
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
HMA Overlay, Preventive Maintenance
From 0.30 mi W of SR 243 to 0.10 mi E of SR 243 (Putnamville)
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-43440
DES: 2001834
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
HMA Overlay, Preventive Maintenance
From 0.10 mi E of SR 243 to 0.07 mi W of US 231
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-43440
DES: 2200637
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
Br Repl with a Small Structure
at Service Rd - State Farm, 0.99 mi W of SR 243
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO: 2200637
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-43440
DES: 2500393
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
Small Structures & Drains Construction
From 7.86 mi E of SR 59 to 0.3 mi W of SR 243
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-43440
DES: 2500417
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
Small Structures & Drains Construction
From 0.10 mi E of SR 243 to 0.07 mi W of US 231
PRE QUAL CODES :
PROJECT MANAGER: Massing, Jessica
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/10/2027
CONTRACT: R-43511
DES: 2002563
ROUTE: IR-1035
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Howard
HMA Overlay, Structural
Smith Road (CR300N) - from CR 50E to Touby Pike
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO: 2002563
PROGRAM CLASS:Route Transfers/Relinquishments
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-43892
DES: 2003099
ROUTE: US-20
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Porter
Intersect. Improv. W/ New Signals
1.5 mi East of SR51 (Dombey Rd)
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO: 2003099
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8473
MANAGED BY: LaPorte District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-43999
DES: 2101110
ROUTE: IR-1028
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Other Type Project (Miscellaneous)
Construct sidewalks along 133rd & Morse from Cline Ave to the town park on east side of the lake
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 2101110
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-44233
DES: 2200181
ROUTE: US-52
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Franklin
HMA Overlay Minor Structural
0.19 miles W of W Jct of SR 1 (Butler's Run Bridge) to the pavement break 150 ft W of W Jct of SR 1
PRE QUAL CODES :
PROJECT MANAGER: Walker, Matthew
DISTRICT: Seymour
PROJECT NO: 2200181
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE: 8303
MANAGED BY: Seymour District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-44610
DES: 2003083
ROUTE: SR-28
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tipton
Intersection Improvement, Roundabout
At SR 213
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung Thai
DISTRICT: Greenfield
PROJECT NO: 2003083
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-44773
DES: 2201294
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Adams
ADA Sidewalk Ramp Construction
At various locations within Berne (FY 2028 ADA)
PRE QUAL CODES :
PROJECT MANAGER: Kerr, Ryan
DISTRICT: Fort Wayne
PROJECT NO: 2201294
PROGRAM CLASS:ADA
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/04/2027

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/10/2027
CONTRACT: R-45008
DES: 2300654
ROUTE: ST-1033
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Other Type Project (Miscellaneous)
Founders Creek Multi-use Trail South of 133rd Ave and East of Morse St
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45014
DES: 2300727
ROUTE: ST-1055
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Lake
Pavement Replacement
Columbia Ave from 170th to 173rd Phase 1
PRE QUAL CODES :
PROJECT MANAGER: Przybylinski, Ashley
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45087
DES: 2002257
ROUTE: US-6
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dekalb
Small Structure Replacement
Large Culvert for Donnel Ditch, 4.15 Miles East of SR 427
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2002257
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7547
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/27/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45087
DES: 2002261
ROUTE: US-6
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Dekalb
Small Structure Replacement
1.32 Miles East of SR 1, Large Culvert for UNT PRAUL DITCH.
PRE QUAL CODES :
PROJECT MANAGER: Gorman, Bret
DISTRICT: Fort Wayne
PROJECT NO: 2002261
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7549
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/27/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45088
DES: 2000027
ROUTE: US-33
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Added Travel Lanes
US 33 from 6.42 Miles North of US 6 West Jct. (CR 31) to 0.31 Miles West of SR 15 (Elkhart River Bi
PRE QUAL CODES :
PROJECT MANAGER: Durand, Babette
DISTRICT: Fort Wayne
PROJECT NO: 2000027
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 7585
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45088
DES: 2300759
ROUTE: US-33
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Bridge Thin Deck Overlay
US 33 Bridge over NS RR (Marion), 00.80 mi S SR 15
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/10/2027
CONTRACT: R-45088
DES: 2300760
ROUTE: US-33
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Bridge Thin Deck Overlay
US 33 Bridge over LINCOLN AVENUE, 00.48 mi E SR 15
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45088
DES: 2300761
ROUTE: US-33
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Elkhart
Bridge Thin Deck Overlay
Bridge over Cottage Avenue, 0.41 mi S SR 15
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45100
DES: 2300951
ROUTE: SR-105
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Small Structure Pipe Lining
Large Culvert carries UNT Wabash River, 1.09 mi N US 24
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO: 2300951
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8549
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45100
DES: 2300952
ROUTE: SR-9
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Small Structure Replacement
Large Culvert carries UNT OF Clear Creek, 6.18 MI N US 24
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2300952
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8464
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45100
DES: 2300953
ROUTE: SR-16
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Wabash
Small Structure Replacement
Large Culvert carries UNT Silver Creek, 6.16 MI E of SR 13
PRE QUAL CODES :
PROJECT MANAGER: Jacquay, Janette
DISTRICT: Fort Wayne
PROJECT NO: 2300953
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8465
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45100
DES: 2300958
ROUTE: US-24
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Huntington
Small Structure Pipe Lining
Large Culvert carries UNT Flint Creek, 1.45 mi E SR 5
PRE QUAL CODES :
PROJECT MANAGER: Paniagua, Cecilia
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8550
MANAGED BY: Ft. Wayne District
READY FOR CONTRACT: 08/18/2027

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor, Manager), County, and District/Program Class/Project No/Ready for Contract. Rows include projects in Jasper, Lake, Orange, and Perry counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/10/2027
CONTRACT: R-45271
DES: 2301072
ROUTE: SR-64
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Crawford
Small Structures & Drains Construction
From 0.92 mi E of SR 37 to 3.16 mi E of SR 37
PRE QUAL CODES :
PROJECT MANAGER: Robbins, Stephen
DISTRICT: Vincennes
PROJECT NO: 2301072
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8447
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45420
DES: 2301557
ROUTE: VA-1030
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Various
Other Type Project (Miscellaneous)
SR 56, SR 37, and US 150, Intersections and Drainage improvements, sidewalk insulations
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO: 2301557
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8603
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-45420
DES: 2501030
ROUTE: SR-56
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Orange
Intersection Improvement
From 2.49 mi S of SR 145 to 2.14 S of SR 145 (Bear Cave Rd. and Airport Rd.)
PRE QUAL CODES :
PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Vincennes District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-46132
DES: 2500492
ROUTE: MS-1107
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hamilton
Bike/Pedestrian Facilities
Bike/ Ped. Facilities from Potters Bridge near Riverwood Ave. to Cumberland to 234th St.
PRE QUAL CODES :
PROJECT MANAGER: Beck, Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: C
L/A CODE:
MANAGED BY: Local
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-46214
DES: 2100270
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
Small Structures & Drains Construction
4.35 mi E of US 231 (Bainbridge)
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2100270
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8128
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-46214
DES: 2100271
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Putnam
Small Structures & Drains Construction
From 4.36 mi E of US 231 to SR 75
PRE QUAL CODES :
PROJECT MANAGER: Golladay, Destiny
DISTRICT: Crawfordsville
PROJECT NO: 2100271
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8129
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2026

LETTING DATE: 11/10/2027
CONTRACT: R-46458
DES: 2200561
ROUTE: SR-39
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Small Structure Replacement
3.62 mi S of US 36 E JCT
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer
DISTRICT: Crawfordsville
PROJECT NO: 2200561
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8193
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-46458
DES: 2301061
ROUTE: US-36
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Hendricks
Small Structure Replacement
Large Culvert, 2.75 mi E SR 75
PRE QUAL CODES :
PROJECT MANAGER: Greenlee, Kristoffer
DISTRICT: Crawfordsville
PROJECT NO: 2301061
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 8295
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-46460
DES: 2501007
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Marion
Pavement Patching
I - 465, US 36 NE junction to 0.93 mi N of I-70 E junction
PRE QUAL CODES :
PROJECT MANAGER: Riall, Jodi
DISTRICT: Greenfield
PROJECT NO: 2501007
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
MANAGED BY: Greenfield District
READY FOR CONTRACT: 08/18/2027

LETTING DATE: 11/10/2027
CONTRACT: R-46469
DES: 2501091
ROUTE: US-231
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
ALTERNATE BID:
COUNTY: Tippecanoe
Auxiliary Lanes, Accel & Decel or Turn Lanes
at CR 800 S
PRE QUAL CODES :
PROJECT MANAGER: Bishop, Kelcie
DISTRICT: Crawfordsville
PROJECT NO: 2501091
PROGRAM CLASS:
R/W CLEAR: C
L/A CODE:
MANAGED BY: Crawfordsville District
READY FOR CONTRACT: 08/18/2027