



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 09/10/2025

CONTRACT: B-41371

COUNTY: Vigo

DISTRICT: Crawfordsville

PROJECT NO: 2000377

DES: 2000377

Bridge Thin Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: US-41

2.21 mi N of S jct SR 63, NB over Indiana RR

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Gilyeat, Richard

READY FOR CONTRACT: 06/18/2025

ALTERNATE BID:

LETTING DATE: 09/10/2025

CONTRACT: B-41371

COUNTY: Vigo

DISTRICT: Crawfordsville

PROJECT NO: 2000378

DES: 2000378

Bridge Thin Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: US-41

2.21 mi N of S jct SR 63, SB over Indiana RR

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Gilyeat, Richard

READY FOR CONTRACT: 06/18/2025

ALTERNATE BID:

LETTING DATE: 09/10/2025

CONTRACT: B-41435

COUNTY: Carroll

DISTRICT: LaPorte

PROJECT NO: 1703044

DES: 1703044

Bridge Replacement

PROGRAM CLASS:

ROUTE: SR-75

Sr 75@.-Bachelor Run, 01.17mi N of SR 18

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 7837

DESIGNED ORG.:

MANAGED BY: LaPorte District

CORRIDOR:

PROJECT MANAGER: Hockaday, Jacqueline

READY FOR CONTRACT: 06/23/2025

ALTERNATE BID:

LETTING DATE: 09/10/2025

CONTRACT: B-42265

COUNTY: Henry

DISTRICT: Greenfield

PROJECT NO: 1702918

DES: 1702918

Small Structure Replacement

PROGRAM CLASS:Normal Project

ROUTE: US-36

9.73 miles E of MADISON/HENRY Line

R/W CLEAR:

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 7463

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR:

PROJECT MANAGER: Riggs, Nathan

READY FOR CONTRACT: 06/17/2025

ALTERNATE BID:

LETTING DATE: 09/10/2025

CONTRACT: B-42783

COUNTY: Wells

DISTRICT: Fort Wayne

PROJECT NO: 1902846

DES: 1902846

Replace Superstructure

PROGRAM CLASS:Group IV

ROUTE: IR-6360

Bridge 54: on CR 600W over Salamonie River

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: -810

DESIGNED ORG.:

MANAGED BY: Local

CORRIDOR:

PROJECT MANAGER: Kerr, Ryan

READY FOR CONTRACT: 05/15/2025

ALTERNATE BID:

LETTING DATE: 09/10/2025

CONTRACT: B-42838

COUNTY: Allen

DISTRICT: Fort Wayne

PROJECT NO: 1902826

DES: 1902826

Bridge Replacement

PROGRAM CLASS:Group IV

ROUTE: IR-1921

Bridge #277 on Monroeville Rd over Hoffman Drain

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: -823

DESIGNED ORG.:

MANAGED BY: Local

CORRIDOR:

PROJECT MANAGER: Quintanilla, Cecilia

READY FOR CONTRACT: 06/03/2025

ALTERNATE BID:



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 09/10/2025		DISTRICT: Seymour
CONTRACT: B-42851	COUNTY: Floyd	PROJECT NO: 2000357
DES: 2000357	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-111	bridge over Middle Creek, 01.25 mile S SR 62	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 06/11/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Seymour
CONTRACT: B-42884	COUNTY: Brown	PROJECT NO: 2000293
DES: 2000293	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-45	over Briar Creek, 04.49 S SR 135	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Crawfordsville
CONTRACT: B-43001	COUNTY: Clay	PROJECT NO: 2000381
DES: 2000381	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-46	0.92 mi W of SR 59, over Birch Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat, Richard	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Seymour
CONTRACT: B-43647	COUNTY: Harrison	PROJECT NO: 2002982
DES: 2002982	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group IV
ROUTE: IR-8083	Bridge #25 located approximately 0.2 miles south of SR 62 on Corydon New Middletown Rd.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -822
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Seymour
CONTRACT: B-43727	COUNTY: Johnson	PROJECT NO: 2100677
DES: 2100677	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	E Worthsville Road Bridge over I-65 NB/SB, 7.68 miles N of SR 44	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Seymour
CONTRACT: B-43730	COUNTY: Floyd	PROJECT NO: 2100560
DES: 2100560	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-265	Klerner Lane Bridge over I-265 EB/WB, 0.40 miles E of SR 111	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8146
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 09/10/2025		DISTRICT: Seymour
CONTRACT: B-43737	COUNTY: Jennings	PROJECT NO: 2101003
DES: 2101003	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-3	over CSX RR, 00.30 N US 50	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Seymour
CONTRACT: B-43780	COUNTY: Morgan	PROJECT NO: 2100710
DES: 2100710	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-67	NBL over WHITE LICK CREEK, 00.87 S SR 144	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 06/13/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Seymour
CONTRACT: B-43780	COUNTY: Morgan	PROJECT NO: 2100711
DES: 2100711	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-67	SBL over WHITE LICK CREEK, 00.87 S SR 144	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 06/13/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Seymour
CONTRACT: B-43780	COUNTY: Morgan	PROJECT NO: 2101004
DES: 2101004	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-67	NB over SYCAMORE CREEK, 00.89 N SR 39	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 06/13/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Seymour
CONTRACT: B-43780	COUNTY: Morgan	PROJECT NO: 2101005
DES: 2101005	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-67	SB over SYCAMORE CREEK, 00.89 N SR 39	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 06/13/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Fort Wayne
CONTRACT: B-43799	COUNTY: Wabash	PROJECT NO: 2100704
DES: 2100704	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: SR-13	2.49 Miles South of SR 114 over LAKETON REFINERY RR	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 06/12/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 09/10/2025		DISTRICT: Fort Wayne
CONTRACT: B-43799	COUNTY: Miami	PROJECT NO: 2100736
DES: 2100736	Bridge Deck Overlay	PROGRAM CLASS:
ROUTE: SR-19	Bridge over EEL RIVER, 00.64 Mile South of SR 16.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 06/12/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Fort Wayne
CONTRACT: B-43801	COUNTY: Adams	PROJECT NO: 2001848
DES: 2001848	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-27	From 1.00 Miles South of SR 124 to 0.11 Miles North of US 33 (Borum Run Bridge).	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Fort Wayne
CONTRACT: B-43801	COUNTY: Adams	PROJECT NO: 2100686
DES: 2100686	Bridge Deck Overlay	PROGRAM CLASS:
ROUTE: US-224	Bridge over ST MARY'S RIVER, 00.85 East of US 27.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8018
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Fort Wayne
CONTRACT: B-43801	COUNTY: Adams	PROJECT NO: 2100737
DES: 2100737	Bridge Deck Overlay	PROGRAM CLASS:
ROUTE: US-27	Bridge over BORUM RUN, 00.11 Mile North of US 33.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Vincennes
CONTRACT: B-43972	COUNTY: Warrick	PROJECT NO: 2100633
DES: 2100633	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-61	over CARTER-TRAYLOR DITCH, 00.08 E SR 261	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Lyle, Rachel	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Vincennes
CONTRACT: B-43972	COUNTY: Warrick	PROJECT NO: 2100634
DES: 2100634	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: SR-61	over CYPRESS CREEK, 00.19 E SR 261	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Lyle, Rachel	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 09/10/2025		DISTRICT: Vincennes
CONTRACT: B-43972	COUNTY: Spencer	PROJECT NO: 2100642
DES: 2100642	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-66	EBL over RICHARDS DRAIN, 04.02 W SR 161	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Lyle, Rachel	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Vincennes
CONTRACT: B-43972	COUNTY: Spencer	PROJECT NO: 2100643
DES: 2100643	Bridge Deck Overlay	PROGRAM CLASS:
ROUTE: SR-66	WBL over RICHARDS DRAIN, 04.02 W SR 161	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Lyle, Rachel	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Vincennes
CONTRACT: B-43972	COUNTY: Gibson	PROJECT NO: 2300803
DES: 2300803	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-57	SR 57 Bridge over SMITH FORK, 01.39 mi S SR 168	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Lyle, Rachel	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Seymour
CONTRACT: B-44217	COUNTY: Jefferson	PROJECT NO: 2200147
DES: 2200147	Bridge Deck Overlay	PROGRAM CLASS:Local Bridge
ROUTE: MS-0	Clifty Falls State Park - High Bridge	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Other
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Crawfordsville
CONTRACT: B-44246	COUNTY: Hendricks	PROJECT NO: 2101717
DES: 2101717	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-8724	Bridge 109 CR 400 W over Ramp Run, 0.05 miles S of CR 200 N	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -893
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Jordan, Chaila	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Crawfordsville
CONTRACT: B-44248	COUNTY: Hendricks	PROJECT NO: 2101719
DES: 2101719	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-8722	Bridge 193 CR 1000 S over Brach of McCracken Creek, 0.8 miles E of SR 39	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -884
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 05/29/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 09/10/2025		DISTRICT: Fort Wayne
CONTRACT: B-44836	COUNTY: Wells	PROJECT NO: 2300155
DES: 2300155	Other Type Project (Miscellaneous)	PROGRAM CLASS:
ROUTE: SR-301	0.18 miles N of SR 116	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Crawfordsville
CONTRACT: B-45611	COUNTY: Various	PROJECT NO: 2400604
DES: 2400604	District Wide Bridge Maintenance	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various Debris Removal locations throughout the Crawfordsville District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Massing, Jessica	READY FOR CONTRACT: 06/17/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Vincennes
CONTRACT: B-46016	COUNTY: Vanderburgh	PROJECT NO: 2401734
DES: 2401734	Bridge Maintenance And Repair	PROGRAM CLASS:
ROUTE: I-69	I 69 NB and SB 0.41 miles S of SR 62 ( Oak Grove Road ) Evansville	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Thomas, Michael	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Seymour
CONTRACT: B-46151	COUNTY: Ohio	PROJECT NO: 2200559
DES: 2200559	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-56	Over Unnamed Ditch, 2.99 miles W of US 50	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Vincennes
CONTRACT: M-45730	COUNTY: Various	PROJECT NO:
DES: 2400851	Guardrail, Maintenance Or Repair	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Various locations throughout the Vincennes District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Lyle, Rachel	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Seymour
CONTRACT: R-41527	COUNTY: Scott	PROJECT NO: 1800210
DES: 1800210	Intersection Improvement, Roundabout	PROGRAM CLASS:Normal Project
ROUTE: SR-56	At Boatman Road (CR 200W) west of Scottsburg	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7378
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 09/10/2025

CONTRACT: R-42455

DES: 1900063

ROUTE: SR-23

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: St. Joseph

HMA Overlay Minor Structural

SR 23 from 0.46mi N of SR 4 (Potato Creek Bridge) to 0.94mi N of US 20 (Olive St)

PRE QUAL CODES :

PROJECT MANAGER: DeGraff, Shawna

DISTRICT: LaPorte

PROJECT NO: 1900063

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 7595

MANAGED BY: LaPorte District

READY FOR CONTRACT: 09/17/2025

LETTING DATE: 09/10/2025

CONTRACT: R-42455

DES: 2100938

ROUTE: SR-23

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: St. Joseph

Small Structure Maint and Repair

0.10 S JCT US 31/20

PRE QUAL CODES :

PROJECT MANAGER: DeGraff, Shawna

DISTRICT: LaPorte

PROJECT NO: 2100938

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 7438

MANAGED BY: LaPorte District

READY FOR CONTRACT: 09/17/2025

LETTING DATE: 09/10/2025

CONTRACT: R-43561

DES: 2001926

ROUTE: SR-28

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Madison

HMA Overlay Minor Structural

SR 9 to I-69

PRE QUAL CODES :

PROJECT MANAGER: Szewczak, Kimberly

DISTRICT: Greenfield

PROJECT NO: 2001926

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 7741

MANAGED BY: Greenfield District

READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025

CONTRACT: R-43739

DES: 2100777

ROUTE: SR-3

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Decatur

Small Structure Replacement

over Unnamed Ditch, 1.50 miles N of SR 46 E JCT

PRE QUAL CODES :

PROJECT MANAGER: Collins, Dakota

DISTRICT: Seymour

PROJECT NO: 2100777

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Seymour District

READY FOR CONTRACT: 06/09/2025

LETTING DATE: 09/10/2025

CONTRACT: R-43739

DES: 2100784

ROUTE: SR-3

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Decatur

Small Structure Replacement

over Unnamed Ditch, 1.73 miles N of SR 46 W JCT

PRE QUAL CODES :

PROJECT MANAGER: Collins, Dakota

DISTRICT: Seymour

PROJECT NO: 2100784

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Seymour District

READY FOR CONTRACT: 06/09/2025

LETTING DATE: 09/10/2025

CONTRACT: R-43798

DES: 2100174

ROUTE: SR-930

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Allen

Bridge Thin Deck Overlay

W.B. Bridge over NS RR, 5.36 Miles East of US 27

PRE QUAL CODES :

PROJECT MANAGER: Tucker, Miguel

DISTRICT: Fort Wayne

PROJECT NO: 2100174

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 06/17/2025



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 09/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-43798	COUNTY: Various	PROJECT NO: 2100181
DES: 2100181	Safety Revisions	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various Locations Within the Fort Wayne District, Slotted Left Turn Lines	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 06/17/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-43798	COUNTY: Allen	PROJECT NO: 2100202
DES: 2100202	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:
ROUTE: SR-930	From I-69 to 7.48 Miles East of I-69 (Cloverleaf).	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7992
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 06/17/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-43798	COUNTY: Allen	PROJECT NO: 2100604
DES: 2100604	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-930	WB Bridge over NS RR, 04.38 Miles West of I-469.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 06/17/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-43798	COUNTY: Allen	PROJECT NO: 2100632
DES: 2100632	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: SR-930	E.B.Bridge over NS RR, 5.36 Miles East of US 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 06/17/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-43798	COUNTY: Allen	PROJECT NO: 2100638
DES: 2100638	Bridge Deck Overlay	PROGRAM CLASS:
ROUTE: SR-930	Bridge over MAUMEE RIVER, 05.05 East of US 27.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 06/17/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-43798	COUNTY: Allen	PROJECT NO: 2101158
DES: 2101158	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SP-930	From 0.10 Miles South of SR 930 (RP 00.00) to SR 930 (Cloverleaf, RP 00.22)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 06/17/2025
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 09/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-43800	COUNTY: Elkhart	PROJECT NO: 2100199
DES: 2100199	HMA Overlay Minor Structural	PROGRAM CLASS:
ROUTE: US-33	From 0.31 Miles West of SR 15 North Jct. (Elkhart Rr Br) to 4.57 Miles North of SR 15 N. Jct.(CR15)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: LaPorte
CONTRACT: R-43932	COUNTY: Porter	PROJECT NO: 2100220
DES: 2100220	Concrete Pavement Restoration (CPR)	PROGRAM CLASS:Normal Project
ROUTE: I-94	0.43 mi. E. of SR 49 to 3.09 mi. W. of US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 414	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: LaPorte
CONTRACT: R-43932	COUNTY: LaPorte	PROJECT NO: 2100557
DES: 2100557	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: I-94	3.09 mi. W. of US 421 to 0.40 mi. E. of US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 414	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: LaPorte
CONTRACT: R-43932	COUNTY: LaPorte	PROJECT NO: 2101045
DES: 2101045	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-421	US 421@.-I-94 EB/WB, 01.51 S US 20	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 414	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: LaPorte
CONTRACT: R-43932	COUNTY: Porter	PROJECT NO: 2101104
DES: 2101104	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-94	CR 500E over I-94,	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 414	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: LaPorte
CONTRACT: R-43932	COUNTY: Porter	PROJECT NO: 2101105
DES: 2101105	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-94	Countyline Rd over I-94, 1.98 Miles West of US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 414	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 09/10/2025		DISTRICT: Greenfield
CONTRACT: R-43936	COUNTY: Fayette	PROJECT NO: 2100274
DES: 2100274	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: SR-1	SR 1, 2.73 MI S of SR 44	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8015
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Greenfield
CONTRACT: R-43936	COUNTY: Franklin	PROJECT NO: 2100278
DES: 2100278	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: SR-121	SR 121, From 3.39 MI S of SR 44 to 3.15 MI N of US 52...3 Structures	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8016
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Vincennes
CONTRACT: R-43967	COUNTY: Perry	PROJECT NO: 2100167
DES: 2100167	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: I-64	3 Culvert Locations on I64; 0.17 mi E. SR 145, 4.51 mi E. SR 145 and 4.54 mi. E. SR 145	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Vincennes
CONTRACT: R-43967	COUNTY: Dubois	PROJECT NO: 2100257
DES: 2100257	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: I-64	From 3.21 miles E of SR 162 to 0.26 mi W of SR145	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Vincennes
CONTRACT: R-43985	COUNTY: Spencer	PROJECT NO: 2100261
DES: 2100261	Slide Correction	PROGRAM CLASS:
ROUTE: SR-62	From 2.0 miles east of State Road 162 to 2.2 Miles East of State Road 162	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8171
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sprinkle, Emily	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 09/10/2025		DISTRICT: Seymour
CONTRACT: R-44765	COUNTY: Monroe	PROJECT NO: 2200012
DES: 2200012	Safety Revisions	PROGRAM CLASS: Group II
ROUTE: VA-1033	2nd St. from Walker St. to the B Line Trail	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -913
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 07/17/2024
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 09/10/2025

CONTRACT: R-45525

DES: 2301602

ROUTE: IR-1039

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Harrison

HMA Overlay, Preventive Maintenance

Old Hwy 111 from SR 211 south to Old Dam 43 Rd

PRE QUAL CODES :

PROJECT MANAGER: Colglazier, Maricor

DISTRICT: Seymour

PROJECT NO: 2301602

PROGRAM CLASS:Group IV

R/W CLEAR: C

L/A CODE:

MANAGED BY: Local

READY FOR CONTRACT: 05/28/2025

LETTING DATE: 09/10/2025

CONTRACT: T-41751

DES: 1800656

ROUTE: I-70

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Putnam

ITS Traffic Management Systems

CCTV/DMS from 5.9 miles west of SR 59 to CR 1100W, 9.5 miles east of US 231

PRE QUAL CODES :

PROJECT MANAGER: Crane, Josie

DISTRICT: Crawfordsville

PROJECT NO: 1800656

PROGRAM CLASS:Intelligent Transportation System

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 06/02/2025

LETTING DATE: 09/10/2025

CONTRACT: T-44142

DES: 2100189

ROUTE: VA-1042

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Various

Raised Pavement Markings, Refurbished

Various locations throughout the Seymour District

PRE QUAL CODES :

PROJECT MANAGER: Walker, Matthew

DISTRICT: Seymour

PROJECT NO: 2100189

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Seymour District

READY FOR CONTRACT: 06/18/2025

LETTING DATE: 09/10/2025

CONTRACT: T-44858

DES: 2201615

ROUTE: IR-1098

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Boone

Pavement Markings

Collectors and arterials throughout Boone County

PRE QUAL CODES :

PROJECT MANAGER: Jordan, Chaila

DISTRICT: Crawfordsville

PROJECT NO: 2201615

PROGRAM CLASS:Group IV

R/W CLEAR: C

L/A CODE:

MANAGED BY: Local

READY FOR CONTRACT: 06/18/2025

LETTING DATE: 10/08/2025

CONTRACT: B-40311

DES: 1700788

ROUTE: ST-1037

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Floyd

Br Repl, Conc. Beam Construction

Bridge #51- Blackiston Mill Road over Silver Creek

PRE QUAL CODES :

PROJECT MANAGER: Summers, Terry

DISTRICT: Seymour

PROJECT NO: 1700788

PROGRAM CLASS:Group I

R/W CLEAR: C

L/A CODE: -615

MANAGED BY: Local

READY FOR CONTRACT: 07/16/2025

LETTING DATE: 10/08/2025

CONTRACT: B-42072

DES: 1802934

ROUTE: ST-3154

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Wayne

Bridge Replacement

Bridge #720 carrying Bridge Avenue over W Fork of Whitewater River

PRE QUAL CODES :

PROJECT MANAGER: Riggs, Nathan

DISTRICT: Greenfield

PROJECT NO: 1802934

PROGRAM CLASS:Group IV

R/W CLEAR: C

L/A CODE: -574

MANAGED BY: Local

READY FOR CONTRACT: 06/30/2025



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 10/08/2025		DISTRICT: Greenfield
CONTRACT: B-42794	COUNTY: Wayne	PROJECT NO: 1902799
DES: 1902799	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group IV
ROUTE: ST-6720	Wayne County Bridge #705 carrying Richmond Avenue over E Fork Whitewater River and 2 Roads	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Greenfield
CONTRACT: B-42794	COUNTY: Wayne	PROJECT NO:
DES: 2001586	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group IV
ROUTE: IR-1061	Wayne County Bridge #712 carrying Richmond Avenue over Sheridan Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Vincennes
CONTRACT: B-43237	COUNTY: Crawford	PROJECT NO: 2002369
DES: 2002369	Small Structure Replacement with Bridge	PROGRAM CLASS:Normal Project
ROUTE: SR-62	over UNT Potts Cr., 02.14 E SR 37	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8065
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Thomas, Michael	READY FOR CONTRACT: 07/15/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Crawfordsville
CONTRACT: B-43600	COUNTY: Clinton	PROJECT NO: 2002999
DES: 2002999	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-1414	CR 750 North over Cripe Run	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -869
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Massing, Jessica	READY FOR CONTRACT: 07/15/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Seymour
CONTRACT: B-43654	COUNTY: Jefferson	PROJECT NO: 2002980
DES: 2002980	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-1591	Bridge 107 on Suga Hollow Road crossing over Brushy Fork Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -856
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Greenfield
CONTRACT: B-43711	COUNTY: Delaware	PROJECT NO: 2003023
DES: 2003023	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-8002	CR 600 SOUTH OVER WILLIAMS CREEK BETWEEN HONEYCREEK RD AND CR 300 WEST IN S	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -916
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 07/30/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 10/08/2025		DISTRICT: Seymour
CONTRACT: B-43744	COUNTY: Bartholomew	PROJECT NO: 2100601
DES: 2100601	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-7	over LITTLE SAND CREEK, 01.81 S US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 07/09/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: LaPorte
CONTRACT: B-43876	COUNTY: Porter	PROJECT NO: 2100749
DES: 2100749	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-6	US6 over Salt Creek, 0.15 mi E of SR149	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 06/24/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: LaPorte
CONTRACT: B-43876	COUNTY: Porter	PROJECT NO: 2301230
DES: 2301230	Small Structures & Drains Construction	PROGRAM CLASS:
ROUTE: SR-149	From SR 130 to US 20	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 06/24/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Greenfield
CONTRACT: B-43885	COUNTY: Randolph	PROJECT NO: 2100282
DES: 2100282	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: US-36	US 36, 4.16 MI E of SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8093
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Greenfield
CONTRACT: B-43885	COUNTY: Randolph	PROJECT NO: 2100833
DES: 2100833	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: US-27	US 27, 4.640 MI N US 36	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8092
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: LaPorte
CONTRACT: B-43899	COUNTY: Cass	PROJECT NO: 2100619
DES: 2100619	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-25	03.47 S SR 29	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 06/24/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 10/08/2025		DISTRICT: LaPorte
CONTRACT: B-43899	COUNTY: Cass	PROJECT NO:
DES: 2100620	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-25	03.47 S SR 29	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 06/24/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: LaPorte
CONTRACT: B-43899	COUNTY: Cass	PROJECT NO:
DES: 2100639	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-25	SR 25 under Monticello Rd, 00.49 N US 24/35	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 06/24/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: LaPorte
CONTRACT: B-43899	COUNTY: Cass	PROJECT NO:
DES: 2100640	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-25	SR 25 under Monticello Rd, 00.49 N US 24/35	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 06/24/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: LaPorte
CONTRACT: B-43899	COUNTY: Cass	PROJECT NO: 2100672
DES: 2100672	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-25	SR25/NS RR under CR 325W, 3.24 mi S of SR29	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 06/24/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: LaPorte
CONTRACT: B-43899	COUNTY: Cass	PROJECT NO:
DES: 2400788	Superstructure Repair and Rehabilitation	PROGRAM CLASS:
ROUTE: SR-25	SR 25 under Monticello Rd, 00.49 N US 24/35	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 06/24/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: LaPorte
CONTRACT: B-43921	COUNTY: Lake	PROJECT NO: 2100561
DES: 2100561	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-65	I65 under 113th St, 1.36 mi N of US231, City of Crown Point	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 10/08/2025		DISTRICT: Greenfield
CONTRACT: B-43935	COUNTY: Union	PROJECT NO: 2100782
DES: 2100782	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: US-27	US 27, 3.795 MI N of N JCT SR 44	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8236
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Greenfield
CONTRACT: B-43958	COUNTY: Marion	PROJECT NO: 2100778
DES: 2100778	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-70	I-70, 4.47 miles East of EB I-65 SPLIT	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8118
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Pham, Hung Thai	READY FOR CONTRACT: 06/19/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Greenfield
CONTRACT: B-43960	COUNTY: Rush	PROJECT NO: 2100801
DES: 2100801	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-3	SR 3, 3.712 MI N SR 244	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8133
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Greenfield
CONTRACT: B-44125	COUNTY: Union	PROJECT NO: 2003062
DES: 2003062	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group IV
ROUTE: IR-7961	Dunlapsville Road over Brookville Lake	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/14/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Seymour
CONTRACT: B-44414	COUNTY: Dearborn	PROJECT NO: 2200877
DES: 2200877	Substructure Repair And Rehabilitation	PROGRAM CLASS:Normal Project
ROUTE: SR-350	over South Hogan Creek, 0.10 miles W of US 50	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Greenfield
CONTRACT: B-44650	COUNTY: Randolph	PROJECT NO: 2200988
DES: 2200988	Substructure Repair And Rehabilitation	PROGRAM CLASS:Normal Project
ROUTE: SR-1	Bridge OVER Elkhorn Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 10/08/2025

CONTRACT: B-45039

COUNTY: Bartholomew

DISTRICT: Seymour

PROJECT NO: 2000291

DES: 2000291

Bridge Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: US-31

NB over Conrail, Indpls & Ser Rd, 04.75 S I-65

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Fortson, William

READY FOR CONTRACT: 07/16/2025

ALTERNATE BID:

LETTING DATE: 10/08/2025

CONTRACT: B-45039

COUNTY: Bartholomew

DISTRICT: Seymour

PROJECT NO: 2000292

DES: 2000292

Bridge Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: US-31

SB over Conrail, Indpls. & Ser. Rd, 04.75 S I-65

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Fortson, William

READY FOR CONTRACT: 07/16/2025

ALTERNATE BID:

LETTING DATE: 10/08/2025

CONTRACT: M-45614

COUNTY: Various

DISTRICT: Greenfield

PROJECT NO:

DES: 2400625

Tree Removal/Trimming

PROGRAM CLASS:Normal Project

ROUTE: VA-1019

various Tree Locations in the Greenfield District.

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR:

PROJECT MANAGER: Pham, Hung Thai

READY FOR CONTRACT: 06/25/2025

ALTERNATE BID:

LETTING DATE: 10/08/2025

CONTRACT: M-46087

COUNTY: Various

DISTRICT: Crawfordsville

PROJECT NO:

DES: 2500038

Guardrail, Maintenance Or Repair

PROGRAM CLASS:Normal Project

ROUTE: VA-1019

Various locations in the Crawfordsville District

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Massing, Jessica

READY FOR CONTRACT: 07/15/2025

ALTERNATE BID:

LETTING DATE: 10/08/2025

CONTRACT: R-41153

COUNTY: Kosciusko

DISTRICT: Fort Wayne

PROJECT NO: 1702849

DES: 1702849

Added Travel Lanes

PROGRAM CLASS:Group III

ROUTE: ST-1018

Anchorage Rd (CR 200 N) from SR 15 to Biomet Dr

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: -696

DESIGNED ORG.: American Structurepoint, Inc.

MANAGED BY: Local

CORRIDOR:

PROJECT MANAGER: Tucker, Miguel

READY FOR CONTRACT: 07/01/2025

ALTERNATE BID:

LETTING DATE: 10/08/2025

CONTRACT: R-43320

COUNTY: Jennings

DISTRICT: Seymour

PROJECT NO: 2001944

DES: 2001944

Small Structure Replacement with Bridge

PROGRAM CLASS:Normal Project

ROUTE: US-50

2.91 mi W of the Ripley County Line

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Fortson, William

READY FOR CONTRACT: 07/16/2025

ALTERNATE BID:



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 10/08/2025

CONTRACT: R-43320

COUNTY: Jefferson

DISTRICT: Seymour

PROJECT NO: 2001950

DES: 2001950

Small Structure Replacement

PROGRAM CLASS:Normal Project

ROUTE: SR-256

02.49 mi E of SR 3

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 7609

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Fortson, William

READY FOR CONTRACT: 07/16/2025

ALTERNATE BID:

LETTING DATE: 10/08/2025

CONTRACT: R-43694

COUNTY: Hendricks

DISTRICT: Crawfordsville

PROJECT NO: 2100191

DES: 2100191

HMA Overlay, Preventive Maintenance

PROGRAM CLASS:Normal Project

ROUTE: SR-75

From US 40 to US 36

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 8230

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Massing, Jessica

READY FOR CONTRACT: 07/08/2025

ALTERNATE BID:

LETTING DATE: 10/08/2025

CONTRACT: R-43736

COUNTY: Monroe

DISTRICT: Seymour

PROJECT NO: 2100766

DES: 2100766

Small Structure Pipe Lining  
over UNT Clear Creek, 1.45 miles S of I-69

PROGRAM CLASS:Normal Project

ROUTE: SR-37

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Colglazier, Maricor

READY FOR CONTRACT: 06/30/2025

ALTERNATE BID:

LETTING DATE: 10/08/2025

CONTRACT: R-43736

COUNTY: Monroe

DISTRICT: Seymour

PROJECT NO: 2100808

DES: 2100808

Small Structure Replacement  
over Unnamed Ditch, 2.34 miles E of SR 43

PROGRAM CLASS:Normal Project

ROUTE: SR-48

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 8042

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Colglazier, Maricor

READY FOR CONTRACT: 06/30/2025

ALTERNATE BID:

LETTING DATE: 10/08/2025

CONTRACT: R-43747

COUNTY: Ripley

DISTRICT: Seymour

PROJECT NO: 2100810

DES: 2100810

Small Structure Replacement  
over UNT to Ripley Creek, 1.26 miles S of SR 48

PROGRAM CLASS:Normal Project

ROUTE: SR-129

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Colglazier, Maricor

READY FOR CONTRACT: 07/02/2025

ALTERNATE BID:

LETTING DATE: 10/08/2025

CONTRACT: R-43747

COUNTY: Ripley

DISTRICT: Seymour

PROJECT NO: 2100845

DES: 2100845

Small Structure Pipe Lining  
over UNT Ripley Creek, 2.8 miles N of SR 350

PROGRAM CLASS:Normal Project

ROUTE: SR-129

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Colglazier, Maricor

READY FOR CONTRACT: 07/02/2025

ALTERNATE BID:



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 10/08/2025		DISTRICT: Seymour
CONTRACT: R-43777	COUNTY: Decatur	PROJECT NO: 1801008
DES: 1801008	Small Structure Replacement	PROGRAM CLASS:
ROUTE: US-421	10.91 mi N of SR 229	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7252
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 415	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 07/01/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Seymour
CONTRACT: R-43777	COUNTY: Decatur	PROJECT NO: 1802985
DES: 1802985	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-421	03.45 mile N of SR 229	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7721
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 415	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 07/01/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Seymour
CONTRACT: R-43777	COUNTY: Decatur	PROJECT NO: 1802988
DES: 1802988	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-421	10.08 mile N of SR 229	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7720
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 415	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 07/01/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Seymour
CONTRACT: R-43777	COUNTY: Decatur	PROJECT NO: 2001946
DES: 2001946	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-421	03.42 mi N of SR 229	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 415	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 07/01/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Seymour
CONTRACT: R-43777	COUNTY: Decatur	PROJECT NO: 2001947
DES: 2001947	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-421	07.96 mi N of SR 229	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8131
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 415	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 07/01/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Seymour
CONTRACT: R-43777	COUNTY: Decatur	PROJECT NO: 2100716
DES: 2100716	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-421	over GAS CREEK, 00.21 S SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8134
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 415	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 07/01/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 10/08/2025		DISTRICT: Seymour
CONTRACT: R-43777	COUNTY: Decatur	PROJECT NO:
DES: 2100970	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-421	over SAND CREEK, 00.65 S SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 415	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 07/01/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Seymour
CONTRACT: R-43777	COUNTY: Decatur	PROJECT NO: 2200545
DES: 2200545	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-421	over UNT Lost Fork, 2.87 miles S of SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8132
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 415	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 07/01/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Fort Wayne
CONTRACT: R-43804	COUNTY: Whitley	PROJECT NO: 2100201
DES: 2100201	HMA Overlay Minor Structural	PROGRAM CLASS:
ROUTE: SR-109	From US 30 to US 33.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8150
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Fort Wayne
CONTRACT: R-43804	COUNTY: Noble	PROJECT NO: 2100789
DES: 2100789	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: SR-109	Culvert over UNT CARROLL CREEK, 10.27 Miles North of US30.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8094
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Fort Wayne
CONTRACT: R-43808	COUNTY: Kosciusko	PROJECT NO: 2100197
DES: 2100197	HMA Overlay Minor Structural	PROGRAM CLASS:
ROUTE: SR-14	From 0.26 Miles West of SR 15 to 0.59 Miles East of SR 15 (Silver Lake).	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 07/02/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Fort Wayne
CONTRACT: R-43808	COUNTY: Kosciusko	PROJECT NO: 2100794
DES: 2100794	Small Structure Replacement	PROGRAM CLASS:
ROUTE: SR-19	Culvert over LITTLE YELLOW CREEK, 5.23 Miles North of SR 14.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8105
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 07/02/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 10/08/2025		DISTRICT: Greenfield
CONTRACT: R-43884	COUNTY: Wayne	PROJECT NO: 2100205
DES: 2100205	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Small Towns
ROUTE: US-27	5.72 mi N of I-70 (SCL Fountain City) to 6.43 mi N of I-70 (NCL Fountain City)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Greenfield
CONTRACT: R-43884	COUNTY: Wayne	PROJECT NO:
DES: 2100818	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: US-27	US 27, 6.480 MI N I-70	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Crawfordsville
CONTRACT: R-44976	COUNTY: Vigo	PROJECT NO: 2101658
DES: 2101658	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: I-70	1.45 mi E of Darwin Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Jordan, Chaila	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Fort Wayne
CONTRACT: R-46140	COUNTY: Huntington	PROJECT NO: 2100792
DES: 2100792	Small Structure Replacement	PROGRAM CLASS:
ROUTE: SR-105	Culvert over UNT WABASH RIVER, 7.25 Miles North of SR 124.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7684
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 07/07/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Fort Wayne
CONTRACT: R-46140	COUNTY: Miami	PROJECT NO: 2200920
DES: 2200920	Small Structure Maint and Repair	PROGRAM CLASS: Normal Project
ROUTE: SR-19	SR 19 Carries UNT LITTLE PIPE CREEK, 2.28 Miles N SR 218	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 07/07/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Fort Wayne
CONTRACT: R-46140	COUNTY: Miami	PROJECT NO: 2300264
DES: 2300264	Small Structure Maint and Repair	PROGRAM CLASS: Normal Project
ROUTE: SR-19	SR 19 over WALNUT CREEK, 3.93 MI N of SR 18	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 07/07/2025
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 10/08/2025		DISTRICT: Crawfordsville
CONTRACT: T-43988	COUNTY: Putnam	PROJECT NO: 2101169
DES: 2101169	Traffic Signals Modernization	PROGRAM CLASS:
ROUTE: US-231	at Market Street (Cloverdale), 0.82 mi N of SR 42	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 01/07/2025
ALTERNATE BID:		
LETTING DATE: 10/08/2025		DISTRICT: Seymour
CONTRACT: TM-46164	COUNTY: Various	PROJECT NO:
DES: 2500901	Lighting Maintenance	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Lighting maintenance at various locations in Seymour District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 06/16/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Vincennes
CONTRACT: B-43235	COUNTY: Warrick	PROJECT NO: 2002063
DES: 2002063	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-68	over MILL CREEK, 00.26 E SR 61	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7666
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Lyle, Rachel	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Fort Wayne
CONTRACT: B-43624	COUNTY: Wells	PROJECT NO: 2003072
DES: 2003072	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-7921	Bridge 71 on CR 200W over Rock Creek	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -793
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Seymour
CONTRACT: B-43735	COUNTY: Franklin	PROJECT NO: 2100754
DES: 2100754	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-101	over E FORK WHITEWATER RIVER, 00.56 N SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Seymour
CONTRACT: B-43735	COUNTY: Franklin	PROJECT NO: 2100826
DES: 2100826	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-52	over UNT to Whitewater River, 6.48 miles E SR 229	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8143
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/13/2025

CONTRACT: B-43735

DES: 2100846

ROUTE: SR-229

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Franklin

Small Structure Pipe Lining  
over Unnamed Ditch, 5.65 miles N of I-74

PRE QUAL CODES :

PROJECT MANAGER: Carter, Nicole

DISTRICT: Seymour

PROJECT NO: 2100846

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8144

MANAGED BY: Seymour District

READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025

CONTRACT: B-43735

DES: 2100848

ROUTE: US-52

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Franklin

Small Structure Maint and Repair  
over UNT to Whitewater River, 3.54 miles E of SR 229

PRE QUAL CODES :

PROJECT MANAGER: Carter, Nicole

DISTRICT: Seymour

PROJECT NO: 2100848

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8145

MANAGED BY: Seymour District

READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025

CONTRACT: B-43742

DES: 2100747

ROUTE: I-469

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Allen

Bridge Deck Overlay  
Bridge over HARBER DITCH,00.13 Mile West of SR 1.

PRE QUAL CODES :

PROJECT MANAGER: Jacquay, Janette

DISTRICT: Fort Wayne

PROJECT NO: 2100747

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 08/05/2025

LETTING DATE: 11/13/2025

CONTRACT: B-43742

DES: 2100748

ROUTE: I-469

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Allen

Bridge Deck Overlay  
Bridge over HARBER DITCH, 00.11 Mile West of SR 1.

PRE QUAL CODES :

PROJECT MANAGER: Jacquay, Janette

DISTRICT: Fort Wayne

PROJECT NO: 2100748

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 08/05/2025

LETTING DATE: 11/13/2025

CONTRACT: B-43742

DES: 2200500

ROUTE: I-469

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Allen

Bridge Deck Overlay  
EB Bridge over Harber Ditch, 0.12 miles W SR 1

PRE QUAL CODES :

PROJECT MANAGER: Jacquay, Janette

DISTRICT: Fort Wayne

PROJECT NO: 2200500

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 08/05/2025

LETTING DATE: 11/13/2025

CONTRACT: B-43742

DES: 2200543

ROUTE: SR-1

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Allen

Bridge Deck Overlay  
Bridge over I-469 EB/WB, 8.54 miles N US 224

PRE QUAL CODES :

PROJECT MANAGER: Jacquay, Janette

DISTRICT: Fort Wayne

PROJECT NO: 2200543

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 08/05/2025



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/13/2025		DISTRICT: Fort Wayne
CONTRACT: B-43742	COUNTY: Allen	PROJECT NO:
DES: 2200735	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-469	WB Bridge over HARBER DITCH, 0.12 miles W SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 08/05/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Seymour
CONTRACT: B-43778	COUNTY: Washington	PROJECT NO: 2101095
DES: 2101095	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: SR-39	over MUSCATATUCK RIVER, 00.63 N SR 256	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 05/02/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Greenfield
CONTRACT: B-43883	COUNTY: Marion	PROJECT NO: 2100576
DES: 2100576	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: I-465	US 31 SB RAMP, I-465 WB, LICK CREEK, 0.10 MI W US31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 08/01/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Greenfield
CONTRACT: B-43883	COUNTY: Marion	PROJECT NO:
DES: 2100582	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: I-465	US 31 NB RAMP, I-465 EB, LICK CREEK, 0.10 MI E US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 08/01/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: LaPorte
CONTRACT: B-43906	COUNTY: Starke	PROJECT NO: 2100751
DES: 2100751	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-39	00.73 S SR 8	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 07/23/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: LaPorte
CONTRACT: B-43906	COUNTY: LaPorte	PROJECT NO:
DES: 2400458	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-8	SR 8 bridge over HANNA ARM, 02.01 mi W SR 39	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 07/23/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/13/2025		DISTRICT: Greenfield
CONTRACT: B-43941	COUNTY: Shelby	PROJECT NO:
DES: 2100159	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-74	BRIDGE OVER PLEASANTVIEW ROAD, 7.52 MI E I-465	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riall, Jodi	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Vincennes
CONTRACT: B-44004	COUNTY: Dubois	PROJECT NO: 2100285
DES: 2100285	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-164	2 Culvert Locations on SR 164; 4.92 mi. E of US 231 and 0.56 mi E. SR 545	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8142
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Vincennes
CONTRACT: B-44004	COUNTY: Dubois	PROJECT NO: 2100828
DES: 2100828	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-145	over UNT Anderson River, SR 145 3.01mi N JCT I-64	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8140
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Vincennes
CONTRACT: B-44004	COUNTY: Dubois	PROJECT NO: 2100829
DES: 2100829	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-145	over UNT Anderson River, SR 145 3.33mi N JCT I-64	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8141
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Vincennes
CONTRACT: B-44004	COUNTY: Dubois	PROJECT NO: 2300268
DES: 2300268	Small Structure Maint and Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-145	SR 145 over UNT Anderson River, SR 145 3.88 MI N of JCT I-64	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8304
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Greenfield
CONTRACT: B-44271	COUNTY: Hamilton	PROJECT NO: 2101738
DES: 2101738	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: ST-3235	Bridge 130 carrying Cyntheanne Road over Dyers Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -880
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/13/2025		DISTRICT: Fort Wayne
CONTRACT: B-44933	COUNTY: Noble	PROJECT NO: 2300208
DES: 2300208	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: SR-8	SR 8 Bridge over RIMMEL BRANCH, 02.85 MI E of SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 08/18/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Fort Wayne
CONTRACT: B-44933	COUNTY: LaGrange	PROJECT NO: 2300243
DES: 2300243	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: SR-120	SR 120 Bridge over PIGEON RIVER, 02.64 MI W of SR 9	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 08/18/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Crawfordsville
CONTRACT: B-44945	COUNTY: Warren	PROJECT NO:
DES: 2300222	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-28	over Fall Branch, 1.73 mi W of US 41	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 08/08/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Seymour
CONTRACT: B-45038	COUNTY: Franklin	PROJECT NO: 2000310
DES: 2000310	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-52	bridge over E Fork Whitewater River, 00.47 E SR 252	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Seymour
CONTRACT: B-45038	COUNTY: Franklin	PROJECT NO:
DES: 2401227	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-52	US 52 bridge over E FORK WHITEWATER RIVER, 00.47 mi E SR 252	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Multiple Districts
CONTRACT: B-45796	COUNTY: Various	PROJECT NO:
DES: 2400589	Other Type Project (Miscellaneous)	PROGRAM CLASS:IDIQ
ROUTE: VA-VARI	Soil nail repair on MSE failures - North	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Central Office
CORRIDOR:	PROJECT MANAGER: Schneider, Chase	READY FOR CONTRACT:
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/13/2025		DISTRICT: Multiple Districts
CONTRACT: B-45797	COUNTY: Various	PROJECT NO:
DES: 2400590	Other Type Project (Miscellaneous)	PROGRAM CLASS:IDIQ
ROUTE: VA-VARI	Soil nail repair on MSE failures - Central	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Central Office
CORRIDOR:	PROJECT MANAGER: Schneider, Chase	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Multiple Districts
CONTRACT: B-45798	COUNTY: Various	PROJECT NO:
DES: 2400591	Other Type Project (Miscellaneous)	PROGRAM CLASS:IDIQ
ROUTE: VA-VARI	Soil nail repair on MSE failures - South	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Central Office
CORRIDOR:	PROJECT MANAGER: Schneider, Chase	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: LaPorte
CONTRACT: B-45899	COUNTY: Fulton	PROJECT NO: 1700080
DES: 1700080	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-25	Over Herrel Creek, 4.95 mi N of SR 14	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7106
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: LaPorte
CONTRACT: B-45899	COUNTY: Fulton	PROJECT NO: 1700081
DES: 1700081	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-25	Over Willow Creek, 3.09mi S of SR 110	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7107
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Crawfordsville
CONTRACT: M-45458	COUNTY: Various	PROJECT NO:
DES: 2400056	Tree Removal/Trimming	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Various Locations in the Crawfordsville District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Massing, Jessica	READY FOR CONTRACT: 04/10/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Greenfield
CONTRACT: R-42797	COUNTY: Rush	PROJECT NO: 1902776
DES: 1902776	Bike/Pedestrian Facilities	PROGRAM CLASS:Group III
ROUTE: ST-2910	Morgan St Trail along Morgan St from 3rd St to 13th St and 13th St from Morgan St to Park Ave	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 04/23/2025
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/13/2025		DISTRICT: Seymour
CONTRACT: R-43304	COUNTY: Harrison	PROJECT NO: 2001957
DES: 2001957	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-211	0.30 mi N of SR 111	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7852
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Seymour
CONTRACT: R-43304	COUNTY: Harrison	PROJECT NO: 2001963
DES: 2001963	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-111	1.91 mi N of SR 211	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7853
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Seymour
CONTRACT: R-43304	COUNTY: Harrison	PROJECT NO: 2001981
DES: 2001981	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-11	2.48 mi N of SR 211	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7854
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Vincennes
CONTRACT: R-43470	COUNTY: Vanderburgh	PROJECT NO:
DES: 2002538	HMA Overlay, Structural	PROGRAM CLASS:Group I
ROUTE: ST-1014	Oak Hill Road from Lynch Road to St. George Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -836
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Seymour
CONTRACT: R-43760	COUNTY: Franklin	PROJECT NO: 2100242
DES: 2100242	Slide Correction	PROGRAM CLASS:Normal Project
ROUTE: SR-101	SR 101 1.62 mi north of SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Fort Wayne
CONTRACT: R-43811	COUNTY: Jay	PROJECT NO: 2100793
DES: 2100793	Small Structure Replacement	PROGRAM CLASS:
ROUTE: SR-67	Culvert over UNT METZNER DITCH, 1.33 Miles East of US 27.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7690
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 08/06/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/13/2025		DISTRICT: Fort Wayne
CONTRACT: R-43811	COUNTY: Jay	PROJECT NO: 2300240
DES: 2300240	Scour Protection (Erosion)	PROGRAM CLASS: Normal Project
ROUTE: SR-67	SR 67 Bridge over LIMBERLOST CREEK, 02.37 MI N of US 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 08/06/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Fort Wayne
CONTRACT: R-43812	COUNTY: Allen	PROJECT NO: 2100760
DES: 2100760	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: US-30	Small Structure for UNT MARTIN DITCH, 0.82 Mile East of I-469.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8095
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 08/04/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Fort Wayne
CONTRACT: R-43812	COUNTY: Allen	PROJECT NO: 2100774
DES: 2100774	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: US-27	Culvert over UNT SPY RUN CREEK, 0.54 Mile North of SR 930.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8096
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 08/04/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Fort Wayne
CONTRACT: R-43812	COUNTY: Allen	PROJECT NO: 2100798
DES: 2100798	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: US-27	Culvert over UNT ST MARY'S RIVER, 3.91 Miles North of I-469.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8097
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 08/04/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Fort Wayne
CONTRACT: R-43812	COUNTY: Allen	PROJECT NO: 2100805
DES: 2100805	Small Structure Replacement	PROGRAM CLASS:
ROUTE: SR-101	Culvert over UNT FLATROCK CREEK, 04.00 Miles South of US 30. (02.75 N. of Adams Co)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8098
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 08/04/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Fort Wayne
CONTRACT: R-43813	COUNTY: Dekalb	PROJECT NO: 2100012
DES: 2100012	Median Construction	PROGRAM CLASS:
ROUTE: SR-8	From 0.10 Miles East of I-69 to 0.60 Miles East of I-69.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8034
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/13/2025		DISTRICT: Fort Wayne
CONTRACT: R-43813	COUNTY: Dekalb	PROJECT NO:
DES: 2400130	ADA Sidewalk Ramp Construction	PROGRAM CLASS:
ROUTE: SR-8	From 0.10 Miles East of I-69 to 0.60 Miles East of I-69.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Seymour
CONTRACT: R-43888	COUNTY: Switzerland	PROJECT NO: 2100795
DES: 2100795	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-250	over Unnamed Ditch, 6.46 miles E of SR 129	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8152
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 07/22/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Seymour
CONTRACT: R-43888	COUNTY: Switzerland	PROJECT NO: 2100847
DES: 2100847	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-250	over Unnamed Ditch, 4.71 miles E of SR 129	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8156
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 07/22/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: LaPorte
CONTRACT: R-43901	COUNTY: Marshall	PROJECT NO: 2100225
DES: 2100225	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: US-30	2.74 mi. E. of US 35 to 9.5 mi. E. of US 35 (RP 57.89, Union Rd.)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 08/05/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: LaPorte
CONTRACT: R-43901	COUNTY: Starke	PROJECT NO: 2300294
DES: 2300294	HMA Overlay Minor Structural	PROGRAM CLASS:
ROUTE: US-30	US 30 from US 35 to 2.04m E of US 35	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 08/05/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: LaPorte
CONTRACT: R-43902	COUNTY: Fulton	PROJECT NO:
DES: 2100783	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: US-31	over UNT Rain Creek, 5.30 mi S JCT SR 14/25	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/13/2025		DISTRICT: LaPorte
CONTRACT: R-43902	COUNTY: Fulton	PROJECT NO:
DES: 2100819	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: US-31	over UNT Mill Creek, 3.70mi JCT SR14/25	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: LaPorte
CONTRACT: R-43902	COUNTY: Fulton	PROJECT NO: 2100835
DES: 2100835	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-25	SR 25@.-McMahan Ditch	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8186
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Vincennes
CONTRACT: R-43982	COUNTY: Vanderburgh	PROJECT NO:
DES: 2100260	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:
ROUTE: SR-57	From 1.32 N. US 41( End of Concrete) to S. Jct. of I 69 (end of Asphalt)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 07/08/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Vincennes
CONTRACT: R-43982	COUNTY: Vanderburgh	PROJECT NO:
DES: 2100812	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-66	over UNT, 1.45mi E JCT SR 65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 07/08/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: Fort Wayne
CONTRACT: R-44771	COUNTY: Various	PROJECT NO: 2201292
DES: 2201292	ADA Sidewalk Ramp Construction	PROGRAM CLASS:ADA
ROUTE: VA-VARI	At Various Locations within the Leesburg, Pierceton, Cromwell and Ligonier (FY26 ADA)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 07/24/2025
ALTERNATE BID:		
LETTING DATE: 11/13/2025		DISTRICT: LaPorte
CONTRACT: R-44776	COUNTY: St. Joseph	PROJECT NO: 2201237
DES: 2201237	Bike/Pedestrian Facilities	PROGRAM CLASS:Group I
ROUTE: ST-1001	Safe Routes to School Kennedy Academy Sidewalk repair	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 05/14/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/13/2025

CONTRACT: R-45408

DES: 1900050

ROUTE: US-20

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: LaPorte

Auxiliary Lanes, Two-way Left Turn Lanes

US 20, 3.1mi E of SR 39 to 4.85mi E of SR 39

PRE QUAL CODES :

PROJECT MANAGER: Thomas, Amber

DISTRICT: LaPorte

PROJECT NO: 1900050

PROGRAM CLASS:Toll Lease Amendment Proceeds

R/W CLEAR: C

L/A CODE: 6945

MANAGED BY: LaPorte District

READY FOR CONTRACT:

LETTING DATE: 11/13/2025

CONTRACT: R-46091

DES: 2002185

ROUTE: I-74

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Fountain

Small Structure Pipe Lining

1.04 mi E of US 41

PRE QUAL CODES :

PROJECT MANAGER: Massing, Jessica

DISTRICT: Crawfordsville

PROJECT NO: 2002185

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8163

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025

CONTRACT: R-46091

DES: 2002190

ROUTE: SR-63

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Warren

Small Structure Pipe Lining

0.07 mi S of SR 28

PRE QUAL CODES :

PROJECT MANAGER: Massing, Jessica

DISTRICT: Crawfordsville

PROJECT NO: 2002190

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8164

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 08/20/2025

LETTING DATE: 11/13/2025

CONTRACT: T-42591

DES: 1901643

ROUTE: I-80

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 8094

ALTERNATE BID:

COUNTY: Lake

ITS Traffic Management Systems

From the IL 394/I-80 & I-94 Interchange in Illinois to the I-65 Interchange in Indiana

PRE QUAL CODES :

PROJECT MANAGER: Yacullo, Michael

DISTRICT: LaPorte

PROJECT NO: 1901643

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8297

MANAGED BY: Central Office

READY FOR CONTRACT: 08/16/2025

LETTING DATE: 11/13/2025

CONTRACT: T-42591

DES: 2300271

ROUTE: I-80

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 8094

ALTERNATE BID:

COUNTY: Lake

ITS Traffic Management Systems

From the IL 394/I-80 & I-94 Interchange in Illinois to the I-65 Interchange in Indiana

PRE QUAL CODES :

PROJECT MANAGER: Yacullo, Michael

DISTRICT: LaPorte

PROJECT NO: 2300271

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Central Office

READY FOR CONTRACT: 08/16/2025

LETTING DATE: 11/13/2025

CONTRACT: T-42591

DES: 2301132

ROUTE: I-80

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 8094

ALTERNATE BID:

COUNTY: Lake

Concrete Pavement Restoration (CPR)

From IL State Line to SR 912 (Cline Ave. including interchange)

PRE QUAL CODES :

PROJECT MANAGER: Yacullo, Michael

DISTRICT: LaPorte

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Central Office

READY FOR CONTRACT: 08/16/2025



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/13/2025		DISTRICT: Seymour
CONTRACT: T-42907	COUNTY: Harrison	PROJECT NO: 2001162
DES: 2001162	Lighting	PROGRAM CLASS:Normal Project
ROUTE: I-64	I-64 and Crandall Lanesville Rd Interchange	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 04/07/2025
ALTERNATE BID:		
LETTING DATE: 11/19/2025		DISTRICT: Seymour
CONTRACT: R-42570	COUNTY: Floyd	PROJECT NO: 1700207, CN42570
DES: 1700207	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-64	00.73 mile E of US 150 at Quarry Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Central Office
CORRIDOR:	PROJECT MANAGER: Wheeler, Kyanna	READY FOR CONTRACT: 05/22/2024
ALTERNATE BID:		
LETTING DATE: 11/19/2025		DISTRICT: Seymour
CONTRACT: R-42570	COUNTY: Floyd	PROJECT NO: CN42570
DES: 1702614	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-64	00.85 mile W of SR 111 over Cherry Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Central Office
CORRIDOR:	PROJECT MANAGER: Wheeler, Kyanna	READY FOR CONTRACT: 05/22/2024
ALTERNATE BID:		
LETTING DATE: 11/19/2025		DISTRICT: Seymour
CONTRACT: R-42570	COUNTY: Floyd	PROJECT NO: CN42570
DES: 1702617	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-64	2.11 mile E of US 150, I-64 WB @ I-64 EB ramp to I-265 EB	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Central Office
CORRIDOR:	PROJECT MANAGER: Wheeler, Kyanna	READY FOR CONTRACT: 05/22/2024
ALTERNATE BID:		
LETTING DATE: 11/19/2025		DISTRICT: Seymour
CONTRACT: R-42570	COUNTY: Floyd	PROJECT NO: CN42570
DES: 1800721	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-64	2.20 mile E of US 150 @ I-265 WB ramp to I-64 EB	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Central Office
CORRIDOR:	PROJECT MANAGER: Wheeler, Kyanna	READY FOR CONTRACT: 05/22/2024
ALTERNATE BID:		
LETTING DATE: 11/19/2025		DISTRICT: Seymour
CONTRACT: R-42570	COUNTY: Floyd	PROJECT NO: 1900162, CN42570
DES: 1900162	Added Travel Lanes	PROGRAM CLASS:
ROUTE: I-64	From US 150 to I-64 and Spring Street interchange	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7873
DESIGNED ORG.:		MANAGED BY: Central Office
CORRIDOR:	PROJECT MANAGER: Wheeler, Kyanna	READY FOR CONTRACT: 05/22/2024
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/19/2025		DISTRICT: Seymour
CONTRACT: R-42570	COUNTY: Floyd	PROJECT NO: CN42570
DES: 2000323	Bridge Deck Replacement	PROGRAM CLASS: Normal Project
ROUTE: I-265	bridge over State Street NB/SB, 00.84 mile E I-64 (Ramp C, EB)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Central Office
CORRIDOR:	PROJECT MANAGER: Wheeler, Kyanna	READY FOR CONTRACT: 05/22/2024
ALTERNATE BID:		
LETTING DATE: 11/19/2025		DISTRICT: Seymour
CONTRACT: R-42570	COUNTY: Floyd	PROJECT NO: 2000324, CN42570
DES: 2000324	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: I-265	WB Bridge over State Street NB/SB	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Central Office
CORRIDOR:	PROJECT MANAGER: Wheeler, Kyanna	READY FOR CONTRACT: 05/22/2024
ALTERNATE BID:		
LETTING DATE: 11/19/2025		DISTRICT: Seymour
CONTRACT: R-42570	COUNTY: Floyd	PROJECT NO: CN42570
DES: 2000326	Bridge Deck Replacement	PROGRAM CLASS: Normal Project
ROUTE: I-265	EB bridge over State Street NB/SB	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Central Office
CORRIDOR:	PROJECT MANAGER: Wheeler, Kyanna	READY FOR CONTRACT: 05/22/2024
ALTERNATE BID:		
LETTING DATE: 11/19/2025		DISTRICT: Seymour
CONTRACT: R-42570	COUNTY: Floyd	PROJECT NO: CN42570
DES: 2100019	Lighting	PROGRAM CLASS:
ROUTE: I-64	US 150 to the I-64/I-265 Interchange	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Central Office
CORRIDOR:	PROJECT MANAGER: Wheeler, Kyanna	READY FOR CONTRACT: 05/22/2024
ALTERNATE BID:		
LETTING DATE: 11/19/2025		DISTRICT: Seymour
CONTRACT: R-42570	COUNTY: Floyd	PROJECT NO: 2100817, CN42570
DES: 2100817	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: I-64	over Unnamed Ditch, 0.40 miles E of I-265	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Central Office
CORRIDOR:	PROJECT MANAGER: Wheeler, Kyanna	READY FOR CONTRACT: 05/22/2024
ALTERNATE BID:		
LETTING DATE: 11/19/2025		DISTRICT: Seymour
CONTRACT: R-42570	COUNTY: Floyd	PROJECT NO: CN42570
DES: 2200015	Bridge Replacement	PROGRAM CLASS:
ROUTE: I-64	I64 WBL over Quarry Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Central Office
CORRIDOR:	PROJECT MANAGER: Wheeler, Kyanna	READY FOR CONTRACT: 05/22/2024
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/19/2025		DISTRICT: Seymour
CONTRACT: R-42570	COUNTY: Floyd	PROJECT NO: CN42570
DES: 2200016	New Bridge Construction	PROGRAM CLASS:
ROUTE: I-64	New EB Alignment over I-64 EB to I-265 EB Ramp	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Central Office
CORRIDOR:	PROJECT MANAGER: Wheeler, Kyanna	READY FOR CONTRACT: 05/22/2024
ALTERNATE BID:		
LETTING DATE: 11/19/2025		DISTRICT: Seymour
CONTRACT: R-42570	COUNTY: Floyd	PROJECT NO: CN42570
DES: 2200017	Bridge Replacement	PROGRAM CLASS:
ROUTE: I-64	EB I-64 over Captain Frank Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Central Office
CORRIDOR:	PROJECT MANAGER: Wheeler, Kyanna	READY FOR CONTRACT: 05/22/2024
ALTERNATE BID:		
LETTING DATE: 11/19/2025		DISTRICT: Seymour
CONTRACT: R-42570	COUNTY: Floyd	PROJECT NO: CN42570
DES: 2200018	Bridge Replacement	PROGRAM CLASS:
ROUTE: I-64	WB I-64 over Captain Frank Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Central Office
CORRIDOR:	PROJECT MANAGER: Wheeler, Kyanna	READY FOR CONTRACT: 05/22/2024
ALTERNATE BID:		
LETTING DATE: 11/19/2025		DISTRICT: Seymour
CONTRACT: R-42570	COUNTY: Floyd	PROJECT NO: CN42570
DES: 2200019	Bridge Replacement	PROGRAM CLASS:
ROUTE: I-265	WB I-265 Ramp to EB I-64 over EB I-64 to EB I-265 Ramp	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Central Office
CORRIDOR:	PROJECT MANAGER: Wheeler, Kyanna	READY FOR CONTRACT: 05/22/2024
ALTERNATE BID:		
LETTING DATE: 11/19/2025		DISTRICT: Seymour
CONTRACT: R-42570	COUNTY: Floyd	PROJECT NO: CN42570
DES: 2200718	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-64	Over I 64 Ramp 123D to I 64 WB, 0.28 miles W of SR 111	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Central Office
CORRIDOR:	PROJECT MANAGER: Wheeler, Kyanna	READY FOR CONTRACT: 05/22/2024
ALTERNATE BID:		
LETTING DATE: 11/19/2025		DISTRICT: Seymour
CONTRACT: R-42570	COUNTY: Floyd	PROJECT NO: CN42570
DES: 2200719	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-64	Over SR 62X/Spring Street, 0.18 W SR 111	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Central Office
CORRIDOR:	PROJECT MANAGER: Wheeler, Kyanna	READY FOR CONTRACT: 05/22/2024
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/19/2025

CONTRACT: R-42570

DES: 2300057

ROUTE: I-64

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Floyd

Small Structure Pipe Lining

I-64 Small Structure - Valley View Creek - I64-022-122.60

PRE QUAL CODES :

PROJECT MANAGER: Wheeler, Kyanna

DISTRICT: Seymour

PROJECT NO: CN42570

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Central Office

READY FOR CONTRACT: 05/22/2024

LETTING DATE: 11/19/2025

CONTRACT: R-42570

DES: 2300058

ROUTE: I-64

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Floyd

Small Structures & Drains Construction

I-64 Small Structure - Valley View Creek - I64-022-121.71 EB

PRE QUAL CODES :

PROJECT MANAGER: Wheeler, Kyanna

DISTRICT: Seymour

PROJECT NO: CN42570

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Central Office

READY FOR CONTRACT: 05/22/2024

LETTING DATE: 11/19/2025

CONTRACT: R-42570

DES: 2300059

ROUTE: I-64

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Floyd

Small Structure Pipe Lining

I64 Small Structure - Valley View Creek - 121.95 EB

PRE QUAL CODES :

PROJECT MANAGER: Wheeler, Kyanna

DISTRICT: Seymour

PROJECT NO: CN42570

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Central Office

READY FOR CONTRACT: 05/22/2024

LETTING DATE: 11/19/2025

CONTRACT: R-42570

DES: 2300060

ROUTE: I-64

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Floyd

Small Structure Pipe Lining

I64 Small Structure - UNT to Little Indian Creek - 119.83

PRE QUAL CODES :

PROJECT MANAGER: Wheeler, Kyanna

DISTRICT: Seymour

PROJECT NO: CN42570

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Central Office

READY FOR CONTRACT: 05/22/2024

LETTING DATE: 11/19/2025

CONTRACT: R-42570

DES: 2301566

ROUTE: I-64

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Floyd

Small Structure Replacement

1.96 Miles East of US-150

PRE QUAL CODES :

PROJECT MANAGER: Wheeler, Kyanna

DISTRICT: Seymour

PROJECT NO: CN42570

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Central Office

READY FOR CONTRACT: 05/22/2024

LETTING DATE: 12/10/2025

CONTRACT: B-42319

DES: 1900440

ROUTE: SP-421X

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Marion

Replace Superstructure

Hunter Road Bridge over US 421X NB/SB, 00.26 N I-465

PRE QUAL CODES :

PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Greenfield

PROJECT NO: 1900440

PROGRAM CLASS: Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 09/17/2025



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/10/2025		DISTRICT: Seymour
CONTRACT: B-42399	COUNTY: Harrison	PROJECT NO: 1900066
DES: 1900066	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-64	00.11 mile E of SR 337 @ Branch Blue River	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7599
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: LaPorte
CONTRACT: B-42436	COUNTY: Carroll	PROJECT NO: 1800104
DES: 1800104	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: SP-22	Old Sr 25@.-Deer Creek, 00.67mi S of US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7058
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Fort Wayne
CONTRACT: B-43610	COUNTY: Wabash	PROJECT NO: 2003065
DES: 2003065	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-1403	Bridge #143 on CR E 1050 S, over Grant Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -845
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 09/09/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Seymour
CONTRACT: B-43738	COUNTY: Morgan	PROJECT NO:
DES: 2100687	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-252	over LONG RUN CREEK, 00.20 W SR 135	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Seymour
CONTRACT: B-43738	COUNTY: Brown	PROJECT NO:
DES: 2100730	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-45	over LICK CREEK, 02.87 S SR 135	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Fort Wayne
CONTRACT: B-43817	COUNTY: Allen	PROJECT NO:
DES: 2100654	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: I-69	NB Bridge over EIGHT MILE CREEK, 06.68 Miles North of US 224.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/10/2025

CONTRACT: B-43817

COUNTY: Allen

DISTRICT: Fort Wayne

PROJECT NO:

DES: 2100655

Bridge Thin Deck Overlay

PROGRAM CLASS:

ROUTE: I-69

SB Bridge over EIGHT MILE CREEK, 06.68 Miles North of US 224.

R/W CLEAR: C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Quintanilla, Cecilia

READY FOR CONTRACT: 09/17/2025

ALTERNATE BID:

LETTING DATE: 12/10/2025

CONTRACT: B-43817

COUNTY: Allen

DISTRICT: Fort Wayne

PROJECT NO:

DES: 2100679

Bridge Thin Deck Overlay

PROGRAM CLASS:

ROUTE: I-69

YODER ROAD Bridge over I-69 NB/SB, 07.75 Miles North of US 224.

R/W CLEAR: C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Quintanilla, Cecilia

READY FOR CONTRACT: 09/17/2025

ALTERNATE BID:

LETTING DATE: 12/10/2025

CONTRACT: B-43817

COUNTY: Huntington

DISTRICT: Fort Wayne

PROJECT NO: 2100699

DES: 2100699

Bridge Thin Deck Overlay

PROGRAM CLASS:

ROUTE: I-69

NB Bridge over FLAT CREEK, 05.43 Miles North of US 224.

R/W CLEAR: C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Quintanilla, Cecilia

READY FOR CONTRACT: 09/17/2025

ALTERNATE BID:

LETTING DATE: 12/10/2025

CONTRACT: B-43817

COUNTY: Huntington

DISTRICT: Fort Wayne

PROJECT NO:

DES: 2100700

Bridge Thin Deck Overlay

PROGRAM CLASS:

ROUTE: I-69

SB Bridge over FLAT CREEK, 05.43 Miles North of US 224.

R/W CLEAR: C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Quintanilla, Cecilia

READY FOR CONTRACT: 09/17/2025

ALTERNATE BID:

LETTING DATE: 12/10/2025

CONTRACT: B-43819

COUNTY: Grant

DISTRICT: Fort Wayne

PROJECT NO: 2100673

DES: 2100673

Bridge Thin Deck Overlay

PROGRAM CLASS:

ROUTE: SR-13

Bridge over KOKOMO GRAIN RR, 00.14 Mile North of SR 18 (S. Jct.).

R/W CLEAR: C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Quintanilla, Cecilia

READY FOR CONTRACT: 09/17/2025

ALTERNATE BID:

LETTING DATE: 12/10/2025

CONTRACT: B-43819

COUNTY: Grant

DISTRICT: Fort Wayne

PROJECT NO: 2100729

DES: 2100729

Bridge Deck Overlay

PROGRAM CLASS:

ROUTE: SR-13

Bridge over GRASSY FORK, 01.23 miles North of SR 26.

R/W CLEAR: C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Kerr, Ryan

READY FOR CONTRACT: 09/17/2025

ALTERNATE BID:



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/10/2025		DISTRICT: LaPorte
CONTRACT: B-43917	COUNTY: Jasper	PROJECT NO: 1701288
DES: 1701288	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-65	Over Martindale Ditch, 0.59 mi S of SR 114	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 10/21/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: LaPorte
CONTRACT: B-43917	COUNTY: Jasper	PROJECT NO:
DES: 1701289	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-65	Over Martindale Ditch, 0.59 mi S of SR 114	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 10/21/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: LaPorte
CONTRACT: B-43917	COUNTY: Jasper	PROJECT NO: 1800860
DES: 1800860	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	CR 1000W@-I-65 NB/SB, 1.89mi N of SR 114	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 10/21/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: LaPorte
CONTRACT: B-43917	COUNTY: Jasper	PROJECT NO: 2100158
DES: 2100158	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	I65 under Bunkum Rd, 1.0 mi S of SR114	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 10/21/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: LaPorte
CONTRACT: B-43917	COUNTY: Jasper	PROJECT NO: 2100162
DES: 2100162	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-65	I-65 Ramp 215D over Unknown Tributary (UNT), 0.13 mi S of SR 114	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 10/21/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Greenfield
CONTRACT: B-43948	COUNTY: Wayne	PROJECT NO: 2100567
DES: 2100567	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-35	US 35, WHITEWATER RIVER 0.11 MI S SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/10/2025

CONTRACT: B-43968

DES: 2100565

ROUTE: I-64

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Posey

Replace Superstructure

WBL over FLAT RUN DITCH, 00.59 W SR 165

PRE QUAL CODES :

PROJECT MANAGER: Risse, Dakota

DISTRICT: Vincennes

PROJECT NO: 2100565

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Vincennes District

READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025

CONTRACT: B-43968

DES: 2100566

ROUTE: I-64

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Posey

Replace Superstructure

EBL over FLAT RUN DITCH, 00.59 W SR 165

PRE QUAL CODES :

PROJECT MANAGER: Risse, Dakota

DISTRICT: Vincennes

PROJECT NO:

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Vincennes District

READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025

CONTRACT: B-43969

DES: 2100668

ROUTE: I-64

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Warrick

Bridge Deck Overlay

EBL over CR 100 W, 01.92 E SR 61

PRE QUAL CODES :

PROJECT MANAGER: Risse, Dakota

DISTRICT: Vincennes

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Vincennes District

READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025

CONTRACT: B-43969

DES: 2100669

ROUTE: I-64

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Warrick

Bridge Deck Overlay

WBL over CR 100 W, 01.92 E SR 61

PRE QUAL CODES :

PROJECT MANAGER: Risse, Dakota

DISTRICT: Vincennes

PROJECT NO: 2100669

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Vincennes District

READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025

CONTRACT: B-43969

DES: 2100717

ROUTE: I-64

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Warrick

Bridge Deck Overlay

EBL over TRIB. OF COLES CREEK, 06.74 E SR 61

PRE QUAL CODES :

PROJECT MANAGER: Risse, Dakota

DISTRICT: Vincennes

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Vincennes District

READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025

CONTRACT: B-43969

DES: 2100718

ROUTE: I-64

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Warrick

Bridge Deck Overlay

WBL over TRIB. OF COLES CREEK, 06.74 E SR 61

PRE QUAL CODES :

PROJECT MANAGER: Risse, Dakota

DISTRICT: Vincennes

PROJECT NO: 2100718

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Vincennes District

READY FOR CONTRACT: 09/17/2025



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/10/2025		DISTRICT: Vincennes
CONTRACT: B-43969	COUNTY: Gibson	PROJECT NO: 2100753
DES: 2100753	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-64	over EAST FORK KEG CREEK, 00.17 E SR 57	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8189
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Seymour
CONTRACT: B-44218	COUNTY: Jennings	PROJECT NO: 2200148
DES: 2200148	Bridge Deck Replacement	PROGRAM CLASS:Local Bridge
ROUTE: MS-0	Crosley Truss Bridge over Muscatatuck River	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Other
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Crawfordsville
CONTRACT: B-44247	COUNTY: Hendricks	PROJECT NO:
DES: 2101718	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-8723	Bridge 136 CR 550 W over East Fork of Mill Creek, 0.4 miles N of US 40	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -910
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Jordan, Chaila	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Crawfordsville
CONTRACT: B-44249	COUNTY: Hendricks	PROJECT NO:
DES: 2101722	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-8701	Bridge 189 CR 100 W, 0.20 miles north of CR 900 S	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -874
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Jordan, Chaila	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Greenfield
CONTRACT: B-44276	COUNTY: Hancock	PROJECT NO: 2101745
DES: 2101745	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-8623	BR 67 - CR 700W over Buck Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -943
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Mcgghy, Donald	READY FOR CONTRACT: 07/29/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Crawfordsville
CONTRACT: B-44788	COUNTY: Vigo	PROJECT NO: 1900195
DES: 1900195	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-70	over removed CSX RR, 0.57 mi E of US 41 (EB)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6845
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/10/2025		DISTRICT: Crawfordsville
CONTRACT: B-44788	COUNTY: Vigo	PROJECT NO:
DES: 1900198	Bridge Removal	PROGRAM CLASS:Normal Project
ROUTE: I-70	over removed CSX RR, 0.57 mi E of US 41 (WB)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Seymour
CONTRACT: B-44962	COUNTY: Washington	PROJECT NO: 2300247
DES: 2300247	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-135	SR 135 Bridge over HOGGATT BRANCH, 01.76 MI S of SR 60	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Crawfordsville
CONTRACT: B-45490	COUNTY: Boone	PROJECT NO:
DES: 2301599	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-287	CR 500 S (also known as Acton Road) 1650' east of 50 E over Bett Ditch	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: LaPorte
CONTRACT: R-39624	COUNTY: Lake	PROJECT NO: 1601146
DES: 1601146	Bike/Pedestrian Facilities	PROGRAM CLASS:Group I
ROUTE: ST-1033	Marquette Greenway Trail, Indianapolis Blvd (US20) to Kennedy Ave	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -945
DESIGNED ORG.:	INDOT - LPA/MPO Grant Administ	MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 04/22/2022
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Seymour
CONTRACT: R-39911	COUNTY: Scott	PROJECT NO: 1601017
DES: 1601017	Pavement Replacement	PROGRAM CLASS:Small Towns
ROUTE: US-31	From SR 256 to 0.70 miles N of SR 256 (Wilbur Avenue)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6525
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-42000	COUNTY: Elkhart	PROJECT NO: 1900739
DES: 1900739	Auxiliary Lanes, Two-way Left Turn Lanes	PROGRAM CLASS:Group II
ROUTE: ST-1029	College Ave from US 33 to NS Railroad Line (East Entrance of parking lot)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -809
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-42000	COUNTY: Elkhart	PROJECT NO:
DES: 2101631	Bike/Pedestrian Facilities	PROGRAM CLASS:Group II
ROUTE: ST-1029	Pedestrian Bridge over Horn Ditch.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-42000	COUNTY: Elkhart	PROJECT NO:
DES: 2501041	Bridge Replacement	PROGRAM CLASS:Local Bridge
ROUTE: ST-1029	Br 410 on College Ave (CR 36) ovr Horn Ditch approx. .51 mi E of US 33	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Seymour
CONTRACT: R-42298	COUNTY: Brown	PROJECT NO:
DES: 2001973	Small Structure Replacement with Bridge	PROGRAM CLASS:Normal Project
ROUTE: SR-46	06.90 mi E of SR 446	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Seymour
CONTRACT: R-42298	COUNTY: Brown	PROJECT NO: 2001974
DES: 2001974	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-46	010.86 mi E of SR 446	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8147
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Seymour
CONTRACT: R-42298	COUNTY: Brown	PROJECT NO:
DES: 2001975	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-46	11.59 mi E of SR 446	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Seymour
CONTRACT: R-42298	COUNTY: Monroe	PROJECT NO: 2001983
DES: 2001983	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-46	05.65 mi E of SR 446	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8148
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/10/2025		DISTRICT: Seymour
CONTRACT: R-42298	COUNTY: Monroe	PROJECT NO: 2100688
DES: 2100688	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-46	over STEPHENS CREEK, 03.00 E SR 446	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-42379	COUNTY: Elkhart	PROJECT NO: 1900095
DES: 1900095	Added Travel Lanes	PROGRAM CLASS:Normal Project
ROUTE: US-20	US 20 from 2.13 miles W of SR 13 (CR 35) to SR 13	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7205
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-42379	COUNTY: Elkhart	PROJECT NO:
DES: 2000038	Small Structure Maint and Repair	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: US-20	0.43 Miles West of SR 13. (Pumpkinvine Trail structure)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-42379	COUNTY: Elkhart	PROJECT NO:
DES: 2400128	ADA Sidewalk Ramp Construction	PROGRAM CLASS:
ROUTE: US-20	US 20 from 2.13 miles W of SR 13 (CR 35) to SR 13	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Seymour
CONTRACT: R-42595	COUNTY: Monroe	PROJECT NO: 1800086
DES: 1800086	Added Travel Lanes	PROGRAM CLASS:
ROUTE: SR-45	From the Bloomington bypass to the intersection of Pete Ellis	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7603
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Seymour
CONTRACT: R-42595	COUNTY: Monroe	PROJECT NO: 1800199
DES: 1800199	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: SR-45	At the intersection of Pete Ellis Dr	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7291
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/10/2025		DISTRICT: Greenfield
CONTRACT: R-42755	COUNTY: Hancock	PROJECT NO: 1902783
DES: 1902783	New Road Construction	PROGRAM CLASS:Group IV
ROUTE: IR-4741	Bypass of US52 on Stinemyer Road	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -804
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 06/19/2024
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-42770	COUNTY: Huntington	PROJECT NO: 1902757
DES: 1902757	Sight Distance Improvement	PROGRAM CLASS:Group IV
ROUTE: IR-6960	CR 300W at Division Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -796
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 09/07/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Vincennes
CONTRACT: R-42808	COUNTY: Posey	PROJECT NO: 1902787
DES: 1902787	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Group III
ROUTE: ST-2441	Mount Vernon, Posey County, Tile Factory Road begins at SR 62 and ends at Mockingbird Lane	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -852
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: McCormick, Katie	READY FOR CONTRACT: 09/18/2024
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Vincennes
CONTRACT: R-42808	COUNTY: Posey	PROJECT NO:
DES: 2002583	Bridge Replacement	PROGRAM CLASS:Group III
ROUTE: ST-1002	Bridge #132 Tile Factory Rd over Branch of McFadden Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: McCormick, Katie	READY FOR CONTRACT: 09/18/2024
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: LaPorte
CONTRACT: R-43028	COUNTY: LaPorte	PROJECT NO: 2000609
DES: 2000609	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-35	SR 39 to US 20	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 04/09/2024
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: LaPorte
CONTRACT: R-43028	COUNTY: LaPorte	PROJECT NO: 2002299
DES: 2002299	Small Structure Replacement	PROGRAM CLASS:
ROUTE: US-35	US 35, 0.65 N JCT I-80/90	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7442
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 04/09/2024
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/10/2025		DISTRICT: LaPorte
CONTRACT: R-43176	COUNTY: LaPorte	PROJECT NO: 1900831
DES: 1900831	Bike/Pedestrian Facilities	PROGRAM CLASS:Group II
ROUTE: IR-1023	Chessie Trail, Tyler St. at Norfolk Southern RR Tracks	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Vincennes
CONTRACT: R-43250	COUNTY: Orange	PROJECT NO: 2001916
DES: 2001916	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-56	From 0.80 mi W. SR 145 to W. Jct US 150 (French Lick_West Baden)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7709
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Thomas, Michael	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Vincennes
CONTRACT: R-43250	COUNTY: Orange	PROJECT NO: 2100653
DES: 2100653	Bridge Deck Overlay	PROGRAM CLASS:
ROUTE: SR-56	over FRENCH LICK CREEK, 00.12 E SR 145	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Thomas, Michael	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Vincennes
CONTRACT: R-43250	COUNTY: Orange	PROJECT NO:
DES: 2301282	Traffic Signals Modernization	PROGRAM CLASS:Normal Project
ROUTE: SR-56	From SR 145 to 0.80 E. SR 145 (French Lick / West Baden )	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Thomas, Michael	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Vincennes
CONTRACT: R-43250	COUNTY: Orange	PROJECT NO:
DES: 2400682	ADA Sidewalk Ramp Construction	PROGRAM CLASS:
ROUTE: SR-56	From 0.80 mi W SR 145 to W Jct US 150 ( French Lick and West Baden ).	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Thomas, Michael	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Seymour
CONTRACT: R-43370	COUNTY: Ripley	PROJECT NO: 2001905
DES: 2001905	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-46	0.29 miles W of SR 229 to 1.07 miles E of SR 129	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/10/2025

CONTRACT: R-43381

COUNTY: Marshall

DISTRICT: LaPorte

PROJECT NO: 1702997

DES: 1702997

Shoulder Rehabilitation

PROGRAM CLASS:Short-Term Shelf

ROUTE: US-6

US 6 from SR106 Dogwood to Shawnee Drive

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 8135

DESIGNED ORG.:

MANAGED BY: LaPorte District

CORRIDOR:

PROJECT MANAGER: DeGraff, Shawna

READY FOR CONTRACT: 09/17/2025

ALTERNATE BID:

LETTING DATE: 12/10/2025

CONTRACT: R-43381

COUNTY: Marshall

DISTRICT: LaPorte

PROJECT NO: 2001886

DES: 2001886

HMA Overlay Minor Structural

PROGRAM CLASS:

ROUTE: US-6

From the East Junction of SR 106 to 2.03 miles West of SR 19 (Shawnee Dr.).

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: LaPorte District

CORRIDOR:

PROJECT MANAGER: DeGraff, Shawna

READY FOR CONTRACT: 09/17/2025

ALTERNATE BID:

LETTING DATE: 12/10/2025

CONTRACT: R-43393

COUNTY: Shelby

DISTRICT: Greenfield

PROJECT NO: 2000428

DES: 2000428

Bridge Deck Overlay

PROGRAM CLASS:

ROUTE: I-74

over DEER CREEK, 03.99 E SR 244

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR:

PROJECT MANAGER: Elsbury, Margaret

READY FOR CONTRACT: 12/18/2024

ALTERNATE BID:

LETTING DATE: 12/10/2025

CONTRACT: R-43393

COUNTY: Shelby

DISTRICT: Greenfield

PROJECT NO: 2000429

DES: 2000429

Bridge Deck Overlay

PROGRAM CLASS:

ROUTE: I-74

over DEER CREEK, 03.99 E SR 244 WB

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR:

PROJECT MANAGER: Elsbury, Margaret

READY FOR CONTRACT: 12/18/2024

ALTERNATE BID:

LETTING DATE: 12/10/2025

CONTRACT: R-43393

COUNTY: Shelby

DISTRICT: Greenfield

PROJECT NO: 2001869

DES: 2001869

HMA Overlay, Preventive Maintenance

PROGRAM CLASS:Normal Project

ROUTE: I-74

, 0.81 miles E of SR 9 to 5.15 miles E of SR 244

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR:

PROJECT MANAGER: Elsbury, Margaret

READY FOR CONTRACT: 12/18/2024

ALTERNATE BID:

LETTING DATE: 12/10/2025

CONTRACT: R-43393

COUNTY: Shelby

DISTRICT: Greenfield

PROJECT NO: 2002130

DES: 2002130

Bridge Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-74

EB over Conns Creek, 3.02 mi. E of SR 244

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR:

PROJECT MANAGER: Elsbury, Margaret

READY FOR CONTRACT: 12/18/2024

ALTERNATE BID:



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/10/2025		DISTRICT: Greenfield
CONTRACT: R-43393	COUNTY: Shelby	PROJECT NO: 2002131
DES: 2002131	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-74	WB over Conns Creek, 3.02 mi. E of SR 244	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 12/18/2024
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Greenfield
CONTRACT: R-43393	COUNTY: Shelby	PROJECT NO: 2301235
DES: 2301235	Lighting	PROGRAM CLASS:Normal Project
ROUTE: I-74	at Exit 123, CR 1000W, St. Paul	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 12/18/2024
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Greenfield
CONTRACT: R-43476	COUNTY: Madison	PROJECT NO: 2000161
DES: 2000161	Intersection Improvement, Roundabout	PROGRAM CLASS:
ROUTE: SR-32	At County Road 925 West	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7573
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Greenfield
CONTRACT: R-43621	COUNTY: Hancock	PROJECT NO: 2003034
DES: 2003034	Added Travel Lanes	PROGRAM CLASS:Group IV
ROUTE: IR-1850	CR300N between CR600W and CR700W (SEG F)	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -838
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 04/11/2027
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Seymour
CONTRACT: R-43749	COUNTY: Harrison	PROJECT NO: 2100807
DES: 2100807	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-11	01.8 N SR 337	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Seymour
CONTRACT: R-43749	COUNTY: Harrison	PROJECT NO: 2100809
DES: 2100809	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-62	over Unnamed Ditch, 6.68 miles E of SR 337	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8153
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/10/2025

CONTRACT: R-43749

DES: 2100824

ROUTE: SR-111

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Harrison

Small Structure Paved Invert  
over UNT to Ohio River, 1.12 miles N of SR 211

PRE QUAL CODES :

PROJECT MANAGER: Fortson, William

DISTRICT: Seymour

PROJECT NO: 2100824

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8154

MANAGED BY: Seymour District

READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025

CONTRACT: R-43749

DES: 2100825

ROUTE: SR-337

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Harrison

Small Structure Replacement  
over Unnamed Ditch, 2.62 miles N of SR 135

PRE QUAL CODES :

PROJECT MANAGER: Walker, Matthew

DISTRICT: Seymour

PROJECT NO: 2100825

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8057

MANAGED BY: Seymour District

READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025

CONTRACT: R-43774

DES: 2101058

ROUTE: SR-46

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Franklin

Small Structure Replacement  
over Unnamed Ditch, 13.78 miles E of US 421

PRE QUAL CODES :

PROJECT MANAGER: Fohey-Breting, Nicole

DISTRICT: Seymour

PROJECT NO: 2101058

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8191

MANAGED BY: Seymour District

READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025

CONTRACT: R-43788

DES: 2100823

ROUTE: SR-48

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Ripley

Small Structure Replacement  
over UNT to N Branch Ripley Creek, 2.67 miles E of SR 229

PRE QUAL CODES :

PROJECT MANAGER: Collins, Dakota

DISTRICT: Seymour

PROJECT NO: 2100823

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8044

MANAGED BY: Seymour District

READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025

CONTRACT: R-43788

DES: 2100838

ROUTE: SR-48

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Ripley

Small Structure Replacement  
over UNT to Ripley Creek, 2.59 miles E SR 129

PRE QUAL CODES :

PROJECT MANAGER: Collins, Dakota

DISTRICT: Seymour

PROJECT NO: 2100838

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8043

MANAGED BY: Seymour District

READY FOR CONTRACT: 09/17/2025

LETTING DATE: 12/10/2025

CONTRACT: R-43820

DES: 2001164

ROUTE: US-6

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Elkhart

HMA Overlay, Preventive Maintenance  
From SR 15 to US 33 West Jct.

PRE QUAL CODES :

PROJECT MANAGER: Quintanilla, Cecilia

DISTRICT: Fort Wayne

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 09/17/2025



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-43820	COUNTY: Noble	PROJECT NO:
DES: 2001165	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-6	From US 33 West Jct. to SR 5.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-43820	COUNTY: Elkhart	PROJECT NO: 2002262
DES: 2002262	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-6	0.14 Miles West of SR 15, Large Culvert for PRESTON MILES DITCH.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8078
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-43820	COUNTY: Elkhart	PROJECT NO: 2002263
DES: 2002263	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-6	1.30 Miles East of SR 15, Large Culvert for BUZZARD HILL DRAIN.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8079
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-43820	COUNTY: Elkhart	PROJECT NO: 2002356
DES: 2002356	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-6	1.30 Miles West of SR 15, at CR-19/INDOT UNIT over UNT TURKEY CREEK.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8050
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-43820	COUNTY: Elkhart	PROJECT NO: 2100648
DES: 2100648	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: US-33	Bridge over ELKHART RIVER, 04.44 Miles North of SR 13.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-43820	COUNTY: Elkhart	PROJECT NO: 2100681
DES: 2100681	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: US-6	CR 29 Bridge over US 6, 01.00 Mile West of SR 13 {W JCT}.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-43820	COUNTY: Elkhart	PROJECT NO: 2100735
DES: 2100735	Bridge Deck Overlay	PROGRAM CLASS:
ROUTE: US-6	Bridge over SOLOMON CREEK, 00.78 Mile West of US 33.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-43825	COUNTY: Grant	PROJECT NO: 2100768
DES: 2100768	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: I-69	Culvert over McKee Ditch, 7.32 Miles North of SR 18.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7813
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-43825	COUNTY: Grant	PROJECT NO: 2100769
DES: 2100769	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: I-69	Culvert over Lee Butler Ditch, 5.84 Miles North of SR 18.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7814
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: LaPorte
CONTRACT: R-43889	COUNTY: Lake	PROJECT NO: 2100221
DES: 2100221	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-12	US 12 connector ramp at SR 912 W. Jct to E. Jct of SR 912	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: LaPorte
CONTRACT: R-43889	COUNTY: Lake	PROJECT NO: 2100236
DES: 2100236	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-912	US 20 to 0.98 mi. N of I-80/94	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: LaPorte
CONTRACT: R-44001	COUNTY: Lake	PROJECT NO:
DES: 2101118	Pavement Replacement	PROGRAM CLASS:Group I
ROUTE: ST-1024	Michigan Avenue road reconstruction from Broadway to Block Ave. Road Diet/Complete Streets	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 10/03/2025
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/10/2025		DISTRICT: Seymour
CONTRACT: R-44051	COUNTY: Owen	PROJECT NO: 1801016
DES: 1801016	Small Structure Replacement	PROGRAM CLASS:
ROUTE: US-231	3.20 mi S of SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7410
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Seymour
CONTRACT: R-44051	COUNTY: Owen	PROJECT NO: 1801017
DES: 1801017	Small Structure Replacement	PROGRAM CLASS:
ROUTE: US-231	3.68 mi S of SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: LaPorte
CONTRACT: R-44103	COUNTY: Cass	PROJECT NO: 2003025
DES: 2003025	ADA Sidewalk Ramp Construction	PROGRAM CLASS:Group IV
ROUTE: VA-3828	Sidewalks around 3 elementary schools and the new junior high school.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -892
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Fort Wayne
CONTRACT: R-44126	COUNTY: Allen	PROJECT NO: 2101634
DES: 2101634	Intersection Improvement, Roundabout	PROGRAM CLASS:Group I
ROUTE: ST-1039	Intersection of Carroll Rd at Shearwater Run & Coral Springs Run	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -827
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Vincennes
CONTRACT: R-45152	COUNTY: Vanderburgh	PROJECT NO:
DES: 1900263	Intersection Improvement	PROGRAM CLASS:Normal Project
ROUTE: SR-62	At 3.09 mi W of US-41 (St. Joseph Ave.)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR: 249C	PROJECT MANAGER: Sprinkle, Emily	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Vincennes
CONTRACT: R-45152	COUNTY: Vanderburgh	PROJECT NO:
DES: 2000187	Intersection Improvement	PROGRAM CLASS:HSIP
ROUTE: SR-62	2.72 mi W of US 41 (Wabash Ave)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR: 249C	PROJECT MANAGER: Sprinkle, Emily	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/10/2025		DISTRICT: Vincennes
CONTRACT: R-45152	COUNTY: Vanderburgh	PROJECT NO: 2301254
DES: 2301254	Pavement Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-62	SR 62 from 3.92 mi W of S Jct US 41 (Ingle Ave) to 2.72 mi W of Jct US 41 (Wabash Ave)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR: 249C	PROJECT MANAGER: Sprinkle, Emily	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Vincennes
CONTRACT: R-45152	COUNTY: Vanderburgh	PROJECT NO:
DES: 2400672	ADA Sidewalk Ramp Construction	PROGRAM CLASS:
ROUTE: SR-62	SR 62 from 3.92 mi W of S Jct US 41 Ingle Ave to 2.72 mi W of JCT US 41 (Wabash Ave).	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR: 249C	PROJECT MANAGER: Sprinkle, Emily	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Greenfield
CONTRACT: R-45957	COUNTY: Hancock	PROJECT NO: 2401527
DES: 2401527	Pavement Markings	PROGRAM CLASS: Group IV
ROUTE: IR-1001	Micro surface treatment and pavement markings to approx. 1.079 mi. of Morristown Pike and CR 57	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 08/08/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Seymour
CONTRACT: T-43756	COUNTY: Clark	PROJECT NO: 2100029
DES: 2100029	New Signal Installation	PROGRAM CLASS:
ROUTE: SR-60	Intersection of St. Joe Road East	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8086
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Crawfordville
CONTRACT: T-44353	COUNTY: Tippecanoe	PROJECT NO: 2002394
DES: 2002394	Auxiliary Lanes, Accel & Decel or Turn Lanes	PROGRAM CLASS: Normal Project
ROUTE: US-52	CR 400 S in Tippecanoe County to CR 700 S in Clinton County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordville District
CORRIDOR:	PROJECT MANAGER: Gilyeat, Richard	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Fort Wayne
CONTRACT: T-45269	COUNTY: Elkhart	PROJECT NO: 2301322
DES: 2301322	New Signal Installation	PROGRAM CLASS: Normal Project
ROUTE: SR-19	SR 19 at CR 38 (Elkhart County), 3.0 miles N of SR 119	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/10/2025		DISTRICT: LaPorte
CONTRACT: T-46034	COUNTY: Porter	PROJECT NO: 2401578
DES: 2401578	Signing	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Various County Roads w/in unincorporated Porter County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: LaPorte
CONTRACT: T-46039	COUNTY: Fulton	PROJECT NO: 2401540
DES: 2401540	Pedestrian Flashing Beacons, Installed	PROGRAM CLASS:Group IV
ROUTE: ST-1001	1. Intersection of IN 14 and S Park Rd/Apache Dr and 2. Intersection of IN 14/25 and 15th St.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 12/10/2025		DISTRICT: Crawfordsville
CONTRACT: TM-46204	COUNTY: Various	PROJECT NO:
DES: 2500950	Traffic Signal Maintenance	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Various locations in the Crawfordsville District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Massing, Jessica	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: B-40892	COUNTY: Franklin	PROJECT NO: 1703013
DES: 1703013	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-1024	Replacement of Bridge #31 North Hamburg Road over Bull Fork Salt Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -727
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 10/02/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Greenfield
CONTRACT: B-42792	COUNTY: Madison	PROJECT NO:
DES: 1902803	Bridge Deck Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-2240	Bridge on Range Line Road/200E between SR 232/Mounds Road and 10th Street over the White Riv	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -850
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Crawfordsville
CONTRACT: B-42951	COUNTY: Tippecanoe	PROJECT NO: 2000519
DES: 2000519	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-38	1.70 mi E of I-65, over S Fork Wildcat Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/14/2026

CONTRACT: B-42951

DES: 2200866

ROUTE: SR-43

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: White

Scour Protection (Erosion)

over Drainage Ditch, 0.78 mi S of SR 18

PRE QUAL CODES :

PROJECT MANAGER: Crane, Josie

DISTRICT: Crawfordsville

PROJECT NO: 2200866

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026

CONTRACT: B-42951

DES: 2300235

ROUTE: US-52

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Boone

Scour Protection (Erosion)

over PRAIRIE CREEK, 0.73 mi W of I-65

PRE QUAL CODES :

PROJECT MANAGER: Crane, Josie

DISTRICT: Crawfordsville

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026

CONTRACT: B-43233

DES: 2001936

ROUTE: US-231

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Martin

Small Structure Replacement

2.43 miles N of N. Jct. SR 56

PRE QUAL CODES :

PROJECT MANAGER: Thomas, Michael

DISTRICT: Vincennes

PROJECT NO: 2001936

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8073

MANAGED BY: Vincennes District

READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026

CONTRACT: B-43420

DES: 2002128

ROUTE: I-70

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Clay

Bridge Replacement

4.86 mi W of SR 59; EB over Honey Creek, Priv. Rd

PRE QUAL CODES :

PROJECT MANAGER: Massing, Jessica

DISTRICT: Crawfordsville

PROJECT NO: 2002128

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8327

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026

CONTRACT: B-43420

DES: 2002129

ROUTE: I-70

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Clay

Bridge Removal

4.86 mi W of SR 59; WB over Honey Creek, Priv Rd

PRE QUAL CODES :

PROJECT MANAGER: Massing, Jessica

DISTRICT: Crawfordsville

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026

CONTRACT: B-43431

DES: 2002077

ROUTE: SR-225

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Tippecanoe

Truss Reconstruction Or Repair

0.60 mi N of Old SR 25, over Wabash River

PRE QUAL CODES :

PROJECT MANAGER: Massing, Jessica

DISTRICT: Crawfordsville

PROJECT NO: 2002077

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 7598

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 10/22/2025



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/14/2026		DISTRICT: Greenfield
CONTRACT: B-43516	COUNTY: Rush	PROJECT NO: 2002272
DES: 2002272	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-3	2.157 mi. N of Decatur/Rush Co. Line	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7704
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Crawfordsville
CONTRACT: B-43609	COUNTY: Tippecanoe	PROJECT NO: 2003019
DES: 2003019	Bridge Deck Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-7841	bridge 119 on North Ninth Street Road over the Wabash River, 0.44 miles SW of Swisher Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: B-43618	COUNTY: Elkhart	PROJECT NO: 2003071
DES: 2003071	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-8042	Elkhart Co Br 233 on CR 36 over Yellow Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -829
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: B-43650	COUNTY: Morgan	PROJECT NO: 2002995
DES: 2002995	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-8191	Bridge 29 Mahalasville Road over Indian Trace Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -844
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: B-43729	COUNTY: Scott	PROJECT NO: 2100042
DES: 2100042	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:
ROUTE: SR-56	Intersection of N Slab Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8121
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: B-43729	COUNTY: Scott	PROJECT NO: 2100563
DES: 2100563	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-65	W Leota Rd Bridge over I-65, 2.59 miles S of SR 56	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: B-43729	COUNTY: Scott	PROJECT NO: 2100743
DES: 2100743	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-56	over PIGEON ROOST CREEK, 01.05 E US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: B-43729	COUNTY: Scott	PROJECT NO: 2100802
DES: 2100802	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: US-31	US 31 OVER Unnamed Ditch, 0.56 miles S of SR 56	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: B-43822	COUNTY: Huntington	PROJECT NO: 2100551
DES: 2100551	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: SR-105	Bridge over WABASH RIVER, 0.30 Miles South of US 24.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 09/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: B-43822	COUNTY: Whitley	PROJECT NO:
DES: 2100602	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: US-30	EB Bridge over BLUE RIVER, PARK ROAD, 00.56 West of SR 205.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 09/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: B-43822	COUNTY: Whitley	PROJECT NO:
DES: 2100603	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: US-30	WB Bridge over BLUE RIVER, PARK ROAD, 00.56 Mile West of SR 205.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 09/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: B-43822	COUNTY: Whitley	PROJECT NO:
DES: 2100631	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: SR-5	Bridge over EEL RIVER, 00.04 Mile South of SR 14.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8217
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 09/22/2025
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: B-43822	COUNTY: Huntington	PROJECT NO: 2100636
DES: 2100636	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: SR-9	NB Bridge over NS RR (HUNTINGTON), 00.78 Mile South of US 24.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 09/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: B-43822	COUNTY: Huntington	PROJECT NO:
DES: 2100637	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: SR-9	SB Bridge over NS RR (HUNTINGTON),00.78 Mile South of US 24.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 09/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Greenfield
CONTRACT: B-43957	COUNTY: Marion	PROJECT NO: 2100764
DES: 2100764	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-70	I-70, 1.370 miles E of I-465	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8324
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 05/31/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Vincennes
CONTRACT: B-43998	COUNTY: Lawrence	PROJECT NO: 2100286
DES: 2100286	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-450	2 Culvert Locations on SR 450; 2.52 mi and 1.44 mi S. SR 158	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Vincennes
CONTRACT: B-43998	COUNTY: Lawrence	PROJECT NO: 2100713
DES: 2100713	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: SR-158	over SALT CREEK, 00.41 W SR 450	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Vincennes
CONTRACT: B-43998	COUNTY: Lawrence	PROJECT NO: 2100732
DES: 2100732	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-450	over SALT CREEK, 02.12 W SR 158	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/14/2026		DISTRICT: LaPorte
CONTRACT: B-44098	COUNTY: LaPorte	PROJECT NO: 2003036
DES: 2003036	Replace Superstructure	PROGRAM CLASS:Group IV
ROUTE: IR-8001	Bridge #104, on CR 1000 South between 500 East and 550 East, over Kankakee River	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -843
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: LaPorte
CONTRACT: B-44198	COUNTY: Lake	PROJECT NO: 1500674
DES: 1500674	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-80	I-80 WB Ramp NS RR and EJ&E RR, 0.50mi E of SR 912	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6754
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: LaPorte
CONTRACT: B-44198	COUNTY: Lake	PROJECT NO:
DES: 1601031	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-80	I-80 EB Ramp SE & NE at NS RR and EJ&E RR, 0.50 mi E of SR 912	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: B-44216	COUNTY: Monroe	PROJECT NO: 2200146
DES: 2200146	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: MS-1	Eagleson Avenue over Indiana RR Co.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -915
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 10/26/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Vincennes
CONTRACT: B-44862	COUNTY: Greene	PROJECT NO: 2300179
DES: 2300179	Small Structure Maint and Repair	PROGRAM CLASS:
ROUTE: I-69	2.77 M north of SR 45	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Lyle, Rachel	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Crawfordsville
CONTRACT: B-44942	COUNTY: Owen	PROJECT NO:
DES: 2200869	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-46	over Six Mile Creek, 3.61 mi W of SR 246	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/14/2026		DISTRICT: Crawfordsville
CONTRACT: B-44942	COUNTY: Owen	PROJECT NO:
DES: 2300232	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: US-231	over BRANCH MILL CREEK, 2.16 mi N of SR 67	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Vincennes
CONTRACT: B-45541	COUNTY: Greene	PROJECT NO: 2300234
DES: 2300234	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-48	SR 48 Bridge over HOWESVILLE DITCH, 04.47 MI E of SR 59	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8288
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Lyle, Rachel	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: B-45632	COUNTY: Miami	PROJECT NO: 2002005
DES: 2002005	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-19	Bridge over WABASH RIVER, 00.03 N SR 124.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 10/22/2031
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: B-45637	COUNTY: Allen	PROJECT NO: 2400498
DES: 2400498	Repair Or Replace Joints	PROGRAM CLASS:Normal Project
ROUTE: I-469	I-469 EB bridge over CFE RR, 03.81 mi E US 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: B-45637	COUNTY: Allen	PROJECT NO: 2400499
DES: 2400499	Repair Or Replace Joints	PROGRAM CLASS:Normal Project
ROUTE: I-469	I-469 EB bridge over TILLMAN ROAD, 03.62 mi W US 30	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: B-45637	COUNTY: Allen	PROJECT NO: 2400506
DES: 2400506	Repair Or Replace Joints	PROGRAM CLASS:Normal Project
ROUTE: I-69	I-69 NB bridge over NS RR, MCCULLOCH DITCH, 00.80 mi S US 24	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: B-45637	COUNTY: Allen	PROJECT NO: 2400507
DES: 2400507	Repair Or Replace Joints	PROGRAM CLASS:Normal Project
ROUTE: I-69	I-69 SB bridge over NS RR, MCCULLOCH DITCH, 00.80 mi S US 24	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: B-45637	COUNTY: Allen	PROJECT NO: 2400508
DES: 2400508	Repair Or Replace Joints	PROGRAM CLASS:Normal Project
ROUTE: I-69	I-69 NB bridge over US 24 EB/WB, 03.21 mi S SR 14	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: B-45637	COUNTY: Allen	PROJECT NO:
DES: 2400509	Repair Or Replace Joints	PROGRAM CLASS:Normal Project
ROUTE: I-69	I-69 SB bridge over US 24 EB/WB, 03.21 mi S SR 14	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Crawfordsville
CONTRACT: B-46130	COUNTY: Various	PROJECT NO:
DES: 2500489	District Wide Bridge Maintenance	PROGRAM CLASS:IDIQ
ROUTE: VA-1019	FY26-27 IDIQ, various bridge locations throughout the Crawfordsville District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: M-45479	COUNTY: Various	PROJECT NO:
DES: 2400084	Mowing	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	All non-Interstate, State Roads, and US Hwys throughout the Elkhart Sub.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: M-45480	COUNTY: Various	PROJECT NO:
DES: 2400085	Mowing	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	All non-Interstate, State Roads, and US Hwys throughout the Fort Wayne Sub.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: M-45483	COUNTY: Various	PROJECT NO:
DES: 2400089	Mowing	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Fort Wayne District Urban Interstate Mowing	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: M-45536	COUNTY: Various	PROJECT NO:
DES: 2400131	Mowing	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Fort Wayne Rural (for rural interstate mowing & litter)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: LaPorte
CONTRACT: R-40648	COUNTY: Porter	PROJECT NO:
DES: 1702150	Intersection Improvement	PROGRAM CLASS:Route Transfers/Relinquishments
ROUTE: ST-1001	US 30 from 1,000' W of Sturdy Rd to 1,000' E of Silhavy Rd	R/W CLEAR: C
RELINQ REQ: Yes	PRE QUAL CODES :	L/A CODE: -541
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 01/03/2024
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Crawfordville
CONTRACT: R-41916	COUNTY: Tippecanoe	PROJECT NO: 1900482
DES: 1900482	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Group II
ROUTE: ST-1060	9th Street, from Brick 'N Wood to Veteran's Memorial Parkway	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -890
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Crawfordville
CONTRACT: R-41916	COUNTY: Tippecanoe	PROJECT NO:
DES: 2400763	Sewer / Curb / Gutter Construction	PROGRAM CLASS:Group II
ROUTE: ST-1045	South 9th street North of Ortman Lane to Veterans Memorial	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Crawfordville
CONTRACT: R-41916	COUNTY: Tippecanoe	PROJECT NO:
DES: 2400764	Bridge Replacement	PROGRAM CLASS:Group II
ROUTE: ST-1045	South 9th street bridge over Elliot Ditch	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/14/2026		DISTRICT: Greenfield
CONTRACT: R-42757	COUNTY: Hamilton	PROJECT NO: 1902801
DES: 1902801	Bike/Pedestrian Facilities	PROGRAM CLASS:Group I
ROUTE: IR-2155	Little Eagle Creek Avenue between 146th Street and Shelborne Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -848
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 05/14/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Vincennes
CONTRACT: R-43151	COUNTY: Knox	PROJECT NO: 1500082
DES: 1500082	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: US-50	From E. Jct of US-41 SBL to 4.75 east of E Jct of US-41 SBL	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 10/23/2024
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Vincennes
CONTRACT: R-43151	COUNTY: Knox	PROJECT NO: 1902863
DES: 1902863	Auxiliary Lanes, Accel & Decel or Turn Lanes	PROGRAM CLASS:Short-Term Shelf
ROUTE: US-50	at CR 300E/Monty Road (WB), CR 400W/Mt Zion Road (WB), Old US 50/Palmyra Road & Bottom R	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 10/23/2024
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Vincennes
CONTRACT: R-43608	COUNTY: Perry	PROJECT NO: 2002971
DES: 2002971	Bike/Pedestrian Facilities	PROGRAM CLASS:Group III
ROUTE: VA-8143	East Side of State Route 66 from Washington Street to William Tell Boulevard in Tell City, IN	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -879
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Sprinkle, Emily	READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Greenfield
CONTRACT: R-43619	COUNTY: Hamilton	PROJECT NO: 2003031
DES: 2003031	HMA Overlay Minor Structural	PROGRAM CLASS:Group IV
ROUTE: ST-2680	281st St. from SR 19 to Rulon Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -909
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Crawfordsville
CONTRACT: R-43697	COUNTY: Parke	PROJECT NO: 2100268
DES: 2100268	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: US-41	From SR 47 to US 136 S Jct	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8103
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/14/2026

CONTRACT: R-43700

DES: 2100269

ROUTE: US-36

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Putnam

Small Structures & Drains Construction

From US 231 to 3.76 mi E of US 231

PRE QUAL CODES :

PROJECT MANAGER: Golladay, Destiny

DISTRICT: Crawfordsville

PROJECT NO: 2100269

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8127

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026

CONTRACT: R-43700

DES: 2100272

ROUTE: US-36

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Hendricks

Small Structures & Drains Construction

From SR 75 to .60 mi W of SR 39 W Jct WCL Danville

PRE QUAL CODES :

PROJECT MANAGER: Golladay, Destiny

DISTRICT: Crawfordsville

PROJECT NO: 2100272

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8130

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026

CONTRACT: R-43741

DES: 2100256

ROUTE: I-74

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 416

ALTERNATE BID:

COUNTY: Decatur

HMA Overlay Minor Structural

5.15 miles E of SR 244 to 0.22 miles W of SR 3

PRE QUAL CODES :

PROJECT MANAGER: Summers, Terry

DISTRICT: Seymour

PROJECT NO: 2100256

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Seymour District

READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026

CONTRACT: R-43741

DES: 2100734

ROUTE: I-74

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 416

ALTERNATE BID:

COUNTY: Decatur

Bridge Deck Overlay

CR 80 NE Bridge over I-74, 2.08 miles E of SR 3

PRE QUAL CODES :

PROJECT MANAGER: Summers, Terry

DISTRICT: Seymour

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Seymour District

READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026

CONTRACT: R-43741

DES: 2100989

ROUTE: I-74

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 416

ALTERNATE BID:

COUNTY: Decatur

Bridge Deck Overlay

EBL over MILL CREEK, 05.78 E SR 244

PRE QUAL CODES :

PROJECT MANAGER: Summers, Terry

DISTRICT: Seymour

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Seymour District

READY FOR CONTRACT: 10/22/2025

LETTING DATE: 01/14/2026

CONTRACT: R-43741

DES: 2100990

ROUTE: I-74

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 416

ALTERNATE BID:

COUNTY: Decatur

Bridge Deck Overlay

WBL over MILL CREEK, 05.78 E SR 244

PRE QUAL CODES :

PROJECT MANAGER: Summers, Terry

DISTRICT: Seymour

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Seymour District

READY FOR CONTRACT: 10/22/2025



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: R-43741	COUNTY: Decatur	PROJECT NO:
DES: 2100991	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-74	EBL over FLATROCK RIVER, 05.05 W US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 416	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: R-43741	COUNTY: Decatur	PROJECT NO:
DES: 2100992	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-74	WBL over FLATROCK RIVER, 05.05 W US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 416	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: R-43741	COUNTY: Decatur	PROJECT NO:
DES: 2100994	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-74	EBL over CLIFTY CREEK, 02.52 W US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 416	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: R-43741	COUNTY: Decatur	PROJECT NO:
DES: 2100995	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-74	WBL over CLIFTY CREEK, 02.52 W US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 416	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: R-43741	COUNTY: Decatur	PROJECT NO:
DES: 2100996	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-74	EBL over MUDDY FORK SAND CREEK, 00.44 E US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 416	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: R-43741	COUNTY: Decatur	PROJECT NO:
DES: 2100997	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-74	WBL over MUDDY FORK SAND CREEK, 00.44 E US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 416	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: R-43741	COUNTY: Decatur	PROJECT NO:
DES: 2101093	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-421	over I-74 EB/WB, 01.42 N SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 416	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: R-43741	COUNTY: Decatur	PROJECT NO:
DES: 2101094	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-74	over I-74 MICHIGAN & FRONTAGE, 01.20 W US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 416	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: R-43741	COUNTY: Decatur	PROJECT NO:
DES: 2101124	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: US-421	SBL over I-74 EB/WB, 1.42 N SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 416	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: R-43741	COUNTY: Decatur	PROJECT NO:
DES: 2400525	Superstructure Repair and Rehabilitation	PROGRAM CLASS:Normal Project
ROUTE: I-74	CR 100 W bridge over I-74, 01.03 mi W SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR: 416	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: R-43843	COUNTY: Noble	PROJECT NO: 2100176
DES: 2100176	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: SR-3	Culvert over SYCAMORE CREEK, 0.50 South SR 8 West JCT.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: R-43843	COUNTY: Dekalb	PROJECT NO: 2100780
DES: 2100780	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: SR-3	Bridge over UNT LITTLE CEDAR CR, 00.05 Mile South of SR 205.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8177
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: R-43843	COUNTY: Noble	PROJECT NO: 2100787
DES: 2100787	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: SR-8	Culvert over UNT SYCAMORE CREEK, 8.04 Miles East of SR 9.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8178
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: R-43843	COUNTY: Noble	PROJECT NO: 2100788
DES: 2100788	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: SR-9	Culvert over STEFFY DITCH, 5.53 Miles North of US 33.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8179
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: R-43843	COUNTY: Noble	PROJECT NO: 2100796
DES: 2100796	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: SR-8	Culvert over YARDE DITCH, 0.30 Miles East of SR 3.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8180
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: R-43844	COUNTY: Elkhart	PROJECT NO:
DES: 2100172	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:
ROUTE: SR-19	From 0.49 mi N. of US 6 (Berlin Court Ditch) to SR 119 (End of Gore N. of Roundabout).	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8240
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: R-43844	COUNTY: Elkhart	PROJECT NO: 2300265
DES: 2300265	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-19	SR 19 over DITCH, 0.01 MI N of US 20	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: R-43848	COUNTY: Steuben	PROJECT NO: 2100781
DES: 2100781	Small Structure Replacement	PROGRAM CLASS:
ROUTE: US-20	Culvert over Pigeon Creek, 0.32 Mile East SR 327.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8113
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: R-43848	COUNTY: Steuben	PROJECT NO:
DES: 2100785	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: I-69	Culvert over UNT PIGEON CREEK, 0.20 Mile North of US 20.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8218
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: R-43848	COUNTY: Steuben	PROJECT NO: 2100821
DES: 2100821	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: I-69	Culvert over UNT CROOKED CREEK, 0.71 Mile North of US 20.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8219
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: LaPorte
CONTRACT: R-43895	COUNTY: Newton	PROJECT NO: 2100223
DES: 2100223	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-24	US 41 to the East Junction of SR 55	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8272
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 09/21/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Greenfield
CONTRACT: R-43908	COUNTY: Howard	PROJECT NO: 2100210
DES: 2100210	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Small Towns
ROUTE: SR-26	7.79 mi W of SR 931 (WCL Russiaville) to 7.10 mi W of SR 931 (ECL Russiaville)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8090
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: LaPorte
CONTRACT: R-43915	COUNTY: Porter	PROJECT NO: 2100762
DES: 2100762	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-49	SR49 over UNT to Damon Run, 0.70 mi S of I90	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: LaPorte
CONTRACT: R-43920	COUNTY: Lake	PROJECT NO: 2100239
DES: 2100239	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: I-65	2.10 mi. S. of SR 2 to 0.95 mi. S. of SR 2	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/14/2026		DISTRICT: LaPorte
CONTRACT: R-43922	COUNTY: Lake	PROJECT NO: 2101157
DES: 2101157	Concrete Pavement Restoration (CPR)	PROGRAM CLASS:Normal Project
ROUTE: I-80	1.3 mi. W. of I65 (Georgia St.) to 1.8 mi. W. of SR 51 (Clay St.)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 10/26/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: LaPorte
CONTRACT: R-43925	COUNTY: Lake	PROJECT NO: 2003097
DES: 2003097	Intersection Improvement, Roundabout	PROGRAM CLASS:Normal Project
ROUTE: US-231	US 231 at Iowa Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7860
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Greenfield
CONTRACT: R-43945	COUNTY: Various	PROJECT NO: 2201151
DES: 2201151	Traffic Signals Modernization	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Various locations in Delaware County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Greenfield
CONTRACT: R-43956	COUNTY: Hancock	PROJECT NO: 2100280
DES: 2100280	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-9	SR 9, 1.03 mi. S of I-70	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8308
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 04/03/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Vincennes
CONTRACT: R-43994	COUNTY: Greene	PROJECT NO: 2100034
DES: 2100034	Intersection Improvement, Roundabout	PROGRAM CLASS:Short-Term Shelf
ROUTE: SR-45	Intersection of SR 45 and SR 445	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Crawfordsville
CONTRACT: R-44039	COUNTY: Montgomery	PROJECT NO:
DES: 2101218	ADA Sidewalk Ramp Construction	PROGRAM CLASS:ADA
ROUTE: US-136	From 0.4 mi W of SR 25 W Jct to 0.02 mi W of SR 25 E Jct (Waynetown)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/14/2026		DISTRICT: Crawfordsville
CONTRACT: R-44328	COUNTY: Clay	PROJECT NO: 2000877
DES: 2000877	Small Structure Maint and Repair	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: US-40	0.63 mi W of SR 340 E jct	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8045
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Greenfield
CONTRACT: R-44374	COUNTY: Howard	PROJECT NO: 2201070
DES: 2201070	HMA Overlay, Structural	PROGRAM CLASS: Group II
ROUTE: ST-1049	Goyer road - from Markland to Boulevard	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -933
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: R-44721	COUNTY: Monroe	PROJECT NO: 2200020
DES: 2200020	Safety Revisions	PROGRAM CLASS: Group II
ROUTE: ST-1072	High Street from Arden Drive to Hunter Avenue	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -904
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: R-45208	COUNTY: Bartholomew	PROJECT NO: 2300110
DES: 2300110	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: VA-VARI	Columbus NGA Parking Lot	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Greenfield
CONTRACT: R-45209	COUNTY: Marion	PROJECT NO:
DES: 2300030	Traffic, Other	PROGRAM CLASS: Group I
ROUTE: ST-1069	Market Street from Capitol Ave. to Illinois St	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: -950
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Pham, Hung Thai	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Greenfield
CONTRACT: R-45468	COUNTY: Marion	PROJECT NO: 2400074
DES: 2400074	Institution & Park Road Maintenance	PROGRAM CLASS: Normal Project
ROUTE: MS-2	Indiana State Police Post	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Pham, Hung Thai	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/14/2026

CONTRACT: R-45573

COUNTY: Perry

DISTRICT: Vincennes

PROJECT NO: 2400521

DES: 2400521

Small Structures & Drains Construction

PROGRAM CLASS:

ROUTE: SR-62

From 2.86 miles E of SR 145 to 3.21 miles E of SR 145

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: Sprinkle, Emily

READY FOR CONTRACT: 10/22/2025

ALTERNATE BID:

LETTING DATE: 01/14/2026

CONTRACT: R-45752

COUNTY: Spencer

DISTRICT: Vincennes

PROJECT NO: 2000131

DES: 2000131

Slide Correction

PROGRAM CLASS: Normal Project

ROUTE: SR-66

1.35 miles West of SR 70 Jct

R/W CLEAR: C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 8307

DESIGNED ORG.:

MANAGED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: Risse, Dakota

READY FOR CONTRACT: 10/22/2025

ALTERNATE BID:

LETTING DATE: 01/14/2026

CONTRACT: R-45966

COUNTY: Hendricks

DISTRICT: Crawfordsville

PROJECT NO:

DES: 2401499

Pavement Patching

PROGRAM CLASS:

ROUTE: I-74

From 0.23 mi E of SR 39 to 4.05 mi E of SR 267 (Hendricks/Marion Co Ln)

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Jordan, Chaila

READY FOR CONTRACT: 10/22/2025

ALTERNATE BID:

LETTING DATE: 01/14/2026

CONTRACT: R-46022

COUNTY: Tippecanoe

DISTRICT: Crawfordsville

PROJECT NO:

DES: 2401504

Pavement Patching

PROGRAM CLASS:

ROUTE: I-65

From 0.26 mi N of SR 28 to 0.54 mi S of SR 38

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Jordan, Chaila

READY FOR CONTRACT: 10/22/2025

ALTERNATE BID:

LETTING DATE: 01/14/2026

CONTRACT: R-46105

COUNTY: Allen

DISTRICT: Fort Wayne

PROJECT NO:

DES: 2500056

Added Travel Lanes

PROGRAM CLASS: Group I

ROUTE: ST-1043

Hillegas Road Approx 400 feet North of Butler Rd. to Coliseum Blvd. PH 1

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Local

CORRIDOR:

PROJECT MANAGER: Quintanilla, Cecilia

READY FOR CONTRACT:

ALTERNATE BID:

LETTING DATE: 01/14/2026

CONTRACT: R-46152

COUNTY: Various

DISTRICT: Crawfordsville

PROJECT NO:

DES: 2500777

Pavement Patching

PROGRAM CLASS: IDIQ

ROUTE: VA-1019

FY26-27 IDIQ, Various Roadway locations throughout the Crawfordsville District.

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Crawfordsville District

CORRIDOR:

PROJECT MANAGER: Abekah, Padmore

READY FOR CONTRACT: 10/22/2025

ALTERNATE BID:



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/14/2026		DISTRICT: Seymour
CONTRACT: T-44144	COUNTY: Monroe	PROJECT NO:
DES: 2100195	Install New Cable Rail Barriers	PROGRAM CLASS:Normal Project
ROUTE: I-69	From SR 445 to SR 37	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Crawfordsville
CONTRACT: T-45493	COUNTY: Putnam	PROJECT NO: 2301589
DES: 2301589	Signing	PROGRAM CLASS:Group IV
ROUTE: ST-2396	All streets within the town of Cloverdale.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: LaPorte
CONTRACT: T-45735	COUNTY: Various	PROJECT NO:
DES: 2101062	Sign Modernization (Series Of Units)	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	FY26 Sign Modernization Throughout St Joseph County on US20, US20/US31 & US31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 04/23/2026
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: LaPorte
CONTRACT: T-45736	COUNTY: Various	PROJECT NO: 2101060
DES: 2101060	Traffic Signals Modernization	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	FY26 Traffic Signal Modernization for the Lake, Porter & LaPorte Counties	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 10/21/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: LaPorte
CONTRACT: T-45737	COUNTY: Various	PROJECT NO:
DES: 2101061	Raised Pavement Markings, Refurbished	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various RPM Locations Throughout the LaPorte District.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 10/21/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: T-45900	COUNTY: Wells	PROJECT NO: 2401524
DES: 2401524	Pavement Markings	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Countywide,various roads	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 10/12/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: T-45902	COUNTY: Whitley	PROJECT NO:
DES: 2401520	Line, Paint	PROGRAM CLASS:Group IV
ROUTE: ST-1001	County Wide	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: T-45969	COUNTY: Allen	PROJECT NO:
DES: 2401569	Pavement Markings	PROGRAM CLASS:Group IV
ROUTE: ST-1072	Lower Huntinton Rd from Airport Expressway to Winchester Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: T-45970	COUNTY: Allen	PROJECT NO:
DES: 2401587	Pavement Markings	PROGRAM CLASS:Group IV
ROUTE: ST-1027	Intersections at Stoney Creek Dr., Northwood Middle School, & Parker Dr.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: T-45971	COUNTY: Kosciusko	PROJECT NO: 2401523
DES: 2401523	Signs, Lighting, Signals And Markings	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Countywide Striping	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: Fort Wayne
CONTRACT: T-45973	COUNTY: Kosciusko	PROJECT NO:
DES: 2401592	Traffic Signals Modernization	PROGRAM CLASS:Group III
ROUTE: ST-1001	Various intersections within the City	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 01/14/2026		DISTRICT: LaPorte
CONTRACT: T-46037	COUNTY: White	PROJECT NO: 2401541
DES: 2401541	Traffic Signals	PROGRAM CLASS:Group III
ROUTE: ST-1001	City of Monticello, Indiana (see attached Project Location Map for details).	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/14/2026		DISTRICT: LaPorte
CONTRACT: T-46046	COUNTY: Lake	PROJECT NO:
DES: 2401548	New Sign Installation	PROGRAM CLASS:Group IV
ROUTE: MS-41	US 41 & 101st Place and US 41 & 85th Avenue in addition to Emergency Vehicle Preemption Equipn	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Seymour
CONTRACT: B-40891	COUNTY: Jackson	PROJECT NO: 1703018
DES: 1703018	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-1009	Bridge #197-CR 100S over McHargue Ditch, .01 mile East of CR 500W	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -652
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-41845	COUNTY: Elkhart	PROJECT NO: 1801933
DES: 1801933	New Bridge Construction	PROGRAM CLASS:Local Trax
ROUTE: ST-2350	Hively Avenue, east of Main Street, crossing the Norfolk Southern Railway	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6744
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Holder, Jason	READY FOR CONTRACT: 01/17/2024
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-41845	COUNTY: Elkhart	PROJECT NO:
DES: 1900821	New Bridge, Other	PROGRAM CLASS:Local Trax
ROUTE: ST-1050	Hively Avenue, east of Main Street, Crossing the Norfolk Southern Railway	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Holder, Jason	READY FOR CONTRACT: 01/17/2024
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Seymour
CONTRACT: B-41930	COUNTY: Jennings	PROJECT NO: 1802878
DES: 1802878	Bridge Deck Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-5140	Bridge #44 CR 450 E, 0.19 Mi. North of CR 485 N, near Butlerville, In Section 9, Twp. 7 N, Range 9 E	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-42775	COUNTY: Noble	PROJECT NO: 1902840
DES: 1902840	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-6320	Bridge 69: Rochester Road over the Elkhart River	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -807
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-42777	COUNTY: Noble	PROJECT NO: 1902842
DES: 1902842	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-2037	Bridge 134 - CR 225E over CSX RR	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -785
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Seymour
CONTRACT: B-42786	COUNTY: Monroe	PROJECT NO: 1902772
DES: 1902772	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-1690	Rockport Road, Bridge # 308, .04 miles south of Bolin Lane	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -837
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO:
DES: 2002153	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over S FORK PRAIRIE CREEK, 04.96 N US 50	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO:
DES: 2002154	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over S FORK PRAIRIE CREEK, 04.96 N US 50	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO:
DES: 2002155	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over N FORK PRAIRIE CREEK, 06.67 N US 50	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO:
DES: 2002156	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over N FORK PRAIRIE CREEK, 06.67 N US 50	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026

CONTRACT: B-43242

COUNTY: Daviess

DISTRICT: Vincennes

PROJECT NO:

DES: 2002157

Bridge Thin Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-69

NB over BETHAL DITCH, 06.14 S SR 58

R/W CLEAR: C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: Sturgeon, Clancy

READY FOR CONTRACT: 11/19/2025

ALTERNATE BID:

LETTING DATE: 02/11/2026

CONTRACT: B-43242

COUNTY: Daviess

DISTRICT: Vincennes

PROJECT NO:

DES: 2002158

Bridge Thin Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-69

SB over BETHAL DITCH, 06.14 S SR 58

R/W CLEAR: C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: Sturgeon, Clancy

READY FOR CONTRACT: 11/19/2025

ALTERNATE BID:

LETTING DATE: 02/11/2026

CONTRACT: B-43242

COUNTY: Daviess

DISTRICT: Vincennes

PROJECT NO:

DES: 2002159

Bridge Thin Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-69

NB over EPSOM LATERAL, 02.34 S SR 58

R/W CLEAR: C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: Sturgeon, Clancy

READY FOR CONTRACT: 11/19/2025

ALTERNATE BID:

LETTING DATE: 02/11/2026

CONTRACT: B-43242

COUNTY: Daviess

DISTRICT: Vincennes

PROJECT NO:

DES: 2002160

Bridge Thin Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-69

SB over EPSOM LATERAL, 02.34 S SR 58

R/W CLEAR: C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: Sturgeon, Clancy

READY FOR CONTRACT: 11/19/2025

ALTERNATE BID:

LETTING DATE: 02/11/2026

CONTRACT: B-43242

COUNTY: Daviess

DISTRICT: Vincennes

PROJECT NO:

DES: 2002161

Bridge Thin Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-69

NB over SMOTHERS CREEK, 01.36 S SR 58

R/W CLEAR: C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: Sturgeon, Clancy

READY FOR CONTRACT: 11/19/2025

ALTERNATE BID:

LETTING DATE: 02/11/2026

CONTRACT: B-43242

COUNTY: Daviess

DISTRICT: Vincennes

PROJECT NO:

DES: 2002162

Bridge Thin Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-69

SB over SMOTHERS CREEK, 01.36 S SR 58

R/W CLEAR: C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: Sturgeon, Clancy

READY FOR CONTRACT: 11/19/2025

ALTERNATE BID:



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO:
DES: 2002163	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over FIRST CREEK OVERFLOW, 03.76 S US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO:
DES: 2002164	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over FIRST CREEK OVERFLOW, 03.76 S US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002165
DES: 2002165	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over INDIANA RR CO, 01.60 N SR 58	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO:
DES: 2002166	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over INDIANA RR CO, 01.60 N SR 58	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO:
DES: 2002167	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over VERTREES DITCH, 03.09 N SR 58	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO:
DES: 2002168	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over VERTREES DITCH, 03.09 N SR 58	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO:
DES: 2002169	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over WEAVER DITCH, 03.55 N SR 58	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO:
DES: 2002170	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over WEAVER DITCH, 03.55 N SR 58	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002171
DES: 2002171	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over CR 900 E, 04.28 S US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO:
DES: 2002172	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over CR 900 E, 04.28 S US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO:
DES: 2002173	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over FIRST CREEK, 04.00 S US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2002174
DES: 2002174	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over FIRST CREEK, 04.00 S US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO:
DES: 2002175	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over BRANCH FIRST CREEK, 03.47 S US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO:
DES: 2002176	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over BRANCH FIRST CREEK, 03.47 S US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO:
DES: 2002177	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over CR 75 E, 00.28 S US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO:
DES: 2002178	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over DOANS CREEK, 00.15 N US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO:
DES: 2002179	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over DOANS CREEK, 00.15 N US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO:
DES: 2002180	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over CR 75 E, 00.28 S US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO:
DES: 2002181	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB over US 231, 11.23 N SR 58	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO:
DES: 2002182	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over US 231, 11.23 N SR 58	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO:
DES: 2002183	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-58	over I-69 SB/NB, 00.94 E SR 358	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO:
DES: 2002184	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-231	over DOANS CREEK, 00.10 N I-69	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO:
DES: 2002366	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	NB RAMP over DOANS CREEK, 00.15 N US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO:
DES: 2002367	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB RAMP over DOANS CREEK, 00.15 N US 231	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO: 2100588
DES: 2100588	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: I-69	NB over CR 600 E, BLACK ANKLE CR, 05.30 S SR 45	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO:
DES: 2100589	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: I-69	SB over CR 600 E, BLACK ANKLE CR, 5.30 S SR 45	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO:
DES: 2100611	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: I-69	NB over CR 750 E, DRY BR PLUMR CR, 06.90 E US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO:
DES: 2100612	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: I-69	SB over CR 750 E, DRY BR PLUMR CR, 06.90 E US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO:
DES: 2100656	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: I-69	NB over CR 215 E, 00.40 E US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Greene	PROJECT NO:
DES: 2100657	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: I-69	SB over CR 215 E, 00.40 E US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Pike	PROJECT NO: 2100709
DES: 2100709	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: SR-56	over N&S RR, 01.67 E SR 61	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO: 2100715
DES: 2100715	Bridge Thin Deck Overlay	PROGRAM CLASS:
ROUTE: SR-257	over VEALE CREEK, 01.03 S US 50	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO:
DES: 2301228	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	6.86 miles south SR 58	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: B-43242	COUNTY: Daviess	PROJECT NO:
DES: 2301229	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	6.86 miles south SR 58	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: B-43355	COUNTY: Porter	PROJECT NO: 2002344
DES: 2002344	Bridge Deck Overlay	PROGRAM CLASS:
ROUTE: I-94	WAVERLY ROAD over I-94 EB/WB, 01.12 W SR 49	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 01/27/2026
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: B-43355	COUNTY: Porter	PROJECT NO:
DES: 2200738	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-94	I-94 EB/WB under Waverly Rd, 01.12 W SR 49	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 01/27/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-43850	COUNTY: Allen	PROJECT NO: 2100627
DES: 2100627	Bridge Rehab-Pipe Lining	PROGRAM CLASS:
ROUTE: I-469	Bridge/Pipe over DRAINAGE DITCH, 00.16 Mile East of US 27.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-43850	COUNTY: Allen	PROJECT NO: 2100759
DES: 2100759	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: I-69	Culvert over DITCH, LAFAYETTE CENTER I/C, 5.54 Miles South of US 24 (S.JCT).	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8195
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-43850	COUNTY: Allen	PROJECT NO: 2100763
DES: 2100763	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: I-69	Culvert - ramp drainage pipe, LAFAYETTE CENTER I/C, 5.54 Miles South of US 24 (S.JCT).	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-43850	COUNTY: Allen	PROJECT NO: 2100767
DES: 2100767	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: I-469	Culvert for UNT MAUMEE RIVER, 0.43 Mile North of US 30.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8199
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-43850	COUNTY: Allen	PROJECT NO: 2100813
DES: 2100813	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: I-69	Culvert for Northwest loop, LAFAYETTE CENTER/I-469 I/C, 5.54 Miles South of US 24 (S.JCT).	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-43850	COUNTY: Allen	PROJECT NO: 2100814
DES: 2100814	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-69	Culvert over SWIFT DITCH, 00.16 Mile South of I-469.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8196
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-43850	COUNTY: Allen	PROJECT NO: 2100820
DES: 2100820	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: I-469	Culvert over LANGLEY DITCH, 0.39 Mile West of SR 37.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: B-43916	COUNTY: Lake	PROJECT NO:
DES: 2100552	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: SR-53	SR 53 over BEAVER DAM DITCH, 01.93 N of US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7859
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: B-44005	COUNTY: Lake	PROJECT NO: 2101129
DES: 2101129	Bridge Replacement	PROGRAM CLASS:Group I
ROUTE: IR-1004	Replacement Lake County Bridge #97 on Colorado St	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -858
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: B-44165	COUNTY: Wayne	PROJECT NO: 2003063
DES: 2003063	Bridge Replacement	PROGRAM CLASS:Group III
ROUTE: ST-7801	Wayne County Bridge #716 carrying Waterfall Road over West Fork Whitewater River	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -914
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: B-44425	COUNTY: Fountain	PROJECT NO: 2200863
DES: 2200863	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-32	over Branch Prairie Creek, 3.21 mi W of US 41	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8059
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: B-44425	COUNTY: Montgomery	PROJECT NO: 2200875
DES: 2200875	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: US-136	over Sugar Creek, 1.47 mi W of US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8060
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: B-44425	COUNTY: Vermillion	PROJECT NO:
DES: 2300241	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-71	over JONATHAN CREEK, 4.48 mi S of SR 63	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: B-44426	COUNTY: Clinton	PROJECT NO: 2200878
DES: 2200878	Bridge Maintenance And Repair	PROGRAM CLASS:Normal Project
ROUTE: US-421	over Cripe Run, 1.76 mi S of SR 26	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8101
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat, Richard	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-44594	COUNTY: Grant	PROJECT NO: 2200913
DES: 2200913	Debris Removal From Channel	PROGRAM CLASS:Normal Project
ROUTE: SR-15	Bridge over DEER CREEK, 1.84 miles N US 35	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-44594	COUNTY: Miami	PROJECT NO: 2200914
DES: 2200914	Debris Removal From Channel	PROGRAM CLASS:Normal Project
ROUTE: SR-16	Bridge over WASHONIS CREEK, 0.83 miles W SR 19	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-44594	COUNTY: Allen	PROJECT NO: 2200915
DES: 2200915	Debris Removal From Channel	PROGRAM CLASS:Normal Project
ROUTE: SR-930	Bridge over ST JOSEPH RIVER, 1.74 miles E US 27	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-44594	COUNTY: Adams	PROJECT NO: 2200916
DES: 2200916	Debris Removal From Channel	PROGRAM CLASS:Normal Project
ROUTE: SR-218	Bridge over WABASH RIVER, 0.85 miles E US 27	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-44594	COUNTY: Adams	PROJECT NO: 2200917
DES: 2200917	Debris Removal From Channel	PROGRAM CLASS:Normal Project
ROUTE: US-224	Bridge over ST MARY'S RIVER, 0.85 miles E US 27	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-44594	COUNTY: Huntington	PROJECT NO: 2200919
DES: 2200919	Debris Removal From Channel	PROGRAM CLASS:Normal Project
ROUTE: I-69	Bridge over SALAMONIE RIVER, ROAD, 1.31 miles S SR 5	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-44594	COUNTY: Blackford	PROJECT NO: 2200989
DES: 2200989	Debris Removal From Channel	PROGRAM CLASS:Normal Project
ROUTE: SR-18	Bridge over Salamonie River, 5.38 E SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-44594	COUNTY: Huntington	PROJECT NO: 2300245
DES: 2300245	Debris Removal From Channel	PROGRAM CLASS:Normal Project
ROUTE: SR-124	SR 124 Bridge over SALAMONIE RIVER, 03.37 MI W of SR 5	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-44594	COUNTY: Jay	PROJECT NO: 2400471
DES: 2400471	Repair Or Replace Joints	PROGRAM CLASS:Normal Project
ROUTE: SR-18	SR 18 bridge over WOLF CREEK, 02.97 mi W US 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-44594	COUNTY: Huntington	PROJECT NO: 2400489
DES: 2400489	Repair Or Replace Joints	PROGRAM CLASS:Normal Project
ROUTE: SR-124	SR 124 bridge over SALAMONIE RIVER, 03.37 mi W SR 5	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-44815	COUNTY: Various	PROJECT NO:
DES: 2300072	District Wide Bridge Maintenance	PROGRAM CLASS:IDIQ
ROUTE: VA-VARI	FY 26 IDIQ Various Locations Throughout the Fort Wayne District	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: B-44930	COUNTY: Whitley	PROJECT NO: 2300214
DES: 2300214	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-14	SR 14 Bridge over MISHLER DITCH, 02.75 MI W of SR 5	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: B-44941	COUNTY: Vigo	PROJECT NO:
DES: 2000522	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: US-41	2.79 mi S of I-70, NBL over Honey Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: B-44941	COUNTY: Vigo	PROJECT NO:
DES: 2000524	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: US-41	2.79 mi S of I-70, SBL over Honey Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: B-44941	COUNTY: Vigo	PROJECT NO:
DES: 2200868	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: US-40	1.06 mi E of SR 42, over Thompson Ditch	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: B-44943	COUNTY: Putnam	PROJECT NO: 2300228
DES: 2300228	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: US-40	over WALNUT CREEK, 6.61 mi W of SR 243	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: B-44943	COUNTY: Hendricks	PROJECT NO:
DES: 2300229	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: US-40	over Cartersburg Branch, 1.87 mi E of SR 39	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: B-44943	COUNTY: Hendricks	PROJECT NO:
DES: 2300230	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: US-40	over West FK White Lick Creek, 2.32 mi E of SR 39	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: B-45595	COUNTY: Cass	PROJECT NO:
DES: 2400474	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-24	US 24 bridge over CROOKED CREEK, 05.34 mi W US 35 W JCT	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: B-45595	COUNTY: Pulaski	PROJECT NO: 2400479
DES: 2400479	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-39	SR 39 bridge over EMMET DITCH, 04.19 mi N SR 14	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Seymour
CONTRACT: B-45609	COUNTY: Washington	PROJECT NO:
DES: 2400603	Substructure Repair And Rehabilitation	PROGRAM CLASS:
ROUTE: SR-335	SR 335 bridge over BEAR CREEK, 03.28 mi N US 150	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: B-46167	COUNTY: Lake	PROJECT NO: 2100586
DES: 2100586	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-912	SR 912WB to I-80WB (Ramp 5K) over Little Calumet River	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: B-46167	COUNTY: Lake	PROJECT NO: 2100587
DES: 2100587	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-80	SR 912WB to I-80EB over I-80, 00.22 E I-80	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: B-46167	COUNTY: Lake	PROJECT NO: 2100646
DES: 2100646	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-80	00.03 W I-80	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: B-46167	COUNTY: Lake	PROJECT NO: 2100665
DES: 2100665	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-912	00.22 E I-80	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: B-46167	COUNTY: Lake	PROJECT NO: 2100666
DES: 2100666	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-80	I-80 Ramp 5A over Little Calumet River, 0.22 mi S of I-80	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: B-46167	COUNTY: Lake	PROJECT NO: 2100667
DES: 2100667	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-912	179 St over Little Calumet River, 0.22 mi S of I80	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Seymour
CONTRACT: B-46217	COUNTY: Bartholomew	PROJECT NO: 1802997
DES: 1802997	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: SR-11	03.17 miles S of SR 46 @ Denios Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6774
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 11/09/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: R-37669	COUNTY: Porter	PROJECT NO: 1401029
DES: 1401029	Other Intersection Improvement	PROGRAM CLASS: Demonstration Project
ROUTE: IR-1001	CR 100S - 2000' W of CR 725W to 1000' E of CR 500W Sight Distance Improvement	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -521
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 1592551	Bridge Painting	PROGRAM CLASS: Normal Project
ROUTE: I-70	4.10 mi E of I-465 over Tibbs Avenue	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 1592552	Bridge Painting	PROGRAM CLASS: Normal Project
ROUTE: I-70	EB over Morris Street 3.21 miles E of I-465	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 1592553	Bridge Painting	PROGRAM CLASS: Normal Project
ROUTE: I-70	WB over Morris Street 3.21 mi E of I-465	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 1592554	Bridge Painting	PROGRAM CLASS: Normal Project
ROUTE: I-70	Over Big Eagle Creek, 3.67 miles W of I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 1592555	Bridge Painting	PROGRAM CLASS: Normal Project
ROUTE: I-70	EB over Warman Avenue, 4.63 mi E of I-465	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 1592556	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-70	WB over Warman Avenue 4.63 mi E of I-465	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO: 1592557
DES: 1592557	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-70	EB over CSX RR Spur 2.84 mi E of I-465	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 1592558	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-70	WB over CSX RR Spur 2.84 mi E of I-465	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO: 1592559
DES: 1592559	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-70	Over CSX Wye Tracks, 3.88 miles E of I-465	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Boone	PROJECT NO:
DES: 1800489	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-65	NB over Lafayette Road, 0.48 miles S of I-865	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Boone	PROJECT NO:
DES: 1800490	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-65	SB over Lafayette Road, 0.48 miles S of I-865	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026

CONTRACT: R-41159

COUNTY: Marion

DISTRICT: Greenfield

PROJECT NO: 2002365

DES: 2002365

Bridge Thin Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-70

East St. over I 70, 0.38 mi. W of I 65

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR: 413

PROJECT MANAGER: Williams, Christine

READY FOR CONTRACT: 11/19/2025

ALTERNATE BID:

LETTING DATE: 02/11/2026

CONTRACT: R-41159

COUNTY: Marion

DISTRICT: Greenfield

PROJECT NO: 2100214

DES: 2100214

Concrete Pavement Restoration (CPR)

PROGRAM CLASS:Normal Project

ROUTE: I-70

0.22 mi E of I-465 W junct to 5.16 mi E of I-465 W junct (Belmont Ave)

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR: 413

PROJECT MANAGER: Williams, Christine

READY FOR CONTRACT: 11/19/2025

ALTERNATE BID:

LETTING DATE: 02/11/2026

CONTRACT: R-41159

COUNTY: Marion

DISTRICT: Greenfield

PROJECT NO:

DES: 2100215

Concrete Pavement Restoration (CPR)

PROGRAM CLASS:Normal Project

ROUTE: I-70

5.16 mi E of I-465 W junct (Belmont Ave) to 0.63 mi W of I-65 S junct

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR: 413

PROJECT MANAGER: Williams, Christine

READY FOR CONTRACT: 11/19/2025

ALTERNATE BID:

LETTING DATE: 02/11/2026

CONTRACT: R-41159

COUNTY: Marion

DISTRICT: Greenfield

PROJECT NO:

DES: 2100974

Bridge Painting

PROGRAM CLASS:Normal Project

ROUTE: I-70

HOLT ROAD, I-70 EB/WB, 3.63 MI E I-465

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR: 413

PROJECT MANAGER: Williams, Christine

READY FOR CONTRACT: 11/19/2025

ALTERNATE BID:

LETTING DATE: 02/11/2026

CONTRACT: R-41159

COUNTY: Marion

DISTRICT: Greenfield

PROJECT NO:

DES: 2100975

Bridge Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-70

I-70, BELMONT AVENUE 2.87 MI W I-65

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR: 413

PROJECT MANAGER: Williams, Christine

READY FOR CONTRACT: 11/19/2025

ALTERNATE BID:

LETTING DATE: 02/11/2026

CONTRACT: R-41159

COUNTY: Marion

DISTRICT: Greenfield

PROJECT NO: 2100976

DES: 2100976

Bridge Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-70

I-70, HARDING STREET, CSX RR, 2.36 MI W I-65

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR: 413

PROJECT MANAGER: Williams, Christine

READY FOR CONTRACT: 11/19/2025

ALTERNATE BID:



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2100977	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	BRIDGE OVER DIVISION STREET, 2.13 MI W I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2100978	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	01.72 W I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO: 2100979
DES: 2100979	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	I-70, WEST, MISSOURI STS, 1.31 MI W I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2100980	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	00.97 W I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2100981	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	01.16 W I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2100982	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	I-70 WB ON RAMP, I-70 WB EXIT RAMP 1.25 MI W I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2100983	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	01.24 W I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2100984	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	00.93 W I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2100985	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	00.88 W I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2100986	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	I-70 EXIT RAMP, MERIDIAN STREET 0.83 MI W I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2100987	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	I-70, OFF/ON RAMPs, 0.77 MI W I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO: 2100988
DES: 2100988	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	00.65 W I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2300197	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	Bridge OVER Tibbs Avenue, 03.90 miles W of I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2300254	Substructure Repair And Rehabilitation	PROGRAM CLASS:Normal Project
ROUTE: I-70	Bridge OVER CSX WYE Tracks, 3.88 MI E of I-465	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2300255	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	EB Bridge OVER Warman Avenue, 03.37 miles W of I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2300256	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	WB Bridge OVER Warman Avenue, 03.37 miles W of I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2300257	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	Bridge OVER I-65 SB, 00.15 miles W of I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2300258	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	Bridge OVER I-70 EB I-65 TRI-LEVEL, 00.00 JCT I-70	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2500046	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	EB Bridge over Minnesota Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-41159	COUNTY: Marion	PROJECT NO:
DES: 2500047	Substructure Repair And Rehabilitation	PROGRAM CLASS:Normal Project
ROUTE: I-70	Sam Jones Expressway over I-70	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 413	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: R-41954	COUNTY: Steuben	PROJECT NO: 1802918
DES: 1802918	Intersection Improvement, Roundabout	PROGRAM CLASS:Group IV
ROUTE: IR-4680	CR 100 N at CR 200 W	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -849
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 11/18/2026
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: R-42006	COUNTY: Elkhart	PROJECT NO:
DES: 2100027	New Road Construction	PROGRAM CLASS:Group II
ROUTE: IR-1012	CR 17 from CR 42 to CR 38	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-42008	COUNTY: Pike	PROJECT NO: 1802899
DES: 1802899	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group IV
ROUTE: IR-1932	Pike County Bridge 30 over Prides Creek along CR 300 N	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-42008	COUNTY: Pike	PROJECT NO: 1802900
DES: 1802900	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Group IV
ROUTE: IR-1932	CR 300N from SR 56/61 to Indiana Southern Railroad	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -750
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: R-42521	COUNTY: Vigo	PROJECT NO:
DES: 1901781	Road Rehabilitation (3R/4R Standards)	PROGRAM CLASS:Group II
ROUTE: ST-1044	Clinton St., from Park Ave. to Hasselburger Ave.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -921
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: R-42521	COUNTY: Vigo	PROJECT NO:
DES: 2500983	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group IV
ROUTE: IR-1049	Clinton Street over Otter Creek; just north of Park Avenue in Vigo County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-42543	COUNTY: Crawford	PROJECT NO: 1902135
DES: 1902135	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-64	0.13 miles E of SR 237/SR 64 Jct	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7513
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Thomas, Michael	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: R-42613	COUNTY: LaPorte	PROJECT NO: 1902691
DES: 1902691	Bike/Pedestrian Facilities	PROGRAM CLASS:Group II
ROUTE: IR-1023	On Road Trail: Washington Park Blvd: US 12 to S Lake Ave	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 10/23/2024
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Seymour
CONTRACT: R-42784	COUNTY: Jackson	PROJECT NO: 1902762
DES: 1902762	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Group III
ROUTE: ST-2887	Phase 3-Obrien Street from U.S. 50 to 4th Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -826
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Seymour
CONTRACT: R-42784	COUNTY: Jackson	PROJECT NO: 1902764
DES: 1902764	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Group III
ROUTE: ST-2887	Phase 2-Obrien Street from Village Circle Avenue to U.S. 50	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -825
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: R-43027	COUNTY: LaPorte	PROJECT NO: 2000607
DES: 2000607	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-12	From 0.2mi E of the Porter/LaPorte Co. Line to MI State Line	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7660
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: R-43027	COUNTY: LaPorte	PROJECT NO: 2100844
DES: 2100844	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-12	0.60 E SR 212 over White Ditch	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7856
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: R-43027	COUNTY: Porter	PROJECT NO: 2101096
DES: 2101096	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-12	over UNT Kintzele Ditch, 1.93 mi W Jct US421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: R-43027	COUNTY: Various	PROJECT NO:
DES: 2500075	Traffic Signals Modernization	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	US12 - At the intersections of US12 at Liberty St and US12 at Karwick Rd	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: R-43031	COUNTY: Porter	PROJECT NO: 2000614
DES: 2000614	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-49	0.1 mi. N. of US 12 (NICTD Bridge) to Dunes State Park Entrance	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-43094	COUNTY: Tipton	PROJECT NO: 2000595
DES: 2000595	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:
ROUTE: SR-213	From Dewitt St to Race St	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-43094	COUNTY: Tipton	PROJECT NO:
DES: 2400694	ADA Sidewalk Ramp Construction	PROGRAM CLASS:
ROUTE: SR-213	From Dewitt St to Race St	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8278
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: R-43599	COUNTY: Boone	PROJECT NO: 2003020
DES: 2003020	Intersection Improvement, Roundabout	PROGRAM CLASS:Group IV
ROUTE: IR-1812	Intersection of CR 400 E and CR 100 S	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -878
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: R-43686	COUNTY: Vermillion	PROJECT NO: 2001776
DES: 2001776	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-63	Various Small Culverts (54) in Vermillion County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR: 412	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: R-43686	COUNTY: Vermillion	PROJECT NO: 2100188
DES: 2100188	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: SR-63	From 0.1 mi S of US 36 to 0.07 mi S of SR 71	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR: 412	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: R-43686	COUNTY: Vermillion	PROJECT NO: 2100190
DES: 2100190	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-63	From 0.07 mi S of SR 71 to 0.08 mi S of SR 234	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR: 412	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: R-43686	COUNTY: Vermillion	PROJECT NO: 2100966
DES: 2100966	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-63	NB over Little Vermillion River, 1.10 mi S of SR 71	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR: 412	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026

CONTRACT: R-43686

DES: 2100967

ROUTE: SR-63

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 412

ALTERNATE BID:

COUNTY: Vermillion

Bridge Deck Replacement

SB over Little Vermillion River, 1.10 mi S of SR 71

PRE QUAL CODES :

PROJECT MANAGER: Taylor, Kaitlyn

DISTRICT: Crawfordsville

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026

CONTRACT: R-43686

DES: 2100968

ROUTE: SR-63

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 412

ALTERNATE BID:

COUNTY: Vermillion

Bridge Removal

NB over Abandoned RR, 0.24 mi S of SR 234

PRE QUAL CODES :

PROJECT MANAGER: Taylor, Kaitlyn

DISTRICT: Crawfordsville

PROJECT NO: 2100968

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8184

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026

CONTRACT: R-43686

DES: 2100969

ROUTE: SR-63

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 412

ALTERNATE BID:

COUNTY: Vermillion

Bridge Removal

SB over abandoned RR, 0.24 mi S of SR 234

PRE QUAL CODES :

PROJECT MANAGER: Taylor, Kaitlyn

DISTRICT: Crawfordsville

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026

CONTRACT: R-43686

DES: 2500421

ROUTE: SR-63

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 412

ALTERNATE BID:

COUNTY: Vermillion

Small Structures & Drains Construction

From 0.07 mi S of SR 71 to 0.08 mi S of SR 234

PRE QUAL CODES :

PROJECT MANAGER: Taylor, Kaitlyn

DISTRICT: Crawfordsville

PROJECT NO:

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026

CONTRACT: R-43693

DES: 2100185

ROUTE: I-70

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Clay

HMA Overlay, Preventive Maintenance

From 0.48 mi W of SR 59 to 6.4 mi E of SR 59

PRE QUAL CODES :

PROJECT MANAGER: Abekah, Padmore

DISTRICT: Crawfordsville

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026

CONTRACT: R-43745

DES: 2201075

ROUTE: US-231

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Owen

ADA Sidewalk Ramp Construction

From Freedom Arney Rd to Big Four Rd

PRE QUAL CODES :

PROJECT MANAGER: Williamson, Brad

DISTRICT: Seymour

PROJECT NO: 2201075

PROGRAM CLASS:ADA

R/W CLEAR: C

L/A CODE: 8239

MANAGED BY: Seymour District

READY FOR CONTRACT: 11/19/2025





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Crawfordsville
CONTRACT: R-43831	COUNTY: Hendricks	PROJECT NO: 2100923
DES: 2100923	Small Structure Maint and Repair	PROGRAM CLASS: Normal Project
ROUTE: SR-39	over unnamed ditch, 1.19 mi S of US 36 E jct	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8099
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat, Richard	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: R-43847	COUNTY: Miami	PROJECT NO: 2100775
DES: 2100775	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: US-31	Small Structure for UNT RIFE CREEK,* 3.05 Miles North of SR 218 WB.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: R-43847	COUNTY: Miami	PROJECT NO: 2100797
DES: 2100797	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: US-31	Small Structure for UNT PIPE CREEK, 00.20 Mile South of SR 218 WB	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8104
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: R-43847	COUNTY: Miami	PROJECT NO: 2100799
DES: 2100799	Small Structure Pipe Lining	PROGRAM CLASS:
ROUTE: US-31	Small Structure for UNT WABASH RIVER, 4.48 Miles North of SR 218 WB	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8106
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: R-43907	COUNTY: Lake	PROJECT NO: 2003098
DES: 2003098	Intersection Improvement, Median U-Turn	PROGRAM CLASS: Normal Project
ROUTE: US-41	3.8 mi north of SR2 N JCT (151st Ave)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7858
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 10/20/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-43940	COUNTY: Hancock	PROJECT NO: 2100216
DES: 2100216	Pavement Replacement	PROGRAM CLASS: Small Towns
ROUTE: SR-109	1.84 mi S of SR 234 (SCL Wilkinson) to 1.06 mi S of SR 234 (NCL Wilkinson)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8013
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge, Joann	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-43940	COUNTY: Madison	PROJECT NO:
DES: 2100281	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-38	1.38 MI E of SR 109	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8014
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge, Joann	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-43979	COUNTY: Spencer	PROJECT NO: 2100169
DES: 2100169	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:
ROUTE: SR-66	From 2.52 mi W. US 231 (W. City Limits Rockport) to 1.19 W. of US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8173
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-43979	COUNTY: Spencer	PROJECT NO: 2100830
DES: 2100830	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-66	over UNT Willow Pond Ditch, 1.00mi E W JCT SR 161	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8174
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-43979	COUNTY: Spencer	PROJECT NO: 2100831
DES: 2100831	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-66	over UNT Willow Pond Ditch, 1.01mi E W JCT SR 161	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8175
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-43979	COUNTY: Spencer	PROJECT NO:
DES: 2400693	ADA Sidewalk Ramp Construction	PROGRAM CLASS:
ROUTE: SR-66	From 2.52 mi W US 231 ( W City limits Rockport) to 1.19 W of US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-43979	COUNTY: Spencer	PROJECT NO:
DES: 2400773	Traffic Signals Modernization	PROGRAM CLASS:
ROUTE: SR-66	1.54 mi W of US 231 interchange ( Lincoln Ave. ).	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-43995	COUNTY: Gibson	PROJECT NO: 2100168
DES: 2100168	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:
ROUTE: SR-64	From 1.01 mi E. of US 41 (Brown St) to 2.88 mi E of US 41 (Lake Road)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8081
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-43995	COUNTY: Gibson	PROJECT NO: 2100263
DES: 2100263	Slide Correction	PROGRAM CLASS:
ROUTE: SR-64	From 2.3 miles west of I-69 to 2.4 miles west of I-69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8083
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-43995	COUNTY: Gibson	PROJECT NO:
DES: 2301285	Traffic Signals Modernization	PROGRAM CLASS:Normal Project
ROUTE: SR-64	SR 64 From 1.01 mi e of US 41 ( Brown Street) to 2.88 mi E US 41 (Lake Rd) Gibson County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-43995	COUNTY: Gibson	PROJECT NO:
DES: 2400692	ADA Sidewalk Ramp Construction	PROGRAM CLASS:
ROUTE: SR-64	SR 64 From 1.01 mi E of US 41 (Brown St) to 2.88 mi E of US 41 (Lake Road )	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-44130	COUNTY: Shelby	PROJECT NO: 2000146
DES: 2000146	Auxiliary Lane Construction	PROGRAM CLASS:Short-Term Shelf
ROUTE: SR-9	At State Route 44 - Turn Lanes	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8360
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcgghy, Donald	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: R-44814	COUNTY: Various	PROJECT NO:
DES: 2300071	Pavement Patching	PROGRAM CLASS:IDIQ
ROUTE: VA-VARI	FY26 IDIQ Various Locations throughout the Fort Wayne District	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Seymour
CONTRACT: R-44897	COUNTY: Owen	PROJECT NO: 2100284
DES: 2100284	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: US-231	5.22 miles south of W Jct SR 46 to 4.87 miles south of W Jct SR 46? (4 culverts)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8237
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: R-44966	COUNTY: Adams	PROJECT NO: 2300647
DES: 2300647	Institution & Park Road Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SP-PARK	Lumberlost State Historic Site - 200 6th Street Geneva	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Vincennes
CONTRACT: R-45553	COUNTY: Sullivan	PROJECT NO:
DES: 2400526	Institution & Park Road Maintenance	PROGRAM CLASS:Normal Project
ROUTE: VA-1016	Wabash Valley Correctional Facility	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: R-45581	COUNTY: Huntington	PROJECT NO: 2400567
DES: 2400567	Pavement Patching	PROGRAM CLASS:Normal Project
ROUTE: I-69	From 0.77 Mi S of US 224 (Wabash River Bridge North Approach) to 0.64 Mi S of I-469 S Jct.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 11/18/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: R-45629	COUNTY: Marion	PROJECT NO: 2400593
DES: 2400593	ADA Sidewalk Ramp Construction	PROGRAM CLASS:ADA
ROUTE: I-465	I-465 @ 56th & 71st Streets	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Seymour
CONTRACT: R-45636	COUNTY: Morgan	PROJECT NO: 2400659
DES: 2400659	Institution & Park Road Maintenance	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Parking Lots at Martinsville National Guard Armory Property, 1900 Hospital Drive	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: R-45756	COUNTY: Wabash	PROJECT NO:
DES: 2401433	Pavement Patching	PROGRAM CLASS:
ROUTE: SR-16	From SR 19 to SR 13	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: R-46042	COUNTY: Jasper	PROJECT NO: 2401556
DES: 2401556	Pavement Markings	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Various intersections along SR10	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: R-46044	COUNTY: Lake	PROJECT NO:
DES: 2401585	Centerline & Edge Line Rumble Stripes Installation	PROGRAM CLASS:Group IV
ROUTE: ST-1054	Parrish Avenue (between W. 126th Place to W. 125th Avenue)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: T-44000	COUNTY: Porter	PROJECT NO: 2101117
DES: 2101117	Safety Revisions	PROGRAM CLASS:Group I
ROUTE: ST-1001	Emergency Communications Equipment/Signal Preemption at 57 intersections across Porter County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 10/23/2024
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: T-44085	COUNTY: Various	PROJECT NO: 2101289
DES: 2101289	Traffic Signals Modernization	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Traffic Signal Modernizations in Hancock, Wayne, Rush, Randolph, & Marion Counties	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8165
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 08/21/2024
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: T-44798	COUNTY: Allen	PROJECT NO: 2201706
DES: 2201706	ITS Traffic Management Systems	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Fort Wayne/Allen County Signal Controller/Camera/Communications Upgrade - FY 26	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026

CONTRACT: T-44799

DES: 2201707

ROUTE: VA-VARI

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Various

ITS Devices Maintenance Contracts

Greenfield District ITS & Signal Maintenance Contract - FY 26

PRE QUAL CODES :

PROJECT MANAGER: Riall, Jodi

DISTRICT: Greenfield

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026

CONTRACT: T-44799

DES: 2201708

ROUTE: VA-VARI

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Various

ITS Devices Maintenance Contracts

Crawfordsville District ITS & Signal Maintenance Contract - FY 26

PRE QUAL CODES :

PROJECT MANAGER: Riall, Jodi

DISTRICT: Crawfordsville

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026

CONTRACT: T-44800

DES: 2201709

ROUTE: VA-VARI

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Various

ITS Devices Maintenance Contracts

Fort Wayne District ITS & Signal Maintenance Contract - FY 26

PRE QUAL CODES :

PROJECT MANAGER: Quintanilla, Cecilia

DISTRICT: Fort Wayne

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026

CONTRACT: T-44800

DES: 2201710

ROUTE: VA-VARI

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Various

ITS Devices Maintenance Contracts

LaPorte District ITS & Signal Maintenance Contract - FY 26

PRE QUAL CODES :

PROJECT MANAGER: Borden, Andrew

DISTRICT: LaPorte

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026

CONTRACT: T-44801

DES: 2201711

ROUTE: VA-VARI

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Various

ITS Devices Maintenance Contracts

Seymour District ITS & Signal Maintenance Contract - FY 26

PRE QUAL CODES :

PROJECT MANAGER: Summers, Terry

DISTRICT: Seymour

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Seymour District

READY FOR CONTRACT: 11/19/2025

LETTING DATE: 02/11/2026

CONTRACT: T-44801

DES: 2201712

ROUTE: VA-VARI

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Various

ITS Devices Maintenance Contracts

Vincennes District ITS & Signal Maintenance Contract - FY 26

PRE QUAL CODES :

PROJECT MANAGER: Summers, Terry

DISTRICT: Vincennes

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Seymour District

READY FOR CONTRACT: 11/19/2025



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: T-45757	COUNTY: Various	PROJECT NO:
DES: 2401458	Raised Pavement Markings, Refurbished	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Various locations & routes in the Greenfield District within all MPAs	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: T-45891	COUNTY: Steuben	PROJECT NO: 2401456
DES: 2401456	Signing Installation / Repair	PROGRAM CLASS:Group III
ROUTE: ST-1001	Various within city limits	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Fort Wayne
CONTRACT: T-45895	COUNTY: LaGrange	PROJECT NO: 2401537
DES: 2401537	Pavement Markings	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Countywide	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Seymour
CONTRACT: T-45948	COUNTY: Bartholomew	PROJECT NO: 2401672
DES: 2401672	Traffic Signals	PROGRAM CLASS:Group IV
ROUTE: ST-1023	Various Signals within the City of Columbus	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 12/03/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: T-46006	COUNTY: Hancock	PROJECT NO: 2401525
DES: 2401525	Install Lighting	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Lighting and Signs at Various Intersections in Hancock County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 05/03/2027
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: Greenfield
CONTRACT: T-46017	COUNTY: Hancock	PROJECT NO: 2401534
DES: 2401534	Signs, Lighting, Signals And Markings	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Added pavement markings to CR400W and CR500W	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 06/12/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: T-46040	COUNTY: St. Joseph	PROJECT NO:
DES: 2401570	New Flasher Installation	PROGRAM CLASS:Group IV
ROUTE: ST-1049	Beech Road, Osceola, Indiana	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 10/20/2025
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: T-46043	COUNTY: Lake	PROJECT NO: 2401593
DES: 2401593	Sign Modernization (Series Of Units)	PROGRAM CLASS:Group III
ROUTE: ST-1001	All City Owned Arterials	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 02/11/2026		DISTRICT: LaPorte
CONTRACT: T-46045	COUNTY: Lake	PROJECT NO:
DES: 2401579	Signing	PROGRAM CLASS:Group IV
ROUTE: ST-1066	Lake Shore Dr (Cline Ave to Hilltop St) & Hilltop St (Lake Shore Dr to W. 129th Ave)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: B-43873	COUNTY: LaPorte	PROJECT NO:
DES: 2100635	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-2	01.19 W US 6	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: B-43873	COUNTY: Porter	PROJECT NO: 2100703
DES: 2100703	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-2	SR2 over CSX RR. 2.8 mi W of US6	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: B-43873	COUNTY: Porter	PROJECT NO: 2101106
DES: 2101106	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-2	over UNT Crooked Creek, 4.63 mi E SR49	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: B-43900	COUNTY: Marshall	PROJECT NO: 2100696
DES: 2100696	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-30	US 30 EB@.-WESTERN AVENUE	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: B-43900	COUNTY: Marshall	PROJECT NO:
DES: 2100697	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-30	US 30 WB@.-WESTERN AVENUE	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: B-43900	COUNTY: Marshall	PROJECT NO: 2400789
DES: 2400789	Superstructure Repair and Rehabilitation	PROGRAM CLASS:
ROUTE: US-30	US30 WB over Western Ave, 00.23 W of SR 17	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 07/16/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Greenfield
CONTRACT: B-43949	COUNTY: Madison	PROJECT NO: 2100572
DES: 2100572	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-9	SR 9, MUD CREEK 2.83 MI N SR 28	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8025
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: B-44666	COUNTY: Porter	PROJECT NO: 2200549
DES: 2200549	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-6	US 6 over Coffee Creek, 2.1 miles East of SR 49	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 02/16/2026
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Fort Wayne
CONTRACT: M-45395	COUNTY: Various	PROJECT NO:
DES: 2301576	Guardrail, Maintenance Or Repair	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Guardrail Repair at various locations within the Fort Wayne District	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 12/18/2024
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: R-41176	COUNTY: St. Joseph	PROJECT NO: 1702832
DES: 1702832	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Group IV
ROUTE: IR-1034	Pierce Road from US 31 to Miami Hwy	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -676
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 05/01/2024
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Vincennes
CONTRACT: R-43251	COUNTY: Greene	PROJECT NO: 2001918
DES: 2001918	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Small Towns
ROUTE: SR-157	From N. Jct. US231/SR 67 to 0.61 mi N. US 231 (Worthington N. Limits)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7577
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Vincennes
CONTRACT: R-43251	COUNTY: Greene	PROJECT NO: 2001921
DES: 2001921	HMA Overlay Minor Structural	PROGRAM CLASS:Small Towns
ROUTE: SR-157	From North End of White River Bridge to S. Jct US 231 (Worthington S. Limits)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7578
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Vincennes
CONTRACT: R-43251	COUNTY: Greene	PROJECT NO:
DES: 2400680	ADA Sidewalk Ramp Construction	PROGRAM CLASS:
ROUTE: SR-157	0.50 mi E of US 231 to 0.44 mi W of Jct 231 (Worthington).	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Brazinsky, Gregory	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Crawfordsville
CONTRACT: R-43451	COUNTY: Hendricks	PROJECT NO: 2002201
DES: 2002201	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-136	1.09 mi W of SR 267, over ditch	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7618
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Crawfordsville
CONTRACT: R-43451	COUNTY: Hendricks	PROJECT NO: 2002363
DES: 2002363	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-75	2.03 mi N of US 36	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7641
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 03/11/2026		DISTRICT: Crawfordsville
CONTRACT: R-43685	COUNTY: Morgan	PROJECT NO: 2100186
DES: 2100186	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: I-70	From 0.66 mi W of US 231 to 0.43 mi W of Little Point Rd. IC	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR: 411	PROJECT MANAGER: Gilyeat, Richard	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Crawfordsville
CONTRACT: R-43685	COUNTY: Putnam	PROJECT NO: 2100971
DES: 2100971	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-70	EB over Vermillion Creek, 4.57 mi E of US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR: 411	PROJECT MANAGER: Gilyeat, Richard	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Crawfordsville
CONTRACT: R-43685	COUNTY: Putnam	PROJECT NO:
DES: 2100972	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-70	WB over Vermillion Creek, 4.57 mi E of US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR: 411	PROJECT MANAGER: Gilyeat, Richard	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: R-43927	COUNTY: Jasper	PROJECT NO: 2101076
DES: 2101076	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-231	US231 over UNT Hobbs Ditch, 0.06 mi S US231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8388
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 03/06/2026
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: R-43930	COUNTY: St. Joseph	PROJECT NO: 2100237
DES: 2100237	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-933	1.47 mi. E. of SR 331 (Bittersweet Rd) to SR 331	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8055
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: R-43930	COUNTY: St. Joseph	PROJECT NO: 2100558
DES: 2100558	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-933	Elkhart Co. line (Ash Rd) to 1.47 mi. E. of SR 331 (Bittersweet Rd)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8056
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: R-43930	COUNTY: St. Joseph	PROJECT NO: 2301585
DES: 2301585	New Signal Installation	PROGRAM CLASS:
ROUTE: SR-933	3.5 mi E of SR331 (Apple Rd)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Vincennes
CONTRACT: R-43981	COUNTY: Knox	PROJECT NO: 2100258
DES: 2100258	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:
ROUTE: US-41	From 0.50 miles S of SR-241 to 0.58 mi S of E intersection with US 50 (Kelso Creek bridge)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Vincennes
CONTRACT: R-43981	COUNTY: Knox	PROJECT NO: 2300269
DES: 2300269	Small Structure Maint and Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-241	SR 241 over UNT, 4.91 MI N of JCT US 41	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8214
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Vincennes
CONTRACT: R-43981	COUNTY: Knox	PROJECT NO:
DES: 2400774	Traffic Signals Modernization	PROGRAM CLASS:
ROUTE: US-41	1.64 mi S of US 50 interchange	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Vincennes
CONTRACT: R-43981	COUNTY: Various	PROJECT NO:
DES: 2400775	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: VA-1030	Various locations in the Vincennes District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Vincennes
CONTRACT: R-43981	COUNTY: Knox	PROJECT NO:
DES: 2400776	Lighting	PROGRAM CLASS:
ROUTE: US-41	3.25 mi S of US 50 interchange to 1.43 MI s OF US 50 interchange	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 03/11/2026		DISTRICT: Vincennes
CONTRACT: R-43981	COUNTY: Knox	PROJECT NO:
DES: 2400828	ADA Sidewalk Ramp Construction	PROGRAM CLASS:
ROUTE: US-41	From 1.8 miles S to 1.5 mi S of E intersection with US 50 (Hart St.).	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Vincennes
CONTRACT: R-43981	COUNTY: Knox	PROJECT NO:
DES: 2401727	Institution & Park Road Maintenance	PROGRAM CLASS:County <50,000
ROUTE: VA-VARI	Sugar Loaf Mound Park Parking Lot and Drive Vincennes, IN	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Vincennes
CONTRACT: R-43981	COUNTY: Knox	PROJECT NO:
DES: 2500989	Signing Installation / Repair	PROGRAM CLASS:Normal Project
ROUTE: US-41	US 41 .35 mi S of US 150 NB Interchange	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Greenfield
CONTRACT: R-44024	COUNTY: Madison	PROJECT NO: 2003081
DES: 2003081	Intersection Improvement, Roundabout	PROGRAM CLASS:
ROUTE: SR-13	At SR 128	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8160
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Greenfield
CONTRACT: R-44024	COUNTY: Hamilton	PROJECT NO: 2003082
DES: 2003082	Intersection Improvement, Roundabout	PROGRAM CLASS:
ROUTE: SR-13	At Strawtown Ave. / W 8th. St.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8161
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: R-44113	COUNTY: St. Joseph	PROJECT NO: 2100024
DES: 2100024	Intersection Improvement, Roundabout	PROGRAM CLASS:Group I
ROUTE: ST-1022	Reconstruction of the intersection at Bittersweet and Douglas to construct a roundabout	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -940
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 03/11/2026		DISTRICT: Greenfield
CONTRACT: R-44131	COUNTY: Hancock	PROJECT NO: 2000154
DES: 2000154	Intersection Improvement, Roundabout	PROGRAM CLASS:Short-Term Shelf
ROUTE: SR-9	At State Road 234	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8325
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 06/05/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Vincennes
CONTRACT: R-44696	COUNTY: Daviess	PROJECT NO: 2201133
DES: 2201133	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: US-50	3.69 mi E of I-69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8328
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Lyle, Rachel	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: R-45477	COUNTY: Marshall	PROJECT NO: 2301579
DES: 2301579	ADA Sidewalk Ramp Construction	PROGRAM CLASS:ADA
ROUTE: SR-106	from the West Jct. of US 6 to the East Jct. of US 6	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8386
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 03/11/2026
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Crawfordsville
CONTRACT: R-45478	COUNTY: Vigo	PROJECT NO: 2400088
DES: 2400088	Access Control	PROGRAM CLASS:
ROUTE: US-41	0.57 miles S of I-70 interchange, at Dixie Bee Drive	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Massing, Jessica	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: R-45627	COUNTY: Marshall	PROJECT NO:
DES: 2400633	Institution & Park Road Maintenance	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Parking lot A Bremen Indiana State Police Post	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Seymour
CONTRACT: R-45672	COUNTY: Scott	PROJECT NO:
DES: 2400501	Bridge Deck Patching	PROGRAM CLASS:Normal Project
ROUTE: I-65	I-65 SB bridge over STUCKER DITCH, 01.14 mi S SR 256	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 03/11/2026		DISTRICT: Seymour
CONTRACT: R-45672	COUNTY: Jackson	PROJECT NO:
DES: 2400502	Bridge Deck Patching	PROGRAM CLASS:Normal Project
ROUTE: I-65	I-65 SB bridge over US 31, 04.56 mi S SR 250	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Seymour
CONTRACT: R-45672	COUNTY: Jackson	PROJECT NO:
DES: 2400503	Substructure Repair And Rehabilitation	PROGRAM CLASS:Normal Project
ROUTE: I-65	I-65 SB bridge over Louisville and Indiana RR, 00.41 mi N SR 11	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Seymour
CONTRACT: R-45672	COUNTY: Scott	PROJECT NO:
DES: 2400743	Pavement Patching	PROGRAM CLASS:
ROUTE: I-65	I-65 from SR-56 to SR-250	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Seymour
CONTRACT: R-45672	COUNTY: Jackson	PROJECT NO:
DES: 2400744	Pavement Patching	PROGRAM CLASS:
ROUTE: I-65	I-65 from SR-250 to US-50	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Seymour
CONTRACT: R-45673	COUNTY: Dearborn	PROJECT NO:
DES: 2400745	Pavement Patching	PROGRAM CLASS:
ROUTE: I-74	I-74 from SR-101 to SR-1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Seymour
CONTRACT: R-45673	COUNTY: Dearborn	PROJECT NO:
DES: 2400746	Pavement Patching	PROGRAM CLASS:
ROUTE: I-74	I-74 from SR-1 to US-52	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: R-46033	COUNTY: Porter	PROJECT NO:
DES: 2401573	Railroad Crossing	PROGRAM CLASS:Group II
ROUTE: ST-1050	Silhavy Rd. and the CN Railroad	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Vincennes
CONTRACT: R-46095	COUNTY: Dubois	PROJECT NO: 2000218
DES: 2000218	Intersection Improvement, Roundabout	PROGRAM CLASS:HSIP
ROUTE: SR-64	SR 64 & SR 162 Intersection	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7752
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: LaPorte
CONTRACT: R-46148	COUNTY: St. Joseph	PROJECT NO: 2101267
DES: 2101267	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: IR-1038	Old SR 123 (Mayflower Rd) from 0.31m S of US 20 to 0.34m N of US 20 (Dogwood Drive)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Multiple Districts
CONTRACT: T-42995	COUNTY: Various	PROJECT NO:
DES: 2001561	Signing Installation / Repair	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Statewide Various locations - Conflict Warning Systems	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Fort Wayne
CONTRACT: T-43851	COUNTY: Various	PROJECT NO:
DES: 2100163	Raised Pavement Markings, Refurbished	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various RPM Locations Within the Fort Wayne District.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 03/11/2026		DISTRICT: Crawfordsville
CONTRACT: T-45469	COUNTY: Various	PROJECT NO:
DES: 2400075	Raised Pavement Markings, Refurbished	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Various routes in the Crawfordsville District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Abekah, Padmore	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 03/11/2026

CONTRACT: T-46036

DES: 2401595

ROUTE: MS-35

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: LaPorte

Pedestrian Flashing Beacons, Installed

City of LaPorte Pine Lake Avenue Pedestrian Crossings

PRE QUAL CODES :

PROJECT MANAGER: Grylewicz, Michael

DISTRICT: LaPorte

PROJECT NO: 2401595

PROGRAM CLASS:Group IV

R/W CLEAR: C

L/A CODE:

MANAGED BY: Local

READY FOR CONTRACT:

LETTING DATE: 03/11/2026

CONTRACT: T-46041

DES: 2401543

ROUTE: IR-1001

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Marshall

Line, Preformed Plastic

Marshall County - Countywide Striping Initiative

PRE QUAL CODES :

PROJECT MANAGER: Cleek, Nicole

DISTRICT: LaPorte

PROJECT NO: 2401543

PROGRAM CLASS:Group IV

R/W CLEAR: C

L/A CODE:

MANAGED BY: Local

READY FOR CONTRACT:

LETTING DATE: 03/11/2026

CONTRACT: T-46047

DES: 2401544

ROUTE: ST-1001

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: LaPorte

Pavement Markings

15 streets: St. Lawrence Ave, Lake Shore Drive, Oriole Trail, Indianapolis Ave, Foxdale Trail, etc

PRE QUAL CODES :

PROJECT MANAGER: Grylewicz, Michael

DISTRICT: LaPorte

PROJECT NO:

PROGRAM CLASS:Group IV

R/W CLEAR: C

L/A CODE:

MANAGED BY: Local

READY FOR CONTRACT:

LETTING DATE: 03/11/2026

CONTRACT: T-46089

DES: 2500041

ROUTE: SR-28

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Clinton

New Signal Installation

at I-65 southbound ramps

PRE QUAL CODES :

PROJECT MANAGER: Jordan, Chaila

DISTRICT: Crawfordsville

PROJECT NO: 2500041

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 12/17/2025

LETTING DATE: 04/08/2026

CONTRACT: B-45593

DES: 2200953

ROUTE: US-41

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Newton

Bridge Thin Deck Overlay

US 41 NB over IROQUOIS RIVER, 02.77 S SR 16

PRE QUAL CODES :

PROJECT MANAGER: Handzlik, Glenn

DISTRICT: LaPorte

PROJECT NO: 2200953

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: LaPorte District

READY FOR CONTRACT: 10/20/2025

LETTING DATE: 04/08/2026

CONTRACT: B-45593

DES: 2200954

ROUTE: US-41

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Newton

Bridge Thin Deck Overlay

US 41 SB over IROQUOIS RIVER, 02.77 S SR 16

PRE QUAL CODES :

PROJECT MANAGER: Handzlik, Glenn

DISTRICT: LaPorte

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: LaPorte District

READY FOR CONTRACT: 10/20/2025



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 04/08/2026		DISTRICT: LaPorte
CONTRACT: B-45593	COUNTY: Newton	PROJECT NO: 2400459
DES: 2400459	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-10	SR 10 bridge over BEAVER LAKE DITCH, 00.48 mi W US 41	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 10/20/2025
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: LaPorte
CONTRACT: B-45593	COUNTY: Newton	PROJECT NO: 2400480
DES: 2400480	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-41	US 41 NB bridge over MONTGOMERY DITCH, 02.66 mi N US 24	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 10/20/2025
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: LaPorte
CONTRACT: B-45593	COUNTY: Newton	PROJECT NO:
DES: 2400481	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-41	US 41 SB bridge over MONTGOMERY DITCH, 02.66 mi N US 24	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 10/20/2025
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: LaPorte
CONTRACT: B-46377	COUNTY: Various	PROJECT NO:
DES: 2501010	District Wide Bridge Maintenance	PROGRAM CLASS:IDIQ
ROUTE: VA-1019	IDIQ Various Locations Throughout the LaPorte District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Fort Wayne
CONTRACT: M-45484	COUNTY: Various	PROJECT NO:
DES: 2400090	Herbicide Treatment	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Fort Wayne District (for herbicide-broadcast)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Fort Wayne
CONTRACT: M-45485	COUNTY: Various	PROJECT NO:
DES: 2400091	Herbicide Treatment	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Fort Wayne District (for herbicide - spot)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 04/08/2026

CONTRACT: R-42183

DES: 1802973

ROUTE: ST-1012

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Lake

Road Reconstruction (3R/4R Standards)

15th Avenue Gateway Project, I-65 to MLK Drive

PRE QUAL CODES :

PROJECT MANAGER: Przybylinski, Ashley

DISTRICT: LaPorte

PROJECT NO: 1802973

PROGRAM CLASS:Group I

R/W CLEAR: C

L/A CODE: -831

MANAGED BY: Local

READY FOR CONTRACT: 12/17/2025

LETTING DATE: 04/08/2026

CONTRACT: R-43683

DES: 2100803

ROUTE: SR-32

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Montgomery

Small Structure Replacement

0.27 mi W of SR 25

PRE QUAL CODES :

PROJECT MANAGER: Crane, Josie

DISTRICT: Crawfordsville

PROJECT NO: 2100803

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8111

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 01/14/2026

LETTING DATE: 04/08/2026

CONTRACT: R-43683

DES: 2100804

ROUTE: SR-32

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Montgomery

Small Structure Replacement

0.26 mi W of SR 25

PRE QUAL CODES :

PROJECT MANAGER: Crane, Josie

DISTRICT: Crawfordsville

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8112

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 01/14/2026

LETTING DATE: 04/08/2026

CONTRACT: R-43687

DES: 2100194

ROUTE: SR-234

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Parke

Cold-In-Place Recycling

From SR 63 to 2.5 mi W of US 41

PRE QUAL CODES :

PROJECT MANAGER: Massing, Jessica

DISTRICT: Crawfordsville

PROJECT NO: 2100194

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8276

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 01/14/2026

LETTING DATE: 04/08/2026

CONTRACT: R-44820

DES: 2001941

ROUTE: SR-54

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Greene

Small Structure Replacement

over UNT, 01.02 E SR 59

PRE QUAL CODES :

PROJECT MANAGER: Lyle, Rachel

DISTRICT: Vincennes

PROJECT NO: 2001941

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8251

MANAGED BY: Vincennes District

READY FOR CONTRACT: 01/14/2026

LETTING DATE: 04/08/2026

CONTRACT: R-44820

DES: 2300270

ROUTE: US-231

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Greene

Small Structure Maint and Repair

US 231 over UNT, 4.50 MI N of SR 157 N JCT

PRE QUAL CODES :

PROJECT MANAGER: Lyle, Rachel

DISTRICT: Vincennes

PROJECT NO: 2300270

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Vincennes District

READY FOR CONTRACT: 01/14/2026



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 04/08/2026		DISTRICT: Vincennes
CONTRACT: T-41765	COUNTY: Various	PROJECT NO: 1800949
DES: 1800949	ITS Traffic Management Systems	PROGRAM CLASS: Intelligent Transportation System
ROUTE: VA-VARI	Vincennes District Signal Controller/Communications Upgrade in FY 26	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 01/17/2024
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Crawfordsville
CONTRACT: T-41765	COUNTY: Various	PROJECT NO: 1900414
DES: 1900414	ITS Traffic Management Systems	PROGRAM CLASS: Intelligent Transportation System
ROUTE: VA-VARI	Crawfordsville District Signal Controller/Communications Upgrade in FY 26	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 01/17/2024
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Fort Wayne
CONTRACT: T-43854	COUNTY: Various	PROJECT NO: 2100160
DES: 2100160	Traffic Signals Modernization	PROGRAM CLASS: Normal Project
ROUTE: VA-VARI	Various Signal Locations Within the Fort Wayne District.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8337
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 04/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Fort Wayne
CONTRACT: T-43854	COUNTY: Various	PROJECT NO: 2100182
DES: 2100182	Safety Revisions	PROGRAM CLASS: Normal Project
ROUTE: VA-VARI	Various Locations Within the Fort Wayne District. Speed Management.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 04/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Fort Wayne
CONTRACT: T-43855	COUNTY: Various	PROJECT NO: 2100183
DES: 2100183	Safety Revisions	PROGRAM CLASS: Normal Project
ROUTE: VA-VARI	Various Locations Within the Fort Wayne District. Grooved Pavement Markings	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 04/08/2026		DISTRICT: Crawfordsville
CONTRACT: T-46090	COUNTY: Tippecanoe	PROJECT NO:
DES: 2400793	Traffic Signals	PROGRAM CLASS: Group II
ROUTE: VA-1070	All signalized intersections within West Lafayette West of the Wabash River. Phase 2	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT:
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 04/08/2026		DISTRICT: Fort Wayne
CONTRACT: TM-45396	COUNTY: Various	PROJECT NO:
DES: 2301577	Lighting Maintenance	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various Lighting Locations Throughout the Fort Wayne District	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 05/07/2026		DISTRICT: Greenfield
CONTRACT: B-44998	COUNTY: Boone	PROJECT NO: 1900189
DES: 1900189	Bridge Replacement	PROGRAM CLASS:
ROUTE: I-865	at Ford Road, 03.77 E I-65 NBI# 051300	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8087
DESIGNED ORG.:		MANAGED BY: Central Office
CORRIDOR:	PROJECT MANAGER: Wallace, Jonathan	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 05/07/2026		DISTRICT: Crawfordsville
CONTRACT: B-45328	COUNTY: Tippecanoe	PROJECT NO: 2002110
DES: 2002110	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	3.04 mi S of SR 25; NB over SR 26 EB/WB	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Abekah, Padmore	READY FOR CONTRACT: 02/11/2026
ALTERNATE BID:		
LETTING DATE: 05/07/2026		DISTRICT: Crawfordsville
CONTRACT: B-45328	COUNTY: Tippecanoe	PROJECT NO:
DES: 2002111	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	3.04 mi S of SR 25; SB over SR 26 EB/WB	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Abekah, Padmore	READY FOR CONTRACT: 02/11/2026
ALTERNATE BID:		
LETTING DATE: 05/07/2026		DISTRICT: Crawfordsville
CONTRACT: B-45328	COUNTY: Tippecanoe	PROJECT NO: 2002112
DES: 2002112	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	1.04 mi S of SR 25; NB over Wildcat Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Abekah, Padmore	READY FOR CONTRACT: 02/11/2026
ALTERNATE BID:		
LETTING DATE: 05/07/2026		DISTRICT: Crawfordsville
CONTRACT: B-45328	COUNTY: Tippecanoe	PROJECT NO:
DES: 2002113	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	1.04 mi S of SR 25, SB over Wildcat Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Abekah, Padmore	READY FOR CONTRACT: 02/11/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 05/07/2026		DISTRICT: Crawfordsville
CONTRACT: M-46407	COUNTY: Various	PROJECT NO:
DES: 2501021	Roadside Maintenance	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Crawfordsville District (Litter)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat, Richard	READY FOR CONTRACT: 02/11/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-42320	COUNTY: Marion	PROJECT NO: 1900226
DES: 1900226	Scour Protection (Erosion)	PROGRAM CLASS:
ROUTE: I-65	I-65 NB over Big Eagle Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riall, Jodi	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-42320	COUNTY: Marion	PROJECT NO: 1900227
DES: 1900227	Scour Protection (Erosion)	PROGRAM CLASS:
ROUTE: I-65	I-65 SB over Big Eagle Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riall, Jodi	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-42338	COUNTY: Grant	PROJECT NO:
DES: 1900112	Bridge Deck Overlay	PROGRAM CLASS:
ROUTE: SR-26	over LITTLE CREEK, 00.75 W SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Pham, Hung Thai	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: B-42442	COUNTY: Lake	PROJECT NO: 1900012
DES: 1900012	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-6	US 6 at Muck Pocket, 0.84mi E of SR 51/I-80/94	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7232
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Vincennes
CONTRACT: B-43243	COUNTY: Posey	PROJECT NO: 2002052
DES: 2002052	Bridge Maintenance And Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-62	over WABASH RIV, HERMAN ISLAND, 00.00 AT STATE LINE	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 11/20/2024
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026		DISTRICT: Vincennes
CONTRACT: B-43243	COUNTY: Posey	PROJECT NO: 2002053
DES: 2002053	Bridge Maintenance And Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-62	over HERMAN IS & LTL CHAIN, 03.96 W SR 69	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 11/20/2024
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-43499	COUNTY: Madison	PROJECT NO: 2002127
DES: 2002127	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB over Abandoned RR, 0.58 mi. N of SR 236	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8172
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-43499	COUNTY: Madison	PROJECT NO:
DES: 2201184	Bridge Removal	PROGRAM CLASS:
ROUTE: I-69	NB over Abandoned RR, 0.58 mi. N of SR 236	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-43938	COUNTY: Shelby	PROJECT NO:
DES: 2100580	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-74	EB, BRANDYWINE CREEK 4.15 MI W SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 04/07/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-43938	COUNTY: Shelby	PROJECT NO:
DES: 2100581	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-74	WB, BRANDYWINE CREEK 4.15 MI W SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 04/07/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-44161	COUNTY: Randolph	PROJECT NO: 2003057
DES: 2003057	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: ST-7981	Bridge 85- N. Main Street over White River 0.2 mi. north of Martin St.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 04/29/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

---

LETTING DATE: 07/08/2026  
CONTRACT: B-44244  
DES: 2101727  
ROUTE: IR-8663  
RELINQ REQ:  
DESIGNED ORG.:  
CORRIDOR:  
ALTERNATE BID:

COUNTY: Boone  
Bridge Replacement  
Bridge 61 On CR N 1000 E in Boone County approximately .5 miles north of SR 32  
PRE QUAL CODES :  
PROJECT MANAGER: Jordan, Chaila

DISTRICT: Crawfordsville  
PROJECT NO: 2101727  
PROGRAM CLASS:Group IV  
R/W CLEAR: C  
L/A CODE: -934  
MANAGED BY: Local  
READY FOR CONTRACT: 04/15/2026

---

LETTING DATE: 07/08/2026  
CONTRACT: B-44245  
DES: 2101730  
ROUTE: IR-1528  
RELINQ REQ:  
DESIGNED ORG.:  
CORRIDOR:  
ALTERNATE BID:

COUNTY: Fountain  
Bridge Rehabilitation Or Repair  
Fountain County Bridge No. 202 E. Stone Bluff Road (CR30E) Over Coal Creek  
PRE QUAL CODES :  
PROJECT MANAGER: Massing, Jessica

DISTRICT: Crawfordsville  
PROJECT NO: 2101730  
PROGRAM CLASS:Group IV  
R/W CLEAR: C  
L/A CODE: -929  
MANAGED BY: Local  
READY FOR CONTRACT: 04/15/2026

---

LETTING DATE: 07/08/2026  
CONTRACT: B-44257  
DES: 2101716  
ROUTE: IR-1896  
RELINQ REQ:  
DESIGNED ORG.:  
CORRIDOR:  
ALTERNATE BID:

COUNTY: Vermillion  
Bridge Replacement  
Bridge 37 Vermillion County , CR 200E over Norton Creek  
PRE QUAL CODES :  
PROJECT MANAGER: Bishop, Kelcie

DISTRICT: Crawfordsville  
PROJECT NO: 2101716  
PROGRAM CLASS:Group IV  
R/W CLEAR: C  
L/A CODE: -937  
MANAGED BY: Local  
READY FOR CONTRACT: 04/15/2026

---

LETTING DATE: 07/08/2026  
CONTRACT: B-44258  
DES: 2101731  
ROUTE: IR-1619  
RELINQ REQ:  
DESIGNED ORG.:  
CORRIDOR:  
ALTERNATE BID:

COUNTY: Warren  
Bridge Replacement  
Bridge 39 over Jordan Creek on Warren County Road 300 North  
PRE QUAL CODES :  
PROJECT MANAGER: Greenlee, Kristoffer

DISTRICT: Crawfordsville  
PROJECT NO: 2101731  
PROGRAM CLASS:Group IV  
R/W CLEAR: C  
L/A CODE:  
MANAGED BY: Local  
READY FOR CONTRACT: 04/15/2026

---

LETTING DATE: 07/08/2026  
CONTRACT: B-44260  
DES: 2101713  
ROUTE: IR-8822  
RELINQ REQ:  
DESIGNED ORG.:  
CORRIDOR:  
ALTERNATE BID:

COUNTY: Montgomery  
Bridge Deck Overlay  
Bridge 175 CR 550 E - 165 feet north of the intersection of CR 550 E and CR 900 S  
PRE QUAL CODES :  
PROJECT MANAGER: Bishop, Kelcie

DISTRICT: Crawfordsville  
PROJECT NO: 2101713  
PROGRAM CLASS:Group IV  
R/W CLEAR: C  
L/A CODE:  
MANAGED BY: Local  
READY FOR CONTRACT: 04/15/2026

---

LETTING DATE: 07/08/2026  
CONTRACT: B-44260  
DES: 2101715  
ROUTE: IR-8821  
RELINQ REQ:  
DESIGNED ORG.:  
CORRIDOR:  
ALTERNATE BID:

COUNTY: Montgomery  
Bridge Rehabilitation Or Repair  
Bridge 66 CR 300 S - 390 feet east of the intersection of US 136 and CR 300 S  
PRE QUAL CODES :  
PROJECT MANAGER: Bishop, Kelcie

DISTRICT: Crawfordsville  
PROJECT NO: 2101715  
PROGRAM CLASS:Group IV  
R/W CLEAR: C  
L/A CODE: -903  
MANAGED BY: Local  
READY FOR CONTRACT: 04/15/2026

---



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

---

LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: B-44260	COUNTY: Montgomery	PROJECT NO: 2101723
DES: 2101723	Bridge Deck Overlay	PROGRAM CLASS:Group IV
ROUTE: IR-8681	Bridge 63 CR 625 E - 430 feet north of the intersection of SR 32 and CR 625 E	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Bishop, Kelcie	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		

---

LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-44265	COUNTY: Jay	PROJECT NO: 2101728
DES: 2101728	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-2119	CR 1100 W, Bridge #110, 0.4 miles south of SR 26	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -918
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		

---

LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-44266	COUNTY: Jay	PROJECT NO: 2101729
DES: 2101729	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-2144	CR 350 West, Bridge #93, 0.9 Miles north of SR 26	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -919
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		

---

LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-44272	COUNTY: Wayne	PROJECT NO: 2101740
DES: 2101740	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: ST-8630	Wayne County Bridge #511 carrying Mulberry Street over Creitz Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -912
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		

---

LETTING DATE: 07/08/2026		DISTRICT: Vincennes
CONTRACT: B-44287	COUNTY: Gibson	PROJECT NO: 2101754
DES: 2101754	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-8642	Bridge #73 CR 400 N over Patoka River	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -923
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Lyle, Rachel	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		

---

LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: B-44336	COUNTY: Miami	PROJECT NO: 2101757
DES: 2101757	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-8742	Bridge #165 on CR 300W over Rife Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -854
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		

---



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: B-44339	COUNTY: Noble	PROJECT NO: 2101759
DES: 2101759	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-8621	Bridge 59 on CR 1100 W over the Elkhart River	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -901
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: B-44418	COUNTY: Floyd	PROJECT NO: 2200873
DES: 2200873	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SP-111x	over Slate Run Creek, 00.20 miles S of I-265	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8187
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: B-44448	COUNTY: Scott	PROJECT NO: 2200574
DES: 2200574	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-356	over Unnamed Ditch, 2.1 miles E of US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 03/31/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: B-44470	COUNTY: Jefferson	PROJECT NO: 2200490
DES: 2200490	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: SR-7	over Hensley Creek, 0.45 mile S of SR 250	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: B-44472	COUNTY: Bartholomew	PROJECT NO: 2200551
DES: 2200551	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-46	over Fishers Fork, 02.01 miles W of SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: B-44472	COUNTY: Bartholomew	PROJECT NO:
DES: 2200552	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-9	over Clifty Creek Overflow, 0.39 mile N of SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: B-44472	COUNTY: Jackson	PROJECT NO:
DES: 2200701	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-250	over East Arm Grassy Creek, 0.92 mile W of US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: B-44472	COUNTY: Jennings	PROJECT NO:
DES: 2200731	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-50	over CSX RR, 2.61 miles E of SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: B-44472	COUNTY: Jennings	PROJECT NO:
DES: 2200742	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-50	over Muscatatuck River, 2.27 miles E of SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: B-44515	COUNTY: Whitley	PROJECT NO: 2200950
DES: 2200950	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-30	EB Bridge over Schuman Ditch, 1.70 miles E SR 5	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: B-44515	COUNTY: Whitley	PROJECT NO: 2200951
DES: 2200951	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-30	WB Bridge over Schuman Ditch, 1.70 miles E SR 5	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-44566	COUNTY: Delaware	PROJECT NO:
DES: 2200790	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-69	SB Bridge OVER N&S RR, CR 251	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-44566	COUNTY: Delaware	PROJECT NO: 2200791
DES: 2200791	Bridge Deck Replacement	PROGRAM CLASS: Normal Project
ROUTE: I-69	NB Bridge OVER N&S RR (CR 251), 0.66 miles N of SR 332	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-44591	COUNTY: Fayette	PROJECT NO: 2200626
DES: 2200626	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-44	1.503 mi E of RUSH/FAYETTE LN	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8326
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Balde, Kadijatu	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-44592	COUNTY: Hamilton	PROJECT NO: 2200627
DES: 2200627	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-32	4.408 miles East of East JCT. SR 38	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8192
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-44595	COUNTY: Carroll	PROJECT NO: 2200628
DES: 2200628	Small Structure Replacement	PROGRAM CLASS: Normal Project
ROUTE: SR-22	0.418 miles East of SR 29	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8345
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Pham, Hung Thai	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: B-44672	COUNTY: Pulaski	PROJECT NO: 2200709
DES: 2200709	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: US-421	US 421 over MOSLEY Ditch, 01.23 S SR 14	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Thomas, Amber	READY FOR CONTRACT: 04/28/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: B-44680	COUNTY: Carroll	PROJECT NO: 2200510
DES: 2200510	Small Structures & Drains Construction	PROGRAM CLASS: Normal Project
ROUTE: US-421	US 421 over UNT Middle Fork Wildcat Creek, 0.02 miles S of Carroll/Clinton Co Line	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8379
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: B-44774	COUNTY: St. Joseph	PROJECT NO:
DES: 2201236	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group I
ROUTE: IR-1012	Rehabilitation of Bridge 214 Auten Road over the St. Joseph River	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: B-44964	COUNTY: Switzerland	PROJECT NO: 2300261
DES: 2300261	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-129	SR 129 Bridge over LONG RUN, 02.28 MI N of SR 56	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-45347	COUNTY: Madison	PROJECT NO: 2300737
DES: 2300737	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-13	SR 13 Bridge over FALL CREEK, 01.92 mi S I-69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-45349	COUNTY: Jay	PROJECT NO: 2300730
DES: 2300730	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-1	SR 1 Bridge over HAINES CREEK, 02.60 Mi S SR 18	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-45351	COUNTY: Randolph	PROJECT NO: 2002275
DES: 2002275	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-28	0.81 mi. W of US 27	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 04/16/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-45351	COUNTY: Randolph	PROJECT NO:
DES: 2002276	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-28	5.042 mi. E of US 27	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 04/16/2026
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: B-45531	COUNTY: Adams	PROJECT NO:
DES: 2400096	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-1004	Adams County Bridge 27 - Piqua Rd over Gerke Ditch	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-45555	COUNTY: Jay	PROJECT NO: 2400454
DES: 2400454	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-1	SR 1 bridge over HARTMAN DITCH, 02.58 mi S SR 26	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-45555	COUNTY: Randolph	PROJECT NO: 2400495
DES: 2400495	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-227	SR 227 bridge over GREENVILLE CREEK, 05.02 mi N US 36	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8356
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-45610	COUNTY: Marion	PROJECT NO:
DES: 2400602	Bike/Pedestrian Facilities	PROGRAM CLASS:Group I
ROUTE: ST-1045	Nickel Plate Trail over Keystone Ave (Pedestrian Bridge)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Riall, Jodi	READY FOR CONTRACT: 04/06/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-45612	COUNTY: Hancock	PROJECT NO: 2400484
DES: 2400484	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: US-52	US 52 bridge over LITTLE SUGAR CREEK, 03.22 mi W SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Balde, Kadijatu	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-45612	COUNTY: Henry	PROJECT NO: 2400488
DES: 2400488	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-103	SR 103 bridge over LITTLE BLUE RIVER, 01.99 mi N SR 38	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Balde, Kadijatu	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: B-45612	COUNTY: Rush	PROJECT NO: 2400523
DES: 2400523	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: US-52	US 52 bridge over LITTLE BLUE RIVER, 06.89 mi W SR 44	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Balde, Kadijatu	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: B-45693	COUNTY: Bartholomew	PROJECT NO:
DES: 2000347	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	bridge over I 65, 01.18 mile N US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: B-45693	COUNTY: Bartholomew	PROJECT NO:
DES: 2200958	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	01.00 S SR 252	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: B-45693	COUNTY: Shelby	PROJECT NO:
DES: 2201000	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-65	CR 1000 S over I-65, 0.99 mile N of SR 252	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: B-45693	COUNTY: Johnson	PROJECT NO:
DES: 2201022	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-65	CR 400 S over I-65, 4.43 miles N of SR 252	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-39073	COUNTY: Hancock	PROJECT NO: 1592448
DES: 1592448	Bike/Pedestrian Facilities	PROGRAM CLASS:Group II
ROUTE: MS-TRA1	Mt Vernon Trail; N CR200W from Maple St/Fortville Pike to .18 mi N of SR234 Ph2	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -543
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 01/12/2021
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026

CONTRACT: R-41258

COUNTY: Jackson

DISTRICT: Seymour

PROJECT NO: 1298633

DES: 1298633

Sight Distance Improvement

PROGRAM CLASS:Normal Project

ROUTE: SR-258

From Base Road to County Rd 100 E

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 6162

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Cole, Brandon

READY FOR CONTRACT: 04/15/2026

ALTERNATE BID:

LETTING DATE: 07/08/2026

CONTRACT: R-41463

COUNTY: Decatur

DISTRICT: Seymour

PROJECT NO: 1800255

DES: 1800255

Pavement Replacement

PROGRAM CLASS:Small Towns

ROUTE: SR-46

E Jct of SR 3 to W Jct of US 421

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 7652

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Summers, Terry

READY FOR CONTRACT: 03/16/2026

ALTERNATE BID:

LETTING DATE: 07/08/2026

CONTRACT: R-41463

COUNTY: Decatur

DISTRICT: Seymour

PROJECT NO: 1800256

DES: 1800256

Pavement Replacement

PROGRAM CLASS:Small Towns

ROUTE: SR-46

E Jct US 421 to 0.83 miles E of E Jct US 421 (Base Rd)

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 7653

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Summers, Terry

READY FOR CONTRACT: 03/16/2026

ALTERNATE BID:

LETTING DATE: 07/08/2026

CONTRACT: R-41463

COUNTY: Decatur

DISTRICT: Seymour

PROJECT NO:

DES: 2500459

Traffic Signals Modernization

PROGRAM CLASS:Small Towns

ROUTE: SR-46

E Jct of SR 3 to W Jct of US 421

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Summers, Terry

READY FOR CONTRACT: 03/16/2026

ALTERNATE BID:

LETTING DATE: 07/08/2026

CONTRACT: R-41463

COUNTY: Decatur

DISTRICT: Seymour

PROJECT NO:

DES: 2500460

Traffic Signals Modernization

PROGRAM CLASS:Small Towns

ROUTE: SR-46

E Jct US 421 to 0.83 miles E of E Jct US 421 (Base Rd)

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Summers, Terry

READY FOR CONTRACT: 03/16/2026

ALTERNATE BID:

LETTING DATE: 07/08/2026

CONTRACT: R-41463

COUNTY: Decatur

DISTRICT: Seymour

PROJECT NO:

DES: 2501022

Lighting

PROGRAM CLASS:Small Towns

ROUTE: SR-46

Sidewalk lighting along SR 46, N West Street to East Washington Street

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Summers, Terry

READY FOR CONTRACT: 03/16/2026

ALTERNATE BID:



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-42311	COUNTY: Lake	PROJECT NO:
DES: 1901900	Bike/Pedestrian Facilities	PROGRAM CLASS:Group I
ROUTE: IR-1025	Marquette Greenway Trail from Kennedy Ave to Cline Ave	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -867
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 11/20/2024
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-42316	COUNTY: Lake	PROJECT NO:
DES: 1901951	Bike/Pedestrian Facilities	PROGRAM CLASS:Group I
ROUTE: ST-1024	Sidewalk on Catherine St from 70th Ave to 71 St Ave	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-42394	COUNTY: Morgan	PROJECT NO: 1900364
DES: 1900364	Intersection Improvement, Roundabout	PROGRAM CLASS:Normal Project
ROUTE: SR-144	Intersection of SR 144 and Pennington Rd, 1.6 miles S of the junction with SR 67	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7714
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-42413	COUNTY: Porter	PROJECT NO:
DES: 1902001	New Road Construction	PROGRAM CLASS:Group I
ROUTE: IR-1027	Willowcreek Road, SR 130 to CR 700N	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-42612	COUNTY: LaPorte	PROJECT NO:
DES: 1902689	Road Rehabilitation (3R/4R Standards)	PROGRAM CLASS:Group II
ROUTE: ST-1001	Barker Ave from Kentucky St to Woodland Ave	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-43365	COUNTY: Franklin	PROJECT NO: 2000087
DES: 2000087	Slide Correction	PROGRAM CLASS:Normal Project
ROUTE: SR-252	0.9 miles East of the intersection with US 52	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8117
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-43365	COUNTY: Franklin	PROJECT NO: 2200522
DES: 2200522	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-252	Over Unnamed Ditch, 0.63 miles E of US 52	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-43366	COUNTY: Franklin	PROJECT NO: 2000092
DES: 2000092	Slide Correction	PROGRAM CLASS:Normal Project
ROUTE: US-52	2.32 miles South of SR 252	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8169
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-43594	COUNTY: Marion	PROJECT NO:
DES: 2002553	Added Travel Lanes	PROGRAM CLASS:Group I
ROUTE: ST-1106	County Line Road from SR37 (Future I69) to SR135 (S Meridian St)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -716
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-43594	COUNTY: Marion	PROJECT NO:
DES: 2100122	Bridge Deck Replacement	PROGRAM CLASS:Group I
ROUTE: ST-1137	0.6 miles east of the intersection of SR 37 and County Line Road Pleasant Run Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: R-43623	COUNTY: Allen	PROJECT NO: 2003073
DES: 2003073	Intersection Improvement, Roundabout	PROGRAM CLASS:Group IV
ROUTE: IR-1921	Monroeville Rd at Wayne Trace	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -948
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-43746	COUNTY: Washington	PROJECT NO: 2100170
DES: 2100170	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-60	2.86 miles W of SR 335 to SR 335	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-43761	COUNTY: Floyd	PROJECT NO: 2100244
DES: 2100244	Slide Correction	PROGRAM CLASS:Normal Project
ROUTE: SR-111	0.7 miles south of I-64 overpass	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-43766	COUNTY: Jefferson	PROJECT NO: 2100252
DES: 2100252	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: US-421	0.29 miles N of N Jct of SR 56 (near Milton St) to 1.32 miles N of SR 62	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8271
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-43910	COUNTY: Wayne	PROJECT NO: 2100279
DES: 2100279	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-121	SR 121, 2.47 MI W of I-70	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8296
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 10/22/2025
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-43918	COUNTY: Jasper	PROJECT NO: 2000020
DES: 2000020	Interchange Modification	PROGRAM CLASS:
ROUTE: I-65	0.5mi S of SR10 to 0.5mi N of SR10	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 02/09/2027
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-43944	COUNTY: Shelby	PROJECT NO: 2000434
DES: 2000434	Bridge Deck Overlay	PROGRAM CLASS:
ROUTE: I-74	over SNAIL CREEK, 06.18 W SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcgghy, Donald	READY FOR CONTRACT: 07/21/2024
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-43944	COUNTY: Shelby	PROJECT NO: 2000436
DES: 2000436	Bridge Deck Overlay	PROGRAM CLASS:
ROUTE: I-74	over SNAIL CREEK, 06.18 W SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcgghy, Donald	READY FOR CONTRACT: 07/21/2024
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-43944	COUNTY: Shelby	PROJECT NO: 2100208
DES: 2100208	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: I-74	9.36 mi W of SR 9 to 6.29 mi W of SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 07/21/2024
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-44162	COUNTY: Delaware	PROJECT NO: 2003045
DES: 2003045	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Group III
ROUTE: ST-2901	Tillotson Avenue from W. Kilgore Avenue to SR 332	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: R-44251	COUNTY: Boone	PROJECT NO: 2101721
DES: 2101721	New Road Construction	PROGRAM CLASS:Group III
ROUTE: ST-8824	Witt Road from Lafayette Avenue to 150 feet north of Austin Drive	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -951
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Bishop, Kelcie	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-44267	COUNTY: Hamilton	PROJECT NO: 2101733
DES: 2101733	Added Travel Lanes	PROGRAM CLASS:Group I
ROUTE: IR-1249	Olio Road from 146th to 156th Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8235
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-44267	COUNTY: Hamilton	PROJECT NO:
DES: 2401637	Intersection Improvement, Roundabout	PROGRAM CLASS:Group I
ROUTE: IR-1003	Intersection improvement of Olio Rd & 156th St; Roundabout	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-44267	COUNTY: Hamilton	PROJECT NO:
DES: 2501039	Bridge Deck Replacement	PROGRAM CLASS:Group III
ROUTE: ST-1135	Olio Road over Sand Creek, Wayne Township, Hamilton County Indiana	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-44279	COUNTY: Bartholomew	PROJECT NO: 2200197
DES: 2200197	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:
ROUTE: US-31	The intersection of US 31 and Co Rd. 800 N, approximately 1 mile north of I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8017
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 04/16/2025
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Vincennes
CONTRACT: R-44285	COUNTY: Knox	PROJECT NO: 2101753
DES: 2101753	HMA Overlay, Structural	PROGRAM CLASS: Group III
ROUTE: ST-8721	Washington Ave. Phase II from the bounds of Phase I at Emison Ave. to St. Clair Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -944
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-44411	COUNTY: Marion	PROJECT NO: 2200074
DES: 2200074	Bike/Pedestrian Facilities	PROGRAM CLASS:
ROUTE: US-31	From County Line Rd. to Shelby St.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8107
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-44411	COUNTY: Marion	PROJECT NO:
DES: 2200075	Bike/Pedestrian Facilities	PROGRAM CLASS:
ROUTE: US-31	From Shelby St. to Banta Rd.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8108
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-44411	COUNTY: Marion	PROJECT NO:
DES: 2200076	Bike/Pedestrian Facilities	PROGRAM CLASS:
ROUTE: US-31	From Banta Rd. to Gilbert Ave	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8109
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-44411	COUNTY: Marion	PROJECT NO:
DES: 2301252	Traffic Signals, New Or Modernized	PROGRAM CLASS:
ROUTE: US-31	at Shelby St	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026

CONTRACT: R-44461

DES: 2200572

ROUTE: SR-446

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Monroe

Small Structure Replacement

Over Unnamed Ditch, 5.1 miles N of SR 58

PRE QUAL CODES :

PROJECT MANAGER: Williamson, Brad

DISTRICT: Seymour

PROJECT NO: 2200572

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Seymour District

READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026

CONTRACT: R-44461

DES: 2200573

ROUTE: SR-446

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Lawrence

Small Structure Pipe Lining

Over Unnamed Ditch, 1.30 miles N of SR 58

PRE QUAL CODES :

PROJECT MANAGER: Williamson, Brad

DISTRICT: Seymour

PROJECT NO: 2200573

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Seymour District

READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026

CONTRACT: R-44461

DES: 2200578

ROUTE: SR-135

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Brown

Small Structure Replacement

Over Unnamed Ditch, 8.54 miles S of SR 46

PRE QUAL CODES :

PROJECT MANAGER: Williamson, Brad

DISTRICT: Seymour

PROJECT NO: 2200578

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8260

MANAGED BY: Seymour District

READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026

CONTRACT: R-44461

DES: 2200593

ROUTE: SR-58

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Bartholomew

Small Structure Replacement with Bridge

Over UNT South Fork White Creek, 6.84 miles E of SR 258

PRE QUAL CODES :

PROJECT MANAGER: Williamson, Brad

DISTRICT: Seymour

PROJECT NO: 2200593

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8259

MANAGED BY: Seymour District

READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026

CONTRACT: R-44484

DES: 2200491

ROUTE: SR-1

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 506

ALTERNATE BID:

COUNTY: Wayne

Bridge Deck Replacement

Bridge OVER Cardinal Greenway, 0.56 mi N of US 35

PRE QUAL CODES :

PROJECT MANAGER: Riggs, Nathan

DISTRICT: Greenfield

PROJECT NO: 2200491

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026

CONTRACT: R-44484

DES: 2200629

ROUTE: SR-1

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR: 506

ALTERNATE BID:

COUNTY: Wayne

Small Structure Pipe Lining

SR 1, 1.40 miles N of US 35

PRE QUAL CODES :

PROJECT MANAGER: Riggs, Nathan

DISTRICT: Greenfield

PROJECT NO: 2200629

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8159

MANAGED BY: Greenfield District

READY FOR CONTRACT: 04/15/2026



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: R-44522	COUNTY: Miami	PROJECT NO: 2200539
DES: 2200539	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-24	EB Bridge over US 31, 3.79 miles W SR 19	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: R-44522	COUNTY: Miami	PROJECT NO:
DES: 2200568	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-24	WB Bridge over US 31, 3.79 miles W SR 19	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: R-44522	COUNTY: Miami	PROJECT NO: 2200639
DES: 2200639	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: US-24	Carries UNT Shrock Creek, 2.06 miles E SR 19	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8341
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: R-44522	COUNTY: Miami	PROJECT NO: 2200641
DES: 2200641	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-19	Carries Little Pipe Creek, 2.06 miles N SR 218	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8342
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: R-44522	COUNTY: Wabash	PROJECT NO: 2200801
DES: 2200801	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: US-24	From 3.94 Miles W of SR 115 (Miami/Wabash CL) to SR 115	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: R-44522	COUNTY: Wabash	PROJECT NO:
DES: 2500482	Small Structures & Drains Construction	PROGRAM CLASS:
ROUTE: US-24	From 3.94 Miles W of SR 115 (Miami/Wabash CL) to SR 115	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-44564	COUNTY: Madison	PROJECT NO:
DES: 2200501	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: I-69	I69 S ON RAMP, 0.11 miles S of SR 38	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-44564	COUNTY: Madison	PROJECT NO: 2200502
DES: 2200502	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: I-69	5 pipes From 0.14 miles N of SR 38 to 0.22 miles N of SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-44564	COUNTY: Madison	PROJECT NO:
DES: 2200553	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-9	Bridge OVER Lick Creek, 2.01 miles South of US 36	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-44564	COUNTY: Madison	PROJECT NO:
DES: 2200761	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	Bridge OVER I-69, 1.33 miles South of SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-44589	COUNTY: Wayne	PROJECT NO: 2200507
DES: 2200507	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-227	4.60 mi N of SR 121 (NCL Middleboro) to 7.86 mi N of SR 121 (SCL Whitewater)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8362
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-44663	COUNTY: Lake	PROJECT NO: 2200965
DES: 2200965	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-12	US 12 from IL State Line to US 41	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8314
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 04/10/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-44679	COUNTY: Cass	PROJECT NO: 1700040
DES: 1700040	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-25	1.53mi N of SR 17	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6851
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-44679	COUNTY: Cass	PROJECT NO: 2002314
DES: 2002314	Retaining Wall Repair or Replacement	PROGRAM CLASS:
ROUTE: SR-25	From 0.52 mi. N. of SR 17 (Eel River) to 0.65 mi. N. of SR 17 (River Bluff Trail Trailhead)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7433
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-44679	COUNTY: Cass	PROJECT NO: 2200831
DES: 2200831	HMA Overlay, Structural	PROGRAM CLASS:Small Towns
ROUTE: SR-25	SR 25 from 0.52 mi. N. of SR 17 (Eel River) to 1.62 mi. N. of SR 17 (Chase St.)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8370
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-44679	COUNTY: Cass	PROJECT NO:
DES: 2500074	Traffic Signals Modernization	PROGRAM CLASS:
ROUTE: SR-25	At Linden Ave (City of Logansport)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-44679	COUNTY: Cass	PROJECT NO:
DES: 2500476	Small Structures & Drains Construction	PROGRAM CLASS:Small Towns
ROUTE: SR-25	SR 25 from 0.52 mi. N. of SR 17 (Eel River) to 1.62 mi. N. of SR 17 (Chase St.)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: R-44688	COUNTY: Hendricks	PROJECT NO:
DES: 2201144	HMA Overlay, Structural	PROGRAM CLASS:Route Transfers/Relinquishments
ROUTE: IR-1049	CR 1000 N from SR 267 1.5 miles to the E to 0.14 mi E of the proposed Ronald Reagan Parkway exl	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -926
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Jordan, Chaila	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: R-44688	COUNTY: Hendricks	PROJECT NO:
DES: 2201147	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Route Transfers/Relinquishments
ROUTE: IR-1049	Bridge No. 29 (32-00029) over White Lick Creek, 0.4 mi W of CR 800 E	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Jordan, Chaila	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-44713	COUNTY: Floyd	PROJECT NO: 2201202
DES: 2201202	ADA Sidewalk Ramp Construction	PROGRAM CLASS:ADA
ROUTE: SR-64	Merry Way near Georgetown Elementary	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8387
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-44802	COUNTY: Madison	PROJECT NO:
DES: 2201594	Institution & Park Road Maintenance	PROGRAM CLASS:Normal Project
ROUTE: MS-Inst	CIF Perimeter Road Resurface/Pendleton SP	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake, Mark	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-44802	COUNTY: Madison	PROJECT NO: 2300288
DES: 2300288	Institution & Park Road Maintenance	PROGRAM CLASS:Normal Project
ROUTE: MS-4	Pendleton SP/CIF Perimeter Road Resurface	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake, Mark	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: R-44864	COUNTY: Union	PROJECT NO: 2100204
DES: 2100204	Slide Correction	PROGRAM CLASS:Normal Project
ROUTE: US-27	FROM 0.3 miles N of SR44 to 0.5 miles N of SR44	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8407
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Balde, Kadijatu	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Vincennes
CONTRACT: R-44871	COUNTY: Spencer	PROJECT NO: 2201650
DES: 2201650	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Group IV
ROUTE: IR-9802	100E (Old US 231) from 1000N to SR62	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -952
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: R-44970	COUNTY: Huntington	PROJECT NO:
DES: 2200660	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-5	Carries UNT of Clear Creek, 2.59 miles N SR 16	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8241
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-45009	COUNTY: Lake	PROJECT NO:
DES: 2301117	Pavement Replacement	PROGRAM CLASS:Group I
ROUTE: ST-1018	133rd Ave Road Raise/Flood Reduction	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-45308	COUNTY: Brown	PROJECT NO: 1900331
DES: 1900331	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-46	SR 446 to W Jct of SR 135	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7531
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-45308	COUNTY: Brown	PROJECT NO:
DES: 2500088	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-46	SR 446 to W Jct of SR 135	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: R-45311	COUNTY: Lawrence	PROJECT NO: 1801027
DES: 1801027	Small Structure Replacement	PROGRAM CLASS:
ROUTE: US-50	3.05 miles E of SR 446 over drainage ditch.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7254
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: R-45423	COUNTY: Montgomery	PROJECT NO:
DES: 2301604	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Group IV
ROUTE: IR-4960	Intersection of Nucor Road at US 136 and Nucor Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -865
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: R-45423	COUNTY: Montgomery	PROJECT NO:
DES: 2301680	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-1031	Nucor Road Bridge No. 75 over Walnut Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: R-45423	COUNTY: Montgomery	PROJECT NO:
DES: 2301681	New Bridge Construction	PROGRAM CLASS:Group IV
ROUTE: IR-1031	US 136 overpass at Nucor road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Vincennes
CONTRACT: R-45504	COUNTY: Spencer	PROJECT NO: 2301622
DES: 2301622	ADA Sidewalk Ramp Construction	PROGRAM CLASS:Group IV
ROUTE: ST-1032	Richland ADA Pedestrian Improvements along Walnut, Lincoln, Division St. & along Eastside SR 161	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: R-45569	COUNTY: LaGrange	PROJECT NO:
DES: 2400553	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:
ROUTE: SR-9	From 0.33 Mi S of I-80/90 (Fawn River) to 0.40 Mi N of I-80/90 (Michigan State Line)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-45594	COUNTY: Jasper	PROJECT NO: 2400065
DES: 2400065	ADA Sidewalk Ramp Construction	PROGRAM CLASS:ADA
ROUTE: US-231	from 0.16 mi. S. of SR 114 (Iroquois River Bridge) to 1.44 mi. N. of SR 114 (CR 400 S./Wood Rd.)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 08/27/2027
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: R-45687	COUNTY: LaPorte	PROJECT NO:
DES: 2101032	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: I-94	from 0.43 mi E of SR49 to 0.40 mi E of US421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026

CONTRACT: R-45687

DES: 2101034

ROUTE: I-94

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Porter

Small Structures & Drains Construction  
from 0.43 mi E of SR49 to 0.40 mi E of US421

PRE QUAL CODES :

PROJECT MANAGER: Mason, David (Scott)

DISTRICT: LaPorte

PROJECT NO: 2101034

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: LaPorte District

READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026

CONTRACT: R-45761

DES: 2400725

ROUTE: I-69

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Delaware

Pavement Patching  
0.11 mi S of SR 332 to 0.08 mi S of US 35/SR 28

PRE QUAL CODES :

PROJECT MANAGER: Beck, Jennifer

DISTRICT: Greenfield

PROJECT NO:

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 09/18/2027

LETTING DATE: 07/08/2026

CONTRACT: R-45794

DES: 2400726

ROUTE: I-65

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Marion

Pavement Patching  
5.77 mi S of I-465 S leg (Marion/Jonson Co Ln S

PRE QUAL CODES :

PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield

PROJECT NO:

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 09/15/2026

LETTING DATE: 07/08/2026

CONTRACT: R-45915

DES: 2401654

ROUTE: IR-1041

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Tippecanoe

Raised Pavement Markings, New  
North River Road (Old SR 43) from the West Lafayette City Limits to I 65

PRE QUAL CODES :

PROJECT MANAGER: Golladay, Destiny

DISTRICT: Crawfordsville

PROJECT NO:

PROGRAM CLASS:Group IV

R/W CLEAR: C

L/A CODE:

MANAGED BY: Local

READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026

CONTRACT: R-46274

DES: 2500998

ROUTE: VA-1073

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Marion

Noise Abatement  
Noise Barrier wall repairs at various locations in Marion County

PRE QUAL CODES :

PROJECT MANAGER: Sorrell, Stacey

DISTRICT: Greenfield

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 04/15/2026

LETTING DATE: 07/08/2026

CONTRACT: T-41617

DES: 2400859

ROUTE: US-52

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Tippecanoe

Traffic Signals Modernization  
at Ross Road, 10.9 mi W of SR 28 W Jct

PRE QUAL CODES :

PROJECT MANAGER: Crane, Josie

DISTRICT: Crawfordsville

PROJECT NO:

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 04/15/2026



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: T-41617	COUNTY: Tippecanoe	PROJECT NO:
DES: 2400863	Traffic Signals Modernization	PROGRAM CLASS:
ROUTE: US-52	at Teal Road, 12.4 mi W of SR 28 W Jct	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: T-41617	COUNTY: Tippecanoe	PROJECT NO:
DES: 2400865	Traffic Signals Modernization	PROGRAM CLASS:
ROUTE: US-52	at Dale Drive/CR 450 E, 9.3 mi W of SR 28 W Jct	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: T-43690	COUNTY: Benton	PROJECT NO: 2100058
DES: 2100058	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:
ROUTE: US-41	US 41 & SR 352, RCI	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: T-44477	COUNTY: Various	PROJECT NO: 2200937
DES: 2200937	Traffic Signals Modernization	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Seymour District Traffic Signal Modernizations for 2027	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Seymour
CONTRACT: T-44690	COUNTY: Floyd	PROJECT NO: 2201149
DES: 2201149	Traffic Signals Modernization	PROGRAM CLASS:Normal Project
ROUTE: I-265	Traffic Signal Modernizations I 265 at Paoli Pike/State Street and Grant line road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 04/16/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Multiple Districts
CONTRACT: T-44741	COUNTY: Various	PROJECT NO: 2201247
DES: 2201247	Repair Or Replace Lighting	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	High Mast Tower Lighting Replacement at various interchanges	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: T-45200	COUNTY: Various	PROJECT NO: 2301266
DES: 2301266	Traffic Signals, New Or Modernized	PROGRAM CLASS:Normal Project
ROUTE: VA-1036	Traffic Signal Mod in Richmond and US 40/SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: T-45200	COUNTY: Rush	PROJECT NO:
DES: 2301593	Traffic Signals, New Or Modernized	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Traffic signal mods in Rushville	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Vincennes
CONTRACT: T-45893	COUNTY: Vanderburgh	PROJECT NO:
DES: 2401669	Other Intersection Improvement	PROGRAM CLASS:Group I
ROUTE: ST-1001	Diamond Avenue, Covert Avenue, Lynch Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Vincennes
CONTRACT: T-45901	COUNTY: Vanderburgh	PROJECT NO:
DES: 2401666	Traffic Signal Visibility Improvements	PROGRAM CLASS:Group I
ROUTE: ST-1001	Various intersections throughout the City of Evansville	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Vincennes
CONTRACT: T-45921	COUNTY: Vanderburgh	PROJECT NO:
DES: 2401671	Line, Thermoplastic	PROGRAM CLASS:Group I
ROUTE: ST-1001	Various Evansville streets with 35 MPH posted speed limit or higher	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Fort Wayne
CONTRACT: T-45974	COUNTY: Kosciusko	PROJECT NO: 2401530
DES: 2401530	Signing	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Countywide Sign Replacement	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT:
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: T-46032	COUNTY: Lake	PROJECT NO:
DES: 2401576	Pedestrian Flashing Beacons, Installed	PROGRAM CLASS:Group I
ROUTE: ST-1001	1) Randolph Street south of 106th Avenue ; 2) 117th Avenue west of Park Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: LaPorte
CONTRACT: T-46035	COUNTY: LaPorte	PROJECT NO: 2401594
DES: 2401594	Signing	PROGRAM CLASS:Group IV
ROUTE: ST-1001	City of La Porte Sign Replacement	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: T-46141	COUNTY: Various	PROJECT NO:
DES: 2500474	Raised Pavement Markings, Refurbished	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Various RPM Locations Within the Greenfield District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake, Mark	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Crawfordsville
CONTRACT: T-46195	COUNTY: Tippecanoe	PROJECT NO: 1800215
DES: 1800215	Traffic Signals Modernization	PROGRAM CLASS:
ROUTE: SR-26	at CR-900 E intersection, 4.71 mi E of I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7416
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Jordan, Chaila	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 07/08/2026		DISTRICT: Greenfield
CONTRACT: TM-46080	COUNTY: Various	PROJECT NO:
DES: 2500026	Traffic Signal Maintenance	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Various Locations in the Greenfield District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Crawfordsville
CONTRACT: B-41843	COUNTY: Vigo	PROJECT NO: 1801932
DES: 1801932	New Bridge Construction	PROGRAM CLASS:Local Trax
ROUTE: ST-3038	North 13th Street over CSX Railroad	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6743
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Holder, Jason	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 08/05/2026		DISTRICT: Crawfordsville
CONTRACT: B-41843	COUNTY: Vigo	PROJECT NO: 1900842
DES: 1900842	New Bridge Construction	PROGRAM CLASS:Local Trax
ROUTE: ST-1042	8th Avenue over CSX in Terre Haute	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Holder, Jason	READY FOR CONTRACT: 06/18/2025
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Greenfield
CONTRACT: B-43555	COUNTY: Boone	PROJECT NO: 2002271
DES: 2002271	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-865	2.73 mi. E of I 65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riall, Jodi	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44405	COUNTY: Dearborn	PROJECT NO: 2200487
DES: 2200487	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: I-74	2 locations on I-74 (PK 50023) at RP 164.20 and 160.10	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44405	COUNTY: Dearborn	PROJECT NO: 2200757
DES: 2200757	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-74	under US 52/ IN & OH RR, 5.44 miles E of SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44405	COUNTY: Dearborn	PROJECT NO:
DES: 2200758	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-74	under US 52/IN & OH RR, 5.44 miles E of SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44406	COUNTY: Monroe	PROJECT NO:
DES: 2200619	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	West Arlington Road, 0.07 mile N of SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44406	COUNTY: Monroe	PROJECT NO:
DES: 2200634	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	Walnut Street SB Ramp over I-69 NB/SB, 2.92 miles N of SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44406	COUNTY: Monroe	PROJECT NO:
DES: 2200734	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	Kinser Pike, 2.47 miles N of SR46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44406	COUNTY: Monroe	PROJECT NO:
DES: 2200744	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	Sample Road, 6.30 miles N of SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44406	COUNTY: Monroe	PROJECT NO:
DES: 2300919	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	ROCKPORT RD N Bridge over I-69 NB/SB, 00.39 mi S FULLERTON PIKE	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44406	COUNTY: Monroe	PROJECT NO:
DES: 2300920	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	TAPP ROAD Bridge over I-69 NB/SB, 00.74 mi S SR 45	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44407	COUNTY: Bartholomew	PROJECT NO: 2200617
DES: 2200617	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-46	over East Fork White River, 00.12 mile E of SR 11	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44436	COUNTY: Jennings	PROJECT NO: 2200604
DES: 2200604	Small Structure Replacement with Bridge	PROGRAM CLASS:Normal Project
ROUTE: SR-3	over UNT Graham Creek, 6.61 miles S of SR 7	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8185
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: B-44466	COUNTY: Jackson	PROJECT NO: 2200670
DES: 2200670	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-50	over Von Fange Ditch, 0.82 mile W of SR 11	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Vincennes
CONTRACT: B-44507	COUNTY: Posey	PROJECT NO: 2200519
DES: 2200519	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: I-64	From 1.20 miles W of SR 69 interchange to 1.47 miles W of SR 165 interchange	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Vincennes
CONTRACT: B-44507	COUNTY: Posey	PROJECT NO: 2200525
DES: 2200525	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-64	0.96 miles E of SR 69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Vincennes
CONTRACT: B-44507	COUNTY: Posey	PROJECT NO:
DES: 2200526	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-64	0.96 miles E of SR 69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Vincennes
CONTRACT: B-44507	COUNTY: Posey	PROJECT NO: 2200527
DES: 2200527	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-64	1.23 miles E of SR 69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 08/05/2026		DISTRICT: Vincennes
CONTRACT: B-44507	COUNTY: Posey	PROJECT NO:
DES: 2200528	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-64	1.23 miles E of SR 69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Vincennes
CONTRACT: B-44507	COUNTY: Posey	PROJECT NO: 2200529
DES: 2200529	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-64	WB over Wilsey Rd 01.77 miles E SR 69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Vincennes
CONTRACT: B-44507	COUNTY: Posey	PROJECT NO:
DES: 2200530	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-64	EB over Wilsey Rd 01.77 miles E SR 69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Vincennes
CONTRACT: B-44510	COUNTY: Knox	PROJECT NO:
DES: 2200654	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-50	EB over White River Overflow 02.77 miles E of SR 241	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Vincennes
CONTRACT: B-44510	COUNTY: Daviess	PROJECT NO:
DES: 2200655	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-50	EB over White River 03.47 miles E of SR 241	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Vincennes
CONTRACT: B-44510	COUNTY: Daviess	PROJECT NO:
DES: 2200656	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-50	WB over White River 03.47 miles E of SR 241	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Mccormick, Katie	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 08/05/2026

CONTRACT: B-44510

COUNTY: Daviess

DISTRICT: Vincennes

PROJECT NO:

DES: 2200657

Bridge Painting

PROGRAM CLASS:Normal Project

ROUTE: US-50

EB over Indiana Southern RR & Service Road 02.86 miles W of SR 57

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: Mccormick, Katie

READY FOR CONTRACT: 05/13/2026

ALTERNATE BID:

LETTING DATE: 08/05/2026

CONTRACT: B-44510

COUNTY: Daviess

DISTRICT: Vincennes

PROJECT NO:

DES: 2200669

Bridge Painting

PROGRAM CLASS:Normal Project

ROUTE: US-50

WB over Indiana Southern RR & Service Road 02.86 miles W of SR 57

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: Mccormick, Katie

READY FOR CONTRACT: 05/13/2026

ALTERNATE BID:

LETTING DATE: 08/05/2026

CONTRACT: B-44510

COUNTY: Knox

DISTRICT: Vincennes

PROJECT NO:

DES: 2200961

Bridge Painting

PROGRAM CLASS:Normal Project

ROUTE: US-50

WB over White River Overflow 02.77 miles E of SR 241

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: Mccormick, Katie

READY FOR CONTRACT: 05/13/2026

ALTERNATE BID:

LETTING DATE: 08/05/2026

CONTRACT: B-44526

COUNTY: Elkhart

DISTRICT: Fort Wayne

PROJECT NO: 2000024

DES: 2000024

Intersect. Improv. W/ Added Turn Lanes

PROGRAM CLASS:Normal Project

ROUTE: SR-15

3.06 miles North of US 6: (SR 15 at CR 146).

R/W CLEAR: C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 7565

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Durand, Babette

READY FOR CONTRACT: 05/13/2026

ALTERNATE BID:

LETTING DATE: 08/05/2026

CONTRACT: B-44526

COUNTY: Kosciusko

DISTRICT: Fort Wayne

PROJECT NO: 2200557

DES: 2200557

Bridge Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: SR-15

Bridge over CSX RR, 1.45 miles S US 6

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Durand, Babette

READY FOR CONTRACT: 05/13/2026

ALTERNATE BID:

LETTING DATE: 08/05/2026

CONTRACT: B-44526

COUNTY: Elkhart

DISTRICT: Fort Wayne

PROJECT NO: 2200558

DES: 2200558

Bridge Replacement

PROGRAM CLASS:Normal Project

ROUTE: SR-15

Bridge over Whitehead Ditch, 2.80 miles N US 6

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 8167

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Durand, Babette

READY FOR CONTRACT: 05/13/2026

ALTERNATE BID:



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44527	COUNTY: Huntington	PROJECT NO: 2200512
DES: 2200512	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: US-24	From SR 9 to I-69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8283
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: B-44636	COUNTY: LaPorte	PROJECT NO: 2200737
DES: 2200737	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-94	I-94 EB/WB under CR W800N, 02.05 E US 20	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: B-44638	COUNTY: Porter	PROJECT NO: 2200739
DES: 2200739	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-94	I-94 WB over Jensen Dr., 00.53 E SR 249	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 05/15/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: B-44638	COUNTY: Porter	PROJECT NO:
DES: 2200740	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-94	I-94 EB over Jensen Dr., 00.53 E SR 249	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 05/15/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: B-44653	COUNTY: Lake	PROJECT NO: 2200537
DES: 2200537	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-80	I-80 Ramp 3L over I80 Ramp 3F, Kennedy Ave, 0.97mi E US 41	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44931	COUNTY: Kosciusko	PROJECT NO: 2300213
DES: 2300213	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: SR-14	SR 14 Bridge over PLUNGE CREEK, 00.69 MI W of SR 13	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44931	COUNTY: Kosciusko	PROJECT NO: 2300649
DES: 2300649	Bridge Painting	PROGRAM CLASS:
ROUTE: SR-15	SR 15 over Turkey Creek, 3.39 miles S of US 6	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44932	COUNTY: Kosciusko	PROJECT NO: 2300211
DES: 2300211	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-14	SR 14 Bridge over SILVER CREEK, 00.71 MI W of SR 15	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44932	COUNTY: Allen	PROJECT NO: 2300215
DES: 2300215	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-14	SR 14 Bridge over BEAL-TAYLOR DITCH, 04.17 MI W of I-69	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44932	COUNTY: Wabash	PROJECT NO: 2400460
DES: 2400460	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-13	SR 13 bridge over PAW PAW CREEK, 01.73 mi S SR 16	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44932	COUNTY: Whitley	PROJECT NO: 2400462
DES: 2400462	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-14	SR 14 bridge over SUGAR CREEK, 00.36 mi E SR 5	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44932	COUNTY: Kosciusko	PROJECT NO: 2400473
DES: 2400473	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-19	SR 19 bridge over TIPPECANOE RIVER, 00.28 mi S SR 10	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 08/05/2026

CONTRACT: B-44934

DES: 2300217

ROUTE: US-27

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Adams

Scour Protection (Erosion)

US 27 NB Bridge over ST MARY'S RIVER OVERFLOW, 01.45 MI N of US 224

PRE QUAL CODES :

PROJECT MANAGER: Quintanilla, Cecilia

DISTRICT: Fort Wayne

PROJECT NO: 2300217

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8221

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026

CONTRACT: B-44934

DES: 2300218

ROUTE: US-27

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Adams

Scour Protection (Erosion)

US 27 SB Bridge over ST MARY'S RIVER OVERFLOW, 01.45 MI N of US 224

PRE QUAL CODES :

PROJECT MANAGER: Quintanilla, Cecilia

DISTRICT: Fort Wayne

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8222

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026

CONTRACT: B-44934

DES: 2300219

ROUTE: US-27

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Adams

Scour Protection (Erosion)

US 27 NB Bridge over SEVENTEEN MILE CREEK, 02.26 MI N of US 224

PRE QUAL CODES :

PROJECT MANAGER: Quintanilla, Cecilia

DISTRICT: Fort Wayne

PROJECT NO: 2300219

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8223

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026

CONTRACT: B-44934

DES: 2300220

ROUTE: US-27

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Adams

Scour Protection (Erosion)

US 27 SB Bridge over SEVENTEEN MILE CREEK, 02.26 MI N of US 224

PRE QUAL CODES :

PROJECT MANAGER: Quintanilla, Cecilia

DISTRICT: Fort Wayne

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8224

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026

CONTRACT: B-44934

DES: 2400470

ROUTE: SR-18

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Jay

Scour Protection (Erosion)

SR 18 bridge over LOUIS DITCH, 03.44 mi W US 27

PRE QUAL CODES :

PROJECT MANAGER: Quintanilla, Cecilia

DISTRICT: Fort Wayne

PROJECT NO: 2400470

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 05/13/2026

LETTING DATE: 08/05/2026

CONTRACT: B-45410

DES: 2300825

ROUTE: SR-203

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Scott

Bridge Thin Deck Overlay

SR 203 Bridge over WOODS FORK CREEK, 01.52 mi S SR 3

PRE QUAL CODES :

PROJECT MANAGER: Colglazier, Maricor

DISTRICT: Seymour

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Seymour District

READY FOR CONTRACT: 05/19/2027





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-42382	COUNTY: Wabash	PROJECT NO: 1800148
DES: 1800148	HMA Overlay, Structural	PROGRAM CLASS:
ROUTE: SR-16	From SR 13 to SR 5	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8049
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: R-42857	COUNTY: Harrison	PROJECT NO: 2001154
DES: 2001154	New Road Construction	PROGRAM CLASS:Route Transfers/Relinquishments
ROUTE: SR-11	From SR 135/Watson Road to SR 11/SR 337/Melview Road Intersection	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7861
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: R-42857	COUNTY: Harrison	PROJECT NO:
DES: 2201171	New Bridge Construction	PROGRAM CLASS:Route Transfers/Relinquishments
ROUTE: SR-11	3.15 miles East of SR 135, over Buck Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-43326	COUNTY: Adams	PROJECT NO: 2200631
DES: 2200631	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: US-27	Carries Johnson Ditch, 0.01 miles N SR 124	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: R-43356	COUNTY: Fulton	PROJECT NO: 2002291
DES: 2002291	Small Structure Replacement	PROGRAM CLASS:
ROUTE: SR-17	SR 17, 0.90 N JCT SR 114	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7352
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: R-43371	COUNTY: Dearborn	PROJECT NO: 2000090
DES: 2000090	Slide Correction	PROGRAM CLASS:Normal Project
ROUTE: US-52	1.4 miles West of the junction with SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8116
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: R-43371	COUNTY: Dearborn	PROJECT NO:
DES: 2001948	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-52	6.75 mi E of SR 1 E Jct.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Greenfield
CONTRACT: R-43547	COUNTY: Hamilton	PROJECT NO: 2000158
DES: 2000158	Added Travel Lanes	PROGRAM CLASS:
ROUTE: SR-32	East Street to River Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8190
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Greenfield
CONTRACT: R-43547	COUNTY: Hamilton	PROJECT NO:
DES: 2003090	Bike/Pedestrian Facilities	PROGRAM CLASS:
ROUTE: SR-32	East Street to River Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Greenfield
CONTRACT: R-43547	COUNTY: Hamilton	PROJECT NO:
DES: 2100577	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: SR-32	CICERO CREEK 0.51 MI W SR 38	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Greenfield
CONTRACT: R-43547	COUNTY: Hamilton	PROJECT NO:
DES: 2201081	Bridge Widening	PROGRAM CLASS:
ROUTE: SR-32	1.113 mi. East of US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Greenfield
CONTRACT: R-43547	COUNTY: Hamilton	PROJECT NO:
DES: 2201124	Bridge Replacement	PROGRAM CLASS:
ROUTE: SR-32	1.42 mi. West of SR 38	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 08/05/2026		DISTRICT: Greenfield
CONTRACT: R-43547	COUNTY: Hamilton	PROJECT NO:
DES: 2201125	Bridge Replacement	PROGRAM CLASS:
ROUTE: SR-32	1.19 mi. West of SR 38	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Greenfield
CONTRACT: R-43547	COUNTY: Hamilton	PROJECT NO:
DES: 2201126	Bridge Widening	PROGRAM CLASS:
ROUTE: SR-32	0.51 mi. West of SR 38	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-43626	COUNTY: Whitley	PROJECT NO: 2003064
DES: 2003064	ADA Sidewalk Ramp Construction	PROGRAM CLASS:Group IV
ROUTE: IR-1184	Subdivisions of Lincoln Pointe, Donatello's Village and Bel Sogno; E. Cobblestone Cove Trailhead	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: R-43754	COUNTY: Owen	PROJECT NO: 1900370
DES: 1900370	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: SR-46	Intersection of SR 46 and County Rd 350 E, 1 mile East of the Junction with SR 43	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8158
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 01/14/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-43991	COUNTY: Steuben	PROJECT NO: 2101166
DES: 2101166	HMA Overlay Minor Structural	PROGRAM CLASS:Group III
ROUTE: SR-127	From US 20 to 2.55 Miles North of US 20 (CR 200 N).	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8188
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-43991	COUNTY: Steuben	PROJECT NO:
DES: 2400535	ADA Sidewalk Ramp Construction	PROGRAM CLASS:
ROUTE: SR-127	From US 20 to 2.55 Miles North of US 20 (CR 200 N)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-43991	COUNTY: Steuben	PROJECT NO:
DES: 2500472	Small Structures & Drains Construction	PROGRAM CLASS:
ROUTE: SR-127	From US 20 to 2.55 Miles North of US 20 (CR 200 N).	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: R-44456	COUNTY: Jefferson	PROJECT NO: 2200517
DES: 2200517	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-62	Various locations on SR 62	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 05/27/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: R-44456	COUNTY: Switzerland	PROJECT NO: 2200576
DES: 2200576	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-250	over Unnamed Ditch, 4.71 miles W of SR 56	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8322
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 05/27/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: R-44456	COUNTY: Switzerland	PROJECT NO: 2200577
DES: 2200577	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-250	Over Unnamed Ditch, 4.85 miles W of SR 56	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8321
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 05/27/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: R-44456	COUNTY: Switzerland	PROJECT NO: 2200579
DES: 2200579	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-250	Over Unnamed Ditch, 3.06 miles W of SR 56	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8323
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 05/27/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: R-44460	COUNTY: Owen	PROJECT NO:
DES: 2200546	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-231	over UNT Goose Creek, 6.34 miles S of SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8238
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: R-44469	COUNTY: Jackson	PROJECT NO: 2200611
DES: 2200611	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-65	over Unnamed Ditch, 1.09 miles N of US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 04/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-44572	COUNTY: Noble	PROJECT NO: 2200638
DES: 2200638	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: US-33	Carries Gandy Ditch, 0.53 miles W SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7895
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 502	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: R-44635	COUNTY: Lake	PROJECT NO: 2200750
DES: 2200750	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-94	I-94 WB over I80/90 (Toll Rd), 0.46 E I80	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 509	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: R-44635	COUNTY: Lake	PROJECT NO:
DES: 2200751	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-94	I-94 EB over I80/I90 (Toll Road), 0.46mi E I-80	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 509	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: R-44635	COUNTY: Lake	PROJECT NO: 2200821
DES: 2200821	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: I-94	I-80/90 Interchange (Toll Road) to 0.52 mi. E. of SR 249 (Jensen Dr.)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 509	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: R-44635	COUNTY: Porter	PROJECT NO:
DES: 2500428	Small Structures & Drains Construction	PROGRAM CLASS:
ROUTE: I-94	I-80/90 Interchange (Toll Road) to 0.52 mi. E. of SR 249 (Jensen Dr.)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 509	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: R-44640	COUNTY: Jasper	PROJECT NO: 2200759
DES: 2200759	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-65	I-65 NB/SB, CR850 over I65 NB/SB, 1.62 mi N of SR16	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 508	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: R-44640	COUNTY: Jasper	PROJECT NO: 2200760
DES: 2200760	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	I-65 NB/SB, CR700S over I65, 2.04 mi S of SR114	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 508	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: R-44640	COUNTY: Jasper	PROJECT NO: 2200964
DES: 2200964	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: I-65	I-65 from 2.2 mi. N. of US 231 to 2.44 mi. N. of SR 114	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8311
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 508	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: R-44640	COUNTY: Jasper	PROJECT NO:
DES: 2500438	Small Structures & Drains Construction	PROGRAM CLASS:
ROUTE: I-65	I-65 from 2.2 mi. N. of US 231 to 2.44 mi. N. of SR 114	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 508	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: R-44649	COUNTY: LaPorte	PROJECT NO: 2200486
DES: 2200486	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-39	SR 39 from US 6 to S. Jct of SR 2	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8300
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 512	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: R-44649	COUNTY: LaPorte	PROJECT NO: 2200506
DES: 2200506	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-39	SR 39 over UNT Porter Ditch, 0.95 miles N of US 6. US 6 to S Jct of SR 2.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8301
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 512	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: R-44649	COUNTY: LaPorte	PROJECT NO:
DES: 2500394	Small Structures & Drains Construction	PROGRAM CLASS:
ROUTE: SR-39	SR 39 from US 6 to S. Jct of SR 2	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR: 512	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: R-44652	COUNTY: Lake	PROJECT NO: 2200625
DES: 2200625	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: I-80	I-80 Ramp 2B over UNT, 0.03 E JCT SR 152	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 02/16/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: R-44652	COUNTY: Lake	PROJECT NO: 2200828
DES: 2200828	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-152	SR 152 from I-80/94 to US 20 (Michigan Ave./Carroll St.)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8346
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 02/16/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Crawfordsville
CONTRACT: R-45965	COUNTY: Vigo	PROJECT NO:
DES: 2401500	Pavement Patching	PROGRAM CLASS:
ROUTE: I-70	From 6.85 mi W of US 41 (Illinois State Line) to 1.68 mi W of US 41 (w br app Wabash River)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Massing, Jessica	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Crawfordsville
CONTRACT: R-45965	COUNTY: Vigo	PROJECT NO:
DES: 2401501	Pavement Patching	PROGRAM CLASS:
ROUTE: I-70	From 1.68 mi W of US 41 (w br app Wabash River) to 0.38 mi E of SR 641	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Massing, Jessica	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Seymour
CONTRACT: R-46147	COUNTY: Bartholomew	PROJECT NO:
DES: 2200834	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: I-65	0.44 miles N of US 31 to 0.54 miles N of SR 252	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 08/05/2026		DISTRICT: Greenfield
CONTRACT: T-44720	COUNTY: Various	PROJECT NO:
DES: 2201210	Signs, Lighting, Signals And Markings	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Locations throughout Greenfield District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riall, Jodi	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Vincennes
CONTRACT: T-44982	COUNTY: Various	PROJECT NO:
DES: 2300665	Raised Pavement Markings, Refurbished	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various RPM locations within the Vincennes District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: Fort Wayne
CONTRACT: T-45898	COUNTY: Grant	PROJECT NO: 2401589
DES: 2401589	Bike/Pedestrian Facilities	PROGRAM CLASS:Group IV
ROUTE: ST-1011	Main Street (CR 500 W) at Sweetser Switch Trail	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: T-46101	COUNTY: Various	PROJECT NO:
DES: 2500072	Traffic Signals Modernization	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Various Locations throughout the LaPorte District in Starke, Marshall, and St. Joseph Counties	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 07/14/2026
ALTERNATE BID:		
LETTING DATE: 08/05/2026		DISTRICT: LaPorte
CONTRACT: T-46103	COUNTY: Various	PROJECT NO:
DES: 2500073	Raised Pavement Markings, Refurbished	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Various Locations throughout the LaPorte District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 05/13/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: B-42374	COUNTY: Dekalb	PROJECT NO: 1900058
DES: 1900058	Bridge Replacement, Other Construction	PROGRAM CLASS:
ROUTE: I-69	Bridge carrying CR27, 1.74 Miles South of US 6.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7401
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 09/02/2026

CONTRACT: B-42374

DES: 1900059

ROUTE: I-69

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Dekalb

Bridge Replacement, Other Construction

2.28 Miles South of SR 4, Carries CR 10

PRE QUAL CODES :

PROJECT MANAGER: Durand, Babette

DISTRICT: Fort Wayne

PROJECT NO: 1900059

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE: 7402

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: B-42818

DES: 1800465

ROUTE: SR-26

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Clinton

Bridge Deck Overlay

over M Fork Wildcat Creek; 1.29 mi E of SR 29

PRE QUAL CODES :

PROJECT MANAGER: Abekah, Padmore

DISTRICT: Crawfordsville

PROJECT NO: 1800465

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: B-42946

DES: 2000407

ROUTE: US-36

RELINQ REQ:

DESIGNED ORG.: INDOT - Capital Program Mgmt 1

CORRIDOR:

ALTERNATE BID:

COUNTY: Hendricks

Bridge Deck Overlay

0.64 mi E of SR 39, over West Fk White Lick Creek

PRE QUAL CODES :

PROJECT MANAGER: Golladay, Destiny

DISTRICT: Crawfordsville

PROJECT NO: 2000407

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: B-42946

DES: 2000684

ROUTE: US-136

RELINQ REQ:

DESIGNED ORG.: INDOT - Capital Program Mgmt 1

CORRIDOR:

ALTERNATE BID:

COUNTY: Hendricks

Bridge Deck Overlay

0.67 mi E of SR 75, over West Fk Big Walnut Creek

PRE QUAL CODES :

PROJECT MANAGER: Golladay, Destiny

DISTRICT: Crawfordsville

PROJECT NO: 2000684

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: B-42949

DES: 2000388

ROUTE: SR-55

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Warren

Bridge Thin Deck Overlay

0.03 mi N of US 41, over Big Pine Creek

PRE QUAL CODES :

PROJECT MANAGER: Abekah, Padmore

DISTRICT: Crawfordsville

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: B-43352

DES: 2002289

ROUTE: SR-4

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: St. Joseph

Small Structure Replacement with Bridge

On SR 4, 1.20 W SR-931; 2.32 W US 31

PRE QUAL CODES :

PROJECT MANAGER: DeGraff, Shawna

DISTRICT: LaPorte

PROJECT NO: 2002289

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE: 7466

MANAGED BY: LaPorte District

READY FOR CONTRACT: 06/10/2026



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 09/02/2026		DISTRICT: Vincennes
CONTRACT: B-43605	COUNTY: Lawrence	PROJECT NO: 2002973
DES: 2002973	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: ST-8101	Bridge 172 over Leatherwood Creek on Cement Plant Road in Bedford .33 E of C Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -899
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Thomas, Michael	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Seymour
CONTRACT: B-43771	COUNTY: Bartholomew	PROJECT NO: 2100568
DES: 2100568	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-58	over WHITE CREEK, 05.61 W I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8138
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: LaPorte
CONTRACT: B-44104	COUNTY: White	PROJECT NO: 2003032
DES: 2003032	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-8063	Bridge 240 on CR 1300 South over Moots Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -860
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: LaPorte
CONTRACT: B-44105	COUNTY: White	PROJECT NO: 2003033
DES: 2003033	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-8062	Bridge 180 on CR 100 East over Big Creek Ditch	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -859
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 12/31/2025
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: LaPorte
CONTRACT: B-44107	COUNTY: Porter	PROJECT NO:
DES: 2003041	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-7702	Bridge 64-00066 - CR 250 West over Phillips Ditch. Approximately 1 1/2 miles south of SR 8	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -885
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: LaPorte
CONTRACT: B-44108	COUNTY: Porter	PROJECT NO:
DES: 2003042	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-7701	Porter County Bridge 64-00001 - Division Road over Hutton Ditch. 3.5 miles east of SR 49	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -886
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 09/02/2026		DISTRICT: Seymour
CONTRACT: B-44473	COUNTY: Washington	PROJECT NO:
DES: 2200681	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-56	over Highland Creek & CSX RR, 0.07 mile E of SR 60	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Seymour
CONTRACT: B-44473	COUNTY: Washington	PROJECT NO:
DES: 2200683	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: SR-56	over Elk Creek, 1.93 miles W of SR 39	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: LaPorte
CONTRACT: B-44643	COUNTY: Newton	PROJECT NO: 2200959
DES: 2200959	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	I-65 NB over NORFOLK SOUTHERN RR, 03.67 N SR 10	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 09/02/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: LaPorte
CONTRACT: B-44643	COUNTY: Newton	PROJECT NO:
DES: 2200960	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	I-65 SB over NORFOLK SOUTHERN RR, 3.67 N SR 10	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 09/02/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Seymour
CONTRACT: B-44749	COUNTY: Ripley	PROJECT NO: 1700202
DES: 1700202	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-421	00.34 mile N of SR 229 at Laughery Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6801
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Seymour
CONTRACT: B-44972	COUNTY: Harrison	PROJECT NO: 2300246
DES: 2300246	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-135	SR 135 Bridge over INDIAN CREEK, 01.30 MI S of SR 62	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: B-45066	COUNTY: Noble	PROJECT NO: 2000967
DES: 2000967	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-6	Bridge over South Fork Elkhart River, 3.41 miles E of US 33.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Greenfield
CONTRACT: B-45599	COUNTY: Hancock	PROJECT NO: 2400522
DES: 2400522	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: US-40	US 40 bridge over LITTLE BRANDYWINE CREEK, 01.27 mi E SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riall, Jodi	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Seymour
CONTRACT: B-46218	COUNTY: Ohio	PROJECT NO: 2200547
DES: 2200547	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-262	over Unnamed Ditch, 8.80 miles S of US 50	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 01/13/2027
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: LaPorte
CONTRACT: R-42065	COUNTY: Lake	PROJECT NO: 1802920
DES: 1802920	Bike/Pedestrian Facilities	PROGRAM CLASS:Group III
ROUTE: ST-3035	Freedom Park located on Nichols St.and ends at Liberty Park on St.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: LaPorte
CONTRACT: R-42079	COUNTY: Lake	PROJECT NO: 1383615
DES: 1383615	Intersection Improvement, Roundabout	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: SR-55	Intersection of SR 55 and 73rd Ave., 1.0 mi N of US 30	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6598
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Vincennes
CONTRACT: R-43253	COUNTY: Gibson	PROJECT NO: 1900271
DES: 1900271	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Small Towns
ROUTE: SR-165	From 0.47 mi W SR-65 (W City Limits) to SR-65 (Owensville)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7574
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Lyle, Rachel	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 09/02/2026

CONTRACT: R-43253

DES: 2001920

ROUTE: SR-168

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Gibson

HMA Overlay, Preventive Maintenance

From SR 65 to 0.73 mi E. SR 65 (Owensville E. City Limits)

PRE QUAL CODES :

PROJECT MANAGER: Lyle, Rachel

DISTRICT: Vincennes

PROJECT NO: 2001920

PROGRAM CLASS:Small Towns

R/W CLEAR: C

L/A CODE: 7575

MANAGED BY: Vincennes District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: R-43253

DES: 2001922

ROUTE: SR-65

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Gibson

Pavement Replacement

From 0.26 mi S. SR 168 (S. Limits Owensville) to SR 165

PRE QUAL CODES :

PROJECT MANAGER: Lyle, Rachel

DISTRICT: Vincennes

PROJECT NO: 2001922

PROGRAM CLASS:Small Towns

R/W CLEAR: C

L/A CODE: 7576

MANAGED BY: Vincennes District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: R-43253

DES: 2400688

ROUTE: SR-65

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Gibson

ADA Sidewalk Ramp Construction

Various locations on SR 165, SR 168, and SR 65.

PRE QUAL CODES :

PROJECT MANAGER: Lyle, Rachel

DISTRICT: Vincennes

PROJECT NO:

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Vincennes District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: R-43388

DES: 1702994

ROUTE: US-231

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Lake

Intersection Improvement, Roundabout

US 231 @ Parish, 0.85mi S (east) of US41 to 1.20mi S (east) of US41

PRE QUAL CODES :

PROJECT MANAGER: Grylewicz, Michael

DISTRICT: LaPorte

PROJECT NO: 1702994

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE: 7387

MANAGED BY: LaPorte District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: R-43422

DES: 2002194

ROUTE: SR-71

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Vermillion

Small Structure Replacement

1.09 mi N of US 36

PRE QUAL CODES :

PROJECT MANAGER: Bishop, Kelcie

DISTRICT: Crawfordsville

PROJECT NO: 2002194

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8373

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: R-43422

DES: 2101221

ROUTE: SR-71

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Vermillion

ADA Sidewalk Ramp Construction

From 3.2 mi N of SR 163 to 3.65 mi N of SR 163 (St Bernice)

PRE QUAL CODES :

PROJECT MANAGER: Bishop, Kelcie

DISTRICT: Crawfordsville

PROJECT NO:

PROGRAM CLASS:ADA

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 06/10/2026



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 09/02/2026		DISTRICT: Crawfordsville
CONTRACT: R-43432	COUNTY: Putnam	PROJECT NO: 2002195
DES: 2002195	Small Structure Replacement with Bridge	PROGRAM CLASS:Normal Project
ROUTE: SR-236	4.77 mi E of US 231 E JCT	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat, Richard	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Crawfordsville
CONTRACT: R-43432	COUNTY: Putnam	PROJECT NO: 2002199
DES: 2002199	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-40	1.84 mi E of US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat, Richard	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Crawfordsville
CONTRACT: R-43432	COUNTY: Putnam	PROJECT NO: 2002202
DES: 2002202	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-231	0.86 mi S of SR 240	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7678
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat, Richard	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Vincennes
CONTRACT: R-43607	COUNTY: Sullivan	PROJECT NO: 2002974
DES: 2002974	Bike/Pedestrian Facilities	PROGRAM CLASS:Group IV
ROUTE: ST-7761	South Main Street from Jackson Street to the entrance to the City Park.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -816
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: LaPorte
CONTRACT: R-44010	COUNTY: LaPorte	PROJECT NO: 2101147
DES: 2101147	Bike/Pedestrian Facilities	PROGRAM CLASS:Group I
ROUTE: IR-1023	Singing Sands Trail Phase III, Segments A and C Liberty Trail to Hwy 12 & Karwick Rd	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -802
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: LaPorte
CONTRACT: R-44011	COUNTY: LaPorte	PROJECT NO: 2101148
DES: 2101148	Bike/Pedestrian Facilities	PROGRAM CLASS:Group II
ROUTE: IR-1023	Singing Sands Trail Phase III, Segments D	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -803
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 09/02/2026		DISTRICT: LaPorte
CONTRACT: R-44062	COUNTY: Starke	PROJECT NO: 2003029
DES: 2003029	ADA Sidewalk Ramp Construction	PROGRAM CLASS:Group IV
ROUTE: VA-3894	New sidewalks along Campbell Ave, Weninger St, and George St connecting SR 10 to the Town Par	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -887
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 12/17/2025
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44340	COUNTY: Kosciusko	PROJECT NO: 2101778
DES: 2101778	Bike/Pedestrian Facilities	PROGRAM CLASS:Group IV
ROUTE: ST-2373	Milford Trail: 1st St to Waubee Lake Park	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -928
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Seymour
CONTRACT: R-44462	COUNTY: Ripley	PROJECT NO: 2200496
DES: 2200496	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: US-50	At West approach at the junction of US 50 and SR 129	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Seymour
CONTRACT: R-44462	COUNTY: Ripley	PROJECT NO: 2200591
DES: 2200591	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-101	OVER UNT South Hogan Creek, 2.35 miles N of US 50	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8249
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Seymour
CONTRACT: R-44462	COUNTY: Ripley	PROJECT NO: 2200595
DES: 2200595	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-129	over UNT Ripley Creek, 1.29 miles N of SR 48	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Seymour
CONTRACT: R-44462	COUNTY: Ripley	PROJECT NO: 2200599
DES: 2200599	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-129	over Unnamed Ditch, 0.02 miles S of SR 350	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 09/02/2026		DISTRICT: Seymour
CONTRACT: R-44462	COUNTY: Ripley	PROJECT NO: 2200600
DES: 2200600	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-46	over UNT Pipe Creek, 0.31 miles E of SR 101	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8248
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44528	COUNTY: Allen	PROJECT NO: 2200030
DES: 2200030	Shoulder Rehabilitation	PROGRAM CLASS:
ROUTE: SR-37	From 0.2 miles N of I-469 to 5.8 miles N of I-469	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8204
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 503	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44528	COUNTY: Allen	PROJECT NO:
DES: 2200640	Small Structure Maint and Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-37	Carries Amstutz Ditch, 4.86 miles N I-469	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8205
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 503	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44528	COUNTY: Allen	PROJECT NO: 2200642
DES: 2200642	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-37	Carries UNT Wilbur Ditch, 4.13 miles N I 469	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8208
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 503	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44528	COUNTY: Allen	PROJECT NO:
DES: 2200644	Small Structure Maint and Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-37	Carries UNT Grice Ditch, 1.76 miles N I-469	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8209
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 503	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44528	COUNTY: Allen	PROJECT NO:
DES: 2200645	Small Structure Maint and Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-37	Carries UNT Grice Ditch, 1.03 miles N I 469	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8210
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 503	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44528	COUNTY: Allen	PROJECT NO: 2200646
DES: 2200646	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-37	Carries UNT Interceptor Ditch, 2.61 miles NE SR 101	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8206
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 503	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44528	COUNTY: Allen	PROJECT NO:
DES: 2200647	Small Structure Maint and Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-37	Carries UNT Roth Ditch, 2.76 miles N I-469	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8211
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 503	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44528	COUNTY: Allen	PROJECT NO:
DES: 2200648	Small Structure Maint and Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-37	Carries UNT Spindler Ditch, 2.13 miles N I 469	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8212
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 503	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44528	COUNTY: Allen	PROJECT NO:
DES: 2200927	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: SR-37	From 0.27 mi W of I-469 to 2.44 mi S of SR 101 (750 ft N of Bull Rapids Rd) (Harlan)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8207
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 503	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44528	COUNTY: Allen	PROJECT NO: 2400067
DES: 2400067	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: SR-37	SR 37 @ Cuba Rd, 5.00 miles E of I-469	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 503	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44528	COUNTY: Allen	PROJECT NO:
DES: 2500481	Small Structures & Drains Construction	PROGRAM CLASS:
ROUTE: SR-37	From 0.27 mi W of I-469 to 2.44 mi S of SR 101 (750 ft N of Bull Rapids Rd) (Harlan)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR: 503	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 09/02/2026

CONTRACT: R-44529

DES: 2200659

ROUTE: SR-8

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Noble

Small Structure Replacement

Carries UNT Croft Ditch, 0.29 miles E SR 9

PRE QUAL CODES :

PROJECT MANAGER: Quintanilla, Cecilia

DISTRICT: Fort Wayne

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8229

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: R-44529

DES: 2200663

ROUTE: SR-9

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Whitley

Small Structure Replacement

Carries UNT Tippecanoe River, 7.00 miles N US 30

PRE QUAL CODES :

PROJECT MANAGER: Quintanilla, Cecilia

DISTRICT: Fort Wayne

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8329

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: R-44529

DES: 2300209

ROUTE: SR-9

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: LaGrange

Scour Protection (Erosion)

SR 9 Bridge over FAWN RIVER (RESERVOIR AREA), 00.31 MI S of I-90

PRE QUAL CODES :

PROJECT MANAGER: Durand, Babette

DISTRICT: Fort Wayne

PROJECT NO: 2300209

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: R-44529

DES: 2500552

ROUTE: SR-9

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Whitley

Small Structure Maint and Repair

SR 9 over RITTENHOUSE DITCH, 2.40 mi N US 30

PRE QUAL CODES :

PROJECT MANAGER: Durand, Babette

DISTRICT: Fort Wayne

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: R-44574

DES: 2200661

ROUTE: SR-8

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Dekalb

Small Structure Pipe Lining

Carries Sebert Ditch, 9.40 miles E of I-69

PRE QUAL CODES :

PROJECT MANAGER: Quintanilla, Cecilia

DISTRICT: Fort Wayne

PROJECT NO: 2200661

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8225

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 06/10/2026

LETTING DATE: 09/02/2026

CONTRACT: R-44574

DES: 2200662

ROUTE: SR-8

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Noble

Small Structure Pipe Lining

Carries Crothers Ditch, 2.88 miles W SR 3

PRE QUAL CODES :

PROJECT MANAGER: Quintanilla, Cecilia

DISTRICT: Fort Wayne

PROJECT NO: 2200662

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE: 8226

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 06/10/2026



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: R-44574	COUNTY: Noble	PROJECT NO: 2200664
DES: 2200664	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: SR-3	Carries UNT Little Cedar Creek, 4.23 miles N SR 205	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Seymour
CONTRACT: R-44957	COUNTY: Jackson	PROJECT NO:
DES: 2300267	Small Structure Maint and Repair	PROGRAM CLASS: Normal Project
ROUTE: US-31	US 31 over UNT, 4 MI N of US 50	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Seymour
CONTRACT: T-44476	COUNTY: Various	PROJECT NO: 2200939
DES: 2200939	Install New Cable Rail Barriers	PROGRAM CLASS: Normal Project
ROUTE: VA-VARI	I-275 from 1.9 miles N of Exit 17 to 3500' S of Exit 17, from the Ohio SL to the Kentucky SL	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Crawfordsville
CONTRACT: T-45742	COUNTY: Vigo	PROJECT NO:
DES: 2400861	Traffic Signals Modernization	PROGRAM CLASS:
ROUTE: US-41	at Woodsmall Drive, 0.57 mi N of SR 641 ramps	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Greenlee, Kristoffer	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Crawfordsville
CONTRACT: T-45742	COUNTY: Clay	PROJECT NO: 2400862
DES: 2400862	Traffic Signals Modernization	PROGRAM CLASS:
ROUTE: US-40	at CR 200 W, 0.33 mi W of SR 340 E Jct	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Greenlee, Kristoffer	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Crawfordsville
CONTRACT: T-45742	COUNTY: Vigo	PROJECT NO:
DES: 2400864	Traffic Signals Modernization	PROGRAM CLASS:
ROUTE: US-41	at Jessica Drive, 0.4 mi N of SR 641 ramps	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Greenlee, Kristoffer	READY FOR CONTRACT: 06/10/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 09/02/2026		DISTRICT: Vincennes
CONTRACT: T-45897	COUNTY: Vanderburgh	PROJECT NO:
DES: 2401668	Other Intersection Improvement	PROGRAM CLASS:Group I
ROUTE: ST-1016	John Street from Governor Street to Garvin Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 09/02/2026		DISTRICT: Fort Wayne
CONTRACT: T-45968	COUNTY: Allen	PROJECT NO: 2401521
DES: 2401521	Un-Signalized Intersection Sign & Marking Visibility Imp	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Various County Wide	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: LaPorte
CONTRACT: B-41851	COUNTY: Lake	PROJECT NO: 1801907
DES: 1801907	New Bridge Construction	PROGRAM CLASS:Local Trax
ROUTE: ST-4440	Bridge over Norfolk Southern 800 feet E of Parrish, 600 feet N of 173rd in Hammond, Indiana	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6736
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Holder, Jason	READY FOR CONTRACT: 07/17/2024
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: LaPorte
CONTRACT: B-41851	COUNTY: Lake	PROJECT NO: 1900833
DES: 1900833	New Bridge Construction	PROGRAM CLASS:Local Trax
ROUTE: ST-1055	Bridge over Norfolk Southern 800 feet E of Parrish. 600 feet N of 173rd in Hammond, Indiana	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Holder, Jason	READY FOR CONTRACT: 07/17/2024
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-42069	COUNTY: Wayne	PROJECT NO: 1802936
DES: 1802936	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-2225	Bridge #149 carrying Fountain City Pike over Nolands Fork	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -790
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 09/18/2024
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: B-43637	COUNTY: Monroe	PROJECT NO: 2002978
DES: 2002978	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-7741	Baby Creek Road, Bridge #629, 200' east of Brummetts Creek Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -936
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44164	COUNTY: Fayette	PROJECT NO: 2003024
DES: 2003024	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-1300	12th St (Co Rd 50 N) Fayette Co Bridge #32 over Little Williams Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -935
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Balde, Kadijatu	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44268	COUNTY: Delaware	PROJECT NO: 2101735
DES: 2101735	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group IV
ROUTE: IR-8744	Eaton-Albany Pike over Rees Ditch between Pine Street and CR 350 E - Union Township	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: B-44289	COUNTY: Wabash	PROJECT NO: 2101741
DES: 2101741	Replace Superstructure	PROGRAM CLASS:Group IV
ROUTE: IR-1403	Bridge #96; On East Hanging Rock Road over the Salamonie River	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: B-44317	COUNTY: Allen	PROJECT NO: 2101761
DES: 2101761	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group IV
ROUTE: IR-8629	Bridge #32 on Van Zile Rd over the St Joseph River	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -946
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: B-44317	COUNTY: Allen	PROJECT NO: 2101768
DES: 2101768	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group IV
ROUTE: IR-8632	Bridge #242: On Hamilton Rd over Rebecca Knight Drain	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -957
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: B-44408	COUNTY: Decatur	PROJECT NO:
DES: 2200498	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-74	WBL over Sand Creek, 2.04 miles E of SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: B-44408	COUNTY: Decatur	PROJECT NO: 2200536
DES: 2200536	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-74	EBL over Sand Creek, 2.04 miles E of SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: B-44450	COUNTY: Dearborn	PROJECT NO: 2200671
DES: 2200671	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-50	over Tanners Creek & Service Road, 0.08 mile E of SR 48	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44483	COUNTY: Shelby	PROJECT NO: 2200652
DES: 2200652	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-44	Bridge OVER BR LITTLE BLUE RIVER, 5.75 miles E of I-74	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8400
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 505	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44483	COUNTY: Rush	PROJECT NO: 2200653
DES: 2200653	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-44	Bridge OVER Mud Creek, 7.46 miles W of US 52	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 505	PROJECT MANAGER: Elsbury, Margaret	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44485	COUNTY: Henry	PROJECT NO: 1800494
DES: 1800494	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	EB over C & NC R/R, 5.37 miles W of SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 507	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44485	COUNTY: Henry	PROJECT NO: 1800495
DES: 1800495	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	WB over C & NC R/R, 5.37 miles W of SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 507	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44485	COUNTY: Wayne	PROJECT NO:
DES: 2200764	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-70	Bridge OVER Symonds Creek, 3.00 mi W of SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 507	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44485	COUNTY: Wayne	PROJECT NO:
DES: 2200765	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-70	Bridge OVER Symonds Creek, 3.00 mi W of SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 507	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44485	COUNTY: Wayne	PROJECT NO:
DES: 2200766	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	Bridge OVER SYMONDS CREEK ROAD, 3.06 miles W of SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 507	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44485	COUNTY: Wayne	PROJECT NO:
DES: 2200767	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	Bridge OVER SYMONDS CREEK ROAD, 3.06 miles W of SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 507	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44485	COUNTY: Henry	PROJECT NO:
DES: 2200768	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	Bridge OVER CR 725 E, LICK BR CR, 5.50 mi W of SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 507	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44485	COUNTY: Henry	PROJECT NO:
DES: 2200769	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-70	Bridge OVER CR 725 E, LICK BR CR, 5.50 mi W of SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 507	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44485	COUNTY: Henry	PROJECT NO:
DES: 2200770	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-70	Bridge OVER CR 725 E, LICK BR CR, 5.50 mi W of SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 507	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44485	COUNTY: Henry	PROJECT NO:
DES: 2200771	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	Bridge OVER CR 725 E, LICK BR CR, 5.50 mi W of SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 507	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44485	COUNTY: Henry	PROJECT NO:
DES: 2200772	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	Wilbur Wright Road Bridge OVER I-70, 4.81 miles E of SR 103	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 507	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44485	COUNTY: Henry	PROJECT NO:
DES: 2200773	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	Bridge OVER SYMONS CREEK, 4.42 miles E of SR 103	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 507	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44485	COUNTY: Henry	PROJECT NO:
DES: 2200774	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	Bridge OVER Symons Creek, 4.42 mi E of SR 103	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 507	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44485	COUNTY: Henry	PROJECT NO:
DES: 2200775	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	Bridge OVER FLATROCK RIVER, 3.29 miles E of SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR: 507	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 10/07/2026

CONTRACT: B-44485

COUNTY: Henry

DISTRICT: Greenfield

PROJECT NO:

DES: 2200776

Bridge Thin Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-70

Bridge OVER FLATROCK RIVER, 3.29 miles E of SR 3

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR: 507

PROJECT MANAGER: Riggs, Nathan

READY FOR CONTRACT: 07/15/2026

ALTERNATE BID:

LETTING DATE: 10/07/2026

CONTRACT: B-44485

COUNTY: Henry

DISTRICT: Greenfield

PROJECT NO:

DES: 2200777

Bridge Painting

PROGRAM CLASS:Normal Project

ROUTE: I-70

Greensboro Pike Bridge OVER I-70, 3.27 miles east of SR 109

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR: 507

PROJECT MANAGER: Riggs, Nathan

READY FOR CONTRACT: 07/15/2026

ALTERNATE BID:

LETTING DATE: 10/07/2026

CONTRACT: B-44485

COUNTY: Henry

DISTRICT: Greenfield

PROJECT NO:

DES: 2200778

Bridge Painting

PROGRAM CLASS:Normal Project

ROUTE: I-70

Kennard Road bridge over I-70, 2.15 miles east of SR 109

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Greenfield District

CORRIDOR: 507

PROJECT MANAGER: Riggs, Nathan

READY FOR CONTRACT: 07/15/2026

ALTERNATE BID:

LETTING DATE: 10/07/2026

CONTRACT: B-44516

COUNTY: Posey

DISTRICT: Vincennes

PROJECT NO: 2200689

DES: 2200689

Bridge Replacement

PROGRAM CLASS:Normal Project

ROUTE: SR-66

over Clear Creek 03.28 miles E of SR 165

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE: 8368

DESIGNED ORG.:

MANAGED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: Brazinsky, Gregory

READY FOR CONTRACT: 07/15/2026

ALTERNATE BID:

LETTING DATE: 10/07/2026

CONTRACT: B-44516

COUNTY: Posey

DISTRICT: Vincennes

PROJECT NO: 2200691

DES: 2200691

Bridge Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: SR-69

00.78 miles S of SR 269

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: Brazinsky, Gregory

READY FOR CONTRACT: 07/15/2026

ALTERNATE BID:

LETTING DATE: 10/07/2026

CONTRACT: B-44530

COUNTY: Allen

DISTRICT: Fort Wayne

PROJECT NO: 2200544

DES: 2200544

Bridge Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: SR-1

Bridge over Cedar Creek, 4.56 miles N I-69

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Kerr, Ryan

READY FOR CONTRACT: 07/15/2026

ALTERNATE BID:



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: B-44532	COUNTY: Wells	PROJECT NO:
DES: 2200542	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-1	Bridge over Six Mile Creek, 2.19 miles S SR 218	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: B-44532	COUNTY: Wells	PROJECT NO: 2200946
DES: 2200946	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-1	Bridge over Wabash River, 0.05 miles S SR 124	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: B-44532	COUNTY: Wells	PROJECT NO: 2200957
DES: 2200957	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-224	Bridge over Eight Mile Creek, 0.51 miles E SR 301	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8247
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44576	COUNTY: Marion	PROJECT NO: 2200722
DES: 2200722	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-65	Virginia Ave over I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44576	COUNTY: Marion	PROJECT NO:
DES: 2200723	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-65	Fletcher Ave. over I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44588	COUNTY: Delaware	PROJECT NO: 2200497
DES: 2200497	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-32	0.95 miles E of US 35	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8391
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44619	COUNTY: Jay	PROJECT NO: 2200586
DES: 2200586	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-26	Bridge OVER Bolden Ditch, 1.84 miles East of US 27	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8270
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44620	COUNTY: Wayne	PROJECT NO: 2200636
DES: 2200636	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-38	Bridge OVER Morgan Creek, 3.17 miles E of SR 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8245
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-44621	COUNTY: Hancock	PROJECT NO: 2200672
DES: 2200672	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-52	Bridge OVER Sugar Creek, 6.12 miles W of SR 9	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8349
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 05/02/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: B-44770	COUNTY: Allen	PROJECT NO: 2201281
DES: 2201281	Bridge Replacement	PROGRAM CLASS:Group I
ROUTE: ST-1046	Bridge 550: on Tillman Rd over Highland Drain Replacement	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: B-44959	COUNTY: Brown	PROJECT NO: 2300233
DES: 2300233	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-46	SR 46 Bridge over NORTH FORK SALT CREEK, 00.25 MI W of east junction of SR 135	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: B-45067	COUNTY: Grant	PROJECT NO: 2000962
DES: 2000962	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-18	EB Bridge over Mississinewa River, 1.53 miles E of SR 9.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: B-45608	COUNTY: Madison	PROJECT NO: 2400487
DES: 2400487	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-9	SR 9/SR 67 bridge over FALL CREEK, 02.22 mi S I-69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Vincennes
CONTRACT: R-43468	COUNTY: Warrick	PROJECT NO: 2002539
DES: 2002539	HMA Overlay, Structural	PROGRAM CLASS:Group I
ROUTE: IR-1037	Epworth Road from Tecumseh Drive to SR66 - Phase I	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -956
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-43655	COUNTY: Johnson	PROJECT NO: 2002991
DES: 2002991	New Road Construction	PROGRAM CLASS:Group IV
ROUTE: IR-2207	Clark School Road between CR 750E east to the Shelby/Johnson County line in Clark Township	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -907
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-43655	COUNTY: Johnson	PROJECT NO: 2002993
DES: 2002993	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-2207	Bridge 103 located on Clark School Road approximately 1,650 feet east of Harvey Road (600E)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -906
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-43655	COUNTY: Johnson	PROJECT NO:
DES: 2100550	Bridge Replacement	PROGRAM CLASS:Group IV
ROUTE: IR-1045	Bridge 206 on Clark School Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -908
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-43748	COUNTY: Harrison	PROJECT NO: 2100771
DES: 2100771	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-64	over Unnamed Ditch, 3.38 Miles W of SR 135	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-43755	COUNTY: Ripley	PROJECT NO: 2100026
DES: 2100026	Sight Distance Improvement	PROGRAM CLASS:
ROUTE: US-50	Intersection of Old Michigan Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8279
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fohey-Breting, Nicole	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: LaPorte
CONTRACT: R-43894	COUNTY: St. Joseph	PROJECT NO: 2003096
DES: 2003096	Intersection Improvement, Roundabout	PROGRAM CLASS:
ROUTE: SR-23	3.5 mi North of SR331 (Adams Rd E Jct)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7551
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: LaPorte
CONTRACT: R-44109	COUNTY: Lake	PROJECT NO: 2101130
DES: 2101130	Intersection Improvement, Roundabout	PROGRAM CLASS:Group I
ROUTE: ST-1024	Mississippi St. and 69th Intersection Improvements	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -882
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 10/30/2025
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: R-44338	COUNTY: Elkhart	PROJECT NO: 2101771
DES: 2101771	Pavement Replacement	PROGRAM CLASS:Group IV
ROUTE: ST-7781	Bristol Avenue: from Brown Street to Powell Drive	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -828
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-44437	COUNTY: Johnson	PROJECT NO: 2200513
DES: 2200513	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: US-31	located 1.6 miles N of CR 500 N in Johnson County.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8355
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-44440	COUNTY: Washington	PROJECT NO: 2200515
DES: 2200515	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-60	Various locations on SR 60 in Washington County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-44440	COUNTY: Washington	PROJECT NO: 2200516
DES: 2200516	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-135	Various locations on SR 135 and SR 56 in Washington County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-44467	COUNTY: Jackson	PROJECT NO: 2200575
DES: 2200575	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-235	Over UNT to East Fork White River, 3.05 miles N of SR 135	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8384
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-44467	COUNTY: Jackson	PROJECT NO: 2200580
DES: 2200580	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-235	Over UNT East Fork White River, 3.30 miles N of SR 135	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8385
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: R-44578	COUNTY: Grant	PROJECT NO: 2200521
DES: 2200521	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-26	1.58 mi E of SR 9 (Barclay St in Fairmount) to I-69	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8265
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szwczak, Kimberly	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: R-44578	COUNTY: Madison	PROJECT NO: 2200554
DES: 2200554	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-9	Bridge OVER Pipe Creek, 1.29 miles south of SR 28	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szwczak, Kimberly	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: R-44578	COUNTY: Madison	PROJECT NO: 2300203
DES: 2300203	Substructure Repair And Rehabilitation	PROGRAM CLASS:Normal Project
ROUTE: SR-9	Bridge OVER ALEXANDRIA CREEK, 02.09 miles N of SR 128	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szwczak, Kimberly	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: R-44608	COUNTY: Various	PROJECT NO: 2200995
DES: 2200995	Safety Revisions	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	District Wide Pedestrian Crossings	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8412
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: R-44617	COUNTY: Madison	PROJECT NO: 2200073
DES: 2200073	Bike/Pedestrian Facilities	PROGRAM CLASS:
ROUTE: SR-9	From SR 32 to Cross St.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8425
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcgghy, Donald	READY FOR CONTRACT: 12/20/2024
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: LaPorte
CONTRACT: R-44658	COUNTY: Marshall	PROJECT NO: 2200614
DES: 2200614	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-117	SR 117 over John Kline Ditch, 0.21 N JCT SR 110	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8254
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: LaPorte
CONTRACT: R-44665	COUNTY: Lake	PROJECT NO: 2200969
DES: 2200969	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-312	SR 312 from 0.95 mi. E. of US 41 (White Oak Ave.) to SR 912 (Cline Ave.)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: LaPorte
CONTRACT: R-44665	COUNTY: Lake	PROJECT NO:
DES: 2500076	Traffic Signals Modernization	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	SR 312, from 0.95mi E. of US 41 (White Oak Ave) to SR 912 (Cline Ave.)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: R-44834	COUNTY: Monroe	PROJECT NO: 2200021
DES: 2200021	Safety Revisions	PROGRAM CLASS:Group II
ROUTE: VA-1033	Various curb ramp locations throughout the City of Bloomington	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: R-45450	COUNTY: Allen	PROJECT NO:
DES: 2300604	Intersection Improvement, Roundabout	PROGRAM CLASS:Group I
ROUTE: IR-1001	Coverdale Road at Indianapolis Road and Winters Road	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Greenfield
CONTRACT: T-45199	COUNTY: Various	PROJECT NO: 2301262
DES: 2301262	Traffic Signals, New Or Modernized	PROGRAM CLASS:Normal Project
ROUTE: VA-1035	2 Signal attachments SR 67 & Cowan & SR 67 & SR 28 both in Delaware County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8399
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riall, Jodi	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Fort Wayne
CONTRACT: T-45532	COUNTY: Kosciusko	PROJECT NO: 2301654
DES: 2301654	Signs, Lighting, Signals And Markings	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Kosciusko County - Countywide Striping Initiative	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Crawfordsville
CONTRACT: T-45540	COUNTY: Tippecanoe	PROJECT NO: 2301575
DES: 2301575	Traffic Signals	PROGRAM CLASS:Group II
ROUTE: ST-1001	All signalized intersections within Lafayette and West Lafayette East of the Wabash River. Phase 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: Seymour
CONTRACT: T-45939	COUNTY: Jennings	PROJECT NO: 2401686
DES: 2401686	Sign Modernization (Series Of Units)	PROGRAM CLASS:Group IV
ROUTE: ST-1001	All streets within the city of North Vernon.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 10/07/2026		DISTRICT: LaPorte
CONTRACT: T-46031	COUNTY: Lake	PROJECT NO: 2401586
DES: 2401586	New Sign Installation	PROGRAM CLASS:Group IV
ROUTE: ST-1001	City of Hammond, Indiana (see attached Project Location Map for details)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT:
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/05/2026		DISTRICT: Vincennes
CONTRACT: B-43229	COUNTY: Sullivan	PROJECT NO: 2002074
DES: 2002074	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-154	over TURMAN CREEK, 02.17 W SR 63	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8351
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: B-43912	COUNTY: Lake	PROJECT NO:
DES: 2400455	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-2	SR 2 bridge over MJ BROWN DITCH, 02.70 mi E I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 08/04/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: B-43912	COUNTY: Lake	PROJECT NO: 2400482
DES: 2400482	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-41	US 41 NB/SB bridge over GTW RR, 02.80 mi N US 30	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 08/04/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Crawfordsville
CONTRACT: B-44121	COUNTY: Clay	PROJECT NO: 2000418
DES: 2000418	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-59	0.31 mi N of I-70, over Little Birch Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Massing, Jessica	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Crawfordsville
CONTRACT: B-44121	COUNTY: Clay	PROJECT NO: 2000527
DES: 2000527	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-46	1.13 mi W of SR 59, over Birch Creek Overflow	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Massing, Jessica	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Greenfield
CONTRACT: B-44269	COUNTY: Delaware	PROJECT NO: 2101736
DES: 2101736	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group IV
ROUTE: ST-2884	McGalliard Rd/CR 200 N @ Killbuck Creek between CR 950 W & Lee Pitt Rd	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/05/2026

CONTRACT: B-44533

COUNTY: Allen

DISTRICT: Fort Wayne

PROJECT NO: 2200710

DES: 2200710

Replace Superstructure

PROGRAM CLASS:Normal Project

ROUTE: I-469

Minnich Road NB Bridge over I-469 NB/SB, 1.73 Miles W of US 30

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Durand, Babette

READY FOR CONTRACT: 08/12/2026

ALTERNATE BID:

LETTING DATE: 11/05/2026

CONTRACT: B-44533

COUNTY: Allen

DISTRICT: Fort Wayne

PROJECT NO:

DES: 2200711

Replace Superstructure

PROGRAM CLASS:Normal Project

ROUTE: I-469

Minnich Road SB Bridge over I-469 NB/SB, 1.73 Miles W of US 30

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Durand, Babette

READY FOR CONTRACT: 08/12/2026

ALTERNATE BID:

LETTING DATE: 11/05/2026

CONTRACT: B-44534

COUNTY: Allen

DISTRICT: Fort Wayne

PROJECT NO: 2200786

DES: 2200786

Bridge Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-69

SB Bridge over Washington Center Road, 0.62 miles N SR 3

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Jacquay, Janette

READY FOR CONTRACT: 08/12/2026

ALTERNATE BID:

LETTING DATE: 11/05/2026

CONTRACT: B-44534

COUNTY: Allen

DISTRICT: Fort Wayne

PROJECT NO:

DES: 2200787

Bridge Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-69

NB Bridge over Washington Center Road, 0.62 miles N SR 3

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Jacquay, Janette

READY FOR CONTRACT: 08/12/2026

ALTERNATE BID:

LETTING DATE: 11/05/2026

CONTRACT: B-44534

COUNTY: Allen

DISTRICT: Fort Wayne

PROJECT NO: 2200788

DES: 2200788

Bridge Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-69

SB Bridge over Spy Run Creek, 0.42 miles S SR 3

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Jacquay, Janette

READY FOR CONTRACT: 08/12/2026

ALTERNATE BID:

LETTING DATE: 11/05/2026

CONTRACT: B-44534

COUNTY: Allen

DISTRICT: Fort Wayne

PROJECT NO:

DES: 2200789

Bridge Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: I-69

NB Bridge over Spy Run Creek, 0.42 miles S SR 3

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Jacquay, Janette

READY FOR CONTRACT: 08/12/2026

ALTERNATE BID:





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44535	COUNTY: Allen	PROJECT NO:
DES: 2200984	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-469	EB (S Jct) Bridge over I-69 NB/SB, 5.51 miles S US 24	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44535	COUNTY: Allen	PROJECT NO:
DES: 2200985	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-469	WB (S Jct) Bridge over I-69 NB/SB, 5.51 miles S US 24	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44535	COUNTY: Allen	PROJECT NO:
DES: 2400753	New Signal Installation	PROGRAM CLASS:
ROUTE: SR-1	SR 1 and I-469 Ramps	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-44536	COUNTY: LaGrange	PROJECT NO: 2200548
DES: 2200548	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-3	Bridge over Mill Race, 2.98 miles N US 20	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: B-45063	COUNTY: Grant	PROJECT NO: 1900048
DES: 1900048	Bridge Replacement, Other Construction	PROGRAM CLASS:
ROUTE: US-35	0.25 Miles North of SR 9, Over Deer Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7143
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: B-45218	COUNTY: LaPorte	PROJECT NO: 2301255
DES: 2301255	Bridge Replacement	PROGRAM CLASS:Group II
ROUTE: IR-1017	Bridge #7 replacement on North CR 525 West	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: B-45317	COUNTY: Switzerland	PROJECT NO: 2001972
DES: 2001972	Small Structure Replacement with Bridge	PROGRAM CLASS:Normal Project
ROUTE: SR-56	13.17 mi E of US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7668
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 07/15/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: B-45648	COUNTY: Lake	PROJECT NO: 2300840
DES: 2300840	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-912	SR 912 over GUTHRIE STREET, 00.32 mi W US 12	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-40609	COUNTY: Lake	PROJECT NO: 1700025
DES: 1700025	Auxiliary Lanes, Two-way Left Turn Lanes	PROGRAM CLASS:
ROUTE: US-41	From 3.25 mi S of US 231 to US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7017
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Greenfield
CONTRACT: R-42227	COUNTY: Hamilton	PROJECT NO: 1901880
DES: 1901880	Intersection Improvement, Roundabout	PROGRAM CLASS:Normal Project
ROUTE: SR-38	at Logan Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8022
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Greenfield
CONTRACT: R-42227	COUNTY: Hamilton	PROJECT NO:
DES: 2500934	Bike/Pedestrian Facilities	PROGRAM CLASS:Normal Project
ROUTE: SR-38	at Logan Street	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 09/17/2025
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-42446	COUNTY: LaPorte	PROJECT NO: 1900028
DES: 1900028	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-421	US 421, 3.22mi S of I-94 SB	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7050
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-42446	COUNTY: LaPorte	PROJECT NO: 1900029
DES: 1900029	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-421	US 421, 1.20mi S of I-94 SB	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7052
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-42604	COUNTY: LaPorte	PROJECT NO: 1902136
DES: 1902136	Small Structures & Drains Construction	PROGRAM CLASS:
ROUTE: SR-2	12 Various locations on SR 2 in LaPorte & Porter Counties from 0.65 miles east of SR 49 to SR	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6896
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-42605	COUNTY: LaPorte	PROJECT NO: 1902137
DES: 1902137	Small Structures & Drains Construction	PROGRAM CLASS:
ROUTE: SR-39	17 Various Locations on SR 39 in LaPorte, Starke & Pulaski Counties from north of SR 14 to US6	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6895
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Thomas, Amber	READY FOR CONTRACT: 10/10/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-43210	COUNTY: Jasper	PROJECT NO: 2001612
DES: 2001612	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-10	7 Locations on SR 10 from 2.12 miles east of IL state line to 0.77 mile west of SR 49	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8312
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 09/26/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-43210	COUNTY: Jasper	PROJECT NO: 2001615
DES: 2001615	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-110	2 Locations on SR 110 from 0.26 miles east of SR 10 to 1.94 miles east of SR 10	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8313
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 09/26/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Greenfield
CONTRACT: R-43511	COUNTY: Howard	PROJECT NO: 2002563
DES: 2002563	HMA Overlay, Structural	PROGRAM CLASS:Route Transfers/Relinquishments
ROUTE: IR-1035	Smith Road (CR300N) - from CR 50E to Touby Pike	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-43809	COUNTY: Porter	PROJECT NO: 1701334
DES: 1701334	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-30	4.73 mi E of SR 51	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6746
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-43809	COUNTY: Porter	PROJECT NO: 1701335
DES: 1701335	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-30	4.74 mi W of SR 2	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6747
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Greenfield
CONTRACT: R-43950	COUNTY: Marion	PROJECT NO: 2000159
DES: 2000159	Interchange Modification	PROGRAM CLASS:
ROUTE: I-465	I-465 at Keystone Avenue (Exit 33)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riall, Jodi	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-44008	COUNTY: Lake	PROJECT NO: 2101141
DES: 2101141	Bike/Pedestrian Facilities	PROGRAM CLASS:Group II
ROUTE: ST-1033	Multi-use trail within a TOD (Napoleon and Indiana St)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -862
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 09/20/2023
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-44058	COUNTY: Lake	PROJECT NO:
DES: 2101168	Intersection Improvement, Roundabout	PROGRAM CLASS:Group I
ROUTE: IR-1027	Installation of a Roundabout at the intersection of Randolph St and 117th Ave	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -866
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 08/20/2025
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44432	COUNTY: Decatur	PROJECT NO: 2200495
DES: 2200495	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-46	SR 46 over Unnamed Ditch, 5.3 miles E of East Junction of US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8232
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44432	COUNTY: Decatur	PROJECT NO: 2200601
DES: 2200601	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-3	Over Unnamed Ditch, 1.43 miles N of US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44432	COUNTY: Decatur	PROJECT NO: 2200603
DES: 2200603	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-3	over UNT Fall Fork, 0.69 miles E of W Junction of SR 3/SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44432	COUNTY: Decatur	PROJECT NO: 2200605
DES: 2200605	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-3	over Unnamed Ditch, 5.05 miles S of SR 46	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8231
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44443	COUNTY: Crawford	PROJECT NO: 2200514
DES: 2200514	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: I-64	2 locations on I-64 (PK 50003) at RP 92.50 and 92.80	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44444	COUNTY: Jefferson	PROJECT NO: 2200836
DES: 2200836	Slide Correction	PROGRAM CLASS:Normal Project
ROUTE: SR-62	W JCT of SR 250 to E JCT of SR 250	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44444	COUNTY: Jefferson	PROJECT NO:
DES: 2500083	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-62	W Jct of SR 250 to E Jct of SR 250	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Cole, Brandon	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44449	COUNTY: Morgan	PROJECT NO: 2200581
DES: 2200581	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-67	over UNT White River, 1.93 miles N of N Junction SR 67/SR 39	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44449	COUNTY: Morgan	PROJECT NO: 2200592
DES: 2200592	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-67	Over UNT White River, 0.80 miles N of North Intersection of SR 67/SR 39	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8357
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44449	COUNTY: Morgan	PROJECT NO: 2200596
DES: 2200596	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-39	over UNT White River, 0.82 miles N of South Intersection SR 39/SR67	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8358
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44449	COUNTY: Morgan	PROJECT NO: 2200602
DES: 2200602	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-44	Over Unnamed Ditch, 7.95 miles E of SR 37(I-69)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Seymour
CONTRACT: R-44449	COUNTY: Owen	PROJECT NO: 2200690
DES: 2200690	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-67	Over Limestone Creek, 2.70 miles N of US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Vincennes
CONTRACT: R-44505	COUNTY: Vanderburgh	PROJECT NO: 2200518
DES: 2200518	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: I-64	From 3.32 miles E of SR 65 interchange to 1.69 miles W of SR 37 interchange	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-44539	COUNTY: Blackford	PROJECT NO: 2200028
DES: 2200028	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:
ROUTE: SR-3	From 1.6 miles N of SR 26 to 2.2 miles N of SR 26 (CR 200 N)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8119
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-44539	COUNTY: Blackford	PROJECT NO: 2200805
DES: 2200805	Pavement Replacement	PROGRAM CLASS:Small Towns
ROUTE: SR-3	From 0.12 miles N of SR 26 (W Franklin St) to 1.34 miles N of SR 26 (Huggins Dr)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8120
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Shaw, Kevin	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Greenfield
CONTRACT: R-44607	COUNTY: Clinton	PROJECT NO: 2200932
DES: 2200932	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-28	6.11 mi W of US 31 (Clinton/Tipton Co Line) to 0.25 mi W of US 31 (W of RAB at Commercial Dr)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Pham, Hung Thai	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-44681	COUNTY: Carroll	PROJECT NO: 2200830
DES: 2200830	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-25	Old SR 25 from Carroll County Line to US421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday, Jacqueline	READY FOR CONTRACT: 08/12/2025
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-44772	COUNTY: Various	PROJECT NO: 2201293
DES: 2201293	ADA Sidewalk Ramp Construction	PROGRAM CLASS:ADA
ROUTE: VA-VARI	Var. locations within Columbia City, Churubusco, Larwill, Bluffton, Petroleum and Markle (FY27 ADA)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 8338
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Kerr, Ryan	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Vincennes
CONTRACT: R-44946	COUNTY: Dubois	PROJECT NO: 2001919
DES: 2001919	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-64	From 1.52 mi W. of US 231 (WCL Huntingburg) to 1.02 mi E US 231 (ECL Huntingburg)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7698
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sprinkle, Emily	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/05/2026		DISTRICT: Vincennes
CONTRACT: R-44946	COUNTY: Dubois	PROJECT NO:
DES: 2400689	ADA Sidewalk Ramp Construction	PROGRAM CLASS:
ROUTE: SR-64	From 1.52 mi W of US 231 (WCL Huntingburg) to 1.02 mi E US 231 (ECL Huntingburg).	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sprinkle, Emily	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-45010	COUNTY: Lake	PROJECT NO:
DES: 2300655	Other Type Project (Miscellaneous)	PROGRAM CLASS:Group I
ROUTE: ST-1033	Pennsy - Dyer Trail from Central Park to the greater Pennsy Greenway	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-45065	COUNTY: Elkhart	PROJECT NO: 1900073
DES: 1900073	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-13	0.90 Miles South of US 6, Carries UNT of Turkey Creek.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 7144
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-45065	COUNTY: Elkhart	PROJECT NO:
DES: 2001854	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-13	From 1.00 Miles South of US 6 West Jct. to US 6 West Jct.	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-45065	COUNTY: Kosciusko	PROJECT NO: 2100203
DES: 2100203	HMA Overlay Minor Structural	PROGRAM CLASS:
ROUTE: SR-13	From 3.53 Miles S. of US 6 West Jct.(Orchard Hill) to 1.00 Miles South of US 6 West Jct. (CR1400N)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-45065	COUNTY: Kosciusko	PROJECT NO:
DES: 2500049	ADA Sidewalk Ramp Construction	PROGRAM CLASS:
ROUTE: SR-13	From 3.53 Miles S of US 6 West Jct. (Orchard Hill) to 1.00 Miles South of US 6 West Jct. (CR 1400N	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/05/2026		DISTRICT: Fort Wayne
CONTRACT: R-45582	COUNTY: Allen	PROJECT NO: 2400568
DES: 2400568	Pavement Patching	PROGRAM CLASS:Normal Project
ROUTE: I-469	From 0.55 Mi E of I-69 S. Jct. (Lafayette Ctr Rd. Br E Approach) to 2.03 Mi E of SR 1 (Conc/Asph Jt)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Tucker, Miguel	READY FOR CONTRACT: 08/13/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-45591	COUNTY: Newton	PROJECT NO: 2200823
DES: 2200823	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-41	US 41 from SR 114 to SR 14	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8124
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 08/13/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-45591	COUNTY: Newton	PROJECT NO: 2301590
DES: 2301590	Intersection Improvement, Median U-Turn	PROGRAM CLASS:Normal Project
ROUTE: US-41	US 41 at SR114 - Median U-Turn Modification	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8275
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 08/13/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-45591	COUNTY: Newton	PROJECT NO:
DES: 2500429	Small Structures & Drains Construction	PROGRAM CLASS:
ROUTE: US-41	US 41 from SR 114 to SR 14	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Handzlik, Glenn	READY FOR CONTRACT: 08/13/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: LaPorte
CONTRACT: R-45664	COUNTY: Jasper	PROJECT NO: 2300980
DES: 2300980	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-16	SR 16 Bridge over SPURGEON DITCH, 5.74 mi. E of US 231	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8343
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: DeGraff, Shawna	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Vincennes
CONTRACT: R-45722	COUNTY: Perry	PROJECT NO: 2400663
DES: 2400663	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-37	From 0.15 mi S of SR 237 to 0.11 mi S of SR 70	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sprinkle, Emily	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 11/05/2026		DISTRICT: Vincennes
CONTRACT: R-45753	COUNTY: Vanderburgh	PROJECT NO: 2200037
DES: 2200037	Intersection Improvement	PROGRAM CLASS:Normal Project
ROUTE: US-41	0.66 miles S. of SR 57 at St. Petersburg Rd	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8441
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Crawfordsville
CONTRACT: T-43455	COUNTY: Boone	PROJECT NO: 2000271
DES: 2000271	Other Intersection Improvement	PROGRAM CLASS:Normal Project
ROUTE: SR-39	at the SR-47 intersection	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8287
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Golladay, Destiny	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 11/05/2026		DISTRICT: Crawfordsville
CONTRACT: T-46088	COUNTY: Various	PROJECT NO:
DES: 2500040	Raised Pavement Markings, Refurbished	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Various routes in the Crawfordsville District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crane, Josie	READY FOR CONTRACT: 08/12/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Seymour
CONTRACT: B-44434	COUNTY: Scott	PROJECT NO: 2200703
DES: 2200703	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-256	over Beaver Pond Creek, 0.97 mile W of I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Fort Wayne
CONTRACT: B-44541	COUNTY: Elkhart	PROJECT NO:
DES: 2200550	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-6	Bridge over Berlin Court Ditch, 1.73 miles E SR 19	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 09/02/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Fort Wayne
CONTRACT: B-44541	COUNTY: Kosciusko	PROJECT NO:
DES: 2200556	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-15	Bridge over TIPPECANOE RIVER, 1.61 miles N US 30	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 09/02/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/09/2026

CONTRACT: B-44541

COUNTY: Kosciusko

DISTRICT: Fort Wayne

PROJECT NO: 2200589

DES: 2200589

Bridge Deck Overlay

PROGRAM CLASS: Normal Project

ROUTE: US-30

EB Bridge over SR 15, 9.12 miles W SR 13

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Kerr, Ryan

READY FOR CONTRACT: 09/02/2026

ALTERNATE BID:

LETTING DATE: 12/09/2026

CONTRACT: B-44541

COUNTY: Kosciusko

DISTRICT: Fort Wayne

PROJECT NO:

DES: 2200590

Bridge Deck Overlay

PROGRAM CLASS: Normal Project

ROUTE: US-30

WB Bridge over SR 15, 9.12 miles W SR 13

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Kerr, Ryan

READY FOR CONTRACT: 09/02/2026

ALTERNATE BID:

LETTING DATE: 12/09/2026

CONTRACT: B-44670

COUNTY: Marshall

DISTRICT: LaPorte

PROJECT NO: 2200705

DES: 2200705

Bridge Deck Overlay

PROGRAM CLASS: Normal Project

ROUTE: SR-331

SR 331 over ARMEY DITCH, 00.45 N SR 106

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: LaPorte District

CORRIDOR:

PROJECT MANAGER: Cleek, Nicole

READY FOR CONTRACT: 09/16/2026

ALTERNATE BID:

LETTING DATE: 12/09/2026

CONTRACT: B-46185

COUNTY: Porter

DISTRICT: LaPorte

PROJECT NO: 2101046

DES: 2101046

Bridge Deck Replacement

PROGRAM CLASS: Normal Project

ROUTE: I-94

00.63 E SR 49

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: LaPorte District

CORRIDOR:

PROJECT MANAGER: Mason, David (Scott)

READY FOR CONTRACT: 09/16/2026

ALTERNATE BID:

LETTING DATE: 12/09/2026

CONTRACT: B-46185

COUNTY: Porter

DISTRICT: LaPorte

PROJECT NO: 2101047

DES: 2101047

Bridge Deck Replacement

PROGRAM CLASS: Normal Project

ROUTE: I-94

00.63 E SR 49

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: LaPorte District

CORRIDOR:

PROJECT MANAGER: Mason, David (Scott)

READY FOR CONTRACT: 09/16/2026

ALTERNATE BID:

LETTING DATE: 12/09/2026

CONTRACT: B-46187

COUNTY: Grant

DISTRICT: Fort Wayne

PROJECT NO:

DES: 2500537

Repair Or Replace Joints

PROGRAM CLASS: Normal Project

ROUTE: I-69

I-69 NB over CENTRAL RR CO OF IN, 00.45 S US 35

R/W CLEAR: C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

MANAGED BY: Ft. Wayne District

CORRIDOR:

PROJECT MANAGER: Jacquay, Janette

READY FOR CONTRACT: 09/16/2026

ALTERNATE BID:



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/09/2026		DISTRICT: Fort Wayne
CONTRACT: B-46187	COUNTY: Grant	PROJECT NO:
DES: 2500538	Repair Or Replace Joints	PROGRAM CLASS:Normal Project
ROUTE: I-69	I-69 SB over CENTRAL RR CO OF IN, 00.45 S US 35	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Fort Wayne
CONTRACT: B-46187	COUNTY: Steuben	PROJECT NO:
DES: 2500539	Repair Or Replace Joints	PROGRAM CLASS:Normal Project
ROUTE: I-69	I-69 NB over GREEN LAKE, 00.14 S SR 120	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Fort Wayne
CONTRACT: B-46187	COUNTY: Allen	PROJECT NO:
DES: 2500541	Repair Or Replace Joints	PROGRAM CLASS:Normal Project
ROUTE: I-469	I-469 WB over TILLMAN ROAD, 03.62 W US 30	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Fort Wayne
CONTRACT: M-45537	COUNTY: Various	PROJECT NO:
DES: 2400132	Roadside Work, Other	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Fort Wayne District (for litter)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: R-42650	COUNTY: Lake	PROJECT NO: 1902830
DES: 1902830	Intersection Improvement	PROGRAM CLASS:Group I
ROUTE: ST-1055	5th Ave and Bigger St Pedestrian Improvements	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Przybylinski, Ashley	READY FOR CONTRACT: 11/19/2025
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: R-43130	COUNTY: Lake	PROJECT NO: 1702988
DES: 1702988	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: SR-2	SR 2, 0.25mi W of SR 55 to 0.25mi E of SR 55	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 7247
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: R-43130	COUNTY: Lake	PROJECT NO:
DES: 2100030	Traffic Signals Modernization	PROGRAM CLASS:
ROUTE: SR-2	At intersection of SR55 W JCT (Grant St)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: R-43177	COUNTY: Lake	PROJECT NO: 1901948
DES: 1901948	Intersection Improvement, Roundabout	PROGRAM CLASS:Group I
ROUTE: ST-1008	Roundabout at the intersection of US 231 and 113th.	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 10/03/2025
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: R-43904	COUNTY: LaPorte	PROJECT NO: 2100806
DES: 2100806	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-39	over Marquadt Ditch, at CR 1400 S	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8267
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 03/09/2025
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: R-43904	COUNTY: LaPorte	PROJECT NO: 2101078
DES: 2101078	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-39	SR39 over UNT, 2.75 mi S SR2	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8266
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 03/09/2025
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Seymour
CONTRACT: R-44298	COUNTY: Jackson	PROJECT NO: 2101694
DES: 2101694	HMA Overlay Minor Structural	PROGRAM CLASS:Group III
ROUTE: ST-2887	Obrien Street between the New Burkart Bypass Southern Roundabout and Village Circle Avenue	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -955
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Crawfordsville
CONTRACT: R-44377	COUNTY: Vermillion	PROJECT NO:
DES: 2200674	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-74	2.90 mi W of SR 63	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Bishop, Kelcie	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/09/2026		DISTRICT: Crawfordsville
CONTRACT: R-44377	COUNTY: Vermillion	PROJECT NO:
DES: 2200675	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-74	0.13 mi W of SR 63	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8310
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Bishop, Kelcie	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Crawfordsville
CONTRACT: R-44377	COUNTY: Vermillion	PROJECT NO:
DES: 2200676	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-74	2.63 mi W of SR 63	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Bishop, Kelcie	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Vincennes
CONTRACT: R-44506	COUNTY: Vanderburgh	PROJECT NO: 2200972
DES: 2200972	Slide Correction	PROGRAM CLASS:Normal Project
ROUTE: I-64	From 0.82 miles E of SR 65 to 0.96 miles E of SR 65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Vincennes
CONTRACT: R-44506	COUNTY: Vanderburgh	PROJECT NO: 2400720
DES: 2400720	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-69	I 69 Large Culvert over UNT, 8.70 mi N of SR 62	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Hill, Luke	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: R-44669	COUNTY: Marshall	PROJECT NO: 2200508
DES: 2200508	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: US-30	US 30 over UNT to Blad Ditch, 5.46 miles E of SR 23.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David (Scott)	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: R-44775	COUNTY: St. Joseph	PROJECT NO: 2201235
DES: 2201235	Bike/Pedestrian Facilities	PROGRAM CLASS:Group I
ROUTE: ST-1001	Coal Line Trail Phase III - Lincolnway West to Linden Ave	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 05/14/2025
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/09/2026

CONTRACT: R-45012

DES: 2300656

ROUTE: ST-1033

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Lake

Other Type Project (Miscellaneous)

Marquette Greenway Trail 150th St to 100 Ft east of East Chicago City Limits

PRE QUAL CODES :

PROJECT MANAGER: Przybylinski, Ashley

DISTRICT: LaPorte

PROJECT NO:

PROGRAM CLASS:Group I

R/W CLEAR: C

L/A CODE:

MANAGED BY: Local

READY FOR CONTRACT: 09/16/2026

LETTING DATE: 12/09/2026

CONTRACT: R-45021

DES: 2300725

ROUTE: ST-1001

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: LaPorte

Intersection Improvement

Park St Intersection Improvement McClung Rd and Back St

PRE QUAL CODES :

PROJECT MANAGER: Grylewicz, Michael

DISTRICT: LaPorte

PROJECT NO:

PROGRAM CLASS:Group II

R/W CLEAR: C

L/A CODE:

MANAGED BY: Local

READY FOR CONTRACT:

LETTING DATE: 12/09/2026

CONTRACT: R-45677

DES: 2400731

ROUTE: I-465

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Marion

Pavement Patching

1.07 mi S of I-65 N junct to 0.60 mi S of I-65 N junct

PRE QUAL CODES :

PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield

PROJECT NO:

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 10/04/2026

LETTING DATE: 12/09/2026

CONTRACT: R-45677

DES: 2400732

ROUTE: I-465

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Marion

Pavement Patching

0.60 mi S of I-65 N junct to 0.80 mi N of I-65 N junct

PRE QUAL CODES :

PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield

PROJECT NO: 2400732

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 10/04/2026

LETTING DATE: 12/09/2026

CONTRACT: R-45677

DES: 2400733

ROUTE: I-465

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Marion

Pavement Patching

0.80 mi N of I-65 N junct to 0.40 mi E of US 31 N junct

PRE QUAL CODES :

PROJECT MANAGER: Williams, Christine

DISTRICT: Greenfield

PROJECT NO: 2400733

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Greenfield District

READY FOR CONTRACT: 10/04/2026

LETTING DATE: 12/09/2026

CONTRACT: R-45964

DES: 2401502

ROUTE: I-65

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Boone

Pavement Patching

From 1.66 mi S of SR 39 to 1.07 mi S of US 52

PRE QUAL CODES :

PROJECT MANAGER: Bishop, Kelcie

DISTRICT: Crawfordsville

PROJECT NO:

PROGRAM CLASS:

R/W CLEAR: C

L/A CODE:

MANAGED BY: Crawfordsville District

READY FOR CONTRACT: 09/16/2026



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/09/2026		DISTRICT: Crawfordsville
CONTRACT: R-46021	COUNTY: Hendricks	PROJECT NO:
DES: 2401498	Pavement Patching	PROGRAM CLASS:
ROUTE: I-74	From 0.18 mi W of SR 75 to 0.23 mi E of SR 39	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Bishop, Kelcie	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: R-46435	COUNTY: LaPorte	PROJECT NO: 1902002
DES: 1902002	Pavement Replacement	PROGRAM CLASS:Group II
ROUTE: SP-PARK	Pavement rehabilitation 3R/4R Park Ave from Furnace St to Erie St	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT:
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Crawfordsville
CONTRACT: T-43688	COUNTY: Benton	PROJECT NO: 2100059
DES: 2100059	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: US-41	US 41 & SR 18, RCI	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Taylor, Kaitlyn	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Seymour
CONTRACT: T-44451	COUNTY: Various	PROJECT NO: 2200940
DES: 2200940	Other Type Project (Miscellaneous)	PROGRAM CLASS:National Forest
ROUTE: VA-VARI	Seymour District Systemic Safety - New or Slotted Left Turn (No ROW)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Seymour
CONTRACT: T-44451	COUNTY: Various	PROJECT NO:
DES: 2301584	Other Type Project (Miscellaneous)	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Seymour District Systemic Safety - New or Slotted Left Turn (No ROW) ; (1) US 31 in Johnson Count	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Colglazier, Maricor	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Seymour
CONTRACT: T-44465	COUNTY: Various	PROJECT NO:
DES: 2200935	Raised Pavement Markings, Refurbished	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Seymour District Placeholder for RPM Refurbishments for 2027	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 12/09/2026		DISTRICT: LaPorte
CONTRACT: T-44684	COUNTY: St. Joseph	PROJECT NO: 2201077
DES: 2201077	Lighting	PROGRAM CLASS:Normal Project
ROUTE: US-20	LaPorte District Safety Systemic - Lighting on various locations on US 20 and US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Wolford, Derrick	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Greenfield
CONTRACT: T-44750	COUNTY: Delaware	PROJECT NO: 2201265
DES: 2201265	Install New Cable Rail Barriers	PROGRAM CLASS:
ROUTE: SR-67	@ SR 3 to US 35 @SR32	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Greenfield
CONTRACT: T-44750	COUNTY: Delaware	PROJECT NO:
DES: 2201266	Install New Cable Rail Barriers	PROGRAM CLASS:
ROUTE: US-35	@ SR 32 Interchange to the end of the bypass.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Sorrell, Stacey	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 12/09/2026		DISTRICT: Greenfield
CONTRACT: T-46067	COUNTY: Marion	PROJECT NO: 2401721
DES: 2401721	Install Lighting	PROGRAM CLASS:
ROUTE: I-465	I-465 & US 36/SR 67 (Pendleton Pike);I-70/West Street; I-70/SR 3	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riall, Jodi	READY FOR CONTRACT: 09/16/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Seymour
CONTRACT: B-43524	COUNTY: Scott	PROJECT NO: 1700204
DES: 1700204	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-56	1.65 miles W of SR 203 at Kimberlin Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 06/15/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: B-44548	COUNTY: Huntington	PROJECT NO: 2200564
DES: 2200564	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-16	Bridge over Silver Creek Branch, 1.47 miles E SR 105	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: B-44548	COUNTY: Huntington	PROJECT NO: 2200955
DES: 2200955	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-105	Bridge over Silver Creek, 1.57 miles S SR 16	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jacquay, Janette	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: B-44565	COUNTY: Randolph	PROJECT NO:
DES: 2200540	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: SR-1	Bridge OVER Mississinewa River, 00.82 miles S of SR 28	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: B-44565	COUNTY: Randolph	PROJECT NO: 2200541
DES: 2200541	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-1	Bridge OVER Mississinewa River, 00.82 miles S of SR 28	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8353
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Darrah, Taylor	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: B-44575	COUNTY: Union	PROJECT NO: 2200587
DES: 2200587	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-27	Bridge OVER CSX RR, 0.80 miles south of SR 44	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Balde, Kadijatu	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: B-44575	COUNTY: Union	PROJECT NO:
DES: 2200588	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-27	Bridge OVER CSX RR, 0.80 miles South of SR 44	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Balde, Kadijatu	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Seymour
CONTRACT: B-45589	COUNTY: Bartholomew	PROJECT NO:
DES: 2400478	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: US-31	US 31 bridge over LITTLE SAND CREEK, 01.87 mi S SR 7	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Walker, Matthew	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/13/2027

CONTRACT: B-45589

DES: 2400483

ROUTE: US-50

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Jackson

Substructure Repair And Rehabilitation

US 50/SR 135 bridge over WAYMAN DITCH, 00.05 mi E SR 135

PRE QUAL CODES :

PROJECT MANAGER: Walker, Matthew

DISTRICT: Seymour

PROJECT NO: 2400483

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Seymour District

READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027

CONTRACT: B-45589

DES: 2400518

ROUTE: US-31

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Jackson

Scour Protection (Erosion)

US 31 large culvert over UNT Mutton Creek, 0.52-mile N of US-50 @ 50+95

PRE QUAL CODES :

PROJECT MANAGER: Walker, Matthew

DISTRICT: Seymour

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Seymour District

READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027

CONTRACT: B-45639

DES: 2400466

ROUTE: SR-18

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Miami

Scour Protection (Erosion)

SR 18 bridge over LITTLE PIPE CREEK, 02.78 mi E SR 19

PRE QUAL CODES :

PROJECT MANAGER: Tucker, Miguel

DISTRICT: Fort Wayne

PROJECT NO: 2400466

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027

CONTRACT: B-45639

DES: 2400467

ROUTE: SR-18

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Grant

Scour Protection (Erosion)

SR 18 bridge over PIPE CREEK, 01.09 mi E SR 13

PRE QUAL CODES :

PROJECT MANAGER: Tucker, Miguel

DISTRICT: Fort Wayne

PROJECT NO: 2400467

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027

CONTRACT: B-45639

DES: 2400472

ROUTE: SR-19

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Miami

Scour Protection (Erosion)

SR 19 bridge over BRANCH OF EEL RIVER, 01.53 mi S SR 16

PRE QUAL CODES :

PROJECT MANAGER: Tucker, Miguel

DISTRICT: Fort Wayne

PROJECT NO: 2400472

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027

CONTRACT: B-45640

DES: 2400469

ROUTE: SR-18

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Blackford

Debris Removal From Channel

SR 18 bridge over SALAMONIE RIVER, 05.83 mi E SR 3

PRE QUAL CODES :

PROJECT MANAGER: Durand, Babette

DISTRICT: Fort Wayne

PROJECT NO: 2400469

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 10/18/2026



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: B-45640	COUNTY: Allen	PROJECT NO: 2400477
DES: 2400477	Debris Removal From Channel	PROGRAM CLASS:Normal Project
ROUTE: SR-930	SR 930 WB bridge over ST JOSEPH RIVER, 01.74 mi E US 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 10/18/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: B-45640	COUNTY: Adams	PROJECT NO: 2400491
DES: 2400491	Debris Removal From Channel	PROGRAM CLASS:Normal Project
ROUTE: SR-218	SR 218 bridge over WABASH RIVER, 00.73 mi E SR 116	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 10/18/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: B-45640	COUNTY: Adams	PROJECT NO: 2400494
DES: 2400494	Debris Removal From Channel	PROGRAM CLASS:Normal Project
ROUTE: US-224	US 224 bridge over ST MARY'S RIVER, 00.85 mi E US 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 10/18/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: B-45640	COUNTY: Allen	PROJECT NO: 2400497
DES: 2400497	Debris Removal From Channel	PROGRAM CLASS:Normal Project
ROUTE: I-469	I-469 EB bridge over ST MARY'S RIVER, 00.45 mi W US 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Durand, Babette	READY FOR CONTRACT: 10/18/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Vincennes
CONTRACT: B-45743	COUNTY: Dubois	PROJECT NO: 2400500
DES: 2400500	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-545	SR 545 bridge over BAILEY CREEK, 04.41 mi N SR 164	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: McCormick, Katie	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Seymour
CONTRACT: B-46177	COUNTY: Monroe	PROJECT NO: 2500524
DES: 2500524	Repair Or Replace Joints	PROGRAM CLASS:Normal Project
ROUTE: SR-48	SR 48 over I-69 NB/SB, 5.96 Miles E of SR 43	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Collins, Dakota	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/13/2027		DISTRICT: LaPorte
CONTRACT: R-41660	COUNTY: LaPorte	PROJECT NO: 1801831
DES: 1801831	Bike/Pedestrian Facilities	PROGRAM CLASS:Group II
ROUTE: IR-1023	Lincoln Trail Extension 421/2 to south entrance to Purdue NW	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg, John	READY FOR CONTRACT: 10/23/2024
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: LaPorte
CONTRACT: R-43384	COUNTY: Lake	PROJECT NO: 2001884
DES: 2001884	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:
ROUTE: US-12	3.17 mi. E. of SR 912 (Bridge St) to 0.38 mi. E. of I-65 (Beginning of PCCP)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8213
DESIGNED ORG.:		MANAGED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Cleek, Nicole	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Vincennes
CONTRACT: R-44524	COUNTY: Knox	PROJECT NO: 2200105
DES: 2200105	Bike/Pedestrian Facilities	PROGRAM CLASS:Normal Project
ROUTE: SR-58	From 0.35 miles W of SR 159 (Elm St) to 0.38 miles E of SR 159 (Schroeder St) (Freelandville)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8382
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Sturgeon, Clancy	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: R-44543	COUNTY: Allen	PROJECT NO:
DES: 2200643	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-101	Carries Hetrick Drain, 7.34 miles N US 30	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8227
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: R-44543	COUNTY: Allen	PROJECT NO:
DES: 2200658	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-101	Carries Old SR 14 Drain, 4.11 miles N US 30	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8228
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: R-44590	COUNTY: Jay	PROJECT NO: 2200520
DES: 2200520	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-1	0.19 mi N of SR 67 to 2.66 mi N of SR 26 N junct (Br over Salamonie River)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8344
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: R-44614	COUNTY: Madison	PROJECT NO: 2200064
DES: 2200064	Intersect. Improv. W/ New Signals	PROGRAM CLASS:
ROUTE: SR-9	and Pendleton Ave.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Mcghghy, Donald	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: R-44616	COUNTY: Hancock	PROJECT NO: 2200068
DES: 2200068	Added Travel Lanes, Construct Turn Lanes	PROGRAM CLASS:
ROUTE: US-36	At CR 400 W	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Szewczak, Kimberly	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: R-45563	COUNTY: Marion	PROJECT NO:
DES: 2400528	Parking Area Reconstruction	PROGRAM CLASS:Normal Project
ROUTE: MS-PL1	Stout Field Lot 1	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake, Mark	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Vincennes
CONTRACT: R-45572	COUNTY: Gibson	PROJECT NO: 2400544
DES: 2400544	Sight Distance Improvement	PROGRAM CLASS:
ROUTE: SR-56	1.86 mi E of US 41 to 1.90 mi E of US 41 ( Hazelton ST . Curve ).	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: McCormick, Katie	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: R-45585	COUNTY: Marion	PROJECT NO: 2400550
DES: 2400550	Institution & Park Road Maintenance	PROGRAM CLASS:Normal Project
ROUTE: MS-Arc1	State Archives Northeast Drive	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake, Mark	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: R-45585	COUNTY: Marion	PROJECT NO: 2400570
DES: 2400570	Institution & Park Road Maintenance	PROGRAM CLASS:Normal Project
ROUTE: MS-Arc1	State Archives East Parking Lot	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake, Mark	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: R-45603	COUNTY: Hamilton	PROJECT NO:
DES: 2400598	Bike/Pedestrian Facilities	PROGRAM CLASS:Group I
ROUTE: ST-1060	Carmel along 116th Street between Towne Rd. and Spring Mill Rd. (Pedestrian Bridge)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: R-45603	COUNTY: Hamilton	PROJECT NO:
DES: 2400599	Bike/Pedestrian Facilities	PROGRAM CLASS:Group I
ROUTE: ST-1060	Carmel along 116th Street between Towne Rd. and Spring Mill Rd. (Bike/ Ped. Path)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 04/15/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: R-46030	COUNTY: Miami	PROJECT NO:
DES: 2401435	HMA Overlay Minor Structural	PROGRAM CLASS:
ROUTE: US-31	From 0.50 Mi S of US 24 to 0.61 Mi N of US 24 (CR 100 N)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: R-46123	COUNTY: Elkhart	PROJECT NO: 2100013
DES: 2100013	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:
ROUTE: SR-19	Intersection at CR 28, 1.55 miles South of US 20.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 8114
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: R-46123	COUNTY: Elkhart	PROJECT NO:
DES: 2400765	Small Structure Replacement	PROGRAM CLASS:
ROUTE: SR-19	1.55 miles south of US 20, UNT of Baugo Creek	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Quintanilla, Cecilia	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Vincennes
CONTRACT: T-44365	COUNTY: Various	PROJECT NO:
DES: 2200945	Traffic Signal Repair	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Replace Synsy Pucks with Loops Various Signal Locations Within the Vincennes District - Modernize	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Risse, Dakota	READY FOR CONTRACT: 09/20/2023
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/13/2027		DISTRICT: Crawfordsville
CONTRACT: T-44781	COUNTY: Various	PROJECT NO:
DES: 2200001	Signing Installation / Repair	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various locations in the Crawfordsville District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Fort Wayne
CONTRACT: T-44781	COUNTY: Various	PROJECT NO:
DES: 2200002	Signing Installation / Repair	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various locations in Ft Wayne District	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: T-44781	COUNTY: Various	PROJECT NO: 2200003
DES: 2200003	Signing Installation / Repair	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various locations in the Greenfield District.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: LaPorte
CONTRACT: T-44781	COUNTY: Various	PROJECT NO:
DES: 2200004	Signing Installation / Repair	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various locations in the LaPorte District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Seymour
CONTRACT: T-44781	COUNTY: Various	PROJECT NO:
DES: 2200005	Signing Installation / Repair	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various locations in the Seymour District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Vincennes
CONTRACT: T-44781	COUNTY: Various	PROJECT NO:
DES: 2200006	Signing Installation / Repair	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various locations in the Vincennes District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: T-45201	COUNTY: Various	PROJECT NO: 2301265
DES: 2301265	Traffic Signals, New Or Modernized	PROGRAM CLASS:Normal Project
ROUTE: VA-1037	3 Signal Mods in Marion County	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: T-45708	COUNTY: Marion	PROJECT NO:
DES: 2400811	ITS Communications Systems	PROGRAM CLASS:Normal Project
ROUTE: I-65	Fiber Replacement from the I-70 North Split to I-465 (West Leg)	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Greenfield
CONTRACT: T-45709	COUNTY: Various	PROJECT NO:
DES: 2400812	ITS Devices Maintenance Contracts	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Greenfield District ITS & Signal Maintenance Contract - FY 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riall, Jodi	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Crawfordsville
CONTRACT: T-45709	COUNTY: Various	PROJECT NO:
DES: 2400813	ITS Devices Maintenance Contracts	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Crawfordsville District ITS & Signal Maintenance Contract - FY 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riall, Jodi	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Seymour
CONTRACT: T-45710	COUNTY: Various	PROJECT NO:
DES: 2400816	ITS Devices Maintenance Contracts	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Seymour District ITS & Signal Maintenance Contract - FY 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		
LETTING DATE: 01/13/2027		DISTRICT: Vincennes
CONTRACT: T-45710	COUNTY: Various	PROJECT NO:
DES: 2400817	ITS Devices Maintenance Contracts	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Vincennes District ITS & Signal Maintenance Contract - FY 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		MANAGED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 10/21/2026
ALTERNATE BID:		



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18-Month Construction Letting List (All Projects)

As of Date:15-Aug-2025

LETTING DATE: 01/13/2027

CONTRACT: T-45719

DES: 2400814

ROUTE: VA-VARI

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Various

ITS Devices Maintenance Contracts

Fort Wayne District ITS & Signal Maintenance Contract - FY 27

PRE QUAL CODES :

PROJECT MANAGER: Quintanilla, Cecilia

DISTRICT: Fort Wayne

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027

CONTRACT: T-45719

DES: 2400815

ROUTE: VA-VARI

RELINQ REQ: No

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Various

ITS Devices Maintenance Contracts

LaPorte District ITS & Signal Maintenance Contract - FY 27

PRE QUAL CODES :

PROJECT MANAGER: Quintanilla, Cecilia

DISTRICT: LaPorte

PROJECT NO:

PROGRAM CLASS:Normal Project

R/W CLEAR: C

L/A CODE:

MANAGED BY: Ft. Wayne District

READY FOR CONTRACT: 10/21/2026

LETTING DATE: 01/13/2027

CONTRACT: T-45919

DES: 2401664

ROUTE: ST-1001

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: Vanderburgh

Line, Thermoplastic

Franklin Street from Fulton Avenue to First Avenue

PRE QUAL CODES :

PROJECT MANAGER: Risse, Dakota

DISTRICT: Vincennes

PROJECT NO:

PROGRAM CLASS:Group I

R/W CLEAR: C

L/A CODE:

MANAGED BY: Local

READY FOR CONTRACT:

LETTING DATE: 01/13/2027

CONTRACT: T-46038

DES: 2401542

ROUTE: ST-1001

RELINQ REQ:

DESIGNED ORG.:

CORRIDOR:

ALTERNATE BID:

COUNTY: White

Install Lighting

South Street, Gordon Road, and Sixth Street (see attached Project Location Map for details).

PRE QUAL CODES :

PROJECT MANAGER: Hockaday, Jacqueline

DISTRICT: LaPorte

PROJECT NO: 2401542

PROGRAM CLASS:Group III

R/W CLEAR: C

L/A CODE:

MANAGED BY: Local

READY FOR CONTRACT: 09/16/2026